



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0034-21	Version:	2	Name:	Request Council authorization to execute Change Order No.1 with Pace Contracting for the Town Branch Commons Corridor Construction Project for work in Zone 2, increasing the contract price by the sum of \$161,290.82 from \$20,193,934.98 to \$20,355,225.80.
Type:	Resolution	Status:			Approved
File created:	1/4/2021	In control:			Urban County Council
On agenda:	1/28/2021	Final action:			1/28/2021
Enactment date:	1/28/2021	Enactment #:			R-041-2021

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Pace Contracting, LLC, for the Town Branch Commons Corridor Construction Project, Zone 2, increasing the Contract price by the sum of \$161,290.82, changing the total Contract price from \$20,193,934.98 to \$20,355,225.80. [Mayor's Office, Peacher]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-blue sheet memo PACE Change Order #1, 2. Pace Change Order No. 1, 3. TBC_CO1-Approved KYTC reduced file, 4. 00717254.pdf, 5. R-041-2021

Date	Ver.	Action By	Action	Result
1/28/2021	2	Urban County Council	Approved	Pass
1/14/2021	2	Urban County Council	Received First Reading	
1/12/2021	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Pace Contracting, LLC, for the Town Branch Commons Corridor Construction Project, Zone 2, increasing the Contract price by the sum of \$161,290.82, changing the total Contract price from \$20,193,934.98 to \$20,355,225.80. [Mayor's Office, Peacher]

Authorization to execute Change Order No.1 with Pace Contracting for the Town Branch Commons Corridor Construction Project for work in Zone 2, increasing the Contract price by the sum of \$161,290.82 from \$20,193,934.98 to \$20,355,225.80. Funds are Budgeted. (L0034-21)
(Peacher/Scott)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Brittany Smith, 12/15/2020

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-91715

This Fiscal Year Impact: \$161,290.82

Annual Impact: \$0

Project: TOWN_LEX_2016

Activity: CONSTRUCT

Budget Reference: 2016

Current Balance: \$531,811.86

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Agreement with Pace Contracting, LLC, for the Town Branch Commons Corridor Construction Project, Zone 2, increasing the contract price by the sum of \$161,290.82, and changing the total contract price from \$20,193,934.98 to \$20,355,225.80.

Section 2 - That an amount, not to exceed the sum of \$161,290.82, be and hereby is approved for payment to Pace Contracting, LLC, from account #3160-303202-91715, pursuant to the terms of the Change Order No. One (1).

Section 3 --That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: