



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #: 0390-21 **Version:** 2 **Name:** Request Council authorization for the Mayor to sign Change Order No. 3 with Pace Contracting for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects extending the contract term 123 calendar days from December 27, 2020 to August 31, 20

Type: Resolution **Status:** Approved

File created: 4/12/2021 **In control:** Urban County Council

On agenda: 5/6/2021 **Final action:** 5/6/2021

Enactment date: 5/6/2021 **Enactment #:** R-231-2021

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, extending the Contract term by 123 calendar days. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-blue sheet Legacy CO #3, 2. Fourth St Corridor & Legacy Trail Phase 3 CO #3 - Unsigned, 3. 00725542.pdf, 4. R-231-2021

Date	Ver.	Action By	Action	Result
5/6/2021	2	Urban County Council	Approved	Pass
4/22/2021	2	Urban County Council	Received First Reading	
4/20/2021	2	Urban County Council Work Session	Approved and Referred to Docket	Pass