



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0622-21	<b>Version:</b>	1	<b>Name:</b>	CO No. 1 Investigation and Design West Hickman Solids Processing Building Improvements
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	6/14/2021	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	7/6/2021	<b>Final action:</b>			7/6/2021
<b>Enactment date:</b>	7/6/2021	<b>Enactment #:</b>			R-376-2021

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with GRW Engineers, Inc., for investigation and design services for the West Hickman Waste Water Treatment Plant Solids Processing Building Improvements Project, increasing the Contract price by the sum of \$70,800, from \$243,400 to \$314,200. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. 00730569.pdf, 4. R-376-2021

Date	Ver.	Action By	Action	Result
7/6/2021	1	Urban County Council	Approved	Pass
6/24/2021	1	Urban County Council	Received First Reading	
6/22/2021	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with GRW Engineers, Inc., for investigation and design services for the West Hickman Waste Water Treatment Plant Solids Processing Building Improvements Project, increasing the Contract price by the sum of \$70,800, from \$243,400 to \$314,200. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 1 to the Agreement with GRW Engineers, Inc., for Investigation and Design Services for the West Hickman Waste Water Treatment Plant Solids Processing Building Improvements Project, increasing the Contract price by the sum of \$70,800.00, from \$243,400.00 to \$314,200.00. Funds are Budgeted. (L0622-21) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 6/14/21]}

**Risk Management:** {No}

Fully Budgeted [select]: Included in FY 22 Mayor's Proposed Budget

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$70,800.00

Annual Impact: \$

Project: WHWWTP\_RMP

Activity: CONSENT\_DE

Budget Reference: 2021

Current Balance: \$8,000,000.00 in FY22

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with GRW Engineers, Inc., for investigation and design services for the West Hickman Waste Water Treatment Plant Solids Processing Building Improvements Project, increasing the Contract price by the sum of \$70,800.00, from \$243,400.00 to \$314,200.00.

Section 2 - That an amount, not to exceed the sum of \$70,800.00, be and hereby is approved for payment to GRW Engineers, Inc., from account #4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL

622-21:MSC:X:\Cases\WATER-AIR\21-LE0001\LEG\00730569.DOCX

