



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0898-21 **Version:** 2 **Name:** Request Council authorization to execute Contract Modification No. 2 in the amount of \$42,100 with Strand Associates Inc. for additional design of Town Branch Trail Phase VI increasing the contract price from \$1,030,774 to \$1,072,874.

Type: Resolution **Status:** Approved

File created: 9/3/2021 **In control:** Urban County Council

On agenda: 9/30/2021 **Final action:** 9/30/2021

Enactment date: 9/30/2021 **Enactment #:** R-532-2021

Title: A Resolution authorizing the Mayor, on behalf of the Lexington-Fayette Urban County Government, to execute Contract Modification No. 2 with Strand Associates, Inc., increasing the contract price by \$42,100 for additional design services for Town Branch Trail Phase VI, raising the total contract price from \$1,030,774 to \$1,072,874. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-Blue Sheet Memo TB Trail Phase 6, 2. TBT 6 Design CM No. 2 (Partial Signatures), 3. Contract History CM No. 2 (Signed), 4. 00737682.pdf, 5. R-532-2021, 6. Contract #137-2015

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------------------------------|---------------------------------|--------|
| 9/30/2021 | 2 | Urban County Council | Approved | Pass |
| 9/16/2021 | 2 | Urban County Council | Received First Reading | |
| 9/14/2021 | 2 | Urban County Council Work Session | Approved and Referred to Docket | Pass |

A Resolution authorizing the Mayor, on behalf of the Lexington-Fayette Urban County Government, to execute Contract Modification No. 2 with Strand Associates, Inc., increasing the contract price by \$42,100 for additional design services for Town Branch Trail Phase VI, raising the total contract price from \$1,030,774 to \$1,072,874. [Div. of Engineering, Burton]

Authorization to execute Contract Modification No. 2 in the amount of \$42,100 with Strand Associates Inc. for additional design of Town Branch Trail Phase VI increasing the Contract price from \$1,030,774 to \$1,072,874. Funds are Budgeted. (L0898-21) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Evan Thompson, 9/3/2021

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-90313

This Fiscal Year Impact: \$42,100

Annual Impact: \$0

Project: TOWNBRNC_2015

Activity: VI_DES_A

Budget Reference: 2015

Current Balance: \$164,100.78

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Contract Modification No. 2 with Strand Associates, Inc., increasing the contract price by \$42,100.00 for additional design services for Town Branch Trail Phase VI, raising the total contract price from \$1,030,774.00 to \$1,072,874.00.

Section 2 - That an amount, not to exceed the sum of \$42,100.00, be and hereby is approved for payment to Strand Associates, Inc., from account # 3160 - 303202 - 3225- 90313, pursuant to the terms of Contract Modification No. 2.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0898-21:BGS:X:\Cases\COMDEV\21-LE0001\LEG\00737682.DOCX