



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0911-21	Version:	1	Name:	Tates Creek Fire Suppression Change Order No. 1
Type:	Resolution	Status:		Status:	Approved
File created:	9/9/2021	In control:		In control:	Urban County Council
On agenda:	10/14/2021	Final action:		Final action:	10/14/2021
Enactment date:	10/14/2021	Enactment #:		Enactment #:	R-561-2021

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Central Ky. Sprinkler, Inc., in order to update the fire suppression system at Tates Creek Community Center, increasing the Contract price by the sum of \$2,830. from \$116,000 to \$118,830. [Div. of Parks and Recreation, Conrad]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Tates Creek Fire Suppression Chg Order 1 memo, 2. Change order form TC Fire Suppression, 3. CKS Tates Creek Air Compressor Proposal, 4. TC Sprinkler CERTIFICATE OF EMERGENCY Procurement-signed, 5. 00739818.pdf, 6. R-561-2020, 7. Contract #201-2021 - Change Order

Date	Ver.	Action By	Action	Result
10/14/2021	1	Urban County Council	Approved	Pass
9/30/2021	1	Urban County Council	Received First Reading	
9/28/2021	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Central Ky. Sprinkler, Inc., in order to update the fire suppression system at Tates Creek Community Center, increasing the Contract price by the sum of \$2,830. from \$116,000 to \$118,830. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order #1 in the amount of \$2,830 with Central Kentucky Sprinkler, Inc. for Fire suppression system at Tates Creek Community Center. The original purchase order amount was \$116,000, with a new total of \$118,830. \$37,170 remains in the Budget. This Change Order is to install a new air compressor for the facility's Fire sprinkler system and to install a new pump for the existing compressor to provide a backup compressor for a total of \$2,830. Compressor replacement was not anticipated in the initial quote. Funds are Budgeted. (L0911-21) (Conrad/Ford)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 2609 707602 7221 91019

This Fiscal Year Impact: \$2,830

Annual Impact: \$

Project: TATES_CRK_2019

Activity: FIRESUPSYS

Budget Reference: 2019

Current Balance: \$37,170.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Central Kentucky Sprinkler, Inc., in order to update the Fire suppression system at the Tates Creek Community Center, increasing the Contract price by the sum of \$2,830.00 from \$116,000.00 to \$118,830.00.

Section 2 - That an amount, not to exceed the sum of \$2,830.00, be and hereby is approved for payment to Central Kentucky Sprinkler, Inc. from account # 2609-707602-7221-91019 pursuant to the terms of Change Order No. 1.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0911-21:ZNM:X:\Cases\PARKS\21-LE0001\LEG\00739818.DOCX