



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0956-21 **Version:** 2 **Name:** Request Council authorization to execute Change Order No. 2 with ATS Construction for the Town Branch Trail Phase 6, increasing the contract price by the sum of \$239,388.75 from \$3,908,798.25 to \$4,148,187.00.

**Type:** Resolution **Status:** Approved

**File created:** 9/20/2021 **In control:** Urban County Council

**On agenda:** 10/14/2021 **Final action:** 10/14/2021

**Enactment date:** 10/14/2021 **Enactment #:** R-570-2021

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Contract with ATS construction for the Town Branch Trail Phase 6, increasing the Contract price by the sum of \$239,388.75 from \$3,908,798.25 to \$4,148,187.00. [Div. of Engineering, Burton]

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 21-blue sheet memo ATS CO No. 2, 2. CO No. 2 - TBT6, 3. Change Order No. 2 - Approved, 4. 00739336.pdf, 5. R-570-2021, 6. Contract #003-2020 Change Order

Date	Ver.	Action By	Action	Result
10/14/2021	2	Urban County Council	Approved	Pass
9/30/2021	2	Urban County Council	Received First Reading	
9/28/2021	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Contract with ATS construction for the Town Branch Trail Phase 6, increasing the Contract price by the sum of \$239,388.75 from \$3,908,798.25 to \$4,148,187.00. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 2 with ATS Construction for the Town Branch Trail Phase 6, increasing the Contract price by the sum of \$239,388.75 from \$3,908,798.25 to \$4,148,187.00. Funds are Budgeted. (L0956-21) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

**Law:** Yes, Completed by Brittany Smith, 9/20/2021

**Risk Management:** N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-90313

This Fiscal Year Impact:       \$239,388.75

Annual Impact:               \$0

Project: TOWN\_TGER\_2017

Activity: CONST

Budget Reference: 2017

Current Balance: \$2,197,002.53 in all activities

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute CHANGE ORDER NO. TWO (2) which is attached hereto and incorporated herein by reference, to the Contract with ATS Construction for the town branch trail phase 6, increasing the Contract price by the sum of \$239,388.75 from \$3,908,798.25 to \$4,148,187.00.

Section 2 - That an amount, not to exceed the sum of \$4,148,187.00, be and hereby is approved for payment to ATS Construction, from account #3160-303202-3225-90313, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL

0956-21:CAR:X:\Cases\COMDEV\21-LE0001\LEG\00739336.DOCX