



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	1046-21	Version:	2	Name:	Request Council authorization to execute Contract Modification No. 1 in the amount of \$14,442.14 with Stantec Consulting Services, Inc. for additional design of Town Branch Trail/Commons increasing the contract price from \$94,000 to \$108,442.14.
Type:	Resolution	Status:			Approved
File created:	10/11/2021	In control:			Urban County Council
On agenda:	11/4/2021	Final action:			11/4/2021
Enactment date:	11/4/2021	Enactment #:			R-614-2021

Title: A Resolution authorizing and directing the Mayor, on behalf of the Lexington-Fayette Urban County Government, to execute Contract Modification No. 1 with Stantec Consulting Services, Inc., to increase the contract price by \$14,442.14 for aide related to the design of a retaining wall for the Town Branch Trail/Commons, raising the total Contract price from \$94,000.00 to \$108,442.14. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-Blue Sheet Memo TB Trail, 2. 2021-9-28 CM No. 1 Stantec TBT, 3. Resolution 116-2020, 4. Consultant Services Agreement (Stantec) - Executed, 5. Resolution 136-2021, 6. 00741309.pdf, 7. R-614-2021, 8. Contract #037-2020

Date	Ver.	Action By	Action	Result
11/4/2021	2	Urban County Council	Approved	Pass
10/28/2021	2	Urban County Council	Received First Reading	
10/19/2021	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Lexington-Fayette Urban County Government, to execute Contract Modification No. 1 with Stantec Consulting Services, Inc., to increase the contract price by \$14,442.14 for aide related to the design of a retaining wall for the Town Branch Trail/Commons, raising the total Contract price from \$94,000.00 to \$108,442.14. [Div. of Engineering, Burton]

Request Council authorization to execute Contract Modification No. 1 in the amount of \$14,442.14 with Stantec Consulting Services, Inc. for additional design of Town Branch Trail/Commons increasing the Contract price from \$94,000 to \$108,442.14. Funds are Budgeted. (L1046-21) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Brittany Smith, 10/11/2021

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-71299

This Fiscal Year Impact: \$14,442.14

Annual Impact: \$0

Project: TOWN_TGER_2017

Activity: CONST

Budget Reference: 2017

Current Balance: \$264,704.49

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Contract Modification No. 1 with Stantec Consulting Services, Inc., increasing the contract price by \$14,442.14, for aide related to the design of a retaining wall for the Town Branch Trail/Commons, raising the total contract price from \$94,000.00 to \$108,442.14.

Section 2 - That an amount, not to exceed the sum of \$14,442.14, be and hereby is approved for payment to Stantec Consulting Services, Inc., from account # 3160-303202-3225-71299, pursuant to the terms of Contract Modification No. 1.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

