



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	1203-21	Version:	2	Name:	Request Council authorization to execute Contract Modification No.4 with CDP Engineers, Inc., in the amount of \$16,200 for design of Town Branch Trail Phase III Project for a new contract total of \$137,880.
Type:	Resolution	Status:			Approved
File created:	11/15/2021	In control:			Urban County Council
On agenda:	12/7/2021	Final action:			12/7/2021
Enactment date:	12/7/2021	Enactment #:			R-694-2021
Title:	A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. Four (4) to the Professional Services Agreement with CDP Engineers, Inc., for the design of Town Branch Trail Phase III Project, increasing the Contract price by the sum of \$16,200 from \$121,680 to \$137,880. [Div. of Engineering, Burton]				

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-bluesheet memo CDP CO #4, 2. TBT 3 Design CM No. 4 (Unsigned by Mayor), 3. 00743933.pdf, 4. R-694-2021, 5. Contract #100-2021

Date	Ver.	Action By	Action	Result
12/7/2021	2	Urban County Council	Approved	Pass
12/2/2021	2	Urban County Council	Received First Reading	
11/30/2021	2	Urban County Council Work Session		

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. Four (4) to the Professional Services Agreement with CDP Engineers, Inc., for the design of Town Branch Trail Phase III Project, increasing the Contract price by the sum of \$16,200 from \$121,680 to \$137,880. [Div. of Engineering, Burton]

Authorization to execute Contract Modification No.4 with CDP Engineers, Inc., in the amount of \$16,200 for design of Town Branch Trail Phase III Project for a new Contract total of \$137,880. Funds are Budgeted. (L1203-21) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Brittany Smith, 11/15/2021

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-90311

This Fiscal Year Impact: \$16,200

Annual Impact: \$0

Project: TOWNBRNC3_2008

Activity: MS_GRANT

Budget Reference: 2008

Current Balance: \$524,498.50

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Contract Modification No. Four (4) to the Agreement, which is attached hereto and incorporated herein by reference, with CDP Engineers, Inc., for the design of Town Branch Trail Phase III Project, increasing the contract price by the sum of \$16,200.00 from \$121,680.00 to \$137,880.00.

Section 2 - That an amount, not to exceed the sum of \$16,200.00, be and hereby is approved for payment to CDP Engineers, Inc., from account #3160-303202-3225-90311, pursuant to the terms of Contract Modification No. Four (4).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: