



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0777-22 **Version:** 1 **Name:** Woodland Restroom Bldg - Change Order #3
Type: Resolution **Status:** Approved
File created: 8/4/2022 **In control:** Urban County Council
On agenda: 8/30/2022 **Final action:** 8/30/2022
Enactment date: 8/30/2022 **Enactment #:** R-463-2022

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with E.C. Matthews, for the Woodland Park Restroom Building, decreasing the contract price by the sum of \$3,075, from \$527,550 to \$524,475. [Div. of Parks and Recreation, Conrad]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order 3 Memo, 2. Change Order 3, 3. E.C. Matthews Notes - CO #3, 4. Work scope change, 5. 00762850.pdf, 6. R-463-2022, 7. Contract 156-2021 CO#3

Date	Ver.	Action By	Action	Result
8/30/2022	1	Urban County Council	Approved	Pass
8/18/2022	1	Urban County Council	Received First Reading	
8/16/2022	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with E.C. Matthews, for the Woodland Park Restroom Building, decreasing the contract price by the sum of \$3,075, from \$527,550 to \$524,475. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order No. 3 to the Agreement with E.C. Matthews for the Woodland Restroom Building, a LFUCG approved American Rescue Plan Act project, reducing the Contract price by \$3,075.00. The new Contract total is \$524,475.00. (L0777-22) (Conrad/Ford)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 3230 707602 7221 90511

This Fiscal Year Impact: (\$3,075.00)

Annual Impact: N/A

Project: AR_WDLAND_2022

Activity: FED_GRANT

Budget Reference: 2022

Current Balance: \$2,271.40

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. , which is attached hereto and incorporated herein by reference, to the Contract with E.C. Matthews Co. Inc., for the Woodland Park Restroom Building, decreasing the contract price by the sum of \$3,075.00, from \$527,550.00 to \$524,475.00.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0777-22:CEC:X:\Cases\PARKS\22-LE0003\LEG\00762850.DOCX