



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #:	0986-22	Version:	1	Name:	Change Order #3 (Final) Peachtree Stormwater Improv.
Type:	Resolution	Status:			Approved
File created:	9/26/2022	In control:			Urban County Council
On agenda:	10/27/2022	Final action:			10/27/2022
Enactment date:	10/27/2022	Enactment #:			R-577-2022

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) (Final) to the Agreement with MAC Construction & Excavating, Inc., for the Peachtree Rd.-Woodhill Drive Stormwater Improvements, increasing the Contract price by \$262,533.63, and raising the total Contract price from \$2,935,204.34 to \$3,197,737.97. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. BlueSheet Memo Change Order#3, 2. Change Order Contract, 3. Change Order Map, 4. Change Order Modification, 5. 00766478.pdf, 6. R-577-2022

Date	Ver.	Action By	Action	Result
10/27/2022	1	Urban County Council		
10/13/2022	1	Urban County Council		
10/11/2022	1	Urban County Council Work Session	Approved and Referred to Docket	Pass