



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0391-24 **Version:** 2 **Name:** Request Council authorization to execute Contract Modification No. 3 in the amount of \$46,000 with Palmer Engineering for an engineering study and report on the Town Branch Trail Phase V impacts to the Old Frankfort Pike landfill and an allowance for the

Type: Resolution **Status:** Approved

File created: 4/5/2024 **In control:** Urban County Council

On agenda: 5/9/2024 **Final action:** 5/9/2024

Enactment date: 5/9/2024 **Enactment #:** R-214-2024

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. 3 to the Engineering Services Agreement with Palmer Engineering, for additional engineering services related to the Town Branch Trail Phase V Project, for the Div. of Engineering, increasing the Contract by the sum of \$46,000, from \$740,002 to \$786,002. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 24-Blue Sheet TB Trail VI CM No.pdf, 2. 2024-03-27 Town Branch Trail Ph V - Contract Modification No. 3, 3. 2024-03-27 Town Branch Trail Ph V - KYTC LPA Change Order Form, 4. RESO 391-24-Contract Mod 3 to Agreement with Palmer (TBT Phase V) 4884-8584-3896 v.1.pdf, 5. R-214-2024, 6. Contract #209-2015

Date	Ver.	Action By	Action	Result
5/9/2024	2	Urban County Council	Approved	Pass
4/25/2024	2	Urban County Council	Received First Reading	
4/16/2024	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. 3 to the Engineering Services Agreement with Palmer Engineering, for additional engineering services related to the Town Branch Trail Phase V Project, for the Div. of Engineering, increasing the Contract by the sum of \$46,000, from \$740,002 to \$786,002. [Div. of Engineering, Burton]

Authorization to execute Contract Modification No. 3 in the amount of \$46,000 with Palmer Engineering for an engineering study and report on the Town Branch Trail Phase V impacts to the Old Frankfort Pike landfill and an allowance for the design-phase utility location services for an increased total Contract of \$786,002. Funds are Budgeted. (L0391-24) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Ashleigh Bailey, 3/29/2024

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-90313

This Fiscal Year Impact: \$46,000

Annual Impact: \$0

Project: TOWNBRNC_2015

Activity: V_DES_A

Budget Reference: 2015

Current Balance: \$77,352.20

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Contract Modification No. 3, which is attached hereto and incorporated herein by reference, to the Engineering Services Agreement with Palmer Engineering, for additional engineering services related to the Town Branch Trail Phase V Project, for the Division of Engineering, increasing the contract price by the sum of \$46,000.00, from \$740,002.00 to \$786,002.00.

Section 2 - That an amount, not to exceed the sum of \$46,000.00, be and hereby is approved for payment to Palmer Engineering, from account # 3160-303202-3225-90313, pursuant to the terms of the Contract Modification.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0391-24:EPT:4884-8584-3896, v. 1