



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1062-25 **Version:** 2 **Name:** Request Council authorization to execute Change Order No.6 with L-M Asphalt Partners, Ltd. DBA ATS Construction for additional work at Cardinal Run Park North. The change order amount is \$175,885.00, to bring the new contract total to \$7,773,960.94.

Type: Resolution **Status:** Approved

File created: 11/5/2025 **In control:** Urban County Council

On agenda: 11/20/2025 **Final action:** 11/20/2025

Enactment date: 11/20/2025 **Enactment #:** R-570-2025

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 6 to the Agreement with L-M Asphalt Partners, Ltd. dba ATS Construction, for repairs to the Mainline Rd. at Cardinal Run North Park, at a cost of \$175,885.00, raising the Contract total to \$7,773,960.94. [Div. of Parks and Recreation, Conrad]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 26 - Blue Sheet Memo Cardinal Run (ATS) change order #6 (004) (002), 2. 10142025_3Asphah Base 7Inch Deep, 3. RESO 1062-25 Change Order No. 6 with ATS re Cardinal Run North 4922-8340-5433 v.1.pdf, 4. R-570-2025

Date	Ver.	Action By	Action	Result
11/20/2025	2	Urban County Council		
11/18/2025	2	Urban County Council	Received First Reading	
11/18/2025	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 6 to the Agreement with L-M Asphalt Partners, Ltd. dba ATS Construction, for repairs to the Mainline Rd. at Cardinal Run North Park, at a cost of \$175,885.00, raising the Contract total to \$7,773,960.94. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order No.6 with L-M Asphalt Partners, Ltd. DBA ATS Construction for additional work at Cardinal Run Park North. The Change Order amount is \$175,885.00, to bring the new Contract total to \$7,773,960.94, for material and labor to repair the mainline Rd. to 90% reliability. Funds are Budgeted. (L1062-25)(Conrad/Ford)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Brittany Smith

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 1105 707602 7211 91715

This Fiscal Year Impact: \$175,885.00

Annual Impact: \$0

Project: Cardinal_2025

Activity: Construct_CAP

Budget Reference: 2025

Current Balance: encumbered

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 6, which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners, Ltd. DBA ATS Construction, for repairs to the mainline road at Cardinal Run North Park, at a cost of \$175,885.00, raising the contract total to \$7,773,960.94. Section 2 - That an amount, not to exceed the sum of \$175,885.00, be and hereby is approved for payment to L-M Asphalt Partners, Ltd. DBA ATS Construction, from account # 1105-707602-91715, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

1062-25:bgs:4922-8340-5433, v. 1