



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Text

---

**File #:** 1082-20, **Version:** 2

---

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Meadowbrook Concrete, LLC, for the Old Frankfort Pike Scenic Overlook, increasing the Contract Price by the sum of \$11,457 from \$496,750 to \$508,207. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 1 with Meadowbrook Concrete, LLC for the Old Frankfort Pike Scenic Overlook, increasing the amount by \$11,457.00, from \$496,750.00 to a new total of \$508,207.00. Funds are Budgeted. (L1082-20) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

**Law:** Yes; Brittany Smith, 11/2/2020

**Risk Management:** NA

Fully Budgeted: Yes

Account Number: 3160-160201-0001-90511

This Fiscal Year Impact: \$11,457.00

Annual Impact: \$0

Project: TAP\_OFP\_2015

Activity: CON\_A

Budget Reference: 2015

Current Balance: \$108,606.68

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached

hereto and incorporated herein by reference, to the Agreement with Meadowbrook Concrete, LLC, for the Old Frankfort Pike Scenic Overlook, increasing the Contract Price by the sum of \$11,457.00 from \$496,750.00 to \$508,207.00.

Section 2 - That an amount, not to exceed the sum of \$11,457.00, be and hereby is approved for payment to Meadowbrook Concrete, LLC, from account #3160-160201-90511 pursuant to the terms of Change Order No. One (1).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: