



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0390-21, **Version:** 2

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, extending the Contract term by 123 calendar days. [Div. of Engineering, Burton]

Authorization to sign Change Order No. 3 with Pace Contracting for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects extending the Contract term 123 calendar days from December 27, 2020 to August 31, 2021. No Budgetary impact. (L0390-21) (Burton/Albright)

Budgetary Implications: NO

Advance Document Review:

Law: Yes, Completed by Brittany Smith, 4/12/2021

Risk Management: N/A

Fully Budgeted [select]: Yes/No/Partial

Account Number:

This Fiscal Year Impact: \$0

Annual Impact: \$0

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Three (3), which is attached

hereto and incorporated herein by reference, to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, extending the contract term by 123 calendar days.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0390-21:BGS:X:\CASES\COMDEV\21-LE0001\LEG\00725542.DOCX