



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1203-21, **Version:** 2

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. Four (4) to the Professional Services Agreement with CDP Engineers, Inc., for the design of Town Branch Trail Phase III Project, increasing the Contract price by the sum of \$16,200 from \$121,680 to \$137,880. [Div. of Engineering, Burton]

Authorization to execute Contract Modification No.4 with CDP Engineers, Inc., in the amount of \$16,200 for design of Town Branch Trail Phase III Project for a new Contract total of \$137,880. Funds are Budgeted. (L1203-21) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Brittany Smith, 11/15/2021

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-90311

This Fiscal Year Impact: \$16,200

Annual Impact: \$0

Project: TOWNBRNC3_2008

Activity: MS_GRANT

Budget Reference: 2008

Current Balance: \$524,498.50

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Contract Modification No. Four (4) to the

Agreement, which is attached hereto and incorporated herein by reference, with CDP Engineers, Inc., for the design of Town Branch Trail Phase III Project, increasing the contract price by the sum of \$16,200.00 from \$121,680.00 to \$137,880.00.

Section 2 - That an amount, not to exceed the sum of \$16,200.00, be and hereby is approved for payment to CDP Engineers, Inc., from account #3160-303202-3225-90311, pursuant to the terms of Contract Modification No. Four (4).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: