



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0986-22, **Version:** 1

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) (Final) to the Agreement with MAC Construction & Excavating, Inc., for the Peachtree Rd.-Woodhill Drive Stormwater Improvements, increasing the Contract price by \$262,533.63, and raising the total Contract price from \$2,935,204.34 to \$3,197,737.97. [Div. of Water Quality, Martin]

Authorization to approve Change Order No. 3 (final) with MAC Construction & Excavating Inc. for additional trenching, curb and gutter work, and traffic control for the Peachtree Road & Woodhill Drive Stormwater Improvements Project, increasing the Contract price by \$262,533.63 for a total Contract price of \$3,197,737.97. Funds are Budgeted. (L0986-22)(Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: Yes, Completed by Evan P. Thompson 9/23/2022

Risk Management: No

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: \$262,533.63

Annual Impact: \$

Project: PEACHTREE_WOOD

Activity: CONSTRUCT

Budget Reference: 2019

Current Balance: \$452,851.03

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No.

Three (3) (FINAL) which is attached hereto and incorporated herein by reference, to the Agreement with MAC Construction & Excavating, Inc., for the Peachtree Road-Woodhill Drive Stormwater Improvements, increasing the Contract price by \$262,533.63, and raising the total Contract price from \$2,935,204.34 to \$3,197,737.97.

Section 2 - That an amount, not to exceed the sum of \$262,533.63, is hereby authorized for payment to MAC Construction & Excavating, Inc., from account # 4052-303204-92211, pursuant to the terms of Change Order No. Three (3) (FINAL).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0986-22:EAB:X:\CASES\WATER-AIR\22-LE0003\LEG\00766478.DOCX