



TO: Mayor Linda Gorton
Honorable Members, Urban County Council

FROM: 
Chris Ford, Commissioner of General Services

DATE: February 12, 2026

SUBJECT: Request Council authorization to execute Change Order #2 with Terracon for Special Inspections associated with the New Senior & Therapeutic Center construction in the amount of \$13,870.00 increasing the contract amount from \$50,305.00 to \$64,175.00.

Request:

Request Council authorization to execute Change Order #2 with Terracon for Special Inspections associated with the New Senior & Therapeutic Center construction in the amount of \$13,870.00 increasing the contract amount from \$50,305.00 to \$64,175.00.

Purpose:

The increase of \$13,870.00 is associated with an increase in soil density testing.

Budgetary Implication:

Increase of \$13,870.00 to the current contract

Are the funds budgeted? Yes,

Yes, this will be paid from Fund 2615-606102-6051-90511-2025-SRTHER_CTR_2025_CONSTRUCT_CAP

File Number: 0145-26

Director/Commissioner: Chris Ford

