

TO: Mayor Linda Gorton
Honorable Members, Urban County Council

FROM: 
Chris Ford, Commissioner of General Services

DATE: March 5, 2026

SUBJECT: Request Council authorization to execute Change Order #1 with Zerhusen Holten Commissioning for Air Leakage Testing associated with the New Senior & Therapeutic Center construction in the amount of \$8,000.00 increasing the contract amount from \$37,080.00 to \$45,080.00.

Request:

Request Council authorization to execute Change Order #1 with Zerhusen Holten Commissioning for Air Leakage Testing associated with the New Senior & Therapeutic Center construction in the amount of \$8,000.00 increasing the contract amount from \$37,080.00 to \$45,080.00.

Purpose

Administer Air Leakage Testing in the amount of \$8,000.00 increasing the contract amount from \$37,080.00 to \$45,080.00.

Budgetary Implication:

Increase of \$8,000.00 to the current contract

Are the funds budgeted? Yes,

Yes, This will be paid from Fund
1105-606102-6051-71206-2023-
SENIOR_CTR_2023_DESIGN_CAP

File Number: 0204-26

Director/Commissioner: Chris Ford

