

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER
Page 1 of 2

Date:	January 23, 2026
Project:	Friends of Wolf Run, Inc., Class A Stormwater Incentive Grant Project
Location:	
Contract No.	005-2024
Original Contract Amt.	\$53,020.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$53,020.00
Change Order No.	1

To (Contractor):
Friends of Wolf Run, Inc., Inc.
639 Cardinal Lane
Lexington, KY 40503

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Stormwater Quality Projects Incentive Grant completed under budget.	\$8,504.24	
2			
3			
4			
5			
6			
	Total decrease	\$8,504.24	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$8,504.24)	
	New Contract Amount Including this Change Order	\$44,515.76	
	Percent Change - This Change Order		-16.04%
	Percent Change - All Change Orders		-16.04%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: <i>Frank H. M. D.</i>	(Project Manager)	Date: 1/30/2026
Reviewed / Accepted by:	(Consultant)	Date:
Accepted by: <i>[Signature]</i>	(Contractor)	Date: 1/23/2026
Approved by: <i>[Signature]</i>	(Director)	Date: 1/30/2026
Approved by: N/A (Less than 5%) <i>Nancy Albright</i>	(Commissioner)	Date: 2/18/26
Approved by: N/A (Less than 5%)	(Mayor or CAO)	Date:



