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ADVERTISEMENT FOR BIDS

INVITATION

Sealed proposals for the following work will be received by the Lexington-Fayette Urban
County Government (LFUCG) until 2:00 p.m., local time, October 19, 2016, for
furnishing all labor and/or materials and performing all work as set forth by this
advertisement, conditions (general and special), specifications, and/or the drawings
prepared by the Division of Parks and Recreation. Immediately following the scheduled
closing time for reception of bids, all proposals which have been submitted in accordance
with the above will be publicly opened and read aloud.

DESCRIPTION OF WORK

Consisting of the construction and/or furnishing of items as listed in the Bid Schedule
beginning on page P-6, Part 111, Form of Proposal, of this document, for the Construction of
Baseball Field at Cardinal Run Baseball Complex, 2000 Parkers Mill Rd., Lexington-
Fayette County, Kentucky.

OBTAINING PLANS, SPECIFICATIONS, AND BID DOCUMENTS

Plans, Specifications, and Contract Documents may be obtained from the official bid
document distributor, LYNN IMAGING, 328 Old Vine Street, Lexington, KY 40507, (859)
255-1021 or (www.lynnimaging.com) and click on plan room for a non-refundable price of
reproduction for each full set of plans and documents.

Specifications, Plans, and Bid Documents may be examined or obtained at the following
places:

LFUCG LFUCG Procurement Website:
Division of Central Purchasing https://lexingtonky.ionwave.net
200 East Main Street, Third Floor, Rm 338

Lexington, Kentucky 40507

(859) 258-3320
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METHOD OF RECEIVING BIDS

Bids will be received from Prime Contracting firms on a Lump Sum for total Project. The
Bidder must include a price for all bid items to be considered. Bids shall be submitted in the
manner and subject to the conditions as set forth and described in the Instruction to Bidders
and Special Conditions.

Sealed bids shall be clearly marked on the outside of the container as follows: Company
Name and Address, Bid Invitation Number, and the Project Name. Bids are to remain
sealed until official Bid closure time.

Mailed bids/proposals should be sent to the Director, Division of Central Purchasing, 200
East Main Street, Lexington, KY 40507.

METHOD OF AWARD

The Contract, if awarded, will be to the lowest, qualified responsible bidder for the total
project whose qualifications indicate the award will be in the best interest of the OWNER
and whose bid/proposal complies with all the prescribed requirements. No Notice of
Award will be given until the OWNER has concluded such investigation as deemed
necessary to establish the responsibility, qualifications and financial ability of Bidders to
do the work in accordance with the Contract Documents to the satisfaction of the
OWNER within the time prescribed. The OWNER reserves the right to reject the Bid of
any Bidder who does not pass such investigation to the OWNER’s satisfaction. In
analyzing Bids, the OWNER may take into consideration alternate and unit prices, if
requested by the Bid forms.

BID WITHDRAWAL

No bidder may withdraw his bid for a period of sixty (60) calendar days after the closing
date for receipt of bids. Errors and omissions will not be cause for withdrawal of bid
without forfeit of bid bond. Bids may be withdrawn in person prior to the closing date of
receipt of bids.

BID SECURITY

If the bid is $50,000 or greater, bid shall be accompanied by a certified /cashier’s check
or bid bond payable to the Lexington-Fayette Urban County Government in an amount
not less than Five Percent (5%) of the base bid. Bid bond shall be executed by a Surety
Company authorized to do business in the Commonweaith of Kentucky and
countersigned by a licensed Kentucky Resident Agent, representing the Surety Company.
Bid Bonds are not required for bids under $50,000. A certified check or cashier’s check is
also acceptable forms of bid security.

SUBMISSION OF BIDS
CONTRACTORS shall submit their bids to the Lexington-Fayette Urban County

Government, Division of Purchasing, Third Floor, 200 East Main Street, Lexington,
Kentucky 40507. Bids shall be submitted in a sealed envelope not later than 2:00 p.m. local
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10.

11.

time, October 19, 2016. Sealed proposals shall be clearly marked on the outside of the

container as follows: Company Name and Address, Bid Invitation Number, and Project
Name to be opened at 2:00 p.m. local time October 19, 2016. Bids are to remain sealed
until official Bid closure time. Bids received after the scheduled closing time for receipt of
bids will not be considered and will be returned unopened.

RIGHT TO REJECT

The Lexington-Fayette Urban County Government reserves the right to reject any and all
bids and to waive all informalities and/or technicalities where the best interest of the
Lexington-Fayette Urban County Government may be served.

NOTIFICATION TO THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT FOR AFFIRMATIVE ACTION PLAN AND CURRENT
WORKFORCE

The successful bidder must submit with their bid the following items to the Lexington-
Fayette Urban County Government:

1. Affirmative Action Plan for his/her firm.
2. Current Workforce Analysis Form.

Failure to submit these items as required herein may result in disqualification of the Bidder
from the award of the contract.

All submisstons should be directed to:

Lexington-Fayette Urban County Government
Division of Purchasing

200 East Main Street, 3™ Floor, Room 338
Lexington, Kentucky 40507

NOTICE CONCERNING MWDBE GOAL

Notice of requirement for Affirmative Action to ensure Equal Employment Opportunities
and Disadvantaged Business Enterprises (DBE) Contract participation. Disadvantaged
Business Enterprises (DBE) consists of Minority-Owned Business Enterprises (MBE)
and Woman-Owned Business Enterprises (WBE).

The Lexington-Fayette Urban County Government has set a goal that not less than ten
percent (10%) of the total value of this Contract be subcontracted to Disadvantaged
Business Enterprises, which is made up of MBEs and WBEs. The goal for the utilization
of Disadvantaged Business Enterprises as subcontractors is a recommended goal.
Contractor(s) who fail to meet such goal will be expected to provide written explanations
to the Director of the Division of Purchasing of efforts they have made to accomplish the
recommended goal, and the extent to which they are successful in accomplishing the
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recommended goal will be a consideration in the procurement process. Depending on the
funding source, other DBE goals may apply.

For assistance in locating Disadvantaged Business Enterprises Subcontractors contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, 3rd Floor, Room 338
Lexington, Kentucky 40507
859-258-3323
smiller@lexingtonky.gov

12. PRE-BID MEETING

A non-mandatory pre-bid meeting will be held at 11:00 AM local time on October 11, 2016
at 2000 Parkers Mill Road, Lexington, KY.

END OF SECTION
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PART I

INFORMATION FOR BIDDERS

RECEIPT AND OPENING OF BIDS

The Lexington-Fayette Urban County Government (herein called the OWNER) invites bids
from firms on the project described in the Advertisement for Bids. The OWNER will
receive bids at the Division of Purchasing, at the time and in the manner set forth in the
Advertisement for Bids, and the Bids will then be publicly opened and read aloud. The
OWNER may consider informal any bid not prepared and submitted in accordance with the
provisions hereof and may waive any informalities or reject any and all bids. Any bid may
be withdrawn prior to the scheduled time for the opening of bids or authorized
postponement thereof. Any bid received after the time and date specified shall not be
considered. No bidder may withdraw a bid within 60 days after the actual time and date of
the bid opening, but OWNER may, in its sole discretion, release any bid and return the Bid
Security prior to that date.

The Lexington-Fayette Urban County Government assumes no responsibility for bids that
are not addressed and delivered as indicated above. Bids that are not delivered to the
Division of Central Purchasing by the stated time and date will be rejected.

PREPARATION OF BID

Each bid must be submitted on the prescribed Form of Proposal. All blank spaces for the
bid prices must be filled in, either in ink or typewritten, for both unit prices and extensions.
Totals for each bid item must be added to show the total amount of the bid. Each bid must
be submitted in a sealed envelope bearing on the outside the name of the bidder, their
address, the name of the project, the invitation number and time and date for which the bid
is submitted. Bids must be addressed to the Director of Purchasing, Lexington-Fayette
Urban County Government, Third Floor, 200 East Main Street, Lexington, Kentucky
40507. If forwarded by mail, the sealed envelope containing the bid must be enclosed in
another envelope addressed as specified above.

SUBCONTRACTS

The bidder is specifically advised that any person, firm, or other party to whom it is
proposed to award a subcontract under this Contract must be acceptable to the OWNER.
All proposed subcontractors must be identified on the Form of Proposal. Prior to the award
of Contract, the OWNER or the OWNER'S representative will advise the CONTRACTOR
of the acceptance and approval thereof or of any action necessary to be taken. Should any
Subcontractor be rejected by the OWNER, the CONTRACTOR shall present a new name
and/or firm to the OWNER at no change in the Contract Price.
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QUALIFICATION OF BIDDER

The OWNER may make such investigations as the OWNER deems necessary to determine
the ability of the bidder to perform the Work, and the bidder shall furnish to the OWNER
all such information and data for this purpose as the OWNER may request. The OWNER
reserves the right to reject any bid if the evidence submitted by, or investigation of, such
bidder fails to satisfy the OWNER that such bidder is properly qualified to carry out the
obligations of the Contract and to complete the Work contemplated therein. Conditional
bids will not be accepted.

In evaluating Bids, OWNER shall consider the qualifications of the BIDDERS, whether or
not the Bids comply with the prescribed requirements, and alternatives and unit prices, as
requested. OWNER may consider maintenance requirements, performance data, and
disruption or damage to private property. It is OWNER'S intent to accept alternatives, if
requested by the bid forms, in the order in which they are listed in the Bid Form but
OWNER may accept or decline them in any order or combination. The contract, if
awarded, will be awarded to the lowest, qualified, responsible BIDDER based upon
OWNER'S evaluation which indicates that the award will be in the best interest of OWNER
and the general public.

In the event there is any question as to the bidder's qualifications and ability to complete the
work, a final determination will be made in accordance with a fair evaluation by the Urban
County Government of the above listed elements.

A. If the OWNER requires filling out a detailed financial statement, the bidder may
provide its current certified financial statement(s) for the required time interval.

B. Corporate firms are required to be registered and in good standing with the
requirements and provisions of the Office of the Secretary of State, Commonwealth
of Kentucky.

C. Good standing with Public Works Act - any CONTRACTOR and/or subcontractors
in violation of any wage or work act provisions (KRS 337.510 to KRS 337.550) are
prohibited by Statutory Act (KRS 337.990) from bidding on or working on any and
all public works contracts, either in their name or in the name of any other company,
firm or other entity in which he might be interested. No bid from a prime contractor
in violation of the Act can be considered, nor will any subcontractor in violation of
the Act be approved and/or accepted. The responsibility for the qualifications of the
subcontractor is solely that of the prime contractor.

D. Documents Required of CONTRACTOR - (1) A sworn statement signed by the
President or owner of the Company regarding all current work in progress
anywhere; (2) A document showing the percent of completion of each project and
the total worth of each project; and (3) Documentation showing the percentage of
the DBE employment levels on each project of the Bidder's current work force, and
DBE participation levels for Subcontractors.
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E. Optional OWNER Requirements - The OWNER, at its discretion, may require the
BIDDER/CONTRACTOR to provide: (1) a current detailed financial statement for
a period including up to 3 prior years; (2) financial security or insurance in amounts
and kinds acceptable to the OWNER to meet the financial responsibility
requirements for the CONTRACTOR to indemnify the OWNER. (3) Additional
information and/or DBE work force data, as well as DBE participation data.

Each bidder agrees to waive any claim it has or may have against the Owner,
the Consultant, and their respective employees, arising out of or in connection
with the administration, evaluation, or recommendation of any bid.

BID SECURITY

A. Each bid must be accompanied by a bid bond prepared on a Form of Bid Bond and
attached hereto, duly executed by the bidder as principal and having as surety
thereon a surety company approved by the OWNER, in the amount of 5% of the bid.
Such bid bond will be returned to the unsuccessful bidder(s) only upon written
request to the Director of Central Purchasing within seven (7) days of opening of
bids. Bid bond shall be made payable to the Lexington-Fayette Urban County
Government. Bid security is not required for projects under $50,000.

B. Bonds shall be placed with an agent licensed in Kentucky with surety authorized to
do business within the state. When the premium is paid for such coverage, the full
commission payable shall be paid to such local agent who shall not divide such
commission with any person other than a duly licensed resident local agent.

LIQUIDATED DAMAGES FOR FAILURE TO ENTER INTO CONTRACT

The successful bidder, upon his failure or refusal to execute and deliver the Contract and
bonds required within ten (10) days after he has received notice of the acceptance of his bid,
shall forfeit to the OWNER, as liquidated damages for such failure or refusal, the security
deposited with his bid.

TIME OF COMPLETION AND LIQUIDATED DAMAGES

Bidder must agree to commence work on or before a date to be specified in a written
"Notice to Proceed" from the OWNER and to fully complete the Project within the time as
specified in the Contract. Bidder must agree also to pay $200.00 per day as liquidated
damages, or the sum as specified in the Contract for each consecutive calendar day
thereafter as hereinafter provided in the General Conditions.
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8.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

A.

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the
Contract Documents thoroughly, (b) visit the site(s) to become familiar with local
conditions that may affect cost, progress, performance or furnishing of the work, (c)
consider Federal, State and Local laws and regulations that may affect cost,
progress, performance or fumnishing of the work, (d) study and carefully correlate
Bidder's observations with the Contract Documents, and (e) notify Consultant of all
conflicts, errors or discrepancies in the Contract Documents.

Bidders should examine the requirements of section 4 of the General Conditions for
information pertaining to subsurface conditions, underground  structures,
underground facilities, and availability of lands, easements, and rights-of-way. The
completeness of data, presented in the Contract Documents, pertaining to subsurface
conditions, underground structures, and underground facilities for the purposes of
bidding or construction is not assured. The Bidder will, at Bidder's own expense,
make or obtain any additional examinations, investigations, explorations, tests and
studies and obtain any additional information and data which pertain to the physical
conditions (surface and subsurface) which may affect cost, progress, performance or
furnishing of the Work and which Bidder deems necessary to determine its Bid for
performing and furnishing the Work in accordance with the time, price, and other
terms and conditions of the Contract Documents. On request in advance, OWNER
will provide access to the site to conduct such explorations and tests as each Bidder
deems necessary for submission of a bid. Bidder shall fill all holes, clean up and
restore the site to its former condition upon completion of such explorations.

The submission of a Bid will constitute an incontrovertible representation by the
Bidder that Bidder has complied with every requirement of this paragraph 8; that
without exception the Bid is premised upon furnishing and performing the Work
required by the Contract Documents and such means, methods, techniques,
sequences or procedures of construction as may be indicated in or required by the
Contract Documents; and that the Contract Documents are sufficient in scope and
detail to indicate and convey understanding of all terms and conditions for
performance and furnishing of the Work.

ADDENDA AND INTERPRETATIONS

No interpretation of the meaning of the Contract Documents will be made to any bidder
orally. Every request for such interpretation should be in writing addressed to the Director
of Central Purchasing, who in turn will have an Addendum issued for the Lexington-Fayette
Urban County Government, and to be given consideration must be received prior to the date
fixed for the opening of bids. Any and all such interpretations and any supplemental
instructions will be in the form of written addenda to the specifications. Acknowledgement
of the receipt of addenda must be included with all submitted bids. Failure of any bidder to
receive any such addendum or interpretation shall not relieve such bidder from any
obligation under his bid as submitted. All addenda so issued shall become part of the
Contract Documents.
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10.

11.

12.

13.

14.

SECURITY FOR FAITHFUL PERFORMANCE

A. Simultaneously with his delivery of the executed Contracts, the CONTRACTOR
shall furnish a surety bond or bonds as security for the faithful performance of this
Contract and for payment of all persons performing labor on the Project under this
Contract and furnishing materials in connection with this Contract, as specified in
the General Conditions. The surety on such bond or bonds shall be a duly
authorized surety company satisfactory to the OWNER and authorized to do
business in the Commonwealth of Kentucky.

B. All bonds required by this Contract and laws of this State shall be placed with
agents licensed in the State of Kentucky. When the premium is paid for such
coverage’s, the full commission shall be paid to such local agent who shall not
divide such commission with any person other than a duly licensed resident local
agent.

C. Contractor shall use standard Performance and Payment Bond forms such as
documents provided with this contract book or AIA form A312-1984 (or later).
Each document will be for 100% of the Contract Bid Amount.

POWER OF ATTORNEY

Attorney-in-fact who signs bid bonds or contract bonds must file with each bond a certified
and effectively dated copy of their power of attorney.

TAXES AND WORKMEN'S COMPENSATION

The CONTRACTOR and subcontractor will be required to accept liability for payment of
all payroll taxes, sales and use tax, and all other taxes or deductions required by local, state
or federal law, such as old age pension, social security, or annuities measured by wages.
Each shall carry Workmen's Compensation Insurance to the full amounts as required by
Statutes and shall include the cost of all foregoing items in the proposal. The
CONTRACTOR will not otherwise be reimbursed or compensated for such tax payments.
The CONTRACTOR is urged to ascertain at his own risk his actual tax liability in
connection with the execution or performance of his Contract.

LAWS AND REGULATIONS

The bidder's attention is directed to the fact that all applicable state laws, municipal
ordinances, and the rules and regulations of all authorities having jurisdiction over
construction of the Project shall apply to the Contract throughout, and they will be deemed
to be included in the contract, the same as though herein written out in full.

EROSION AND SEDIMENT CONTROL AND PERMITS

The CONTRACTOR and Subcontractors performing work on projects on behalf of the
OWNER shall also comply with all applicable federal, state, and local environmental
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15.

16.

17.

18.

regulations and all requirements and conditions set forth in “special” permits including
but not limited to Corp of Engineers 404 permits, 401 Water Quality Certifications,
Stream Crossing and Floodplain Encroachment Permits as described in Part 4 General
Conditions Paragraph 5.17.

PREVAILING WAGE LAW AND MINIMUM HOURLY RATES

Federal or state wage rates and regulations, if required for this Project, will be as described
in the Special Conditions.

AFFIRMATIVE ACTION PLAN

The successful Bidder must submit with their bid, the following items to the Urban County
Government:

1. Affirmative Action Plan of the firm

2. Current Work Force Analysis Form

3. Good Faith Effort Documentation

4. List of Disadvantaged Business Enterprise Subcontractors and the Dollar Value of

each Subcontract

A Work Force Analysis Form shall be submitted for each Contract. Failure to submit these
items as required herein may result in disqualification of the Bidder from award of the
Contract.

All submissions should be directed to:

Director, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Third Floor

Lexington, KY 40507

CONTRACT TIME

The number of calendar days within which the Work is to be substantially completed and
ready for final payment (the Contract Time) is set forth in the Form of Proposal and the
Agreement.

SUBSTITUTE OR "OR-EQUAL'" ITEMS

The Contract, if awarded, will be on the basis of materials and equipment described in the
Drawings or specified in the Specifications without consideration of possible substitute or
"or-equal" items. Whenever it is indicated in the Drawings or specified in the
Specifications that a substitute or "or-equal" item of material or equipment may be
furnished or used by the CONTRACTOR if acceptable to the CONSULTANT and
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19.

20.

21.

OWNER, application for such acceptance will not be considered by the CONSULTANT
and OWNER until after the effective date of the Agreement. The procedure for submission
of any such application by the CONTRACTOR and consideration by the CONSULTANT
and OWNER is set forth in the General Conditions.

ALTERNATE BIDS

Bidders shall submit alternate bids/proposals only if and when such alternate
bids/proposals have been specifically requested in an Invitation for Bids. If alternate
bids/proposals are requested in an Invitation for Bids, the form of submission of such
alternate bid and the conditions under which such alternate bids will be considered for
award of a contract will be established in the Invitation.

Any Bidder who submits a bid incorporating an alternate proposal when alternate
bids/proposals have not been requested in the Invitation for Bids shall have his/her bid
rejected as non-responsive.

Any Bidder who submits a bid incorporating two (2) or more prices for an item or groups of
items (unless such method of pricing is requested in the Invitation for Bids), or which
imposes conditions for acceptance other than those established in the Invitation for Bids,
shall have their bid rejected as non-responsive.

SIGNING OF AGREEMENT

When OWNER gives a Notice of Award to the successful Bidder, it will be accompanied
by the required number of unsigned counterparts of the Agreement with all other written
Contract Documents attached. Within ten days thereafter, CONTRACTOR shall sign and
deliver the required number of counterparts of the Agreement and attached documents to
OWNER with the required Bonds, Certificate of Insurance, and Power of Attorney. The
OWNER will deliver one fully signed counterpart to CONTRACTOR at such time as it has
been signed by the Mayor.

ASSISTANCE TO BE OFFERED TO DISADVANTAGED BUSINESS
ENTERPRISE (MWDBE) CONTRACTORS

A. Outreach for MWDBE(s)

The Lexington-Fayette Urban County Government (LFUCG) maintains a database
of MWDBE contractors and organizations. When a LFUCG construction project is
advertised for bidding, notices are sent to companies registered at
https:/lexingtonky.ionwave.net. The notices describe the project and indicate the
deadline for submitting bids.
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If you wish to be added to the LFUCG MWDBE contractor database, please
contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507

mclark@lexingtonky.gov

Bid Bond Assistance for MWDBE(s)

For those MWDBE contractors who wish to bid on LFUCG project, bid bond
assistance is available. This bid bond assistance is in the form of a “Letter of
Certification” which is accepted by the LFUCG’s Division of Purchasing, in lieu of
a bid bond. The “Letter of Certification” must be included in the bid package when
it is submitted to the Division of Purchasing. The “Letter of Certification” will
reference the specific project for which the bid is being submitted, and the time and
date on which the bid is due. Bid bond assistance must be requested from the
Lexington-Fayette Urban County Government’s Division of Central Purchasing.

Eligibility for Bid Bond Assistance for MWDBE(s)

In order to be eligible for any Bid bonding assistance, a MWDBE construction
company must be owned or controlled at the level of 51% or more by a member or
members of a minority group or females. Prior to receiving assistance, a statement
providing evidence of ownership and control of the company by a member or
members of a minority group or females must be signed by the Owner or
corporate officer and by an attorney or accountant submitted to:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
mclark@lexingtonky.gov

MWDBE Subcontractors

The LFUCG will, upon request, assist prime contractors in the procurement of
eligible DBE subcontractors in an effort to achieve 10% minimum MWDBE goal.

For a list of eligible subcontractors, please contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
smiller@lexingtonky.gov
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22. LFUCG NON-APPROPRIATION CLAUSE

Contractor acknowledges that the LFUCG is a governmental entity, and the contract validity is
based upon the availability of public funding under the authority of its statutory mandate.

In the event that public funds are unavailable and not appropriated for the performance of the
LFUCG’s obligations under this contract, then this contract shall automatically expire without
penalty to the LFUCG thirty (30) days after written notice to Contractor of the unavailability and
non-appropriation of public funds. It is expressly agreed that the LFUCG shall not activate this
non-appropriation provision for its convenience or to circumvent the requirements of this contract,
but only as an emergency fiscal measure during a substantial fiscal crisis, which affects generally its
governmental operations.

In the event of a change in the LFUCG’s statutory authority, mandate and mandated functions, by
state and federal legislative or regulatory action, which adversely affects the LFUCG’s authority to
continue its obligations under this contract, then this contract shall automatically terminate without
penalty to the LFUCG upon written notice to Contractor of such limitation or change in the
LFUCG’s legal authority.
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PART III

Invitation to Bid No. 140-2016

Construction of Baseball Field at Cardinal Run Park

1. FORM OF PROPOSAL

Place: Lexington, Kentucky

Date:

The following Form of Proposal shall be followed exactly in submitting a proposal for this Work.

This Proposal Submitted by

(Name and Address of Bidding Contractor)

(Hereinafter called "Bidder"), organized and existing under the laws of the State of
, doing business as
"a corporation," "a partnership”, or an "individual" as applicable.

To: L exington-Fayette Urban County Government
(Hereinafter called "OWNER")
Office of the Director of Purchasing
200 East Main Street, 3rd Floor
Lexington, KY 40507

Gentlemen:

The Bidder, in compliance with your Invitation for Bids for Construction of Baseball Field at
Cardinal Run Park having examined the Plans and Specifications with related documents, having
examined the site for proposed Work, and being familiar with all of the conditions surrounding the
construction of the proposed Project, including the availability of materials and labor, hereby
proposes to furnish all labor, materials, and supplies, and to construct the Project in accordance with
the Contract Documents, within the time set forth therein, and at the lump sum and/or unit prices
stated hereinafter. These prices are to cover all expenses incurred in performing the Work required
under the Contract Documents, of which this proposal is a part. The OWNER will issue work orders
for work to be performed under this Contract.

BIDDER hereby agrees to commence work under this contract on or before a date to be specified
in the Notice to Proceed and to fully complete the project within the time provided in the
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Purchase Order or Work Orders issued by the OWNER. BIDDER further agrees to pay
liquidated damages, the sum of $200.00 for each consecutive calendar day thereafter.

The Bidder hereby acknowledges receipt of the following addenda:

Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date

Insert above the number and the date of any Addendum issued and received. If none has been
issued and received, the word "NONE" should be inserted.
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2.

Bidder

Date

LEGAL STATUS OF BIDDER

*1.

*2.

*3.

A corporation duly organized and doing business under the laws of the State of

, for whom , bearing the
official title of , whose signature is affixed to this
Bid/Proposal, is duly authorized to execute contracts.

A Partnership, all of the members of which, with addresses are: (Designate general partners as
such)

An individual, whose signature is affixed to this Bid/Proposal (please print name)

*(The Bidder shall fill out the appropriate form and strike out the other two.)
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BIDDERS AFFIDAVIT

Comes the Affiant, , and after being first duly sworn, states
under penalty of perjury as follows:

1.

STATE OF

COUNTY OF

His/her name is and he/she is the individual
submitting the bid or is the authorized representative of
, the entity submitting the bid (hereinafter

referred to as "Bidder").

Bidder will pay all taxes and fees, which are owed to the Lexington-Fayette Urban
County Government at the time the bid is submitted, prior to award of the contract and
will maintain a "current” status in regard to those taxes and fees during the life of the
contract.

Bidder will obtain a Lexington-Fayette Urban County Government business license, if
applicable, prior to award of the contract.

Bidder has authorized the Division of Central Purchasing to verify the above-mentioned
information with the Division of Revenue and to disclose to the Urban County Council
that taxes and/or fees are delinquent or that a business license has not been obtained.

Bidder has not knowingly violated any provision of the campaign finance laws of the
Commonwealth of Kentucky within the past five (5) years and the award of a contract
to the Bidder will not violate any provision of the campaign finance laws of the
Commonwealth.

Bidder has not knowingly violated any provision of Chapter 25 of the Lexington-
Fayette Urban County Government Code of Ordinances, known as the "Ethics Act.”

Bidder acknowledges that "knowingly" for purposes of this Affidavit means, with
respect to conduct or to circumstances described by a statute or ordinance defining an
offense, that a person is aware or should have been aware that his conduct is of that
nature or that the circumstance exists.

Further, Affiant sayeth naught.

(Affiant)

The foregoing instrument was subscribed, sworn to and acknowledged before me by

on this the day of , 20

My Commission expires:

NOTARY PUBLIC, STATE AT LARGE
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4. BID SCHEDULE — SCHEDULE OF VALUES

The Bidder agrees to perform all the Work described in the Specifications and shown on the Plans for the
following proposed lump sum and/or unit prices, if applicable, which shall include the furnishing of all labor,
materials, supplies, equipment and/or vehicle usage, services, all items of cost, overhead, taxes (federal, state,
local), and profit for the Contractor and any Subcontractor involved, within the time set forth herein. If unit
prices are applicable, Bidder must make the extensions and additions showing the total amount of bid.

Form of proposal must include unit bid prices written in words, unit price written in numbers and total
amount bid (unit price x quantity) per line item OR bid may be considered non-responsive. In case of price
discrepancy, unit bid price written in words will prevail followed by unit price written in numbers then total
amount bid per line item.

If a discrepancy between the unit price and the item total exists, the unit price prevails except:

If the unit price is illegible, omitted, or the same as the item total, item total prevails and the unit
price is the quotient of the item total and the quantity.

If the unit price and the item total are illegible or are omitted, the bid may be determined nonresponsive. If a
lump sum total price is illegible or is omitted, the bid may be determined nonresponsive.

For a lump sum based bid, the item total is the bid amount the Division uses for bid comparison.
For a unit price based bid, the sum of the item totals is the bid amount the Division uses for bid comparison.
The LFUCG’s decision on the bid amount is final.

Contract award will be made based on any combination of bid alternates selected.

Item Estimated
No. Description w/Unit Bid Price Written in Words Quantity Unit | Total Bid Amount

New Black Vinyl coated chain link fencing and backstop
in accordance with the Contract Documents

Dollars
Cents

New 10°x30” Dugouts with team benches (to include
concrete pads) fencing in accordance with the Contract
2. | Documents (2 each) 1 LS $
Dollars
Cents

Infield grading and Infield soil mix 1,500 square yards at
6 deep in accordance with the Contract Documents

3. Dollars ] LS $
Cents
Erosion Control, fiber log check dam in accordance with
4 the Contract Documents (150 LF) 1 LS g
Dollars
Cents
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Item Estimated
No. Description w/Unit Bid Price Written in Words Quantity Unit | Total Bid Amount
Seeding and cover for all areas disturbed by construction
in accordance with the Contract Documents
5. 1 LS $
Dollars
New Electrical conduit and 16”x16” weather proof metal
box with GFI switch and Duplex receptacle in accordance
6. | with the Contract Documents (480 LF) 1 LS $
Dollars
Cents
New bases and portable mound in accordance with the
7 Contract Documents 1 LS $
Dollars
Cents
New concrete walks, 235 square yards in accordance with
8. the Contract Documents I LS $
Dollars
Cents

TOTAL OF ALL BID PRICES FOR Construction of Baseball Field at Cardinal Run Park Project (Items 1
through 8) in words and figures. In case of discrepancy, the amount shown in words will govern.

¢
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LIST OF UNIT PRICES

The following List of Unit Prices is required by the Owner to be completely executed and submitted with
each Bidder's Proposal. Each unit price shall include the furnishing of all labor, materials, supplies and
services, and shall include all items of cost, overhead and profit for the Contractor and any Sub-Contractors
involved, and shall be used uniformly, without modification, for either additions or deductions from the
Bid. These unit prices as established shall also be used to determine the equitable adjustment of the
Contract Price in connection with changes, or extra work performed under the Contract. The "Rules of
Measurement" set forth in the Special Conditions shall govern where volume units are concerned.

DESCRIPTION OF WORK UNIT PRICE

1. 4.5” 4000psi Concrete pavement over 6” compacted DGA SY
2. 4000psi Formed Class A Concrete CcY
3. Infield Mix ( supplied and placed) CY
4. Gravel Drain Field (per specifications for backstop area) LF
5. Site Grading (equipment and operator to relocate on site material)

HR
6. Top Soil delivered and placed on site CY
7. Clay (subgrade) delivered and placed on site CY
8. 27 o.d. schedule 40 pvc sleeve (installed with locate string) LF
9. Seed & cover SY
10. Sod SY
11. Standard concrete header curb (LFUCG drawing # 302) LF
14, #57 crushed stone (supplied and placed) TN
12. Dense grade aggregate (supplied and placed) TN

13. Rock removal (Highly weathered, broken limestone that can be effectively excavated with normal
earth trenching equipment will not be classified as rock removal)

CY
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Submitted by:

Firm

Address

City, State & Zip

Bid must be signed:

(original signature) Signature of Authorized Company Representative — Title
Representative/s Name (Typed or Printed)
Area Code — Phone — Extension Fax #
E-Mail Address

OFFICIAL ADDRESS:

(Seal if Bid is by Corporation)

By signing this form you agree to ALL terms, conditions, and associated forms in this bid package
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5. STATEMENT OF BIDDER'S QUALIFICATIONS

The following statement of the Bidder's qualifications is required to be filled in, executed, and submitted
with the Proposal:

1. Name of Bidder:

2. Permanent Place of Business:

3. When Organized:

4. Where Incorporated:

5. Construction Plant and Equipment Available for this Project:

(Attach Separate Sheet If Necessary)

6. Financial Condition:

If specifically requested by the OWNER, the apparent low Bidder is required to submit its latest three
(3) years audited financial statements to the OWNER'S Division of Central Purchasing within seven

(7) calendar days following the bid opening.

7. In the event the Contract is awarded to the undersigned, surety bonds will be furnished by:
(Surety)
Signed: (Representative of Surety)
8. The following is a list of similar projects performed by the Bidder: (Attach separate sheet if
necessary).
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NAME LOCATION CONTRACT SUM

9. The Bidder has now under contract and bonded the following projects:
NAME LOCATION CONTRACT SUM

10.  List Key Bidder Personnel who will work on this Project.

NO. OF YEARS
NAME POSITION DESCRIPTION WITH BIDDER
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11.

12.

DBE Participation on current bonded projects under contract:

SUBCONTRACTORS PROJECT DBE % of WORK
(LIST) (SPECIFIC TYPE)

(USE ADDITIONAL SHEETS IF NECESSARY)

We acknowledge that, if we are the apparent low Bidder, we may be required to submit to the
OWNER within 7 calendar days following the Bid Opening, a sworn statement regarding all current
work on hand and under contract, and a statement on the OWNER’S form of the experience of our
officers, office management and field management personnel. ~Additionally, if requested by the
OWNER, we will within 7 days following the request submit audited financial statements and loss
history for insurance claims for the 3 most recent years (or a lesser period stipulated by the OWNER).
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6. LIST OF PROPOSED SUBCONTRACTORS

The following list of proposed subcontractors is required by the OWNER to be executed, completed and
submitted with the BIDDER'S FORM OF PROPOSAL. All subcontractors are subject to approval of the
Lexington-Fayette Urban County Government. Failure to submit this list completely filled out may be
cause for rejection of bid.

BRANCH OF WORK - LIST EACH SUBCONTRACTOR DBE % of Work
MAJOR ITEM Such as: Grading, Yes/No

bituminous paving, concrete, seeding and
protection, construction staking, etc.

1. Name: _ -
Address:

2. Name:
Address:

3. Name: o _
Address:

4. Name: - -
Address:

5. Name: . -
Address:

6. Name: -
Address:

7. Name:
Address:

(Attach additional sheet(s) if necessary.)




7.

LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT MWDBE
PARTICIPATION GOALS, FORMS, AND GOOD FAITH EFFORTS

A. GENERAL

1))

2)

3)

4)

The LFUCG request all potential contractors to make a concerted effort to include
Minority-Owned (MBE), Woman-Owned (WBE), Disadvantaged (DBE) and Veteran-
Owned Small Business (VOSB) Enterprises as subcontractors or suppliers in their bids.

Toward that end, the LFUCG has established 10% of total procurement costs as a Goal
for participation of Minority-Owned, Woman-Owned and Disadvantaged Businesses on
this contract.

The LFUCG has also established a 3% of total procurement costs as a Goal for
participation of Veteran-Owned Small Businesses.

It is therefore a request of each Bidder to include in its bid, the same goal (10%)
for MWDBE participation and other requirements as outlined in this section.

PROCEDURES

D

2)

3)

4

The successful bidder will be required to report to the LFUCG, the dollar amounts of all
payments submitted to Minority-Owned, Woman-Owned subcontractors or Veteran-
Owned and suppliers for work done or materials purchased for this contract. (See
Subcontractor Monthly Payment Report)

Replacement of a Minority-Owned, Woman-Owned or Veteran-Owned subcontractor
or supplier listed in the original submittal must be requested in writing and must be
accompanied by documentation of Good Faith Efforts to replace the subcontractor /
supplier with another MWDBE Firm; this is subject to approval by the LFUCG. (See
LFUCG MWDBE Substitution Form)

For assistance in identifying qualified, certified businesses to solicit for potential
contracting opportunities, bidders may contact:

a) The Lexington-Fayette Urban County Government, Division of Central
Purchasing (859-258-3320)

The LFUCG will make every effort to notify interested MWDBE subcontractors and
suppliers of each Bid Package, including information on the scope of work, the pre-bid
meeting time and location, the bid date, and all other pertinent information regarding
the project.

DEFINITIONS

)

A Minority-Owned Business Enterprise (MBE) is defined as a business which is
certified as being at least 51% owned and operated by persons of African American,
Hispanic, Asian, Pacific Islander, American Indian or Alaskan Native Heritage.



2)

3)

4)

3)

A Woman-Owned Business Enterprise (WBE) is defined as a business which is
certified as being at least 51% owned and operated by one or more Non-Minority
Females.

A Disadvantaged Business (DBE) is defined as a business which is certified as being at
least 51% owned and operated by a person(s) that are economically and socially
disadvantaged.

A Veteran-Owned Small Business (VOSB) is defined as a business which is certified as
being at least 51% owned and operated by a veteran and/or a service disabled veteran.

Good Faith Efforts are efforts that, given all relevant circumstances, a bidder or
proposer actively and aggressively seeking to meet the goals, can reasonably be
expected to make. In evaluating good faith efforts made toward achieving the goals,
whether the bidder or proposer has performed the efforts outlined in the Obligations of
Bidder for Good Faith Efforts outlined in this document will be considered, along with
any other relevant factors.

OBLIGATION OF BIDDER FOR GOOD FAITH EFFORTS

D

2)

3)

4

The bidder shall make a Good Faith Effort to achieve the Participation Goal for
MWDBE and Veteran-Owned subcontractors/suppliers. The failure to meet the
goal shall not necessarily be cause for disqualification of the bidder; however,
bidders not meeting the goal are required to furnish with their bids written
documentation of their Good Faith Efforts to do so.

Award of Contract shall be conditioned upon satisfaction of the requirements set forth
herein.

The Form of Proposal includes a section entitled “MWDBE Participation Form”. The
applicable information must be completed and submitted as outlined below.

Failure to submit this information as requested may be cause for rejection of bid
or delay in contract award.

DOCUMENTATION REQUIRED FOR GOOD FAITH EFFORTS

1

2)

Bidders reaching the Goal are required to submit only the MWDBE Participation
Form.” The form must be fully completed including names and telephone number of
participating MWDBE firm(s); type of work to be performed; estimated value of the
contract and value expressed as a percentage of the total Lump Sum Bid Price. The
form must be signed and dated, and is to be submitted with the bid.

Bidders not reaching the Goal must submit the “MWDBE Participation Form”, the
“Quote Summary Form” and a written statement documenting their Good Faith Effort
to do so. If bid includes no MWDBE and/or Veteran participation, bidder shall enter
“None” on the subcontractor / supplier form). In addition, the bidder must submit
written proof of their Good Faith Efforts to meet the Participation Goal:
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a. Advertised opportunities to participate in the contract in at least two (2) publications
of general circulation media; trade and professional association publications; small and
minority business or trade publications; and publications or trades targeting minority,
women and disadvantaged businesses not less than fifteen (15) days prior to the
deadline for submission of bids to allow MWDBE firms and Veteran-Owned businesses
to participate.

b. Included documentation of advertising in the above publications with the bidders
good faith efforts package

c. Attended LFUCG Central Purchasing Economic Inclusion Outreach event

d. Attended pre-bid meetings that were scheduled by LFUCG to inform MWDBESs
and/or Veteran-Owned Businesses of subcontracting opportunities

e. Sponsored Economic Inclusion event to provide networking opportunities for prime
contractors and MWDBE firms and Veteran-Owned businesses.

f. Requested a list of MWDBE and/or Veteran subcontractors or suppliers from
LFUCG Economic Engine and showed evidence of contacting the companies on the
list(s).

g. Contacted organizations that work with MWDBE companies for assistance in
finding certified MWBDE firms and Veteran-Owned businesses to work on this project.
Those contacted and their responses should be a part of the bidder’s good faith efforts
documentation.

h. Sent written notices, by certified mail, email or facsimile, to qualified, certified
MWDBE:s soliciting their participation in the contract not less than seven (7) days
prior to the deadline for submission of bids to allow them to participate effectively.

i. Followed up initial solicitations by contacting MWDBEs and Veteran-Owned
businesses to determine their level of interest.

j.  Provided the interested MWBDE firm and/or Veteran-Owned businesses with
adequate and timely information about the plans, specifications, and requirements of the
contract.

k. Selected portions of the work to be performed by MWDBE firms and/or Veteran-
Owned businesses in order to increase the likelihood of meeting the contract goals.
This includes, where appropriate, breaking out contract work items into economically
feasible units to facilitate MWDBE and Veteran participation, even when the prime
contractor may otherwise perform these work items with its own workforce

I. Negotiated in good faith with interested MWDBE firms and Veteran-Owned
businesses not rejecting them as unqualified without sound reasons based on a thorough



investigation of their capabilities. Any rejection should be so noted in writing with a
description as to why an agreement could not be reached.

m. Included documentation of quotations received from interested MWDBE firms and
Veteran-Owned businesses which were not used due to uncompetitive pricing or were
rejected as unacceptable and/or copies of responses from firms indicating that they
would not be submitting a bid.

n. Bidder has to submit sound reasons why the quotations were considered
unacceptable. The fact that the bidder has the ability and/or desire to perform the
contract work with its own forces will not be considered a sound reason for rejecting a
MWDBE and/or Veteran-Owned business’s quote. Nothing in this provision shall be
construed to require the bidder to accept unreasonable quotes in order to satisfy
MWDBE and Veteran goals.

0. Made an effort to offer assistance to or refer interested MWDBE firms and Veteran-
Owned businesses to obtain the necessary equipment, supplies, materials, insurance
and/or bonding to satisfy the work requirements of the bid proposal

p. Made efforts to expand the search for MWBE firms and Veteran-Owned businesses
beyond the usual geographic boundaries.

q. Other--any other evidence that the bidder submits which may show that the bidder
has made reasonable good faith efforts to include MWDBE and Veteran participation.

NOTE: Failure to submit any of the documentation requested in this section may
be cause for rejection of bid. Bidders may include any other documentation
deemed relevant to this requirement which is subject to review by the MBE
Liaison. Documentation of Good Faith Efforts must be submitted with the Bid, if
the participation Goal is not met.




MINORITY BUSINESS ENTERPRISE PROGRAM

Sherita Miller

Minority Business Enterprise Liaison

Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street

Lexington, KY 40507
smiller@lexingtonky.gov

859-258-3323

OUR MISSION: The mission of the Minority Business Enterprise Program is to facilitate the full participation of
minority and women owned businesses in the procurement process and to promote economic inclusion as a
business imperative essential to the long term economic viability of Lexington-Fayette Urban County
Government.

To that end the city council adopted and implemented resolution 167-91—Disadvantaged Business Enterprise
(DBE) 10% Goal Plan in July of 1991. The resolution states in part (a full copy is available in Central Purchasing):

“4 Resolution supporting adoption of the administrative plan for a ten percent (10%)
Minimum goal for disadvantaged business enterprise participation in Lexinglon-
Fayette Urban County Government construction and professional services contracts;
Providing that as part of their bids on LFEUCG construction contracts, general
Contractors shall make a good faith effort to award at least ten percent (10%) of
All subcontracts to disadvantaged business enterprises; providing that divisions of
LFUCG shall make a good faith effort to award at least ten percent of their
Professional services and other contracts to disadvantaged business enterprises...”

A Disadvantaged Business Enterprise is defined as a business that has been certified as being at least 51% owned,
operated and managed by a U.S. Citizen of the following groups:

e African-American

¢ Hispanic-American

e Asian/Pacific Islander

e Native American/Native Alaskan

e Non-Minority Female

e Economically and Socially Disadvantaged

In addition, to that end the city council also adopted and implemented resolution 167-91—Veteran-owned
Businesses, 3% Goal Plan in July of 2015. The resolution states in part (a full copy is available in Central
Purchasing):

“A resolution adopting a three percent (3%) minimum goal for certified veteran-owned small businesses and service disabled
veleran-omwned businesses for certain of those Lexington-Fayette Urban County contracts related to construction for
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professional services, and anthorizing the Division of Purchasing to adopt and tmplement guidelines and/ or policies consistent

with the provisions and intent of this resolution by no later than July 1, 2015.”

We have compiled the list below to help you locate certified MBE, WBE and DBE certified businesses. Below is

a listing of contacts for LFUCG Certified MWDBESs and Veteran-Owned Small Businesses in

(https:/ /lexingtonky.ionwave.net)

Business Contact Email Address Phone
LFUCG Sherita Miller smiller@lexingtonky.gov 859-258-3323
Commerce Lexington — Minority Tyrone Tyra ttyra@@commercelexington.com 859-226-1625

Business Development

Tri-State Minority Supplier Diversity
Council

Susan Marston

smarston@tsmsdec.com

502-365-9762

Smail Business Development Council

Shirie Hawkins

smack(@uky.edu

859-257-7666

UK SBDC
Community Ventures Corporation Phyllis Alcorn palcorn@cvky.org 859-231-0054
KY Transportation Cabinet (KYTC) Melvin Bynes Melvin.bynes2(@ky.gov 502-564-3601
KYTC Pre-Qualification Shella Eagle Shella.Eagle@ky.gov 502-782-4815

Ohio River Valley Women’s
Business Council (WBENC)

Sheila Mixon

smixon{@orvwbc.org

513-487-6537

Kentucky MWBE Certification Program

Yvette Smith, Kentucky
Finance Cabinet

Yvette.Smith@ky.gov

502-564-8099

National Women Business Owner’s
Council (NWBOC)

Janet Harris-Lange

janet@nwboc.org

800-675-5066

Small Business Administration

Robert Coffey

robertcoffey(@sba.gov

502-582-5971

LaVoz de Kentucky

Andres Cruz

lavozdeky@yahoo.com

859-621-2106

The Key News Journal

Patrice Muhammad

paatricem{@keynewsjournal.com

859-373-9428




LFUCG MWDBE PARTICIPATION FORM
Bid/RFP/Quote Reference #

The MWDBE and/or veteran subcontractors listed have agreed to participate on this Bid/RFP/Quote. If
any substitution is made or the total value of the work is changed prior to or after the job is in progress, it
is understood that those substitutions must be submitted to Central Purchasing for approval immediately.
Failure to submit a completed form may cause rejection of the bid.

MWDBE Company, Wotk to be Total Dollar Value of % Value of Total
Name, Address, Petformed the Work Contract
Phone, Email
1.
2.
3.
4.

The undersigned company representative submits the above list of MWDBE firms to be used in accomplishing
the work contained in this Bid/RFP/Quote. Any misrepresentation may result in the termination of the contract
and/or be subject to applicable Federal and State laws concerning false statements and false claims.

Company Company Representative

Date Title



LFUCG MWDBE SUBSTITUTION FORM
Bid/RFP/Quote Reference #

The substiuted MWDBE and/or Veteran subcontractors listed below have agreed to participate on this
Bid/RFP/Quote. These substitutions were made prior to or after the job was in progress. These substitutions were
made for reasons stated below and are now being submitted to Central Purchasing for approval. By the authorized
signature of a representative of our company, we understand that this information will be entered into our file for
this project. Failure to submit this form may cause rejection of the bid.

SUBSTITUTED MWDBE Formally Work to Be Reason for the Total Dollar % Value of Total
MWDBE Company Contracted/ Name, Performed Substitution Value of the Contract
Name, Address, Phone, Address, Phone, Work
Email Email
1.
2.
3.
4.

The undersigned acknowledges that any misrepresentation may result in termination of the contract and/or be subject to
applicable Federal and State laws concerning false statements and false claims.

Company Company Representative

Date Title




Bid/RFP/Quote Reference #

The undersigned acknowledges that the minority and/or veteran subcontractors listed on

MWDBE QUOTE SUMMARY FORM

this form did submit a quote to participate on this project.

Company Name Contact Person
Address/Phone/Email Bid Package / Bid Date
MWDBE Contact Contact Date Services Method of Total dollars $$ MBE *
Company Address Person Information Contacted | to be Communication | Do Not Leave AA
(work phone, performed | (email, phone Blank HA
Email, cell) meeting, ad, (Attach AS
event etc) Documentation) NA
Female

(MBE designation / AA=African American / HA= Hispanic American/AS = Asian American/Pacific Islander/ NA=
Native American)

The undersigned acknowledges that all information is accurate. Any misrepresentation may result in termination of the contract
and/or be subject to applicable Federal and State laws concerning false statements and claims.

Company Company Representative

Date Title



LFUCG SUBCONTRACTOR MONTHLY PAYMENT REPORT

‘The LIFUCG has a 10% goal plan adopted by city council to increase the participation of minority and women owned businesses in the
procurement process. The LIFUCG also has a 3% goal plan adopted by cited council to increase the participation of veteran owned businesses
n the procurement process. In order to measure that goal LFUCG will track spending with MWDBE and Veteran vendors on a monthly
basis. By the signature below of an authorized company representative, you certify that the information is correct, and that each of the
representations set forth below is true. Any misrepresentation may result in termination of the contract and/or prosecution under applicable

Federal and State laws concerning false statements and false claims. Please submit this form monthly to the Division of Central Purchasing/
200 liast Main Street / Room 338 / Lexington, KY 40507.

Bid/RFP/Quote #

Total Contract Amount Awarded to Prime Contractor for this Project

Project Name/ Contract # Work Period/ From: To:

Company Name: Address:

Federal Tax ID: Contact Person:

Subcontractor | Description Total % of Total Total Purchase Order Scheduled Scheduled
Vendor ID of Work Subcontract Contract Amount number for Project Project End
(name, Amount Awarded to Paid for this | subcontractor work Start Date Date
address, Prime for Period (please attach PO)

phone, email this Project

By the signature below of an authorized company representative, you certify that the information is
correct, and that each of the representations set forth below is true. Any misrepresentations may result in
the termination of the contract and/or prosecution under applicable Federal and State laws concerning
false statements and false claims.

Company Company Representative

Date Title




LFUCG STATEMENT OF GOOD FAITH EFFORTS
Bid/RFP/Quote #

By the signature below of an authorized company representative, we certify that we
have utilized the following Good Faith Efforts to obtain the maximum participation
by MWDBE and Veteran-Owned business enterprises on the project and can supply
the appropriate documentation.

Advertised opportunities to participate in the contract in at least two (2)
publications of general circulation media; trade and professional association
publications; small and minority business or trade publications; and publications
or trades targeting minority, women and disadvantaged businesses not less than
fifteen (15) days prior to the deadline for submission of bids to allow MWDBE
firms and Veteran-Owned businesses to participate.

Included documentation of advertising in the above publications with the
bidders good faith efforts package

Attended LFUCG Central Purchasing Economic Inclusion Outreach event

Attended pre-bid meetings that were scheduled by LFUCG to inform
MWDBEs and/or Veteran-Owned Businesses of subcontracting opportunities

Sponsored Economic Inclusion event to provide networking opportunities
for prime contractors and MWDBE firms and Veteran-Owned businesses

requested a list of MWDBE and/or Veteran subcontractors or suppliers
from LFUCG Economic Engine and showed evidence of contacting the
companies on the list(s).

Contacted organizations that work with MWDBE companies for assistance
in finding certified MWBDE firms and Veteran-Owned businesses to work on
this project. Those contacted and their responses should be a part of the bidder’s
good faith efforts documentation.

Sent written notices, by certified mail, email or facsimile, to qualified,
certified MWDBEs soliciting their participation in the contract not less than seven
(7) days prior to the deadline for submission of bids to allow them to participate
effectively.

Followed up initial solicitations by contacting MWDBEs and Veteran-
Owned businesses to determine their level of interest.

Provided the interested MWBDE firm and/or Veteran-Owned business
with adequate and timely information about the plans, specifications, and
requirements of the contract.

Selected portions of the work to be performed by MWDBE firms and/or
Veteran-Owned businesses in order to increase the likelihood of meeting the
contract goals. This includes, where appropriate, breaking out contract work
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items into economically feasible units to facilitatt MWDBE and Veteran
participation, even when the prime contractor may otherwise perform these work
items with its own workforce

Negotiated in good faith with interested MWDBE firms and Veteran-
Owned businesses not rejecting them as unqualified without sound reasons based
on a thorough investigation of their capabilities. Any rejection should be so noted
in writing with a description as to why an agreement could not be reached.

Included documentation of quotations received from interested MWDBE
firms and Veteran-Owned businesses which were not used due to uncompetitive
pricing or were rejected as unacceptable and/or copies of responses from firms
indicating that they would not be submitting a bid.

Bidder has to submit sound reasons why the quotations were considered
unacceptable. The fact that the bidder has the ability and/or desire to perform the
contract work with its own forces will not be considered a sound reason for
rejecting a MWDBE and/or Veteran-Owned business’s quote. Nothing in this
provision shall be construed to require the bidder to accept unreasonable quotes in
order to satisfy MWDBE and Veteran goals.

Made an effort to offer assistance to or refer interested MWDBE firms and
Veteran-Owned businesses to obtain the necessary equipment, supplies, materials,
insurance and/or bonding to satisfy the work requirements of the bid proposal

Made efforts to expand the search for MWBE firms and Veteran-Owned
businesses beyond the usual geographic boundaries.

Other--any other evidence that the bidder submits which may show that the
bidder has made reasonable good faith efforts to include MWDBE and Veteran
participation.

NOTE: Failure to submit any of the documentation requested in this section may be
cause for rejection of bid. Bidders may include any other documentation deemed
relevant to this requirement which is subject to approval by the MBE Liaison.
Documentation of Good Faith Efforts must be submitted with the Bid, if the
participation Goal is not met.

The undersigned acknowledges that all information is accurate. Any misrepresentations may result
in termination of the contract and/or be subject to applicable Federal and State laws concerning
false statements and claims.

Company

Company Representative

Date

Title




8.

AUTHENTICATION OF BID AND STATEMENT OF NON-COLLUSION, NON-

CONFLICT OF INTEREST

I hereby swear (or affirm) under the penalty for false swearing:

1.

That I am the Bidder (if the Bidder is an individual), a partner of the Bidder (if the Bidder is
a partnership), or an officer or employee of the bidding corporation having authority to sign
on its behalf (if the Bidder is a corporation);

That the attached bid has been arrived at by the Bidder independently, and has been
submitted without collusion with, and without any agreement, understanding or planned
common course of action, with any other contractor, vendor of materials, supplies,
equipment or services described in the Invitation to Bid, designed to limit independent
bidding or competition;

That the contents of the bid or bids have not been communicated by the Bidder or its
employees or agents to any person not an employee or agent of the Bidder or its surety on
any bond furnished, with the bid or bids, and will not be communicated to any such person,
prior to the official opening of the bid or bids;

That the Bidder is legally entitled to enter into the contracts with the Lexington-Fayette
Urban County Government, and is not in violation of any prohibited conflict of interest;

(Applicable to corporation only) That as a foreign corporation, we are registered with the
Secretary of State, Commonwealth of Kentucky, and authorized to do business in the State
or, that as a domestic corporation, we are in good standing with the Secretary of

State, Commonwealth of Kentucky . Check the statement applicable.

This offer is for 60 calendar days from the date this bid is opened. In submitting the above,
it is expressly agreed that, upon proper acceptance by the Lexington-Fayette Urban County
Government of any or all items bid above, a contract shall thereby be created with respect to
the items accepted.

That | have fully informed myself regarding the accuracy of the statements made in this
statement.

That I certify that Subcontractors have not and will not be awarded to any firm(s) that have
been debarred from noncompliance with the Federal Labor Standards, Title VI of the Civil
Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other Federal
Law.



9. STATEMENT OF EXPERIENCE

NAME OF INDIVIDUAL.:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:




NAME OF INDIVIDUAL.:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL.:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

* Include all officers, office management’s, Affirmative Action officials, and field management
personnel. (Attach separate sheets if necessary.)



10. EQUAL OPPORTUNITY AGREEMENT

The Law

* Title VII of the Civil Rights Act of 1964 (amended 1972) states that it is unlawful for an
employer to discriminate in employment because of race, color, religion, sex, age (40-70 years)
or national origin.

*  Executive Order No. 11246 on Nondiscrimination under Federal contract prohibits employment
discrimination by contractor and subcontractor doing business with the Federal Government or
recipients of Federal funds. This order was later amended by Executive Order No. 11375 to
prohibit discrimination on the basis of sex.

*  Section 503 of the Rehabilitation Act of 1973 States:

The Contractor will not discriminate against any employee or applicant for employment
because of physical or mental handicap. :

* Section 2012 of the Vietnam Era Veterans Readjustment Act of 1973 requires Affirmative
Action on behalf of disabled veterans and veterans of the Vietnam Era by contractors having
Federal Contracts.

*  Section 206 (A) of Executive Order 12086, Consolidation of Contract Compliance Functions for
Equal Employment Opportunity, states:

The Secretary of Labor may investigate the employment practices of any Government
contractor or sub-contractor to determine whether or not the contractual provisions
specified in Section 202 of this order have been violated.

The Lexington-Fayette Urban County Government practices Equal Opportunity in recruiting,
hiring and promoting. It is the Government's intent to affirmatively provide employment
opportunities for those individuals who have previously not been allowed to enter into the
mainstream of society. Because of its importance to the local Government, this policy carries the
full endorsement of the Mayor, Commissioners, Directors, and all supervisory personnel. In
following this commitment to Equal Employment Opportunity and because the Government is
the benefactor of the Federal funds, it is both against the Urban County Government policy and
illegal for the Government to let contracts to companies which knowingly or unknowingly
practice discrimination in their employment practices. Violation of the above mentioned
ordinances may cause a contract to be canceled and the contractor may be declared ineligible for
future consideration.

Please sign this statement in the appropriate space acknowledging that you have read and
understand the provisions contained herein. Return this document as part of your application
packet.




Bidders

I/We agree to comply with the Civil Rights Laws listed above that govern employment rights of
minorities, women, Vietnam veterans, handicapped, and aged persons.

Signature Name of Business

The Entity (regardless of whether construction contractor, non-construction contractor or supplier)
agrees to provide equal opportunity in employment for all qualified persons, to prohibit
discrimination in employment because of race, color, creed, national origin, sex or age, and to
promote equal employment through a positive, continuing program from itself and each of its sub-
contracting agents. This program of equal employment opportunity shall apply to every aspect of
its employment policies and practices.

The Kentucky equal Employment Opportunity Act of 1978 (KRS 45.560-45.640) requires that any
count, city, town, school district, water district, hospital district, or other political subdivision of the
state shall include in directly or indirectly publicly funded contracts for supplies, materials, services,
or equipment hereinafter entered into the following provisions:

During the performance of this contract, the contractor agrees as follows:

(1) The contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, age or national origin;

(2) The contractor will state in all solicitations or advertisements for employees placed by or on
behalf of the contractors that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, age or national origin;

(3) The contract will post notices in conspicuous places, available to employees and applicants
for employment, setting forth the provisions of the non-discrimination clauses required by
this section; and

(4) The contractor will send a notice to each labor union or representative of workers with
which he has a collective bargaining agreement or other contract or understanding advising
the labor union or workers’ representative of the contractor’s commitments under the
nondiscrimination clauses.

The Act further provides:
KRS 45.610. Hiring minorities — Information required

(1) For the length of the contract, each contractor shall hire minorities from other sources
within the drawing area, should the union with which he has collective bargaining
agreements be unwilling to supply sufficient minorities to satisfy the agreed upon goals and
timetable.

(2) Each contractor shall, for the length of the contract, furnish such information as required by
KRS 45.560 to KRS 45.640 and by such rules, regulations and orders issued pursuant
thereto and will permit access to all books and records pertaining 1o his employment
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practices and work sites by the contracting agency and the department for purposes of
investigation to ascertain compliance with KRS 45.560 to 45.640 and such rules,
regulations and orders issued pursuant thereto.

KRS 45.620. Action against contractor — Hiring of minority contractor or subcontractor

(1) If any contracior is found by the department to have engaged in an unlawful practice under
this chapter during the course of performing under a contract or subcontract covered under
KRS 45.560 1o 45.640, the department shall so certify to the contracting agency and such
certification shall be binding upon the contracting agency unless it is reversed in the course
of judicial review.

(2) If the contractor is found to have committed an unlawful practice under KRS 45.560 to
45.640, the contracting agency may cancel or terminate the contract, conditioned upon a
program for future compliance approved by the contracting agency and the department.
The contracting agency may declare such a contractor ineligible to bid on further contracts
with that agency until such time as the contractor complies in full with the requirements of
KRS 45.560 — 45.640.

(3) The equal employment provisions of KRS 45.560 to 45.640 may be met in part by a
contractor by subcontracting to a minority contractor or subcontractor. For the provisions
of KRS 45.560 to 45.640, a minority contractor or subcontractor shall mean a business that
is owned and controlled by one or more persons disadvantaged by racial or ethnic
circumstances.

KRS 45.630 Termination of existing employee not required, when

Any provision of KRS 45.560 to 45.640 notwithstanding, no contractor shall be required to
lerminate an existing employee upon proof that that employee was employed prior to the
date of the contract.

KRS 45.640 Minimum skills

Nothing in KRS 45.560 to 45.640 shall require a contractor to hire anyone who Jails to
demonstrate the minimum skills required to perform a particular job.

It is recommended that all of the provisions quoted above to be included as special conditions in
each contract. In the case of a contract exceeding $250,000, the contractor is required to furnish
evidence that his work-force in Kentucky is representative of the available work-force in the area
from which he draws employees, or to supply an Affirmative Action plan which will achieve such
representation during the life of the contract.




11. EQUAL EMPLOYMENT OPPORTUNITY AFFIRMATIVE ACTION POLICY

It is the policy of

to assure that all applicants for employment and all employees are treated on a fair and equitable
basis without regard to their race, religion, sex, color, handicap, natural origin or age.

Such action shall include employment, promotion, demotion, recruitment or recruitment
advertising, layoff or termination, rates of pay and other forms of compensation, and selection for
training, whether apprenticeship and/or on-the-job-training.

Furthermore, this company agrees to make special recruitment efforts to hire the protected
class whenever feasible. This company also agrees to adhere to all applicable federal, state, and

local laws relating io Equal Employment Opportunity for all individuals.



te-d

§4-9980-610Z pasiAsy (ap1L pue awep)
/ / a1eq :Aq pasedaid
;lejol

8OUBUBJUIR/AIINISG

Heid ps|Is

[Eo115/5910

S|eUOISSaj0ig-eieg

351AI9S 9AI}99)0Ig

SUERUY33 [

Uawiaio]
SIOSTATANS |

Sjuspusjuedng

S[eUOISS3)01g

Siojedjsiujwpy

E| ()] d N 4 N 4 [} 4 N 4 N d [} E| N
Jo ojuedsiy
1oN) ouneT
oune Japuejs) 10 oluEdsiH
ounen 10 oluedsIH jou) o110ed ION) Aoém._
JooluedsiH | aAjeN ueysely | ouneqio | JayiQ pue uesLBWY 10 dluedsiy
1ON) sade 10 Uelpy| oluedsiH ueliemeH -ueduyy oune] 1oN)
[e301 2I0W 10 OM |- uesuaWy JON) ueisy anneN 10 Yde|g 10 oluedsiH SIUM 2301 souobajes

:uonezjuebiQ Jo swen

WYOA SISATVNV ADJOANIOM  TI




re-d

“p1q 313 Y papiacad jou st 3a0qe pIjsi| s,93€.12400 [[€ 10J uLIo] siy) Jo Adod pausis pue pajdjdwod e Ji papaese 3q jou Aew pe0U0) INV.LMOJNI

“121nsUl JO dANEIUISIIdaL pazuoyIng
JO 1211 3q 1SNW 2INJRUBIS PIZLIOYINE PAIdOIq S| BOURINSUI J "JSINSU U 1PIM JUSWIE AoudBe uw Y3noiy) soueInsul paoe(d sey juade j1 suade oy oq Aew sainjeusis pazuoyny (JLON

e IaquunpN auoydajay

anjeudig pazuoyiny diz AeIg A

AL $S2IppY 19241§

aanRIuasaIday pazioyny Jo aweN s3esayoug 10 Kouady

“Bumigns usym
SIAIDLIO PAIBIS SSAUN 2A0QE PO §,98819A00 2y} 10§ suoisiaoxd [[e Aq 9piqe 0} saa1Fe pauBIsiapun aiy} pue ‘SjusLaINbal soueINsul FurpseSas syuswaness ‘suoisiaoid painbai sapnjoul 7 uod3g

pajou
s SE JUSIASIOPUY; M AI0IIE)S M suotsiaoxd 398 — | “p e ‘7 UONO3S ‘€-DS
$ "0 12d/000°000°$ olnyv suolsiaoid 208 — ' UEJ ‘7 UONOIS *¢-DS
a)e32133¢ 000'000'C$
$ puy 220 .13d (00‘000°1$ 190 suoIsia0id 938 — [ ' e "7 UONIIS “€-DS
suney 2po) 1210SU] painsuj o sjuawalinbay Ao1jod 33EI9A0)) Sway|
s1sod NV JosweN paplaold snwi-] pUE SHUI] WwnunuIy uonoag

:SUONIPUOD puE ‘sjustuaanba [[e Suipnjour {(suolipuo) [8103dS) A Heg JO udwaTeue|y JsTy pue
20UBINSU] AU} Ul PAUIING 318 3SAY [, *MO[3q PAISI] 9TLISA00 WNWIUIW SYI Yilm PIINSU] PIWBN] 9A0GE 3y} 3p1A01d 0) $9213E pauTISIAPUN 3L} "3 SIY} I SOULINSUL JO SAEILJID Fuluieyqo Jo naif uj

“painsui 3q 01 199(04(

:auoyg 1SSAUIPPY

1] 234ojdwy :poInsu| SOWEN

(35e1205 apiaoid 0} FutaniBe sFesoyorg Jo LOUdSY Yoes 1oj wioj deledas as())
LOA{0¥d NOLLDMILSNOD INTANIYIAOD ALNNOD NVEIN dLLAAVA-NOLONIXHT

ALTTIAVINSNI 4O HONAAIAY €1




14. DEBARRED FIRMS

PROJECT NAME:

BID NUMBER:

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
LEXINGTON, KY

All prime Contractors shall certify that Subcontractors have not and will not be awarded to any
firms that has been debarred for noncompliance with the Federal Labor Standards, Title VI of the
Civil Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other
Federal Law.

All bidders shall complete the attached certification in duplicate and submit both copies to the
Owner with the bid proposal. The Owner (grantee) shall transmit one copy to the Lexington-
Fayette Urban County Government, Division of Community Development, within fourteen (14)
days after bid opening.

The undersigned hereby certifies that the firm of has
not and will not award a subcontract, in connection with any contract award to it as the result of
this bid, to any firm that has been debarred for noncompliance with the Federal labor Standards,
Title VI of the civil Rights Act of 1964, Executive Order 11246 as amended or any Federal Law.

Name of Firm Submitting Bid

Signature of Authorized Official

Title

Date




15. DEBARMENT CERTIFICATION

All contractors/subcontractors shall complete the following certification and submit it with the

bid proposal.

The contractor/subcontractor certifies in accordance with Executive Order 12549 (Debarment
and Suspension 2/18/86) that to the best of its knowledge and belief, that it and its principals:

1) Are not presently debarred, suspended, proposed for debarment, declared negligible, or
voluntarily excluded from covered transactions or contract by any Federal department or
agency for noncompliance with the Federal Labor Standards, Title VI of the Civil Rights
Act of 1964 as amended, Executive Order 11246 as amended or any other Federal law;

a)

b)

c)

Have not within a three year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a
government entity (Federal, State or local) with commission of any of the
offenses enumerated in paragraph (1)(a) of this certification; and

Have not within a three year period preceding this bid has one or more public
(Federal, State or local) transactions or contracts terminated for cause or default.

2) Where the contractor is unable to certify to any of the statements in this certification, such
prospective contractors shall attach an explanation to this certification form.

Firm Name:

Project:

Printed Name and Title of Authorized Representative:

Signature:

Date:

END OF SECTION
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PART IV

GENERAL CONDITIONS

DEFINITIONS

Wherever used in these General Conditions or the other Contract Documents, the following
terms have the meanings indicated which are applicable to both the singular and plural
thereof.

1.1 Addenda
Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bid Documents or the Contract Documents.

1.2 Agreement
The written agreement between OWNER and CONTRACTOR covering the Work
to be performed; other Contract Documents are attached to the Agreement and made
a part thereof as provided therein.

1.3 Application for Payment
The form accepted by CONSULTANT which is to be used by CONTRACTOR in
requesting progress or final payments and which is to include such supporting
documentation as is required by the Contract Documents.

14  Bid
The offer or proposal of the Bidder submitted on the prescribed form setting forth
the prices for the Work to be performed.

1.5 Bidder
An individual, partnership, or corporation, who submit a Bid for a prime contract
with the OWNER, for the Work described in the proposed Contract Documents.

1.6 Bonds
Bid, performance and payment bonds and other instruments of security.

1.7 Calendar Day
A calendar day of twenty-four hours measured from midnight to the next midnight
shall constitute a day.

1.8 Change Order
A document recommended by CONSULTANT, which is signed by
CONTRACTOR and OWNER and authorizes an addition, deletion or revision in the
Work, or an adjustment in the Contract Price or the Contract Time, issued on or after
the Effective Date of the Agreement.
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1.9

1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

Contract Documents

The Advertisement for Bidders, Information for Bidders, Agreement, Addenda
(which pertain to the Contract Documents), CONTRACTOR'S Bid (including
documentation accompanying the Bid and any post-bid documentation submitted
prior to the Notice of Award) when attached as an exhibit to the Agreement, the
Bonds, these General Conditions, the Special Conditions, the Specifications and the
Drawings as the same are more specifically identified in the Agreement, together
with all amendments, modifications and supplements.

Contract Unit Price
The monies payable by OWNER to CONTRACTOR under the Contract Documents
as stated in the Agreement. Unit Prices are to be firm for the term of this Contract.

Contract Time
The number of consecutive calendar days between the date of issuance of the Notice
to Proceed and the contract completion date.

CONTRACTOR
The person, firm or corporation with whom OWNER has entered into the
Agreement.

Defective

An adjective which when modifying the word Work refers to Work that is
unsatisfactory, faulty or deficient, or does not conform to the Contract Documents,
or does not meet the requirements of any inspection, reference standard, test or
approval referred to in the Contract Documents, or has been damaged prior to
CONSULTANT’S recommendation of final payment (unless responsibility for the
protection thereof has been assumed by OWNER).

Drawings

The drawings which show the character and scope of the Work to be performed and
which have been prepared or approved by CONSULTANT and are referred to in the
Contract Documents.

Effective Date of the Agreement
The date indicated in the Agreement on which it becomes effective.

CONSULTANT
The Lexington-Fayette Urban County Government or its authorized representative.

Field Order

A documented order issued by CONSULTANT which orders minor changes in the
Work, but which does not involve a change in the Contract Price or the Contract
Time.
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1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

1.27

Giving Notice

Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the
individual or to a member of the firm or to an officer of the corporation for whom it
is intended, or if delivered at or sent by registered or certified mail, postage prepaid,
to the last business address known to the giver of the notice.

Laws and Regulations
Laws, rules, regulations, ordinances, codes and/or orders.

Notice of Award

The written notice by OWNER to the apparent successful bidder stating that upon
compliance by the apparent successful bidder with the conditions enumerated
therein, within the time specified, OWNER will sign and deliver the Agreement.

Notice to Proceed

A written notice given by OWNER to CONTRACTOR fixing the date on which the
Contract Time will commence to run and on which CONTRACTOR shall start to
perform CONTRACTOR'S obligations under the Contract Documents.

OWNER
The Lexington-Fayette Urban County Government.

Partial Utilization
Placing a portion of the Work in service for the purpose for which it is intended (or
related purpose) before reaching Completion for all the Work.

Project

The total construction of which the Work to be provided under the Contract
Documents may be the whole, or a part as indicated elsewhere in the Contract
Documents.

Inspector
The authorized representative who is assigned to the site or any part thereof.

Shop Drawings

All drawings, diagrams, illustrations, schedules and other data which are specifically
prepared by or for CONTRACTOR to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions,
diagrams and other information prepared by a Supplier and submitted by
CONTRACTOR to illustrate material or equipment for some portion of the Work.

Specifications
Those portions of the Contract Documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and
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1.28

1.29

1.30

1.31

1.32

1.33

1.34

1.35

workmanship as applied to the Work and certain administrative details applicable
thereto.

Standard Specifications

The "Standard Specifications for Road and Bridge Construction", Transportation
Cabinet, Department of Highways, Commonwealth of Kentucky, current edition.
MUTCD shall refer to the “Manual of Uniform Traffic Control Devices.

Subcontractor
An individual, firm or corporation having a direct contract with CONTRACTOR or
with any other Subcontractor for the performance of a part of the Work at the site.

Special Conditions
The part of the Contract Documents which amends or supplements these General
Conditions.

Supplier
A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities

All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other
such facilities or attachments, and any encasements containing such facilities which
have been installed underground to furnish any of the following services or
materials: electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other
control systems or water.

Unit Price Work
Not applicable

Work

The entire completed construction or the various separately identifiable parts
thereof required to be furnished under the Contract Documents. Work is the
result of performing services, furnishing labor and furnishing and incorporating
materials and equipment into the construction, all as required by the Contract
Documents.

Time Period
When any period of time is referred to in the Contract Documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day
of any such period falls on a Saturday or Sunday or on a day made a legal holiday by
the law of the applicable jurisdiction, such day will be omitted from the
computation.
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PRELIMINARY MATTERS

2.1

2.2

2.3

24

2.5

2.6

Delivery of Bonds

When the CONTRACTOR delivers the executed Agreements to OWNER,
CONTRACTOR shall also deliver to OWNER, such Bonds, Insurance Certificate,
and Power of Attorney as CONTRACTOR may be required to furnish.

Copies of Documents

Owner shall furnish to CONTRACTOR up to three copies (unless otherwise
specified in the Special Conditions) of the Contract Documents as are reasonably
necessary for the execution of the Work. Additional copies will be furnished, upon
request, at the cost of reproduction.

Commencement of Contract Time; Notice to Proceed
The Contract Time will commence to run on the day specified in the Notice to
Proceed.

Starting the Project

CONTRACTOR shall start to perform the Work on the date when the Contract
Time commences to run, but no Work shall be done at the site prior to the date on
which the Contract Time commences to run.

Before Starting Construction

Before undertaking each part of the Work, CONTRACTOR shall carefully study
and compare the Contract Documents and check and verify pertinent figures shown
thereon and all applicable field measurements. CONTRACTOR shall promptly
report in writing to CONSULTANT any conflict, error or discrepancy which
CONTRACTOR may discover and shall obtain a written interpretation or
clarification from CONSULTANT before proceeding with any Work affected
thereby; however, CONTRACTOR shall not be liable to OWNER or
CONSULTANT for failure to report any conflict, error or discrepancy in the
Contract Documents, unless CONTRACTOR had actual knowledge thereof or
should reasonably have known thereof.

Submittal of Schedules
Within ten days after the effective date of the Agreement (unless otherwise
specified) CONTRACTOR shall submit to CONSULTANT for review:

2.6.1 an estimated progress schedule indicating the starting and completion
dates of the various stages of the Work;

2.6.2 apreliminary schedule of Shop Drawing submissions; and
2.6.3 a preliminary schedule of values for all of the Work which will

include quantities and prices of items aggregating the Contract Price and will
subdivide the Work into costs per labor and materials by specification
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2.7

2.8

3.1

3.2

section to serve as the basis for progress payments during construction. Such
prices will include an appropriate amount of overhead and profit applicable
to each item of Work which will be confirmed in writing by
CONTRACTOR at the time of submission. Schedule of values shall be
submitted on AIA G702/703 forms, or approved equal.

Preconstruction Conference

Before CONTRACTOR starts the Work at the proposed site, a conference attended
by CONTRACTOR, CONSULTANT, EEO-Affirmative Action Officer, and other
appropriate parties will be held to discuss the following issues: (1) The scheduling of
the Work to be completed; (2) The procedures for handling shop drawings and other
submittals; (3) The processing of applications for payment; (4) The establishment of
an understanding among the involved parties in regard to the proposed project; and
(5) The establishment of procedures for effectively implementing the LFUCG's 10%
minimum DBE goals.

Finalizing Schedules

At least ten days before submission of the first Application for Payment a
conference attended by CONTRACTOR, CONSULTANT and others as appropriate
will be held to finalize the schedules submitted in accordance with paragraph 2.6.
The finalized progress schedule will be acceptable to CONSULTANT as providing
orderly progression of the Work to completion within the Contract Time, but such
acceptance will neither impose on CONSULTANT responsibility for the progress or
scheduling of the Work nor relieve CONTRACTOR from full responsibility thereof.
The finalized schedule of Shop Drawing submissions will be acceptable to
CONSULTANT as providing a workable arrangement for processing the
submissions.  The finalized schedule of values will be acceptable to
CONSULTANT as to form and substance.

CONTRACT DOCUMENTS: INTENT, CONFLICTS, AMENDING AND
REUSE

General

The Contract Documents comprise the entire agreement between OWNER and
CONTRACTOR concerning the Work. The Contract Documents are
complementary; what is called for by one is as binding as if called for by all. The
Contract Documents will be construed in accordance with the law of the place of the
Project.

Intent

It is the intent of the Contract Documents to describe a functionally complete Project (or
part thereof) to be constructed in accordance with the Contract Documents. Any
Work, materials or equipment that may reasonably be inferred from the Contract
Documents as being required to produce the intended result will be supplied whether or
not specifically called for. When words which have a well-known technical or trade
meaning are used to describe Work, materials or equipment such words shall be
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3.3

interpreted in accordance with that meaning. Reference to standard specifications,
manuals or codes of any technical society, organization or association, or to the laws or
regulations of any governmental authority, whether such reference be specific or by
implication, shall mean the latest standard specification, manual, code or laws or
regulations in effect at the time of opening of Bids (or, on the Effective Date of the
Agreement if there were no Bids), except as may be otherwise specifically stated.
However, no provision of any referenced standard specification, manual or code
(whether or not specifically incorporated by reference in the Contract Documents) shall
be effective to change the duties and responsibilities of OWNER, CONTRACTOR or
CONSULTANT, or any of their consultants, agents or employees from those set forth in
the Contract Documents, nor shall it be effective to assign to CONSULTANT, or any of
CONSULTANT'S consultants, agents or employees, any duty or authority to supervise
or direct the furnishing or performance of the Work or any duty or authority to
undertake responsibility contrary to the provisions of paragraph 8.12.3 or 8.124.
Clarifications and interpretations of the Contract Documents shall be issued by
CONSULTANT as provided in paragraph 8.4.

Conflicts

If, during the performance of the Work, CONTRACTOR finds a conflict, error or
discrepancy in the Contract Documents, CONTRACTOR shall so report to
CONSULTANT in writing at once and before proceeding with the Work affected
thereby shall obtain a written interpretation or clarification from CONSULTANT;
however, CONTRACTOR shall not be liable to OWNER or CONSULTANT for
failure to report any conflict, error or discrepancy in the Contract Documents unless
CONTRACTOR had actual knowledge thereof or should reasonably have known
thereof.

In resolving such conflicts, errors and discrepancies, the documents shall be given
precedence in the following order:

Agreement

Field and Change Orders
Addenda

Special Conditions
Instruction to Bidders
General Conditions
Specifications and Drawings

Nk wN -

Figure dimension on drawings shall govern over scale dimensions and detailed
Drawings shall govern over general Drawings.
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3.4

3.5

Amending and Supplementing Contract Documents

The Contract Documents may be amended to provide for additions, deletions and
revisions in the Work or to modify the terms and conditions thereof by means of a
Change Order or a Field Order. Contract Price and Contract Time may only be
changed by a Change Order.

Reuse of Documents

Neither CONTRACTOR nor any Subcontractor or Supplier or other person or
organization performing or furnishing any of the Work under a direct or indirect
contract with OWNER shall have or acquire any title to or ownership rights in any
of the Drawings, Specifications or other documents (or copies of any thereof)
prepared by or bearing the seal of CONSULTANT; and they shall not reuse any of
them on extensions of the Project or any other project without written consent of
OWNER and CONSULTANT and specific written verification or adaptation by
CONSULTANT.

4. AVAILABILITY OF LANDS; PHYSICAL CONDITIONS, REFERENCE POINTS

4.1

4.2

Availability of Lands -

OWNER shall furnish, as indicated in the Contract Documents, the lands upon
which the Work is to be performed, rights-of-way and easements for access thereto,
and such other lands which are designated for the use of CONTRACTOR.
Easements for permanent structures or permanent changes in existing facilities will
be obtained and paid for by OWNER, unless otherwise provided in the Contract
Documents. If CONTRACTOR believes that any delay in OWNER'S furnishing
these lands, rights-of-way or easements entitles CONTRACTOR to an extension of
the Contract Time, CONTRACTOR may make a claim therefor as provided in
Article 11. CONSULTANT shall determine if the claim is legitimate or not.
CONTRACTOR shall provide for all additional lands and access thereto that may be
required for temporary construction facilities or storage of materials and equipment.

Physical Conditions

4.2.1 Explorations and Reports

Reference is made to the Special Conditions for identification of those
reports of explorations and tests of subsurface conditions at the site that have
been utilized by CONSULTANT in preparation of the Contract Documents.
CONTRACTOR may rely upon the accuracy of the technical data contained
in such reports, but not upon non-technical data, interpretations or opinions
contained therein or for the completeness thereof for CONTRACTOR’S
purposes. Except as indicated in the immediately preceding sentence and in
paragraph 4.2.6, CONTRACTOR shall have full responsibility with respect
to subsurface conditions at the site.

4.2.2 Existing Structures
Reference is made to the Special Conditions for identification of those
drawings of physical conditions in or relating to existing surface and
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4.3

423

424

4.2.5

4.2.6

subsurface structures (except Underground Facilities referred to in paragraph
4.3 which are at or contiguous to the site that have been utilized by
CONSULTANT in preparation of the Contract Documents.
CONTRACTOR may rely upon the accuracy of the technical data contained
in such drawings, but not for the completeness thereof for
CONTRACTOR’S purposes. Except as indicated in the immediately
preceding sentence and in paragraph 4.2.6, CONTRACTOR shall have full
responsibility with respect to physical conditions in or relating to such
structures.

Report of Differing Conditions
If CONTRACTOR believes that:

42.3.1 any technical data on which CONTRACTOR is entitled to rely as
provided in paragraphs 4.2.1 and 4.2.2 is inaccurate, or

42.3.2 any physical conditions uncovered or revealed at the site differ
materially from that indicated, reflected or referred to in the Contract
Documents,

CONTRACTOR shall, promptly after becoming aware thereof and before
performing and WORK in connection therewith (except in an emergency)
notify OWNER and CONSULTANT in writing about the inaccuracy or
difference.

CONSULTANT’S Review
CONSULTANT will promptly review the pertinent conditions, determine

the necessity of obtaining additional explorations or tests with respect thereto
and advise CONTRACTOR of CONSULTANT’S findings and conclusions.

Possible Document Change

If CONSULTANT concludes that there is a material error in the Contract
Documents or that because of newly discovered conditions a change I the
Contract Documents is required, a Change Order will be issued as provided
in Article 10 to reflect and document the consequences of the inaccuracy or
difference.

Possible Price and Time Adjustments

In each such case, an increase or decrease in the Contract Price or an
extension or shortening of the Contract Time, or any combination thereof,
will be allowable to the extent that they are attributable to any such
inaccuracy or difference.

Physical Conditions-Underground Facilities

4.3.1

Shown or Indicated
The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the site is
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4.4

based on information and data furnished to OWNER or CONSULTANT by
the owners of such underground facilities or by others. Unless it is otherwise
expressly provided in the Special Conditions:

4.3.1.1 OWNER and CONSULTANT shall not be responsible for the
accuracy or completeness of any such information or data; and,

4.2.1.2 CONTRACTOR shall have full responsibility for reviewing and
checking all such information and data; for locating all underground
facilities shown or indicated in the Contract Documents; for coordination of
the Work with the owners of such underground facilities during construction;
and for the safety and protection thereof and repairing any damage thereto
resulting from the Work, the cost of all of which will be considered as
having been included in the Contract Price.

4.3.2 Not Shown or Indicated
If an underground facility is uncovered or revealed at or contiguous to the
site which was not shown or indicated in the Contract Documents and which
CONTRACTOR could not reasonably have been expected to be aware of,
CONTRACTOR shall, promptly after becoming aware thereof and before
performing any Work affected thereby (except in an emergency), identify the
owner of such Underground Facility and give written notice thereof to that
owner and to OWNER and CONSULTANT. CONSULTANT will
promptly review the underground facility to determine the extent to which
the Contract Documents should be modified to reflect and document the
consequences of the existence of the Underground Facility, and the Contract
Documents will be amended or supplemented to the extent necessary.
During such time, CONTRACTOR shall be responsible for the safety and
protection of such underground facility. CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or
both, to the extent that they are attributable to the existence of any
underground facility that was not shown or indicated in the Contract
Documents and which CONTRACTOR could not reasonably have been
expected to be aware of.

Reference Points

OWNER shall provide engineering surveys to establish reference points for
construction which in CONSULTANT'S judgment are necessary to enable
CONTRACTOR to proceed with the Work. CONTRACTOR shall be responsible
for laying out the Work (unless otherwise specified), shall protect and preserve the
established reference points and shall make no changes or relocations without the
prior written approval of OWNER. CONTRACTOR  shall report to
CONSULTANT whenever any reference point is lost or destroyed or requires
relocation because of necessary changes in grades or locations, and shall be
responsible for the accurate replacement or relocation of such reference points by a
Registered Land Surveyor.
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S.

CONTRACTOR'S RESPONSIBILITIES

5.1

5.2

5.3

54

Supervision

CONTRACTOR shall supervise and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the Work in accordance with the Contract Documents.
CONTRACTOR shall assure that all CONTRACTOR personnel (including
subcontractors, etc.) conduct themselves in a courteous and respectful manner
toward the CONSULTANT and the general public. CONTRACTOR shall keep at
the Project Site during the progress of the Work a competent project
manager/superintendent and all necessary assistants, all of whom shall be
satisfactory to OWNER. OWNER reserves the right to reject CONTRACTOR’S
construction superintendent and project management personnel if they are
unsatisfactory to OWNER and upon such rejection CONTRACTOR shall designate
and provide competent successors. Failure to comply with this condition of the
Contract will result in immediate suspension of the Work. Following a review by
the Commissioner of Public Works, the Contract may be terminated (see GC section
14). CONTRACTOR shall be solely responsible for the means, methods,
techniques, sequences and procedures of construction, but CONTRACTOR shall not
be responsible for the negligence of others in the design or selection of a specific
means, method, technique, sequence or procedure of construction which is indicated
in and required by the Contract Documents. CONTRACTOR shall be responsible to
see that the finished Work complies accurately with the Contract Documents.

Superintendence

CONTRACTOR shall keep on the Work at all times during its progress a competent
resident superintendent, who shall not be replaced without written notice to
OWNER and CONSULTANT except under extraordinary circumstances. The
superintendent will be CONTRACTOR'’S representative at the site and shall have
authority to act on behalf of CONTRACTOR. All communications given to the
superintendent shall be as binding as if given to CONTRACTOR.

Labor

CONTRACTOR shall provide competent, suitably qualified personnel to survey and
lay out the Work and perform construction as required by the Contract Documents.
CONTRACTOR shall at all times maintain good discipline and order at the site.
OWNER reserves the right to require CONTRACTOR to remove from the Project
any of it’s personnel, or subcontractor’s personnel for violating LFUCG Policies,
Rules or Regulations. Except in connection with the safety or protection of persons
or the Work or property at the site or adjacent thereto, and except as otherwise
indicated in the Contract Documents, all Work at the site shall be performed during
regular working hours, and CONTRACTOR will not permit overtime work or the
performance of Work on Saturday, Sunday or any legal holiday without OWNER'S
written consent given after prior written notice to CONSULTANT.

Start-Up and Completion of Work
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5.5

5.6

5.7

Unless otherwise specified, CONTRACTOR shall furnish and assume full
responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities and all other facilities and incidentals

necessary for the furnishing, performance, testing, start-up and completion of the
Work.

Materials and Equipment

All materials and equipment shall be of good quality and new, except as otherwise
provided in the Contract Documents. If required by CONSULTANT,
CONTRACTOR shall furnish satisfactory evidence (including reports of required
tests) as to the kind and quality of materials and equipment. All materials and
equipment shall be applied, installed, connected, erected, used, cleaned and
conditioned in accordance with the instructions of the applicable supplier except as
otherwise provided in the Contract Documents; but no provision of any such
instructions  will be effective to assign to CONSULTANT, or any of
CONSULTANT'S consultants, agents or employees, any duty or authority to
supervise or direct the furnishing or performance of the Work or any duty or
authority to undertake responsibility contrary to the provisions of paragraph 8.12.3
or 8.12.4.

5.5.1 Not Clearly Specified or Indicated

In all instances where materials specified are obtainable in different sizes,
weights, trade grades, qualities or finishes, etc., whose weights, trade grades,
qualities or finishes, etc., are not clearly specified or indicated on the
Drawings, the CONTRACTOR shall notify the CONSULTANT of all such
instances at least five (5) days in advance of receiving the proposals. The
CONSULTANT will then determine which size, weight, trade grade,
quality, finish, etc., is required.

5.5.2  Coordination of Work
The CONTRACTOR shall see that for his own Work and for the work of
each subcontractor, proper templates and patterns necessary for the
coordination of the various parts of the Work are prepared. The
CONTRACTOR shall furnish or require the Subcontractor to furnish such
duplicates as will enable the Subcontractors to fit together and execute fully
their respective portions of the Work.

Adjusting Progress Schedule
CONTRACTOR shall submit to CONSULTANT for acceptance (to the extent
indicated in paragraph 2.8) adjustments in the progress schedule to reflect the impact
thereon of new developments; these will conform generally to the progress schedule
then in effect and additionally will comply with any provisions of the Contract
Documents applicable thereto.

Substitutes or “Or-Equal” Items
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5.7.1

572

General

Whenever materials or equipment are specified or described in the Contract
Documents by using the name of a proprietary item or the name of a
particular supplier, the naming of the item is intended to establish the type,
function, and quality required. Unless the name is followed by words
indicating that no substitution is permitted, materials or equipment of other
Suppliers may be accepted by OWNER/CONSULTANT if sufficient
information is  submitted by CONTRACTOR to  allow
OWNER/CONSULTANT to determine that the material or equipment
proposed is equivalent or equal to that named. The procedure for review by
OWNER/CONSULTANT will include the following. Requests for review
of substitute items of material and equipment will not be accepted by
OWNER/CONSULTANT from anyone, other than CONTRACTOR. If
CONTRACTOR wishes to furnish or use a substitute item of material or
equipment, CONTRACTOR shall make written application to
OWNER/CONSULTANT for acceptance thereof, certifying that the
proposed substitute will perform adequately the functions and achieve the
results called for by the general design, be similar and of equal substance to
that specified and be suited to the same use as that specified. The application
will state that the evaluation and acceptance of the proposed substitute will
not prejudice CONTRACTOR’S achievement of completion on time,
whether or not acceptance of the substitute for use in the Work will require a
change in any of the Contract Documents (or in the provisions of any other
direct contract with OWNER for work on the Project) to adapt the design to
the proposed substitute and whether or not incorporation or use of the
substitute in connection with the Work is subject to payment of any license
fee or royalty. All variations of the proposed substitute from that specified
will be identified in the application and available maintenance, repair and
replacement service will be indicated. The application will also contain an
itemized estimate of all costs that will result directly or indirectly from
acceptance of such substitute, including costs of redesign and claims of other
contractors affected by the resulting change, all of which shall be considered
by OWNER/CONSULTANT in evaluating the proposed substitute.
OWNER/CONSULTANT may require CONTRACTOR to furnish at
CONTRACTOR'’S expense additional data about the proposed substitute.

Substitutes

If a specific means, method, technique, sequence or procedure of
construction is indicated in or required by the Contract Documents,
CONTRACTOR may furnish or utilize a substitute means, method,
sequence, technique or procedure of construction acceptable to
OWNER/CONSULTANT, if CONTRACTOR submits sufficient
information to allow OWNER/CONSULTANT to determine that the
substitute proposed is equivalent to that indicated or required by the Contract
Documents. The procedure for review by OWNER/CONSULTANT will be
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5.73

similar to that provided in paragraph 5.7.1 as applied by
OWNER/CONSULTANT.

OWNER/CONSULTANT'S Approval

OWNER/CONSULTANT will be allowed a reasonable time within which
to evaluate each proposed substitute. OWNER/CONSULTANT will be
the sole judge of acceptability, and no substitute will be ordered, installed
or utilized without OWNER/CONSULTANT’S prior written acceptance
which will be evidenced by either a Change Order or an approved Shop
Drawing.  OWNER may require CONTRACTOR to furnish at
CONTRACTOR'’S expense a special performance guarantee or other
surety with respect to any substitute. OWNER/CONSULTANT will
record time required by OWNER/CONSULTANT and
OWNER/CONSULTANT’S consultants in evaluating substitutions
proposed by CONTRACTOR and in making changes in the Contract
Documents occasioned thereby. Whether or not
OWNER/CONSULTANT accepts a proposed substitute, CONTRACTOR
shall reimburse OWNER for the charges of OWNER/CONSULTANT and
OWNER/CONSULTANT’S consultants for evaluating each proposed
substitute.

5.8 Subcontractors, Suppliers, and Others

5.8.1

5.82

Acceptable to CONSULTANT

CONTRACTOR shall not employ any Subcontractor, Supplier or other
person or organization (including those acceptable to OWNER and
CONSULTANT as indicated in paragraph 5.8.2), whether initially or as a
substitute, against whom OWNER or CONSULTANT may have reasonable
objection. ~ CONTRACTOR shall not be required to employ any
Subcontractor, Supplier or other person or organization to furnish or perform
any of the Work against whom CONTRACTOR has reasonable objection.

Objection After Due Investigation

If the Contract Documents require the identity of certain Subcontractors,
Suppliers or other persons or organizations (including those who are to
furnish the principal items of materials and equipment) to be submitted to
OWNER in advance of the specified date prior to the Effective Date of the
Agreement for acceptance by OWNER and CONSULTANT and if
CONTRACTOR  has submitted a list thereof, OWNER'S or
CONSULTANT'S acceptance (either in writing or by failing to make written
objection thereto by the date indicated for acceptance or objection in the
bidding documents or the Contract Documents) of any such Subcontractor,
Supplier or other person or organization so identified may be revoked on the
basis of reasonable objection after due investigation, in which case
CONTRACTOR shall submit an acceptable substitute. No acceptance by
OWNER or CONSULTANT of any such Subcontractor, Supplier or other
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5.83

person or organization shall constitute a waiver of any right of OWNER or
CONSULTANT to reject defective Work.

Contractor Responsible for Acts of Subcontractors

The CONTRACTOR shall perform on the site, and with its own
organization, work equivalent to at least fifty (50) percent of the total amount
of Work to be performed under the Contract. This percentage may be
reduced by a supplemental agreement to this Contract if, during performing
the Work, the CONTRACTOR requests a reduction and the Urban County
project manager determines that the reduction would be to the advantage of
the Urban County Government.

The CONTRACTOR shall, at the time he submits his proposal for the
Contract, notify the OWNER in writing of the names of Subcontractors
proposed for the Work. He shall not employ any Subcontractor without the
prior written approval of the OWNER.

CONTRACTOR shall be fully responsible to OWNER and CONSULTANT
for all acts and omissions of the Subcontractors, Suppliers and other persons
and organizations performing or furnishing any of the Work under a direct or
indirect contract with CONTRACTOR just as CONTRACTOR is
responsible for CONTRACTOR'’S own acts and omissions. Nothing in the
Contract Documents shall create any contractual relationship between
OWNER or CONSULTANT and any such Subcontractor, Supplier or other
person or organization, nor shall it create any obligation on the part of
OWNER or CONSULTANT to pay or to see to the payment of any moneys
due any such Subcontractor, Supplier or other person or organization except
as may otherwise be required by Laws and Regulations.

5.8.4 Division of Specifications
The divisions and sections of the Specifications and the
identifications of any Drawings shall not control CONTRACTOR in
dividing the Work among Subcontractors or Suppliers or delineating
the Work to be performed by any specific trade.

5.8.5 Agreement Between Contractor and Subcontractors
All Work performed for CONTRACTOR by a Subcontractor will be
pursuant to an appropriate agreement between CONTRACTOR and
the Subcontractor which specifically binds the Subcontractor to the
applicable terms and conditions of the Contract Documents for the
benefit of OWNER and CONSULTANT.

5.8.6 Statements and Comments by CONTRACTOR
Neither the CONTRACTOR, his employees, nor his
subcontractors shall at any time make any statement or comment as
to the project scope, nature, intention, design, or construction

GC-20



5.9

5.10

method to any third party or parties without the explicit written
consent of the OWNER.

Any third party requesting such information shall be referred to the OWNER
or his representative.

Should there be any change from the original intent of the project as a result
of any statement or comment by the contractor, his employees or
subcontractors, contractor shall be held liable for any change in the scope,
nature, design, or construction method and shall bear the full cost for the
previously mentioned changes.

Patent Fees and Royalties

CONTRACTOR shall pay all license fees and royalties and assume all costs incident
to the use in the performance of the Work or the incorporation in the Work of any
invention, design, process, product or device which is the subject of patent rights or
copyrights held by others.

Permits

Unless otherwise provided in the Special conditions, CONTRACTOR shall obtain
and pay- for all construction permits and licenses. OWNER shall assist
CONTRACTOR, when necessary, in obtaining such permits and licenses.
CONTRACTOR shall pay all governmental charges and inspection fees necessary
for the prosecution of the Work, which are applicable at the time of opening of Bids,
or if there are no Bids on the Effective Date of the Agreement. CONTRACTOR
shall pay all charges of utility owners for connections to the Work, and OWNER
shall pay all charges of such utility owners for capital costs related thereto such as
plant investment fees.
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5.11

5.12

5.13

Laws and Regulations

5.11.1

5.11.2

Taxes

CONTRACTOR to Comply

CONTRACTOR shall give all notices and comply with all Laws and
Regulations applicable to furnishing and performance of the Work. Except
where otherwise expressly required by applicable Laws and Regulations,
neither OWNER nor CONSULTANT shall be responsible for monitoring
CONTRACTOR’S compliance with any Laws and Regulations.

Specifications and Drawings at Variance

If CONTRACTOR observes that the Specifications or Drawings are at
variance with any Laws or Regulations, CONTRACTOR shall give
CONSULTANT prompt written notice thereof, and any necessary changes
will be authorized by one of the methods indicated in paragraph 3.4. If
CONTRACTOR performs any Work knowing or having reason to know
that it is contrary to such Laws, or Regulations, and without such notice to
CONSULTANT, CONTRACTOR shall bear all costs arising therefrom;
however, it shall not be CONTRACTOR’S primary responsibility to make
certain that the Specifications and Drawings are in accordance with such
Laws and Regulations.

Any party, firm or individual submitting a proposal pursuant to invitation
must have paid all taxes owed to the Lexington-Fayette Urban County
Government at the time the proposal is submitted, and must maintain a
"current" status in regard to those taxes throughout the Contract. If
applicable, business must be licensed in Fayette County.

CONTRACTOR shall pay all sales, consumer, use and other similar taxes required

to be paid by CONTRACTOR in accordance with the Laws and Regulations of the
place of the Project which are applicable during the performance of the Work. Any
party, firm or individual submitting a proposal pursuant to invitation must have paid
all taxes owed to the Lexington-Fayette Urban County Government at the time the
proposal is submitted, and must maintain a "current” status in regard to those taxes
throughout the Contract. If applicable, business must be licensed in Fayette County.

Use of Premises

5.13.1

Project Site
CONTRACTOR shall confine construction equipment, the storage of

materials and equipment and the operations of workers to the staging areas
or work site areas identified in and permitted by the Contract Documents and
other land and areas permitted by Laws and Regulations, rights-of-way,
permits and easements, and shall not unreasonably encumber the premises
with construction equipment or other materials or equipment.
CONTRACTOR shall assume full responsibility for any damage to any such
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5.14

5.15

land or area, or to the owner or occupant thereof or of any land or areas
contiguous thereto, resulting from the performance of the Work. Should any
claim be made against OWNER or CONSULTANT by any such owner or
occupant because of the performance of the Work, CONTRACTOR shall
promptly attempt to settle with such other party by agreement or otherwise
resolve the claim by arbitration or at law. CONTRACTOR shall, to the
fullest extent permitted by Laws and Regulations, indemnify and hold
OWNER and CONSULTANT harmless from and against all claims,
damages, losses and expenses (including, but not limited to, fees of
engineers, architects, attorneys and other professionals and court and
arbitration costs) arising directly, indirectly or consequentially out of any
action, legal or equitable, brought by any such other party against OWNER
or CONSULTANT to the extent based on a claim arising out of
CONTRACTOR’S performance of the Work.

5.13.2 Clean UP

During the progress of the Work, CONTRACTOR shall keep the premises
free from accumulations of waste materials, rubbish and other debris
resulting from the Work. At the completion of the Work, CONTRACTOR
shall remove all waste materials, rubbish and debris from and about the
premises as well as all tools, appliances, construction equipment and
machinery, and surplus materials, and shall leave the site clean and ready for
occupancy by OWNER. CONTRACTOR shall restore to original condition
all property not designated for alteration by the Contract Documents.

5.13.1 Loading of Structures
CONTRACTOR shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall
CONTRACTOR subject any part of the Work or adjacent property to
stresses or pressures that will endanger it.

Record Drawings

CONTRACTOR shall maintain in a safe place at the site one record copy of all
Drawings, Specifications, Addenda, Change Orders, Field Orders and written
interpretations and clarifications (issued pursuant to paragraph 9.4) in good order
and annotated to show all changes made during construction. These record
documents together with all approved samples and a counterpart of all approved
Shop Drawings will be available to CONSULTANT for reference. Upon
completion of the Work, these record documents, samples and Shop Drawings will
be delivered to CONSULTANT for OWNER.

Shop Drawings and Samples

5.15.1 Shop Drawing Submittals
After checking and verifying all field measurements and after complying
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5.15.2

5.153

5.154

5.15.5

with applicable procedures specified, CONTRACTOR shall submit to
CONSULTANT for review and approval in accordance with the accepted
schedule of Shop Drawing submissions (see paragraph 2.8), or for other
appropriate action if so indicated in the Special Conditions, five copies
(unless otherwise specified) of all Shop Drawings, which will bear a stamp
or specific written indication that CONTRACTOR has satisfied
CONTRACTOR'’S responsibilities under the Contract Documents with
respect to the review of the submission. All submissions will be identified as
CONSULTANT may require. The data shown on the Shop Drawings will
be complete with respect to quantities, dimensions, specified performance
and design criteria, materials and similar data to enable CONSULTANT to
review the information as required.

Sample Submittals

CONTRACTOR shall also submit to CONSULTANT for review and
approval with such promptness as to cause no delay in Work, all samples
required by the Contract Documents. All samples will have been checked by
and accompanied by a specific written indication that CONTRACTOR has
satisfied CONTRACTOR’S responsibilities under the Contract Documents
with respect to the review of the submission and will be identified clearly as
to material, Supplier, pertinent data such as catalog numbers and the use for
which intended.

Review by CONTRACTOR

Before submission of each Shop Drawing or sample CONTRACTOR shall
have determined and verified all quantities, dimensions, specified
performance criteria, installation requirements, materials, catalog numbers
and similar data with respect thereto and reviewed or coordinated each
Shop Drawing or sample with other Shop Drawings and samples and with
the requirements of the Work and the Contract Documents.

Notice of Variation

At the time of each submission, CONTRACTOR shall give
CONSULTANT specific written notice of each variation that the Shop
Drawings or samples may have from the requirements of the Contract
Documents, and, in addition, shall cause a specific notation to be made on
each Shop Drawing submitted to CONSULTANT for review and approval
of each such variation.

CONSULTANT’S Approval

CONSULTANT will review and approve with reasonable promptness Shop
Drawings and samples, but CONSULTANT’S review and approval will be
only for conformance with the design concept of the Project and for
compliance with the information given in the Contract Documents and shall
not extend to means, methods, techniques, sequences or procedures of
construction (except where a specific means, method, technique, sequence or
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S.16

517

5.15.6

5.15.7

procedure of construction is indicated in or required by the Contract
Documents) or to safety precautions or programs incident thereto. The
review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions. CONTRACTOR shall make
corrections required by CONSULTANT, and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new
samples for review and approval. CONTRACTOR shall direct specific
attention in writing to revisions other than the corrections called for by
CONSULTANT on previous submittals.

Responsibility for Errors and Omissions

CONSULTANT’S review and approval of Shop Drawings or samples shall
not relieve CONTRACTOR from responsibility for any variation from the
requirements of the Contract Documents unless CONTRACTOR has in
writing called CONSULTANT'S attention to each such variation at the time
of submission as required by paragraph 5.15.4 and CONSULTANT has
given written approval of each such variation by a specific written notation
thereof incorporated in or accompanying the Shop Drawing or sample
approval; nor will any approval by CONSULTANT relieve CONTRACTOR
from responsibility for errors or omissions in the Shop Drawings or from
responsibility for having complied with the provisions of paragraph 5.15.3.

Cost of Related Work

Where a Shop or sample is required by the Specifications, any related Work
performed prior to CONSULTANT'S review and approval of the pertinent
submission will be the sole expense and responsibility of CONTRACTOR.

Continuing the Work

CONTRACTOR shall carry on the Work and adhere to the progress schedule during
all disputes or disagreements with OWNER. No Work shall be delayed or postponed
pending resolutions of any disputes or disagreements, except as permitted by
paragraph 14.5 or as CONTRACTOR and OWNER may otherwise agree in writing.

Erosion and Sediment Control

5.17.1

General Environmental Requirements

The CONTRACTOR and Subcontractors performing work on projects on
behalf of the OWNER shall comply with all applicable federal, state, and
local environmental regulations and all requirements and conditions set
forth in “special” permits including but not limited to Corp of Engineers
404 permits, 401 Water Quality Certifications, Stream Crossing and
Floodplain Encroachment Permits.

Any fines or penalties resulting from the failure to comply with the terms
of the federal, state or local permits or perform necessary corrective action
are solely the obligation of the CONTRACTOR.
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5.17.2 Stormwater Pollution Prevention

A. The CONTRACTOR shall exercise due care to prevent or minimize
any damage to any stream or wetland from pollution by debris, sediment
or other material. The operation of equipment and/or materials in a
jurisdictional wetland is expressly prohibited. Water that has been used
for washing or processing, or that contains oils, sediments or other
pollutants shall not be discharged from the job site. Such waters shall be
collected and properly disposed of by the CONTRACTOR in accordance
with applicable local, state and federal law.

B. The CONTRACTOR is solely responsible for securing all required

state and local permits associated with stormwater discharges from the
project including, but not necessarily limited to the K'Y Notice of Intent to
Disturb (NOI) for Coverage of Storm Water Discharges Associated with
Construction Activities under the KPDES Storm Water General Permit
KYR100000 and the LFUCG, Land Disturbance Permit. Permit
application preparation and all required documentation are the
responsibility of the CONTRACTOR. The CONTRACTOR is solely
responsible for maintaining compliance with the stormwater pollution
prevention plan or erosion and sediment control plan and ensuring the

following:

a. That the Stormwater Pollution Prevention Plan (SWPPP) or
erosion control plan is current and available for review on site;

b. That any and all stormwater inspection reports required by the

permit are conducted by qualified personnel and are available for
review onsite; and

c. That all best management practices (BMPs) are adequately
maintained and effective at controlling erosion and preventing
sediment from leaving the site.

C. The CONTRACTOR shall provide the necessary equipment and
personnel to perform any and all emergency measures that may be
required to contain any spillage or leakage and to remove materials, soils

or liquids that become contaminated. The collected spill material shall be
properly disposed at the CONTRACTOR’s expense.

D. Upon completion of the work and with the concurrence of the
OWNER, the CONTRACTOR must file a Notice of Termination (NOT)
of Coverage Under the KPDES General Permit for Storm Water
Discharges Associated with Construction Activity with the appropriate
local and state authorities.
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E. Any fines or penalties resulting from the failure to comply with the
terms of the state or local stormwater permits or perform necessary
corrective action are solely the obligation of the CONTRACTOR.

6. OTHER WORK

6.1

6.2

6.3

6.4

Related Work at Site

OWNER may perform other work related to the Project at the site by OWNER'S
own forces, have other work performed by utility owners or let other direct contracts
therefor which shall contain General Conditions similar to these. If the fact that such
other work is to be performed was not noted in the Contract Documents, written
notice thereof will be given to CONTRACTOR prior to starting any such other
work; and, if such performance will involve additional expense to CONTRACTOR
or requires additional time, a Change Order to the Contract will be negotiated.

Other Contractors or Utility Owners

CONTRACTOR shall afford each utility owner and other contractor who is a party
to such a direct contract (or OWNER, if OWNER is performing the additional work
with OWNER'S employees) proper and safe access to the site and a reasonable
opportunity for the introduction and storage of materials and equipment and the
execution of such work, and shall properly connect and coordinate the Work with
theirs. CONTRACTOR shall do all cutting, fitting and patching of the Work that
may be required to make its several parts come together properly and integrate with
such other work. CONTRACTOR shall not endanger any work of others by cutting,
excavating or otherwise altering their work and will only cut or alter their work with
the written consent of CONSULTANT and the others whose work will be affected.
The duties and responsibilities of CONTRACTOR under this paragraph are for the
benefit of such utility owners and other contractors to the extent that there are
comparable provisions for the benefit of CONTRACTOR in said direct contracts
between OWNER and such utility owners and other contractors.

Delays Caused by Others

If any part of CONTRACTOR'S Work depends for proper execution or results upon
the work of any such other contractor or utility owner (or OWNER),
CONTRACTOR shall inspect and promptly report to CONSULTANT in writing
any delays, defects or deficiencies in such work that render it unavailable or
unsuitable for such proper execution and results. CONTRACTOR'S failure so to
report will constitute an acceptance of the other work as fit and proper for integration
with CONTRACTOR'S Work except for latent or non-apparent defects and
deficiencies in the other work.

Coordination

If OWNER contracts with others for the performance of other work on the Project at the
site, the person or organization who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified in
the Special Conditions, and the specific matters to be covered by such authority and
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responsibility will be itemized, and the extent of such authority and responsibilities will
be provided, in the Special Conditions.

7. OWNER'S RESPONSIBILITIES

7.3

7.4

7.5

7.6

7.1 Communications
OWNER shall issue all communications to CONTRACTOR through
CONSULTANT.

7.2 Data and Payments
OWNER shall furnish the data required of OWNER under the Contract
Documents promptly after they are due.

Lands, Easements, and Surveys

OWNER'S duties in respect of providing lands and easements and providing
engineering surveys to establish reference points are set forth in paragraphs 4.1 and
4.4. Paragraph 4.2 refers to OWNER'S identifying and making available to
CONTRACTOR copies of reports of explorations and tests of subsurface conditions
at the site and in existing structures which have been utilized by CONSULTANT in
preparing the Drawings and Specifications.

Change Orders
OWNER is obligated to execute Change Orders as indicated in paragraph 9.4.

Inspections, Tests and Approvals
OWNER'S responsibility in respect to certain inspections, tests and approvals is set
forth in paragraph 13.3.

Stop or Suspend Work

In connection with OWNER'S right to stop Work or suspend Work, see paragraph
12.4 and 14.1 Paragraph 14.2 deals with OWNER'S rights to terminate services of
CONTRACTOR under certain circumstances.

8. CONSULTANT'S STATUS DURING CONSTRUCTION

8.1

8.2

OWNER'S Representative

CONSULTANT will be OWNER'S representative during the construction period.
The duties and responsibilities and the limitations of authority of CONSULTANT as
OWNER'S representative during construction are set forth in the Contract
Documents and shall not be extended without written consent of OWNER and
CONSULTANT.

Visits to Site

CONSULTANT will make visits to the site at intervals appropriate to the various
stages of construction to observe the progress and quality of the executed Work
and to determine, in general, if the Work is proceeding in accordance with the
Contract Documents. CONSULTANT will not be required to make exhaustive or
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8.3

8.4

8.5

8.6

8.7

8.8

8.9

8.10

continuous on-site inspections to check the quality or quantity of the Work.
CONSULTANT'S efforts will be directed toward providing for OWNER a greater
degree of confidence that the completed Work will conform to the Contract
Documents. On the basis of such visits and on-site observations, CONSULTANT
will keep OWNER informed of the progress of the Work and will endeavor to
guard OWNER against defects and deficiencies in the Work.

Project Representation

CONSULTANT will provide an Inspector to assist CONSULTANT in observing
the performance of the Work. If OWNER designates another agent to represent
OWNER at the site who is not CONSULTANT'S agent or employee, the duties,
responsibilities and limitations of authority of such other person will be as
provided in the Special Conditions.

Clarifications and Interpretations

CONSULTANT will issue with reasonable promptness such written clarifications
or interpretations of the requirements of the Contract Documents (in the form of
Drawings or otherwise) as CONSULTANT may determine necessary, which shall
be consistent with or reasonably inferable from the overall intent of the Contract
Documents.

Authorized Variations in Work

CONSULTANT may authorize minor variations in the Work from the requirements
of the Contract Documents which do not involve an adjustment in the Contract Price
or the Contract Time and are consistent with the overall intent of the Contract
Documents. These may be accomplished by a Field Order.

Rejecting Defective Work

CONSULTANT will have authority to disapprove or reject Work which
CONSULTANT believes to be defective, and will also have authority to require
special inspection or testing of the Work as provided in paragraph 12.3, whether or
not the Work is fabricated, installed or completed.

Shop Drawings
In connection with CONSULTANT'S responsibility for Shop Drawings and
samples, see paragraphs 5.15.1 through 5.16 inclusive.

Change Orders
In connection with CONSULTANT'S responsibilities as to Change Orders, see
Articles 10, 11 and 12.

Payments
In connection with CONSULTANT'S responsibilities with respect to Applications
for Payment, etc., see Article 13.

Determinations for Unit Prices
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8.11

8.12

CONSULTANT will determine the actual quantities and classifications of Unit Price
Work performed by CONTRACTOR.

CONSULTANT will review with CONTRACTOR CONSULTANT'S preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise).

Decision on Disputes

CONSULTANT will be the initial interpreter of the requirements of the Contract
Documents and judge of the acceptability of the Work thereunder. Claims,
disputes and other matters relating to the acceptability of the Work or the
interpretation of the requirements of the Contract Documents pertaining to the
performance and furnishing of the Work and claims under Articles 10 and 11 in
respect of changes in the Contract Price or Contract Time will be referred initially
to CONSULTANT in writing with a request for a formal decision in accordance
with this paragraph, which CONSULTANT will render in writing within a
reasonable time. Written notice of each such claim, dispute and other matter will
be delivered to CONSULTANT promptly (but in no event later than thirty days)
after the occurrence of the event giving rise thereto, and written supporting data
will be submitted to CONSULTANT within sixty days after such occurrence
unless CONSULTANT allows an additional period of time to ascertain more
accurate data in support of the claim.

Limitations on CONSULTANT's Responsibilities

8.12.1 CONTRACTOR, Supplier, or Surety
Neither CONSULTANTS authority to act under this Article 8 or elsewhere
in the Contract Documents nor any decision made by CONSULTANT in
good faith either to exercise or not exercise such authority shall give rise to
any duty or responsibility of CONSULTANT to CONTRACTOR, any
Subcontractor, any Supplier, or any other person or organization performing
any of the Work, or to any surety for any of them.

8.12.2 To Evaluate the Work

' Whenever in the Contract Documents the terms "as ordered”, "as
directed", "as required", "as allowed", "as approved" or terms of like effect
or import are used, or the adjectives "reasonable”, "suitable", "acceptable",
"proper”, or "satisfactory” or adjectives or like "effect" or "import" are used
to describe a requirement, direction, review or judgment of CONSULTANT
as to the Work, it is intended that such requirement, direction, review or
judgment will be solely to evaluate the Work for compliance with the
Contract Documents (unless there is a specific statement indicating
otherwise). The use of any such term or adjective shall not be effective to
assign CONSULTANT any duty or authority to supervise or direct the
furnishing or performance of the Work or any duty or authority to undertake
responsibility contrary to the provisions of paragraph 8.12.3 or 8.12.4.
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8.12.3 CONTRACTOR'S Means, Methods, Ftc.

CONSULTANT will not be responsible for CONTRACTOR'S
means, methods, techniques, sequences or procedures of construction, or the
safety precautions and programs incident thereto, and CONSULTANT will
not be responsible for CONTRACTOR'S failure to perform or furnish the
Work in accordance with the Contract Documents.

8.12.4 Acts of Omissions of CONTRACTOR

CONSULTANT will not be responsible for the acts or omissions of
CONTRACTOR or of any Subcontractor, any Supplier, or of any other
person or organization performing or furnishing any of the Work.

CHANGES IN THE WORK

9.1

9.2

9.3

9.4

OWNER May Order Change

Without invalidating the Agreement and without notice to any surety, OWNER may,
at any time or from time to time, order additions, deletions or revisions in the Work;
these will be authorized by a Change Order. Upon receipt of such notice,
CONTRACTOR shall promptly proceed with the Work involved which will be
performed under the applicable conditions of the Contract Documents (except as
otherwise specifically provided).

Claims

Claims for an increase or decrease in the Contract Price or an extension or
shortening or the Contract Time that should be allowed as a result of a Change Order
will be settled as provided for in Article 10 or Article 11.

Work Not in Contract Documents

CONTRACTOR shall not be entitled to an increase in the Contract Price or an
extension of the Contract Time with respect to any Work performed that is not
required by the Contract Documents as amended, modified and supplemented as
provided in paragraph 3.4, except in the case of an emergency and except in the case
of uncovering Work as provided in paragraph 12.3.4.

Change Orders
OWNER and CONTRACTOR shall execute appropriate Change Orders covering:

9.4.1 changes in the Work which are ordered by OWNER pursuant to
paragraph 9.1, are required because of acceptance of defective Work under
paragraph 12.7 or corrective defective Work under paragraph 12.8, or are
agreed to by the parties;

9.4.2  changes in the Contract Price or Contract Time which are agreed to
by the parties; and
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10.

9.5

9.4.3 changes in the Contract Price or Contract Time which embody the
substance of any written decision rendered by CONSULTANT pursuant to
paragraph 8.11; provided that, in lieu of executing any such Change Order,
an appeal may be taken from any such decision in accordance with the
provisions of the Contract Documents and applicable Laws and
REGULATIONS, but during any such appeal, CONTRACTOR shall carry
on the Work and adhere to the progress schedule as provided in paragraph
5.16.

Notice of Change

If notice of any change affecting the general scope of the Work or the provisions of the
Contract Documents (including, but not limited to, Contract Price or Contract Time) is
required by the provisions of any Bond to be given to a surety, the giving of any such
notice will be CONTRACTOR'S responsibility, and the amount of each applicable
Bond will be adjusted accordingly.

CHANGE OF CONTRACT PRICE

10.1

10.2

10.3

Total Compensation

The Contract Price constitutes the total compensation (subject to authorized
adjustments) payable to CONTRACTOR for performing the Work. All duties,
responsibilities and obligations assigned to or undertaken by CONTRACTOR shall
be at his expense without change in the Contract Price.

Claim for Increase or Decrease in Price

The Contract Price may only be changed by a Change Order. Any claim for an
increase or decrease in the Contract Price shall be based on written notice delivered
by the CONTRACTOR to the CONSULTANT promptly (but in no event later than
thirty days) after the occurrence of the event giving rise to the claim and stating the
general nature of the claim. Notice of the amount of the claim with supporting data
shall be delivered within sixty days after such occurrence (unless CONSULTANT
allows an additional period of time to ascertain more accurate data in support of the
claim) and shall be accompanied by CONTRACTOR’S written statement that the
amount claimed covers all known amounts (direct, indirect, and consequential) to
which the CONTRACTOR is entitled as a result of the occurrence of said event.

Value of Work
The value of any Work covered by a Change Order or of any claim for an increase
or decrease in the Contract Price shall be determined in one of the following ways:

10.3.1 Unit Prices
Where the Work involved is covered by unit prices contained in the
Contract Documents, by application of unit prices to the quantities of
the items involved (subject to the provisions of paragraphs 10.9.1.
through 10.9.3, inclusive).
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10.4

10.3.2 Lump Sum

10.3.3

By mutual acceptance of a lump sum (which may include an
allowance for overhead and profit not necessarily in accordance with
paragraph 10.6.2.1).

Cost Plus Fee

On the basis of the Cost of the Work (determined as provided in
paragraphs 10.4 and 10.5) plus a CONTRACTOR’S fee for overhead
and profit (determined as provided in paragraphs 10.6 and 10.7).

Cost of the Work

The term Cost of the Work means the sum of all costs necessarily incurred and paid
by CONTRACTOR in the proper performance of the Work. Except as otherwise
may be agreed to in writing by OWNER, such costs shall be in amounts no higher
than those prevailing in the locality of the Project; shall include only the following
items; and shall not include any of the costs itemized in paragraph 10.5:

10.4.1

10.4.2

10.4.3

Payroll Costs
Payroll costs for employees in the direct employ of CONTRACTOR

in the performance of the Work under schedules of job classifications
agreed upon by OWNER and CONTRACTOR. Payroll costs for
employees not employed full time on the Work shall be apportioned
on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of
fringe benefits which shall include social security contributions,
unemployment, excise and payroll taxes, workers' or workmen's
compensation, health and retirement benefits, bonuses, sick leave,
vacation and holiday pay applicable thereto. Such employees shall
include superintendents and foremen at the site. The expenses of
performing Work after regular working hours, on Saturday, Sunday
or legal holidays, shall be included in the above to the extent
authorized by OWNER.

Materials and Equipment Costs

Cost of all materials and equipment furnished and incorporated in the
Work, including costs of transportation and storage thereof, and
Suppliers' field services required in connection therewith. All cash
discounts shall accrue to CONTRACTOR unless OWNER deposits
funds with CONTRACTOR with which to make payments, in which
case the cash discounts shall accrue to OWNER. All trade discounts,
rebates and refunds and all returns from sale of surplus materials and
equipment shall accrue to OWNER, and CONTRACTOR shall make
provisions so that they may be obtained.

Subcontractor Costs
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10.4.4

Payments made by CONTRACTOR to the Subcontractors for Work
performed by Subcontractors. If required by OWNER,
CONTRACTOR shall obtain competitive bids from Subcontractors
acceptable to CONTRACTOR and shall deliver such bids to
OWNER who will then determine, with the advice of
CONSULTANT, which bids will be accepted. If a subcontract
provides that the Subcontractor is to be paid on the basis of Cost of
the Work Plus a Fee, the Subcontractor's Cost of the Work shall be
determined in the same manner as CONTRACTOR'’S Cost of the
Work. All subcontracts shall be subject to the other provisions of the
Contract Documents insofar as applicable.

Special Consultant Costs

Costs of special consultants (including but not limited to engineers,
architects, testing laboratories, surveyors, attorneys and accountants)
employed for services specifically related to the Work.

10.4.5 Supplemental Costs

10.4.5.1 The proportion of necessary transportation,
travel and subsistence expenses of CONTRACTOR’S
employees incurred in discharge of duties connected with the
Work.

10.4.5.2 Cost, including  transportation  and
maintenance, of all materials, supplies, equipment,
machinery, appliances, office and temporary facilities at the
site and hand tools not owned by the workers, which are
consumed in the performance of the Work, and cost less
market value of such items used but not consumed which
remain the property of CONTRACTOR.

10.4.5.3 Rentals of all construction equipment and
machinery and the parts thereof whether rented from
CONTRACTOR or others in accordance with rental
agreements approved by OWNER with the advice of
CONSULTANT, and the costs of transportation, loading,
unloading, installation, dismantling and removal shall be in
accordance with terms of said rental agreements. The rental
of any such equipment, machinery or parts shall cease when
the use thereof is no longer necessary for the Work.

10.4.54 Sales, consumer, use or similar taxes related

to the Work, and for which CONTRACTOR is liable,
imposed by Laws and Regulations.
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10.4.5.5 Deposits lost for causes other than negligence
of CONTRACTOR, any Subcontractor or anyone directly or
indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for
permits and licenses.

10.4.5.6 Losses and damages (and related expenses),
not compensated by insurance or otherwise, to the Work or
otherwise sustained by CONTRACTOR in connection with
the performance and furnishing of the Work (except losses
and damages within the deductible amounts of property
insurance established by OWNER), provided they have
resulted from causes other than the negligence of
CONTRACTOR, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of
them may be liable. Such losses shall include settlements
made with the written consent and approval of OWNER. No
such losses, damages and expenses shall be included in the
Cost of the Work for the purpose of determining
CONTRACTOR’S fee. If, however, any such loss or
damage requires reconstruction and CONTRACTOR is
placed in charge thereof, CONTRACTOR shall be paid a fee
proportionate to that stated in paragraph 10.6.2 for services.

10.4.5.7 The cost of utilities, fuel and sanitary facilities
at the site.
10.4.5.8 Minor expenses such as telegrams, long

distance telephone calls, telephone service at the site,
expressage and similar petty cash items in connection with
the Work.

10.4.5.9 Cost of premiums for additional Bonds and
insurance required because of changes in the Work and
premiums for property insurance coverage within the limits
of the deductible amounts established by OWNER.

10.5 Not to Be Included in Cost of the Work
The term Cost of the Work shall not include any of the following:

10.5.1 Costs of Officers and Executives
Payroll costs and other compensation of CONTRACTOR’S officers,
executives, principals (of partnership and sole proprietorships), general
managers, engineers, architects, estimators, attorneys, auditors, accountants,
purchasing and contracting agents, expeditors, timekeepers, clerks and other
personnel employed by CONTRACTOR whether at the site or in
CONTRACTOR’S principal or a branch office for general administration of
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10.6

10.5.2

10.5.3

10.5.4

10.5.5

10.5.6

the Work and not specifically included in the agreed upon schedule of job
classifications referred to in paragraph 10.4.1 or specifically covered by
paragraph 10.4.4 - all of which are to be considered administrative costs
covered by the CONTRACTOR’S fee.

Principal Office
Expenses of CONTRACTOR’S principal and branch offices other than
CONTRACTOR’S office at the site.

Capital Expense

Any part of CONTRACTOR’S capital expenses, including interest on
CONTRACTOR'’S capital employed for the Work and charges against
CONTRACTOR for delinquent payments.

Bonds and Insurance

Cost of premiums for all Bonds and for all insurance whether or not
CONTRACTOR is required by the Contract Documents to purchase and
maintain the same (except for the cost of premiums covered by subparagraph
10.4.5.9 above).

Costs Due to Negligence

Costs due to the negligence of CONTRACTOR, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any
of them may be liable, including but not limited to, the correction of
defective Work, disposal of materials or equipment wrongly supplied and
making good any damage to property.

Other Costs
Other overhead or general expense costs of any kind and the costs of any
item not specifically and expressly included in paragraph 10.4.

Contractor's Fee
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The CONTRACTOR’S Fee allowed to CONTRACTOR for overhead and profit
shall be determined as follows:

10.6.1 a mutually acceptable fixed fee; or if none can be agreed upon,

10.6.2 a fee based on the following percentages of the various portions of the Cost
of the Work:

10.6.2.1 for costs incurred under paragraphs 10.4.1 and 10.4.2, the
CONTRACTOR’S fee shall be fifteen percent;

10.6.2.2 for costs incurred under paragraph 10.4.3, the
CONTRACTOR’S fee shall be five percent; and if a subcontract is on the
basis of Cost of the Work Plus a fee, the maximum allowable to
CONTRACTOR on account of overhead and profit of all Subcontractors
shall be fifteen percent;

10.6.2.3 no fee shall be payable on the basis of costs itemized under
paragraphs 10.4.4, 10.4.5 and 10.5;

10.6.2.4 the amount of credit to be allowed by CONTRACTOR to
OWNER for any such change which results in a net decrease in cost will be
the amount of the actual net decrease plus a deduction in CONTRACTOR’S
Fee by an amount equal to ten percent of the net decrease; and

10.6.2.5 when both additions and credits are involved in any one
change, the adjustment in CONTRACTOR’S fee shall be computed on the
basis of the net change in accordance with paragraphs 10.6.2.1 through
10.6.2.4, inclusive.

Itemized Cost Breakdown

Whenever the cost of any Work is to be determined pursuant to paragraph 10.4 or
10.5, CONTRACTOR will submit in form acceptable to CONSULTANT an
itemized cost breakdown together with supporting data.

Cash Allowances

It is understood that CONTRACTOR has included in the Contract Price all
allowances so named in the Contract Documents and shall cause the Work so
covered to be done by such Subcontractors or Suppliers and for such sums within
the limit of the allowances as may be acceptable to CONSULTANT,
CONTRACTOR agrees that:

10.8.1 Materials and Equipment
The allowances include the cost to CONTRACTOR (less any applicable
trade discounts) of materials and equipment required by the allowances to be
delivered at the site, and all applicable taxes; and
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10.8.2

10.8.3

Other Costs
CONTRACTOR’S costs for unloading and handling on the site, labor,
installation costs, overhead, profit and other expenses contemplated for the
allowances have been included in the Contract Price and not in the
allowances. No demand for additional payment on account of any thereof
will be valid.

Change Order
Prior to final payment, an appropriate Change Order will be issued as

recommended by CONSULTANT to reflect actual amounts due
CONTRACTOR on account of Work covered by allowances, and the
Contract Price shall be correspondingly adjusted.

Unit Price Work

10.9.1

10.9.2

10.9.3

General

Where the Contract Documents provide that all or part of the Work is to be
Unit Price Work, initially the Contract Price will be deemed to include for all
Unit Price Work an amount equal to the sum of the established unit prices
for each separately identified item of Unit Price Work times the estimated
quantity of each item as indicated in the Agreement. The estimated
quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price.
Determinations of the actual quantities and classifications of Unit Price
Work performed by CONTRACTOR will be made by CONSULTANT in
accordance with Paragraph 8.10.

Overhead and Profit

Each unit price will be deemed to include an amount considered by
CONTRACTOR to be adequate to cover CONTRACTOR’S overhead and
profit for each separately identified item.

Claim for Increase in Unit Price

Where the quantity of any item of Unit Price Work performed by
CONTRACTOR differs materially and significantly from the estimated
quantity of such item indicated in the Agreement and there is no
corresponding adjustment with respect to any other item of Work and if
CONTRACTOR believes that CONTRACTOR has incurred additional
expense as a result thereof, CONTRACTOR may make a claim for an
increase in the Contract Price in accordance with Article 10.
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CHANGE OF CONTRACT TIME

11.1

11.2

11.3

Change Order

The Contract Time may only be changed by a Change Order. Any claim for an
extension or shortening of the Contract Time shall be based on written notice
delivered to CONSULTANT promptly (but in no event later than thirty days)
after the occurrence of the event giving rise to the claim and stating the general
nature of the claim. Notice of the extent of the claim with supporting data shall
be delivered within sixty days after such occurrence (unless CONSULTANT
allows an additional period of time to ascertain more accurate data in support of
the claim) and shall be accompanied by the claimant's written statement that the
adjustment claimed is the entire adjustment to which the claimant has reason to
believe it is entitled as a result of the occurrence of said event. All claims for
adjustment in the Contract Time shall be determined by CONSULTANT in
accordance with paragraph 8.11. No claim for an adjustment in the Contract
Time will be valid if not submitted in accordance with the requirements of this
paragraph 11.1.

Justification for Time Extensions

The Contract Time will be extended in an amount equal to time lost due to delays
beyond the control of CONTRACTOR if a claim is made therefore as provided in
paragraph 11.1. Such delays shall include, but not be limited to, acts or neglect by
OWNER or others performing additional work as contemplated by Article 6, or to
fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God.

Time Limits

All time limits stated in the Contract Documents are of the essence of the
Agreement. The provisions of this Article 11 shall not exclude recovery for
damages (including but not limited to fees and charges of engineers, architects,
attorneys and other professionals and court costs) for delay by either party.

WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION,
REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

12.1

12.2

Warranty and Guarantee

CONTRACTOR warrants and guarantees to OWNER and CONSULTANT that all
Work will be in accordance with the Contract Documents and will not be defective.
All defective Work, whether or not in place, may be rejected, corrected or accepted
as provided in this Article 12.

Access to Work

CONSULTANT and CONSULTANT’S representatives, other representatives of
OWNER, testing agencies and governmental agencies with Jurisdictional interests
will have access to the Work at reasonable times for their observation, inspecting
and testing. CONTRACTOR shall provide proper and safe conditions for such
access.
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Tests and Inspections

12.3.1

12.3.2

12.33

Timely Notice
CONTRACTOR shall give CONSULTANT timely notice of readiness of

the Work for all required inspections, tests or approvals.

Requirements and Responsibilities

The CONSULTANT may require such inspection and testing during the
course of the Work as he/she deems necessary to ascertain and assure the
integrity and acceptable quality of the materials incorporated and the work
performed. Inspection presence may be either full-time or intermittent, and
neither the presence nor absence at any time of the CONSULTANT or the
INSPECTOR shall relieve the CONTRACTOR of sole responsibility for the
acceptability and integrity of the Work or any part thereof.

The costs of sampling, testing, and inspection on-site to ascertain
acceptability of the Work and materials will be borne by the OWNER except
as otherwise provided. The OWNER will select a testing laboratory to
perform such sampling and testing. Sampling and/or testing required by the
CONTRACTOR or necessitated by failure of Work or materials to meet the
above acceptability test shall be at the expense of the CONTRACTOR.

Inspection services may be performed by the employees of the OWNER or
by others selected or designated by the OWNER or the CONSULTANT.

Sampling and/or testing required for manufacturing quality and/or process
control, for certification that raw mineral materials or manufactured products
are the quality specified in the contract, or to assure the acceptability for
incorporation into the Work shall be borne by the CONTRACTOR or the

material supplier.

Cost for inspection, sampling, testing, and approvals required by the laws or
regulations of any public body having competent jurisdiction shall be borne
by the CONTRACTOR or the material supplier.

Sampling and testing will be in accord with pertinent codes and regulations
and with appropriate standards of the American Society of Testing Materials
or other specified standards.

On-Site Construction Test and Other Testing

All inspections, tests or approvals other than those required by Laws or
Regulations of any public body having jurisdiction shall be performed by
organizations acceptable to OWNER and CONTRACTOR (or by
CONSULTANT if so specified).
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12.5

12.6

12.3.4 Covered Work

If any Work (including the work of others) that is to be inspected, tested or
approved is covered without written concurrence of CONSULTANT, it
must, if requested by CONSULTANT, be uncovered for observation. Such
uncovering shall be at CONTRACTOR'’S expense unless CONTRACTOR
has given CONSULTANT timely notice of CONTRACTOR’S intention to
cover the same and CONSULTANT has not acted with reasonable
promptness in response to such notice.

12.3.5 CONTRACTOR’S Obligation
Neither observations by CONSULTANT nor inspections, tests or approvals
by others shall relieve CONTRACTOR from CONTRACTOR’S obligations
to perform the Work in accordance with the Contract Documents.

OWNER May Stop the Work

If the Work is defective, or CONTRACTOR fails to supply sufficient skilled
workers or suitable materials or equipment, or fails to furnish or perform the Work
in such a way that the completed Work will conform to the Contract Documents,
OWNER may order CONTRACTOR to stop the Work, or any portion thereof, until
the cause for such order has been eliminated; however, this right of OWNER to stop
the Work shall not give rise to any duty on the part of OWNER to exercise this right
for the benefit of CONTRACTOR or any other party.

Correction or Removal of Defective Work

If required by CONSULTANT, CONTRACTOR shall promptly, as directed, either
correct all defective Work, whether or not fabricated, installed or completed, or, if
the Work has been rejected by CONSULTANT, remove it from the site and replace
it with non-defective Work. CONTRACTOR shall bear all direct, indirect and
consequential costs of such correction or removal (including but not limited to fees
and charges of engineers, architects, attorneys and other professionals) made
necessary thereby.

One Year Correction Period

If within one year after the date of Completion or such longer period of time as may
be prescribed by Laws or Regulations or by the terms of any applicable special
guarantee required by the Contract Documents or by any specific provision of the
Contract Documents, any Work is found to be defective, CONTRACTOR shall
promptly, without cost to OWNER and in accordance with OWNER'S written
instructions, either correct such defective Work, or, if it has been rejected by
OWNER, remove it from the site and replace it with non-defective Work. If
CONTRACTOR does not promptly comply with the terms of such instructions, or in
an emergency where delay would cause serious risk of loss or damage, OWNER
may have the defective Work corrected or the rejected Work removed and replaced,
and all direct, indirect and consequential costs of such removal and replacement
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(including but not limited to fees and charges of engineers, architects, attorneys and
other professionals) will be paid by CONTRACTOR. In special circumstances
where a particular item of equipment is placed in continuous service before
Completion of all the Work, the correction period for that item may start to run from
an earlier date if so provided in the Specifications or by Change Order.

Acceptance of Defective Work

If, instead of requiring correction or removal and replacement of defective Work,
OWNER prefers to accept it, OWNER may do so. CONTRACTOR shall bear all
direct, indirect and consequential costs attributable to OWNER’S evaluation of and
determination to accept such defective Work (such costs to be approved by
CONSULTANT as to reasonableness and to include but not be limited to fees and
charges of engineers, architects, attorneys and other professionals).

OWNER May Correct Defective Work

If CONTRACTOR fails within a reasonable time after written notice of
CONSULTANT to proceed to correct and to correct defective Work or to remove
and replace rejected Work as required by CONSULTANT in accordance with
paragraph 12.5, or if CONTRACTOR fails to perform the Work in accordance with
the Contract Documents, or if CONTRACTOR fails to comply with any other
provision of the Contract Documents, OWNER may, after seven days' written notice
to CONTRACTOR, correct and remedy any such deficiency. In exercising the
rights and remedies under this paragraph OWNER shall proceed expeditiously. To
the extent necessary to complete corrective and remedial action, OWNER may
exclude CONTRACTOR from all or part of the site, take possession of all or part of
the Work, and suspend CONTRACTOR’S services related thereto, take possession
of CONTRACTOR’S tools, appliances, construction equipment and machinery at
the site and incorporate in the Work all materials and equipment stored at the site or
for which OWNER has paid CONTRACTOR but which are stored elsewhere.
CONTRACTOR shall allow OWNER, OWNER’S representatives, agents and
employees such access to the site as may be necessary to enable OWNER to
exercise the rights and remedies under this paragraph. All direct, indirect and
consequential costs of OWNER in exercising such rights and remedies will be
charged against CONTRACTOR in an amount approved as to reasonableness by
CONSULTANT, and a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work; and OWNER shall be
entitled to an appropriate decrease in the Contract Price. Such direct, indirect and
consequential costs will include but not be limited to fees and charges of engineers,
architects, attorneys and other professionals, all court costs and all costs of repair
and replacement of work of others destroyed or damaged by correction, removal or
replacement of CONTRACTOR’S defective Work. CONTRACTOR shall not be
allowed an extension of the Contract Time because of any delay in performance of
the Work attributable to the exercise by OWNER of OWNER'’S rights and remedies
hereunder.
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PAYMENTS TO CONTRACTOR AND COMPLETION

13.1

13.2

13.3

Schedule of Values

The schedule of values established as provided in paragraph 2.8 will serve as the
basis for progress payments and will be incorporated into a form of Application for
Payment acceptable to CONSULTANT. Progress payments on account of Unit
Price Work will be based on the number of units completed.

Application for Progress Payment

At least ten days before each progress payment is scheduled (but not more often than
once a month), CONTRACTOR shall submit to CONSULTANT for review an
Application for Payment filled out and signed by CONTRACTOR covering the
Work completed as of the date of the Application and accompanied by such
supporting documentation as is required by the Contract Documents. If payment is
requested on the basis of materials and equipment not incorporated in the Work but
delivered and suitably stored at the site or at another location agreed to in writing,
the Application for Payment shall also be accompanied by a bill of sale, invoice or
other documentation warranting that OWNER has received the materials and
equipment free and clear of all liens, charges, security interests and encumbrances
(which are hereinafter in these General Conditions referred to as "Liens") and
evidence that the materials and equipment are covered by appropriate property
insurance and other arrangements to protect OWNER’S interest therein, all of which
will be satisfactory to OWNER. OWNER shall, within thirty (30) calendar days of
presentation to him of an approved Application for Payment, pay CONTRACTOR
the amount approved by CONSULTANT. Monthly progress payments shall be
ninety (90) percent of the sum obtained by applying the respective bid unit prices to
the approved estimated quantities of work completed by the Contractor during the
preceding month. The remaining ten (10) percent will be held by the Owner, as
retainage. At such time as the CONSULTANT deems appropriate - based on the
quality of work performed, progress of cleanup, and other pertinent factors - the rate
of retainage, or the total amount retained, may be reduced; although, any reduction
in retainage, below the ten (10) percent level, is made solely at the
CONSULTANT's discretion. All remaining retainage held will be included in the
final payment to the Contractor.

CONTRACTOR'S Warranty of Title

CONTRACTOR warrants and guarantees that title to all Work, materials and
equipment covered by any Application for Payment, whether incorporated in the
Project or not, will pass to OWNER no later than the time of payment free and clear
of all Liens.
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Review of Applications for Progress Payment

13.4.1 Submission of Application for Payment
CONSULTANT will, after receipt of each Application for Payment, either
indicate in writing a recommendation of payment and present the
Application to OWNER, or return the Application to CONTRACTOR
indicating in writing CONSULTANT’S reasons for refusing to recommend
payment. In the latter case, CONTRACTOR may make the necessary
corrections and resubmit the Application.

13.4.2 CONSULTANT’S Recommendation

CONSULTANT may refuse to recommend the whole or any part of any
payment, if, in CONSULTANT'S opinion, it would be incorrect to make
such representations to OWNER. CONSULTANT may also refuse to
recommend any such payment, or, because of subsequently discovered
evidence or the results of subsequent inspections or tests, nullify any such
payment previously recommended, to such extent as may be necessary in
CONSULTANT'S opinion to protect OWNER from loss because:

134.2.1 the Work is defective, or completed Work has been damaged
requiring correction or replacement;

13.42.2 the Contract Price has been reduced by Written Amendment
or Change Order;

13.423 OWNER has been required to correct defective Work or
complete Work in accordance with paragraph 12.8; or

13.4.24 of CONSULTANT's actual knowledge of the occurrence of
any of the events enumerated in paragraphs 14.2.1 through 14.2.9 inclusive.

Partial Utilization

OWNER at any time may request CONTRACTOR in writing to permit OWNER to
use any such part of the Work which OWNER believes to be ready for its intended
use and has been completed. If CONTRACTOR agrees, CONTRACTOR will
certify to OWNER that said part of the Work is complete and request that a
Certificate of Completion be issued for that part of the Work.

Final Inspection

Upon written notice from CONTRACTOR that the entire Work or an agreed
portion thereof is complete, CONSULTANT will make a final inspection with
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in
which this inspection reveals that the Work is incomplete or defective.
CONTRACTOR shall immediately take such measures as are necessary to
remedy such deficiencies.
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Final Application for Payment

After CONTRACTOR has completed all such corrections to the satisfaction of
CONSULTANT and delivered all maintenance and operating instructions,
schedules, guarantees, Bonds, certificates of inspection, marked-up record
documents (as provided in paragraph 5.14) and other documents - all as required by
the Contract Documents, and after CONSULTANT has indicated that the Work is
acceptable (subject to the provisions of paragraph 13.10), CONTRACTOR may
make application for final payment following the procedure for progress payments.
The final Application for Payment shall be accompanied by all documentation called
for in the Contract Documents, together with complete and legally effective releases
or waivers (satisfactory to OWNER) of all Liens arising out of or filed in connection
with the Work. In lieu thereof and as approved by OWNER, CONTRACTOR may
furnish receipts or releases in full; an affidavit of CONTRACTOR that the releases
and receipts include all labor, services, material and equipment for which a Lien
could be filed, and that all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which OWNER or OWNER'S property
might in any way be responsible, have been paid or otherwise satisfied; and consent
of the surety, if any, to final payment. If any Subcontractor or Supplier fails to
furnish a release or receipt in full, CONTRACTOR may furnish a Bond or other
collateral satisfactory to OWNER to indemnify OWNER against any Lien.

Final Payment and Acceptance

13.8.1 CONSULTANT’S Approval

If, on the basis of CONSULTANT’S observation of the Work during
construction and final inspection, and CONSULTANT’S review of the final
Application for Payment and accompanying documentation - all as required
by the Contract Documents, CONSULTANT is satisfied that the Work has
been completed and CONTRACTOR'’S other obligations under the Contract
Documents have been fulfilled, CONSULTANT will, after receipt of the
final Application for Payment, indicate in writing CONSULTANT’S
recommendation of payment and present the Application to OWNER for
payment. Thereupon CONSULTANT will give written notice to OWNER
and CONTRACTOR that the Work is acceptable, subject to the provisions
of paragraph 13.10. Otherwise, CONSULTANT will return the Application
to CONTRACTOR, indicating in writing the reasons for refusing to
recommend final payment, in which case CONTRACTOR shall make the
necessary corrections and resubmit the Application.

13.8.2 Delay in Completion of Work
If, through no fault of CONTRACTOR, final completion of the Work is
significantly delayed, OWNER shall, upon receipt of CONTRACTOR’S
final Application for Payment and recommendation of CONSULTANT, and
without terminating the Agreement, make payment of the balance due for
that portion of the Work fully completed and accepted. If the remaining
balance to be held by OWNER for Work not fully completed or corrected is
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less than the retainage stipulated in the Agreement, and if Bonds have been
furnished as required in paragraph 10 of Part II, Information for Bidders, the
written consent of the surety to the payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by
CONTRACTOR to CONSULTANT with the Application for such payment.
Such payment shall be made under the terms and conditions governing final
payment, except that it shall not constitute a waiver of claims.

CONTRACTOR'S Continuing Obligation

CONTRACTOR’S obligation to perform and complete the Work in accordance with
the Contract Documents shall be absolute. Neither recommendation of any progress
or final payment by CONSULTANT, nor the issuance of a certificate of
Completion, nor any payment by OWNER to CONTRACTOR under the Contract
Documents, nor any use or occupancy of the Work or any part thereof by OWNER,
nor any act of acceptance by OWNER nor any failure to do so, nor any review and
approval of a Shop Drawing or sample submission, nor any correction of defective
Work by OWNER will constitute an acceptance of Work not in accordance with the
Contract Documents or a release of CONTRACTOR’S obligation to perform the
Work in accordance with the Contract Documents (except as provided in paragraph
13.10).

Waiver of Claims
The making and acceptance of final payment will constitute:

13.10.1  a waiver of all claims by OWNER against CONTRACTOR, except
claims arising from unsettled Liens, from defective Work appearing after
final inspection or from failure to comply with the Contract Documents
or the terms of any special guarantees specified therein; however, it will
not constitute a waiver by OWNER of any rights in respect of
CONTRACTOR’S continuing obligations under the Contract
Documents; and

13.102  a waiver of all claims by CONTRACTOR against OWNER other than
those previously made in writing and still unsettled.

14. SUSPENSION OF WORK AND TERMINATION

14.1

OWNER May Suspend Work

OWNER may, at any time and without cause, suspend the Work or any portion
thereof for a period of not more than ninety days by notice in writing to
CONTRACTOR and CONSULTANT which will fix the date on which Work will
be resumed. CONTRACTOR shall resume the Work on the date so fixed.
CONTRACTOR shall be allowed an increase in the Contract Price or an extension
of the Contract Time, or both, directly attributable to any suspension if
CONTRACTOR makes an approved claim therefor as provided in Articles 10 and
11.
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The OWNER may terminate the Work upon the occurrence of any one or more of
the following events:

14.2.1 if CONTRACTOR commences a voluntary case under any chapter
of the Bankruptcy Code (Title 11, United States Code), as now or hereafter
in effect, or if CONTRACTOR takes any equivalent or similar action by
filing a petition or otherwise under any other federal or state law in effect at
such time relating to the bankruptcy or insolvency;

14.2.2 if a petition is filed against CONTRACTOR under any chapter of the
Bankruptcy Code as now or hereafter in effect at the time of filing, or if a
petition is filed seeking any such equivalent or similar relief against
CONTRACTOR under any other federal or state law in effect at the time
relating to bankruptcy or insolvency;

14.2.3 if CONTRACTOR makes a general assignment for the benefit of
creditors;

14.2.4 if a trustee, receiver, custodian or agent of CONTRACTOR is
appointed under applicable law or under contract, whose appointment or
authority to take charge of property of CONTRACTOR is for the purpose of
enforcing a Lien against such property or for the purpose of general
administration of such property for the benefit of CONTRACTOR’S
creditors;

14.2.5 if CONTRACTOR admits in writing an inability to pay its debts
generally as they become due;

14.2.6 if CONTRACTOR persistently fails to perform the Work in
accordance with the Contract Documents (including, but not limited to,
failure to supply sufficient skilled workers or suitable materials or equipment
or failure to adhere to the progress schedule established under paragraph 2.8
as revised from time to time);

14.2.7 if CONTRACTOR disregards Laws or Regulations of any public
body having jurisdiction;

14.2.8 if CONTRACTOR disregards the authority of CONSULTANT, or

14.2.9 if CONTRACTOR otherwise violates in any substantial way any
provisions of the Contract Documents;

OWNER may, after giving CONTRACTOR (and the surety) seven days'
written notice and to the extent permitted by Laws and Regulations,
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terminate the services of CONTRACTOR, exclude CONTRACTOR from
the site and take possession of the Work and of all CONTRACTOR’S tools,
appliances, construction equipment and machinery at the site and use the
same to the full extent they could be used by CONTRACTOR (without
liability to CONTRACTOR for trespass or conversion), incorporate in the
Work all materials and equipment stored at the site or for which OWNER
has paid CONTRACTOR but which are stored elsewhere, and finish the
Work as OWNER may deem expedient. In such case CONTRACTOR shall
not be entitled to receive any further payment until the Work is finished. If
the unpaid balance of the Contract Price exceeds the direct, indirect and
consequential costs of completing the Work (including but not limited to
fees and charges of engineers, architects, attorneys and other professionals
and court and arbitration costs) such excess will be paid to CONTRACTOR.
If such costs exceed such unpaid balance, CONTRACTOR shall pay the
difference to OWNER. Such costs incurred by OWNER will be approved as
to reasonableness by CONSULTANT and incorporated in a Change Order,
but when exercising any rights or remedies under this paragraph OWNER
shall not be required to obtain the lowest price for the Work performed.

14.2.10 If safety violations are observed and brought to the Contractors attention and
Contractor fails to take immediate corrective measures any repeat of similar
safety violations, Owner will order an immediate termination of contract.
Note: it is the Contractor’s responsibility to know proper safety measures as
they pertain to construction and OSHA.

14.2.11 This contract may be canceled by either party thirty (30) days after delivery
by canceling party of written notice of intent to cancel to the other
contracting party.

14.2.12 This contract may be canceled by the Lexington-Fayette Urban County
Government if it is determined that the Bidder has failed to perform under
the terms of this agreement, such cancellation to be effective upon receipt of
written notice of cancellation by the Bidder.

CONTRACTOR'S Services Terminated

Where CONTRACTOR’S services have been so terminated by OWNER, the
termination will not affect any rights or remedies of OWNER against
CONTRACTOR then existing or which may thereafter accrue. Any retention or
payment of moneys due CONTRACTOR by OWNER will not release
CONTRACTOR from liability.

Payment After Termination

Upon seven days' written notice to CONTRACTOR, OWNER may, without cause
and without prejudice to any other right or remedy, elect to abandon the Work and
terminate the Agreement. In such case, CONTRACTOR shall be paid for all Work
executed and any expense sustained plus reasonable termination expenses, which
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will include, but not be limited to, direct, indirect and consequential costs (including,
but not limited to, fees and charges of engineers, architects, attorneys and other
professionals and court and arbitration costs).

CONTRACTOR May Stop Work or Terminate

If, through no act or fault of CONTRACTOR, the Work is suspended for a period of
more than ninety days by OWNER or under an order of court or other public
authority, or CONSULTANT fails to act on any Application for Payment within
sixty days after it is submitted, or OWNER fails for sixty days to pay
CONTRACTOR any sum finally determined to be due, then CONTRACTOR may,
upon seven days' written notice to OWNER and CONSULTANT, terminate the
Agreement and recover from OWNER payment for all Work executed and any
expense sustained plus reasonable termination expenses. In addition and in lieu of
terminating the Agreement, if CONSULTANT has failed to act on an Application
for Payment or OWNER has failed to make any payment as aforesaid,
CONTRACTOR may upon seven days' written notice to OWNER and
CONSULTANT stop the Work until payment of all amounts then due. The
provisions of this paragraph shall not reliecve CONTRACTOR of the obligations
under paragraph 5.16 to carry on the Work in accordance with the progress schedule
and without delay during disputes and disagreements with OWNER.

15. MISCELLANEOUS

15.1

15.2

Claims for Injury or Damage

Should OWNER or CONTRACTOR suffer injury or damage to person or property
because of any error, omission or act of the other party or of any of the other party's
employees or agents or others for whose acts the other party is legally liable, claim
will be made in writing to the other party within a reasonable time of the first
observance of such injury or damage. The provisions of this paragraph 15.1 shall
not be construed as a substitute for or a waiver of the provisions of any applicable
statute of limitations or repose.

Non-Discrimination in Employment
The CONTRACTOR shall comply with the following requirements prohibiting
discrimination:

15.2.1 That no person (as defined in KRS 344.010) shall bid on Lexington-
Fayette Urban County Government construction projects, or bid to furnish
materials or supplies to the Lexington-Fayette Urban County Government,
if, within six months prior to the time of opening of bids, said person shall
have been found, by declamatory judgment action in Fayette Circuit Court,
to be presently engaging in an unlawful practice, as hereinafter defined.
Such declamatory judgment action may be brought by an aggrieved
individual or upon an allegation that an effort at conciliation pursuant to
KRS 344200 has been attempted and failed, by the Lexington-Fayette
County Human Rights Commission.
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15.2.2 That it is an unlawful practice for an employer:

15.2.21 to fail or refuse to hire, or to discharge any individual
or otherwise to discriminate against an individual, with respect to his
compensation, terms, conditions, or privileges of employment,
because of such individual's race, color, religion, sex, age, or national
origin; or

15.2.2.2 to limit, segregate or classify his employees in any
way which would deprive or tend to deprive an individual of
employment opportunities or otherwise adversely affect his status as
an employee because of such individual's sex, race, color, religion,
age, or national origin.

15.2.3 That it is an unlawful practice for an employer, labor organization, or
joint-labor management committee controlling apprenticeship or other
training or retraining, including on-the-job training programs to discriminate
against an individual because of his race, color, religion, sex, age, or
national origin in admission to, or employment in, any program established
to provide apprenticeship or other training.

15.2.4 That a copy of this Ordinance shall be furnished all suppliers and
made a part of all bid specifications.

15.2.5 This Ordinance shall take effect after it is signed, published and
recorded, as required by law.

. Temporary Street Closing or Blockage

The CONTRACTOR will notify the CONSULTANT at least 72 hours prior to
making any temporary street closing or blockage. This will permit orderly
notification to all concerned public agencies. Specific details and restrictions on
street closure or blockage are contained in the Special Conditions.

Percentage of Work Performed by prime CONTRACTOR

The CONTRACTOR shall perform on site, and with its own organization, Work
equivalent to at least fifty (50%) percent of the total amount of Work to be
performed under the Contract. This percentage may be reduced by a supplemental
agreement to this Contract if, during performing the Work, the CONTRACTOR
requests a reduction and the CONSULTANT determines that the reduction would be
to the advantage of the OWNER.

Clean-up

Cleanup shall progress, to the greatest degree practicable, throughout the course of
the Work. The Work will not be considered as completed, and final payment will
not be made, until the right-of-way and all ground occupied or affected by the
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15.6

15.7

Contractor in connection with the Work has been cleared of all rubbish, equipment,
excess materials, temporary structures, and weeds. Rubbish and all waste materials
of whatever nature shall be disposed of, off of the project site, in an acceptable
manner. All property, both public and private, which has been damaged in the
prosecution of the Work, shall be restored in an acceptable manner. All areas shall
be draining, and all drainage ways shall be left unobstructed, and in such a condition
that drift will not collect or scour be induced.

General

The duties and obligations imposed by these General Conditions and the rights and
remedies available hereunder to the parties hereto, and, in particular but without
limitation, the warranties, guarantees and obligations imposed upon
CONTRACTOR by paragraphs 12.1, 12.3.5, 13.3, and 15.2 and all of the rights and
remedies available to OWNER and CONSULTANT thereunder, are in addition to,
and are not to be construed in any way as a limitation of, any rights and remedies
available to any or all of them which are otherwise imposed or available by Laws or
Regulations, by special warranty or guarantee or by other provisions of the Contract
Documents, and the provisions of this paragraph will be as effective as if repeated
specifically in the Contract Documents in connection with each particular duty,
obligation, right and remedy to which they apply. All representations, warranties
and guarantees made in the Contract Documents will survive final payment and
termination or completion of the Agreement.

Debris Disposal

For all LFUCG projects any trash, construction demolition debris, yard waste, dirt or
debris of any kind that is removed from the project site must be disposed of in
accordance with local, state, and federal regulations. The disposal site or facility
must be approved in advance by the LFUCG and disposal documentation is
required. The Contractor will be responsible for payment of any fines associated
with improper disposal of material removed from the project site.

END OF SECTION
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BLASTING - not applicable.

RISK MANAGEMENT PROVISIONS
INSURANCE AND INDEMNIFICATION

INDEMNIFICATION AND HOLD HARMLESS PROVISION

©)

(7)

(8)

C)

It is understood and agreed by the parties that Contractor hereby assumes the
entire responsibility and liability for any and all damages to persons or property
caused by or resulting from or arising out of any act or omission on the part of
Contractor or its employees, agents, servants, owners, principals, licensees,
assigns or subcontractors of any tier (hereinafter “CONTRACTOR”) under or in
connection with this agreement and/or the provision of goods or services and the
performance or failure to perform any work required thereby.

CONTRACTOR shall indemnify, save, hold harmless and defend the Lexington-
Fayette Urban County Government and its elected and appointed officials,
employees, agents, volunteers, and successors in interest (hereinafter “LFUCG”)
from and against all liability, damages, and losses, including but not limited to,
demands, claims, obligations, causes of action, judgments, penalties, fines, liens,
costs, expenses, interest, defense costs and reasonable attorney’s fees that are
in any way incidental to or connected with, or that arise or are alleged to have
arisen, directly or indirectly, from or by CONTRACTOR’s performance or breach
of the agreement and/or the provision of goods or services provided that: (a)itis
attributable to personal injury, bodily injury, sickness, or death, or to injury to or
destruction of property (including the loss of use resulting therefrom), or to or
from the negligent acts, errors or omissions or willful misconduct of the
CONTRACTOR; and (b) not caused solely by the active negligence or willful
misconduct of LFUCG.

In the event LFUCG is alleged to be liable based upon the above,
CONTRACTOR shall defend such allegations and shall bear all costs, fees and
expenses of such defense, including but not limited to, all reasonable attorneys’
fees and expenses, court costs, and expert witness fees and expenses, using
attorneys approved in writing by LFUCG, which approval shall not be unreasonably
withheld.

These provisions shall in no way be limited by any financial responsibility or
insurance requirements, and shall survive the termination of this agreement.

LFUCG is a political subdivision of the Commonwealth of Kentucky.
CONTRACTOR acknowledges and agrees that LFUCG is unable to provide
indemnity or otherwise save, hold harmless, or defend the CONTRACTOR in any
manner.

FINANCIAL RESPONSIBILITY
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BIDDER/CONTRACTOR understands and agrees that it shall demonstrate the ability to
assure compliance with the above Indemnity provisions and these other risk management
provisions prior to final acceptance of its bid and the commencement of any work or
provision of goods.

INSURANCE REQUIREMENTS

YOUR ATTENTION IS DIRECTED TO THE INSURANCE REQUIREMENTS BELOW,
AND YOU MAY NEED TO CONFER WITH YOUR INSURANCE AGENTS, BROKERS,
OR CARRIERS TO DETERMINE IN ADVANCE OF SUBMISSION OF A RESPONSE THE
AVAILABILITY OF THE INSURANCE COVERAGES AND ENDORSEMENTS REQUIRED
HEREIN. IF YOU FAIL TO COMPLY WITH THE INSURANCE REQUIREMENTS
BELOW, YOU MAY BE DISQUALIFIED FROM AWARD OF THE CONTRACT.

Required Insurance Coverage

BIDDER/CONTRACTOR shall procure and maintain for the duration of this contract the
following or equivalent insurance policies at no less than the limits shown below and
cause its subcontractors to maintain similar insurance with limits acceptable to LFUCG
in order to protect LFUCG against claims for injuries to persons or damages to property
which may arise from or in connection with the performance of the work hereunder by
CONTRACTOR. The cost of such insurance shall be included in any bid:

Coverage Limits

General Liability $1 million per occurrence, $2 million
aggregate

(Insurance Services Office Form CG 00 01) or $2 million combined single limit
Commercial Automobile Liability combined single, $1 million per
occurrence

(Insurance Services Office Form CA 0001)

Worker's Compensation Statutory

Employer’s Liability $500,000 - $1 million

The policies above shall contain the following conditions:

a. All Certificates of Insurance forms used by the insurance carrier shall be properly
fled and approved by the Department of Insurance for the Commonwealth of
Kentucky (DOI). LFUCG shall be named as an additional insured in the General
Liability Policy and Commercial Automobile Liability Policy using the Kentucky DOI

approved forms.

b. The General Liability Policy shall be primary to any insurance or self-insurance
retained by LFUCG.

c. The General Liability Policy shall include Products and Completed Operations

coverage and Premises and Operations coverage unless it is deemed not to apply by
LFUCG.
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d. The General Liability Policy shall include Explosion-Collapse Underground (XCU)
coverage or an endorsement unless it is deemed not to apply by LFUCG.

e. The Policy shall include Umbrella/Excess Liability coverage in the amount of $2
million per occurrence, $2 million aggregate, unless it is deemed not to apply by
LFUCG.

f. LFUCG shall be provided at least 30 days advance written notice via certified mail,
return receipt requested, in the event any of the required policies are canceled or
non-renewed.

g. Said coverage shall be written by insurers acceptable to LFUCG and shall be in a
form acceptable to LFUCG. Insurance placed with insurers with a rating classification
of no less than Excellent (A or A-) and a financial size category of no less than VI, as
defined by the most current Best's Key Rating Guide shall be deemed automatically
acceptable.

Renewals

After insurance has been approved by LFUCG, evidence of renewal of an expiring policy
must be submitted to LFUCG, and may be submitted on a manually signed renewal
endorsement form. If the policy or carrier has changed, however, new evidence of
coverage must be submitted in accordance with these Insurance Requirements.

Deductibles and Self-Insured Programs

IF YOU INTEND TO SUBMIT A SELF-INSURANCE PLAN IT MUST BE FORWARDED
TO LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT, DIVISION OF RISK
MANAGEMENT, 200 EAST MAIN STREET, LEXINGTON, KENTUCKY 40507 NO
LATER THAN A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO THE RESPONSE
DATE. Self-insurance programs, deductibles, and self-insured retentions in insurance
policies are subject to separate approval by Lexington-Fayette Urban County Government's
Division of Risk Management, upon review of evidence of BIDDER/CONTRACTOR's
financial capacity to respond to claims. Any such programs or retentions must provide
LFUCG with at least the same protection from liability and defense of suits as would be
afforded by first-dollar insurance coverage

Safety and Loss Control

CONTRACTOR shall comply with all applicable federal, state, and local safety standards
related to the performance of its works or services under this Agreement and take
necessary action to protect the life, health and safety and property of all of its personnel on
the job site, the public, and LFUCG.
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3.

Verification of Coverage

BIDDER/CONTRACTOR agrees to furnish LFUCG with all applicable Certificates of
Insurance signed by a person authorized by the insurer to bind coverage on its behalf prior
to final award, and if requested, shall provide LFUCG copies of all insurance policies,
including all endorsements.

Right to Review, Audit and Inspect

CONTRACTOR understands and agrees that LFUCG may review, audit and inspect any
and all of its records and operations to insure compliance with these Insurance
Requirements.

DEFAULT

BIDDER/CONTRACTOR understands and agrees that the failure to comply with any of
these insurance, safety, or loss control provisions shall constitute default and that LFUCG
may elect at its option any single remedy or penalty or any combination of remedies and
penalties, as available, including but not limited to purchasing insurance and charging

BIDDER/CONTRACTOR for any such insurance premiums purchased, or suspending or
terminating the work.

00546761

WAGE SCALES - not applicable.

END OF SECTION
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PART VI

CONTRACT AGREEMENT

s ;
THIS AGREEMENT, made on the \ ~ day of&@@ﬂ"&', 2016, by and between
Lexington-Fayette Urban County Government, acting herein called "OWNER" and Adams
Contracting LLC doing business as a corporation located in the City of Lexington, County of
Fayette, and State of Kentucky, hereinafter called "CONTRACTOR."

WITNESSETH: That the CONTRACTOR and the OWNER in consideration of One
Hundred Fifty-Five Thousand Five Hundred Dollars and No Cents ($155,500) quoted in the
proposal by the CONTRACTOR, dated October 19, 2016, hereby agree to commence and complete
the construction described as follows:

1. SCOPE OF WORK

The CONTRACTOR shall furnish all the materials, supplies, machinery, equipment, tools,
superintendence, labor, insurance, and other accessories and services necessary to complete the said
project in accordance with the conditions and prices stated in the Proposal, the General Conditions,
and the Special Conditions of the Contract, the Specifications and Contract Documents therefore as
prepared by The Division of Parks and Recreation for Construction of Baseball Field at Cardinal
Run Baseball Complex project.

2. TIME OF COMPLETION

The time period estimated and authorized by the OWNER for the proper execution of the Work
by the Contract, in full, is hereby fixed as forty-five (45) calendar days. The time shall begin in
accordance with the Notice to Proceed provided by OWNER.

3. ISSUANCE OF WORK ORDERS

Notice to begin Work will be given in whole or for part of the Work as determined by the OWNER
pending the availability of funds. The order of construction will be as determined by the Engineer
after consultation with the CONTRACTOR and the OWNER.

4. THE CONTRACT SUM

The OWNER agrees to pay the CONTRACTOR in current funds for the performance of the
Contract, as quoted in the proposal, subject to any additions and deductions, as provided therein.
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S. PROGRESS PAYMENTS

The OWNER shall make payments on account of the Contract, as provided in accordance with the
General Conditions, as estimated by the Engineer, less the aggregate of previous payments.

6. ACCEPTANCE AND FINAL PAYMENT

Final payment shall be due within ninety (90) days after completion of the Work, provided the
Work be then fully completed and the Contract fully accepted.

Before issuance of final certificate, the CONTRACTOR shall submit evidence satisfactory to the
Engineer that all payrolls, material bills, and other indebtedness connected with the Work has been
paid.

If, after the Work has been substantially completed, full completion thereof is materially delayed
through no fault of the CONTRACTOR, and the ENGINEER so certifies, the OWNER shall upon
certificate of the ENGINEER, and without terminating the Contract, make payment of the balance
due for that portion of the Work fully completed and accepted. Such payment shall be made under
the terms and conditions governing final payment, except that it shall not constitute a waiver of
claims.

7. THE CONTRACT DOCUMENTS

The Advertisement for Bids, Information for Bidders, the General Conditions, Performance and
Payment Bonds, Contract Agreement, Special Conditions, Technical Specifications, any and all
Addenda, and Proposal, and Plan Drawings form the Contract, and they are fully a part of the
Contract as if hereto attached or herein repeated.

8. EXTRA WORK
The OWNER, without invalidating the Contract, may order extra work or make changes by altering,
adding to or deducting from the Work, the Contract Sum being adjusted accordingly. All such

Work shall be executed and paid for in accordance with the General Conditions, which is a part of
this Contract.
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9. THE FOLLOWING IS AN ENUMERATION OF THE SPECIFICATIONS AND

DRAWINGS (CONTRACT DOCUMENTS):

SPECIFICATIONS

SECTION

NO. TITLE PAGES
I Advertisement for Bids AB 1thru 5
I Information for Bidders IB 1thru 10
I Form of Proposal P 1thru 35
v General Conditions GC 1thru 51
\Y% Special Conditions SC 1thru 8
VI Contract Agreement CA 1thru 5
Vil Performance and Payment Bonds PB 1thru 7
VIII Addenda AD 1thru 1
IX Technical Specifications

Division 2 - Site Work

e  Contractor is only required to perform bid items #1, 2, 3 and 4 outlined below. Bid items

#5, 6, 7 and 8 are not awarded.

e  Contractor will not be responsible for temporary or permanent seeding; therefore there is
no warranty requirement on grass or turf. Warranties apply to actual work (below).

e Ditch/swale grading down the foul lines will not be required.

e  The only disturbance and dressing required will be disturbance caused by installing the

fence and the infield mix.

Work to be performed:

1. New Black Vinyl coated chain link fencing and backstop in accordance with the Contract

Documents.

2. New 10°’x30’ Dugouts with team benches (to include concrete pads) fencing in

accordance with the Contract Documents (2 each).

3. Infield grading and Infield soil mix 1,500 square yards at 6” deep in accordance with the

Contract Documents.

4. Erosion Control, fiber log check dam in accordance with the Contract Documents (150

LF).
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APPENDIX A Plan Drawings
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IN WITNESSETH WHEREOF, the parties hereto have executed this Contract as of the date and
year above written.

(Seal) Lexington-Fayette Urban County Government.
Lexington, Kentucky

(Owner)
(A - Mb?ﬂll BY: .
Wﬂl J U Jim @yu

A ST:

. Mayor
anne(sy (Title)
(Seal) Adams Contracting LLC
(Contractor)

YL o OAQL.L\ BY: %W V

SR. PROJECT MANAGER

ﬂ ﬂ L SCOTT ADAMS, P.E., PRESIDENT
OFFICE MANAGER (Title)

501 DARBY CREEK RD., STE. 18
LEXINGTON, KY 40509
(Address and Zip Code)

IMPORTANT: *Strike out any non-applicable terms.

Secretary of the Owner should attest. If the CONTRACTOR is corporation,
Secretary should attest. Give proper title of each person-executing Contract.
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MINUTES OF ANNUAL MEETING OF BOARD OF DIRECTORS
OF ADAMS CONTRACTING, LLC

An annual meeting of the directors of Adams Contacting, LLC {the “Company”) was held on February 15, 2016, at 9:00
am, in Fayette County, Kentucky, for the purpose of reviewing the prior year’s business and discussing corporate
operations for the upcoming year, and for the transaction of any other business that may properly come before the
meeting, including: the discontinuation of Angel Contracting (subsidiary), for recognizing again that Scott Adams is the
sole member and President, for authorizing again that Scott Adams is approved to enter into contracts on behalf of the
Company, Scott Adams is the only person authorized to sign documents on behalf of the company, for acknowledging
that Loran Raschella is no longer employed with the company and cannot sign on behalf of the Secretary, that Melanie
Anderkin has been hired as Senior Project Manager and has the authority to sign on behalf of the Secretary of the
company, for maintaining Steven Henderson as attorney for the Company.

Scott Adams acted as chairperson and secretary of the meeting. The chairperson called the meeting to order and
announced that the meeting held pursuant to written waiver of notice thereof and consent thereto signed by all of the
directors of the Company and were attached to these minutes by the secretary. The secretary announced that the
following directors, constituting a quorum of the full board, were present at the meeting: Scott Adams, Director. No
directors were absent,

The meeting proceeded to the re-election of a president, a secretary, and a treasurer. The following were duly
nominated and re-elected to the offices indicated before their names:

President: Scott Adams
Treasurer: Scott Adams
Secretary: Scott Adams

Each officer so elected, being present, accepted his office. The chairperson specifically noted that Angel Contracting
{subsidiary), has discontinued its operations.

On the motion duly made, seconded, and unanimously carried, the following resolution was adopted:
RESOLVED, that Angel Contracting {subsidiary) is longer conducting business.

On the motion duly made, seconded, and unanimously carried, the following resolution was _adopted:
RESOLVED, that (SUSAame isabesRmisentiand sole member. ofitha Compampni A wifK s i

WAL Instrurnents 3s am agent of the COmpuny.

g contracts and

On the motion duly made, seconded, and unanimously carried, the following resolution was adopted:
RESOLVED, rhmmmmmummw ~ i ' ‘President.

On the motion duly made, seconded, and unanimously carried, the following resolution was adopted:
RESOLVED, that Steven Henderson, is the attorney for the Company.

There being no further business to come before the meeting, it was adjourned on motion duly made and unanimously

carried.
Dated: > 15-16 %ﬂ ﬂ

Seéretary
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CERTIFICATE OF LIABILITY INSURANCE

ADAMCO-C02 BKREIS
DATE (MMIDD/YYYY)

11/15/2016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to

the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).

PRODUCER

Van Meter Insurance Group
505 Wellington Wa
Lexington, KY 40503

CONTACT
ME:

J:Alﬁ_\%ﬂ) (859) 263-2771 [ TR oy (859) 263-1999

ADDRESS:
INSURER(S) AFFORDING COVERAGE NAIC #
Nsurer A : American Fire and Casualty Company 24066
INSURED insurer B : Ohio Security Insurance Company 24082
Adams Contracting, LLC INSURER G : Ohlo Casualty Insurance Company 24074
501 Darby Creek Road, Suite 18 INSURER D : y Assocl ¢ tors Self Fund
Lexington, KY 40509 insurer € : Columbia Casualty Company 31127
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL

LTR TYPE OF INSURANCE INSD | WVvD POLICY NUMBER (58,%%‘/\(555) (58%%)’\5’% LIMITS
A | X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
| camsmaoe [ X occur X | |BKAS6634471 04/01/2016 | 04/01/2017 | DAPRCETORENTED T 1,000,000
— MED EXP (Any one person) $ 15,000
I PERSONAL & ADV INJURY | § 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s 2,000,000
| poucy [ X 5B [ Joc PRODUCTS - COMP/OP AGG | § 2,000,000
OTHER: $
| AUTOMOBILE LIABILITY S ey CLELIMIT | ¢ 1,000,000
B | X | anvauto BAS56634471 04/01/2016 | 04/01/2017 | BODILY INJURY (Per person) | $
ALL OWNED SCHEQULED BODILY INJURY (Per accident) | $
NON-OWNED PROPERTY DAMAGE 3
HIRED AUTOS AUTOS {Per accident)
$
| X | UMBRELLA LiAB X | occur EACH OCCURRENCE $ 5,000,000
c EXCESS LIAB CLAIMS-MADE USO56634471 04/01/2016 | 04/01/2017 | AcorReGATE s 5,000,000
DED I l RETENTION S $
WORKERS COMPENSATION PER OTH-
AND EMPLOYERS' LIABILITY YIN X I STATUTE I ER
D |ANY PROPRIETOR/PARTNER/EXECUTIVE 20634 01/01/2016 | 01/01/2017 | £ L EACH ACCIDENT $ 4,000,000
OFFICER/MEMBER EXCLUDED? l:] NIA
{Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| § 4,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § 4,000,000
A ILeased/Rented Eqt BKA56634471 04/01/2016 | 04/01/2017 500,000
E {Pollution C6020591050 12/10/2015 | 12/10/2016 |Occurrence/Aggregate 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Certificate holder is listed as additional insured by written contract with respects to the general liability.

Project: Bid 140-2016 Construction of Baseball Field at Cardinal Run

CERTIFICATE HOLDER CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.
AUTHORIZED REPRESENTATIVE
LFUCG

200 East Main Street
Lexington, KY 40507

ML LAL

ACORD 25 (2014/01)

© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD






PART VII

PERFORMANCE AND PAYMENT BONDS

1. PERFORMANCE BOND

2. PAYMENT BOND
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PART VII

PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that

(Name of CONTRACTOR)

/

(Address of CONTRACTOR) /
a ' , hereinafter

(Corporation, Partnership, or Indiyfdual)

(Name of SUV

(Address of Burety)

called Principal, and

hereinafter called Surety, are held and firmly bound ugto

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
200 East Main Street, Third Floor
Lexingfon, Kentucky 40507

hereinafter called "OWNER" in the penal sdm of:
Dollars, ($ ), for the payfnent of whereof Principal and Surety bind themselves, their heirs,
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, Principal by writteA agreement is entering into a Contract with OWNER for
(project nam in accordance with drawings and
specifications prepared by: (the Engineer) which Contract is by reference
made a part hereof, and is hereinAfter referred to as the Contract.

NOW THEREFORE, THE/CONDITION OF THIS OBLIGATION is such that if the Principal shall
promptly and faithfully pegform said Contract, then this obligation shall be null and void; otherwise it shall
remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the OWNER.
Whenever, Principal shall be, and declared by OWNER to be in default under the Contract, the OWNER

having performed OWNER’S obligations thereunder, the Surety may promptly remedy the default, or shall
promptly:
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Bond #4408250

PART VII
PERFORMANCE BOND
KNOW ALL MEN BY THESE PRESENTS, that

Adams Contracting, LLC
(Name of CONTRACTOR)

501 Darby Creek Road, Suite 18, Lexington, KY 40509
(Address of CONTRACTOR)

a Corporation , hereinafter
(Corporation, Partnership, or Individual)

called Principal, and SureTec Insurance Company
(Name of Surety)

1330 Post Oak Blvd., Suite 1100, Houston, TX 77056
(Address of Surety)

hereinafter called Surety, are held and firmly bound unto

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
200 East Main Street, Third Floor
Lexington, Kentucky 40507

hereinafter called "OWNER" in the penal sum of: _One Hundred Fifty-Five Thousand Five Hundred Dollars & 00/100
Dollars, ($_155,500.00 ), for the payment of whereof Principal and Surety bind themselves, their heirs,
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, Principal by written agreement is entering into a Contract with  OWNER for

Construction of Baseball Field at Cardinal Run Baseball Complex in accordance with drawings and
specifications prepared by: The Division of Parks and Recreation which Contract is by reference
made a part hereof, and is hereinafter referred to as the Contract.

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal shall
promptly and faithfully perform said Contract, then this obligation shall be null and void; otherwise it shall
remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the OWNER.
Whenever, Principal shall be, and declared by OWNER to be in default under the Contract, the OWNER

having performed OWNER'’S obligations thereunder, the Surety may promptly remedy the default, or shall
promptly:
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(1) Complete the Contract in accordance with its terms and conditions or

(2)  Obtain a bid or bids for completing the Contract in accordance with its terms and conditions,
and upon determination by Surety of the lowest responsible bidder, or if the OWNER elects,
upon determination by the OWNER and Surety jointly of the lowest responsible bidder,
arrange for a Contract between such bidder and OWNER, and make available as Work
progresses (even though there may be a default or a succession of defaults under the Contract
or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of
completion less the balance of the Contract Price; but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the amount set forth in the first
paragraph hereof. The term "balance of the Contract Price", as used in this paragraph shall
mean the total amount payable by OWNER to Principal under the Contract and any
amendments thereto, less the amount properly paid by OWNER to Principal.

Any suit under this bond must be instituted before the expiration of two (2) years from the date on which
final payment under the Contract falls due.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the
OWNER named herein or the heirs, executors, administrators or successors of OWNER.
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IN WITNESS WHEREOQF, this instrument is executed in 3 each one of which shall be
(number)
deemed an original, this the day of ,20

ATTEST:

N Principal
Scott Adams, P.E., President

(Principal) Secretary
Melanie Anderkin, P.E., Sr. Project Engineer | V
BY: (Q {' 1 o (s)
_501 Darby Creek Road, Suite 18

(Address)

j ,/ Lexington, KY 40509
VAM

Witness as to Principal SARAH MUNIZ, OFFICE MANAGER

=2} <)
(Address)

Lorineton), KY 40509 SureTec Insurance Company
S 2
ATTEST: BY: m

Kenneth Albert Attomey-in-Fact

ite 1100

(Surety) Secretary (Address)
Houston, TX 77056

(SEAL)

Witness as to Surety
1240 Fairway Street

(Address)
Bowling Green, KY 42103 TITLE: _ Attorney-in-Fact
Surety
BY: _Kenneth Albert
TITLE:

NOTE: The number of executed counterparts of the bond shall coincide with the number of executed
counterparts of the Contract.
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Bond #4408250
PART VII

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENT: that

Adams Contracting, LLC
(Name of Contractor)

501 Darby Creek Road, Suite 18, Lexington, KY 40509
(Address of Contractor)

a Corporation , hereinafter

(Corporation, Partnership or Individual)

called Principal, and SureTec Insurance Company
(Name of Surety)

1330 Post Oak Blvd., Suite 1100, Houston, TX 77056
(Address of Surety)

hereinafter called Surety, are held and firmly bound unto:

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
200 East Main Street, Third Floor
Lexington, Kentucky 40507

Obligee, hereinafter called OWNER, for the use and benefit of claimants as hereinafter defined, in the
amount of _One Hundred Fifty-Five Thousand Five Hundred Dollars & 00/100 Dollars ($_155,500.00 )
the payment whereof Principal and Surety bind themselves, their heirs, executors, administrators, successors,
and assigns, jointly and severally, firmly by these presents.

WHEREAS, Principal by written agreement is entering into a Contract with OWNER for

Construction of Baseball Field at Cardinal Run Baseball Complex  in accordance with drawings and
specifications prepared by:  The Division of Parks and Recreation which Contract is by reference
made a part hereof, and is hereinafter referred to as the Contract.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall promptly
make payment to all claimants as hereinafter defined for all labor and material used or reasonably required
for use in the performance of the Contract, then this obligation shall be void; otherwise it shall remain in full
force and effect, subject, however, to the following conditions.

l. A claimant is defined as one having a direct contract with the Principal or with a Subcontractor of
the Principal for labor, material, or both, used or reasonably required for use in the performance of
the Contract, labor and material being construed to include that part of water, gas, power, light, heat,
oil, gasoline, telephone service or rental of equipment directly applicable to the Contract.
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The above named Principal and Surety hereby jointly and severally agree with the OWNER that
every claimant as herein defined, who has not been paid in full before the expiration of a period of
ninety (90) days after the date on which the last of such claimant's work or labor was done or
performed, or materials were furnished by such claimant, may sue on this bond for the use of such
claimant, prosecute the suit to final judgment for such sum or sums as may be justly due claimant,
and have execution thereon. The OWNER shall not be liable for the payment of any costs or
expenses of any such suit.

No suit or action shall be commenced hereunder by any claimant:

(a) Unless claimant, other than one having a direct contract with the Principal, shall have given
written notice to any two of the following: The Principal, the OWNER, or the Surety above
named, within ninety (90) days after such claimant did or performed the last of the Work or
labor, or furnished the last of the materials for which said claim is made, stating with
substantial accuracy the amount claimed and the name of the party to whom the materials
were furnished, or for whom the Work or labor was done or performed. Such notice shall be
served by mailing the same by registered mail or certified mail, postage prepaid, in an
envelope addressed to the Principal, OWNER, or Surety, at any place where an office is
regularly maintained for the transaction of business, or served in any manner in which legal
process may be served in the state in which the aforesaid project is located, save that such
service need not be made by a public officer.

(b)  After the expiration of one (1) year following the date on which Principal ceased Work on
said Contract, it being understood, however, that if any limitation embodied in this bond is
prohibited by any law controlling the construction hereof such limitation shall be deemed to
be amended so as to be equal to the minimum period of limitation permitted by such law.

(c) Other than in a state court of competent jurisdiction in and for the county or other political
subdivision of the state in which the project, or any part thereof, is situated, or in the United
States District Court for the district in which the project, or any part thereof, is situated, and
not elsewhere.

The amount of this bond shall be reduced by and to the extent of any payment or payments made in
good faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of
record against aid improvement, whether or not claim for the amount of such lien be presented
under and against this bond.
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IN WITNESS WHEREOF, this instrument is executed in 3 counterparts, each one of
(number)

which shall be deemed an original, this the day of ,20

ATTEST:
Adams Contracting, LLC

\m Q Q ! (Principal)
Scott Adams, P.E., President

(Principal) Secretary

Melanie Anderkin, P.E., Sr. Project Engineer d\ /
(SEAL) BY: /] s // (s)

1 Darby Creek Road, Suite 18
(Address)

%‘ Lexington, KY 40509

(Witness to Principal) saga MUNIZ, OFFICE MANAGER

o1 RO, STEN®
(Address)

LEYiNGToMR kY 40509

reTec Insurance Company
(Surety)

ATTEST: . W W

Kenneth Albert ( Attomey-in-Facr)

(Surety) Secretary

(SEAL)

.-—_O({——--—-‘Z,—\ 1330 Post Oak Blvd., Suite 1100

Witness as to Surety (Address)
1240 Fairway Street Houston, TX 77056
(Address)

_Bowling Green, KY 42103

NOTE: The number of executed counterparts of the bond shall coincide with the number of executed
counterparts of the Contract.

END OF SECTION
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POA #: 1710002

SureTec Insurance Company
LIMITED POWER OF ATTORNEY

Know All Men by These Presents, That SURETEC INSURANCE COMPANY (the “Company”), a corporation duly organized and
existing under the laws of the State of Texas, and having its principal office in Houston, Harris County, Texas, does by these presents
make, constitute and appoint

Steven M. Baas, Benjamin P. Dycus, Melissa Napier, Kenneth Albert

its true and lawful Attorney-in-fact, with full power and authority hereby conferred in its name, place and stead, to execute, acknowledge
and deliver any and all bonds, recognizances, undertakings or other instruments or contracts of suretyship to include waivers to the
conditions of contracts and consents of surety for:

Two Million, Five Hundred Thousand and 00/100 Dollars ($2,500,000.00)

and to bind the Company thereby as fully and to the same extent as if such bond were signed by the President, sealed with the corporate
seal of the Company and duly attested by its Secretary, hereby ratifying and confirming all that the said Attorney-in-Fact may do in the
premises. Said appointment shall continue in force until 5/18/2017 and is made under and by authority of the following
resolutions of the Board of Directors of the SureTec Insurance Company:
Be it Resolved, that the President, any Vice-President, any Assistant Vice-President, any Secretary or any Assistant Secretary shall be and is
hereby vested with full power and authority to appoint any one or more suitable persons as Attorney(s)-in-Fact to represent and act for and on
behalf of the Company subject to the following provisions:
Attorney-in-Fact may be given full power and authority for and in the name of and of behalf of the Company, to execute, acknowledge and
deliver, any and all bonds, Tecognizances, contracts, agreements or indemnity and other conditional or obligatory undertakings and any and all
notices and documents canceling or terminating the Company’s liability thereunder, and any such instruments so executed by any such
Attorney-in-Fact shall be binding upon the Company as if signed by the President and sealed and effected by the Corporate Secretary.
Be it Resolved, that the signature of any authorized officer and seal of the Company heretofore or hereafter affixed to any power of attorney or
any certificate relating thereto by facsimile, and any power of attorney or certificate bearing facsimile signature or facsimile seal shall be valid
and binding upon the Company with respect to any bond or undertaking to which it is attached. (Adopted at a meeting held on 20" of April,
1999.)

In Witness Whereof, SURETEC INSURANCE COMPANY has caused these presents to be signed by its President, and its corporate seal
to be hereto affixed this 26th day of February, A.D. 2015

Sy, SURETEC INSURANCE COMPANY
WRANCE,,

ey
(o)
A

*ﬁ-}-’undmm M

By:

~ John Kn’ox .7resident

ﬂ%ﬂ,‘( '

State of Texas Ss: -."-._.
County of Harris )

%'”mmum?f"““"“"“

On this 26th day of Febmary, AD. 2015 before me personally came John Knox Ir., to me known, who, being by me duly sworn, did depose and say, that he
resides in Houston, Texas, that he is President of SURETEC INSURANCE COMPANY, the company described in and which executed the above
instrument; that he knows the seal of said Company; that the seal affixed to said instrument is such corporate seal; that it was so affixed by order of the
Board of Directors of said Company; and that he signed his name thereto by like order.

TRy, JACQUELYN MALDONADO
fp ) Notary Public ﬂ \ N\
A e State of Texas _
EFL’ My Comm. Exp. 518/2017 Jacqlielyn Maldonado, Notary Public
My commission expires May 18,2017

1, M. Brent Beaty, Assistant Secretary of SURETEC IN SURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy
of a Power of Attorney, executed by said Company, which is still in full force and effect; and furthermore, the resolutions of the Board of Directors, set
out in the Power of Attorney are in full force and effect.

Given under my hand and the seal of said Company at Houston, Texas this day of _ " , AD.

‘M. Bredt Beaty: Assistant Secretary

Any instrument issued in excess of the penalty stated above is totally void and without any validity.
For verification of the authority of this power you may call (713) 812-0800 any business day between 8:00 am and 5:00 pm CST.







IN WITNESS WHEREOF, this instrument is executed in counterparts, each one of

(number)
which shall be deemed an original, this the day of ,20
ATTEST:
(Principal) ’
(Principal) Secretary
(SEAL) BY: (s)

/ (Address)

(Witness to Principal)

(Address)
(Surety)
ATTEST:
BY:
(Attorney-in-Fact)
(Surety) Secretary
(SEAL)
Witness as to Surety / (Address)

(Address) /

NOTE: The number of executed counterparts of the bond shall coincide with the number of executed
counterparts of the Contract.

END OF SECTION
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PART VIII
ADDENDA
All addenda issued during the bidding of the Project will be reproduced in the signed Contract

Documents, on the pages following this heading sheet.

Addendum
Number Title Date

1.

2.

A-1



IX. TECHNICAL SPECIFICATIONS



PART 5 - TECHNICAL SPECIFICATIONS

01600 — Electrical

02200 — Earthwork

02215 - Finish Grading

02270 - Erosion Control and Tree Protection
02610 — Concrete Pavement

02821 — Chain Link Fencing Vinyl-Coated
02870 — Site Specialties

02920 — Seeding for Turf Establishment
02922 - Sodding



1.1

1.2

1.3

1.4

1.5

Cardinal Run Park Field 6

SECTION 16010

BASIC ELECTRICAL REQUIREMENTS

PART 1 GENERAL

SECTION INCLUDES

A. General Requirements specifically applicable to Division 16.
CONTRACT DOCUMENTS
A. The Instructions to Bidders, General and Special Conditions and all other Contract

Documents shall apply to the Electrical Contractor’s work as well as to each of his
subcontractor’s work. Each Contractor is directed to familiarize himself in detail
with all documents pertinent to this Contract.

WORK SEQUENCE

A. Construct Work in sequences under provisions of this specification.

B. Schedule outages of all utilities with Owner’s representative.

COORDINATION

A. Coordinate the Work specified in this Division under provisions of this specification.
B. This Contract in all instances requires a complete and operating system be delivered

to the Owner. Contractor shall coordinate among the various trades to ensure that the
products and services offered by each trade cover in aggregate all required elements.

C. Equipment, Electrical systems and equipment, and Controls — The Work shall include
all required disconnects, starters, controls, interlocks, and other such components
required for operation. Unless specified otherwise, it is generally preferred but that
starters and disconnects be provided with the equipment. However, unless specified
otherwise it is Contractor’s option for the components and systems to be provided
with the individual equipment, or instead provided for field-installation by the
vending trade or other another trade.

D. Prepare drawings showing proposed rearrangement of Work to meet job conditions,
including changes to Work specified under other Sections, and interconnections to
work of other trades. Obtain permission of the Architect/Engineer before proceeding.

REFERENCES

A. ANSI/IEEE C2 — National Electrical Safety Code

B. ANSI/NFPA 70 — National Electrical Code

C. NECA - Standard of Installation
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1.6 REGULATORY REQUIREMENTS
A. Conform to ANSI/NFPA 70 as incorporated in the Kentucky Building Code.
B. Conform to ANSI/IEEE C2.
C. Conform to Kentucky Building Code.
D. Conform to 702 KAR 4:070.
E. Obtain electrical permits, and inspections from authority having jurisdiction.

Electrical inspections will be performed throughout the course of construction by a
certified electrical inspector.

1.7 SUBMITTALS

A. INCLUDES

Manufacturers’ instructions.
Manufacturers’ certificates.

1. Submittal procedures.
2. Shop drawings.

3. Product data.

4. Samples.

5.

6.

B. SUBMITTAL PROCEDURES

1. Submit inspection and permit certificates under provisions of this
specification.

2. Include certificate of final inspection and acceptance from authority having
jurisdiction.

3. Transmit each submittal with the Architect/Engineer accepted form.

4. Identify the Project, Contractor, Subcontractor or supplier, pertinent Drawing

sheet and detail number(s), and specification Section number as appropriate.

5. Obtain the Contractor’s stamp, signature or initials certifying that review,
verification of Products required, field dimensions, adjacent construction
Work, and coordination of information is in accordance with the
requirements of the Work and Contract Documents.

6. All submittals shall be from the General Contractor or the Construction
Manager to the Architect.

7. Identify variations from the Contract Documents and Product or system
limitations which may be detrimental to successful performance of the

completed Work.

8. Provide space for the Architect/Engineer review stamps.
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Revise and resubmit submittals as required; identify ail changes made since
previous submittal.

C. SHOP DRAWINGS

1.

Submit the number of opaque reproductions which the Contractor requires,
plus four copies which will be retained by the Architect/Engineer and the
Owner.

After review, distribute in accordance with the Article on Procedures above
and provide copies for Record Documents described in Contract Closeout.

D. PRODUCT DATA

1.

Submit the number of copies which the Contractor requires, plus four copies
which will be retained by the Architect/Engineer and the Owner.

2. Mark each copy to identify applicable products, models, options and other
data. Supplement manufacturers’ standard data to provide information
unique to this Project.

3. After review, distribute in accordance with the Article on Procedures above
and provide copies for Record Documents described in Section Contract
Closeout.

E. SAMPLES

1. Submit samples to illustrate functional and aesthetic characteristics of the
Product, with integral parts and attachment devices. Coordinate sample
submittals for interfacing work.

2. Submit samples of finishes, textures, and patterns for the
Architect/Engineer’s selection.

3. Include identification on each sample with full Project information.

4. Submit the number of samples specified in the individual specification
Sections, two of which will be retained by the Architect/Engineer.

5. Reviewed samples which may be used in the Work are indicated in the
individual specification Sections.

F. MANUFACTURERS’ INSTRUCTIONS

1. When specified in the individual specification Sections, submit
manufacturers’ printed instructions for the delivery, storage, assembly,
installation, start-up, adjusting, and finishing in quantities specified for
Product Data.

2. Identify conflicts between the manufacturers’ instructions and the Contract

16010 Basic Elec Req.doc
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G. MANUFACTURERS’ CERTIFICATES

1.

When specified in the individual specification Sections, submit
manufacturers’ certificate to the Architect/Engineer for review in quantities
specified for Product Data.

Indicate material or if Product conforms to or exceeds specified
requirements. Submit supporting reference date, affidavits, and certifications
as appropriate.

Certificates may be recent or previous test results on material or Product, but
must be acceptable to the Architect/Engineer.

1.8 QUALITY CONTROL

A. INCLUDES

AN o

B. QUALITY ASSURANCE/CONTROL OF INSTALLATION

Quality assurance and control of installation.
References.

Field samples.

Mock-up.

Inspection and testing laboratory services.
Manufacturers’ field services and reports.

1. Monitor quality control over suppliers, manufacturers, Products, services,
site conditions, and workmanship to produce Work of specified quality. ;
2. Comply fully with manufacturers’ instructions, including each step in
sequence.
3. Should manufacturers’ instructions conflict with the contract Documents,
request clarification from the Architect/Engineer before proceeding.
4. Comply with specified standards as a minimum quality for the Work except
when more stringent tolerances, codes or specified requirements indicate
higher standards or more precise workmanship.
5. Perform work by persons qualified to produce workmanship of specified
quality.
6. Secure Products in place with positive anchorage devices designed and sized
to withstand stresses, vibration, physical distortion or disfigurement.
C. REFERENCES
1. Conform to reference standard by the date of issue current on date of
Contract Documents.
2. Obtain copies of the standards when required by the Contract Documents.

16010 Basic Elec Req.doc
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3. Should specified reference standards conflict with the Contract Documents,
request clarification from the Architect/Engineer before proceeding.

4. The contractual relationship of the parties to the Contract shall not be altered
from the Contract Documents by mention or inference otherwise in any
reference document.

D. FIELD SAMPLES

1. Install field samples at the site as required by the individual specifications
Sections for review.

2. Acceptable samples represent a quality level for the Work.

3. Where field sample is specified in the individual Sections to be removed,
clear area after field sample has been accepted by the Architect/Engineer.

E. MOCK-UP

1. Assemble and erect specified items with specified attachment and anchorage
devices, flashings, seals, and finishes

2. Where mock-up is specified in the individual Sections to be removed, clear
area after mock-up has been accepted by the Architect/Engineer.

F. INSPECTION AND TESTING LABORATORY SERVICES

1. The Contractor will appoint, employ, and pay for services of an independent
firm to perform inspection and testing.

2. The independent firm will perform inspections, test, and other services
specified in the individual specification Sections and as required by the
Architect/Engineer.

3. Reports will be submitted by the independent firm to the Architect/Engineer,

in duplicate, indicating observations and resuits of tests and indicating
compliance or non-compliance with the Contract Documents.

4. Cooperate with the independent firm; furnish samples of materials, design
mix, equipment, tools, storage and assistance as requested.

a. Notify the Architect/Engineer and the independent firm 48 hours
prior to expected time for operations requiring services.

b. Make arrangements with the independent firm and pay for additional
samples and tests required for the Contractor’s use.

5. Retesting required because of non-conformance to specified requirements
shall be performed by the same independent firm on instructions by the
Architect/Engineer. Payment for retesting will be charged to the Contractor
by deducting inspection or testing charges from the Contract Sum/Price.
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G. MANUFACTURERS’ FIELD SERVICES AND REPORTS

When specified in the individual specification Sections, require material or
product suppliers or manufacturers to provide qualified staff personnel to
observe site conditions, conditions of surfaces and installation, quality of
workmanship, start-up of equipment, test, adjust, and balance of equipment
as applicable, and to initiate instructions when necessary.

Individuals are to report observations and site decisions or instructions given
to applicators or installers that are supplemental or contrary to
manufacturers’ written instructions.

Submit report in duplicate within 30 days of observation to the
Architect/Engineer for review.

1.9 MATERIAL AND EQUIPMENT

1
2.
3.
4
5

1.

A. INCLUDES

Products.

Transportation and handling.
Storage and protection.
Product options.
Substitutions.

B. PRODUCTS

Products: Means new material, machinery, components, equipment, fixtures,
and systems forming the Work. Does not include machinery and equipment
used for preparation, fabrication, conveying and erection of the Work.
Products may also include existing materials or components required for
reuse.

Do not use materials and equipment removed from existing premises, except
as specifically permitted by the Contract Documents.

Provide interchangeable components of the same manufacturer, for similar
components.

C. TRANSPORTATON AND HANDLING

1.

16010 Basic Elec Req.doc

Transport and handle Products in accordance with manufacturer’s
instructions.

Promptly inspect shipments to assure that Products comply with
requirements, quantities are correct, and Products are undamaged.

Provide equipment and personnel to handle Products by methods to prevent
soiling, disfigurement, or damage.
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D. STORAGE AND PROTECTION

1. Store and protect Products in accordance with manufacturer’s instructions,
with seals and labels intact and legible. Store sensitive Products in weather-
tight, climate controlled enclosures.

2. For exterior storage of fabricated Products, place on sloped supports, above
ground.
3. Provide off-site storage and protection when site does not permit on-site

storage or protection.

4. Cover Products subject to deterioration with impervious sheet covering.
Provide ventilation to avoid condensation.

5. Store loose granular materials on solid flat surfaces in a well-drained area.
Prevent mixing with foreign matter. Parking lot adjacent may not be used.

6. Provide equipment and personnel to store Products by methods to prevent
soiling, disfigurement, or damage.

7. Arrange storage of Products to permit access for inspection. Periodically
inspect to assure Products are undamaged and are maintained under specified
conditions.

8. Items which are dirty, damaged, ransacked, ad otherwise unacceptable for

use in the project shall be removed from the site.
E. PRODUCT OPTIONS

1. Products Specified by Reference Standards or by Description Only: Any
Product meeting those standards or description.

2. Products Specified by Naming One or More Manufacturers: Product of
manufacturers named and meeting specifications; other equal products which
in the judgment of the Architect/Engineer meet the intended standards. Prior
approval is not required.

3. Limited or Sole Source Items — (Products Specified by Naming One or More
Manufacturers and limited to only those manufacturers with a phrase such as
“No Substitutions Allowed” or “Prior Approval Required”.): Products of
manufacturers named and meeting specifications; other products which in the
judgment of the Architect/Engineer meet the intended standards. Prior
approval is required.

Note: This project is procured with the intent for full and open competition.
Wherever practical in the opinion of the Engineer, options — and — above
have been made available to the Bidders.
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F. SUBSTITUTIONS (AFTER BIDDING)

1. . Substitutions may be considered when a Product becomes unavailable
through no fault of the Contractor.

2. Document each request with complete data substantiating compliance of
proposed Substitution with Contract Documents.

3. A request constitutes a representation that the Contractor:

a. Has investigated proposed Product and determined that it meets or
exceeds the quality level of the specified Product.

b. Will provide the same warranty for the Substitution as for the
specified Product.

c. Will coordinate installation and make changes to other work which
may be required for the Work to be complete with no additional cost
to Owner.

d. Waives claims for additional costs or time extension which may

subsequently become apparent.

4. Substitutions will not be considered when they are indicated or implied on
shop drawing or product data submittals, without separate written request, or
when acceptance will require revision to the Contract Documents.

5. Substitution Submittal Procedure:
a. Submit three copies of request for Substitution for consideration.
Limit each request to one proposed Substitution.
b. Submit shop drawings, Product data, and certified test results
attesting to the proposed Product equivalence.
c. The Architect/Engineer will notify Contractor, in writing, of decision

to accept or reject request.
1.10 OPERATION AND MAINTENANCE DATA

A. INCLUDES

1. Format and content of manuals.

2. Schedule of submittals.

3. Warranties.

4. Spare parts & maintenance materials.

B. RELATED SECTIONS

1. Individual Specifications Sections: Specific requirements for operation and
maintenance data.

C. QUALITY ASSURANCE

1. Prepare instructions and data by personnel experienced in maintenance and
operation of described products.
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D. FORMAT

1.

2.

Prepare data in the form of an instructional manual.

Binders: Commercial quality, 8-1/2 x 11 inch three-ring binders with
hardback, cleanable, plastic covers; 3 inch maximum ring size. When
multiple binders are used, correlate data into related consistent groups. Fill
binders no more than 2/3 full.

Cover: Identify each binder with typed or printed title OPERATION AND
MAINTENANCE INSTRUCTIONS; list title of Project, identify subject

matter of contents.

Arrange content by systems under section numbers and sequence of Table of
Contents of this Project Manual.

Provide tabbed fly leaf for each separate product and system , with typed
description of product and major component parts of equipment.

Text: Manufacturer’s printed data, or typewritten data on 20 pound paper.

Drawings: Provide with reinforced punched binder tab. Bind in with text;
fold larger drawings to size of text pages.

E. CONTENTS, EACH VOLUME

1.

16010 Basic Elec Req.doc

Table of Contents: Provide title of Project; names, addresses, and telephone
numbers of Architect/Engineer, subconsultants, and Contractor with name of
responsible parties; schedule of products and systems, indexed to content of
the volume.

For Each Product or System: List names, addresses and telephone numbers
of Subcontractors and suppliers, including local source of supplies and
replacement parts.

Product Data: Mark each sheet to clearly identify specific products and
component parts, and data applicable to installation. Delete inapplicable

information.

Drawings: Supplement product data to illustrate relations of component
parts of equipment and systems, to show control and flow diagrams.

Type Text: As required to supplement product data. Provide logical
sequence of instructions for each procedure, incorporating manufacturer’s

instructions.

Warranties and Bonds: Bind in copy of each.
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F. MANUAL FOR EQUIPMENT AND SYSTEMS

1.

Each Item of Equipment ad Each System: Include description of unit or
system, and component parts. Identify function, normal operating
characteristics, and limiting conditions. Include performance curves, with
engineering data and tests, and complete nomenclature and commercial
number of replaceable parts.

2. Include color coded wiring diagrams as installed.

3. Operating Procedures: Include start-up, break-in, and routine normal
operating instructions and sequences. Include regulation, control, stopping,
shut-down, and emergency instructions. Include summer, winter, and any
special operating instructions.

4. Maintenance Requirements: Include routine procedures and guide for
troubleshooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

5. Provide servicing and lubrication schedule, and list of lubricants required.

6. Include manufacturer’s printed operation and maintenance instructions.

7. Include sequence of operation by controls manufacturer.

8. Provide original manufacturer’s parts list, illustrations, assembly drawings,
and diagrams required for maintenance.

9. Provide control diagrams by controls manufacturer as installed.

10. Provide charts of valve tag numbers, with location and function of each
valve, keyed to flow and control diagrams.

11. Provide list of original manufacturer’s spare parts, current prices, and
recommended quantities to be maintained in storage.

12. Provide manufacturers safety instructions.

13. Include test and balancing reports.

14. Additional Requirements: As specified in individual Project specification
sections.

15. Provide a listing in Table of Contents for design data, with tabbed fly sheet
and space for insertion of data.

G. INSTRUCTION OF OWNER PERSONNEL

16010 Basic Elec Req.doc

Before final inspection, instruct Owner’s designated personnel in operation,
adjustment, and maintenance of products, equipment, and systems, at agreed
upon times.
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2. For equipment requiring seasonal operation, perform instructions for other
seasons within six months. A minimum of 16 hours instruction is required.

3. Use operation and maintenance manuals as basis for instruction. Review
contents of manual with personnel in detail to explain al aspects of operation
and maintenance. Operation and maintenance manual must be submitted to
the Engineer and approved prior to instructions by the Contractor.

4. Prepare and insert additional data in Operation and Maintenance Manual
when need for such data becomes apparent during instruction.

H. SUBMITTALS
1. Submit two copies of preliminary draft or proposed formats and outlines of

contents before start of Work. A.E will review draft and return one copy
with comments.

2. For equipment, or component parts of equipment put into service during
construction and operated by Owner, submit documents within ten days after
acceptance,

3. Submit one copy of completed volumes in final form 15 days prior to final

inspections. Copy will be returned after final inspection, with
Architect/Engineer comments. Revise content of documents as required
prior to final submittal.

4. Submit two copies of revised volumes of data in final form within ten days
after final inspection.

L. WARRANTIES
1. Bind in Operations and Maintenance Manual with separate index.
2. Table of Contents: Neatly typed, in the sequence of the Table of Contents of

the Project Manual, with each item identified with the number and title of the
specification section in which specified, and the name of Product or work
item.

3. Separate each warranty or bond with index tab sheets keyed to the Table of
Contents listing. Provide full information, using separate typed sheets as

necessary. List Subcontractor, supplier, and manufacturer, with name,
address, and telephone number of responsible principal.

J. SPARE PARTS AND MAINTENANCE MATERIALS

1. Provide products, spare parts, maintenance and extra materials in quantities
specified in individual specification sections.

2. Deliver to Project site and place in location as directed; obtain receipt prior to
final payment.

16010 Basic Elec Req.doc 16010-11
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PRODUCTS

2.1 UTILITY SERVICE MARKERS

A.

The Contractor shall furnish and install markers for all underground utility services.
Locations shown on the drawings, if any, are typical only. Markers are to be
provided as specified below, and follow the actual as built route.

Markers shall consist of bronze plates, ground and polished, and marked to identify
the service, depth buried, the Owner of the service, and the Owner of the marker.
Markers shall also be stamped with arrows indicating the direction(s) the service
extends. A typical marker detail is shown.

Markers locating services at the building shall be installed in masonry or concrete
walls two feet (2°) above grade. Markers locating services elsewhere on the site shall
be installed in concrete walks or curbs , or in 6” x 6 steel reinforced concrete posts.

Where existing utilities are encountered in the construction of new utilities, the
Owner may request that additional markers be installed on a Change Order basis.

Markers are required for all utility services, including water, steam, gas, storm,
sanitary, power, telephone, fire alarm and communications, at the following
locations.

At the entrance of each service to the building. Wall markers are preferred at this
location.

At each direction change of the service, along its length, including tees, wyes, or
other divided flow fitting.

Every 200 feet along its length. Where the route is clearly marked by manholes or
other items extending to the surface, these may be waived.

2.2 CONSUMABLES

A.

At least three (3) sets or quantities of consumables shall be provided for project
systems, including;:

1. One or more sets used during construction, testing, and system
commissioning.

2. A new set installed when systems are Accepted

3. A spare set, not installed, for Owner to use.

The term “Consumables” includes, but is not limited to:

Air filter media.

Liquid filter media.

Recording charts.

Printer ribbons.

Non-rechargeable batteries.

Test kit solutions, chemicals and supplies.

Emergency generator fuel (topping off tank).

Other similar items as called for in the specifications or required.

el A
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EXECUTION

3.1 EQUIPMENT ACCESS

A.

Provide adequate access space to service and maintain equipment. The Contractor
may be required to demonstrate accessibility of the equipment and systems installed.

Contractor shall take digital pictures of permanently concealed in ground items and
shall turn over a CD with theses photos to Owner at Final Completion of the Project.

3.2 CUTTING AND PATCHING

A.

B.

Primary Products: Those required for original installation.

Examine existing conditions prior to commencing Work, including elements subject
to damage or movement during cutting and patching.

After uncovering existing Work, assess conditions affecting performance of work.
Beginning of cutting or patching means acceptance of existing conditions.

Provide temporary supports to ensure structural integrity of the Work. Provide
devices and methods to protect other portions of Project from damage.

Provide protection from elements for areas which may be exposed by uncovering
work.

Maintain excavations free of water.

CUTTING

1. Execute cutting and fitting to complete the Work.

2. Uncover work to install improperly sequenced work.

3. Remove and replace defective or non-conforming work.

4. Remove samples of installed work for testing when requested.

5. Provide openings in the Work for penetration of mechanical and electrical
work.

6. Employ original or skilled and experienced installer to perform cutting for

weather exposed and moisture resistant elements, and sight exposed surface.

7. Cut rigid materials using masonry saw or core drill. Pneumatic tools not
allowed without prior approval.

PATCHING

1. Execute patching to complement adjacent Work.
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2. Fit Products together to integrate with other Work.

3. Execute work by methods to avoid damage to other work, and which will
provide appropriate surfaces to receive patching and finishing.

4. Employ original installer to perform patching for weather exposed and
moisture resistant elements, and sight-exposed surfaces.

5. Restore work with new products in accordance with requirements of Contract
Documents.

6. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations
through surfaces. Seal penetrations with caulking or firestopping material as
applicable.

7. At penetrations of fire rated walls, partitions, ceiling, or floor construction,
completely seal voids with fire rated material, to full thickness of the
penetrated element.

8. Refinish surfaces to match adjacent finish. For continuous surfaces, refinish
to nearest intersection or natural break. For an assembly, refinish entire unit.

3.3 SAFETY
A. Contractor shall provide inherently safe installations of all project materials, systems

and equipment.

B. All safety, safety precautions and safety programs in conjunction with the
performance of Contract work are the responsibility of the Contractor.

34 WORKMANSHIP

A. Install work using procedures defined in NECA Standard of Excellence

16010 Basic Elec Req.doc
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SECTION 16111

CONDUIT

1 PART 1 GENERAL
1.1 SECTION INCLUDES

A. Rigid metal conduit.

B. Flexible metal conduit.

C. Liquidtight flexible metal conduit.

D. Electrical metallic tubing.

E. Thickwall nonmetallic conduit.

F. Fittings and conduit bodies.

1.2 RELATED SECTIONS
A. Section 16130 - Boxes.
B. Section 16170 — Grounding and Bonding.
C. | Section 16190 — Supporting Devices.
D. Section 16195 — Electrical Identification.
1.3 REFERENCES
A. ANSI C80.1 - Rigid Steel Conduit, Zinc Coated.
B. ANSI C80.3 — Electrical Metallic Tubing, Zinc Coated.

C. ANSI/NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for
Conduit and Cable Assemblies.

D. ANSI/NFPA 70 — National electrical Code.

E. NECA “Standard of Installation.”

F. NEMA TC 3 - PVC Fittings for Use with Rigid PVC Conduit and Tubing.
1.4 DESIGN REQUIREMENTS

A. Conduit Size: ANSI/NFPA 70.

1.5 SUBMITTALS

16111 Conduit.doc 16060-1
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A. Submit under provisions of Section 16010.

B. Product Data: Provide for metallic conduit, flexible metal conduit, liquidtight
flexible metal conduit, metallic tubing, nonmetallic conduit, fittings, conduit
bodies.

PROJECT RECORD DOCUMENTS

A. Submit under provisions of Section 16010.

B. Accurately record actual routing of conduits larger than 2 inches.
REGULATORY REQUIREMENTS

A. Conform to requirements of ANSI/NFPA 70.

B. Furnish products listed and classified by Underwriters Laboratories, Inc. as
suitable for purpose specified and shown.

DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, protect, and handle Products to site under provisions of Section
16010.

B. Accept conduit on site. Inspect for damage.

C. Protect conduit from corrosion and entrance of debris by storing above grade.

Provide appropriate covering.

D. Protect PVC conduit from sunlight.

PROJECT CONDITIONS

A. Verify that field measurements are as shown on Drawings.

B. Verify routing and termination locations of conduit prior to rough-in.
C. Conduit routing is shown on drawings in approximate locations unless

dimensioned. Route as required to complete wiring system.

PART 2 PRODUCTS
CONDUIT REQUREMENTS
A. Minimum Size: % inch unless otherwise specified.
B. Underground Installations:
1. More than Five Feet from Foundation Wall.
2. Use thickwall nonmetallic conduit with galvanized rigid steel elbows

through concrete slab and exiting earth.
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3. Within Five Feet from Foundation Wall.
4. Use thickwall nonmetallic conduit with galvanized rigid steel elbows
through concrete slab and exiting earth.

C. In or Under Slab on Grade:
1. Use thickwall nonmetallic conduit with galvanized rigid steel elbows
through concrete slab.
2. Minimum Size: % inch
D. Outdoor Locations, Above Grade:
1. Use galvanized rigid steel and galvanized intermediate metal conduit.
E. Interior Dry Locations:
1. Concealed: Use electrical metallic tubing,.
2. Exposed: Use electrical metallic tubing.
F. Interior Wet Locations:
1. Concealed: Use galvanized rigid steel conduit.
2. Exposed: Use galvanized rigid steel conduit.

2.2 RIGID METAL CONDUIT

A. Manufacturers:
1. Allied Tube & Conduit.
2. Wheatland Tube Co.
3. Triangle PWC, DAC.
4. Substitutions: Under provisions of Section 16010.

B. Rigid Steel Conduit: ANSI C80.1
C. Intermediate Metal Conduit (IMC): Rigid steel.
D. Fittings and Conduit Bodies: ANSI/NEMA FB 1; material to match conduit.

23 FLEXIBLE METAL CONDUIT

A. Manufacturers:
1. Alflex Corp.
2. AFC Co.
3. Eletri-Flex Corp.
4. Substitutions: Under provisions of Section 16010.

B. Description: Interlocked steel construction.
C. Fittings: ANSI/NEMA FB 1.

2.4 LIQUIDTIGHT FLEXIBLE METAL CONDUIT

A. Manufacturers:
1. Alflex Corp.
2. AFC Co.
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3. Eletri-Flex Corp.
4. Substitutions: Under provisions of Section 16010.
Description:  Interlocked aluminum construction with PVC jacket.

Fittings: ANSI/NEMA FB 1.

ELECTRICAL METALLIC TUBING (EMT)

A.

B.

C.

Manufacturers:

1. Allied Tube & Conduit

2. Wheatland Tube Co.

3. Triangle PWC, DAC.

4. Substitutions: Under provisions of Section 16010.

Description: ANSI C80.3; galvanized tubing.

Fittings and Conduit Bodies: ANSI/NEMA FB 1; steel, compression type.

THICKWALL NONMETALLIC CONDUIT

A. Manufacturers:
1. Carlon.
2. Cantex Industries.
3. Electri-Flex Corp.
4. Substitutions: Under provisions of Section 16010.

B. Description: NEMA TC2; Schedule 40 PVC.

C. Fittings and Conduit Bodies: NEMA TC 3.

PART 3 EXECUTION

INSTALLATION

A. Install conduit in accordance with NECA “Standard of Installation.”

B. Install nonmetallic conduit in accordance with manufacturer’s instructions.

C. Arrange supports to prevent misalignment during wiring installation.

D. Support conduit using coated steel or malleable iron straps, lay-in adjustable
hangers, clevis hangers, and split hangers.

E. Group related conduits; support using conduit rack. Construct rack using steel
channel.

F. Fasten conduit supports to building structure and surfaces under provisions of

Section 16190.
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G. Do not support conduit with wire or perforated pipe straps. Remove wire used
for temporary supports.

H. Do not attach conduit to ceiling support wires.

L. Arrange conduit to maintain headroom and present neat appearance.

J. Route conduit parallel and perpendicular to walls.

K. Route conduit installed above accessible ceilings parallel énd perpendicular to
walls.

L. Route conduit in and under slab from point-to-point.

M. Do not cross conduits in slab.

Provide two coats of asphaltum paint on all underground or underslab metal
conduits.

0. Maintain 12 inch clearance between conduit and surfaces with temperatures
exceeding 104 degrees F (40 degrees C).

P. Cut conduit square using saw or pipecutter; de-burr cut ends.
Q. Bring conduit to shoulder of fittings; fasten securely.
R. Join nonmetallic conduit using cement as recommended by manufacturer. Wipe

nonmetallic conduit dry and clean before joining. Apply full even coat of cement
to entire area inserted in fitting. Allow joint to cure for 20 minutes, minimum.

S. Use conduit hubs to fasten conduit to sheet metal boxes in damp and wet
locations.
T. Install n more than equivalent of four 90-degree bends between boxes. Use

conduit bodies to make sharp changes in direction, as around beams. Use
hydraulic one-shot bender or factory elbows for bends in metal conduit larger
than 2 inch size.

U. Avoid moistures traps; provide junction box with drain fitting at low points in
conduit system.

V. Provides suitable fittings to accommodate expansion and deflection where
conduit crosses control and expansion joints.

w. provide suitable pull string in each empty conduit except sleeves and nipples.

X. Use suitable caps ot protect installed conduit against entrance of dirt and
moisture.

Y. Ground and bond conduit under provisions of Section 16170.
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Z. Exposed surface mounted conduit feeding device boxes in finished areas shall
mounted securely to wall with one-hole straps and offset at device box
connections. Conduit hangers with exposed bolts used to space the conduit from
the wall shall not be acceptable for this type installation.

32 INTERFACE WITH OTHER PRODUCTS
A. Install conduit to preserve fire resistance rating of partitions and other elements.

B. Route conduit through roof openings for piping and ductwork or through suitable
roof jack with pitch pocket. Coordinate location with roofing installation

C. Provide temporary wiring and connections to maintain existing systems in
service during construction.

D. Existing Electrical Service: Maintain existing system in service until new system
is complete and ready for service if necessary. Disable system only to make
switchovers and connections. Obtain permission from Owner at least 24 hours
before partially or completely disabling system. Minimize outage duration.
Make temporary connections to maintain service in areas adjacent to work area.

E. Existing Telephone System: Maintain existing system in service until new
system is complete and ready for service, if necessary. Disable system only to
make switchovers and connections. Notify Owner and Telephone Utility
Company at least 24 hours before partially or completely disabling system.
Minimize outage duration. Make temporary connections to maintain service in
areas adjacent to work area.

3.3 DEMOLITION EXISTING ELECTRICAL WORK
A. Demolish existing electrical work under provisions of this Section.

B. Remove existing installations to accommodate requirements for new
construction.

C. Remove abandoned wiring to source of supply.

D. Remove exposed abandoned conduit, including abandoned conduit above
accessible ceiling finishes. Cut conduit flush with walls and floors and patch
surfaces.

E. Disconnect abandoned outlets and remove devices. Remove abandoned outlets if

conduit servicing them is abandoned and removed. Provide blank cover for
abandoned outlets which are not removed.

F. Disconnect and remove abandoned panelboards and distribution equipment.

G. Disconnect and remove electrical devices and equipment serving utilization
equipment that has been removed.
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H. Disconnect and remove abandoned luminaries. Remove brackets, stems,
hangers, and other accessories.
IR Repair adjacent construction and finishes damaged during demolition work.

J. Maintain access to existing electrical installations which remain active. Modify
installation or provide access panel as appropriate.

34 CLEANING AND REPAIR
A. Clean and repair existing materials and equipment which remain or are to be

reused.
END OF SECTION
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SECTION 16123

WIRE AND CABLE
1 PART 1 GENERAL
1.1 SECTION INCLUDES
A. Wire and cable.
B. Wiring connectors and connections.

1.2 RELATED SECTIONS

A. Section 16111 - Conduit.

B. Section 16130 — Boxes.

C. Section 16195 — Identification.
1.3 REFERENCES

A. ANSI/NFPA 70 — National Electrical Code.
1.4 SUBMITTALS

A. Submit under provisions of Section 16010.

B. Product Data: Provide for each cable assembly type.
1.5 QUALIFICATIONS

A. Manufacturer: Company specializing in manufacturing products specified in this
Section with minimum three years documented experience.

1.6 REGULATORY REQUIREMENTS
A. Conform to requirements of ANSI/NFPA 70.

B. Furnish products listed and classified by Underwriters Laboratories, Inc. as
suitable for purpose specified and shown.

1.7 PROJECT CONDITIONS

A. Verify that field measurements are as shown on Drawings.
B. Conductor sizes are based on copper unless indicated as aluminum or “AL”.
C. Wire and cable routing shown on Drawings is approximate unless dimensioned.

Route wire and cable as required to meet Project Conditions.
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D. Where wire and cable routing is not shown, and destination only is indicated,
determine exact routing and lengths required.

COORDINATION

A. Determine required separation between cable and other work.
B. Determine cable routing to avoid interference with other work.
PART 2 PRODUCTS

MANUFACTURERS - WIRE AND CABLE

A. Capital Wire and Cable.

B. General Cable.

C. Substitutions: Under provisions of Section 16010.

BUILDING WIRE AND CABLE

A. Description: Single conductor insulated wire.
B. Conductor: Copper.
C. Insulation Voltage Rating: 600 volts.

D. Insulation: ANSI/NFPA 70, Type THHN/THWN.

WIRING CONNECTORS
A. Split Bolt Connectors:

1. Burndy.

2 IIsco.

3. Kearney.

4 Substitutions: Under provisions of Section 16010.
B. Solderless Pressure Connectors:

1. Buchanan.

2. Ideal.

3. Thomas & Betts.

4. Substitutions: Under provisions of Section 16010.
C. Spring Wire Connectors.

1. Buchanan.

2. Ideal.

3. Thomas & Betts.

4. Substitutions: Under provisions of Section 16010.

D. Compression Connectors:

16123 Bldg Wire & Cable.doc 16123-2



3 PART 3
3.1 EXAMI
A.
B.

Cardinal Run Park Field 6

1. Buchanan.

2. Ideal.

3. Thomas & Betts.

4. Substitutions: Under provisions of Section 16010.
EXECUTION

NATION

Verify that interior of building has been protected from weather.

Verify that mechanical work likely to damage wire and cable has been completed.

3.2 WIRING METHODS

A.

Underground Installations: Use only building wire, THHN/THWN insulation, in
raceway.

33 INSTALLATION

A.

16123 Bldg Wire

Provide copper grounding conductor in all branch circuits and feeders.
Install products in accordance with manufacturer’s instructions.

Use stranded conductor for feeders and branch circuits 12 AWG and smaller.
Use stranded conductors for control circuits.

Use conductor not smaller than 12 AWG for power and lighting circuits.

Use conductor not smaller than 16 AWG for control circuits.

Use 10 AWG conductors for 20 ampere, 120 volt branch circuits longer than 100
feet.

Use 8 AWG conductors for 20 ampere, 120 volt branch circuits longer than 200
feet.

Pull all conductors into raceway at same time.

Use suitable wire pulling lubricant for building wire 4 AWG and larger.

Protect exposed cable from damage.

Support cables above accessible ceiling, using spring metal clips or plastic cable
ties to support cables from structure or ceiling suspension system. Do not rest
cable on ceiling panels.

Use suitable cable fittings and connectors.

Neatly train and lace wiring inside boxes, equipment, and panelboards.
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0. Clean conductor surfaces before installing lugs and connectors.

P. Make splices, taps, and terminations to carry full ampacity of conductors with no
perceptible temperature rise.

Q. Use split bolt connectors for copper conductor splices and taps, 6 AWG and
larger. Tape uninsulated conductors and connector with electrical tape to 150
percent of insulation rating of conductor.

R. Use solderless pressure connectors with insulating covers for copper conductor
splices and taps, 8 AWG and smaller.

S. Use insulated spring wire connectors with plastic caps for copper conductor
splices and taps, 10 AWG and smaller.

T. Terminate stranded conductors under screws using crimp-on wire terminals.
Wrapping stranded wire around screw stem and tightening shall not be permitted.

3.4 INTERFACE WITH OTHER PRODUCTS

A. Identify wire and cable under provisions of Section 16195.
B. Identify each conductor with its circuit number or other designation indicated on
Drawings.

3.5 FIELD QUALITY CONTROL
A. Inspect wire and cable for physical damage and proper connection.

B. Measure tightness of bolted connections and compare torque measurements with
manufacturer’s recommended values.

C. Verify continuity of each branch circuit conductor.

END OF SECTION
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SECTION 16130

BOXES
1 PART 1 GENERAL
1.1 SECTION INCLUDES
A. Wall and ceiling device boxes.

B. Pull and junction boxes.

1.2 RELATED SECTIONS

A. Section 16140 — Wiring Devices
B. Section 16160 — Cabinets and Enclosures.

1.3 REFERENCES
A. NECA - Standard of Installation.

B. NEMA FB 1 - Fittings and Supports for Conduit and Cable Assemblies.

C. NEMA OS 1 — Sheet-steel Outlet Boxes, Device Boxes, Covers, and Box
Supports.

i D. NEMA OS 2 - Nonmetallic Outlet Boxes, Device Boxes, Covers and Box
Supports.

E. NEMA 250 — Enclosures for Electrical Equipment (1000 Volts Maximum).
F. NFPA 70 — National Electrical Code.

1.4 SUBMITTALS FOR CLOSEOUT
A. Operation and Maintenance Data: Submittals for Project closeout.

B. Record actual locations and mounting heights of outlet, pull, and junction boxes
on project record documents.

1.5 REGULATORY REQUIREMENTS
A. Conform to requirements of NFPA 70.

B. Provide Products listed and classified by Underwriters Laboratories, Inc., as
suitable for the purpose specified and indicated.

2 PART 2 PRODUCTS
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2.1 DEVICE BOXES (SURFACE)
A. Cast Aluminum Device Boxes: NEMA FB 1, aluminum. ‘
1. Surface mounted device boxes shall be cast aluminum box with threaded

conduit openings. Exterior of box shall be smooth with unused conduit
openings filled with flush sealing plugs. Exterior of box, surface conduit
and hangers shall be painted to match wall finish. Standard wall plates as
specified in Section 16140 shall be used. Wall plate size shall be selected
to match the exterior dimension of the box as closely as possible to avoid
overhanging edge of box. Box shall be mounted using mounting ears in
wet locations and mounted through holes in the back of the box in dry
locations.

B. Cast Boxes: NEMA FB 1, Type FD, aluminum. Provide gasketed cover by box
manufacturer for wet locations.

22 PULL AND JUNCTION BOXES
A. Sheet Metal Boxes: NEMA OS 1, galvanized steel.
B. Hinged Enclosures: As specified in Section 16160.
3 PART 3 EXECUTION
3.1 INSTALLATION
A. Install boxes in accordance with NECA “Standard of Installation.”

B. Install in locations as shown on Drawings, and as required for splices, taps, wire
pulling, equipment connections and compliance with regulatory requirements.

C. Set wall mounted boxes at elevations to accommodate mounting heights
indicated.
D. Electrical boxes are shown on Drawings in approximate locations unless

dimensioned. Adjust box location up to 10 feet if required to accommodate
intended purpose.

16130 Boxes.doc 16130-2



Cardinal Run Park Field 6

E. Orient boxes to accommodate wiring devices oriented as specified in Section
16140.

F. Maintain headroom and present neat mechanical appearance.

G. Install boxes to preserve fire resistance rating of partitions and other elements.

H. Coordinate mounting heights and locations of outlets mounted above counters,

benches, and backsplashes.

1. Align adjacent wall mounted device boxes for switches, thermostats, and similar
devices.

J. Use flush mounted device box in finished areas.

K. Locate flush mounted device box in masonry wall to require cutting wall of
masonry unit in block opening only. Coordinate masonry cutting to achieve neat
opening.

L. Do not install flush mounted boxes back-to-back in walls; provide minimum 6

inches separation. Provide minimum 24 inches separation in acoustic rated walls.

M. Secure flush mounted boxes to interior wall and partition studs. Accurately
position to allow for surface finish thickness.

N. Install flush mounting box without damaging wall insulation or reducing its
effectiveness.

O. Use adjustable steel channel fasteners for hung ceiling outlet box.

P. Do not fasten boxes to ceiling support wires.

Q. Support boxes independently of conduit.

R. Use gang box where more than one device is mounted together. Do not use

sectional box.

S. Use gang box with plaster ring for single device outlets.

T. Use cast device box in exterior locations exposed to the weather and other wet
locations.

U. Large Pull Boxes: Use hinged enclosure in interior dry locations, surface-

mounted cast metal box in other locations.
3.2 INTERFACE WITH OTHER PRODUCTS

A. Coordinate installation of device boxes for equipment connected under Section
16180.

33 ADJUSTING
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A. Section 01650 — Testing, Adjusting and Balancing: Adjusting installed work.
B. Adjust flush-mounting devices to make front flush with finished wall material.
C. Install knockout closures in unused box openings.

3.4 CLEANING
A. Clean interior of boxes to remove dust, debris, and other material.

B. Clean exposed surfaces and restore finish.

END OF SECTION
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SECTION 16140

WIRING DEVICES

PART 1 GENERAL
SECTION INCLUDES

A. Switches.

B. Receptacles.

C. Device plates
RELATED SECTIONS

A. Section 16130 — Boxes.
REFERENCES

A. NECA - Standard of Installation.

Cardinal Run Park Field 6

B. NEMA WD 1 — General Requirements for Wiring Devices

C. NEMA WD 6 — Wiring Device — Dimensional Requirements

D. NFPA 70 — National Electrical Code.

SUBMITTALS FOR REVIEW

A. Section 16010 — Submittals: Procedures for submittals.

B. Product Data: Provide manufacturer’s catalog information showing dimensions,

colors, and configurations.

SUBMITTALS FOR INFORMATION

A. Section 16010 — Submittals: Submittals for information.

B. Submit manufacturer’s installation instructions.

QUALIFICATIONS

A. Manufacturer: Company specializing in manufacturing the Products specified in

this section with minimum three years documented experience.

REGULATORY REQUIREMENTS

A. Conform to requirements of NFPA 70.

16140 Wiring Devices.doc
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B. Provide Products listed and classified by Underwriters Laboratories, Inc., as
suitable for the purpose specified and indicated.

2 PART 2 PRODUCTS

2.1 WALL SWITCHES

A. Manufacturers:
1. Slater.
2. Hubbell.
3. Arrow Hart.
4. Eagle.
5. Substitutions: Refer to Section 16010 — Materials and Equipment.

B. Description: NEMA WD 1, Specification Grade, AC only general-use snap
switch.

C. Body and Handle: White plastic and toggle handle.

D. Ratings:
1. Voltage: 120-277 volts, AC.
2. Current: 20 amperes.

22 RECEPTACLES

A. Manufacturers:
1. Slater.
2. Hubbell.
3. Arrow Hart.
4. Eagle.
5. Substitutions: Refer to Section 16010 — Materials and Equipment.

B. Description: NEMA WD 1, Specification Grade general use receptacle.
C. Device Body: White plastic.

D. Configuration: NEMA WD 6, type as specified and indicated.

E. Convenience Receptacle: Type 5-20R.

F. GFCI Receptacle: Convenience receptacle with integral ground fault circuit
interrupter to meet regulatory requirements.

23 WALL PLATES

A. Decorative Cover Plate: Smooth stainless steel.
1. Slater.
2. Hubbell.
3. Arrow Hart.
4. Eagle.
5. Substitutions: Refer to Section 16010 — Materials and Equipment.
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B. Weatherproof Cover Plate: Gasketed cast metal with hinged gasketed device
COVET.
1. Raco.
2. Steel City.
3. Hubbell.
4, Eagle.
5. Substitutions: Refer to Section 16010 — Materials and Equipment
PART 3 EXECUTION
EXAMINATION
A. Verify that device boxes are installed at proper height.
B. Verify that wall openings are neatly cut and will be completely covered by

standard wall plates.

C. Verify that branch circuit wiring installation is completed, tested, and ready for
connection to wiring devices.

PREPARATION

A. Provide extension rings to bring device boxes flush with finished surface.

B. Clean debris from device boxes.

INSTALLATION

A. Install in accordance with NECA ‘Standard of Installation.”

B. Install devices plumb and level.

C. Install switches with OFF position down.

D. Install receptacles with grounding pole on bottom.

E. Connect wiring device grounding terminal to branch circuit equipment grounding
conductor.

F. Connect wiring devices by wrapping conductor around screw terminal. Stab-in

type connections shall not be used unless wire is secured with tightening screw.
INTERFACE WITH OTHER PRODUCTS

A. Coordinate locations of outlet boxes provided under Section 16130 to obtain
mounting heights indicated on drawings.

FIELD QUALITY CONTROL
A. Inspect each wiring device for defects. Replace broken or defective wiring
devices.
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B. Operate each wall switch with circuit energized and verify proper operation.

C. Verify that each receptacle is energized and properly polarized.

D. Test each GFCI receptacle device for proper operation using the test and reset
buttons.

3.5 ADJUSTING
A. Section 16010 — Contract Closeout: Adjusting installed work.
B. Adjust devices and wall plates to be flush and level.

3.6 CLEANING
A. Section 16010 — Contract Closeout: Cleaning installed work.

B. Clean exposed surfaces to remove splatters and restore finish.

END OF SECTION

16140 Wiring Devices.doc 16140-4



Cardinal Run Park Field 6

DIVISION 16

SECTION 16160 - CABINETS AND ENCLOSURES

1 PART 1 GENERAL

1.1 SECTION INCLUDES

A. Hinged cover enclosures.
B. Terminal blocks.
C. Accessories.

1.2 REFERENCES
A. NFPA 250 — Enclosures for Electrical Equipment (1000 Volts Maximum).
B. NEMA ICS 4 — Terminal Blocks for Industrial Control Equipment and Systems.
C. ANSI/NFPA 70 — National Electrical Code.

13 SUBMITTALS

A. Submit under provisions of Section 16010.
B. Product Data: Provide manufacturer’s standard data for enclosures and cabinets.
C. Manufacturer’s Instructions: Indicate application conditions and limitations of

use stipulated by Product testing agency specified under Regulatory
Requirements. Include instructions for storage, handling, protection, examination,
preparation, installation, and starting of Product.

1.4 REGULATORY REQUIREMENTS
A. Conform to requirements of ANSI/NFPA 70.

B. Furnish products listed and classified by Underwriters Laboratories, Inc. as
suitable for purpose specified and shown.

PART 2 PRODUCTS

2.1 MANUFACTURERS

A. Hoffman.

B. Queen.
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C. Wiegmann.
D. Substitutions: Under provisions of Section 16010.
22 HINGED COVER ENCLOSURES
A. Construction: NEMA 250, Type 4X aluminum enclosure.
B. Covers: Continuous hinge, held closed by flush latch operable by key.

23 TERMINAL BLOCKS

A. Manufacturers:
1. Panuit.
2 Buchanan.
3. Gould Shawmut.
4 Substitutions: Under provisions of Section 16010.

B. Terminal Blocks: ANSI/NEMA ICS 4.

C. Power Terminals: Unit construction type with closed back and tubular pressure
screw connectors, rated 600 volts.

D. Signal and Control Terminals: Modular construction type, suitable for channel
mounting, with tubular pressure screw connectors, rated 300 volts.

E. Provide ground bus terminal block, with each connector bonded to enclosure.
3 PART 3 EXECUTION
3.1 EXAMINATION

A. Verify that surfaces are ready to receive Work.

3.2 INSTALLATION

A. Install Products in accordance with manufacturer’s instructions or as noted
elsewhere.
B. Install cabinet fronts plumb.

END OF SECTION
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DIVISION 16

SECTION 16470 - PANELBOARDS

1 PART 1 GENERAL
1.1 SECTION INCLUDES
A. Distribution panelboards.

B. Branch circuit panelboards.

1.2 REFERENCES
A. NECA (National Electrical Contractors Association) “Standard of Installation.”
B. NEMA AB 1 — Molded Case Circuit Breakers.
C. NEMA ICS 2 — Industrial Control Devices, Controllers, and Assemblies.
D. NEMA KS 1 - Enclosed Switches.
E. NEMA PB 1 - Panelboards.

F. NEMA PB 1.1 — Instructions for Safe Installation, Operation and Maintenance of
Paneiboards Rated 600 Volts or Less.

G. NFPA 70 — National Electrical Code.
1.3 SUBMITTALS

A. Submit under provisions of Section 16010.

| B. Shop Drawings: Indicate outline and support point dimensions, voltage, main bus
'7 ampacity, integrated short circuit ampere rating, circuit breaker and fusible switch
arrangement and sizes.

C. Manufacturer’s Installation Instructions: Indicate application conditions and
limitations of use stipulated by Product testing agency. Include instructions for
storage, handling, protection, examination, preparation, installation, and starting
of Product.

14 PROJECT RECORD DOCUMENTS

A. Submit under provisions of Section 16010.
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B. Record actual locations of Products; indicate actual branch circuit arrangement.
1.5 OPERATION AND MAINTENANCE DATA

A. Submit under provisions of Section 16010.

B. Maintenance Data: Include spare parts data listing; source and current prices of
replacement parts and supplies; and recommended maintenance procedures and
intervals.

1.6 QUALITY ASSURANCE
A. Perform Work in accordance with NECA Standard of Installation.
1.7 QUALIFICATIONS

A. Manufacturer: Company specializing in manufacturing the Products specified in

this section with minimum three years documented experience.
1.8 REGULATORY REQUIREMENTS

A. Conform to requirements of NFPA 70.

B. Furnish products listed and classified by Underwriters Laboratories, Inc. as
suitable for purpose specified and indicated.

1.9 MAINTENANCE MATERIALS
A. Provide maintenance materials under provisions of Section 16010.
B. Provide two of each panelboard key.
PART 2 PRODUCTS
2.1 MANUFACTURERS
A. Square D OA
B. Substitutions: Under provisions of Section 16010
2.2 DISTRIBUTION PANELBOARDS

A. Panelboards: NEMA PB 1, circuit breaker type.

B. Panelboard Bus: Copper, ratings as indicated. Provide copper ground bus n each
panelboard.

C. Minimum integrated short circuit rating: 10,000 amperes rms symmetrical for

240 volt panelboards, or as indicated.
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Molded Case Circuit Breakers: NEMA AB 1. Provide circuit breakers with
integral thermal and instantaneous magnetic trip in each pole. Provide circuit
breakers UL listed as Type HACR for air conditioning equipment branch circuits.

Molded Case Circuit Breakers with Current Limiters: NEMA AB 1. Provide
circuit breakers with replaceable current limiting elements, in addition to integral
thermal and instantaneous magnetic trip in each pole.

Controllers: NEMA ICS 2, AC general-purpose Class A magnetic controller for
induction motors rated in horsepower, with melting alloy overload relay. Coil
operating voltage: 240 volts, 60 Hertz. Size as shown on Drawings. Provide
HAND-OFF-AUTO selector, STOP-START pushbutton station, and GREEN
indicating light in front cover.

Provide circuit breaker accessory trip units and auxiliary switches as indicated.

Enclosure: As indicated.

Cabinet Front: Surface type, fastened with concealed trim clamps. Provide
hinged door with flush lock. Finish in manufacturer’s standard gray enamel.

Distribution panelboard shall be service entrance rated.

23 BRANCH CIRCUIT PANELBOARDS

A.

3 PART 3

Lighting and Appliance Branch Circuit Panelboards: NEMA PBI1, circuit breaker
type.

Panelboard Bus: Copper, ratings as indicated. Provide copper ground bus in each
panelboard.

Minimum integrated short circuit rating: 10,000 amperes rms symmetrical for
240 volt panelboards, or as indicated.

Molded Case Circuit Breakers: NEMA AB 1, bolt-on type thermal magnetic trip
circuit breakers, with common trip handle for all poles. Provide circuit breakers
UL listed as Type SWD for lighting circuits. Provide UL Class A ground fault
interrupter circuit breakers where scheduled. Do not use tandem circuit breakers.

Enclosure: As indicated.
Cabinet Front: Surface cabinet front with concealed trim clamps, concealed
hinge, and flush lock all keyed alike. Finish in manufacturer’s standard gray

enamel.

EXECUTION

3.1 INSTALLATION

A.

B.

Install panelboards in accordance with NEMA PB 1.1.

Install panelboards plumb. Provide supports in accordance with Section 16190.
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C. Height: 6 ft to top of panelboard; install panelboards taller than 6 ft with bottom
no more than 4 inches above floor.

D. Provide filler plates for unused spaces in panelboards.

E. Provide typed circuit directory for each branch circuit panelboard. Revise
directory to reflect circuiting changes required to balance phase loads.

F. Provide engraved plastic nameplates under the provisions of Section 16195.
3.2 FIELD QUALITY CONTROL
A. Visual and Mechanical Inspection: Inspect for physical damage, proper alignment,

anchorage, and grounding. Check proper installation and tightness of connections for
circuit breakers, fusible switches, and fuses.

END OF SECTION
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SECTION 02200 — EARTHWORK

Part 1—General
Part 2—Products
Part 3—Execution

PART 1 GENERAL

WORK INCLUDED

A.

General earthwork requirements.

RELATED WORK SPECIFIED ELSEWHERE

A
B.

Section 02215, Finish Grading
Section 02270, Erosion Control and Tree Protection

MEASURE AND PAYMENT

A. Payment shall be lump sum unless additional work is requested and approved by Owner. For
approved additional work, payment shall be based on unit cost included in this Contract.

DEFINITIONS

A. Subgrade is the grade elevation above which topsoil, infield mix, or base course for paving is
placed.

B. Finish grade is the final grade elevation indicated on the drawings or as instructed by the
Owner's Representative.

C. Laser grading refers to grading operations that use a dual-slope laser which guides a
reflector-mounted valve that automatically adjusts the cutting height of the grading
equipment. Use only box blades pulled by laser-guided, rubber-tired tractors to fine grade
playing surfaces and areas within playing field.

QUALITY ASSURANCE

A. Qualifications: All Contractors or subcontractors performing work under this Section shall be
qualified to do such work and hold the appropriate registration, license, or other permit as
required by state or local law.

B. Requirements of Regulatory Agencies: Contractor shall procure all permits and licenses, pay
all charges and fees, and give all notices necessary and incidental to the due and lawful
prosecution of the work.

JOB CONDITIONS

A. Existing Conditions

1. Site Inspection: Contractor shall become familiar with the site, the plans, the
specifications and plan requirements and is responsible to call any discrepancies or
potential problems to the attention of the Owner's Representative.

2. Do notinterrupt existing utilities service facilities occupied and used by Owner or
others.

B. Soil Conditions

1. Contractor is responsible for controlling moisture content in fill materials to allow
obtaining required compaction densities.
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2. Contractor is responsible not to work on or travel over cut areas that have excessive

moisture content.
C. Protection

1. Protect, maintain and restore bench marks, monuments, and other reference points
affected by this work. If such items are displaced or destroyed by this work, they will
be reestablished by a licensed surveyor at Contractor's expense. After items have
been permanently set, certify the work and furnish certification to the Owner's
Representative.

2. Utilities:

a) Contractor shall cooperate with the owners of any underground or
overhead utility lines in their removal and rearrangement operation in order
that these operations may progress in a reasonable manner.

b) Exercise all precautions necessary to prevent damage to pipes, conduits,
and other underground structures. When or where any direct or indirect
damage or injury to private or public property is caused in the execution of
this contract, such property shall be restored by this Contractor and at this
Contractor's expense.

c) The locations of existing underground piping and electrical ducts, where
shown on the drawings or otherwise directed, is only considered as
approximate. Contractor shall exercise particular care in locating such
utility lines by hand digging to prevent them from being damaged by
excavating equipment.

d) Contractor shall be responsible for any damage done to existing utility lines
and shall replace any such damage at his/her expense. All piping, duct
banks, conduit, water and other service lines encountered in excavating,
unless required to be removed, shall be supported and braced. Lines not
shown on the plans are to be reported to the Owner's Representative. Do
not move, cut, cap or alter in any manner without the approval of the
Owner's Representative.

3. Drainage

a) Protect excavations and site in general from ponding water and erosion.
Construct and maintain temporary drainage.
b) Protect all drainage systems from siltation by using proper grading practices,
silt fencing, and check dams.
D. Temporary Drainage

1. The Contractor shall be responsible for all necessary temporary drainage and shall
employ temporary ditches, pumping, or other elements necessary to eliminate
ponding and water accumulation.

2. The site shall be maintained in a freely draining condition at all times and to prevent
water from draining unnecessarily onto adjacent properties. Proper drainage will be
provided for any water or springs which may be encountered.

E. Environmental Requirements

1. Dirt on Pavements: where the contractor's equipment is operated on any portion of
the pavement used by traffic, the Contractor shall clean the pavement of all dirt and
debris at the end of each day's operations.

2. Dust Control: Dust contro! operations shall be performed by the Contractor to keep
the amount of dust and dirt to a minimum. Water used for dust control shall be
furnished and applied by means of tanks equipped with suitable sprinkling devices.
Water used shall be paid for by the Contractor. The Owner's Representative along
with the Contractor's representative shall determine when water is required to
alleviate or prevent dust nuisance.

3. Provide for surface drainage during the period of construction in a manner to avoid
creating a nuisance to adjacent areas. Keep excavation free of water during the
entire process of the work, regardless of the case, source, or nature of the water.

4. Provide erosion control devices as shown on the plans and as required by local,
state, or federal law.
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5. Trees to remain shall be protected as indicated.

F. Scheduling: Contractor shall stay informed of the construction progress of all other
contractors and/or subcontractors working on the project, particularly where they affect other
work.

G. Surveyor: Contractor shall survey or have surveyed proposed grades and check or have
checked the grades during the progress of the work.

H. Construction Stakes:

1. Construction stakes shall be set to mark the general location, alignment, elevation,
and grade of the work. The Contractor shall assume full responsibility for dimension
and elevations from such stakes.

2. The Contractor shall furnish at his expense the size, quality, and quantity of stakes
required.

I.  Contractor shall notify owner immediately of unexpected sub-surface conditions.

VIl GUARANTEE

A. The guarantee period as shall commence with the date of issuance of the Final Certificate for
Payment.

PART 2 PRODUCTS
L 2.01 MATERIALS

A. Al fill material is subject to testing and inspection.

B. Free from roots and vegetation as stripped on the site or as approved by the Owner's
Representative for material imported to the site. If imported, it shall be natural, fertile, friable,
productive soil, neither excessively acid nor alkaline, and free from toxic substances, stones,
weeds, clay, clods, roots, cinders, and debris.

I EXCAVATION MATERIAL

A. All material shall be unclassified. Owner's Representative must visually verify quantity of solid
rock requiring removal. Once verified, payment shall be based on the unit price included in
this Contract. Removal to include hauling and disposal of rock from project site.

PART 3 EXECUTION

L. PREPARATION
A. Protection
1. Provide adequate protection measures to protect workmen and passersby on the
site. Fully protect existing buildings, streets, and adjacent property throughout
operations.
2. Locate existing underground utilities by careful hand excavation. If utilities are to
remain in place, provide protection from damage during construction operations.
B. Rough Grading
1. Prior to placing fill, or excavation, strip all areas indicated on pians to a suitable depth
to achieve final proposed grade indicated on plans once topsoil is placed.
C. Topsoil Removal
1. Topsoil shall be stockpiled on site for reuse. If surplus exists, Contractor shali be
responsibte for removal from site or Owner may opt to remove surplus soils for use
elsewhere.
D. Excavation
1. Excavation shall be unclassified.
2. Perform excavation to lines and grades on the drawings.
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3. Provide shoring, sheeting, and bracing to prevent caving, erosion, or gullying of sides
of excavation.

4. Should uncharted or incorrectly charted piping or other utilities be encountered during
excavation, consult the Owner's Representative immediately for directions as to
procedure. Cooperate with Owner and/or utility companies in keeping respective
services and facilities in operation. Repair damaged utilities to satisfaction of utility
owner.

5. After excavation has been performed to the lines and grades shown on the drawings,
the subgrade shall be inspected. Soft spots shall be removed at the direction of the
Project Coordinator and backfilled with suitable material as specified herein. Proof-
rolling with a loaded dump truck may be used if determined necessary by the Project
Coordinator.

6. Compaction of excavated areas shall be as per that indicated for fill materials below,
unless otherwise indicated in a soils report for the project.

INSTALLATION

A. Fill Materials
1. Unless otherwise indicated in a soils report for the project, fill material shall be compacted
to not less than the following requirements:
a. Exterior slabs, sidewalks and building pads: 98 percent of the maximum dry density
as determined by the Standard Proctor moisture-density test, ASTM D698.
b. Lawn and Planting Area: 90 percent of the maximum dry density as determined by
the Standard Proctor moisture-density test, ASTM D698.
B. Finish Grading
1. Topsoil shall be as stockpiled on the site.
2. If the materials stockpiled on the site do not produce the necessary —amount of material
satisfactory for topsoil or the formation of the subgrade as specified, suitable materials
from off-site shali be obtained upon the approval of the Owner's representative.

FIELD QUALITY CONTROL

A. Soil Compaction Tests
1. If necessary, field density tests shall be performed in sufficient number to ensure that the
specified density is being obtained. Tests shall be approved in advance by Owner and be
in accordance with AASHTO Standard T191 or T205 or by other approved testing
methods. Payment shall be directly to testing laboratory by Owner.
B. Grading of Subgrade
1. The subgrade surface in lawn areas may be within +/- 1 inch of design subgrade
elevation. The subgrade surface in paved areas shall be within ¥z inch of the design
subgrade elevation.

GRANULAR MATERIAL

A. Install and compact granular material to serve as a base for pavements as specified.

PROTECTION

A. Be responsible for and maintain embankment areas until completion and final acceptance of
the project by the Owner.

B. Maintain storm water pollution prevention measures. Install other measures, including
sediment basins as may be required.

02200 Earthwork.doc -4 -



Cardinal Run Park Field 6

VL. CLEANUP
A. Upon completion of work of this Section, clean up and leave areas free of debris, excess
material, and equipment.

B. Waste excess earth on Owner's property in areas only designated IF approved by Owner's
Representative.

END OF SECTION
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DIVISION 2
SECTION 02215—FINISH GRADING

Part 1—General
Part 2—Products
Part 3—Execution

PART 1—GENERAL

. Work Included
A. Work under this section includes providing all materials, labor, equipment, tools, and services
to spread topsoil over subgrade as needed on field and in surrounding park areas to meet
elevations indicated on the plans
B. Work under this section also includes providing, mixing and installing infield mix on the field
in location shown on plans.

. Related Work Specified Elsewhere
A. Section 02200, Earthwork
B. Section 02270, Erosion Control and Tree Protection

. Measure and Payment
A. Payment shall be as per lump sum. Additional work requested and authorized by the Owner
shall be paid based on unit costs included within this Contract.

V. Quality Assurance

A. Qualifications: Contractors or subcontractors performing work under this Section shall be
qualified to do such work and hold the appropriate registration, license, or other permit as
required by state or local law.

B. Requirements of Regulatory Agencies: Contractor shall procure all permits and licenses, pay
all charges and fees, and give all notices necessary and incidental to the due and lawful
prosecution of the work.

C. Soils Testing Laboratory/Soils Engineer: Owner will employ a qualified soils testing
laboratory/engineer to observe this work and make tests as required.

1. Work to be done includes: ’

a. Have earth borrow fill, aggregate, sand, topsoil, and structural fili tested and
approved by designated testing laboratory before moving it to the job site.

b. Observe the proof-rolling of areas where paving will be located to determine
adequacy of soil compaction and in-place soils. If soils are not adequate to bear
weights that will be imposed, testing laboratory will direct corrective action to be
taken.

c. Testin-place soil and filled and compacted areas. If these are not adequate to bear
weights imposed, contractor shall advise the Owner, who will direct any corrective
measures that are necessary.

2. If necessary, field density tests shall be performed in sufficient number to ensure that the
specified density is being obtained. Tests shall be approved in advance by Owner and be
paid directly to the testing laboratory.

D. Applicable specifications for compacted fill: The following current American Society for
Testing Materials (ASTM) Standards are hereby made part of this Specification:

1. D421-58, Dry Preparation of Soil Samples for Grain-Size Analysis and Determination of
Soil Constants.

2. D422-83, Standard Method for Particle Size Analysis of Soils

3. D1140-54, Method of Test for Amount of Material in Soils Finer than the No. 200 Sieve.

4. D1557-78, Standard Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures Using 10 Ib. (4.54-kg) Rammer and 18 in. (457 mm) Drop.
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Job Conditions

A. Existing Conditions

Site Contractor shall familiarize him/herself with the site, the plans, the specifications and
plan requirements and is responsible for calling any discrepancies or potential problems
to the attention of the Owner.

Do not interrupt existing utilities service to facilities occupied and used by Owner or
others.

1.

B. Soil Conditions

Contractor is responsible for controlling moisture content in fill materials to allow
obtaining required compaction densities.

2. Contractor is responsible not to work on or travel over cut areas that have excessive
moisture content.

1.

C. Protection

Protect, maintain, and restore bench marks, monuments and other reference points
affected by this work. If such items are displaced or destroyed by this work, they will be
reestablished by a licensed surveyor at Contractor's expense. After items have been
permanently set, certify the work and furnish certification to the Owner.

Utilities

1.

a.

Contractor shall cooperate with the owners of any underground or overhead utility
lines in their removal and rearrangement operation in order that these operations
may progress in a reasonable manner.

Exercise all precautions necessary to prevent damage to pipes, conduits, and other
underground structures. When or where any direct or indirect damage or injury to
private or public property is caused in the execution of this contract, such property
shall be restored to satisfactory condition by the Contractor and at the Contractor's
expense.

The locations of existing underground piping and electrical ducts, where shown on
the drawings, are only considered as approximate. The Contractor shall exercise
particular care in locating such utility lines by hand digging to prevent them from
being damaged by excavating equipment.

The Contractor shall be responsible for any damage done to existing utility lines and
shall replace any such damage at this expense. All piping, duct banks, conduit, water
and other service lines encountered in excavating, unless required to be removed,
shall be supported and braced. Lines not shown on the plans are to be reported to
the Owner. Do not move, cut, cap or alter in any manner without the approval of the
Owner.

Drainage

a.

Protect excavations and site in general from ponding water and erosion. Construct
and maintain temporary drainage. Pump, if necessary, to keep excavations free of
water.

Protect all drainage systems from siltation by using proper grading practices, silt
fencing, and check dams.

D. Temporary Drainage

1.

The Contractor shall be responsible for all necessary temporary drainage and shall
employ temporary ditches, pumping and other elements necessary to eliminate
ponding and water accumulation.

The site shall be maintained in a freely draining condition at all times and to prevent
water from draining unnecessarily onto adjacent properties. Proper drainage will be
provided for any water or springs which may be encountered.
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E. Environmental Requirements

1. Dirt on pavements: Where the Contractor’'s equipment is operated on any portion of the
pavement used by vehicular or pedestrian traffic, the Contractor shall clean the
pavement of all dirt and debris at the end of each day’s operations.

2. Dust control: Dust control operations shall be performed by the Contractor to keep the
amount of dust and dirt to a minimum. Water used for dust control shall be furnished
and applied by means of tanks equipped with suitable sprinkling devices. All water
used shall be paid for by the Contractor. The Owner, along with the Contractor, shall
determine when water is required to alleviate or prevent dust nuisance.

3. Provide for surface drainage during the period of construction in a manner to avoid
crating a nuisance to adjacent areas. Keep excavation free of water during the entire
process of the work, regardless of the case, source, or nature of the water.

4. Provide erosion control devices as shown on the plans and as required by local, state,
or federal law.

5. Trees to remain shall be protected as shown on the plans.

F. Scheduling
Contractor shall keep him/herself informed of the construction progress of all other
Contractors and/or Subcontractors working on the project, particularly where they affect his
work, and shall coordinate his work with that of other Contractors to ensure efficient and
orderly progress of the work.

G. Surveyor

1. Contractor shall survey or have surveyed proposed grades and check or have
checked the grades during the progress of the work.

2. Grading tolerance on athletic field shall be plus or minus % inch for subgrades (25 x
25 grid survey required for certification)

3. Grading tolerance on athletic field shall be plus or minus Y4 inch for finish grade of both
topsoil in outfield and infield mix on infield (25 x 25 grid survey required for
certification)

4. Contractor must use tractor mounted laser box guided equipment using turf tired in
order to minimize compaction. Bulldozers are only acceptable for rough finish grades
only.

H. Construction Stakes
1. Construction stakes shall be set to mark the general location, alignment, elevation, and
grade of the work. The Contractor shall assume full responsibility for dimension and
elevations from such stakes.
2. The Contractor shall furnish at his/her expense the size, quality, and quantity of stakes
required.

VL. Guarantee
A. The guarantee period as required by the Unit Price Contract shall commence with the date of
issuance of the Final Certificate for Payment.

PART 2—PRODUCTS

. Topsoil

A. Topsoil stripped and stored or previously spread in certain areas of the site shall be used for
work of this section. Additional topsoil, if required, is to be supplied by the Contractor.

B. Additional topsoil shall be surface soil with a known local capability of satisfactorily supporting
turf growth. It shall be free of any admixture of subsoil, stones, lumps, clods of hard earth,
plants and their roots, sticks, and other extraneous matter. Topsoil shall not be used for
planting operations while in a frozen or muddy condition.

Il Infield Mix
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A. BASE BID: Blended mixture of 4-8% clay; 6-8% silt and 85-92% sand obtained from
local sources. Sieve #4 4.76mm 100%; #7 2.83mm 60-70%; #20 .84mm
50-60%; #60 .25mm 35-45%; #140 .105mm 26-36%; #200 .075 13-18%.

PART 3—EXECUTION

L Grades

A.

B
C.
D

om

G.

Infield shall have 6” infield mix specified above.

. Infield area to receive infield mix to be scarified after removal of existing material but before

placement of new material.
All areas within ballfield fence that are not receiving infield mix, to top of slope along outfield
outside fence shall have 6" topsoil that is a silty loam with maximum 30% clay content.

. All lawn areas outside ballfield fence and perimeter as described above shall have minimum

of 4” topsoil that is a silty loam with maximum 30% clay content.

Finish grades shall be the proposed final grades shown on the drawings.

Turf areas shall be finish graded so as to meet walks and adjoining surfaces so that after
settlement no water pockets or ridges will remain.

Finish grades of topsoil shall be held down to allow thickness of sod where applicable.

1. Installation

A.

B
C.
D. Where not otherwise indicated, project areas within the limits of grading shall be given

E.

Loosen subgrade to a depth of 2” over all lawn areas by means of a cultimulcher or approved
equal.

. Topsoil to be spread so that after natural settlement and light rilling the completed work will

conform to the lines, grades, and elevations shown on the drawings.
Finish grade for all swale grades as shown on the plans.

uniform slopes between points for finished grades which are shown or between such points
and existing grade.
After spreading, topsoil shall be lightly compacted, as necessary, to minimize settlement.

L. Upon compietion of the work, the Contractor shall leave the area in a neat and presentable
condition acceptable to the Owner.

END OF SECTION
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DIVISION 2

Cardinal Run Park Field 6

SECTION 02270 — EROSION CONTROL AND TREE PROTECTION

Part 1—General
Part 2—Products
Part 3—Execution

PART 1—GENERAL
Work Included

GmMmo ow»

Determining TPZ (Tree Protection Zone)

Installation of tree protection fence

Installation of erosion control devices as per local, state, and/or federal storm water pollution
prevention requirements.

Dust Control

Maintenance of tree protection fences and erosion control devices during the construction.
Maintenance of records regarding the installation.

Removal of erosion control devices at the appropriate time.

Related Work Specified Elsewhere
A. Section 02200 — Earthwork
B. Section 02215 - Finish Grading

Measure and Payment

A. Installation and maintenance of all tree protection fences and erosion control measures
shown on plans are part of the lump sum base bid.

Submittals

A. If requested, submit interim reports and data as may be required by governing agencies.

Quality Assurance

A. Qualifications: All Contractors or Subcontractors performing work under this section shall
be qualified to do such work and hold the appropriate registration, license, or other permit
as required by state or local law.

B. Requirements of Regulatory Agencies: Contractor shall procure all permits and licenses,

pay all chargers and fees, and give all notice necessary and incidental to the due and law-
ful prosecution of work.

Job Conditions

A.

Site Inspection: Contractor shall familiarize him/herself with the site, the plans, the specifi-
cations and plan requirements and is responsible to call any discrepancies or potential
problems to the attention of the Owner.

Protection: Carefully maintain all bench marks, construction stakes, monuments, or other
reference points. If any are disturbed or destroyed, replace as directed.

Coordination: Contractor shall coordinate with the clearing and grading Subcontractor(s) to
ensure the timely installation of required items and the maintenance or repair of the same.
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Inspection

A. Owner may make periodic site visits to inspect erosion control devices. If erosion controf de-
vices are not being properly installed and maintained, a written notice will be issued.

B. The work site is also subject to inspection by governing bodies having jurisdiction. Such in-
spections may be without notice and the Contractor will be subject to any penalties as may
apply. .

C. The Contractor shall inspect all erosion control devices on a weekly basis and within 24 hours
of all storm events that produce %" or more of rain within a 24 hour period. All defects dis-
covered by these inspections shall be repaired within 24 hours.

PART 2—PRODUCTS

Materials

A. Materials shall be as required by the governing agencies having jurisdiction and by the speci-
fications. The more stringent shall apply.

Construction entrance per LFUCG Stormwater Manual section 11.4.6

Silt Fence per LFUCG Stormwater Manual section 11.5.4 or equal

Slope stabilization mat per LFUCG Stormwater Manual 11.4.8 or equal

Cow

PART 3—EXECUTION

Installation

A. Install tree protection fencing around the TPZ per the following formula: 1 inch DBH = 1.5 ft.
radius CRZ (DBH = Diameter of tree at breast height; CRZ = Critical Root Zone)

Install construction entrance per LFUCG standards as indicated on plans.

Install perimeter silt fence per LFUCG standards as indicated on plans.

Protect newly graded areas from erosion.

Repair settlement and erosion that occurs prior to acceptance of work.

moom

Maintenance and Repair

A. Perform periodic maintenance on tree protection and silt fences to keep in original, installed
condition and free of debris.
B. Dust shall be controlled per LFUCG Stormwater Manual section 11.4.7

Removal
Remove erosion control devices at the appropriate time upon completion of construction and
seeding and in accordance with all applicable governmental agencies.

C. Finish grade areas where such devices have been removed and seed all disturbed areas fol-
lowing specification in Section 02820 Seeding for Turf Establishment.

Cleanup
Upon completion of the work, the Contractor shall leave the area in a neat and presentable
condition acceptable to the Owner.

END OF SECTION
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CONCRETE PAVEMENT

PART 1-GENERAL

A. Quality Assurance/Product

1.

2.

3.
4.

Concrete shall be mixed and delivered according to the requirements of ASTM C94,

"Specifications for Ready-Mixed Concrete.” Each cubic yard of concrete shall have the

following:

a.) A minimum of 4000 p.s.i. compressive strength at 28 days.

b.) Local aggregate #57 topsize.

c.) An air content of 6+/- 2%.

d.) Slump shall be 5" maximum for hand placement, 3" maximum with machine.

e.) Contractor shall provide delivery tickets from concrete plant to verify mix
specifications upon request.

Wire fabric shall be cold drawn steel wires arranged at right angles to each other and

electrically welded together at all intersections. Wire fabric shall be installed in the center

of all interior concrete slab on grade, and as called for on the plan.

Water shall be clean and free from injurious substances.

Vapor barrier shall be 6 mil polyethylene film in widths as wide as practicable.

PART 2- PERFORMANCE

A. Subgrade Preparation

1.

The subgrade under all pavement shall be brought to the required lines and grades and
compacted to a firm and unyielding condition with a uniform density. Any pockets of soft
material that cannot be compacted shall be removed and replaced with suitable material.
Ready-mix trucks and other equipment shall be permitted to operate on the prepared
subgrade providing the subgrade is kept smooth and compacted prior to placing
concrete. The subgrade shall be in a moist condition, but not muddy, at the time of
pltacement of the concrete.

B. Base
1. Install 6 inches of DGA under all areas to receive concrete pavement.
C. Joints

1. The pavement shall be jointed to control cracking.

2. Longitudinal and transverse joint spacings shall be at regular intervals as shown on plan.

3. The required contraction joint spacings are 5'o.c., typical, or as noted on the plan.
Expansion joints as per plan, 25’ 0.c. on sidewalk.

4. Contraction joints shall be made by sawing, tooling, or installing an approved insert to a
depth of 1/4 of the slab thickness, as shown on plan. Sawed joints shall be cut as soon
as possible without ravelling the concrete. In warm weather, joints shall be cut on the day
of pour.

5. Joints shall be continuous across the slab and must extend completely.

6. Full depth expansion (isolation) joints, 1/4" to 1/2" thick, shall be instailed to isolate fixed

objects and where fixed objects abut, and as noted on plans.

D. Concrete Placing, Finishing and Texturing

1.

Concrete sidewalk and pavement shall be properly placed on the prepared subgrade and
base at 4" deep, adequately consolidated and struck off to the proper elevation. Concrete
shall be placed continuously to prevent the formation of "cold joints." Wherever placing
operations stop, a bulkhead will be installed to form a straight joint.

Concrete dumpster pad pavement shall be properly placed on the prepared subgrade
and base at 8" deep, adequately consolidated and struck off to the proper elevation.
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Concrete shall be placed continuously to prevent the formation of "cold joints." Wherever
placing operations stop, a bulkhead will be installed to form a straight joint.

3. The sequence of finishing operations shall be the strike off and consolidation, floating (if
necessary), straight edging and texturing.

4. Adding water to the surface of the concrete to assist in finishing operations shall not be
permitted, it shall be applied as a fog spray.

4. The pavement surface shall drain at a slope of 1/4" per foot unless otherwise specified
on the plans.

5. Final surface texture shall be broom finish.

E. Curing -

1. Summer - (April 15 - October 15)
Concrete shall be cured by protecting it against loss of moisture, rapid temperature
change, and mechanical injury for at least 5 to 7 days after placement. A liquid
membrane-forming compound shall be uniformly sprayed on all exposed surfaces.

2. Winter - (October 15 - April 15)

Concrete shall be covered with a plastic sheet 5 to 7 days. In areas that will receive de-
icer applications, concrete shall be sealed with a sealant penetrant material such as
linseed oil and thinner at a ratio of 50:50 on each material, 200 sq. ft. per gallon, prior to
opening to traffic.

F. Clearing and Protection

1.

Opening to Traffic

Pavement under construction shall be protected with barricades, and all traffic (with the
exception of joint sawing equipment) shall be excluded from the new pavement for seven
(7) days.

Pavement Protection

The contractor shall be responsible for concrete placed during rain or cold weather.
When concrete is placed late in the year, the contractor shall submit a plan of procedures
for protection of the concrete to the Landscape Architect for approval prior to
construction.

Damage

The completed concrete shall be protected from damage until accepted. The Contractor
shall repair damaged concrete and clean concrete discolored during construction.
Concrete ethat is damaged shall be removed and reconstructed for the entire length
between joints, not by refinishing the damaged portion.

G. Cleanup

1.

Site shall be left clean and free of debris.

02610 Concrete Pavement.doc 02600-2




Cardinal Run Park Field 6

DIVISION 2

SECTION 02821 — CHAIN LINK FENCE AND GATES - PVC COATED

Part 1—General
Part 2—Products
Part 3—Execution

PART 1 GENERAL

VL.

VIL.

WORK INCLUDED

A. Provision and installation of PVC coated and painted fence framework, fabric and
accessories, gates and related hardware.

RELATED WORK SPECIFIED ELSEWHERE
MEASURE AND PAYMENT

A. Payment shall be lump sum as per the Bid Form.
REFERENCES/STANDARDS

A. Where American Society for Testing and Materials (ASTM) standards are referenced, they
are made a part of this Section unless otherwise noted. Such standards shall be the current
issues and standards.

SUBMITTALS

A. Shop Drawings: Include complete details of fence and gate construction, fence height, post
spacing, dimensions and unit weights of framework, and concrete footing details. Actual
samples and certificates of compliance may be requested.

QUALITY ASSURANCE

A. Qualifications: All Contractors or subcontractors performing work under this Section shall be
qualified to do such work and hold the appropriate registration, license, or other permit as
required by state or local law. Contractors performing this work must have a minimum of two
(2) years experience installing similar fence.

B. Requirements of Regulatory Agencies:

1. Contractor shall procure all permits and licenses, pay all charges and fees, and give all
notices necessary and incidental to the due and lawful prosecution of the work.

2. Contractor shall comply with all code requirements.

JOB CONDITIONS

A. Site Inspection: Contractor shall familiarize him/herself with the site, the plans, the
specifications, special provisions, and plan requirements and is responsible for calling any
discrepancies or special problems to the attention of the Owner's Representative.

B. Protection:
Protect, maintain and restore bench marks, monuments, and other reference points affected
by this work. If such items are displaced or destroyed by this work, they will be reestablished
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by a licensed surveyor at no expense to the Owner. After items have been permanently set,
certify the work and furnish certification to the Owner's Representative.

C. Coordination:

1. Contractor shall coordinate with the Owner's Representative for vital systems affected
prior to commencement of work.

2. Contractor shall coordinate with other trades affected by the work.

D. Sequencing/Scheduling: Contractor shall keep him/herself informed of the construction
progress of all other Contractors and/or subcontractors working on the project, particularly
where they affect his/her work, and shall coordinate his/her work with that of other
Contractors to ensure efficient and orderly progress of the work.

E. Surveyor: Contractor shall provide the services of a registered surveyor to layout the graded
area and check the grades during the progress of the work.

F. Construction Stakes:
1. Construction stakes shall be set to mark the general location. alignment, elevation, and
grade of the work. The Contractor shall assume full responsibility for dimension and

elevations from such stakes.

2. The Contractor shall furnish at his/her expense the size, quality, and quantity of stakes
required.

VII. WARRANTIES/GUARANTEE
A. For a period of one year from the date of issuance of the Final Certificate of Payment for the
work, the Contractor shall furnish and install, without cost to the Owner, any and all work
which, in the judgment of the Owner, proves defective in materials and/or workmanship.
PART 2 PRODUCTS
1. MATERIALS
A. Framework: Type | or Type Il Steel Pipe

1. Type | - Schedule 40 steel pipe with 1.8 ounces of zinc coating per square foot of surface
area conforming to Standard Specification ASTM F1083: or,

2. Type Il - Pipe manufactured from steel conforming to ASTM A669, Group IC, cold-rolled,
having a minimum yield strength of 55,000 psi and coated with a total of 0.9 ounces of
zinc per square foot on the internal and external surfaces meeting the coating
requirements of ASTM A525G90. A minimum of 15 micrograms of zinc chromate per
square inch and a minimum of 3 mils of lifecoat fuse bonded polyester powder exterior
coating.

3. Al coatings to be applied inside and out after welding.

4. Pipe shall be straight, true to section, and conform to the following weights:
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Pipe Size
QOutside Diameter

1-5/8"
o
2-1/2"
”
3-12"
o
6-5/8"

Type | Type ll
Weight Lbs./Ft.
2.27 1.84
2.72 2.28
365 3.18
579 465
7.58 5.71
9.11 6.56
18.97

Weight Lbs./Ft.

Cardinal Run Park Field 6

5. Color of pipe to match existing fields. If no other fields exist on site, color shall be
selected by Owner's Representative.

B. Fabric — PVC Coated
1. Type A, 2" square mesh fabric, top edges knuckled.

2. #9 gauge wire, conforming to ASTM 342-1, class 1.

3. Color: Black

. CONCRETE MIX

A. ASTM C94 Portland cement concrete with maximum % inch aggregate having a minimum
compressive strength of 3,000 psi at 28 days.

. COMPONENTS
A. Fence Posts:
Type | - i
Fabric Line Post Terminal Post Nominal
Height 0.D. O.D. Pipe Size
Under 6’ 2" 2 2"
6to9 2-1/2" 3 2-1/2"
9'to 12’ 3 4 3-1/27
20’ to Backstop 4" 6 31/2°
B. Gate Posts:
Single Gate Double Gate Post O.D. Nominal
Width Width Type I Pipe Size
Upto € Up to 12’ 3 2-1/2"
7' to 12’ 13’ to 25’ 4’ 3-1/2"

C. Rails and Braces:

1-5/8 inches O.D. (nominal size 1-1/4 inch).

D. Gates: Frame assembly of 2 inch O.D. pipe Type | or Type 1| with welded joints. Weld areas
repaired with zinc-rich coating applied per manufacturer’s directions. Fabric to match fence.

Gate accessories, hinges, latches, center sto

ps, keepers and necessary hardware of quality

required for industrial and commercial application. Latches shall permit padlocking.

02821 Chain Link Fence Vinyl.doc
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Fittings:

1. Post Caps — Pressed steel, cast iron or cast aluminum alloy designed to fit snugly over
posts to exclude moisture. Supply cone type caps for terminal posts and loop-type for
line posts. All fittings to conform to ASTM F626.

2. Rail and Brace Ends — Pressed steel, cast iron, cast aluminum alloy, cup-shaped to
receive rail and brace ends.

3. To Rail Sleeves — Tubular steel, 0.051 inch thickness x 7 inches long, expansion type.
4. Tension Bars — Steel strip, 5/8 inch wide x 3/16 inch thick.

5. Tension bands — Pressed steel, 14 gauge thickness x % inch wide.

6. Brace Bands — Pressed steel, 12 gauge thickness x % inch wide.

7. Truss Rods — Steel rod, 3/8 inch diameter merchant quality with turnbuckle.

Tension Wire: Marcelled 7 gauge steel wire with minimum coating of 0.80 ounces of zinc or
0.40 ounces of aluminum per square foot of wire surface and conforming to ASTM A824.

Tie Wires: Aluminum, 9 gauge, alloy 1100-H4 or equal.

Hog Rings: Steel wire, 11 gauge, with a minimum zinc coating of 0.80 ounces per square
foot of wire surface.

All fencing and piping components to be black in color.

V. FOUL POLES

A

Supply and install foul poles as per the Drawings.

V. PRIMER AND PAINT FOR FOUL POLES

A

Exterior grade, oil-based, as manufactured by Glidden, Sherwin-Williams, or other approved
equivalent. Color to be selected by Owner’s Representative.

Iv. EXCAVATION MATERIAL

A

All material shall be unclassified. Payment for removal of solid rock shall be negotiated using
the unti price included in this Contract.

PART 3 EXECUTION

L INSTALLATION

A

B
C.
D

General: Installation to conform to ASTM F567
Height: Provide height as indicated construction documents.
Post Spacing: Spacing of line posts at intervals not exceeding 10 feet.

Post Setting: Set terminal, gate, and line posts plumb in concrete footings. Top of footing to
be flush with grade and sloped to direct water away form posts.
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E. Bracing: Brace gate and terminal posts back to adjacent line posts with horizontal brace rails
and diagonal truss rods.

F. Top Rail: Install through line post loop caps connecting sections with sieeves to form a
continuous rail between terminal posts.

G. Top Tension Wire: When a top rail is omitted, stretch tension wire through loop caps and
fasten to terminal posts.

H. Bottom Rail: Run bottom rail flush to grade continuous along all fencing.

| Fabric: Pull fabric taut with bottom selvage ¥ inch above grade. Fasten to terminal posts
with tension bars threaded through mesh and secured with tension bands at maximum 15
inch intervals. Tie to line posts and top rails with tire wires spaced at maximum 12 inches on
posts and 24 inches on rails. Attach to bottom tension wire with top rings at maximum 24
inch intervals.

J Barbed wire: Anchor to terminal extension arms, pull taut, and firmly install in slots of line
post extension arms where noted on construction documents.

K. Gates: Install gates plumb, level, and secure for full opening without interference. Anchor
center stops and keepers in concrete.

L Fasteners: Install nuts for fittings, bands, and hardware bolts on side of fence opposite
baseball playing field on interior fences, and inside of fence at main entry gate and
maintenance access gate.

M. All rails, posts, and connectors will be located outside the ball playing fields.

. CLEANUP

A. Upon completion of the work, Contractor shall remove from the site any excess construction
materials, trash, or other items, leaving the site in a clean and finished condition acceptable
to the Owner.

B. All rough edges tags and staples to be removed form fence.

NOTE: All equals to be submitted to Owner’s Representative 48 hours prior to bid opening.

END OF SECTION
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DIVISION 2

SECTION 02870—SITE SPECIALTIES

PART 1—GENERAL

A.

Install all miscellaneous specialties and necessary items to complete the work required by the
plans and herein specified.

PART 2—PRODUCT

A.

B.

J.

Drinking Fountain: Murdock M43-AVAF Fountain; see Plumbing specifications and details

Bleachers (2): Outdoor Aluminum model #SGA 5-21; 5-row, 21 ft long, non-elevated
aluminum bleachers with galvanized steel frame or equal

Team Benches (2): Outdoor Aluminum model PCTS 15 inground mount

Trash receptacle (3): Wabash Valley Manufacturing, Model LRD300D 32 gallon, diamond
pattern, black with LR100 inground mount, black; LR310 receptacle liner; DT100 dome lid,
black

Recycling receptacle (3): Wabash Valley Manufacturing, Model LRD300D 32 gallon, diamond
pattern, black with LR100 inground mount, black: LR310 receptacle liner; DT100 dome lid,
blue with special recycle sticker

Lockable bollard (2): Madrax with custom collar or approved equal; black

Score Board: Sportable Scoreboards, Model 3385LED with Wireless Remote Control System
Custom Score Board Frame: (2) 8” I-beams; see detail drawings

Custom Score’s Stand: see detail drawings.

Dumpster enclosure: Typical; see detail drawings

PART 3—EXECUTION

A.

B.

Installation — Assemble and install per plans and manufacturers specifications.

Cleanup - Site is to be left free of all trash and debris.

PART 4—CLEAN UP

A. Al rough edges, tags and staples are to be removed.

B.

Site is to be left free of all trash and debris.

NOTE: All equals must be submitted minimum of 48 hours prior to the bid opening for approval.

END OF SECTION
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Cardinal Run Park Field 6

DIVISION 2

SECTION 02920 - SEEDING FOR TURF ESTABLISHMENT

PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:

B. Seeding to establish new turf.
1.2 SUBMITTALS

A. Certification of grass seed.

B. Product certificates.

1.3 QUALITY ASSURANCE

A. Installer's Field Supervision: Require installer to maintain an experienced full-time
supervisor on Project site when work is in progress.

1.4 DELIVERY, STORAGE, AND HANDLING

A. Seed and Other Packaged Materials: Deliver packaged materials in original, unopened
containers showing weight, certified analysis, name and address of manufacturer, and
indication of conformance with state and federal laws, as applicable.

PART 2 - PRODUCTS

2.1 SEED

A. Grass Seed: Fresh, clean, dry, new-crop seed complying with AOSA'’s “Journal of
Seed Technology; Rules for Testing Seeds” for purity and germination tolerances.

B. Seed Species: State-certified seed of grass species as follows:
1. Full Sun: < Jaguar 3 Fescue > or approved equal

C. Other cover grasses will be considered to establish cover during winter months when
fescue seed does not germinate such as winter wheat or approved equal.

2.2 FERTILZERS

A. Starter Fettilizer: Commercial-grade (SCU) sulfur coated urea with 20% to 30% (WIN)
water insoluble nitrogen with a 3-4-2 ratio of (N) nitrogen, (P) phosphorous, (K)
potassium.

1. Application rate: 1 1b/1000 sq. ft. (0.45 kg/92.9 sq. m) of actual nitrogen
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Cardinal Run Park Field 6

B. Slow-Release Fertilizer: Granular or pelleted fertilizer consisting of 50% (WIN) water
insoluble nitrogen with a ratio of 2-1-1 of (N) nitrogen, (P) phosphorus, and (K)
potassium:

1. Application rate : 1 1b/1000 sq. ft. (0.45 kg/92.9 sq. m) of actual nitrogen

C. A soils analysis may be completed by contractor to change application rate of fertilizer
or addition of lime or sulfur and/or micro nutrients to promote grass growth.

2.3 PLANTING SOILS

A. Planting Soil: Imported topsoil or manufactured topsoil of a sandy loam to clay
loam from off-site sources; do not obtain from agricultural land, bogs or
marshes. Verify suitability of soil to produce viable planting soil. Clean soil of roots,
plants, sod, stones, clods, clay lumps, pockets of coarse sand, concrete slurry, concrete
layers or chunks, cement, plaster debris, and other extraneous materials harmful to
plant growth.

2.4 MULCHES

A. Straw Mulch: Provide air-dry, clean mildew- and seed-free, salt hay or threshed straw
of wheat, rye, oats, or barley.

B. Spread loosely with no mounding >3/4”.
3.1 TURF AREA PREPARATION
A. Finish Grading: Grade planting areas to a smooth, uniform surface plane with loose,

uniformly fine texture. Roll and rake, remove ridges, and fill depressions to meet finish
grades. Limit grading to areas that can be planted in the immediate future.

B. Before planting, obtain Owner’s acceptance of finish grading; restore planting areas if
eroded or otherwise disturbed after finish grading.

C. Erect barriers to keep pedestrian and vehicular traffic off of areas to receive seed and
cover.

D. |f planting grass seed does not occur immediately after finish grading, lightly water the
soils to help prevent wind erosion. Do not create excessively mudding soils or allow
water erosion.

E. Erect barriers to keep pedestrian and vehicular traffic off of areas to be seeded. Install
signage prohibiting public access to area.

3.2 SEEDING
A. Do not broadcast or drop seed when wind velocity exceeds 5 mph (8 km/h). Evenly
distribute seed by sowing equal quantities in two directions at right angles to each
other. Do not seed against existing trees. Limit extent of seed to outside edge of

planting saucer.

B. Sow seed at a total rate of 300 Ibs/acre onsite.
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If seeded immediately after finish grading seeding does not need to be lightly raked
or rolled; otherwise rake seed lightly into top 1/8 inch (3 mm) of soil, roll lightly, and
water with fine spray.

Protect seeded areas with slopes not exceeding 1:6 by spreading straw mulch.
Spread uniformly at a minimum rate of 1 bale/ 1,000 s.f. thin enough to expose
approximately 50% of the soil surface. Spread by hand, blower, or other suitable
equipment.

Anchor straw mulch by crimping into soil with suitable mechanical equipment.

3.3 TURF ESTABLISHMENT

A. Establish turf by watering, fertilizing, weeding, mowing or whatever other operations

required to establish healthy, viable turf. Roll, regrade, and replant bare or eroded
areas and re-mulch to produce a uniformly smooth turf. Provide materials and
installation the same as those used in the original installation.

1. Fillin as necessary soil subsidence that may occur because of settling or other
processes. Replace materials and turf damaged or lost in areas of subsidence.

1. In areas where mulch has been displaced by wind or maintenance
operations, add new mulch and anchor as required to prevent displacement.

2. Apply treatments as required to keep turf and soil free of pests and
pathogens or disease. Use integrated pest management practices whenever
possible to minimize the use of pesticides and reduces hazards.

Apply pesticides and other chemical products and biological control agents in

accordance with authorities having jurisdiction and manufacturer's written
recommendations. Coordinate applications with Owner’s operations and others in
proximity to the Work. Notify Owner before each application is performed.

3.4 SATISFACTORY TURF

A. Turf installation shall meet the following criteria as determined by owner:

D.

1.

Satisfactory Seeded Turf: At end of maintenance period, a healthy, uniform, close
stand of grass has been established, free of weeds and surface irregularities, with
coverage exceeding 90 percent over any 10 sq. ft. and bare spots not
exceeding 5 by 5 inches.

Use specified materials to reestablish turf that does not comply with requirements and

continue maintenance until turf is satisfactory.

Final payment for this portion of the bid will be held until turf is established according

to the previous specifications.

Price shall include all associated costs for turf establishment.

END OF SECTION 02920

02920 Seeding for Turf Establishment.doc 020920-3




Cardinal Run Park Field 6

DIVISION 2
SECTION 02922 - SODDING

Part 1—General

Part 2—Scope

Part 3—Materials

Part 4—Soil Preparation
Part 5—Installation

Part 6—Guarantee

Part 7—Execution

PART 1—GENERAL

A. The General Provisions of the Contract, including General Conditions, Supplemental General
Conditions, and Special Conditions, apply to all work specified in this section.

B. Bidders shall examine the site and become familiar with all conditions that might affect the
work to be performed under this section.

C. Quality Assurance
1. Sod to be certified and guaranteed by the distributor.
2. Fertilizer to be delivered to the site in original unopened containers bearing the
manufacturer's guaranteed statement of analysis.

D. Product Delivery, Storage, and Handling
1. All sod and fertilizer to be stored under shelter.
2. Sod storage to be kept at a minimum, and preferably installed at the time of delivery.
3. Handling to be as per manufacturer recommendations.

E. Job Conditions
1. Fertilize after final grading is finished.
2 Do not fertilize or sod frozen or saturated soil.

PART 2—SCOPE

A. Furnish all labor, materials, equipment and other related items necessary to sod pipe outfail
areas as noted on plans.

B. Specific items include, but are not limited to, the following:
Sod

Water

hand labor

machine work

transportation

tools

guarantees

maintenance

other related items

WONIO WD =
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PART 3—MATERIALS

A. Sod
1. The sod shall be well rooted fine lawn fescue, completely free from noxious weeds and
reasonably free from other weeds and objectionable grasses. ‘

B. Fertilizer
1. The fertilizer to be used on all sodded areas shall be non-burning urea form fertilizer with
5% of the nitrogen as methylene urea. The fertilizer shall meet the following
requirements; 15% nitrogen, 5% phosphorus, 5% potash. The fertilizer shall be delivered
to the site in the original unopened containers which shall bear the manufacturer's
guaranteed analysis.
APPLICATION: 26 Ibs/acre worked into top 3" of soil.

C. Water
1. Water is to be free of substances harmful to plant growth.

PART 4—SOIL PREPARATION

A. The areas to be sodded shall be covered with a 4" thickness of topsoil and graded so that the
surface of the sod will be flush with the adjacent seeded surfaces, sidewalks or structures.

PART 5—INSTALLATION

A. The sod shall be carefully placed by hand so that each section closely joins the adjacent
sections without overlapping. All open spaces or gaps shall be plugged with sod to the
appropriate size and shape.

B. When placed on slopes, the sod shall be laid with the long edges of the strips parallel to the
contour starting at the bottom of the slope. Successive strips shall be neatly matched and all
joints staggered or broken.

C. When placed on slopes 3:1 or steeper, 6' or more in height, and on areas subjected to the
flow of substantial volumes of water, each strip or section of sod shall be staked securely with
at least 2 wood stakes or wire staples not more than 2' (two feet) apart and driven flush with
the surface. The stakes and staples shall meet the approval of the Owner.

D. The sod, after it is placed, shall be wetted thoroughly and tamped sufficiently with approved
tampers to incorporate the roots into the sod bed, and to ensure tight joints between the
sections or strips.

E. All sodded areas, including the sod bed, shall be kept moist (thoroughly) for at least 2 weeks
after sodding. The sod shall be maintained in a good state of repair at all times during the life
of the contract.

PART 6—~GUARANTEE
A. The contractor shall guarantee a minimum of 90% live sod on the sodded areas at the

inspection between 3 and 6 months after completion of the project, and no vacant area of
dead sod shall be larger than 15 square feet.
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PART 7—EXECUTION

A. Inspection
1. Verify that related work has been completed.
2. Do not start work until conditions are satisfactory

END OF SECTION
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Notas:
1. Spot elevations indicate finished grade; make adjustments to
establish grades of basa materials and sub-grade.
2. The contractor is responsible for varifying the location of and the
protection of all axisting utifities prior to construction. Should
damage occur, it Is the contractor's sole responsibility to repair
and/or replace said damage at the contractor's expanse.
3. Bast managemant practices, BMP's shall ba in place and
inspacted prior to the beginning of excavation and construction.
4. All disturbed areas shall be restored to the ownar's satisfaction.
The is responsibie for redistributing topsoil to all finished grade
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S. Any excess excavated soil spoils may be utilized on site as
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6. Elevations shown are based on the North American vertical
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1. Field verify all dimensions.

2. Provide all necessary labor, tools, materials, equipment and services
required to complete the construction of the new concrete walks,
dugouts and fencing, site grading and installation of the infield mix as
shown on the plans and specifications.

3. Comply with all applicable local, state and federal codes and
“ordlnances necessary to complete the work, including OSHA standards.
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gahanized 9 gauge
chain link. Finish to
match field fencing at the

park.
9'-8° 9-8".
oc. oc
— e
New dugout roofs to match P
these details for Ecton Park
dugouts or approved equal. 15’ Team Bench
eel angle perimet 10’ Fence, 9 guage g
roof support (typ). chatn link
Paint finish to match roof.
\ 9-8” 9"
roof supports @ 2’ o.c. L o oc
Paint finish to match 4.57 Concrete Pad, Fallaw Layout Plan
roof. for paving extents
’
30

4.5* Concrete Pad

3" compacted #57
crushed stone

Post Footing Detail i

40 gahvanized tube steel
posts (typ)

steel metal roof system with end
caps and flashing on #30 butlding
felt over 5/8° treated plywood. Roof
color finish to be Keenland Green or
approved equal.

Paint all roof supports and ceiling to
match roof color.

15/8% hedule 40

roof supports @ 2* o.c.
Paint fintsh to match
roof.

roof support (typ).
Paint finish to match roof. Fence fabric- 107
galvantzed 9 gauge

chaln link. Finish to
match field fencing at the
8" 0.d. schedule 40 park.

qalvanized tube steel pipe

(typ). Attach by welding.

10’
End Elevation

roof support (typ).
Paint finish to match roof.

steel pipe (typ). Attach by welding.

30

Front Elevation

9°-8* 9°-8° 9-8*

I
29
Rear Elevation

10’ x 30’ Dugout Details

Scale: 1/4"=1-0"

Notess
1) Field verify all dimensions.

21 Changes to the plans and specifications shall be submaitted (n wrtting

% the Div. of Parks for considenation and remediation.

5) Submit shop drawings far owner’s approval for the roofing components

for ew dugouts,

4) Paint Specifications: Primer- 1 Coxt Sherman Willlams DTM Acrylic Primer/
Finish or approved equal. Top Coat- 2 Coats Sherman Willlams "Duration” Exterios
Acrylic Latex or approved equal.
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