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ADVERTISEMENT FOR BIDS

INVITATION

Sealed proposals for the following work will be received by the Lexington-Fayette Urban
County Government (LFUCG) until 2:00 p.m., local time, February 9, 2017, for
furnishing all labor and/or materials and performing all work as set forth by this
advertisement, conditions (general and special), specifications, and/or the drawings
prepared by Sheridan L. Sims Architect PSC for Lexington-Fayette Urban County
Government, Division of Parks and Recreation. Immediately following the scheduled
closing time for reception of bids, all proposals which have been submitted in accordance
with the above will be publicly opened and read aloud.

DESCRIPTION OF WORK

Consisting of the construction and/or furnishing of items as listed in the Bid Schedule
beginning on page P-6, Part III, Form of Proposal, of this document, for the Martin Luther
King Park Restrooms and Concession Stand, Lexington-Fayette County, Kentucky.

OBTAINING PLANS, SPECIFICATIONS, AND BID DOCUMENTS

Plans, Specifications, and Contract Documents may be obtained from the official bid
document distributor, LYNN IMAGING, 328 Old Vine Street, Lexington, K'Y 40507, (859)
255-1021 or (www.lynnimaging.com) and click on plan room for a non-refundable price of
reproduction for each full set of plans and documents.

Specifications, Plans, and Bid Documents may be examined at the following places:

LFUCG Builder’s Exchange
Division of Central Purchasing 1035 Strader Drive, Ste 100
200 East Main Street, Third Floor, Rm 338 Lexington, Kentucky 40505

Lexington, Kentucky 40507
(859) 258-3320

McGraw-Hill/F W Dodge
LFUCG 2321 Fortune Drive, Ste 112-A
Division of Parks and Recreation Lexington, Kentucky 40509

469 Parkway Drive
Lexington, Kentucky



METHOD OF RECEIVING BIDS

Bids will be received from Prime Contracting firms on a Lump Sum for total Project. The
Bidder must include a price for all bid items to be considered. Bids shall be submitted in the
manner and subject to the conditions as set forth and described in the Instruction to Bidders
and Special Conditions.

Sealed bids shall be clearly marked on the outside of the container as follows: Company
Name and Address, Bid Invitation Number, and the Project Name. Bids are to remain
sealed until official Bid closure time.

Mailed bids/proposals should be sent to the Director, Division of Central Purchasing, 200
East Main Street, Lexington, KY 40507.

METHOD OF AWARD

The Contract, if awarded, will be to the lowest, qualified responsible bidder for the total
project whose qualifications indicate the award will be in the best interest of the OWNER
and whose bid/proposal complies with all the prescribed requirements. No Notice of
Award will be given until the OWNER has concluded such investigation as deemed
necessary to establish the responsibility, qualifications and financial ability of Bidders to
do the work in accordance with the Contract Documents to the satisfaction of the
OWNER within the time prescribed. The OWNER reserves the right to reject the Bid of
any Bidder who does not pass such investigation to the OWNER’s satisfaction. In
analyzing Bids, the OWNER may take into consideration alternate and unit prices, if
requested by the Bid forms.

BID WITHDRAWAL

No bidder may withdraw his bid for a period of sixty (60) calendar days after the closing
date for receipt of bids. Errors and omissions will not be cause for withdrawal of bid
without forfeit of bid bond. Bids may be withdrawn in person prior to the closing date of
receipt of bids.

BID SECURITY

If the bid is $50,000 or greater, bid shall be accompanied by a certified /cashier’s check
or bid bond payable to the Lexington-Fayette Urban County Government in an amount
not less than Five Percent (5%) of the base bid. Bid bond shall be executed by a Surety
Company authorized to do business in the Commonwealth of Kentucky and
countersigned by a licensed Kentucky Resident Agent, representing the Surety Company.
Bid Bonds are not required for bids under $50,000. A certified check or cashier’s check is
also acceptable forms of bid security.

SUBMISSION OF BIDS
CONTRACTORS shall submit their bids to the Lexington-Fayette Urban County

Government, Division of Purchasing, Third Floor, 200 East Main Street, Lexington,
Kentucky 40507. Bids shall be submitted in a sealed envelope not later than 2:00 p.m. local
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10.

11.

time, February 9, 2017. Sealed proposals shall be clearly marked on the outside of the
container as follows: Company Name and Address, Bid Invitation Number, and Project
Name to be opened at 2:00 p.m. local time February 9, 2017. Bids are to remain sealed
until official Bid closure time. Bids received after the scheduled closing time for receipt of
bids will not be considered and will be returned unopened.

RIGHT TO REJECT

The Lexington-Fayette Urban County Government reserves the right to reject any and all
bids and to waive all informalities and/or technicalities where the best interest of the
Lexington-Fayette Urban County Government may be served.

NOTIFICATION TO THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT FOR AFFIRMATIVE ACTION PLAN AND CURRENT
WORKFORCE

The successful bidder must submit with their bid the following items to the Lexington-
Fayette Urban County Government:

1. Affirmative Action Plan for his/her firm.
2. Current Workforce Analysis Form.

Failure to submit these items as required herein may result in disqualification of the Bidder
from the award of the contract.

All submissions should be directed to:

Lexington-Fayette Urban County Government
Division of Purchasing

200 East Main Street, 3" Floor, Room 338
Lexington, Kentucky 40507

NOTICE CONCERNING MWDBE GOAL

Notice of requirement for Affirmative Action to ensure Equal Employment Opportunities
and Disadvantaged Business Enterprises (DBE) Contract participation. Disadvantaged
Business Enterprises (DBE) consists of Minority-Owned Business Enterprises (MBE)
and Woman-Owned Business Enterprises (WBE).

The Lexington-Fayette Urban County Government has set a goal that not less than ten
percent (10%) of the total value of this Contract be subcontracted to Disadvantaged
Business Enterprises, which is made up of MBEs and WBEs. The goal for the utilization
of Disadvantaged Business Enterprises as subcontractors is a recommended goal.
Contractor(s) who fail to meet such goal will be expected to provide written explanations
to the Director of the Division of Purchasing of efforts they have made to accomplish the
recommended goal, and the extent to which they are successful in accomplishing the



recommended goal will be a consideration in the procurement process. Depending on the
funding source, other DBE goals may apply.

For assistance in locating Disadvantaged Business Enterprises Subcontractors contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, 3rd Floor, Room 338
Lexington, Kentucky 40507
859-258-3323
smiller@lexingtonky.gov

12. PRE-BID MEETING

A non-mandatory pre-bid meeting will be held at 10:00 AM local time on January 26, 2017
at 200 E Main St, Purchasing Conference Room, Lexington, KY.

END OF SECTION
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INFORMATION FOR BIDDERS

RECEIPT AND OPENING OF BIDS

The Lexington-Fayette Urban County Government (herein called the OWNER) invites bids
from firms on the project described in the Advertisement for Bids. The OWNER will
receive bids at the Division of Purchasing, at the time and in the manner set forth in the
Advertisement for Bids, and the Bids will then be publicly opened and read aloud. The
OWNER may consider informal any bid not prepared and submitted in accordance with the
provisions hereof and may waive any informalities or reject any and all bids. Any bid may
be withdrawn prior to the scheduled time for the opening of bids or authorized
postponement thereof. Any bid received after the time and date specified shall not be
considered. No bidder may withdraw a bid within 60 days after the actual time and date of
the bid opening, but OWNER may, in its sole discretion, release any bid and return the Bid
Security prior to that date.

The Lexington-Fayette Urban County Government assumes no responsibility for bids that
are not addressed and delivered as indicated above. Bids that are not delivered to the
Division of Central Purchasing by the stated time and date will be rejected.

PREPARATION OF BID

Each bid must be submitted on the prescribed Form of Proposal. All blank spaces for the
bid prices must be filled in, either in ink or typewritten, for both unit prices and extensions.
Totals for each bid item must be added to show the total amount of the bid. Each bid must
be submitted in a sealed envelope bearing on the outside the name of the bidder, their
address, the name of the project, the invitation number and time and date for which the bid
is submitted. Bids must be addressed to the Director of Purchasing, Lexington-Fayette
Urban County Government, Third F loor, 200 East Main Street, Lexington, Kentucky
40507. If forwarded by mail, the sealed envelope containing the bid must be enclosed in
another envelope addressed as specified above.

SUBCONTRACTS

The bidder is specifically advised that any person, firm, or other party to whom it is
proposed to award a subcontract under this Contract must be acceptable to the OWNER.
All proposed subcontractors must be identified on the Form of Proposal. Prior to the award
of Contract, the OWNER or the OWNER'S representative will advise the CONTRACTOR
of the acceptance and approval thereof or of any action necessary to be taken. Should any
Subcontractor be rejected by the OWNER, the CONTRACTOR shall present a new name
and/or firm to the OWNER at no change in the Contract Price.



QUALIFICATION OF BIDDER

The OWNER may make such investigations as the OWNER deems necessary to determine
the ability of the bidder to perform the Work, and the bidder shall furnish to the OWNER
all such information and data for this purpose as the OWNER may request. The OWNER
reserves the right to reject any bid if the evidence submitted by, or investigation of, such
bidder fails to satisfy the OWNER that such bidder is properly qualified to carry out the
obligations of the Contract and to complete the Work contemplated therein. Conditional
bids will not be accepted.

In evaluating Bids, OWNER shall consider the qualifications of the BIDDERS, whether or
not the Bids comply with the prescribed requirements, and alternatives and unit prices, as
requested. OWNER may consider maintenance requirements, performance data, and
disruption or damage to private property. It is OWNER'S intent to accept alternatives, if
requested by the bid forms, in the order in which they are listed in the Bid Form but
OWNER may accept or decline them in any order or combination. The contract, if
awarded, will be awarded to the lowest, qualified, responsible BIDDER based upon
OWNER'S evaluation which indicates that the award will be in the best interest of OWNER
and the general public.

In the event there is any question as to the bidder's qualifications and ability to complete the
work, a final determination will be made in accordance with a fair evaluation by the Urban
County Government of the above listed elements.

A. If the OWNER requires filling out a detailed financial statement, the bidder may
provide its current certified financial statement(s) for the required time interval.

B. Corporate firms are required to be registered and in good standing with the
requirements and provisions of the Office of the Secretary of State, Commonwealth
of Kentucky.

C. Good standing with Public Works Act - any CONTRACTOR and/or subcontractors
in violation of any wage or work act provisions (KRS 337.510 to KRS 337.550) are
prohibited by Statutory Act (KRS 337.990) from bidding on or working on any and
all public works contracts, either in their name or in the name of any other company,
firm or other entity in which he might be interested. No bid from a prime contractor
in violation of the Act can be considered, nor will any subcontractor in violation of
the Act be approved and/or accepted. The responsibility for the qualifications of the
subcontractor is solely that of the prime contractor.

D. Documents Required of CONTRACTOR - (1) A sworn statement signed by the
President or owner of the Company regarding all current work in progress
anywhere; (2) A document showing the percent of completion of each project and
the total worth of each project; and (3) Documentation showing the percentage of
the DBE employment levels on each project of the Bidder's current work force, and
DBE participation levels for Subcontractors.
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E. Optional OWNER Requirements - The OWNER, at its discretion, may require the
BIDDER/CONTRACTOR to provide: (1) a current detailed financial statement for
a period including up to 3 prior years; (2) financial security or insurance in amounts
and kinds acceptable to the OWNER to meet the financial responsibility
requirements for the CONTRACTOR to indemnify the OWNER. (3) Additional
information and/or DBE work force data, as well as DBE participation data.

Each bidder agrees to waive any claim it has or may have against the Owner,
the Consultant, and their respective employees, arising out of or in connection
with the administration, evaluation, or recommendation of any bid.

BID SECURITY

A. Each bid must be accompanied by a bid bond prepared on a Form of Bid Bond and
attached hereto, duly executed by the bidder as principal and having as surety
thereon a surety company approved by the OWNER, in the amount of 5% of the bid.
Such bid bond will be returned to the unsuccessful bidder(s) only upon written
request to the Director of Central Purchasing within seven (7) days of opening of
bids. Bid bond shall be made payable to the Lexington-Fayette Urban County
Government. Bid security is not required for projects under $50,000.

B. Bonds shall be placed with an agent licensed in Kentucky with surety authorized to
do business within the state. When the premium is paid for such coverage, the full
commission payable shall be paid to such local agent who shall not divide such
commission with any person other than a duly licensed resident local agent.

LIQUIDATED DAMAGES FOR FAILURE TO ENTER INTO CONTRACT

The successful bidder, upon his failure or refusal to execute and deliver the Contract and
bonds required within ten (10) days after he has received notice of the acceptance of his bid,
shall forfeit to the OWNER, as liquidated damages for such failure or refusal, the security
deposited with his bid.

TIME OF COMPLETION AND LIQUIDATED DAMAGES

Bidder must agree to commence work on or before a date to be specified in a written
"Notice to Proceed" from the OWNER and to fully complete the Project within the time as
specified in the Contract. Bidder must agree also to pay $200.00 per day as liquidated
damages, or the sum as specified in the Contract for each consecutive calendar day
thereafter as hereinafter provided in the General Conditions.




8.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

A.

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the
Contract Documents thoroughly, (b) visit the site(s) to become familiar with local
conditions that may affect cost, progress, performance or furnishing of the work, (c)
consider Federal, State and Local laws and regulations that may affect cost,
progress, performance or furnishing of the work, (d) study and carefully correlate
Bidder's observations with the Contract Documents, and (e) notify Consultant of all
conflicts, errors or discrepancies in the Contract Documents.

Bidders should examine the requirements of section 4 of the General Conditions for
information pertaining to subsurface conditions, underground  structures,
underground facilities, and availability of lands, easements, and rights-of-way. The
completeness of data, presented in the Contract Documents, pertaining to subsurface
conditions, underground structures, and underground facilities for the purposes of
bidding or construction is not assured. The Bidder will, at Bidder's own expense,
make or obtain any additional examinations, investigations, explorations, tests and
studies and obtain any additional information and data which pertain to the physical
conditions (surface and subsurface) which may affect cost, progress, performance or
furnishing of the Work and which Bidder deems necessary to determine its Bid for
performing and furnishing the Work in accordance with the time, price, and other
terms and conditions of the Contract Documents. On request in advance, OWNER
will provide access to the site to conduct such explorations and tests as each Bidder
deems necessary for submission of a bid. Bidder shall fill all holes, clean up and
restore the site to its former condition upon completion of such explorations.

The submission of a Bid will constitute an incontrovertible representation by the
Bidder that Bidder has complied with every requirement of this paragraph 8; that
without exception the Bid is premised upon furnishing and performing the Work
required by the Contract Documents and such means, methods, techniques,
sequences or procedures of construction as may be indicated in or required by the
Contract Documents; and that the Contract Documents are sufficient in scope and
detail to indicate and convey understanding of all terms and conditions for
performance and furnishing of the Work.

ADDENDA AND INTERPRETATIONS

No interpretation of the meaning of the Contract Documents will be made to any bidder

orally. Every request for such interpretation should be in writing addressed to the Director
of Central Purchasing, who in turn will have an Addendum issued for the Lexington-Fayette
Urban County Government, and to be given consideration must be received prior to the date
fixed for the opening of bids. Any and all such interpretations and any supplemental
instructions will be in the form of written addenda to the specifications. Acknowledgement
of the receipt of addenda must be included with all submitted bids. Failure of any bidder to
receive any such addendum or interpretation shall not relieve such bidder from any
obligation under his bid as submitted. All addenda so issued shall become part of the
Contract Documents.
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10.

11.

12.

13.

14.

SECURITY FOR FAITHFUL PERFORMANCE

A. Simultaneously with his delivery of the executed Contracts, the CONTRACTOR
shall furnish a surety bond or bonds as security for the faithful performance of this
Contract and for payment of all persons performing labor on the Project under this
Contract and furnishing materials in connection with this Contract, as specified in
the General Conditions. The surety on such bond or bonds shall be a duly
authorized surety company satisfactory to the OWNER and authorized to do
business in the Commonwealth of Kentucky.

B. All bonds required by this Contract and laws of this State shall be placed with
agents licensed in the State of Kentucky. When the premium is paid for such
coverage’s, the full commission shall be paid to such local agent who shall not
divide such commission with any person other than a duly licensed resident local
agent.

C. Contractor shall use standard Performance and Payment Bond forms such as
documents provided with this contract book or AIA form A312-1984 (or later).
Each document will be for 100% of the Contract Bid Amount.

POWER OF ATTORNEY

Attorney-in-fact who signs bid bonds or contract bonds must file with each bond a certified
and effectively dated copy of their power of attorney.

TAXES AND WORKMEN'S COMPENSATION

The CONTRACTOR and subcontractor will be required to accept liability for payment of
all payroll taxes, sales and use tax, and all other taxes or deductions required by local, state
or federal law, such as old age pension, social security, or annuities measured by wages.
Each shall carry Workmen's Compensation Insurance to the full amounts as required by
Statutes and shall include the cost of all foregoing items in the proposal. The
CONTRACTOR will not otherwise be reimbursed or compensated for such tax payments.
The CONTRACTOR is urged to ascertain at his own risk his actual tax liability in
connection with the execution or performance of his Contract.

LAWS AND REGULATIONS

The bidder's attention is directed to the fact that all applicable state laws, municipal
ordinances, and the rules and regulations of all authorities having jurisdiction over
construction of the Project shall apply to the Contract throughout, and they will be deemed
to be included in the contract, the same as though herein written out in full.

EROSION AND SEDIMENT CONTROL AND PERMITS

The CONTRACTOR and Subcontractors performing work on projects on behalf of the
OWNER shall also comply with all applicable federal, state, and local environmental
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15.

16.

17.

regulations and all requirements and conditions set forth in “special” permits including
but not limited to Corp of Engineers 404 permits, 401 Water Quality Certifications,
Stream Crossing and Floodplain Encroachment Permits as described in Part 4 General
Conditions Paragraph 5.17.

AFFIRMATIVE ACTION PLAN

The successful Bidder must submit with their bid, the following items to the Urban County
Government:

1. Affirmative Action Plan of the firm
2. Current Work Force Analysis Form
3. Good Faith Effort Documentation

4. List of Disadvantaged Business Enterprise Subcontractors and the Dollar Value of
each Subcontract

A Work Force Analysis Form shall be submitted for each Contract. Failure to submit these
items as required herein may result in disqualification of the Bidder from award of the
Contract.

All submissions should be directed to:

Director, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Third Floor

Lexington, KY 40507

CONTRACT TIME

The number of calendar days within which the Work is to be substantially completed and
ready for final payment (the Contract Time) is set forth in the Form of Proposal and the
Agreement.

SUBSTITUTE OR "OR-EQUAL" ITEMS

The Contract, if awarded, will be on the basis of materials and equipment described in the
Drawings or specified in the Specifications without consideration of possible substitute or
"or-equal” items. Whenever it is indicated in the Drawings or specified in the
Specifications that a substitute or "or-equa " jtem of material or equipment may be
furnished or used by the CONTRACTOR if acceptable to the CONSULTANT and
OWNER, application for such acceptance will not be considered by the CONSULTANT
and OWNER until after the effective date of the Agreement. The procedure for submission
of any such application by the CONTRACTOR and consideration by the CONSULTANT
and OWNER is set forth in the General Conditions.

IB-7



18.

19.

20.

ALTERNATE BIDS

Bidders shall submit alternate bids/proposals only if and when such alternate
bids/proposals have been specifically requested in an Invitation for Bids. If alternate
bids/proposals are requested in an Invitation for Bids, the form of submission of such
alternate bid and the conditions under which such alternate bids will be considered for
award of a contract will be established in the Invitation.

Any Bidder who submits a bid incorporating an alternate proposal when alternate
bids/proposals have not been requested in the Invitation for Bids shall have his/her bid
rejected as non-responsive.

Any Bidder who submits a bid incorporating two (2) or more prices for an item or groups of
items (unless such method of pricing is requested in the Invitation for Bids), or which
imposes conditions for acceptance other than those established in the Invitation for Bids,
shall have their bid rejected as non-responsive.

SIGNING OF AGREEMENT

When OWNER gives a Notice of Award to the successful Bidder, it will be accompanied
by the required number of unsigned counterparts of the Agreement with all other written
Contract Documents attached. Within ten days thereafter, CONTRACTOR shall sign and
deliver the required number of counterparts of the Agreement and attached documents to
OWNER with the required Bonds, Certificate of Insurance, and Power of Attorney. The
OWNER will deliver one fully signed counterpart to CONTRACTOR at such time as it has
been signed by the Mayor.

ASSISTANCE TO BE OFFERED TO DISADVANTAGED BUSINESS
ENTERPRISE (MWDBE) CONTRACTORS

A. Outreach for MWDBE(s)

The Lexington-Fayette Urban County Government (LFUCG) maintains a database
of MWDBE contractors and organizations. When a LFUCG construction project is
advertised for bidding, notices are sent to companies registered at

https://lexingtonky.ionwave.net. The notices describe the project and indicate the

deadline for submitting bids.

If you wish to be added to the LFUCG MWDBE contractor database, please
contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
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Lexington, Kentucky 40507
mclark@lexingtonky.gov

Bid Bond Assistance for MWDBE(s)

For those MWDBE contractors who wish to bid on LFUCG project, bid bond
assistance is available. This bid bond assistance is in the form of a “Letter of
Certification” which is accepted by the LFUCG’s Division of Purchasing, in lieu of
a bid bond. The “Letter of Certification” must be included in the bid package when
it is submitted to the Division of Purchasing. The “Letter of Certification” will
reference the specific project for which the bid is being submitted, and the time and
date on which the bid is due. Bid bond assistance must be requested from the
Lexington-Fayette Urban County Government’s Division of Central Purchasing.

Eligibility for Bid Bond Assistance for MWDBE(s)

In order to be eligible for any Bid bonding assistance, a MWDBE construction
company must be owned or controlled at the level of 51% or more by a member or
members of a minority group or females. Prior to receiving assistance, a statement
providing evidence of ownership and control of the company by a member or
members of a minority group or females must be signed by the Owner or
corporate officer and by an attorney or accountant submitted to:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
mclark@lexingtonky.gov

MWDBE Subcontractors

The LFUCG will, upon request, assist prime contractors in the procurement of
eligible DBE subcontractors in an effort to achieve 10% minimum MWDBE goal.

For a list of eligible subcontractors, please contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
smiller@lexingtonky.gov




21. LFUCG NON-APPROPRIATION CLAUSE

Contractor acknowledges that the LFUCG is a governmental entity, and the contract validity is
based upon the availability of public funding under the authority of its statutory mandate.

In the event that public funds are unavailable and not appropriated for the performance of the
LFUCG’s obligations under this contract, then this contract shall automatically expire without
penalty to the LFUCG thirty (30) days after written notice to Contractor of the unavailability and
non-appropriation of public funds. It is expressly agreed that the LFUCG shall not activate this
non-appropriation provision for its convenience or to circumvent the requirements of this contract,
but only as an emergency fiscal measure during a substantial fiscal crisis, which affects generally its
governmental operations.

In the event of a change in the LFUCG’s statutory authority, mandate and mandated functions, by
state and federal legislative or regulatory action, which adversely affects the LFUCG’s authority to
continue its obligations under this contract, then this contract shall automatically terminate without
penalty to the LFUCG upon written notice to Contractor of such limitation or change in the
LFUCG’s legal authority.

END OF SECTION
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PART III

Invitation to Bid No. 10-2017

Martin Luthur King Park Restrooms and Concession Stand

1. FORM OF PROPOSAL

Place: Lexington, Kentucky

Date:

The following Form of Proposal shall be followed exactly in submitting a proposal for this Work.

This Proposal Submitted by

(Name and Address of Bidding Contractor)

(Hereinafter called "Bidder"), organized and existing under the laws of the State of
, doing business as
"a corporation," "a partnership", or an "individual" as applicable.

To: Lexington-Fayette Urban County Government
(Hereinafter called "OWNER")
Office of the Director of Purchasing
200 East Main Street, 3rd Floor
Lexington, KY 40507

Gentlemen:

The Bidder, in compliance with your Invitation for Bids for Martin Luthur King Park Restrooms
and Concession Stand having examined the Plans and Specifications with related documents,
having examined the site for proposed Work, and being familiar with all of the conditions
surrounding the construction of the proposed Project, including the availability of materials and
labor, hereby proposes to furnish all labor, materials, and supplies, and to construct the Project in
accordance with the Contract Documents, within the time set forth therein, and at the lump sum
and/or unit prices stated hereinafter. These prices are to cover all expenses incurred in performing
the Work required under the Contract Documents, of which this proposal is a part. The OWNER
will issue work orders for work to be performed under this Contract.

BIDDER hereby agrees to commence work under this contract on or before a date to be specified
in the Notice to Proceed and to fully complete the project within the time provided in the
Purchase Order or Work Orders issued by the OWNER. BIDDER further agrees to pay
liquidated damages, the sum of $200.00 for each consecutive calendar day thereafter.

P-2

-----—-—----L



The Bidder hereby acknowledges receipt of the following addenda:

Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date

Insert above the number and the date of any Addendum issued and received. If none has been
issued and received, the word "NONE" should be inserted.
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2. LEGAL STATUS OF BIDDER

Bidder

Date

*1. A corporation duly organized and doing business under the laws of the State of
, for whom , bearing the
official title of , whose signature is affixed to this
Bid/Proposal, is duly authorized to execute contracts.

*2. A Partership, all of the members of which, with addresses are: (Designate general partners as
such)

*3.  Anindividual, whose signature is affixed to this Bid/Proposal (please print name)

*(The Bidder shall fill out the appropriate form and strike out the other two.)



BIDDERS AFFIDAVIT

Comes the Affiant, , and after being first duly sworn, states
under penalty of perjury as follows:

1.

His/her name is and he/she is the individual
submitting the bid or is the authorized representative of
, the entity submitting the bid (hereinafter

referred to as "Bidder").

Bidder will pay all taxes and fees, which are owed to the Lexington-Fayette Urban
County Government at the time the bid is submitted, prior to award of the contract and
will maintain a "current" status in regard to those taxes and fees during the life of the
contract.

Bidder will obtain a Lexington-Fayette Urban County Government business license, if
applicable, prior to award of the contract.

Bidder has authorized the Division of Central Purchasing to verify the above-mentioned
information with the Division of Revenue and to disclose to the Urban County Council
that taxes and/or fees are delinquent or that a business license has not been obtained.

Bidder has not knowingly violated any provision of the campaign finance laws of the
Commonwealth of Kentucky within the past five (5) years and the award of a contract
to the Bidder will not violate any provision of the campaign finance laws of the
Commonwealth.

Bidder has not knowingly violated any provision of Chapter 25 of the Lexington-
Fayette Urban County Government Code of Ordinances, known as the "Ethics Act."

Bidder acknowledges that "knowingly" for purposes of this Affidavit means, with
respect to conduct or to circumstances described by a statute or ordinance defining an
offense, that a person is aware or should have been aware that his conduct is of that
nature or that the circumstance exists.

Further, Affiant sayeth naught.

(Affiant)

STATE OF

COUNTY OF

The foregoing instrument was subscribed, sworn to and acknowledged before me by

on this the day of

, 20

My Commission expires:

NOTARY PUBLIC, STATE AT LARGE
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4. BID SCHEDULE - SCHEDULE OF VALUES

The Bidder agrees to perform all the Work described in the Specifications and shown on the Plans for the
following proposed lump sum and/or unit prices, if applicable, which shall include the furnishing of all labor,
materials, supplies, equipment and/or vehicle usage, services, all items of cost, overhead, taxes (federal, state,
local), and profit for the Contractor and any Subcontractor involved, within the time set forth herein. If unit
prices are applicable, Bidder must make the extensions and additions showing the total amount of bid.

Form of proposal must include unit bid prices written in words, unit price written in numbers and total
amount bid (unit price x quantity) per line item OR bid may be considered non-responsive. In case of price
discrepancy, unit bid price written in words will prevail followed by unit price written in numbers then total
amount bid per line item.

If a discrepancy between the unit price and the item total exists, the unit price prevails except:

If the unit price is illegible, omitted, or the same as the item total, item total prevails and the unit
price is the quotient of the item total and the quantity.

If the unit price and the item total are illegible or are omitted, the bid may be determined nonresponsive. Ifa
lump sum total price is illegible or is omitted, the bid may be determined nonresponsive.

For a lump sum based bid, the item total is the bid amount the Division uses for bid comparison.
For a unit price based bid, the sum of the item totals is the bid amount the Division uses for bid comparison.

The LFUCG?’s decision on the bid amount is final.

Item
No. Description w/Unit Bid Price Written in Words Unit Total Bid Amount

Construction of Restroom Building and Concession Stand
as per specs for

LS |$

Dollars
Cents
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Submitted by:
Firm
Address
City, State & Zip
Bid must be signed:
(original signature) Signature of Authorized Company Representative — Title
Representative/s Name (Typed or Printed)
Area Code — Phone — Extension Fax#
E-Mail Address
OFFICIAL ADDRESS:

(Seal if Bid is by Corporation)

By signing this form you agree to ALL terms, conditions, and associated forms in this bid package




S.

STATEMENT OF BIDDER'S QUALIFICATIONS

The following statement of the Bidder's qualifications is required to be filled in, executed, and submitted

with the Proposal:
1. Name of Bidder:
2. Permanent Place of Business:
3. When Organized:
4. Where Incorporated:
5. Construction Plant and Equipment Available for this Project:
(Attach Separate Sheet If Necessary)
6. Financial Condition:
If specifically requested by the OWNER, the apparent low Bidder is required to submit its latest three
(3) years audited financial statements to the OWNER'S Division of Central Purchasing within seven
(7) calendar days following the bid opening,.
7. In the event the Contract is awarded to the undersigned, surety bonds will be furnished by:
(Surety)
Signed: (Representative of Surety)
8. The following is a list of similar projects performed by the Bidder: (Attach separate sheet if

necessary).



NAME LOCATION CONTRACT SUM
9. The Bidder has now under contract and bonded the following projects:
NAME LOCATION CONTRACT SUM

10.  List Key Bidder Personnel who will work on this Project.

NO. OF YEARS
NAME POSITION DESCRIPTION WITH BIDDER
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I1.

12.

DBE Participation on current bonded projects under contract:

SUBCONTRACTORS PROJECT DBE % of WORK
(LIST) (SPECIFIC TYPE)

(USE ADDITIONAL SHEETS IF NECESSARY)

We acknowledge that, if we are the apparent low Bidder, we may be required to submit to the
OWNER within 7 calendar days following the Bid Opening, a sworn statement regarding all current
work on hand and under contract, and a statement on the OWNER’S form of the experience of our
officers, office management and field management personnel.  Additionally, if requested by the
OWNER, we will within 7 days following the request submit audited financial statements and loss
history for insurance claims for the 3 most recent years (or a lesser period stipulated by the OWNER).
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6. LIST OF PROPOSED SUBCONTRACTORS

The following list of proposed subcontractors is required by the OWNER to be executed, completed and
submitted with the BIDDER'S FORM OF PROPOSAL. All subcontractors are subject to approval of the
Lexington-Fayette Urban County Government. Failure to submit this list completely filled out may be
cause for rejection of bid.

BRANCH OF WORK - LIST EACH SUBCONTRACTOR DBE % of Work
MAJOR ITEM Such as: Grading, Yes/No

bituminous paving, concrete, seeding and

protection, construction staking, etc.

1. Name:
Address:
2. Name:
Address:
3. Name:
Address:
4. Name:
Address:
5. Name:
Address:
6. Name:
Address:
7. Name:
Address:

(Attach additional sheet(s) if necessary.)



7.

LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT MWDBE

PARTICIPATION GOALS, FORMS, AND GOOD FAITH EFFORTS

A. GENERAL

1) The LFUCG request all potential contractors to make a concerted effort to include
Minority-Owned (MBE), Woman-Owned (WBE), Disadvantaged (DBE) and Veteran-
Owned Small Business (VOSB) Enterprises as subcontractors or suppliers in their bids.

2) Toward that end, the LFUCG has established 10% of total procurement costs as a Goal
for participation of Minority-Owned, Woman-Owned and Disadvantaged Businesses on
this contract.

3) The LFUCG has also established a 3% of total procurement costs as a Goal for
participation of Veteran-Owned Small Businesses.

4) It is therefore a request of each Bidder to include in its bid, the same goal (10%)
for MWDBE participation and other requirements as outlined in this section.

PROCEDURES

1) The successful bidder will be required to report to the LFUCG, the dollar amounts of all
payments submitted to Minority-Owned, Woman-Owned subcontractors or Veteran-
Owned and suppliers for work done or materials purchased for this contract. (See
Subcontractor Monthly Payment Report)

2) Replacement of a Minority-Owned, Woman-Owned or Veteran-Owned subcontractor
or supplier listed in the original submittal must be requested in writing and must be
accompanied by documentation of Good Faith Efforts to replace the subcontractor /
supplier with another MWDBE Firm; this is subject to approval by the LFUCG. (See
LFUCG MWDBE Substitution Form)

3) For assistance in identifying qualified, certified businesses to solicit for potential
contracting opportunities, bidders may contact:

a) The Lexington-Fayette Urban County Government, Division of Central
Purchasing (859-258-3320)

4) The LFUCG will make every effort to notify interested MWDBE subcontractors and
suppliers of each Bid Package, including information on the scope of work, the pre-bid
meeting time and location, the bid date, and all other pertinent information regarding
the project.

DEFINITIONS

1) A Minority-Owned Business Enterprise (MBE) is defined as a business which is
certified as being at least 51% owned and operated by persons of African American,
Hispanic, Asian, Pacific Islander, American Indian or Alaskan Native Heritage.



2)

3)

4)

)

A Woman-Owned Business Enterprise (WBE) is defined as a business which is
certified as being at least 51% owned and operated by one or more Non-Minority
Females.

A Disadvantaged Business (DBE) is defined as a business which is certified as being at
least 51% owned and operated by a person(s) that are economically and socially
disadvantaged.

A Veteran-Owned Small Business (VOSB) is defined as a business which is certified as
being at least 51% owned and operated by a veteran and/or a service disabled veteran.

Good Faith Efforts are efforts that, given all relevant circumstances, a bidder or
proposer actively and aggressively seeking to meet the goals, can reasonably be
expected to make. In evaluating good faith efforts made toward achieving the goals,
whether the bidder or proposer has performed the efforts outlined in the Obligations of
Bidder for Good Faith Efforts outlined in this document will be considered, along with
any other relevant factors.

OBLIGATION OF BIDDER FOR GOOD FAITH EFFORTS

1)

2)

3)

4)

The bidder shall make a Good Faith Effort to achieve the Participation Goal for
MWDBE and Veteran-Owned subcontractors/suppliers. The failure to meet the
goal shall not necessarily be cause for disqualification of the bidder; however,
bidders not meeting the goal are required to furnish with their bids written
documentation of their Good Faith Efforts to do so.

Award of Contract shall be conditioned upon satisfaction of the requirements set forth
herein.

The Form of Proposal includes a section entitled “MWDBE Participation Form”. The
applicable information must be completed and submitted as outlined below.

Failure to submit this information as requested may be cause for rejection of bid
or delay in contract award.

DOCUMENTATION REQUIRED FOR GOOD FAITH EFFORTS

)

2)

Bidders reaching the Goal are required to submit only the MWDBE Participation
Form.” The form must be fully completed including names and telephone number of
participating MWDBE firm(s); type of work to be performed; estimated value of the
contract and value expressed as a percentage of the total Lump Sum Bid Price. The
form must be signed and dated, and is to be submitted with the bid.

Bidders not reaching the Goal must submit the “MWDBE Participation Form”, the
“Quote Summary Form” and a written statement documenting their Good Faith Effort
to do so. If bid includes no MWDBE and/or Veteran participation, bidder shall enter
“None” on the subcontractor / supplier form). In addition, the bidder must submit
written proof of their Good Faith Efforts to meet the Participation Goal:
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a. Advertised opportunities to participate in the contract in at least two (2) publications
of general circulation media; trade and professional association publications; small and
minority business or trade publications; and publications or trades targeting minority,
women and disadvantaged businesses not less than fifteen (15) days prior to the
deadline for submission of bids to allow MWDBE firms and Veteran-Owned businesses
to participate.

b. Included documentation of advertising in the above publications with the bidders
good faith efforts package

c. Attended LFUCG Central Purchasing Economic Inclusion Outreach event

d. Attended pre-bid meetings that were scheduled by LFUCG to inform MWDBEs
and/or Veteran-Owned Businesses of subcontracting opportunities

e. Sponsored Economic Inclusion event to provide networking opportunities for prime
contractors and MWDBE firms and Veteran-Owned businesses.

f. Requested a list of MWDBE and/or Veteran subcontractors or suppliers from
LFUCG Economic Engine and showed evidence of contacting the companies on the
list(s).

g Contacted organizations that work with MWDBE companies for assistance in
finding certified MWBDE firms and Veteran-Owned businesses to work on this project.
Those contacted and their responses should be a part of the bidder’s good faith efforts
documentation.

h. Sent written notices, by certified mail, email or facsimile, to qualified, certified
MWDBEs. soliciting their participation in the contract not less than seven (7) days
prior to the deadline for submission of bids to allow them to participate effectively.

i. Followed up initial solicitations by contacting MWDBEs and Veteran-Owned
businesses to determine their level of interest.

J- Provided the interested MWBDE firm and/or Veteran-Owned businesses with
adequate and timely information about the plans, specifications, and requirements of the
contract.

k. Selected portions of the work to be performed by MWDBE firms and/or Veteran-
Owned businesses in order to increase the likelihood of meeting the contract goals.
This includes, where appropriate, breaking out contract work items into economically
feasible units to facilitate MWDBE and Veteran participation, even when the prime
contractor may otherwise perform these work items with its own workforce

l. Negotiated in good faith with interesed MWDBE firms and Veteran-Owned
businesses not rejecting them as unqualified without sound reasons based on a thorough



investigation of their capabilities. Any rejection should be so noted in writing with a
description as to why an agreement could not be reached.

m. Included documentation of quotations received from interested MWDBE firms and
Veteran-Owned businesses which were not used due to uncompetitive pricing or were
rejected as unacceptable and/or copies of responses from firms indicating that they
would not be submitting a bid.

n. Bidder has to submit sound reasons why the quotations were considered
unacceptable. The fact that the bidder has the ability and/or desire to perform the
contract work with its own forces will not be considered a sound reason for rejecting a
MWDBE and/or Veteran-Owned business’s quote. Nothing in this provision shall be
construed to require the bidder to accept unreasonable quotes in order to satisfy
MWDBE and Veteran goals.

o. Made an effort to offer assistance to or refer interested MWDBE firms and Veteran-
Owned businesses to obtain the necessary equipment, supplies, materials, insurance
and/or bonding to satisfy the work requirements of the bid proposal

p. Made efforts to expand the search for MWBE firms and Veteran-Owned businesses
beyond the usual geographic boundaries.

q. Other--any other evidence that the bidder submits which may show that the bidder
has made reasonable good faith efforts to include MWDBE and Veteran participation.

NOTE: Failure to submit any of the documentation requested in this section may
be cause for rejection of bid. Bidders may include any other documentation
deemed relevant to this requirement which is subject to review by the MBE
Liaison. Documentation of Good Faith Efforts must be submitted with the Bid, if
the participation Goal is not met.



MINORITY BUSINESS ENTERPRISE PROGRAM

Sherita Miller

Minority Business Enterprise Liaison

Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street

Lexington, KY 40507

smiller@lexingtonky.gov

859-258-3323

OUR MISSION: The mission of the Minority Business Enterprise Program is to facilitate the full participation o
minority and women owned businesses in the procurement process and to promote economic inclusion as a
business imperative essential to the long term economic viability of Lexington-Fayette Urban County
Government.

B aE N EE s B e

To that end the city council adopted and implemented resolution 167-91—Disadvantaged Business Enterprise I
(DBE) 10% Goal Plan in July of 1991. The resolution states in part (a full copy is available in Central Purchasing)!

A Resolution supporting adoption of the administrative plan for a ten percent (10%) I
Minimum goal for disadvantaged business enterprise participation in Lexington-

Fayette Urban Connty Government construction and professional services contracts;

Providing that as part of their bids on LFUCG construction contracts, general l
Contractors shall make a good faith effort to award at least ten percent (10%) of

AU subcontracts to disadvantaged business enterprises; providing that divisions of

LFEUCG shall make a good faith effort to award at least ten percent of their I

Professional services and other contracts to disadyantaged business enterprises...”

A Disadvantaged Business Enterprise is defined as a business that has been certified as being at least 51% owned,l
operated and managed by a U.S. Citizen of the following groups:

e African-American

® Hispanic-American l
e Asian/Pacific Islander

e Native American/Native Alaskan

® Non-Minority Female .
[ ]

Economically and Socially Disadvantaged

In addition, to that end the city council also adopted and implemented resolution 167—91—Veteran—ownel
Businesses, 3% Goal Plan in July of 2015. The resolution states in part (a full copy is available in Central
Purchasing):

“A resolution adopting a three percent (3%) minimum Loal for certified veteran-owned small businesses and service disabled
veteran-owned businesses for certain of those Lexington-Fayette Urban County contracts related to construction for l '
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professional services, and authorizing the Division of Purchasing to adopt and implement guidelines and/ or policies consistent

with the provisions and intent of this resolution by no later than July 1, 2015.”

We have compiled the list below to help you locate certified MBE, WBE and DBE certified businesses. Below is

a listing of contacts for LFUCG Certified MWDBEs and Veteran-Owned Small Businesses in

(https://lexingtonky.ionwave.net)

Business Contact Email Address Phone

LFUCG Sherita Miller smiller@lexingtonky.gov 859-258-3323

Commerce Lexington — Minority Tyrone Tyra ttyra@commercelexington.com 859-226-1625
Business Development

Tri-State Minority Supplier Diversity Susan Marston smarston(@tsmsdc.com 502-365-9762

Council

Small Business Development Council

Shirie Hawkins

smack@uky.edu

859-257-7666

UK SBDC
Community Ventures Corporation Phyllis Alcorn palcorn@cvky.org 859-231-0054
KY Transportation Cabinet (KYTC) Melvin Bynes Melvin.bynes2@ky.gov 502-564-3601
KYTC Pre-Qualification Shella Eagle Shella.Eagle@ky.gov 502-782-4815
Ohio River Valley Women’s Sheila Mixon smixon@orvwbe.org 513-487-6537

Business Council (WBENC)

Kentucky MWBE Certification Program

Yvette Smith, Kentucky
Finance Cabinet

Yvette.Smith@ky.gov

502-564-8099

National Women Business Owner’s Janet Harris-Lange janet@nwboc.org 800-675-5066
Council (NWBOC)
Small Business Administration Robert Coffey robertcoffey(@sba.gov 502-582-5971

LaVoz de Kentucky Andres Cruz lavozdeky(@yahoo.com 859-621-2106
The Key News Journal Patrice Muhammad paatricem@keynewsjournal.com | 859-373-9428




‘The MWDBE and/or veteran subcontractors listed have agreed to participate on this Bid/RFP/Quote. If
any substitution is made or the total value of the work is changed prior to or after the job is in progress, it
is understood that those substitutions must be submitted to Central Purchasin

LFUCG MWDBE PARTICIPATION FORM

Bid/RFP/Quote Reference #

Failure to submit a completed form may cause rejection of the bid.

g for approval immediately.

MWDBE Company, Work to be Total Dollar Value of % Value of Total
Name, Address, Performed the Work Contract
Phone, Email
1.
2.
3.
4.

The undersigned company representative submits the above list of MWDBE firms to be used in accomplishing
the work contained in this Bid/RFP/Quote. Any misrepresentation may result in the termination of the contract

and/or be subject to applicable Federal and State laws concerning false statements and false claims.

Company

Date

Company Representative

Title



LFUCG MWDBE SUBSTITUTION FORM
Bid/RFP/Quote Reference #

The substituted MWDBE and/or Veteran subcontractors listed below have agreed to participate on this
Bid/RFP/Quote. These substitutions wete made prior to ot after the job was in progress. These substitutions were
made for reasons stated below and are now being submitted to Central Purchasing for approval. By the authorized
signature of a representative of our company, we understand that this information will be entered into our file for
this project. Failure to submit this form may cause rejection of the bid.

SUBSTITUTED MWDBE Formally Work to Be Reason for the Total Dollar % Value of Total
MWDBE Company Contracted/ Name, Performed Substitution Value of the Contract
Name, Address, Phone, Address, Phone, Work
Email Email

1.

2.

3.

4.

The undersigned acknowledges that any misrepresentation may result in termination of the contract and/or be subject to
applicable Federal and State laws concerning false statements and false claims.

Company Company Representative
Date Title
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MWDBE QUOTE SUMMARY FORM
Bid/RFP/Quote Reference #

The undersigned acknowledges that the minority and/or veteran subcontractors listed on
this form did submit a quote to participate on this project.

Company Name Contact Person
Address/Phone/Email Bid Package / Bid Date
MWDBE Contact Contact Date Services Method of Total dollars $$ MBE *
Company Address Person Information Contacted | to be Communication | Do Not Leave AA
(work phone, petformed | (email, phone Blank HA
Email, cell) meeting, ad, (Attach AS
event etc) Documentation) NA
Female

(MBE designation / AA=African American / HA= Hispanic American/AS = Asian American/Pacific Islander/ NA=
Native American)

The undersigned acknowledges that all information is accurate. Any misrepresentation may result in termination of the contract
and/or be subject to applicable Federal and State laws concerning false statements and claims.

Company Company Representative

Date Title

P-20
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LFUCG SUBCONTRACTOR MONTHLY PAYMENT REPORT

The LEUCG has a 10% goal plan adopted by city council to increase the participation of minority and women owned businesses in the
procurement process. The LFUCG also has a 3% goal plan adopted by cited council to increase the participation of veteran owned businesses
in the procurement process. In order to measure that goal LFUCG will track spending with MWDBE and Veteran vendors on a monthly
basis. By the signature below of an authorized company representative, you certify that the information is correct, and that each of the
representations set forth below is true. Any misrepresentation may result in termination of the contract and/or prosecution under applicable
Federal and State laws concerning false statements and false claims. Please submit this form monthly to the Division of Central Purchasing/
200 East Main Street / Room 338 / Lexington, KY 40507.

Bid/RFP/Quote #

Total Contract Amount Awarded to Prime Contractor for this Project

Project Name/ Contract # Work Period/ From: To:

Company Name: Address:

Federal Tax ID: Contact Person:

Subcontractor | Description | Total % of Total Total Purchase Order Scheduled | Scheduled
Vendor ID of Work Subcontract Contract Amount number for Project Project End
(name, Amount Awarded to | Paid for this | subcontractor work | Start Date Date
address, Prime for Period (please attach PO)

phone, email this Project

By the signature below of an authorized company representative, you certify that the information is
correct, and that each of the representations set forth below is true. Any misrepresentations may result in
the termination of the contract and/or prosecution under applicable Federal and State laws concerning
false statements and false claims.

Company Company Representative
Date Title
pP-21



LFUCG STATEMENT OF GOOD FAITH EFFORTS
Bid/RFP/Quote #

By the signature below of an authorized company representative, we certify that we
have utilized the following Good Faith Efforts to obtain the maximum participation
by MWDBE and Veteran-Owned business enterprises on the project and can supply
the appropriate documentation.

Advertised opportunities to participate in the contract in at least two 2)
publications of general circulation media; trade and professional association
publications; small and minority business or trade publications; and publications
or trades targeting minority, women and disadvantaged businesses not less than
fifteen (15) days prior to the deadline for submission of bids to allow MWDBE
firms and Veteran-Owned businesses to participate.

Included documentation of advertising in the above publications with the
bidders good faith efforts package

Attended LFUCG Central Purchasing Economic Inclusion Outreach event

Attended pre-bid meetings that were scheduled by LFUCG to inform
MWDBE:s and/or Veteran-Owned Businesses of subcontracting opportunities

Sponsored Economic Inclusion event to provide networking opportunities
for prime contractors and MWDBE firms and Veteran-Owned businesses

requested a list of MWDBE and/or Veteran subcontractors or suppliers
from LFUCG Economic Engine and showed evidence of contacting the
companies on the list(s).

Contacted organizations that work with MWDBE companies for assistance
in finding certified MWBDE firms and Veteran-Owned businesses to work on
this project. Those contacted and their responses should be a part of the bidder’s
good faith efforts documentation.

Sent written notices, by certified mail, email or facsimile, to qualified,
certified MWDBE:s soliciting their participation in the contract not less than seven
(7) days prior to the deadline for submission of bids to allow them to participate
effectively.

Followed up initial solicitations by contacting MWDBEs and Veteran-
Owned businesses to determine their level of interest.

Provided the interested MWBDE firm and/or Veteran-Owned business
with adequate and timely information about the plans, specifications, and
requirements of the contract.

Selected portions of the work to be performed by MWDBE firms and/or
Veteran-Owned businesses in order to increase the likelihood of meeting the
contract goals. This includes, where appropriate, breaking out contract work
P-22




items into economically feasible units to facilitate MWDBE and Veteran
participation, even when the prime contractor may otherwise perform these work
items with its own workforce

Negotiated in good faith with interested MWDBE firms and Veteran-
Owned businesses not rejecting them as unqualified without sound reasons based
on a thorough investigation of their capabilities. Any rejection should be so noted
in writing with a description as to why an agreement could not be reached.

Included documentation of quotations received from interested MWDBE
firms and Veteran-Owned businesses which were not used due to uncompetitive
pricing or were rejected as unacceptable and/or copies of responses from firms
indicating that they would not be submitting a bid.

Bidder has to submit sound reasons why the quotations were considered
unacceptable. The fact that the bidder has the ability and/or desire to perform the
contract work with its own forces will not be considered a sound reason for
rejecting a MWDBE and/or Veteran-Owned business’s quote. Nothing in this
provision shall be construed to require the bidder to accept unreasonable quotes in
order to satisfy MWDBE and Veteran goals.

Made an effort to offer assistance to or refer interested MWDBE firms and
Veteran-Owned businesses to obtain the necessary equipment, supplies, materials,
insurance and/or bonding to satisfy the work requirements of the bid proposal

Made efforts to expand the search for MWBE firms and Veteran-Owned
businesses beyond the usual geographic boundaries.

Other--any other evidence that the bidder submits which may show that the
bidder has made reasonable good faith efforts to include MWDBE and Veteran
participation.

NOTE: Failure to submit any of the documentation requested in this section may be
cause for rejection of bid. Bidders may include any other documentation deemed
relevant to this requirement which is subject to approval by the MBE Liaison.
Documentation of Good Faith Efforts must be submitted with the Bid, if the
participation Goal is not met.

The undersigned acknowledges that all information is accurate. Any misrepresentations may result
in termination of the contract and/or be subject to applicable Federal and State laws concerning
false statements and claims.

Company

Company Representative

Date

Title



8.

AUTHENTICATION OF BID AND STATEMENT OF NON-COLLUSION, NON-
CONFLICT OF INTEREST

I hereby swear (or affirm) under the penalty for false swearing:

L.

That I am the Bidder (if the Bidder is an individual), a partner of the Bidder (if the Bidder is
a partnership), or an officer or employee of the bidding corporation having authority to sign
on its behalf (if the Bidder is a corporation);

That the attached bid has been arrived at by the Bidder independently, and has been
submitted without collusion with, and without any agreement, understanding or planned
common course of action, with any other contractor, vendor of materials, supplies,
equipment or services described in the Invitation to Bid, designed to limit independent
bidding or competition;

That the contents of the bid or bids have not been communicated by the Bidder or its
employees or agents to any person not an employee or agent of the Bidder or its surety on
any bond furnished, with the bid or bids, and will not be communicated to any such person,
prior to the official opening of the bid or bids;

That the Bidder is legally entitled to enter into the contracts with the Lexington-Fayette
Urban County Government, and is not in violation of any prohibited conflict of interest;

(Applicable to corporation only) That as a foreign corporation, we are registered with the
Secretary of State, Commonwealth of Kentucky, and authorized to do business in the State

or, that as a domestic corporation, we are in good standing with the Secretary of
State, Commonwealth of Kentucky . Check the statement applicable.

This offer is for 60 calendar days from the date this bid is opened. In submitting the above,
it is expressly agreed that, upon proper acceptance by the Lexington-Fayette Urban County
Government of any or all items bid above, a contract shall thereby be created with respect to
the items accepted.

That T have fully informed myself regarding the accuracy of the statements made in this
statement.

That I certify that Subcontractors have not and will not be awarded to any firm(s) that have
been debarred from noncompliance with the Federal Labor Standards, Title VI of the Civil
Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other Federal
Law.



9. STATEMENT OF EXPERIENCE

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:




NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL.:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

* Include all officers, office management’s, Affirmative Action officials, and field management

personnel. (Attach separate sheets if necessary.)



10. EQUAL OPPORTUNITY AGREEMENT

The Law

% Title VII of the Civil Rights Act of 1964 (amended 1972) states that it is unlawful for an
employer to discriminate in employment because of race, color, religion, sex, age (40-70 years)
or national origin.

+ Executive Order No. 11246 on Nondiscrimination under Federal contract prohibits employment
discrimination by contractor and subcontractor doing business with the Federal Government or
recipients of Federal funds. This order was later amended by Executive Order No. 11375 to
prohibit discrimination on the basis of sex.

* Section 503 of the Rehabilitation Act of 1973 States:

The Contractor will not discriminate against any employee or applicant for employment
because of physical or mental handicap.

+ Section 2012 of the Vietnam Era Veterans Readjustment Act of 1973 requires Affirmative
Action on behalf of disabled veterans and veterans of the Vietnam Era by contractors having
Federal Contracts.

*  Section 206 (A) of Executive Order 12086, Consolidation of Contract Compliance Functions for
Equal Employment Opportunity, states:

The Secretary of Labor may investigate the employment practices of any Government
contractor or sub-contractor to determine whether or not the contractual provisions
specified in Section 202 of this order have been violated.

The Lexington-Fayette Urban County Government practices Equal Opportunity in recruiting,
hiring and promoting. It is the Government's intent to affirmatively provide employment
opportunities for those individuals who have previously not been allowed to enter into the
mainstream of society. Because of its importance to the local Government, this policy carries the
full endorsement of the Mayor, Commissioners, Directors, and all supervisory personnel. In
following this commitment to Equal Employment Opportunity and because the Government is
the benefactor of the Federal funds, it is both against the Urban County Government policy and
illegal for the Government to let contracts to companies which knowingly or unknowingly
practice discrimination in their employment practices.  Violation of the above mentioned
ordinances may cause a contract to be canceled and the contractor may be declared ineligible for
future consideration.

Please sign this statement in the appropriate space acknowledging that you have read and
understand the provisions contained herein. Return this document as part of your application
packet.
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Bidders

I/We agree to comply with the Civil Rights Laws listed above that govern employment rights of
minorities, women, Vietnam veterans, handicapped, and aged persons.

Signature Name of Business

The Entity (regardless of whether construction contractor, non-construction contractor or supplier)
agrees to provide equal opportunity in employment for all qualified persons, to prohibit
discrimination in employment because of race, color, creed, national origin, sex or age, and to
promote equal employment through a positive, continuing program from itself and each of its sub-
contracting agents. This program of equal employment opportunity shall apply to every aspect of
its employment policies and practices.

The Kentucky equal Employment Opportunity Act of 1978 (KRS 45.560-45.640) requires that any
count, city, town, school district, water district, hospital district, or other political subdivision of the
state shall include in directly or indirectly publicly funded contracts for supplies, materials, services,
or equipment hereinafter entered into the following provisions:

During the performance of this contract, the contractor agrees as follows:

(1) The contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, age or national origin;

(2) The contractor will state in all solicitations or advertisements Jor employees placed by or on
behalf of the contractors that all qualified applicants will receive consideration Jor
employment without regard to race, color, religion, sex, age or national origin;

3) The contract will post notices in conspicuous Places, available to employees and applicants
Jor employment, setting forth the provisions of the non-discrimination clauses required by
this section; and

(4) The contractor will send a notice to each labor union or representative of workers with
which he has a collective bargaining agreement or other contract or understanding advising
the labor union or workers’ representative of the contractor’s commitments under the
nondiscrimination clauses.

The Act further provides:
KRS 45.610. Hiring minorities — Information required

(1) For the length of the contract, each contractor shall hire minorities from other sources
within the drawing area, should the umion with which he has collective bargaining
agreements be unwilling to supply sufficient minorities to satisfy the agreed upon goals and
timetable.

(2) Each contractor shall, for the length of the contract, Jurnish such information as required by
KRS 45.560 to KRS 45.640 and by such rules, regulations and orders issued pursuant
thereto and will permit access to all books and records pertaining to his employment
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practices and work sites by the contracting agency and the department for purposes of
investigation to ascertain compliance with KRS 45.560 to 45.640 and such rules,
regulations and orders issued pursuant thereto.

KRS 45.620. Action against contractor — Hiring of minority contractor or subcontractor

(1) Ifany contractor is found by the department to have engaged in an unlawful practice under
this chapter during the course of performing under a contract or subcontract covered under
KRS 45.560 to 45.640, the department shall so certify to the contracting agency and such
certification shall be binding upon the contracting agency unless it is reversed in the course
of judicial review.

(2) If the contractor is found to have committed an unlawful practice under KRS 45.560 to
45.640, the contracting agency may cancel or terminate the contract, conditioned upon a
program for future compliance approved by the contracting agency and the department.
The contracting agency may declare such a contractor ineligible to bid on further contracts
with that agency until such time as the contractor complies in full with the requirements of
KRS 45.560 — 45.640.

3) The equal employment provisions of KRS 45.560 to 45.640 may be met in part by a
contractor by subcontracting to a minority contractor or subcontractor. For the provisions
of KRS 45.560 to 45.640, a minority contractor or subcontractor shall mean a business that
is owned and controlled by one or more persons disadvantaged by racial or ethnic
circumstances.

KRS 45.630 Termination of existing employee not required, when

Any provision of KRS 45.560 to 45.640 notwithstanding, no contractor shall be required to
terminate an existing employee upon proof that that employee was employed prior to the
date of the contract.

KRS 45.640 Minimum skills

Nothing in KRS 45.560 to 45.640 shall require a contractor to hire anyone who fails to
demonstrate the minimum skills required to perform a particular job.

It is recommended that all of the provisions quoted above to be included as special conditions in
each contract. In the case of a contract exceeding $250,000, the contractor is required to furnish
evidence that his work-force in Kentucky is representative of the available work-force in the area
from which he draws employees, or to supply an Affirmative Action plan which will achieve such
representation during the life of the contract.




1.  EQUAL EMPLOYMENT OPPORTUNITY AFFIRMATIVE ACTION POLICY

It is the policy of

to assure that all applicants for employment and all employees are treated on a fair and equitable
basis without regard to their race, religion, sex, color, handicap, natural origin or age.

Such action shall include employment, promotion, demotion, recruitment or recruitment
advertising, layoff or termination, rates of pay and other forms of compensation, and selection for
training, whether apprenticeship and/or on-the-job-training.

Furthermore, this company agrees to make special recruitment efforts to hire the protected
class whenever feasible. This company also agrees to adhere to all applicable federal, state, and

local laws relating to Equal Employment Opportunity for all individuals.
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14. DEBARRED FIRMS

PROJECT NAME:

BID NUMBER:

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
LEXINGTON, KY

All prime Contractors shall certify that Subcontractors have not and will not be awarded to any
firms that has been debarred for noncompliance with the Federal Labor Standards, Title VI of the
Civil Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other
Federal Law.

All bidders shall complete the attached certification in duplicate and submit both copies to the
Owner with the bid proposal. The Owner (grantee) shall transmit one copy to the Lexington-
Fayette Urban County Government, Division of Community Development, within fourteen (14)
days after bid opening.

The undersigned hereby certifies that the firm of has
not and will not award a subcontract, in connection with any contract award to it as the result of
this bid, to any firm that has been debarred for noncompliance with the Federal labor Standards,
Title VI of the civil Rights Act of 1964, Executive Order 11246 as amended or any Federal Law.

Name of Firm Submitting Bid

Signature of Authorized Official

Title

Date
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1S. DEBARMENT CERTIFICATION

All contractors/subcontractors shall complete the following certification and submit it with the

bid proposal.

The contractor/subcontractor certifies in accordance with Executive Order 12549 (Debarment
and Suspension 2/18/86) that to the best of its knowledge and belief, that it and its principals:

1) Are not presently debarred, suspended, proposed for debarment, declared negligible, or
voluntarily excluded from covered transactions or contract by any Federal department or
agency for noncompliance with the Federal Labor Standards, Title VI of the Civil Rights
Act of 1964 as amended, Executive Order 11246 as amended or any other Federal law;

a)

b)

c)

Have not within a three year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a
government entity (Federal, State or local) with commission of any of the
offenses enumerated in paragraph (1)(a) of this certification; and

Have not within a three year period preceding this bid has one or more public
(Federal, State or local) transactions or contracts terminated for cause or default.

2) Where the contractor is unable to certify to any of the statements in this certification, such
prospective contractors shall attach an explanation to this certification form.

Firm Name:

Project:

Printed Name and Title of Authorized Representative:

Signature:

Date:

END OF SECTION
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PART IV

GENERAL CONDITIONS

DEFINITIONS

Wherever used in these General Conditions or the other Contract Documents, the following
terms have the meanings indicated which are applicable to both the singular and plural
thereof.

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

Addenda
Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bid Documents or the Contract Documents.

Agreement

The written agreement between OWNER and CONTRACTOR covering the Work
to be performed; other Contract Documents are attached to the Agreement and made
a part thereof as provided therein.

Application for Payment

The form accepted by CONSULTANT which is to be used by CONTRACTOR in
requesting progress or final payments and which is to include such supporting
documentation as is required by the Contract Documents.

Bid
The offer or proposal of the Bidder submitted on the prescribed form setting forth
the prices for the Work to be performed.

Bidder
An individual, partnership, or corporation, who submit a Bid for a prime contract
with the OWNER, for the Work described in the proposed Contract Documents.

Bonds
Bid, performance and payment bonds and other instruments of security.

Calendar Day
A calendar day of twenty-four hours measured from midnight to the next midnight
shall constitute a day.

Change Order

A document recommended by CONSULTANT, which is signed by
CONTRACTOR and OWNER and authorizes an addition, deletion or revision in the
Work, or an adjustment in the Contract Price or the Contract Time, issued on or after
the Effective Date of the Agreement.
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1.9

1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

Contract Documents

The Advertisement for Bidders, Information for Bidders, Agreement, Addenda
(which pertain to the Contract Documents), CONTRACTOR'S Bid (including
documentation accompanying the Bid and any post-bid documentation submitted
prior to the Notice of Award) when attached as an exhibit to the Agreement, the -
Bonds, these General Conditions, the Special Conditions, the Specifications and the
Drawings as the same are more specifically identified in the Agreement, together
with all amendments, modifications and supplements.

Contract Unit Price
The monies payable by OWNER to CONTRACTOR under the Contract Documents
as stated in the Agreement. Unit Prices are to be firm for the term of this Contract.

Contract Time
The number of consecutive calendar days between the date of issuance of the Notice
to Proceed and the contract completion date.

CONTRACTOR
The person, firm or corporation with whom OWNER has entered into the
Agreement.

Defective

An adjective which when modifying the word Work refers to Work that is
unsatisfactory, faulty or deficient, or does not conform to the Contract Documents,
or does not meet the requirements of any inspection, reference standard, test or
approval referred to in the Contract Documents, or has been damaged prior to
CONSULTANT’S recommendation of final payment (unless responsibility for the
protection thereof has been assumed by OWNER).

Drawings

The drawings which show the character and scope of the Work to be performed and
which have been prepared or approved by CONSULTANT and are referred to in the
Contract Documents.

Effective Date of the Agreement
The date indicated in the Agreement on which it becomes effective.

CONSULTANT
The Lexington-Fayette Urban County Government or its authorized representative.

Field Order

A documented order issued by CONSULTANT which orders minor changes in the
Work, but which does not involve a change in the Contract Price or the Contract
Time.
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1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

1.27

Giving Notice

Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the
individual or to a member of the firm or to an officer of the corporation for whom it
is intended, or if delivered at or sent by registered or certified mail, postage prepaid,
to the last business address known to the giver of the notice.

Laws and Regulations
Laws, rules, regulations, ordinances, codes and/or orders.

Notice of Award

The written notice by OWNER to the apparent successful bidder stating that upon
compliance by the apparent successful bidder with the conditions enumerated
therein, within the time specified, OWNER will sign and deliver the Agreement.

Notice to Proceed

A written notice given by OWNER to CONTRACTOR fixing the date on which the
Contract Time will commence to run and on which CONTRACTOR shall start to
perform CONTRACTOR'S obligations under the Contract Documents.

OWNER
The Lexington-Fayette Urban County Government.

Partial Utilization
Placing a portion of the Work in service for the purpose for which it is intended (or
related purpose) before reaching Completion for all the Work.

Project

The total construction of which the Work to be provided under the Contract
Documents may be the whole, or a part as indicated elsewhere in the Contract
Documents.

Inspector
The authorized representative who is assigned to the site or any part thereof.

Shop Drawings

All drawings, diagrams, illustrations, schedules and other data which are specifically
prepared by or for CONTRACTOR to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions,
diagrams and other information prepared by a Supplier and submitted by
CONTRACTOR to illustrate material or equipment for some portion of the Work.

Specifications

Those portions of the Contract Documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and
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1.28

1.29

1.30

1.31

1.32

1.33

1.34

1.35

workmanship as applied to the Work and certain administrative details applicable
thereto.

Standard Specifications

The "Standard Specifications for Road and Bridge Construction”, Transportation
Cabinet, Department of Highways, Commonwealth of Kentucky, current edition.
MUTCD shall refer to the “Manual of Uniform Traffic Control Devices.

Subcontractor
An individual, firm or corporation having a direct contract with CONTRACTOR or
with any other Subcontractor for the performance of a part of the Work at the site.

Special Conditions
The part of the Contract Documents which amends or supplements these General
Conditions.

Supplier
A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities

All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other
such facilities or attachments, and any encasements containing such facilities which
have been installed underground to furnish any of the following services or
materials: electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other
control systems or water.

Unit Price Work
Not applicable

Work

The entire completed construction or the various separately identifiable parts
thereof required to be furnished under the Contract Documents. Work is the
result of performing services, furnishing labor and furnishing and incorporating
materials and equipment into the construction, all as required by the Contract
Documents.

Time Period
When any period of time is referred to in the Contract Documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day
of any such period falls on a Saturday or Sunday or on a day made a legal holiday by
the law of the applicable jurisdiction, such day will be omitted from the
computation.
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PRELIMINARY MATTERS

2.1

2.2

23

24

2.5

2.6

Delivery of Bonds

When the CONTRACTOR delivers the executed Agreements to OWNER,
CONTRACTOR shall also deliver to OWNER, such Bonds, Insurance Certificate,
and Power of Attorney as CONTRACTOR may be required to furnish.

Copies of Documents

Owner shall fumnish to CONTRACTOR up to three copies (unless otherwise
specified in the Special Conditions) of the Contract Documents as are reasonably
necessary for the execution of the Work. Additional copies will be furished, upon
request, at the cost of reproduction.

Commencement of Contract Time; Notice to Proceed
The Contract Time will commence to run on the day specified in the Notice to
Proceed.

Starting the Project

CONTRACTOR shall start to perform the Work on the date when the Contract
Time commences to run, but no Work shall be done at the site prior to the date on
which the Contract Time commences to run.

Before Starting Construction

Before undertaking each part of the Work, CONTRACTOR shall carefully study
and compare the Contract Documents and check and verify pertinent figures shown
thereon and all applicable field measurements. CONTRACTOR shall promptly
report in writing to CONSULTANT any conflict, error or discrepancy which
CONTRACTOR may discover and shall obtain a written interpretation or
clarification from CONSULTANT before proceeding with any Work affected
thereby; however, CONTRACTOR shall not be liable to OWNER or
CONSULTANT for failure to report any conflict, error or discrepancy in the
Contract Documents, unless CONTRACTOR had actual knowledge thereof or
should reasonably have known thereof.

Submittal of Schedules
Within ten days after the effective date of the Agreement (unless otherwise
specified) CONTRACTOR shall submit to CONSULTANT for review:

2.6.1 an estimated progress schedule indicating the starting and completion
dates of the various stages of the Work;

2.6.2  a preliminary schedule of Shop Drawing submissions; and
2.6.3 a preliminary schedule of values for all of the Work which will

include quantities and prices of items aggregating the Contract Price and will
subdivide the Work into costs per labor and materials by specification
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2.7

2.8

31

3.2

section to serve as the basis for progress payments during construction. Such
prices will include an appropriate amount of overhead and profit applicable
to each item of Work which will be confirmed in writing by
CONTRACTOR at the time of submission. Schedule of values shall be
submitted on AIA G702/703 forms, or approved equal.

Preconstruction Conference

Before CONTRACTOR starts the Work at the proposed site, a conference attended
by CONTRACTOR, CONSULTANT, EEO-Affirmative Action Officer, and other
appropriate parties will be held to discuss the following issues: (1) The scheduling of
the Work to be completed; (2) The procedures for handling shop drawings and other
submittals; (3) The processing of applications for payment; (4) The establishment of
an understanding among the involved parties in regard to the proposed project; and
(5) The establishment of procedures for effectively implementing the LFUCG's 10%
minimum DBE goals.

Finalizing Schedules

At least ten days before submission of the first Application for Payment a
conference attended by CONTRACTOR, CONSULTANT and others as appropriate
will be held to finalize the schedules submitted in accordance with paragraph 2.6.
The finalized progress schedule will be acceptable to CONSULTANT as providing
orderly progression of the Work to completion within the Contract Time, but such
acceptance will neither impose on CONSULTANT responsibility for the progress or
scheduling of the Work nor relieve CONTRACTOR from full responsibility thereof.
The finalized schedule of Shop Drawing submissions will be acceptable to
CONSULTANT as providing a workable arrangement for processing the
submissions.  The finalized schedule of values will be acceptable to
CONSULTANT as to form and substance.

CONTRACT DOCUMENTS: INTENT, CONFLICTS, AMENDING AND
REUSE

General

The Contract Documents comprise the entire agreement between OWNER and
CONTRACTOR concerning the Work. The Contract Documents are
complementary; what is called for by one is as binding as if called for by all. The
Contract Documents will be construed in accordance with the law of the place of the
Project.

Intent

It is the intent of the Contract Documents to describe a functionally complete Project (or
part thereof) to be constructed in accordance with the Contract Documents. Any
Work, materials or equipment that may reasonably be inferred from the Contract
Documents as being required to produce the intended result will be supplied whether or
not specifically called for. When words which have a well-known technical or trade
meaning are used to describe Work, materials or equipment such words shall be
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3.3

interpreted in accordance with that meaning. Reference to standard specifications,
manuals or codes of any technical society, organization or association, or to the laws or
regulations of any governmental authority, whether such reference be specific or by
implication, shall mean the latest standard specification, manual, code or laws or
regulations in effect at the time of opening of Bids (or, on the Effective Date of the
Agreement if there were no Bids), except as may be otherwise specifically stated.
However, no provision of any referenced standard specification, manual or code
(whether or not specifically incorporated by reference in the Contract Documents) shall
be effective to change the duties and responsibilities of OWNER, CONTRACTOR or
CONSULTANT, or any of their consultants, agents or employees from those set forth in
the Contract Documents, nor shall it be effective to assign to CONSULTANT, or any of
CONSULTANT' consultants, agents or employees, any duty or authority to supervise
or direct the fumishing or performance of the Work or any duty or authority to
undertake responsibility contrary to the provisions of paragraph 8.12.3 or 8.12.4.
Clarifications and interpretations of the Contract Documents shall be issued by
CONSULTANT as provided in paragraph 8.4.

Conflicts

If, during the performance of the Work, CONTRACTOR finds a conflict, error or
discrepancy in the Contract Documents, CONTRACTOR shall so report to
CONSULTANT in writing at once and before proceeding with the Work affected
thereby shall obtain a written interpretation or clarification from CONSULTANT;
however, CONTRACTOR shall not be liable to OWNER or CONSULTANT for
failure to report any conflict, error or discrepancy in the Contract Documents unless
CONTRACTOR had actual knowledge thereof or should reasonably have known
thereof.

In resolving such conflicts, errors and discrepancies, the documents shall be given
precedence in the following order:

Agreement

Field and Change Orders
Addenda

Special Conditions
Instruction to Bidders
General Conditions
Specifications and Drawings

Nowvhkwb =

Figure dimension on drawings shall govern over scale dimensions and detailed
Drawings shall govern over general Drawings.
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3.5

Amending and Supplementing Contract Documents

The Contract Documents may be amended to provide for additions, deletions and
revisions in the Work or to modify the terms and conditions thereof by means of a
Change Order or a Field Order. Contract Price and Contract Time may only be
changed by a Change Order.

Reuse of Documents

Neither CONTRACTOR nor any Subcontractor or Supplier or other person or
organization performing or furnishing any of the Work under a direct or indirect
contract with OWNER shall have or acquire any title to or ownership rights in any
of the Drawings, Specifications or other documents (or copies of any thereof)
prepared by or bearing the seal of CONSULTANT; and they shall not reuse any of
them on extensions of the Project or any other project without written consent of
OWNER and CONSULTANT and specific written verification or adaptation by
CONSULTANT.

4. AVAILABILITY OF LANDS; PHYSICAL CONDITIONS, REFERENCE POINTS

4.1

4.2

Availability of Lands

OWNER shall furnish, as indicated in the Contract Documents, the lands upon
which the Work is to be performed, rights-of-way and easements for access thereto,
and such other lands which are designated for the use of CONTRACTOR.
Easements for permanent structures or permanent changes in existing facilities will
be obtained and paid for by OWNER, unless otherwise provided in the Contract
Documents. If CONTRACTOR believes that any delay in OWNER'S furnishing
these lands, rights-of-way or easements entitles CONTRACTOR to an extension of
the Contract Time, CONTRACTOR may make a claim therefor as provided in
Article 11. CONSULTANT shall determine if the claim is legitimate or not.
CONTRACTOR shall provide for all additional lands and access thereto that may be
required for temporary construction facilities or storage of materials and equipment.

Physical Conditions

42.1 Explorations and Reports

Reference is made to the Special Conditions for identification of those
reports of explorations and tests of subsurface conditions at the site that have
been utilized by CONSULTANT in preparation of the Contract Documents.
CONTRACTOR may rely upon the accuracy of the technical data contained
in such reports, but not upon non-technical data, interpretations or opinions
contained therein or for the completeness thereof for CONTRACTOR’S
purposes. Except as indicated in the immediately preceding sentence and in
paragraph 4.2.6, CONTRACTOR shall have full responsibility with respect
to subsurface conditions at the site.

4.2.2 Existing Structures
Reference is made to the Special Conditions for identification of those

drawings of physical conditions in or relating to existing surface and
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4.3

423

424

425

42.6

subsurface structures (except Underground Facilities referred to in paragraph
4.3 which are at or contiguous to the site that have been utilized by
CONSULTANT in preparation of the Contract Documents.
CONTRACTOR may rely upon the accuracy of the technical data contained
in such drawings, but not for the completeness thereof for
CONTRACTOR’S purposes. Except as indicated in the immediately
preceding sentence and in paragraph 4.2.6, CONTRACTOR shall have full
responsibility with respect to physical conditions in or relating to such
structures.

Report of Differing Conditions
If CONTRACTOR believes that:

4.2.3.1 any technical data on which CONTRACTOR is entitled to rely as
provided in paragraphs 4.2.1 and 4.2.2 is inaccurate, or

4.2.3.2 any physical conditions uncovered or revealed at the site differ
materially from that indicated, reflected or referred to in the Contract
Documents,

CONTRACTOR shall, promptly after becoming aware thereof and before
performing and WORK in connection therewith (except in an emergency)
notify OWNER and CONSULTANT in writing about the inaccuracy or
difference.

CONSULTANT’S Review
CONSULTANT will promptly review the pertinent conditions, determine

the necessity of obtaining additional explorations or tests with respect thereto
and advise CONTRACTOR of CONSULTANT’S findings and conclusions.

Possible Document Change
If CONSULTANT concludes that there is a material error in the Contract

Documents or that because of newly discovered conditions a change I the
Contract Documents is required, a Change Order will be issued as provided
in Article 10 to reflect and document the consequences of the inaccuracy or
difference.

Possible Price and Time Adjustments

In each such case, an increase or decrease in the Contract Price or an
extension or shortening of the Contract Time, or any combination thereof,
will be allowable to the extent that they are attributable to any such
inaccuracy or difference.

Physical Conditions-Underground Facilities

43.1

Shown or Indicated
The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the site is
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44

based on information and data furnished to OWNER or CONSULTANT by
the owners of such underground facilities or by others. Unless it is otherwise
expressly provided in the Special Conditions:

43.1.1 OWNER and CONSULTANT shall not be responsible for the
accuracy or completeness of any such information or data; and,

4.2.12 CONTRACTOR shall have full responsibility for reviewing and
checking all such information and data; for locating all underground
facilities shown or indicated in the Contract Documents; for coordination of
the Work with the owners of such underground facilities during construction;
and for the safety and protection thereof and repairing any damage thereto
resulting from the Work, the cost of all of which will be considered as
having been included in the Contract Price.

43.2 Not Shown or Indicated
If an underground facility is uncovered or revealed at or contiguous to the
site which was not shown or indicated in the Contract Documents and which
CONTRACTOR could not reasonably have been expected to be aware of,
CONTRACTOR shall, promptly after becoming aware thereof and before
performing any Work affected thereby (except in an emergency), identify the
owner of such Underground Facility and give written notice thereof to that
owner and to OWNER and CONSULTANT. CONSULTANT will
promptly review the underground facility to determine the extent to which
the Contract Documents should be modified to reflect and document the
consequences of the existence of the Underground Facility, and the Contract
Documents will be amended or supplemented to the extent necessary.
During such time, CONTRACTOR shall be responsible for the safety and
protection of such underground facility. CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or
both, to the extent that they are attributable to the existence of any
underground facility that was not shown or indicated in the Contract
Documents and which CONTRACTOR could not reasonably have been
expected to be aware of.

Reference Points

OWNER shall provide engineering surveys to establish reference points for
construction which in CONSULTANT'S judgment are necessary to enable
CONTRACTOR to proceed with the Work. CONTRACTOR shall be responsible
for laying out the Work (unless otherwise specified), shall protect and preserve the
established reference points and shall make no changes or relocations without the
prior written approval of OWNER. CONTRACTOR shall report to
CONSULTANT whenever any reference point is lost or destroyed or requires
relocation because of necessary changes in grades or locations, and shall be
responsible for the accurate replacement or relocation of such reference points by a
Registered Land Surveyor.
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S.

CONTRACTOR'S RESPONSIBILITIES

5.1

5.2

5.3

54

Supervision

CONTRACTOR shall supervise and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the Work in accordance with the Contract Documents.
CONTRACTOR shall assure that all CONTRACTOR personnel (including
subcontractors, etc.) conduct themselves in a courteous and respectful manner
toward the CONSULTANT and the general public. CONTRACTOR shall keep at
the Project Site during the progress of the Work a competent project
manager/superintendent and all necessary assistants, all of whom shall be
satisfactory to OWNER. OWNER reserves the right to reject CONTRACTOR’S
construction superintendent and project management personnel if they are
unsatisfactory to OWNER and upon such rejection CONTRACTOR shall designate
and provide competent successors. Failure to comply with this condition of the
Contract will result in immediate suspension of the Work. Following a review by
the Commissioner of Public Works, the Contract may be terminated (see GC section
14).  CONTRACTOR shall be solely responsible for the means, methods,
techniques, sequences and procedures of construction, but CONTRACTOR shall not
be responsible for the negligence of others in the design or selection of a specific
means, method, technique, sequence or procedure of construction which is indicated
in and required by the Contract Documents. CONTRACTOR shall be responsible to
see that the finished Work complies accurately with the Contract Documents.

Superintendence

CONTRACTOR shall keep on the Work at all times during its progress a competent
resident superintendent, who shall not be replaced without written notice to
OWNER and CONSULTANT except under extraordinary circumstances. The
superintendent will be CONTRACTOR’S representative at the site and shall have
authority to act on behalf of CONTRACTOR. All communications given to the
superintendent shall be as binding as if given to CONTRACTOR.

Labor

CONTRACTOR shall provide competent, suitably qualified personnel to survey and
lay out the Work and perform construction as required by the Contract Documents.
CONTRACTOR shall at all times maintain good discipline and order at the site.
OWNER reserves the right to require CONTRACTOR to remove from the Project
any of it’s personnel, or subcontractor’s personnel for violating LFUCG Policies,
Rules or Regulations. Except in connection with the safety or protection of persons
or the Work or property at the site or adjacent thereto, and except as otherwise
indicated in the Contract Documents, all Work at the site shall be performed during
regular working hours, and CONTRACTOR will not permit overtime work or the
performance of Work on Saturday, Sunday or any legal holiday without OWNER'S
written consent given after prior written notice to CONSULTANT.

Start-Up and Completion of Work
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5.5

5.6

5.7

Unless otherwise specified, CONTRACTOR shall furnish and assume fuil
responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities and all other facilities and incidentals
necessary for the furnishing, performance, testing, start-up and completion of the
Work.

Materials and Equipment

All materials and equipment shall be of good quality and new, except as otherwise
provided in the Contract Documents.  If required by CONSULTANT,
CONTRACTOR shall furnish satisfactory evidence (including reports of required
tests) as to the kind and quality of materials and equipment. All materials and
equipment shall be applied, installed, connected, erected, used, cleaned and
conditioned in accordance with the instructions of the applicable supplier except as
otherwise provided in the Contract Documents; but no provision of any such
instructions will be effective to assign to CONSULTANT, or any of
CONSULTANT'S consultants, agents or employees, any duty or authority to
supervise or direct the furnishing or performance of the Work or any duty or
authority to undertake responsibility contrary to the provisions of paragraph 8.12.3
or 8.12.4.

5.5.1 Not Clearly Specified or Indicated

In all instances where materials specified are obtainable in different sizes,
weights, trade grades, qualities or finishes, etc., whose weights, trade grades,
qualities or finishes, etc., are not clearly specified or indicated on the
Drawings, the CONTRACTOR shall notify the CONSULTANT of all such
instances at least five (5) days in advance of receiving the proposals. The
CONSULTANT will then determine which size, weight, trade grade,
quality, finish, etc., is required.

5.5.2 Coordination of Work
The CONTRACTOR shall see that for his own Work and for the work of
each subcontractor, proper templates and patterns necessary for the
coordination of the various parts of the Work are prepared. The
CONTRACTOR shall furnish or require the Subcontractor to furnish such
duplicates as will enable the Subcontractors to fit together and execute fully
their respective portions of the Work.

Adjusting Progress Schedule
CONTRACTOR shall submit to CONSULTANT for acceptance (to the extent
indicated in paragraph 2.8) adjustments in the progress schedule to reflect the impact
thereon of new developments; these will conform generally to the progress schedule
then in effect and additionally will comply with any provisions of the Contract
Documents applicable thereto.

Substitutes or “Or-Equal” Items
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5.7.1

572

General

Whenever materials or equipment are specified or described in the Contract
Documents by using the name of a proprietary item or the name of a
particular supplier, the naming of the item is intended to establish the type,
function, and quality required. Unless the name is followed by words
indicating that no substitution is permitted, materials or equipment of other
Suppliers may be accepted by OWNER/CONSULTANT if sufficient
information  is  submitted by CONTRACTOR to allow
OWNER/CONSULTANT to determine that the material or equipment
proposed is equivalent or equal to that named. The procedure for review by
OWNER/CONSULTANT will include the following. Requests for review
of substitute items of material and equipment will not be accepted by
OWNER/CONSULTANT from anyone, other than CONTRACTOR. If
CONTRACTOR wishes to furnish or use a substitute item of material or
equipment, CONTRACTOR shall make written application to
OWNER/CONSULTANT for acceptance thereof, certifying that the
proposed substitute will perform adequately the functions and achieve the
results called for by the general design, be similar and of equal substance to
that specified and be suited to the same use as that specified. The application
will state that the evaluation and acceptance of the proposed substitute will
not prejudicc CONTRACTOR’S achievement of completion on time,
whether or not acceptance of the substitute for use in the Work will require a
change in any of the Contract Documents (or in the provisions of any other
direct contract with OWNER for work on the Project) to adapt the design to
the proposed substitute and whether or not incorporation or use of the
substitute in connection with the Work is subject to payment of any license
fee or royalty. All variations of the proposed substitute from that specified
will be identified in the application and available maintenance, repair and
replacement service will be indicated. The application will also contain an
itemized estimate of all costs that will result directly or indirectly from
acceptance of such substitute, including costs of redesign and claims of other
contractors affected by the resulting change, all of which shall be considered
by OWNER/CONSULTANT in evaluating the proposed substitute.
OWNER/CONSULTANT may require CONTRACTOR to furnish at
CONTRACTOR’S expense additional data about the proposed substitute.

Substitutes

If a specific means, method, technique, sequence or procedure of
construction is indicated in or required by the Contract Documents,
CONTRACTOR may furnish or utilize a substitute means, method,
sequence, technique or procedure of construction acceptable to
OWNER/CONSULTANT, if CONTRACTOR submits sufficient
information to allow OWNER/CONSULTANT to determine that the
substitute proposed is equivalent to that indicated or required by the Contract
Documents. The procedure for review by OWNER/CONSULTANT will be
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5.7.3

similar to that provided in paragraph 5.7.1 as applied by
OWNER/CONSULTANT.

OWNER/CONSULTANT'S Approval

OWNER/CONSULTANT will be allowed a reasonable time within which
to evaluate each proposed substitute. OWNER/CONSULTANT will be
the sole judge of acceptability, and no substitute will be ordered, installed
or utilized without OWNER/CONSULTANT’S prior written acceptance
which will be evidenced by either a Change Order or an approved Shop
Drawing. @ OWNER may require CONTRACTOR to furnish at
CONTRACTOR’S expense a special performance guarantee or other
surety with respect to any substitute. OWNER/CONSULTANT will
record time required by OWNER/CONSULTANT and
OWNER/CONSULTANT’S consultants in evaluating substitutions
proposed by CONTRACTOR and in making changes in the Contract
Documents occasioned thereby. Whether or not
OWNER/CONSULTANT accepts a proposed substitute, CONTRACTOR
shall reimburse OWNER for the charges of OWNER/CONSULTANT and
OWNER/CONSULTANT’S consultants for evaluating each proposed
substitute.

5.8  Subcontractors, Suppliers, and Others

5.8.1

5.8.2

Acceptable to CONSULTANT

CONTRACTOR shall not employ any Subcontractor, Supplier or other
person or organization (including those acceptable to OWNER and
CONSULTANT as indicated in paragraph 5.8.2), whether initially or as a
substitute, against whom OWNER or CONSULTANT may have reasonable
objection. = CONTRACTOR shall not be required to employ any
Subcontractor, Supplier or other person or organization to furnish or perform
any of the Work against whom CONTRACTOR has reasonable objection.

Objection After Due Investigation

If the Contract Documents require the identity of certain Subcontractors,
Suppliers or other persons or organizations (including those who are to
furnish the principal items of materials and equipment) to be submitted to
OWNER in advance of the specified date prior to the Effective Date of the
Agreement for acceptance by OWNER and CONSULTANT and if
CONTRACTOR has submitted a list thereof, OWNER'S or
CONSULTANT'S acceptance (either in writing or by failing to make written
objection thereto by the date indicated for acceptance or objection in the
bidding documents or the Contract Documents) of any such Subcontractor,
Supplier or other person or organization so identified may be revoked on the
basis of reasonable objection after due investigation, in which case
CONTRACTOR shall submit an acceptable substitute. No acceptance by
OWNER or CONSULTANT of any such Subcontractor, Supplier or other
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person or organization shall constitute a waiver of any right of OWNER or
CONSULTANT to reject defective Work.

Contractor Responsible for Acts of Subcontractors

The CONTRACTOR shall perform on the site, and with its own
organization, work equivalent to at least fifty (50) percent of the total amount
of Work to be performed under the Contract. This percentage may be
reduced by a supplemental agreement to this Contract if, during performing
the Work, the CONTRACTOR requests a reduction and the Urban County
project manager determines that the reduction would be to the advantage of
the Urban County Government.

The CONTRACTOR shall, at the time he submits his proposal for the
Contract, notify the OWNER in writing of the names of Subcontractors
proposed for the Work. He shall not employ any Subcontractor without the
prior written approval of the OWNER.

CONTRACTOR shall be fully responsible to OWNER and CONSULTANT
for all acts and omissions of the Subcontractors, Suppliers and other persons
and organizations performing or furnishing any of the Work under a direct or
indirect contract with CONTRACTOR just as CONTRACTOR is
responsible for CONTRACTOR’S own acts and omissions. Nothing in the
Contract Documents shall create any contractual relationship between
OWNER or CONSULTANT and any such Subcontractor, Supplier or other
person or organization, nor shall it create any obligation on the part of
OWNER or CONSULTANT to pay or to see to the payment of any moneys
due any such Subcontractor, Supplier or other person or organization except
as may otherwise be required by Laws and Regulations.

5.8.4 Division of Specifications

The divisions and sections of the Specifications and the
identifications of any Drawings shall not control CONTRACTOR in
dividing the Work among Subcontractors or Suppliers or delineating
the Work to be performed by any specific trade.

5.8.5 Agreement Between Contractor and Subcontractors

All Work performed for CONTRACTOR by a Subcontractor will be
pursuant to an appropriate agreement between CONTRACTOR and
the Subcontractor which specifically binds the Subcontractor to the
applicable terms and conditions of the Contract Documents for the
benefit of OWNER and CONSULTANT.

5.8.6 Statements and Comments by CONTRACTOR
Neither the CONTRACTOR, his employees, nor his
subcontractors shall at any time make any statement or comment as
to the project scope, nature, intention, design, or construction
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5.10

method to any third party or parties without the explicit written
consent of the OWNER.

Any third party requesting such information shall be referred to the OWNER
or his representative.

Should there be any change from the original intent of the project as a result
of any statement or comment by the contractor, his employees or
subcontractors, contractor shall be held liable for any change in the scope,
nature, design, or construction method and shall bear the full cost for the
previously mentioned changes.

Patent Fees and Royalties

CONTRACTOR shall pay all license fees and royalties and assume all costs incident
to the use in the performance of the Work or the incorporation in the Work of any
invention, design, process, product or device which is the subject of patent rights or
copyrights held by others.

Permits

Unless otherwise provided in the Special conditions, CONTRACTOR shall obtain
and pay for all construction permits and licenses. ~OWNER shall assist
CONTRACTOR, when necessary, in obtaining such permits and licenses.
CONTRACTOR shall pay all governmental charges and inspection fees necessary
for the prosecution of the Work, which are applicable at the time of opening of Bids,
or if there are no Bids on the Effective Date of the Agreement. CONTRACTOR
shall pay all charges of utility owners for connections to the Work, and OWNER
shall pay all charges of such utility owners for capital costs related thereto such as
plant investment fees.
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3.11

5.12

5.13

Laws and Regulations

5.11.1

5.11.2

Taxes

CONTRACTOR to Comply

CONTRACTOR shall give all notices and comply with all Laws and
Regulations applicable to furnishing and performance of the Work. Except
where otherwise expressly required by applicable Laws and Regulations,
neither OWNER nor CONSULTANT shall be responsible for monitoring
CONTRACTOR'’S compliance with any Laws and Regulations.

Specifications and Drawings at Variance

If CONTRACTOR observes that the Specifications or Drawings are at
variance with any Laws or Regulations, CONTRACTOR shall give
CONSULTANT prompt written notice thereof, and any necessary changes
will be authorized by one of the methods indicated in paragraph 3.4. If
CONTRACTOR performs any Work knowing or having reason to know
that it is contrary to such Laws, or Regulations, and without such notice to
CONSULTANT, CONTRACTOR shall bear all costs arising therefrom;
however, it shall not be CONTRACTOR’S primary responsibility to make
certain that the Specifications and Drawings are in accordance with such
Laws and Regulations.

Any party, firm or individual submitting a proposal pursuant to invitation
must have paid all taxes owed to the Lexington-Fayette Urban County
Government at the time the proposal is submitted, and must maintain a
"current” status in regard to those taxes throughout the Contract. If
applicable, business must be licensed in Fayette County.

CONTRACTOR shall pay all sales, consumer, use and other similar taxes required
to be paid by CONTRACTOR in accordance with the Laws and Regulations of the

place of the Project which are applicable during the performance of the Work. Any
party, firm or individual submitting a proposal pursuant to invitation must have paid

all taxes owed to the Lexington-Fayette Urban County Government at the time the

proposal is submitted, and must maintain a "current” status in regard to those taxes
throughout the Contract. If applicable, business must be licensed in F ayette County.

Use of Premises

5.13.1

Project Site

CONTRACTOR shall confine construction equipment, the storage of
materials and equipment and the operations of workers to the staging areas
or work site areas identified in and permitted by the Contract Documents and
other land and areas permitted by Laws and Regulations, rights-of-way,
permits and easements, and shall not unreasonably encumber the premises
with construction equipment or other materials or equipment.
CONTRACTOR shall assume full responsibility for any damage to any such
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5.14

5.15

land or area, or to the owner or occupant thereof or of any land or areas
contiguous thereto, resulting from the performance of the Work. Should any
claim be made against OWNER or CONSULTANT by any such owner or
occupant because of the performance of the Work, CONTRACTOR shall
promptly attempt to settle with such other party by agreement or otherwise
resolve the claim by arbitration or at law. CONTRACTOR shall, to the
fullest extent permitted by Laws and Regulations, indemnify and hold
OWNER and CONSULTANT harmless from and against all claims,
damages, losses and expenses (including, but not limited to, fees of
engineers, architects, attorneys and other professionals and court and
arbitration costs) arising directly, indirectly or consequentially out of any
action, legal or equitable, brought by any such other party against OWNER
or CONSULTANT to the extent based on a claim arising out of
CONTRACTOR’S performance of the Work.

5.13.2 Clean UP

During the progress of the Work, CONTRACTOR shall keep the premises
free from accumulations of waste materials, rubbish and other debris
resulting from the Work. At the completion of the Work, CONTRACTOR
shall remove all waste materials, rubbish and debris from and about the
premises as well as all tools, appliances, construction equipment and
machinery, and surplus materials, and shall leave the site clean and ready for
occupancy by OWNER. CONTRACTOR shall restore to original condition
all property not designated for alteration by the Contract Documents.

5.13.1 Loading of Structures
CONTRACTOR shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall
CONTRACTOR subject any part of the Work or adjacent property to
stresses or pressures that will endanger it.

Record Drawings

CONTRACTOR shall maintain in a safe place at the site one record copy of all
Drawings, Specifications, Addenda, Change Orders, Field Orders and written
interpretations and clarifications (issued pursuant to paragraph 9.4) in good order
and annotated to show all changes made during construction. These record
documents together with all approved samples and a counterpart of all approved
Shop Drawings will be available to CONSULTANT for reference. ~Upon
completion of the Work, these record documents, samples and Shop Drawings will
be delivered to CONSULTANT for OWNER.

Shop Drawings and Samples

5.15.1 Shop Drawing Submittals
After checking and verifying all field measurements and after complying
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5.15.2

5.153

5.154

5.15.5

with applicable procedures specified, CONTRACTOR shall submit to
CONSULTANT for review and approval in accordance with the accepted
schedule of Shop Drawing submissions (see paragraph 2.8), or for other
appropriate action if so indicated in the Special Conditions, five copies
(unless otherwise specified) of all Shop Drawings, which will bear a stamp
or specific written indication that CONTRACTOR has satisfied
CONTRACTOR’S responsibilities under the Contract Documents with
respect to the review of the submission. All submissions will be identified as
CONSULTANT may require. The data shown on the Shop Drawings will
be complete with respect to quantities, dimensions, specified performance
and design criteria, materials and similar data to enable CONSULTANT to
review the information as required.

Sample Submittals

CONTRACTOR shall also submit to CONSULTANT for review and
approval with such promptness as to cause no delay in Work, all samples
required by the Contract Documents. All samples will have been checked by
and accompanied by a specific written indication that CONTRACTOR has
satisfied CONTRACTOR’S responsibilities under the Contract Documents
with respect to the review of the submission and will be identified clearly as
to material, Supplier, pertinent data such as catalog numbers and the use for
which intended.

Review by CONTRACTOR

Before submission of each Shop Drawing or sample CONTRACTOR shall
have determined and verified all quantities, dimensions, specified
performance criteria, installation requirements, materials, catalog numbers
and similar data with respect thereto and reviewed or coordinated each
Shop Drawing or sample with other Shop Drawings and samples and with
the requirements of the Work and the Contract Documents.

Notice of Variation

At the time of each submission, CONTRACTOR shall give
CONSULTANT specific written notice of each variation that the Shop
Drawings or samples may have from the requirements of the Contract
Documents, and, in addition, shall cause a specific notation to be made on
each Shop Drawing submitted to CONSULTANT for review and approval
of each such variation.

CONSULTANT’S Approval
CONSULTANT will review and approve with reasonable promptness Shop

Drawings and samples, but CONSULTANT’S review and approval will be
only for conformance with the design concept of the Project and for
compliance with the information given in the Contract Documents and shall
not extend to means, methods, techniques, sequences or procedures of
construction (except where a specific means, method, technique, sequence or
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5.16

5.17

5.15.6

5.15.7

procedure of construction is indicated in or required by the Contract
Documents) or to safety precautions or programs incident thereto. The
review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions. CONTRACTOR shall make
corrections required by CONSULTANT, and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new
samples for review and approval. CONTRACTOR shall direct specific
attention in writing to revisions other than the corrections called for by
CONSULTANT on previous submittals.

Responsibility for Errors and Omissions

CONSULTANT’S review and approval of Shop Drawings or samples shall
not relieve CONTRACTOR from responsibility for any variation from the
requirements of the Contract Documents unless CONTRACTOR has in
writing called CONSULTANT'S attention to each such variation at the time
of submission as required by paragraph 5.15.4 and CONSULTANT has
given written approval of each such variation by a specific written notation
thereof incorporated in or accompanying the Shop Drawing or sample
approval; nor will any approval by CONSULTANT relieve CONTRACTOR
from responsibility for errors or omissions in the Shop Drawings or from
responsibility for having complied with the provisions of paragraph 5.15.3.

Cost of Related Work

Where a Shop or sample is required by the Specifications, any related Work
performed prior to CONSULTANT'S review and approval of the pertinent
submission will be the sole expense and responsibility of CONTRACTOR.

Continuing the Work

CONTRACTOR shall carry on the Work and adhere to the progress schedule during
all disputes or disagreements with OWNER. No Work shall be delayed or postponed
pending resolutions of any disputes or disagreements, except as permitted by
paragraph 14.5 or as CONTRACTOR and OWNER may otherwise agree in writing.

Erosion and Sediment Control

5.17.1

General Environmental Requirements

The CONTRACTOR and Subcontractors performing work on projects on
behalf of the OWNER shall comply with all applicable federal, state, and
local environmental regulations and all requirements and conditions set
forth in “special” permits including but not limited to Corp of Engineers
404 permits, 401 Water Quality Certifications, Stream Crossing and
Floodplain Encroachment Permits.

Any fines or penalties resulting from the failure to comply with the terms
of the federal, state or local permits or perform necessary corrective action
are solely the obligation of the CONTRACTOR.
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5.17.2 Stormwater Pollution Prevention

A. The CONTRACTOR shall exercise due care to prevent or minimize
any damage to any stream or wetland from pollution by debris, sediment
or other material. The operation of equipment and/or materials in a
Jurisdictional wetland is expressly prohibited. Water that has been used
for washing or processing, or that contains oils, sediments or other
pollutants shall not be discharged from the job site. Such waters shall be
collected and properly disposed of by the CONTRACTOR in accordance
with applicable local, state and federal law.

B. The CONTRACTOR is solely responsible for securing all required
state and local permits associated with stormwater discharges from the
project including, but not necessarily limited to the KY Notice of Intent to
Disturb (NOI) for Coverage of Storm Water Discharges Associated with
Construction Activities under the KPDES Storm Water General Permit
KYR100000 and the LFUCG, Land Disturbance Permit. Permit
application preparation and all required documentation are the
responsibility of the CONTRACTOR. The CONTRACTOR is solely
responsible for maintaining compliance with the stormwater pollution
prevention plan or erosion and sediment control plan and ensuring the
following:

a. That the Stormwater Pollution Prevention Plan (SWPPP) or
erosion control plan is current and available for review on site;
b. That any and all stormwater inspection reports required by the

permit are conducted by qualified personnel and are available for
review onsite; and

C. That all best management practices (BMPs) are adequately
maintained and effective at controlling erosion and preventing
sediment from leaving the site.

C. The CONTRACTOR shall provide the necessary equipment and
personnel to perform any and all emergency measures that may be
required to contain any spillage or leakage and to remove materials, soils
or liquids that become contaminated. The collected spill material shall be
properly disposed at the CONTRACTOR’s expense.

D. Upon completion of the work and with the concurrence of the
OWNER, the CONTRACTOR must file a Notice of Termination (NOT)
of Coverage Under the KPDES General Permit for Storm Water
Discharges Associated with Construction Activity with the appropriate
local and state authorities.
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E. Any fines or penalties resulting from the failure to comply with the
terms of the state or local stormwater permits or perform necessary
corrective action are solely the obligation of the CONTRACTOR.

6. OTHER WORK

6.1

6.2

6.3

6.4

Related Work at Site

OWNER may perform other work related to the Project at the site by OWNER'S
own forces, have other work performed by utility owners or let other direct contracts
therefor which shall contain General Conditions similar to these. If the fact that such
other work is to be performed was not noted in the Contract Documents, written
notice thereof will be given to CONTRACTOR prior to starting any such other
work; and, if such performance will involve additional expense to CONTRACTOR
or requires additional time, a Change Order to the Contract will be negotiated.

Other Contractors or Utility Owners

CONTRACTOR shall afford each utility owner and other contractor who is a party
to such a direct contract (or OWNER, if OWNER is performing the additional work
with OWNER'S employees) proper and safe access to the site and a reasonable
opportunity for the introduction and storage of materials and equipment and the
execution of such work, and shall properly connect and coordinate the Work with
theirs. CONTRACTOR shall do all cutting, fitting and patching of the Work that
may be required to make its several parts come together properly and integrate with
such other work. CONTRACTOR shall not endanger any work of others by cutting,
excavating or otherwise altering their work and will only cut or alter their work with
the written consent of CONSULTANT and the others whose work will be affected.
The duties and responsibilities of CONTRACTOR under this paragraph are for the
benefit of such utility owners and other contractors to the extent that there are
comparable provisions for the benefit of CONTRACTOR in said direct contracts
between OWNER and such utility owners and other contractors.

Delays Caused by Others

If any part of CONTRACTOR'S Work depends for proper execution or results upon
the work of any such other contractor or utility owner (or OWNER),
CONTRACTOR shall inspect and promptly report to CONSULTANT in writing
any delays, defects or deficiencies in such work that render it unavailable or
unsuitable for such proper execution and results. CONTRACTOR'S failure so to
report will constitute an acceptance of the other work as fit and proper for integration
with CONTRACTOR'S Work except for latent or non-apparent defects and
deficiencies in the other work.

Coordination

If OWNER contracts with others for the performance of other work on the Project at the
site, the person or organization who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified in
the Special Conditions, and the specific matters to be covered by such authority and
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responsibility will be itemized, and the extent of such authority and responsibilities will
be provided, in the Special Conditions.

7. OWNER'S RESPONSIBILITIES

7.3

7.4

7.5

7.6

8.1

8.2

7.1  Communications
OWNER shall issue all communications to CONTRACTOR through
CONSULTANT.

7.2 Data and Payments
OWNER shall fumish the data required of OWNER under the Contract
Documents promptly after they are due.

Lands, Easements, and Surveys

OWNER'S duties in respect of providing lands and easements and providing
engineering surveys to establish reference points are set forth in paragraphs 4.1 and
4.4. Paragraph 4.2 refers to OWNER'S identifying and making available to
CONTRACTOR copies of reports of explorations and tests of subsurface conditions
at the site and in existing structures which have been utilized by CONSULTANT in
preparing the Drawings and Specifications.

Change Orders
OWNER is obligated to execute Change Orders as indicated in paragraph 9.4.

Inspections, Tests and Approvals
OWNER'S responsibility in respect to certain inspections, tests and approvals is set
forth in paragraph 13.3.

Stop or Suspend Work

In connection with OWNER'S right to stop Work or suspend Work, see paragraph
12.4 and 14.1 Paragraph 14.2 deals with OWNER'S rights to terminate services of
CONTRACTOR under certain circumstances.

CONSULTANT'S STATUS DURING CONSTRUCTION

OWNER'S Representative

CONSULTANT will be OWNER'S representative during the construction period.
The duties and responsibilities and the limitations of authority of CONSULTANT as
OWNER'S representative during construction are set forth in the Contract
Documents and shall not be extended without written consent of OWNER and
CONSULTANT.

Visits to Site

CONSULTANT will make visits to the site at intervals appropriate to the various
stages of construction to observe the progress and quality of the executed Work
and to determine, in general, if the Work is proceeding in accordance with the
Contract Documents. CONSULTANT will not be required to make exhaustive or

GC-28



83

8.4

8.5

8.6

8.7

8.8

8.9

8.10

continuous on-site inspections to check the quality or quantity of the Work.
CONSULTANT'S efforts will be directed toward providing for OWNER a greater
degree of confidence that the completed Work will conform to the Contract
Documents. On the basis of such visits and on-site observations, CONSULTANT
will keep OWNER informed of the progress of the Work and will endeavor to
guard OWNER against defects and deficiencies in the Work.

Project Representation

CONSULTANT will provide an Inspector to assist CONSULTANT in observing
the performance of the Work. If OWNER designates another agent to represent
OWNER at the site who is not CONSULTANT'S agent or employee, the duties,
responsibilities and limitations of authority of such other person will be as
provided in the Special Conditions.

Clarifications and Interpretations

CONSULTANT will issue with reasonable promptness such written clarifications
or interpretations of the requirements of the Contract Documents (in the form of
Drawings or otherwise) as CONSULTANT may determine necessary, which shall
be consistent with or reasonably inferable from the overall intent of the Contract
Documents.

Authorized Variations in Work

CONSULTANT may authorize minor variations in the Work from the requirements
of the Contract Documents which do not involve an adjustment in the Contract Price
or the Contract Time and are consistent with the overall intent of the Contract
Documents. These may be accomplished by a Field Order.

Rejecting Defective Work

CONSULTANT will have authority to disapprove or reject Work which
CONSULTANT believes to be defective, and will also have authority to require
special inspection or testing of the Work as provided in paragraph 12.3, whether or
not the Work is fabricated, installed or completed.

Shop Drawings
In connection with CONSULTANT'S responsibility for Shop Drawings and
samples, see paragraphs 5.15.1 through 5.16 inclusive.

Change Orders

In connection with CONSULTANT'S responsibilities as to Change Orders, see
Articles 10, 11 and 12.

Payments

In connection with CONSULTANT'S responsibilities with respect to Applications
for Payment, etc., see Article 13.

Determinations for Unit Prices
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8.11

8.12

CONSULTANT will determine the actual quantities and classifications of Unit Price
Work performed by CONTRACTOR.

CONSULTANT will review with CONTRACTOR CONSULTANT'S preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise).

Decision on Disputes

CONSULTANT will be the initial interpreter of the requirements of the Contract
Documents and judge of the acceptability of the Work thereunder. Claims,
disputes and other matters relating to the acceptability of the Work or the
interpretation of the requirements of the Contract Documents pertaining to the
performance and furnishing of the Work and claims under Articles 10 and 11 in
respect of changes in the Contract Price or Contract Time will be referred initially
to CONSULTANT in writing with a request for a formal decision in accordance
with this paragraph, which CONSULTANT will render in writing within a
reasonable time. Written notice of each such claim, dispute and other matter will
be delivered to CONSULTANT promptly (but in no event later than thirty days)
after the occurrence of the event giving rise thereto, and written supporting data
will be submitted to CONSULTANT within sixty days after such occurrence
unless CONSULTANT allows an additional period of time to ascertain more
accurate data in support of the claim.

Limitations on CONSULTANT's Responsibilities

8.12.1 CONTRACTOR, Supplier, or Surety
Neither CONSULTANTS authority to act under this Article 8 or elsewhere
in the Contract Documents nor any decision made by CONSULTANT in
good faith either to exercise or not exercise such authority shall give rise to
any duty or responsibility of CONSULTANT to CONTRACTOR, any
Subcontractor, any Supplier, or any other person or organization performing
any of the Work, or to any surety for any of them.

8.12.2 To Evaluate the Work

Whenever in the Contract Documents the terms "as ordered”, "as
directed", "as required", "as allowed", "as approved" or terms of like effect
or import are used, or the adjectives "reasonable", "suitable", "acceptable",
"proper”, or "satisfactory" or adjectives or like "effect" or "import" are used
to describe a requirement, direction, review or judgment of CONSULTANT
as to the Work, it is intended that such requirement, direction, review or
judgment will be solely to evaluate the Work for compliance with the
Contract Documents (unless there is a specific statement indicating
otherwise). The use of any such term or adjective shall not be effective to
assign CONSULTANT any duty or authority to supervise or direct the
furnishing or performance of the Work or any duty or authority to undertake
responsibility contrary to the provisions of paragraph 8.12.3 or 8.12.4.
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8.12.3 CONTRACTOR'S Means, Methods, Etc.

CONSULTANT will not be responsible for CONTRACTOR'S
means, methods, techniques, sequences or procedures of construction, or the
safety precautions and programs incident thereto, and CONSULTANT will
not be responsible for CONTRACTOR'S failure to perform or furnish the
Work in accordance with the Contract Documents.

8.12.4 Acts of Omissions of CONTRACTOR

CONSULTANT will not be responsible for the acts or omissions of
CONTRACTOR or of any Subcontractor, any Supplier, or of any other
person or organization performing or furnishing any of the Work.

CHANGES IN THE WORK

9.1

9.2

9.3

9.4

OWNER May Order Change

Without invalidating the Agreement and without notice to any surety, OWNER may,
at any time or from time to time, order additions, deletions or revisions in the Work;
these will be authorized by a Change Order. Upon receipt of such notice,
CONTRACTOR shall promptly proceed with the Work involved which will be
performed under the applicable conditions of the Contract Documents (except as
otherwise specifically provided).

Claims

Claims for an increase or decrease in the Contract Price or an extension or
shortening or the Contract Time that should be allowed as a result of a Change Order
will be settled as provided for in Article 10 or Article 11.

Work Not in Contract Documents

CONTRACTOR shall not be entitled to an increase in the Contract Price or an
extension of the Contract Time with respect to any Work performed that is not
required by the Contract Documents as amended, modified and supplemented as
provided in paragraph 3.4, except in the case of an emergency and except in the case
of uncovering Work as provided in paragraph 12.3.4.

Change Orders
OWNER and CONTRACTOR shall execute appropriate Change Orders covering:

9.4.1 changes in the Work which are ordered by OWNER pursuant to
paragraph 9.1, are required because of acceptance of defective Work under
paragraph 12.7 or corrective defective Work under paragraph 12.8, or are
agreed to by the parties;

9.4.2 changes in the Contract Price or Contract Time which are agreed to
by the parties; and
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10.

9.5

9.4.3 changes in the Contract Price or Contract Time which embody the
substance of any written decision rendered by CONSULTANT pursuant to
paragraph 8.11; provided that, in lieu of executing any such Change Order,
an appeal may be taken from any such decision in accordance with the
provisions of the Contract Documents and applicable Laws and
REGULATIONS, but during any such appeal, CONTRACTOR shall carry
on the Work and adhere to the progress schedule as provided in paragraph
5.16.

Notice of Change

If notice of any change affecting the general scope of the Work or the provisions of the
Contract Documents (including, but not limited to, Contract Price or Contract Time) is
required by the provisions of any Bond to be given to a surety, the giving of any such
notice will be CONTRACTOR'S responsibility, and the amount of each applicable
Bond will be adjusted accordingly.

CHANGE OF CONTRACT PRICE

10.1

10.2

10.3

Total Compensation

The Contract Price constitutes the total compensation (subject to authorized
adjustments) payable to CONTRACTOR for performing the Work. All duties,
responsibilities and obligations assigned to or undertaken by CONTRACTOR shall
be at his expense without change in the Contract Price.

Claim for Increase or Decrease in Price

The Contract Price may only be changed by a Change Order. Any claim for an
increase or decrease in the Contract Price shall be based on written notice delivered
by the CONTRACTOR to the CONSULTANT promptly (but in no event later than
thirty days) after the occurrence of the event giving rise to the claim and stating the
general nature of the claim. Notice of the amount of the claim with supporting data
shall be delivered within sixty days after such occurrence (unless CONSULTANT
allows an additional period of time to ascertain more accurate data in support of the
claim) and shall be accompanied by CONTRACTOR’S written statement that the
amount claimed covers all known amounts (direct, indirect, and consequential) to
which the CONTRACTOR is entitled as a result of the occurrence of said event.

Value of Work
The value of any Work covered by a Change Order or of any claim for an increase
or decrease in the Contract Price shall be determined in one of the following ways:

10.3.1 Unit Prices
Where the Work involved is covered by unit prices contained in the
Contract Documents, by application of unit prices to the quantities of

the items involved (subject to the provisions of paragraphs 10.9.1.
through 10.9.3, inclusive).

GC-32



104

10.3.2 Lump Sum
By mutual acceptance of a lump sum (which may include an
allowance for overhead and profit not necessarily in accordance with
paragraph 10.6.2.1).

10.3.3 Cost Plus Fee
On the basis of the Cost of the Work (determined as provided in
paragraphs 10.4 and 10.5) plus a CONTRACTOR'’S fee for overhead
and profit (determined as provided in paragraphs 10.6 and 10.7).

Cost of the Work

The term Cost of the Work means the sum of all costs necessarily incurred and paid
by CONTRACTOR in the proper performance of the Work. Except as otherwise
may be agreed to in writing by OWNER, such costs shall be in amounts no higher
than those prevailing in the locality of the Project; shall include only the following
items; and shall not include any of the costs itemized in paragraph 10.5:

10.4.1

10.4.2

10.4.3

Payroll Costs
Payroll costs for employees in the direct employ of CONTRACTOR

in the performance of the Work under schedules of job classifications
agreed upon by OWNER and CONTRACTOR. Payroll costs for
employees not employed full time on the Work shall be apportioned
on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of
fringe benefits which shall include social security contributions,
unemployment, excise and payroll taxes, workers' or workmen's
compensation, health and retirement benefits, bonuses, sick leave,
vacation and holiday pay applicable thereto. Such employees shall
include superintendents and foremen at the site. The expenses of
performing Work after regular working hours, on Saturday, Sunday
or legal holidays, shall be included in the above to the extent
authorized by OWNER.

Materials and Equipment Costs

Cost of all materials and equipment furnished and incorporated in the
Work, including costs of transportation and storage thereof, and
Suppliers' field services required in connection therewith. All cash
discounts shall accrue to CONTRACTOR unless OWNER deposits
funds with CONTRACTOR with which to make payments, in which
case the cash discounts shall accrue to OWNER. All trade discounts,
rebates and refunds and all returns from sale of surplus materials and
equipment shall accrue to OWNER, and CONTRACTOR shall make
provisions so that they may be obtained.

Subcontractor Costs
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10.4.4

Payments made by CONTRACTOR to the Subcontractors for Work
performed by Subcontractors. If required by OWNER,
CONTRACTOR shall obtain competitive bids from Subcontractors
acceptable to CONTRACTOR and shall deliver such bids to
OWNER who will then determine, with the advice of
CONSULTANT, which bids will be accepted. If a subcontract
provides that the Subcontractor is to be paid on the basis of Cost of
the Work Plus a Fee, the Subcontractor's Cost of the Work shall be
determined in the same manner as CONTRACTOR’S Cost of the
Work. All subcontracts shall be subject to the other provisions of the
Contract Documents insofar as applicable.

Special Consultant Costs

Costs of special consultants (including but not limited to engineers,
architects, testing laboratories, surveyors, attorneys and accountants)
employed for services specifically related to the Work.

10.4.5 Supplemental Costs

10.4.5.1 The proportion of necessary transportation,
travel and subsistence expenses of CONTRACTOR’S
employees incurred in discharge of duties connected with the
Work.

10.4.5.2 Cost, including  transportation  and
maintenance, of all materials, supplies, equipment,
machinery, appliances, office and temporary facilities at the
site and hand tools not owned by the workers, which are
consumed in the performance of the Work, and cost less
market value of such items used but not consumed which
remain the property of CONTRACTOR.

10.4.5.3 Rentals of all construction equipment and
machinery and the parts thereof whether rented from
CONTRACTOR or others in accordance with rental
agreements approved by OWNER with the advice of
CONSULTANT, and the costs of transportation, loading,
unloading, installation, dismantling and removal shall be in
accordance with terms of said rental agreements. The rental
of any such equipment, machinery or parts shall cease when
the use thereof is no longer necessary for the Work.

104.5.4 Sales, consumer, use or similar taxes related

to the Work, and for which CONTRACTOR is liable,
imposed by Laws and Regulations.
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10.4.5.5 Deposits lost for causes other than negligence
of CONTRACTOR, any Subcontractor or anyone directly or
indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for
permits and licenses.

10.4.5.6 Losses and damages (and related expenses),
not compensated by insurance or otherwise, to the Work or
otherwise sustained by CONTRACTOR in connection with
the performance and furnishing of the Work (except losses
and damages within the deductible amounts of property
insurance established by OWNER), provided they have
resulted from causes other than the negligence of
CONTRACTOR, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of
them may be liable. Such losses shall include settlements
made with the written consent and approval of OWNER. No
such losses, damages and expenses shall be included in the
Cost of the Work for the purpose of determining
CONTRACTOR’S fee. If, however, any such loss or
damage requires reconstruction and CONTRACTOR is
placed in charge thereof, CONTRACTOR shall be paid a fee
proportionate to that stated in paragraph 10.6.2 for services.

10.4.5.7 The cost of utilities, fuel and sanitary facilities
at the site.
10.4.5.8 Minor expenses such as telegrams, long

distance telephone calls, telephone service at the site,
expressage and similar petty cash items in connection with
the Work.

10.4.5.9 Cost of premiums for additional Bonds and
insurance required because of changes in the Work and
premiums for property insurance coverage within the limits
of the deductible amounts established by OWNER.

10.5 Not to Be Included in Cost of the Work
The term Cost of the Work shall not include any of the following:

10.5.1 Costs of Officers and Executives
Payroll costs and other compensation of CONTRACTOR'’S officers,
executives, principals (of partnership and sole proprietorships), general
managers, engineers, architects, estimators, attorneys, auditors, accountants,
purchasing and contracting agents, expeditors, timekeepers, clerks and other
personnel employed by CONTRACTOR whether at the site or in
CONTRACTOR’S principal or a branch office for general administration of
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10.5.2

10.5.3

10.5.4

10.5.5

10.5.6

the Work and not specifically included in the agreed upon schedule of job
classifications referred to in paragraph 10.4.1 or specifically covered by
paragraph 10.4.4 - all of which are to be considered administrative costs
covered by the CONTRACTOR'’S fee.

Principal Office '
Expenses of CONTRACTOR’S principal and branch offices other than
CONTRACTOR'’S office at the site.

Capital Expense

Any part of CONTRACTOR’S capital expenses, including interest on
CONTRACTOR'’S capital employed for the Work and charges against
CONTRACTOR for delinquent payments.

Bonds and Insurance

Cost of premiums for all Bonds and for all insurance whether or not
CONTRACTOR is required by the Contract Documents to purchase and
maintain the same (except for the cost of premiums covered by subparagraph
10.4.5.9 above).

Costs Due to Negligence
Costs due to the negligence of CONTRACTOR, any Subcontractor, or

anyone directly or indirectly employed by any of them or for whose acts any
of them may be liable, including but not limited to, the correction of
defective Work, disposal of materials or equipment wrongly supplied and
making good any damage to property.

Other Costs
Other overhead or general expense costs of any kind and the costs of any
item not specifically and expressly included in paragraph 10.4.

10.6 Contractor's Fee
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10.7

10.8

The CONTRACTOR’S Fee allowed to CONTRACTOR for overhead and profit
shall be determined as follows:

10.6.1 a mutually acceptable fixed fee; or if none can be agreed upon,

10.6.2 a fee based on the following percentages of the various portions of the Cost
of the Work:

10.6.2.1 for costs incurred under paragraphs 10.4.1 and 10.4.2, the
CONTRACTOR'S fee shall be fifteen percent;

10.6.2.2 for costs incurred under paragraph 10.4.3, the
CONTRACTOR’S fee shall be five percent; and if a subcontract is on the
basis of Cost of the Work Plus a fee, the maximum allowable to
CONTRACTOR on account of overhead and profit of all Subcontractors
shall be fifteen percent;

10.6.2.3 no fee shall be payable on the basis of costs itemized under
paragraphs 10.4.4, 10.4.5 and 10.5; '

10.6.2.4 the amount of credit to be allowed by CONTRACTOR to
OWNER for any such change which results in a net decrease in cost will be
the amount of the actual net decrease plus a deduction in CONTRACTOR’S
Fee by an amount equal to ten percent of the net decrease; and

10.6.2.5 when both additions and credits are involved in any one
change, the adjustment in CONTRACTOR’S fee shall be computed on the
basis of the net change in accordance with paragraphs 10.6.2.1 through
10.6.2.4, inclusive.

Itemized Cost Breakdown
Whenever the cost of any Work is to be determined pursuant to paragraph 10.4 or
10.5, CONTRACTOR will submit in form acceptable to CONSULTANT an

itemized cost breakdown together with supporting data.

Cash Allowances

It is understood that CONTRACTOR has included in the Contract Price all
allowances so named in the Contract Documents and shall cause the Work so
covered to be done by such Subcontractors or Suppliers and for such sums within
the limit of the allowances as may be acceptable to CONSULTANT,
CONTRACTOR agrees that:

10.8.1 Materials and Equipment
The allowances include the cost to CONTRACTOR (less any applicable
trade discounts) of materials and equipment required by the allowances to be
delivered at the site, and all applicable taxes; and
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10.9

10.8.2

10.8.3

Other Costs
CONTRACTOR’S costs for unloading and handling on the site, labor,
installation costs, overhead, profit and other expenses contemplated for the
allowances have been included in the Contract Price and not in the
allowances. No demand for additional payment on account of any thereof
will be valid.

Change Order
Prior to final payment, an appropriate Change Order will be issued as

recommended by CONSULTANT to reflect actual amounts due
CONTRACTOR on account of Work covered by allowances, and the
Contract Price shall be correspondingly adjusted.

Unit Price Work

10.9.1

10.9.2

10.9.3

General

Where the Contract Documents provide that all or part of the Work is to be
Unit Price Work, initially the Contract Price will be deemed to include for all
Unit Price Work an amount equal to the sum of the established unit prices
for each separately identified item of Unit Price Work times the estimated
quantity of each item as indicated in the Agreement. The estimated
quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price.
Determinations of the actual quantities and classifications of Unit Price
Work performed by CONTRACTOR will be made by CONSULTANT in
accordance with Paragraph 8.10.

Overhead and Profit

Each unit price will be deemed to include an amount considered by
CONTRACTOR to be adequate to cover CONTRACTOR’S overhead and
profit for each separately identified item.

Claim for Increase in Unit Price

Where the quantity of any item of Unit Price Work performed by
CONTRACTOR differs materially and significantly from the estimated
quantity of such item indicated in the Agreement and there is no
corresponding adjustment with respect to any other item of Work and if
CONTRACTOR believes that CONTRACTOR has incurred additional
expense as a result thereof, CONTRACTOR may make a claim for an
increase in the Contract Price in accordance with Article 10.
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11.

12.

CHANGE OF CONTRACT TIME

111

11.2

113

Change Order

The Contract Time may only be changed by a Change Order. Any claim for an
extension or shortening of the Contract Time shall be based on written notice
delivered to CONSULTANT promptly (but in no event later than thirty days)
after the occurrence of the event giving rise to the claim and stating the general
nature of the claim. Notice of the extent of the claim with supporting data shall
be delivered within sixty days after such occurrence (unless CONSULTANT
allows an additional period of time to ascertain more accurate data in support of
the claim) and shall be accompanied by the claimant's written statement that the
adjustment claimed is the entire adjustment to which the claimant has reason to
believe it is entitled as a result of the occurrence of said event. All claims for
adjustment in the Contract Time shall be determined by CONSULTANT in
accordance with paragraph 8.11. No claim for an adjustment in the Contract
Time will be valid if not submitted in accordance with the requirements of this
paragraph 11.1.

Justification for Time Extensions

The Contract Time will be extended in an amount equal to time lost due to delays
beyond the control of CONTRACTOR if a claim is made therefore as provided in
paragraph 11.1. Such delays shall include, but not be limited to, acts or neglect by
OWNER or others performing additional work as contemplated by Article 6, or to
fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God.

Time Limits

All time limits stated in the Contract Documents are of the essence of the
Agreement. The provisions of this Article 11 shall not exclude recovery for
damages (including but not limited to fees and charges of engineers, architects,
attorneys and other professionals and court costs) for delay by either party.

WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION,
REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

12.1

12.2

Warranty and Guarantee

CONTRACTOR warrants and guarantees to OWNER and CONSULTANT that all
Work will be in accordance with the Contract Documents and will not be defective.
All defective Work, whether or not in place, may be rejected, corrected or accepted
as provided in this Article 12.

Access to Work

CONSULTANT and CONSULTANT"’S representatives, other representatives of
OWNER, testing agencies and governmental agencies with jurisdictional interests
will have access to the Work at reasonable times for their observation, inspecting
and testing. CONTRACTOR shall provide proper and safe conditions for such
access.
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12.3  Tests and Inspections

12.3.1

12.3.2

1233

Timely Notice
CONTRACTOR shall give CONSULTANT timely notice of readiness of

the Work for all required inspections, tests or approvals.

Requirements and Responsibilities

The CONSULTANT may require such inspection and testing during the
course of the Work as he/she deems necessary to ascertain and assure the
integrity and acceptable quality of the materials incorporated and the work
performed. Inspection presence may be either full-time or intermittent, and
neither the presence nor absence at any time of the CONSULTANT or the
INSPECTOR shall relieve the CONTRACTOR of sole responsibility for the
acceptability and integrity of the Work or any part thereof.

The costs of sampling, testing, and inspection on-site to ascertain
acceptability of the Work and materials will be borne by the OWNER except
as otherwise provided. The OWNER will select a testing laboratory to
perform such sampling and testing. Sampling and/or testing required by the
CONTRACTOR or necessitated by failure of Work or materials to meet the
above acceptability test shall be at the expense of the CONTRACTOR.

Inspection services may be performed by the employees of the OWNER or
by others selected or designated by the OWNER or the CONSULTANT.

Sampling and/or testing required for manufacturing quality and/or process
control, for certification that raw mineral materials or manufactured products
are the quality specified in the contract, or to assure the acceptability for
incorporation into the Work shall be borne by the CONTRACTOR or the
material supplier.

Cost for inspection, sampling, testing, and approvals required by the laws or
regulations of any public body having competent jurisdiction shall be borne
by the CONTRACTOR or the material supplier.

Sampling and testing will be in accord with pertinent codes and regulations
and with appropriate standards of the American Society of Testing Materials
or other specified standards.

On-Site Construction Test and Other Testing

All inspections, tests or approvals other than those required by Laws or
Regulations of any public body having jurisdiction shall be performed by
organizations acceptable to OWNER and CONTRACTOR (or by
CONSULTANT if so specified).
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12.4

12.5

12.6

12.3.4 Covered Work

If any Work (including the work of others) that is to be inspected, tested or
approved is covered without written concurrence of CONSULTANT, it
must, if requested by CONSULTANT, be uncovered for observation. Such
uncovering shall be at CONTRACTOR’S expense unless CONTRACTOR
has given CONSULTANT timely notice of CONTRACTOR’S intention to
cover the same and CONSULTANT has not acted with reasonable
promptness in response to such notice.

12.3.5 CONTRACTOR'’S Obligation
Neither observations by CONSULTANT nor inspections, tests or approvals
by others shall relieve CONTRACTOR from CONTRACTOR’S obligations
to perform the Work in accordance with the Contract Documents.

OWNER May Stop the Work

If the Work is defective, or CONTRACTOR fails to supply sufficient skilled
workers or suitable materials or equipment, or fails to furnish or perform the Work
in such a way that the completed Work will conform to the Contract Documents,
OWNER may order CONTRACTOR to stop the Work, or any portion thereof, until
the cause for such order has been eliminated; however, this right of OWNER to stop
the Work shall not give rise to any duty on the part of OWNER to exercise this right
for the benefit of CONTRACTOR or any other party.

Correction or Removal of Defective Work

If required by CONSULTANT, CONTRACTOR shall promptly, as directed, either
correct all defective Work, whether or not fabricated, installed or completed, or, if
the Work has been rejected by CONSULTANT, remove it from the site and replace
it with non-defective Work. CONTRACTOR shall bear all direct, indirect and
consequential costs of such correction or removal (including but not limited to fees
and charges of engineers, architects, attorneys and other professionals) made
necessary thereby.

One Year Correction Period

If within one year after the date of Completion or such longer period of time as may
be prescribed by Laws or Regulations or by the terms of any applicable special
guarantee required by the Contract Documents or by any specific provision of the
Contract Documents, any Work is found to be defective, CONTRACTOR shall
promptly, without cost to OWNER and in accordance with OWNER'S written
instructions, either correct such defective Work, or, if it has been rejected by
OWNER, remove it from the site and replace it with non-defective Work. If
CONTRACTOR does not promptly comply with the terms of such instructions, or in
an emergency where delay would cause serious risk of loss or damage, OWNER
may have the defective Work corrected or the rejected Work removed and replaced,
and all direct, indirect and consequential costs of such removal and replacement
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12.8

(including but not limited to fees and charges of engineers, architects, attorneys and
other professionals) will be paid by CONTRACTOR. In special circumstances
where a particular item of equipment is placed in continuous service before
Completion of all the Work, the correction period for that item may start to run from
an earlier date if so provided in the Specifications or by Change Order.

Acceptance of Defective Work

If, instead of requiring correction or removal and replacement of defective Work,
OWNER prefers to accept it, OWNER may do so. CONTRACTOR shall bear all
direct, indirect and consequential costs attributable to OWNER’S evaluation of and
determination to accept such defective Work (such costs to be approved by
CONSULTANT as to reasonableness and to include but not be limited to fees and
charges of engineers, architects, attorneys and other professionals).

OWNER May Correct Defective Work

If CONTRACTOR fails within a reasonable time after written notice of
CONSULTANT to proceed to correct and to correct defective Work or to remove
and replace rejected Work as required by CONSULTANT in accordance with
paragraph 12.5, or if CONTRACTOR fails to perform the Work in accordance with
the Contract Documents, or if CONTRACTOR fails to comply with any other
provision of the Contract Documents, OWNER may, after seven days' written notice
to CONTRACTOR, correct and remedy any such deficiency. In exercising the
rights and remedies under this paragraph OWNER shall proceed expeditiously. To
the extent necessary to complete corrective and remedial action, OWNER may
exclude CONTRACTOR from all or part of the site, take possession of all or part of
the Work, and suspend CONTRACTOR’S services related thereto, take possession
of CONTRACTOR’S tools, appliances, construction equipment and machinery at
the site and incorporate in the Work all materials and equipment stored at the site or
for which OWNER has paid CONTRACTOR but which are stored elsewhere.
CONTRACTOR shall allow OWNER, OWNER’S representatives, agents and
employees such access to the site as may be necessary to enable OWNER to
exercise the rights and remedies under this paragraph. All direct, indirect and
consequential costs of OWNER in exercising such rights and remedies will be
charged against CONTRACTOR in an amount approved as to reasonableness by
CONSULTANT, and a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work; and OWNER shall be
entitled to an appropriate decrease in the Contract Price. Such direct, indirect and
consequential costs will include but not be limited to fees and charges of engineers,
architects, attorneys and other professionals, all court costs and all costs of repair
and replacement of work of others destroyed or damaged by correction, removal or
replacement of CONTRACTOR’S defective Work. CONTRACTOR shall not be
allowed an extension of the Contract Time because of any delay in performance of
the Work attributable to the exercise by OWNER of OWNER’S rights and remedies
hereunder.
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13.

PAYMENTS TO CONTRACTOR AND COMPLETION

13.1

13.2

13.3

Schedule of Values

The schedule of values established as provided in paragraph 2.8 will serve as the
basis for progress payments and will be incorporated into a form of Application for
Payment acceptable to CONSULTANT. Progress payments on account of Unit
Price Work will be based on the number of units completed.

Application for Progress Payment

At least ten days before each progress payment is scheduled (but not more often than
once a month), CONTRACTOR shall submit to CONSULTANT for review an
Application for Payment filled out and signed by CONTRACTOR covering the
Work completed as of the date of the Application and accompanied by such
supporting documentation as is required by the Contract Documents. If payment is
requested on the basis of materials and equipment not incorporated in the Work but
delivered and suitably stored at the site or at another location agreed to in writing,
the Application for Payment shall also be accompanied by a bill of sale, invoice or
other documentation warranting that OWNER has received the materials and
equipment free and clear of all liens, charges, security interests and encumbrances
(which are hereinafter in these General Conditions referred to as "Liens") and
evidence that the materials and equipment are covered by appropriate property
insurance and other arrangements to protect OWNER’S interest therein, all of which
will be satisfactory to OWNER. OWNER shall, within thirty (30) calendar days of
presentation to him of an approved Application for Payment, pay CONTRACTOR
the amount approved by CONSULTANT. Monthly progress payments shall be
ninety (90) percent of the sum obtained by applying the respective bid unit prices to
the approved estimated quantities of work completed by the Contractor during the
preceding month. The remaining ten (10) percent will be held by the Owner, as
retainage. At such time as the CONSULTANT deems appropriate - based on the
quality of work performed, progress of cleanup, and other pertinent factors - the rate
of retainage, or the total amount retained, may be reduced; although, any reduction
in retainage, below the ten (10) percent level, is made solely at the
CONSULTANT's discretion. All remaining retainage held will be included in the
final payment to the Contractor.

CONTRACTOR'S Warranty of Title

CONTRACTOR warrants and guarantees that title to all Work, materials and
equipment covered by any Application for Payment, whether incorporated in the
Project or not, will pass to OWNER no later than the time of payment free and clear
of all Liens.

GC-43



134

13.5

13.6

Review of Applications for Progress Payment

13.4.1 Submission of Application for Payment
CONSULTANT will, after receipt of each Application for Payment, either
indicate in writing a recommendation of payment and present the
Application to OWNER, or return the Application to CONTRACTOR
indicating in writing CONSULTANT’S reasons for refusing to recommend
payment. In the latter case, CONTRACTOR may make the necessary
corrections and resubmit the Application.

13.4.2 CONSULTANT’S Recommendation

CONSULTANT may refuse to recommend the whole or any part of any
payment, if, in CONSULTANT'S opinion, it would be incorrect to make
such representations to OWNER. CONSULTANT may also refuse to
recommend any such payment, or, because of subsequently discovered
evidence or the results of subsequent inspections or tests, nullify any such
payment previously recommended, to such extent as may be necessary in
CONSULTANT'S opinion to protect OWNER from loss because:

13.4.2.1 the Work is defective, or completed Work has been damaged
requiring correction or replacement;

13.4.2.2 the Contract Price has been reduced by Written Amendment
or Change Order;

13.4.23 OWNER has been required to correct defective Work or
complete Work in accordance with paragraph 12.8; or

13424 of CONSULTANT's actual knowledge of the occurrence of
any of the events enumerated in paragraphs 14.2.1 through 14.2.9 inclusive.

Partial Utilization

OWNER at any time may request CONTRACTOR in writing to permit OWNER to
use any such part of the Work which OWNER believes to be ready for its intended
use and has been completed. If CONTRACTOR agrees, CONTRACTOR will
certify to OWNER that said part of the Work is complete and request that a
Certificate of Completion be issued for that part of the Work.

Final Inspection

Upon written notice from CONTRACTOR that the entire Work or an agreed
portion thereof is complete, CONSULTANT will make a final inspection with
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in
which this inspection reveals that the Work is incomplete or defective.
CONTRACTOR shall immediately take such measures as are necessary to
remedy such deficiencies.
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13.8

Final Application for Payment

After CONTRACTOR has completed all such corrections to the satisfaction of
CONSULTANT and delivered all maintenance and operating instructions,
schedules, guarantees, Bonds, certificates of inspection, marked-up record
documents (as provided in paragraph 5.14) and other documents - all as required by
the Contract Documents, and after CONSULTANT has indicated that the Work is
acceptable (subject to the provisions of paragraph 13.10), CONTRACTOR may
make application for final payment following the procedure for progress payments.
The final Application for Payment shall be accompanied by all documentation called
for in the Contract Documents, together with complete and legally effective releases
or waivers (satisfactory to OWNER) of all Liens arising out of or filed in connection
with the Work. In lieu thereof and as approved by OWNER, CONTRACTOR may
furnish receipts or releases in full; an affidavit of CONTRACTOR that the releases
and receipts include all labor, services, material and equipment for which a Lien
could be filed, and that all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which OWNER or OWNER'S property
might in any way be responsible, have been paid or otherwise satisfied; and consent
of the surety, if any, to final payment. If any Subcontractor or Supplier fails to
furnish a release or receipt in ful, CONTRACTOR may furnish a Bond or other
collateral satisfactory to OWNER to indemnify OWNER against any Lien.

Final Payment and Acceptance

13.8.1 CONSULTANT’S Approval

If, on the basis of CONSULTANT’S observation of the Work during
construction and final inspection, and CONSULTANT’S review of the final
Application for Payment and accompanying documentation - all as required
by the Contract Documents, CONSULTANT is satisfied that the Work has
been completed and CONTRACTOR’S other obligations under the Contract
Documents have been fulfilled, CONSULTANT will, after receipt of the
final Application for Payment, indicate in writing CONSULTANT’S
recommendation of payment and present the Application to OWNER for
payment. Thereupon CONSULTANT will give written notice to OWNER
and CONTRACTOR that the Work is acceptable, subject to the provisions
of paragraph 13.10. Otherwise, CONSULTANT will return the Application
to CONTRACTOR, indicating in writing the reasons for refusing to
recommend final payment, in which case CONTRACTOR shall make the
necessary corrections and resubmit the Application.

13.8.2 Delay in Completion of Work
If, through no fault of CONTRACTOR, final completion of the Work is
significantly delayed, OWNER shall, upon receipt of CONTRACTOR’S
final Application for Payment and recommendation of CONSULTANT, and
without terminating the Agreement, make payment of the balance due for
that portion of the Work fully completed and accepted. If the remaining
balance to be held by OWNER for Work not fully completed or corrected is
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13.10

less than the retainage stipulated in the Agreement, and if Bonds have been
furnished as required in paragraph 10 of Part IT, Information for Bidders, the
written consent of the surety to the payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by
CONTRACTOR to CONSULTANT with the Application for such payment.
Such payment shall be made under the terms and conditions governing final
payment, except that it shall not constitute a waiver of claims.

CONTRACTOR'S Continuing Obligation

CONTRACTOR’S obligation to perform and complete the Work in accordance with
the Contract Documents shall be absolute. Neither recommendation of any progress
or final payment by CONSULTANT, nor the issuance of a certificate of
Completion, nor any payment by OWNER to CONTRACTOR under the Contract
Documents, nor any use or occupancy of the Work or any part thereof by OWNER,
nor any act of acceptance by OWNER nor any failure to do so, nor any review and
approval of a Shop Drawing or sample submission, nor any correction of defective
Work by OWNER will constitute an acceptance of Work not in accordance with the
Contract Documents or a release of CONTRACTOR’S obligation to perform the
Work in accordance with the Contract Documents (except as provided in paragraph
13.10).

Waiver of Claims
The making and acceptance of final payment will constitute:

13.10.1  a waiver of all claims by OWNER against CONTRACTOR, except
claims arising from unsettled Liens, from defective Work appearing after
final inspection or from failure to comply with the Contract Documents
or the terms of any special guarantees specified therein; however, it will
not constitute a waiver by OWNER of any rights in respect of
CONTRACTOR’S continuing obligations under the Contract

. Documents; and

13.102  a waiver of all claims by CONTRACTOR against OWNER other than
those previously made in writing and still unsettled.

14.  SUSPENSION OF WORK AND TERMINATION

14.1

OWNER May Suspend Work

OWNER may, at any time and without cause, suspend the Work or any portion
thereof for a period of not more than ninety days by notice in writing to
CONTRACTOR and CONSULTANT which will fix the date on which Work will
be resumed. CONTRACTOR shall resume the Work on the date so fixed.
CONTRACTOR shall be allowed an increase in the Contract Price or an extension
of the Contract Time, or both, directly attributable to any suspension if
CONTRACTOR makes an approved claim therefor as provided in Articles 10 and
11.
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142 OWNER May Terminate
The OWNER may terminate the Work upon the occurrence of any one or more of
the following events:

14.2.1 if CONTRACTOR commences a voluntary case under any chapter
of the Bankruptcy Code (Title 11, United States Code), as now or hereafter
in effect, or if CONTRACTOR takes any equivalent or similar action by
filing a petition or otherwise under any other federal or state law in effect at
such time relating to the bankruptcy or insolvency;

14.2.2 if a petition is filed against CONTRACTOR under any chapter of the
Bankruptcy Code as now or hereafter in effect at the time of filing, or if a
petition is filed seeking any such equivalent or similar relief against
CONTRACTOR under any other federal or state law in effect at the time
relating to bankruptcy or insolvency;

1423 if CONTRACTOR makes a general assignment for the benefit of
creditors;

14.2.4 if a trustee, receiver, custodian or agent of CONTRACTOR is
appointed under applicable law or under contract, whose appointment or
authority to take charge of property of CONTRACTOR is for the purpose of
enforcing a Lien against such property or for the purpose of general
administration of such property for the benefit of CONTRACTOR’S
creditors;

14.2.5 if CONTRACTOR admits in writing an inability to pay its debts
generally as they become due;

14.2.6 if CONTRACTOR npersistently fails to perform the Work in
accordance with the Contract Documents (including, but not limited to,
failure to supply sufficient skilled workers or suitable materials or equipment
or failure to adhere to the progress schedule established under paragraph 2.8
as revised from time to time);

1427 if CONTRACTOR disregards Laws or Regulations of any public
body having jurisdiction,

14.2.8 if CONTRACTOR disregards the authority of CONSULTANT, or

14.2.9 if CONTRACTOR otherwise violates in any substantial way any
provisions of the Contract Documents;

OWNER may, after giving CONTRACTOR (and the surety) seven days'
written notice and to the extent permitted by Laws and Regulations,
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terminate the services of CONTRACTOR, exclude CONTRACTOR from
the site and take possession of the Work and of all CONTRACTOR’S tools,
appliances, construction equipment and machinery at the site and use the
same to the full extent they could be used by CONTRACTOR (without
liability to CONTRACTOR for trespass or conversion), incorporate in the
Work all materials and equipment stored at the site or for which OWNER
has paid CONTRACTOR but which are stored elsewhere, and finish the
Work as OWNER may deem expedient. In such case CONTRACTOR shall
not be entitled to receive any further payment until the Work is finished. If
the unpaid balance of the Contract Price exceeds the direct, indirect and
consequential costs of completing the Work (including but not limited to
fees and charges of engineers, architects, attorneys and other professionals
and court and arbitration costs) such excess will be paid to CONTRACTOR.
If such costs exceed such unpaid balance, CONTRACTOR shall pay the
difference to OWNER. Such costs incurred by OWNER will be approved as
to reasonableness by CONSULTANT and incorporated in a Change Order,
but when exercising any rights or remedies under this paragraph OWNER
shall not be required to obtain the lowest price for the Work performed.

14.2.10 If safety violations are observed and brought to the Contractors attention and

Contractor fails to take immediate corrective measures any repeat of similar
safety violations, Owner will order an immediate termination of contract.
Note: it is the Contractor’s responsibility to know proper safety measures as
they pertain to construction and OSHA.

14.2.11 This contract may be canceled by either party thirty (30) days after delivery

by canceling party of written notice of intent to cancel to the other
contracting party.

14.2.12 This contract may be canceled by the Lexington-Fayette Urban County

Government if it is determined that the Bidder has failed to perform under
the terms of this agreement, such cancellation to be effective upon receipt of
written notice of cancellation by the Bidder.

143 CONTRACTOR'S Services Terminated

144

Where CONTRACTOR’S services have been so terminated by OWNER, the
termination will not affect any rights or remedies of OWNER against
CONTRACTOR then existing or which may thereafter accrue. Any retention or
payment of moneys due CONTRACTOR by OWNER will not release
CONTRACTOR from liability.

Payment After Termination

Upon seven days' written notice to CONTRACTOR, OWNER may, without cause
and without prejudice to any other right or remedy, elect to abandon the Work and
terminate the Agreement. In such case, CONTRACTOR shall be paid for all Work
executed and any expense sustained plus reasonable termination expenses, which
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will include, but not be limited to, direct, indirect and consequential costs (including,
but not limited to, fees and charges of engineers, architects, attorneys and other
professionals and court and arbitration costs).

CONTRACTOR May Stop Work or Terminate

If, through no act or fault of CONTRACTOR, the Work is suspended for a period of
more than ninety days by OWNER or under an order of court or other public
authority, or CONSULTANT fails to act on any Application for Payment within
sixty days after it is submitted, or OWNER fails for sixty days to pay
CONTRACTOR any sum finally determined to be due, then CONTRACTOR may,
upon seven days' written notice to OWNER and CONSULTANT, terminate the
Agreement and recover from OWNER payment for all Work executed and any
expense sustained plus reasonable termination expenses. In addition and in lieu of
terminating the Agreement, if CONSULTANT has failed to act on an Application
for Payment or OWNER has failed to make any payment as aforesaid,
CONTRACTOR may upon seven days' written notice to OWNER and
CONSULTANT stop the Work until payment of all amounts then due. The
provisions of this paragraph shall not relieve CONTRACTOR of the obligations
under paragraph 5.16 to carry on the Work in accordance with the progress schedule
and without delay during disputes and disagreements with OWNER.

15. MISCELLANEOUS

15.1

15.2

Claims for Injury or Damage

Should OWNER or CONTRACTOR suffer injury or damage to person or property
because of any error, omission or act of the other party or of any of the other party’s
employees or agents or others for whose acts the other party is legally liable, claim
will be made in writing to the other party within a reasonable time of the first
observance of such injury or damage. The provisions of this paragraph 15.1 shall
not be construed as a substitute for or a waiver of the provisions of any applicable
statute of limitations or repose.

Non-Discrimination in Employment
The CONTRACTOR shall comply with the following requirements prohibiting
discrimination:

15.2.1 That no person (as defined in KRS 344.010) shall bid on Lexington-
Fayette Urban County Government construction projects, or bid to furnish
materials or supplies to the Lexington-Fayette Urban County Government,
if, within six months prior to the time of opening of bids, said person shall
have been found, by declamatory judgment action in Fayette Circuit Court,
to be presently engaging in an unlawful practice, as hereinafter defined.
Such declamatory judgment action may be brought by an aggrieved
individual or upon an allegation that an effort at conciliation pursuant to
KRS 344.200 has been attempted and failed, by the Lexington-Fayette
County Human Rights Commission.
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15.3

15.4

15.5

15.2.2 That it is an unlawful practice for an employer:

15.2.2.1 to fail or refuse to hire, or to discharge any individual
or otherwise to discriminate against an individual, with respect to his
compensation, terms, conditions, or privileges of employment,
because of such individual's race, color, religion, sex, age, or national
origin; or

15.2.2.2 to limit, segregate or classify his employees in any
way which would deprive or tend to deprive an individual of
employment opportunities or otherwise adversely affect his status as
an employee because of such individual's sex, race, color, religion,
age, or national origin.

15.2.3 That it is an unlawful practice for an employer, labor organization, or
joint-labor management committee controlling apprenticeship or other
training or retraining, including on-the-job training programs to discriminate
against an individual because of his race, color, religion, sex, age, or
national origin in admission to, or employment in, any program established
to provide apprenticeship or other training.

15.2.4 That a copy of this Ordinance shall be furnished all suppliers and
made a part of all bid specifications.

15.2.5 This Ordinance shall take effect after it is signed, published and
recorded, as required by law.

Temporary Street Closing or Blockage

The CONTRACTOR will notify the CONSULTANT at least 72 hours prior to
making any temporary street closing or blockage. This will permit orderly
notification to all concerned public agencies. Specific details and restrictions on
street closure or blockage are contained in the Special Conditions.

Percentage of Work Performed by prime CONTRACTOR

The CONTRACTOR shall perform on site, and with its own organization, Work
equivalent to at least fifty (50%) percent of the total amount of Work to be
performed under the Contract. This percentage may be reduced by a supplemental
agreement to this Contract if, during performing the Work, the CONTRACTOR
requests a reduction and the CONSULTANT determines that the reduction would be
to the advantage of the OWNER.

Clean-up

Cleanup shall progress, to the greatest degree practicable, throughout the course of
the Work. The Work will not be considered as completed, and final payment will
not be made, until the right-of-way and all ground occupied or affected by the
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15.6

15.7

Contractor in connection with the Work has been cleared of all rubbish, equipment,
excess materials, temporary structures, and weeds. Rubbish and all waste materials
of whatever nature shall be disposed of, off of the project site, in an acceptable
manner. All property, both public and private, which has been damaged in the
prosecution of the Work, shall be restored in an acceptable manner. All areas shall
be draining, and all drainage ways shall be left unobstructed, and in such a condition
that drift will not collect or scour be induced.

General

The duties and obligations imposed by these General Conditions and the rights and
remedies available hereunder to the parties hereto, and, in particular but without
limitation, the warranties, guarantees and obligations imposed upon
CONTRACTOR by paragraphs 12.1,12.3.5, 13.3, and 15.2 and all of the rights and
remedies available to OWNER and CONSULTANT thereunder, are in addition to,
and are not to be construed in any way as a limitation of, any rights and remedies
available to any or all of them which are otherwise imposed or available by Laws or
Regulations, by special warranty or guarantee or by other provisions of the Contract
Documents, and the provisions of this paragraph will be as effective as if repeated
specifically in the Contract Documents in connection with each particular duty,
obligation, right and remedy to which they apply. All representations, warranties
and guarantees made in the Contract Documents will survive final payment and
termination or completion of the Agreement.

Debris Disposal

For all LFUCG projects any trash, construction demolition debris, yard waste, dirt or
debris of any kind that is removed from the project site must be disposed of in
accordance with local, state, and federal regulations. The disposal site or facility
must be approved in advance by the LFUCG and disposal documentation is
required. The Contractor will be responsible for payment of any fines associated
with improper disposal of material removed from the project site.

END OF SECTION
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1.

BLASTING — not applicable.
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2. RISK MANAGEMENT PROVISIONS
INSURANCE AND INDEMNIFICATION

INDEMNIFICATION AND HOLD HARMLESS PROVISION

(1) Tt is understood and agreed by the parties that Contractor hereby assumes the entire
responsibility and liability for any and all damages to persons or property caused by or
resulting from or arising out of any act or omission on the part of Contractor or its
employees, agents, servants, owners, principals, licensees, assigns or subcontractors of any
tier (hereinafter “CONTRACTOR”) under or in connection with this agreement and/or the
provision of goods or services and the performance or failure to perform any work required
thereby.

(2) CONTRACTOR shall indemnify, save, hold harmless and defend the Lexington-
Fayette Urban County Government and its elected and appointed officials, employees,
agents, volunteers, and successors in interest (hereinafter “LFUCG”) from and against all
liability, damages, and losses, including but not limited to, demands, claims, obligations,
causes of action, judgments, penalties, fines, liens, costs, expenses, interest, defense costs
and reasonable attorney’s fees that are in any way incidental to or connected with, or that
arise or are alleged to have arisen, directly or indirectly, from or by CONTRACTOR’s
performance or breach of the agreement and/or the provision of goods or services provided
that: (a) it is attributable to personal injury, bodily injury, sickness, or death, or to injury to
or destruction of property (including the loss of use resulting therefrom), or to or from the
negligent acts, errors or omissions or willful misconduct of the CONTRACTOR,; and (b) not
caused solely by the active negligence or willful misconduct of LFUCG.

(3) In the event LFUCG is alleged to be liable based upon the above, CONTRACTOR
shall defend such allegations and shall bear all costs, fees and expenses of such defense,
including but not limited to, all reasonable attorneys’ fees and expenses, court costs, and
expert witness fees and expenses, using attorneys approved in writing by LFUCG, which
approval shall not be unreasonably withheld.

(4) These provisions shall in no way be limited by any financial responsibility or
insurance requirements, and shall survive the termination of this agreement.

(5) LFUCG is a political subdivision of the Commonwealth of Kentucky. Vendor

acknowledges and agrees that LFUCG is unable to provide indemnity or otherwise save,
hold harmless, or defend the Vendor in any manner.

FINANCIAL RESPONSIBILITY

BIDDER/CONTRACTOR understands and agrees that it shall, prior to final acceptance of
its bid and the commencement of any work, demonstrate the ability to assure compliance
with the above Indemnity provisions and these other risk management provisions.
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INSURANCE REQUIREMENTS

YOUR ATTENTION IS DIRECTED TO THE INSURANCE REQUIREMENTS
BELOW, AAND YOU MAY NEED TO CONFER WITH YOUR INSURANCE
AGENTS, BROKERS, OR CARRIERS TO DETERMINE IN ADVANCE OF
SUBMISSION OF A RESPONSE THE AVAILABILITY OF THE INSURANCE
COVERAGES AND ENDORSEMENTS REQUIRED HEREIN. IF YOU FAIL TO
COMPLY WITH THE INSURANCE REQUIREMENTS BELOW, YOU MAY BE
DISQUALIFIED FROM AWARD OF THE CONTRACT.

Required Insurance Coverage

BIDDER/CONTRACTOR shall procure and maintain for the duration of this contract the
following or equivalent insurance policies at no less than the limits shown below and cause
its subcontractors to maintain similar insurance with limits acceptable to LFUCG in order to
protect LFUCG against claims for injuries to persons or damages to property which may
arise from or in connection with the performance of the work hereunder by
CONTRACTOR. The cost of such insurance shall be included in any bid:

Coverage Limits

General Liability $1 million per occurrence, $2 million
aggregate

(Insurance Services Office Form CG 00 01) or $2 million combined single limit
Commercial Automobile Liability combined single, $1 million per
occurrence

(Insurance Services Office Form CA 0001)

Worker’s Compensation Statutory

Employer’s Liability $500,000.00

The policies above shall contain the following conditions:

a.  All Certificates of Insurance forms used by the insurance carrier shall be properly filed
and approved by the Department of Insurance for the Commonwealth of Kentucky (DOI).
LFUCG shall be named as an additional insured in the General Liability Policy and
Commercial Automobile Liability Policy using the Kentucky DOI approved forms.

b.  The General Liability Policy shall be primary to any insurance or self-insurance
retained by LFUCG.
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c. The General Liability Policy shall include a Products and Completed Operations
endorsement or Premises and Operations Liability endorsement unless it is deemed not to
apply by LFUCG.

d. LFUCG shall be provided at least 30 days advance written notice via certified mail,
return receipt requested, in the event any of the required policies are canceled or non-
renewed.

e.  Said coverage shall be written by insurers acceptable to LFUCG and shall be in a form
acceptable to LFUCG. Insurance placed with insurers with a rating classification of no less
than Excellent (A or A-) and a financial size category of no less than VIII, as defined by the
most current Best's Key Rating Guide shall be deemed automatically acceptable.

Renewals

After insurance has been approved by LFUCG, evidence of renewal of an expiring policy
must be submitted to LFUCG, and may be submitted on a manually signed renewal
endorsement form. If the policy or carrier has changed, however, new evidence of coverage

must be submitted in accordance with these Insurance Requirements.

Deductibles and Self-Insured Programs

IF YOU INTEND TO SUBMIT A SELF-INSURANCE PLAN IT MUST BE
FORWARDED TO LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT,
DIVISION OF RISK MANAGEMENT, 200 EAST MAIN STREET, LEXINGTON,
KENTUCKY 40507 NO LATER THAN A MINIMUM OF FIVE (5) WORKING DAYS
PRIOR TO THE RESPONSE DATE. Self-insurance programs, deductibles, and self-
insured retentions in insurance policies are subject to separate approval by Lexington-
Fayette Urban County Government's Division of Risk Management, upon review of
evidence of BIDDER/CONTRACTOR’s financial capacity to respond to claims. Any such
programs or retentions must provide LFUCG with at least the same protection from liability
and defense of suits as would be afforded by first-dollar insurance coverage. If
BIDDER/CONTRACTOR satisfies any portion of the insurance requirements through
deductibles, self-insurance programs, or self-insured retentions, BIDDER/CONTRACTOR
agrees to provide Lexington-Fayette Urban County Government, Division of Risk
Management, the following data prior to the final acceptance of bid and the commencement
of any work:

a. Latest audited financial statement, including auditor’s notes.

b. Any records of any self-insured trust fund plan or policy and related
accounting statements.

c. Actuarial funding reports or retained losses.
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d. Risk Management Manual or a description of the self-insurance and risk
management program.

e. A claim loss run summary for the previous five (5) years.

f. Self-Insured Associations will be considered.

Safety and Loss Control

CONTRACTOR shall comply with all applicable federal, state, and local safety standards
related to the performance of its works or services under this Agreement and take necessary
action to protect the life, health and safety and property of all of its personnel on the job site,
the public, and LFUCG.

Verification of Coverage

BIDDER/CONTRACTOR agrees to furnish LFUCG with all applicable Certificates of
Insurance signed by a person authorized by the insurer to bind coverage on its behalf
prior to final award, and if requested, shall provide LFUCG copies of all insurance
policies, including all endorsements.

Right to Review, Audit and Inspect

CONTRACTOR understands and agrees that LFUCG may review, audit and inspect
any and all of its records and operations to insure compliance with these Insurance
Requirements.

DEFAULT

BIDDER/CONTRACTOR understands and agrees that the failure to comply with any
of these insurance, safety, or loss control provisions shall constitute default and that
LFUCG may elect at its option any single remedy or penalty or any combination of
remedies and penalties, as available, including but not limited to purchasing insurance
and charging BIDDER/CONTRACTOR for any such insurance premiums purchased,
or suspending or terminating the work.

00357187

END OF SECTION
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FUELBAN-01 CWELCH
ACORD' CERTIFICATE OF LIABILITY INSURANCE ¥ 02092017

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER ' GRNTACT '
Carroll & Stone Insurance }ﬁ‘c’f‘ﬁo, Ext; (859) 269-1044 (A%, noy(859) 276-0266 |
Lexington, KY 4051 j%‘r{'éss: I
INSURER(S) AFFORDING COVERAGE NAIC #
- wsurer A : EMC Insurance Companies 21415
INSURED . insurer B : KEMI 10320
Fuel Band LLC { INSURER C : ]
2000 Hartford Court INSURERD :
Lexington, KY -
INSURERE : ]
| INSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

: f I T
INSR. TYPE OF INSURANCE ADDL SUBR: POLICY NUMBER ABON ) | (MRADONVYY) LIMITS
A _Z(_Lc_:gMMERcmL GENERAL LIABILITY o | EACH OCCURRENGE . 1,000,000
| |CLams-MapeE | X | OCCUR 15016889 07/31/2016 | 07/31/2017 | DA G 1O R rance) | § 100,000
‘ ‘ MED EXP (Any one person) | § 5,000
_ - PERSONAL & ADV INJURY __$ 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: | GENERAL AGGREGATE $ 2,000,000
 POLCY || FEGY Loc PRODUCTS - COMPIOP AGG | § 2,000,000
| otrer: General Aggregate ‘ s
A . AUTOMOBILE LIABILITY | i COMBINED SINGLELIMIT ¢ 1,000,000
VR | | (Eaacadent) .
X ANy AUTO o ‘5E16889 07/31/2016 | 07/31/2017 | BODILY INJURY (Per person) | $
' OWNED [~ SCHEDULED
AUTOS ONLY | AUTOS BODILY INJURY (Per accident)’ $
| HIRED NON. D PROPERTY DAMAGE :
— ;'UTOS ONLY | A8T6%W\EY : - (Per accident $ ]
: ; | s
| | UMBRELLALIAB .| occur ‘ ‘ EACH OCCURRENCE $ _
| EXCESS LIAB " CLAIMS-MADE ‘ AGGREGATE s
‘pED | | RETENTIONS | s
| WORKERS COMPENSATION \ ‘ TPER oTH-
B | AND EMPLOYERS' LIABILITY YIN X _statute I
ANY PROPRIETOR/PARTNER/EXECUTIVE | 400854 10/20/2016 , 10/20/2017 - | o acciDENT $ 1,000,000
QEFICERMEMEER EXCLUDED? 'nta; | 1.000.000
|(Mandatory in NH) — ‘ E.L. DISEASE - EA EMPLOYEE| § 999,
Ilf yes, describe under 1.000.000
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § et

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
MLK Restroom and Concession
CERTIFICATE HOLDER CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
LFUCG ACCORDANCE WITH THE POLICY PROVISIONS.

200 East Main St.
Lexington, KY 40507

AUTHORIZED REPRESENTATIVE

gt St

ACORD 25 (2016/03) © 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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PART VI

CONTRACT AGREEMENT

THIS AGREEMENT, made on the 2nd day of March, 2017, by and between Lexington-Fayette
Urban County Government, acting herein called "OWNER" and FuelBand LLC, doing
business as an individual located in the City of Lexington, County of Fayette, and State of
Kentucky, hereinafter called "CONTRACTOR."

WITNESSETH: That the CONTRACTOR and the OWNER in consideration of One hundred
ninety-five thousand three hundred ninety eight Dollars and No Cents ($195,398.00) quoted in the
proposal by the CONTRACTOR, dated February 9, 2017, hereby agree to commence and complete
the construction described as follows:

1. SCOPE OF WORK

The CONTRACTOR shall furnish all the materials, supplies, machinery, equipment, tools,
superintendence, labor, insurance, and other accessories and services necessary to complete the said
project in accordance with the conditions and prices stated in the Proposal, the General Conditions,
and the Special Conditions of the Contract, the Specifications and Contract Documents therefore as
prepared by Sheridan L Sims Architect PSC for Martin Luthur King Park Restrooms and
Concession Stand project.

2. TIME OF COMPLETION

The time period estimated and authorized by the OWNER for the proper execution of the Work
by the Contract, in full, is hereby fixed as one hundred fifty (150) calendar days. The time shall
begin in accordance with the Notice to Proceed provided by OWNER.

3. ISSUANCE OF WORK ORDERS

Notice to begin Work will be given in whole or for part of the Work as determined by the OWNER
pending the availability of funds. The order of construction will be as determined by the Engineer
after consultation with the CONTRACTOR and the OWNER.

4. THE CONTRACT SUM

The OWNER agrees to pay the CONTRACTOR in current funds for the performance of the
Contract, as quoted in the proposal, subject to any additions and deductions, as provided therein.

CA-2

BLARL A A |

oy

o



S. PROGRESS PAYMENTS

The OWNER shall make payments on account of the Contract, as provided in accordance with the
General Conditions, as estimated by the Engineer, less the aggregate of previous payments.

6. ACCEPTANCE AND FINAL PAYMENT

Final payment shall be due within ninety (90) days after completion of the Work, provided the
Work be then fully completed and the Contract fully accepted.

Before issuance of final certificate, the CONTRACTOR shall submit evidence satisfactory to the
Engineer that all payrolls, material bills, and other indebtedness connected with the Work has been
paid.

If, after the Work has been substantially completed, full completion thereof is materially delayed
through no fault of the CONTRACTOR, and the ENGINEER so certifies, the OWNER shall upon
certificate of the ENGINEER, and without terminating the Contract, make payment of the balance
due for that portion of the Work fully completed and accepted. Such payment shall be made under
the terms and conditions governing final payment, except that it shall not constitute a waiver of
claims.

7. THE CONTRACT DOCUMENTS

The Advertisement for Bids, Information for Bidders, the General Conditions, Performance and
Payment Bonds, Contract Agreement, Special Conditions, Technical Specifications, any and all
Addenda, and Proposal, and Plan Drawings form the Contract, and they are fully a part of the
Contract as if hereto attached or herein repeated.

8. EXTRA WORK
The OWNER, without invalidating the Contract, may order extra work or make changes by altering,
adding to or deducting from the Work, the Contract Sum being adjusted accordingly. All such

Work shall be executed and paid for in accordance with the General Conditions, which is a part of
this Contract.
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9. THE FOLLOWING IS AN ENUMERATION OF THE SPECIFICATIONS AND
DRAWINGS (CONTRACT DOCUMENTS):

SPECIFICATIONS

SECTION

NO. TITLE PAGES
I Advertisement for Bids AB 1thru 5
I Information for Bidders IB 1thru 10
I Form of Proposal P 1 thru 35
v General Conditions GC 1thru 51
\% Special Conditions SC 1thru 8
VI Contract Agreement CA 1thru 5
Vil Performance and Payment Bonds PB 1thru 7
VIl Addenda , AD 1thru 1
X Technical Specifications

Division 1 - General Requirements

01010 Summary Of Work

01050 Field Engineering and Testing

01100 Construction Procedures

01300 Submittals and Project Completion

01500 Temporary Facilities

01700 Contract Closeout

01740 Warranties

01800 Cleaning and Maintenance during Construction and Final Cleaning
PLAN DRAWINGS -

Cs COVER SHEET

C1.0 SITE LAYOUT PLAN/NOTES/DETAILS — BY LFUCG PARKS & REC.
S1.0 STRUCTURAL NOTES

Al1.0 FLOOR PLAN / NOTES / ROOF PLAN/ DEMO NOTES AND DETAILS
Al.1l ENLARGED PLAN / INT. ELEV. / SCHEDULE

Al.2 ADA MOUNTED DETAILS / SIGN SCHEDULE

A2.0 BUILDING ELEVATIONS / SCHEDULE / NOTES

A3.0 BUILDING & WALL SECTION / DETAILS / DOOR SCHEDULE
M1.0 MECH PLANS AND NOTES

E1.0 ELECTRICAL FLOOR PLANS, LEGEND & SCHEDULES

E2.0 ELECTRICAL SPECIFICATIONS

P1.0 PLUMBING PLAN, SCHEDULES, RISER AND NOTES

CA-4
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RESOLUTION NO. __110 -2017

A RESOLUTION ACCEPTING THE BID OF FUEL BAND, LLC, IN THE AMOUNT OF
$195398.00, FOR THE MARTIN LUTHER KING PARK RESTROOMS AND
CONCESSION STAND, FOR THE DIVISION OF PARKS AND RECREATION, AND
AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT,
TO EXECUTE AN AGREEMENT WITH FUEL BAND, LLC, RELATED TO THE BID.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN
COUNTY GOVERNMENT:
Section 1 - That the bid of Fuel Band, LLC, in the amount of $195,398.00, for the
Martin Luther King Park Restrooms and Concession Stand . for the Division of Parks and
Recreation, be and hereby is accepted and approved as to the specifications and
amounts set forth in the terms of the bid and agreement, which are attached hereto and
incorporated herein by reference, and the Mayor, on behalf of the Lexington-Fayette
Urban County Government, be and hereby is authorized to execute the attached
agreement with Fuel Band, LLC, related to the bid.
Section 2 - That an amount, not to exceed the sum of $195,398.00, be and hereby
is approved for payment to Fuel Band, LLC, from account #2606-707601-80511
($184,250.00), and account #1105-707601-90511 ($11,148.00), pursuant to the terms of
the bid and the agreement.
Section 3 - That this Resolution shall become effective on the date of its passage.
PASSED URBAN COUNTY COUNCIL: March 2, 2017




IN WITNESSETH WHEREOF, the parties hereto have executed this Contract as of the date and
year above written.

(Seal) Lexington-Fayette Urban County Government.
' Lexington, Kentucky
(Owner)

/ (Contractor)

/
BY: _ MirzA SAtov(C

(Secretary)*
Gz i
(Witnebs] (Title)

2000 HAETFORS T (@x. gy bosrq
(Address and Zip Code)

IMPORTANT: *Strike out any non-applicable terms.

Secretary of the Owner should attest. If the CONTRACTOR is corporation,
Secretary should attest. Give proper title of each person-executing Contract.
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DIVISION S - METALS
SECTION
05500 MISC. METALS 1-2
DIVISION 6 - WOOD AND PLASTICS
SECTION
06010 LUMBER 1-5
06100 ROUGH CARPENTRY 1-2
06192 PRE FAB ROOF TRUSSES 1-3
DIVISION 7 - MOISTURE PROTECTION
SECTION

07110 FLOOR SLAB DAMP PROOFING OR WATER PROOFING
07160 BITUMINOUS DAMP-PROOFING

07210 BUILDING INSULATION

07270 FIRE STOPPING & SMOKE STOPPING

07600 FLASHING AND SHEET METAL

07610 METAL ROOF SYSTEM

07900 JOINT SEALERS

DIVISION 8 - DOORS AND WINDOWS

SECTION
08110 STEEL DOOR AND FRAMES
08305 METAL ACCESS DOOR - CEILING
08331 OVERHEAD COILING DOOR
08710 FINISH HARDWARE

DIVISION 9 - FINISHES

SECTION
09260 GYPSUM BOARD SYSTEMS/CEILINGS
09900 PAINTING

DIVISION 10 - SPECIALTIES

SECTION
10161 TOILET PARTITIONS — COMPOSITE
10440 SPECIALTY SIGNS
10522 FIRE ESTINGUISHERS, CABINETS AND ACCESSORIES
10800 TOILET ROOM & BATH ACCESSORIES
10810 MIRROR UNITS

DIVISION 11 EQUIPMENT

SECTION
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DIVISION 12 — FURNISHINGS NO WORK
SECTION
DIVISION 13 -SPECIAL CONSTRUCTION NO WORK
SECTION
DIVISION 14- ___ CONVEYING SYSTEMS NO WORK
SECTION
DIVISION 15- MECHANICAL - HVAC & PLUMBING

REFER DRAWINGS
DIVISION 16- ELECTRICAL — POWER & LIGHTING

REFER DRAWINGS
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PART VIl

PERFORMANCE AND PAYMENT BONDS

PERFORMANCE BOND

PAYMENT BOND

PB-1



PART VII

PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that

(Name of CONTRACTOR)

(Address of CONTRACTOR)

a , hereinafter
(Corporation, Partnership, or Individual) :

called Principal, and

(Name of Surety)

(Address of Surety)
hereinafter called Surety, are held and firmly bound unto

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
200 East Main Street, Third Floor
Lexington, Kentucky 40507

hereinafter called "OWNER" in the penal sum of:
Dollars, ($ ), for the payment of whereof Principal and Surety bind themselves, their heirs,
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, Principal by written agreement is entering into a Contract with OWNER for
(project name) in accordance with drawings and
specifications prepared by: (the Engineer) which Contract is by reference
made a part hereof, and is hereinafter referred to as the Contract.

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal shall
promptly and faithfully perform said Contract, then this obligation shall be null and void; otherwise it shall
remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the OWNER.

Whenever, Principal shall be, and declared by OWNER to be in default under the Contract, the OWNER
having performed OWNER'’S obligations thereunder, the Surety may promptly remedy the default, or shall
promptly:
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B-9120262

THE CINCINNATI INSURANCE COMPANY

Payment Bond

CONTRACTOR (Name, legal status and address):
Fuel Band LLC

2000 Hartford Court

Lexington, KY 40514

OWNER (Name, legal status and address):
LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT

101 EAST VINE ST. 4TH FLOOR
LEXINGTON, KY 40507

CONSTRUCTION CONTRACT
Date: March 14,2017
Amount: $170,000.00

Description (Name and location):

Building a small building to contain restroom and concession stand in city

park
BOND

SURETY (Name, legal status and principal place of business):

THE CINCINNATI INSURANCE COMPANY
6200 S. GILMORE ROAD
FAIRFIELD, OHIO 45014-5141

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Owner or
other party shall be considered
plural where applicable.

AlA Document A312-2010
combines two separate bonds, a
Performance Bond and a
Payment Bond, info one form.
This is not a single combined
Performance and Payment Bond.

Date (Not earlier than Construction Contract Date): March 14,2017

Amount: $170,000.00
Modifications to this Bond:

CONTRACTOR AS PRINCIPAL
Company: (Corporate Seal)
Fuel Band LLC

Signature:

Ae

[0 See Section 18

SURETY
Company: Corporate Seal)

THE CINCINWSURANCE COMPANY
Signature: M/

Name and T m}é/ﬂ 277 5}/ A/OUﬂ 5ﬂ

(Any additional signatures appear on the last page of this Payment Bond.)

Name a T{e e o
nd lﬂf’w %/;;M%//y

(FOR INFORMATION ONLY - Name, address and telephone)

AGENT or BROKER:

Carroll and Stone Insurance
4384 Clearwater Way Ste 200
Lexington, KY

OWNER'S REPRESENTATIVE (Architect, Engineer
or other party):

The Company executing this bond vouches that this document conforms to American Institute of Architects Documnent A312, 2010 Edition.

S-2150-AlA-A312 (11/10) PAYMENT BOND

Page 5
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1 The Contractor and the Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors
and assigns to the Owner to pay for labor, materials and equipment fumnished for use in the performance of the
Construction Contract, which is incorporated herein by reference, subject to the following terms.

2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds harmless
the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials or equipment
furnished for use in the performance of the Construction Contract, then the Surety and the Contractor shall have no
obligation under this Bond.

3 Ifthere is no Owner Default under the Constructbn Contmct, the Surety’s obligation © the Owner under his Bond shdl arise
after the Owner has promptly notfied the Contrmctor and the Suety (atthe addess described n Section 13)of claims,
demands, fens or suits against he Owner or the Owner's property by any person orentity seeking payment for labor, materials
or equipment furnished for use in the perbrmance ofthe Constuction Contactand tendeed defenseof such claims, demands,
liens or suis to the Contractorand the Surety.

4 When the Owner has satisfied he conditions in Secton 3, the Surety shall promptly and at the Surety'sexpense defend,
indemnifyand holdharmless the Owneragainsta duly tendered claim, demand, lien orsuit.

5 The Surety'sobligations © a Chimant under this Bond shall arise after the ollowing:
5.1 Chimants, who do not have a dizct contractwith the Contractor,

.1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy the amount
claimed and the name of the party to whom the materials were, or equipment was, furnished or supplied or for
whom the labor was done or performed, within ninety (90) days after having last performed labor or last
furnished materials or equipment included in the Claim; and

.2 have sent a Claim to the Surety (at the address described in Section 13).

5.2 Chimants, who are employal by or have a direct contract with the Contractor, have senta Clim to the Surety (at the
address described n Section 13).

6 If a notice of non-paymentrequired by Secton 5.1.1 is given by he Owner to the Contrctor, that & sufficient to satisfy a
Claimant's obligation b fumish a written notice ofnon-payment under Section 5.1.1.

7 When a Chimanthas satisfied the conditons of Sections 5.1 o15.2, whicheveris applicable, hie Surety shallpromptly and at
the Surety'sexpense take the folowing actions:

7.1 Send an answerto the Chimant, with a copy b the Owner, within sixty 60) days after receiptof the Claim, stating he
amounts that are undisputed and the basis forhallenging anyamounts thatare disputed; and

7.2 Pay or arrange for payment ofany undispued amounts.

7.3 The Surety'sfailure © discharge ts oblgations under Sectbn 7.1 orSection 7.2 shdl not be deemed toconstiute a waiver
of defenses the Suety orContractormay have oracquire as to a Claim, exceptas © undisputed amounts for which the Surety
and Claimarnt have reached agreement. If, however, the Surety fils © discharge its obligations under Section 7.1 orSection
7.2, the Surey shall indemnify the Claimant for the reasomble attorney’s fees the Claimantincurs thereafer to recover any
sums found © be dueand owing © the Claimart.

8 The Surety's otalobligation shallnot exceed the amount ofthis Bond, plus the amowmt of reasonable atiomey's fees provided
under Sectdn 7.3, and the amowmt of this Bond shallbe credited br any paynments made in good faith by the Suety.

9 Amounts owed by he Owner to the Contmctor under he Construction Contractshall be used for the performance ofthe
Constrction Contract and b satisfy clains, if any, underany consructon performance bond. By the Contractor furnishing and
the Owner accepting this Bond, they agree thatall funds eamed by he Contmctor n the perbrmance ofthe Constuction
Contract are dedicated to satsfy obligations ofthe Contractorand Suety under this Bond, subject to the Owner's priorty o use
the funds forthe completion of the work.

The Company executing this bond vouches that this document conforms to American Institute of Architects Document A312, 2010 Edition.

S-2150-AlA-A312 (11/10) PAYMENT BOND Page 6
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10 The Suretyshall not be lable b the Owner, Chimants orothers br obligations of the Contractorthatare unrelaed to the
Constuction Contract. The Owner shall notbe liable for payment of any costs orexpenses ofany Claimantunderthis Bond,
and shall have under this Bond no obligatons o make payments o, or give notice on behalBf, Claimants orotherwie have
any oblgations to (laimants uncr this Bond.

11 The Suretyhereby waives notice ofany change, including charges oftime, to the Construction Contract or o related
suboontracts, purchase orders and othembligations.

12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent jurisdiction in
the state in which the project that is the subject of the Construction Contract is located or after the expiration of one year
from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 or 5.2, or (2) on which the
last labor or service was performed by anyone or the last materials or equipment were furnished by anyone under the
Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this Paragraph are void or prohibited by
law, the minimum period of limitation available to sureties as a defense in the Jjurisdiction of the suit shall be applicable.

13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the
page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be sufficient
compliance as of the date received.

14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the
construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall be
deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed
incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a
common law bond.

15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and Owner
shall promptly furnish a copy of this Bond or shall permit a copy to be made.

16 Definitions
16.1 Claim. A written statement by the Claimant including at a minimum:
.1 the name of the Claimant;
.2 the name of the person for whom the labor was done, or materials or equipment furnished;

.3 acopy of the agreement or purchase order pursuant to which labor, materials or equipment was furnished for use
in the performance of the Construction Contract;

.4 abrief description of the labor, materials or equipment furnished;

.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use in the
performance of the Construction Contract;

.6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of the Claim;
.7 the total amount of previous payments received by the Claimant; and

-8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the date of the
Claim,

16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The term
Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable mechanic's lien or
similar statute against the real property upon which the Project is located. The intent of this Bond shall be to include
without limitation in the terms "labor, materials or equipment" that part of water, gas, power, light, heat, oil, gasoline,
telephone service or rental equipment used in the Construction Contract, architectural and engineering services required
for performance of the work of the Contractor and the Contractor's subcontractors, and all other items for which a
mechanic's lien may be asserted in the jurisdiction where the labor, materials or equipment were furnished.

16.3 Construction Contract. The agreement between the Owner and the Contractor identified on the cover page,
including all Contract Documents and all changes made to the agreement and the Contract Documents.

The Company executing this bond vouches that this document conforms to American Institute of Architects Document A312, 2010 Edition.S

S-2150-AlA-A312 (11/10) PAYMENT BOND Page 7



16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
- under the Construction Contract or to perform and complete or comply with the other material terms of the Construction
Contract.

16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond shall
be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

b

18 Modifications to this bond are as follows:

b

::

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: (Cgrporate Seal) Company: (Corporate Seal)
& Fuel Band LLC
) Signature: _, Signature:

-

» Name and Title%ﬂ ﬁ//{?ﬂ/é/”/lﬂ] Vi d %’/ Name and Title: ‘% ven é//‘a /;/ %A ;/M
o | /i
- Address: 9 Jo0 #}@Wﬂp (/ . Address: 7359 C/t’ﬁf wter Zf/Ajfs'fe Sco 7

Levingten, For beas/f Anpien, oo 4o & /s
The Company e(ecuUng this bond voucl"les that this document conforms to American Institute of Archlt/ects Documnert A312, 2010 Edition.

S-2150-AlA-A312 (11/10) PAYMENT BOND Page 8




THE CINCINNATI INSURANC E COMPANY
- Fautield, Ohio
POWER OF ATTORNEY

-

KNOW ALL MEN BY THESE PRESENTS: That THE CINCINNATLINSURANCE COMPANY. 3 corporation organized under the laws of
ol the State of Olio, and having s principat office in the City ot Fairfield. Ohio. does hereby constiture and appoint
* David Hollenbaugh, Ron Carroll, Steven Carroll, Steven Carroll, Ron Carroll, David Hollenbaugh,
- ol Lexington, KY its true and lawfut Attornes (5)-in-Faet to sign. execute. seal
and debver on its behalf as Surety. and as its act and deed. ans and all bonds. policies. undertakings. or other like mstruments, as follows:
% Ten Million Dollars and 00/100 ($10,000,000.00)
i
wit This appointment is made under and by authoriry of the following resolution passed by the Board of Directars of said Company
at a meeting held in the principal office of the Company. a quorum being present and oung. on the 67 day of December. 195X, which
» resolution s still in etfect.
i . v
- “RESOLVED, that the President or any Mice President be hereby authorized. and empowerad to appoinl Attomes s-in-
Fact of the Company to execute any and all bonds, policies, undertakings, or other like instruments on hehalf of the
Corporation. and mav authorize any officer or any such Attornev-in-Fact to ami the corporate seal: and may with or
@g without cause modify or revoke any such appomtment or authority. Any such writings so executed by such Attornevs-in-
- Fact shall be binding upon the Company as if they had been duly execnted and acknowledyged by the regularly elecred

ofticers of the Company.”

Fhis Power of Atomey is signed and sealed by facsimnle under and by 1

he authority of the followmyg Resolution adopted by the
Board of Directors of the Compan» at a meeting duly called and held on the 7

" day of December, 1973

“RESOLVED. that the signature of the President or 4 \ijce Pre A
facsimile on any power of attomey granted. and the signature of the Secretary or Assistant Secretars and the seat of the
Company max be attixed by facsimile to any certificate of any such power and an

1y such power of certificate bearing
sueh facsimile siznature and seal shall he - alid and hindimyg on the Compuny Any such power so execurec and scaled

and certified by certificate so executed and sealed shall with respect to any hond or undertaking to which it s attached.
continue to be valid and binding on the Company ™7

sident and the seal of the Compans may bhe affixed by

INWITNESS WHEREOF, THE CINCINNATT INSURANCE COMPANY has caused these presents to he se

aled with its corporate
seal. duly attested by 1is Vice President this |0° day of Mas, 2012,

FHE CINCINNATEINSURANCE COMPANY

S‘jzj\?nk&\ A K\.\—\;:fq

wice President
STATE OF OHG by
COUNTY OF BUTLIR )

Onthes 107 day of Mav, 2012 bertore me came the ahos conamed \ e Presidert of THE CINCINN AT INSL RANC L COMPANY,

foome personalls Anows 1o be the otficer described herein, and whnowledged that the seal affixed w the o

-

weading tistrument s the comuorate
seal of sard Compan: and the corporure <eal and the stgnature of the officer were duis attivod

N
and subsorred o sard instrument A
authority and direction ot said comoration

"y,
“‘ﬂ' e,
e“ibv‘ Lo

s

:eo Y - i) //;1

- 4
$ 2 / .
Eu 32 7. j - .
s = /
Y ./ MARK J HULLER. Attorney at Law
X5

NGTARY PUBLIC - STATE OF OHIC
My commission has no expiration
date. Section 147 03 O.R.C.

o«

I the undersiy foochat the thes e

ped Seererary or \ssitant secretars o DHE CINCINN AT NS R ANCE CONMPANS
s and correct cops ob e Original Power of Ao :

Cioossied byosad Compans and do herehs 1

Nitorrien s st e full torce and otfoer

STECT

v EN under me hand and seu o

prteid Ohle

Uis L of

HEETNS
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B-9120262
- THE CINCINNATI INSURANCE COMPANY
Payment Bond
% CONTRACTOR (Name, legal status and address): SURETY (Name, legal status and principal place of business):
- Fuel Band LLC
THE CINCINNATI INSURANCE COMPANY
2000 Hartford Court 6200 S. GILMORE ROAD
% Lexington, KY 40514 FAIRFIELD, OHIO 45014-5141
OWNER (Name, legal status and address): This document has important legal
LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT consequences. Consultation with
% an attomey is encouraged with
2 101 EAST VINE ST. 4TH FLOOR respect to its completion or
LEXINGTON, KY 40507 modification.
Any singular reference to
‘ Contractor, Surety, Owner or
CONSTRUCTION CONTRACT aiher party shail be consklered
] plural where applicable.
Date: March 14, 2017 AIA Document A312-2010
combines two separate bonds, a
Amount: $170,000.00 Performance Bond and a
Payment Bond, info one form.
Description (Name and location): This is not a single combined
Building a small building to contain restroom and concession stand in city Performance and Payment Bond.
park
BOND

Date (Not earlier than Construction Contract Date): March 14, 2017
Amount: $170,000.00

Modifications to this Bond: None [OJ See Section 18
CONTRACTOR AS PRINCIPAL SURETY
Company: . (Corporate Seal) Company: Corporate Seal)

Fuel Band LLC

Signature: }[(._ / L
N nd Title: / / /. /fov,C
Name a 1em 4546}/’)0‘%~W/’//€’/

(Any additional éignatmes appear on the last page of this Payment Bond.)

—

'itlezj/f’t/efl (éma// /;M i |
7 //Mﬂ/ﬁ&

Psl Bed Bod BoW Bad Bew Bl B

(FOR INFORMATION ONLY - Name, address and telephone)

AGENT or BROKER: OWNER'S REPRESENTATIVE (Architect, Engineer
Carroll and Stone Insurance or other party):

4384 Clearwater Way Ste 200

Lexington, KY

The Company executing this bond vouches that this document conforms to American Institute of Architects Documert A312 2010 Edition.

$-2150-AlA-A312 (11/10) PAYMENT BOND Page 5
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1 The Contractor and the Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors
and assigns to the Owner to pay for labor, materials and equipment fumished for use in the performance of the
Construction Contract, which is incorporated herein by reference, subject to the following terms.

2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds harmless
the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials or equipment
furnished for use in the performance of the Construction Contract, then the Surety and the Contractor shall have no
obligation under this Bond.

3 Ifthere is no Owaer Default under the Constructon Contmct, the Surety's obligation b the Owner under his Bond shdl arise
after the Owner has promptly notfied the Contmctor and the Suety (atthe address described n Section 13)of claims,
demands, fens or suits against he Owner or the Owner's poperty by any person orentity seeking payment for labor, maternials
or equipment furnished for use in the perbrmance ofthe Constriction Contact and tendeed defenseof such claims, demands,
liens or suis to the Contractorand the Surey.

4 When the Owner has satisfied hie conditions in Section 3, the Surety shall promptly and at the Surety'sexpense defend,
indemnifyand holdharmless the Owneragainsta duly tendered claim, demand, lien orsuit.

5 The Surety'sobligations © a Chimant under this Bond shall arise after the following:
5.1 Chimants, who do not have a diect contractwith the Contractor,

1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy the amount
claimed and the name of the party to whom the materials were, or equipment was, furnished or supplied or for
whom the labor was done or performed, within ninety (90) days after having last performed labor or last
furnished materials or equipment included in the Claim; and

2 have sent a Claim to the Surety (at the address described in Section 13).

5.2 Chimants, who are employal by or have a direct contract with the Contractor, have senta Claim to the Suret (atthe
addressdescribed n Section 13).

6 If a notice of non-paymentrequired by Secton 5.1.1 is gven by he Owner to the Contactor, that & sufficient tosatisfy a
Claimant's obligation b fumish a written notice of non-payment under Section 5.1.1.

7 When a Chimanthas satsfied the conditons ofSections 5.1 or5.2, whichever is applicable, te Surety shallpromptly and at
the Surety'sexpense take the folowing actions:

7.1 Send an answerto the Claimant, with a copy © the Owner, within sixty 60) days after receiptof the Claim, stating te
amounts that ae undisputed and the basis fochallenging anyamounts thatare disputed; and

7.2 Pay or arange for payment of any undispued amounts.

7.3 The Surety'sfailure © discharge ts obligations under Secton 7.1 orSection 7.2 shdl not be deemed toconstiute a waiver
of defenses the Suety orContractormay have oracquire as to a Claim, exceptas © undisputed amowts for which the Surety
and Claimant have reached agreement. If, however, the Surety fils © discharge its oblgations under Section 7.1 orSection
7.2, the Surety shall ndemnify the Claimant for the reasonable attorney's fees the Claimantincurs thereafer to recover any

sums found © be dueand owing o the Claimant.

8 The Surety's total obligation shallnot exceed the amount of this Bond, plus the amowt of reasonable attomey's fees provided
under Secton 7.3, and the amowt of this Bond shallbe credited br any payments made in good faith by the Suety.

9 Amounts owed by the Owner to the Contractor under he Construction Contractshall be used forthe performance ofthe
Construction Contract and b satisfy clains, if any, underany consruction performance bond. By the Contractor furnishing and
the Owner accepting this Bond, they agree thatall funds eamed by he Contrctor i the perbrmance ofthe Constuction
Contractare dedicated to satsfy obligations ofthe Contractorand Susety under this Bond, subject to the Owner's priority to use
the funds for the conpletion of the work.

The Company executing this bond vouches that this docurrent conforms to American Institute of Architects Document A312, 2010 Edition.

S-2150-AlA-A312 (11/10) PAYMENT BOND Page 6
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10 The Suretyshall not be Iable © the Owner, Chimants orothers br obligations of the Contractorthatare unrelatd to the
Construction Contract. The Owner shall notbe liable for payment of any costs orexpenses ofany Claimantunder this Bond,
and shall have under this Bond no obligatdns © make payments b, or give notice on behalpf, Claimants orotherwse have
any oblgations to Claimants undr this Bond.

11 The Suretyhereby waivesnotice ofany change, including charges oftime, to the Construction Contractor o related
subcontracts, purchase orders and othewbligations.

12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent jurisdiction in
the state in which the project that is the subject of the Construction Contract is located or after the expiration of one year
from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 or 5.2, or (2) on which the
last labor or service was performed by anyone or the last materials or equipment were furnished by anyone under the
Construction Contract, whichever of (1) or (2) first occurs. If the provistons of this Paragraph are void or prohibited by
law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be applicable.

13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the
page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be sufficient
compliance as of the date received.

14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the
construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall be
deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed
incorporalted lll)cz'e‘iin. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a
common law bond.

15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and Owner
shall promptly furnish a copy of this Bond or shall permit a copy to be made.

16 Definitions
16.1 Claim. A written statement by the Claimant including at a minimum:
.1 the name of the Claimant;
.2 the name of the person for whom the labor was done, or materials or equipment furnished;

.3 acopy of the agreement or purchase order pursuant to which labor, materials or equipment was furnished for use
in the performance of the Construction Contract;

.4 abrief description of the labor, materials or equipment furnished;

.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use in the
performance of the Construction Contract;

.6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of the Claim;
.7 the total amount of previous payments received by the Claimant; and

.8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the date of the
Claim.

16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The term
Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable mechanic's lien or
similar statute against the real property upon which the Project is located. The intent of this Bond shall be to include
without limitation in the terms "labor, materials or equipment" that part of water, gas, power, light, heat, oil, gasoline,
telephone service or rental equipment used in the Construction Contract, architectural and engineering services required
for performance of the work of the Contractor and the Contractor's subcontractors, and all other items for which a
mechanic's lien may be asserted in the jurisdiction where the labor, materials or equipment were furnished.

16.3 Construction Contract. The agreement between the Owner and the Contractor identified on the cover page,
including all Contract Documents and all changes made to the agreement and the Contract Documents.

The Company executing this bond vouches that this document conforms to American Institute of Architects Document A312, 2010 Edition.S

$-2150-AlA-A312 (11/10) PAYMENT BOND Page 7
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16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the Construction
Contract.

16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond shall
be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

18 Modifications to this bond are as follows:

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corporate Seal) Company:
Fuel Band LLC

Signature: >( ¢ Signature: p/

Name and Title:/ /7 277 /('4 / ){6 e /))/l:ﬂ //af//)/// Name and itleﬁt/c’/) ﬁ,ﬂéa(c/%ﬂ /‘// ﬂ/
v 7] 4 / A [

Address: cop /17/4/977'0;@/) . Address: 6/3;4‘ J/fd/wm(f/ Uo %ﬂ(;go pd

LN TN, K H0S ) Ay, afm. Ky 457>

The Company executing this bond vouches that this document conforms to American Institute of Amhit# Document .‘(312, 2010 Edition.

S-2150-AlA-A312 (11/10) PAYMENT BOND Page 8
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THE CINCINNATI INSURANCE COMPANY
Fairticld. Ohio
POWER OF .\TT()R_.\'E‘('

KNOW ALLMEN BY THESE PRESENTS: That THE CINCINNATIINSURANCE COMPANY. 4 corporation organized under the faws of
the State of Ohio, and hay ing s principal office in the € ity ot Fatrfield. Ohio, does hereby constitute and appomnt

David Hollenbaugh, Ron Carroll, Steven Carroll, Steven Carroll, Ron Carroll, David Hollenbaugh,

ot Lexington, KY

its true and lawrul Attomes 6 -in-Fact to sign, execute. seal
and deliver on s behalt as Surety.

and a> its act and deed. any and all bonds. policies. undertakings, or other tike mstruments. as follows:
Ten Million Dollars and 00/100 ($10,000,000.00)

This appointiment 15 made under and by authority of the following resolation passed by the Board of Directors of sard Company,

at a meeting held in the principal otfice ot the Compans. a quorum being present and voting, on the o
resoiution s sull m effect:

das of December. 1938, which
RESOLVED. that the President or ansy Vice President be hereby authorized. and empowered o appoint Attomey s-in-
Fact of the Company to execute any and all bonds, polictes. undertakings, or other hke wstruments on behalf of the
Corporaton, and may authonze any otficer or any such Attomev-in-Fact 1o atfiv the corporate seul: and may with or
without cause modify or revoke any such appomtment or authority Any such wnitings 5o executed by such Attormevs-in-

Fact shall be binding upon the Company as if they had been duly executed and acknowledued by the regularly elected
ofticers ot the Company.”

This Power ot Attarney 15 signed and sealed by tacsimile ander and by the authority of the tollowing Resolution adopted by the
Board of Directors of the Company at a meeting duly called and held on the ™ day ot December. 1973

“RESOLVED. that the signature of the President or a Vice President and the seal of the Company may be affixed by
tacsimile on any power ot attomey granted. and the signature of the Secretars or Assistant Secretars and the seal ot the
Company masy be athixed by facsimile to any certiicate of any such power and any such power ot certificate heanng
such facsimile stunature and seal shall be valid and binding on the Compans. Anv such power so executed and sealed
and certificd by certificate so executed and seated shall, with respect to any hond or undertakmg o whieh it s attached,
continue o be valid and bindmy on the Company 7

INWITNESS WHERLEOEF, THE CINCINNATTINSURANCE COMPANY has caused these presents to be sealed with its corporate
seal, duly attested by ity Vice President this 107 day of May, 2012

PHE CINCINNATUINSUR, \\'([ COMPANY

Sjl\:-\‘\».\ A pk&(

Voiee x’r;\,uuv

STATE OF OHITO [N
COUNTY OF BLTLER ;
On thes 107 das of Mae 200 20 betore me came the abos e-nared Sice Prosadent ol THE CINCINNATEINSLRANCE COMPANY

to e personally known o be the othiver desertbed hcrcm JHd w!\nn‘.slcducd thar the seal atfixed

«
to the precedimyg nstrument 1y the corporiie
seal of satd Compan and the corporaty seai and the sianatare of e otheer were duds attived and subscrbad to sad mstrument by the
authonts and direction ot said cormordtion

D0 JAM

/ MARK J HULLER. Attorney at Law
/' NOTARY PUBLIC - STATE OF OHIC

‘s My commission has no expiration

date. Section '47.03 G.R.C.

(1)
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Lothe undersigned Scerctary or Assanr seeretars of THE CINCINN YD INST RANCE CONPANY hereby cornih that the thove
i~ e and corredt copa of the Orwing! Power of Artorngs ssued beosand Compan aed Je herens rusther cortty thae the sand Power o
Nitormen s st pulf rorce and erfoer
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(1) Complete the Contract in accordance with its terms and conditions or

(2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions,
and upon determination by Surety of the lowest responsible bidder, or if the OWNER elects,
upon determination by the OWNER and Surety jointly of the lowest responsible bidder,
arrange for a Contract between such bidder and OWNER, and make available as Work
progresses (even though there may be a default or a succession of defaults under the Contract
or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of
completion less the balance of the Contract Price; but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the amount set forth in the first
paragraph hereof. The term "balance of the Contract Price”, as used in this paragraph shall
mean the total amount payable by OWNER to Principal under the Contract and any
amendments thereto, less the amount properly paid by OWNER to Principal.

Any suit under this bond must be instituted before the expiration of two (2) years from the date on which
final payment under the Contract falls due.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the
OWNER named herein or the heirs, executors, administrators or successors of OWNER.

PB-3



IN WITNESS WHEREOF, this instrument is executed in each one of which shall be
(number)
deemed an original, this the day of ,20
ATTEST:
Principal
(Principal) Secretary
BY: (s)
(Address)

Witness as to Principal

(Address)
Surety
ATTEST: BY:
Attorney-in-Fact
(Surety) Secretary (Address)
(SEAL)

Witness as to Surety

(Address)
TITLE:

Surety

BY:

TITLE:

NOTE: The number of executed counterparts of the bond shall coincide with the number of executed
counterparts of the Contract.
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PART VIl

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENT: that

(Name of Contractor)

(Address of Contractor)

a ~, hereinafter

(Corporation, Partnership or Individual)

called Principal, and

(Name of Surety)

(Address of Surety)

hereinafter called Surety, are held and firmly bound unto:

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
200 East Main Street, Third Floor
Lexington, Kentucky 40507

Obligee, hereinafter called OWNER, for the use and benefit of claimants as hereinafter defined, in the
amount of Dollars ($ )
the payment whereof Principal and Surety bind themselves, their heirs, executors, administrators, successors,
and assigns, jointly and severally, firmly by these presents.

WHEREAS, Principal by written agreement is entering into a Contract with OWNER for

(project name) in accordance with drawings and
specifications prepared by: (the Engineer) which Contract is by reference
made a part hereof, and is hereinafter referred to as the Contract.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall promptly
make payment to all claimants as hereinafter defined for all labor and material used or reasonably required
for use in the performance of the Contract, then this obligation shall be void; otherwise it shall remain in full
force and effect, subject, however, to the following conditions.

1. A claimant is defined as one having a direct contract with the Principal or with a Subcontractor of
the Principal for labor, material, or both, used or reasonably required for use in the performance of
the Contract, labor and material being construed to include that part of water, gas, power, light, heat,
oil, gasoline, telephone service or rental of equipment directly applicable to the Contract.
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The above named Principal and Surety hereby jointly and severally agree with the OWNER that
every claimant as herein defined, who has not been paid in full before the expiration of a period of
ninety (90) days after the date on which the last of such claimant's work or labor was done or
performed, or materials were furnished by such claimant, may sue on this bond for the use of such
claimant, prosecute the suit to final judgment for such sum or sums as may be justly due claimant,
and have execution thereon. The OWNER shall not be liable for the payment of any costs or
expenses of any such suit.

No suit or action shall be commenced hereunder by any claimant:

(@)  Unless claimant, other than one having a direct contract with the Principal, shall have given
written notice to any two of the following: The Principal, the OWNER, or the Surety above
named, within ninety (90) days after such claimant did or performed the last of the Work or
labor, or furnished the last of the materials for which said claim is made, stating with
substantial accuracy the amount claimed and the name of the party to whom the materials
were furnished, or for whom the Work or labor was done or performed. Such notice shall be
served by mailing the same by registered mail or certified mail, postage prepaid, in an
envelope addressed to the Principal, OWNER, or Surety, at any place where an office is
regularly maintained for the transaction of business, or served in any manner in which legal
process may be served in the state in which the aforesaid project is located, save that such
service need not be made by a public officer. ‘

(b)  After the expiration of one (1) year following the date on which Principal ceased Work on
said Contract, it being understood, however, that if any limitation embodied in this bond is
prohibited by any law controlling the construction hereof such limitation shall be deemed to
be amended so as to be equal to the minimum period of limitation permitted by such law.

(c)  Other than in a state court of competent jurisdiction in and for the county or other political
subdivision of the state in which the project, or any part thereof, is situated, or in the United
States District Court for the district in which the project, or any part thereof, is situated, and
not elsewhere.

The amount of this bond shall be reduced by and to the extent of any payment or payments made in
good faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of
record against aid improvement, whether or not claim for the amount of such lien be presented
under and against this bond.
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IN WITNESS WHEREOF, this instrument is executed in counterparts, each one of
(number)
which shall be deemed an original, this the day of , 20
ATTEST:
(Principal)
(Principal) Secretary
(SEAL) BY: (s)
(Address)
(Witness to Principal)
(Address)
(Surety)
ATTEST:
BY:
(Attorney-in-Fact)
(Surety) Secretary
(SEAL)
Witness as to Surety (Address)
(Address)

NOTE: The number of executed counterparts of the bond shall coincide with the number of executed
counterparts of the Contract.

END OF SECTION
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PART VIII

ADDENDA

All addenda issued during the bidding of the Project will be reproduced in the signed Contract
Documents, on the pages following this heading sheet.

Addendum
Number Title Date

1.

2.

W
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IX. TECHNICAL SPECIFICATIONS



MARTIN LUTHER KING PARK RESTROOMS & CONCESSION
STAND DECEMBER 31, 2016

SECTION 01010 - SUMMARY OF WORK

DEMOLITION OF EXISTING CONCRETE BLOCK BUILDING, CLEAN UP OF SITE, CAPPING OFF AND
FLAGGING EXISTING UTITIES BY OWNER.

INSTALLATION OF CONSTRUCTION FENCE BY GENERAL CONTRACTOR AS COORDINATED WITH OWNER'S
DEMOLITION WORK.

G.C. TO PROTECT SITE FROM UNECESSARY DAMAGE AND INSTALL NEW CONSTRUCTION ENTRANCE,
SITE SECURITY FENCE AND SILT FENCE PER LFUCG STANDARDS TO PROTECT FROM DISTURBED SOIL
SILTING GETTING INTO THE DRAINAGE DITCHES.

G. C. WILL CONSTRUCT BUILDING PAD FOR NEW BUILDING. REFER TO OWNER’S SOILS REPORT & SITE
PLAN, AND STRUCTURAL DRAWINGS

NEW CONSTRUCTION OF PARK RESTROOMS AND CONCESSION STAND WITH SIDE WALKS AND FRONT
LANDING AREA.

CONSTRUCT DRAINAGE SWALE ABOVE NEW BUILDING PAD TO KEEP STORM WATER MOVING AWAY
FROM THE NEW AREA PER SITE PLAN.

EXTEND SANITARY SEWER FROM EXISTING STORAGE TANK TO NEW BUILDING
EXTEND ELECTRIC SERVICE & WATER SERVICE FROM EXISTING SOURCES TO NEW BUILDING.

COMPLETE SITE WORK INCLUDING ROUGH, FINISH GRADE AND NEW SOD.

SUMMARY OF WORK 01010-1
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SECTION 01050 — FIELD ENGINEERING & TESTING

1. All dirt testing for compaction under building, building embankments and parking lot provided by
respective P.E. subcontractor as coordinated by GC and document in writing with reports coming directly
to A/E consultant and copy to GC & Owner.

2. All concret testing for foundations and slabs provided by respective P.E. subcontractor as coordinated by
GC. and document in writing with reports coming directly to A/E consultant and copy to GC & Owner.

3. All private 3" party locally recognized State licensed engineering company must perform “Special
Inspection” test and document in writing with reports coming directly to A/E consultant and copy to GC &
Owner.

4, All site and building stake out field engineering to be provided by GC to locate all project related work.

Includes setting a benchmark for project’s building pad, foundation footings, floor slab and sidewalks,

5. All engineering to be provided by a licensed land surveyor & must meet local and State guidelines.

END OF SECTION

FIELD ENGINEERING & TESTING 01050-1
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SECTION 01100 - CONSTRUCTION PROCEDURES

PART 1 -- GENERAL

1.1 SUMMARY

A

m m

G.

Provide administrative coordination of all work, including trained, qualified employees and
subcontractors, and supervisory personnel.

Arrange and conduct preconstruction and construction meetings with design principals,
consultants, and construction trades when required by the Architect.

Submit progress schedule, bar-chart type, updated monthly. Provide submittal schedule,
coordinated with progress schedule. Submit schedule of required tests including payment
and responsibility.

. Submit schedule of values.

. Submit payment request procedures.

Provide to the Architect and post at the construction site, a phone and address list of
individuals to be contacted in case of emergency.

Maintain and update record drawings and specifications as work progresses. Submit a
complete, updated set of record documents upon conclusion of the work.

. Keep all work clean and well protected from dirt, weather, theft, and damage.

END OF SECTION

CONSTRUCTION PROCEDURES 01100-1
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SECTION 01500 - TEMPORARY FACILITIES
PART 1 -- GENERAL

1.1 REQUIREMENTS

A. Provide temporary services and utilities, including utility costs, for all services required for
construction.

B. Provide construction facilities, including protected storage for building materials.

C. Provide construction access road and walkways as required.

D. Provide security and protection requirements including fire extinguishers as required by the
local Fire Marshal, site enclosure fence, barricades, warning signs, security lighting, building
enclosure, locking, security, and pest control.

E. Provide personnel support facilities including field office if required by the Architect, sanitary
facilities, and drinking water.
F. Install and maintain project identification sign as designed and provided by the Architect.

END OF SECTION

TEMPORARY FACILITIES 015001
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01700 -- CONTRACT CLOSEOUT
GENERAL
1.1 SUMMARY

A. The following are prerequisites to substantial co'mpletion. Provide the following:
Completed punch list and supporting documentation.

Signed warranties.

Certifications as specified.

Occupancy permit from governing agencies and utility companies as required.
Testing and start up of building systems.

Change and transfer of locks and keys as specified.

B. Provide the following prior to final acceptance:
Final payment request with supporting affidavits.

Completed punch list and supporting documentation.
C. Provide sets of record drawings showing original design and all changes made during construction.

D. Provide the following closeout procedures:

Submit record documents.

Submit maintenance manuals.

Complete all repairs, call-backs, corrections, re-adjustments of equipment, final cleaning, and final touch-up.

Remove all temporary facilities, equipment, tools and supplies.

END OF SECTION

CONTRACT CLOSEOUT 01700-1
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SECTION 01740 - WARRANTIES

PART 1 GENERAL

1.1 SECTION INCLUDES

A

B.

Preparation and submittal of warranties.

Time and schedule of submittals.

1.2 FORM OF SUBMITTALS

A

B.

Bind in commercial quality 8-1/2 x 11 inch three D side ring binders with durable covers.

Cover: ldentify each binder with typed or printed titte WARRANTIES with title of Project,
name, address and telephone number of Contractor and equipment supplier; and name
of responsible company principal.

Table of Contents: Neatly typed, in the sequence of the Table of Contents of the Project
Manual, with each item identified with the number and title of the specification section in
which specified, and the name of Product or work item.

Separate each warranty with index tab sheets keyed to the Table of Contents listing.
Provide full information, using separate typed sheets as necessary. List Subcontractor,
supplier, and manufacturer, with name, address, and telephone number of responsibie
principal.

1.3 PREPARATION OF SUBMITTALS

A. Obtain warranties executed in duplicate by responsible Subcontractors, suppliers, and
manufacturers, within ten days after completion of the applicable item of work. Except for
items put into use with Owner's permission, leave date of beginning of time of warranty
until the Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.

C. Co-execute submittals when required.

D. Retain warranties until time specified for submittal.

1.4 TIME OF SUBMITTALS

A. For equipment or component parts of equipment put into service during construction with
Owner's permission, submit documents within ten days after acceptance.

B. Make other submittals within ten days after Date of Substantial Completion, prior to final
Application for Payment.

C. For items of Work for which acceptance is delayed beyond Date of Substantial
Completion, submit within ten days after acceptance, listing the date of acceptance as
the beginning of the warranty period.

END OF SECTION
WARRANTIES 01740-1
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SECTION 01800 - CLEANING AND MAINTENANCE DURING CONSTRUCTION AND FINAL CLEANING

GENERAL

1.1 SUMMARY

Coordinate w/ Owner areas to be closed off from construction dust & noise from entering

occupied business areas. During Grading, foundations, paving, etc. Keep site
dampl/wet so that dust does not migrate to neighboring businesses.

A. Keep the buildings and site well-organized and clean throughout the construction period.

B. Provide general clean up daily and complete weekly pickup and removal of all scrap and
debris from the site. Exception: Reusable scrap shall be stored in a neatly maintained,
designated storage area.

C. Weekly pickup shall include a thorough broom-clean sweep of all interior spaces. Also,
each week, sweep paved areas on the site and public paved areas adjacent to the site.
Completely remove swept dirt and debris. Daily and weekly cleanings will not replace
required clean up after the work of specific trades such as specified herein.

D. At completion of the Work, remove from the job site all tools and equipment, surplus
materials, equipment, scrap and debris.

E. Exterior of building: Inspect exterior surfaces and remove all waste materials, paint
droppings, spots, stains or dirt.

F. Interior of building: Inspect interior surfaces and remove all waste materials, paint
droppings, spots, stains or dirt.

G. Glass: Clean inside and outside so there are no spots or dirt, and no smudges or streaks
remain from the cleaning process.

H. Schedule final cleaning as approved by the Owner to enable Owner to accept a completely
clean Work.

I.  Final cleaning will be comparable to that provided by professional, skilled cleaners using
commercial grade cleaning materials. Cleaning materials will be used with care and will be
compatible with building materials and finishes. Final cleaning will include removal of
scraps or waste in landscaped areas and thorough cleaning of walkways, desks, paved
areas and public paved areas adjacent to the site.

After installation, inspect all work for improper installation or damage.
Operating hardware must perform smoothly. Repair or replace any defective work. Repair

work will be undetectable. Redo repairs if work is still defective, as directed by the
Architect. Clean the work area and remove all scrap and excess materials from the site.

END OF SECTION

CLEANING AND MAINTENANCE DURING CONSTRUCTION AND FINAL CLEANING 01800-1
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SECTION 02710 - SUBDRAINAGE SYSTEMS

PART 1 -- GENERAL

1.1 WORK

A. Provide subgrade drainage at building exterior perimeter as per drawings and as required for complete
site drainage.

PART 2 -- MATERIALS
2.1 PIPE

A. Provide drainage pipe as follows:

PIPE MATERIAL SCHEDULE

P=N Tvpe Manufacturer
e yYpo—mmmm WV aRtHAGrer

PR D

E

C. Corrugated Plastic Tubing:
Flexible type, perforated, 4" diameter with required fittings.

22 FILTER AGGREGATE
A. Coarse Filter Aggregate: Clean, well graded gravel or crushed stone.
B. Fine Filter Aggregate: Clean, natural sand.

C. All aggregate must be clean and free from clay, shale, organic material or debris.

2.3 ACCESSORIES

A. Joint cover: No. 30 asphalt saturated roofing felt. 10 mil polyethylene.

Pipe Sleeve: Continuous or perforated plastic. Filter Fabric: Water pervious type, black polyolefin or
polyester.

PART 3 -- CONSTRUCTION AND INSTALLATION

3.1 PREPARATION

A. Verify that excavation is ready to receive work.

B. Compensate for over excavation with filter aggregate.

SUBDRAINAGE SYSTEMS 027101
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3.2 INSTALLATION
A. Install pipe and fittings as per manufacturer's instructions.

Loose butt pipe ends: Place 12" wide joint cover strip completely around pipe, centered cover strip over
joint.

*OR

Place pipe with perforations downwards. Attach pipe joints as per manufacturer's instructions. Place
d'rainag;a t/ile on bed of filter aggregate and slope as shown on Drawings. Maximum variation from true
slope of 1/4" in 10".

B. Apply coarse aggregate at sides and top of pipe to 12" compacted depth at top of pipe. Level top
surface of aggregate cover and place filter fabric over aggregate cover before backfilling.

C. Place aggregate in maximum 4" lifts. Avoid moving or damaging pipe during compaction. Connect to
storm sewer system or sump pits with unperforated pipe couplings.

R. rI;\’emove all debris and excess materials from site. Replace or repair defective work as directed by the
rchitect.

END OF SECTION

SUBDRAINAGE SYSTEMS 02710-2
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SECTION 03300 - CAST-IN-PLACE CONCRETE

1. GENERAL
1.1. SUMMARY
A. Section Includes:
1. Formwork for cast-in-place concrete, with shoring, bracing, and anchorage.
2. Formwork accessories.
3. Form stripping.
4, Reinforcing steel for cast-in-place concrete.
5. Cast-in-place concrete.
a. Foundations, footings.
6. Concrete curing.
1.2 SUBMITTALS
A. Product Data: Submit manufacturer's product data for the following:
1. Formwork accessories.
2. Concrete admixtures.
3. Grout.
4. Curing compound.
5. Epoxy bonding system.
B. Shop Drawings: Submit shop drawings for fabrication and placement of the following:
1. Reinforcement. Comply with AC| SP-66. Include bar schedules, diagrams of bent bars,
arrangement of concrete reinforcement, and splices.
1.3. QUALITY ASSURANCE
A. Codes and Standards: Comply with the following documents, except where requirements of the
contract documents or of governing codes and governing authorities are more stringent:
1. ACI 301.
2. ACI 318.
3. CRSI Manual of Standard Practice.
B. Testing Agency Services:
1. Owner will engage testing agency to conduct tests and perform other services specified
for quality control during construction.
2, PRODUCTS
2.1. FORMWORK
A. Facing Materials:
1. Unexposed finish concrete: Any standard form materials that produce structurally
sound concrete.
B. Formwork Accessories:
1. Form coating: Form release agent that will not adversely affect concrete surfaces or
prevent subsequent application of concrete coatings.
CAST-IN-PLACE CONCRETE 03300-1
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2. Metal ties: Commercially manufactured types; cone snap ties, taper removable bolt, or
other type which will leave no metal closer than 1-1/2 inches from surface of concrete when
forms are removed, leaving not more than a 1-inch-diameter hole in concrete surface.

2.2. REINFORCING MATERIALS

A Reinforcing Bars: Provide deformed bars complying with the following, except where otherwise
indicated:
1. ASTM A 615, Grade 60.
B. Reinforcing Accessories:
1. Tie wire: Black annealed type, 16-1/2 gage or heavier.
2. Supports: Bar supports conforming to specifications of CRSI "Manual of Standard
Practice.”

23. CONCRETE MATERIALS

A. Portland Cement: ASTM C 150, and as follows:

1. Type |, except where other type is specifically permitted or required.
a. Type | may be replaced by Type Il (high early strength) for concrete placed
during cold weather.

B. Water: Potable.

C. Aggregates:

1. Normal weight concrete: ASTM C 33.
a. Local aggregates not in compliance with ASTM C 33 but which have
demonstrated capacity to produce concrete of adequate strength and durability
may be used when specifically approved through normal approval process.

D. Admixtures - General: Admixtures which result in more than 0.1 percent of soluble chloride ions
by weight of cement are prohibited.

E. Air-Entraining Admixture: ASTM C 260 and certified by manufacturer for compatibility with other
mix components.

F. Water-Reducing Admixture: ASTM C 494, Type A.

G. Water-Reducing, Retarding Admixture: ASTM C 494, Type D.
24, MISCELLANEOUS MATERIALS AND ACCESSORIES
A Vapor Retarder. Membrane for installation beneath slabs on grade, resistant to decay when
tested in accordance with ASTM E 154, and as follows:

1. Polyethylene sheet, not less than 8 mils thick.

B. Nonshrink Grout: ASTM C 1107.
1. Type: Provide nonmetallic type only.

C. Burlap: AASHTO M 182, Class 2 jute or kenaf cloth.

D. Moisture-Retaining Cover: ASTM C 171, and as follows:

1. Curing paper.
2. Polyethylene film.
CAST-IN-PLACE CONCRETE 03300-2
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: 3. White burlap-polyethylene sheeting.
E. Liguid Curing Compounds:
1. Material - curing compounds: Comply with ASTM C 309, Type 1.
F. Underlayment Compound: Self-leveling cementitious compound designed for pumping.

G. Epoxy Bonding Systems: ASTM C 881; type, grade, and class as required for project
conditions.

2.5. CONCRETE MiX DESIGN

A. Proportioning of Normal Weight Concrete: Comply with recommendations of ACI 211.1.
B. Specified compressive strength f(c) at 28 days: 3000 psi or as noted on Drawings.
C. Admixtures:
1. Air-entraining admixture: Use in mixes for exterior exposed concrete unless otherwise

specifically indicated. Add at rate to achieve total air content in accordance with Table
1.4.3 of AC1201.2. For concrete not exposed to exterior, add at rate to achieve total air

content between 2 percent and 4 percent.

a. Do not use in slabs-on-grade scheduled to receive topping, unless
manufacturer of topping recommends use over air-entrained concrete.
2. Water-reducing admixture: Add as required for placement and workability.
3. Water-reducing and retarding admixture: Add as required in concrete mixes to be
placed at ambient temperatures above 90 degrees F.
4. Do not use admixtures not specified or approved.
3. EXECUTION

3.1. CONCRETE FORM PREPARATION

A. General: Comply with requirements of AC! 301 for formwork, and as herein specified. The
contractor is responsible for design, engineering, and construction of formwork, and for its timely
removal.

B. Earth Forms: Hand-trim bottoms and sides of earth forms to profiles indicated on the drawings.

Remove loose dirt before placing concrete.

3.2.  VAPOR RETARDER INSTALLATION

A. General: Place vapor retarder sheet over prepared base material, aligning longer dimension
parallel to direction of pour and lapped 6 inches. Seal joints with appropriate tape. Cover with

sand to depth shown on drawings.
3.3. PLACING REINFORCEMENT

A General: Comply with requirements of ACI 301 and as herein specified.

B. Preparation: Clean reinforcement of loose rust and mill scale, soil, and other materials which

adversely affect bond with concrete.
34. JOINT CONSTRUCTION

CAST-IN-PLACE CONCRETE
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A Construction Joints: Locate and install construction joints as indicated on drawings. If
construction joints are not indicated, locate in manner which will not impair strength and will have
least impact on appearance, as acceptable to the architect.

1. Keyways: Provide keyways not less than 1-1/2 inches deep.
2. Reinforcement. Continue reinforcement across and perpendicular to construction joints,
unless details specifically indicate otherwise.

B. Control Joints: Construct contraction joints in slabs poured on grade to form panels of sizes
indicated on drawings, but not more than 15 feet apart in either direction.

1. Saw cuts: Form control joints by means of saw cuts one-fourth slab depth.

3.5. CONCRETE PLACEMENT

A Inspection: Before beginning concrete placement, inspect formwork, reinforcing steel, and items
to be embedded, verifying that all such work has been completed.
1. Wood forms: Moisten immediately before placing concrete in locations where form

coatings are not used.

B. Placement - General: Comply with requirements of ACI 304 and as follows:

1. Schedule continuous placement of concrete to prevent the formation of cold joints.

2. Provide construction joints if concrete for a particular element or component cannot be
placed in a continuous operation.

3. Deposit concrete as close as possible to its final location, to avoid segregation.

C. Placement in Forms: Limit horizontal layers to depths which can be properly consolidated, but in
no event greater than 24 inches.

1. Vibrate concrete sufficiently to achieve consistent consolidation without segregation of
coarse aggregates.

2. Do not use vibrators to move concrete laterally.

D. Slab Placement: Schedule continuous placement and consolidation of concrete within planned
construction joints.

1. Thoroughly consolidate concrete without displacing reinforcement or embedded items,
using internal vibrators, vibrating screeds, roller pipe screeds, or other means acceptable to
architect.

2. Strike off and level concrete slab surfaces, using highway straightedges, darbies, or bull

floats before bleed water can collect on surface. Do not work concrete further until finishing
operations are commenced.

3.6.  FINISHING FORMED SURFACES

A Repairs, General: Repair surface defects, including tie holes, immediately after removing
formwork.

3.7. FINISHING SLABS

A. Finishing Operations - General:
1. Do not directly apply water to slab surface or dust with cement.
2 Use hand or powered equipment only as recommended in ACI 302.1R.
3. Screeding: Strike off to required grade and within surface tolerances indicated. Verify
conformance to surface tolerances. Correct deficiencies while concrete is still plastic.
4 Bull Floating: Immediately following screeding, bull float or darby before bleed water

appears to eliminate ridges, fill in voids, and embed coarse aggregate. Recheck and
correct surface tolerances.

5. Final floating: Float to embed coarse aggregate, to eliminate ridges, to compact
concrete, to consolidate mortar at surface, and to achieve uniform, sandy texture. Recheck
and correct surface tolerances.

CAST-IN-PLACE CONCRETE 03300-4
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6. Troweling: Trowel immediately following final floating. Apply first troweling with power
trowel except in confined areas, and apply subsequent trowelings with hand trowels. Wait
between trowelings to allow concrete to harden. Do not over trowel. Begin final troweling
when surface produces a ringing sound as trowel is moved over it. Consolidate concrete
surface by final troweling operation. Completed surface shall be free of trowel marks,
uniform in texture and appearance, and within surface tolerance specified.

a. Grind smooth surface defects which would telegraph through final floor
covering system.

B. Coordinate appearance and texture of required final finishes with the architect before
application.
1. Apply final finishes in the locations indicated on the drawings.
C. Trowel Finish: As specified above.
D. Slab Surface Tolerances:
1. Achieve flat, level planes except where grades are indicated. Slope uniformly to drains.
2. Troweled finishes: Achieve level surface plane so that depressions between high spots.
do not exceed the following dimension, using a 10-foot straightedge:
a. 1/4 inch.

3.8. CONCRETE CURING AND PROTECTION

General:

1. Prevent premature drying of freshly placed concrete, and protect from excessively cold
or hot temperatures until concrete has cured.

2. Provide curing of concrete by one of the methods listed and as appropriate to service

conditions and type of applied finish in each case.

B. Curing Period:
1. Not less than 7 days for standard cements and mixes.
2. Not less than 4 days for high early strength concrete using Type 11l cement.
C. Formed Surfaces: Cure formed concrete surfaces by moist curing with forms in place for full

curing period or until forms are removed.

>

D. Surfaces Not in Contact with Forms:
1. Start curing as soon as free water has disappeared, but before surface is dry. Place to
protect adjacent concrete edges. Acceptable curing methods:
a. Water ponding.
b. Water-saturated sand.
c. Water-fog spray.
d. Saturated burlap: Provide 4-inch minimum overlap at joints.

E. Avoid rapid drying at end of curing period.

3.9. SHORES AND SUPPORTS

A. General: Comply with recommendations of ACI 347 for shoring and reshoring in multistory
construction.

Test field-cured specimens to determine potential compressive strength of concrete for specific
locations.

3.10. QUALITY CONTROL TESTING DURING CONSTRUCTION

CAST-IN-PLACE CONCRETE 03300-5
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A. Composite Sampling, and Making and Curing of Specimens: ASTM C 172 and ASTM C 31.

B. Slump: ASTM C 143. One test per batch.
1. Modify sampling to comply with ASTM C 94.

C. Air Content of Normal Weight Concrete: ASTM C 173 or ASTM C 231. One test per strength
test performed on air-entrained concrete.

D. Compressive Strength Tests: ASTM C 39.

1. Testing for acceptance of potential strength of as-delivered concrete:
a. Obtain samples on a statistically sound, random basis.
b. Minimum frequency:
1. One set per 100 cubic yards or fraction thereof for each day's
pour of each concrete class.
2. One set per 3500 square feet of slab or wall area or fraction

thereof for each day's pour of each concrete class.

END OF SECTION 03300
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SECTION: 03370 CURING AND FINISHING
PART 1 -- GENERAL

1.1 WORK

A. Provide curing and finishing of concrete shown on the Drawings as per ACI 305--Hot Weather
Concreting. ACI 306--Cold Weather Concreting. ACI 308--Standard Practice for Curing Concrete.

PART 2 -- MATERIALS

2.1 CURING AND SEALING PRODUCTS
A. Curing and protection paper as manufactured by:

froducts shall comply with ASTM C171. Use nonstaining curing paper or paper with polyethylene film on
loor slabs.

B. Liquid curing agents as manufactured by:
Consult ACI standards noted under 1.2 A.
C. Slip-resistant abrasive-texture aggregate: Aluminum oxide, grading 14/36.
D. Sealer as manufactured by: MASTER BUILDER SOLUTIONS:
BASF MASTERKURE CC 300 SB
Submitt shop drawings for approval of this product.

PART 3 -- CONSTRUCTION

31 PREPARATION

A. All materials, equipment, and personnel shall be as required to perform the work shown and specified.
Verify that slabs will be properly sloped for required drainage.

3.2 CURING

A. Provide for curing of concrete as per ACI 308 for a minimum of seven days. Start curing procedures
promptly after pour, to protect concrete from premature drying. Control curing methods, covers, and
wetting, with special attention to weather conditions.

B. During curing, protect concrete from heat or cold, to maintain temperature between 50 and 70 F.
degrees. Protect concrete from inclement weather, running water, construction equipment, movement
and load stress.

33 FINISHING

A. Match up finish work to adjacent or nearby surfaces at all joints, edges, and corners. Coordinate sawn
joints, to keep all joints straight and continuous. Keep joint lines uniform and free of damage.

B. Floating, troweling, and special finishes shall be as noted on the Drawings. Do not begin floating until
bleed water is gone and avoid over-troweling. Do not dust cement to expedite troweling start time.
Remove any marks left by finishing tools.

C. Complete finishes as shown on the Drawings including troweled finish for walking surfaces or those
receiving floor covering or membrane. Broom finish shall be light, medium or coarse, at the direction of
the Architect. Scratched finish for surfaces to receive cementitious material. Non-slip finish for steps,
landings, platforms, and ramps.

CURING AND FINISHING 03370-1
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D. Atter first floating, check plane of surface with 10' steel straightedge. Finish work, measured with a 10’
straightedge, must be:

Tolerance of 1/8" in 10" in any direction for first class work, especially flooring; a true plane of 1/4" in 10'
for intermediate grade work; and true plane of 1/4" in 2' as minimal utility grade work.

E. Ease edges per the drawing details to picture frame the flat work.

34 PROTECTION AND COMPLETION

A. Provide ongoing wetting for curing as required by weather conditions.

B. Protect fresh slab work from foot or traffic damage.

C. Seal concrete surfaces where shown on the Drawings. Provide one copy of sealer manufacturer's
standard written warranty, if applicable.

3.5 REPAIR AND CLEANUP

A. Repair or replace work not in compliance with the Drawings or these Specifications. Repairs shall be
as directed by the Architect.

B. Clean work surfaces, and completely remove debris and excess materials from the site.

END OF SECTION

CURING AND FINISHING 03370-2
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UNIT MASONRY - SECTION 04200

PART 1 GENERAL

1.01  DESCRIPTION OF WORK

A.

1.02

Extent of each type of masonry work is indicated on drawings. Steel and
masonry lintels, piers, and bond beams are shown on drawings.

Do not parge block below grade. Fill all below grade block solid with grout.
Set steel door frames in masonry.

Exterior Wall Block is split face with integral color as shown on Drawing
Elevations Schedule. 2 Green painted bands on exterior walls per elevations.

Foamed in place block insulation under division 7.

Provide block with liquid polymetric integral water repellant admixture that does
not reduce flexural bond strength. ‘DRY BLOCK’ or equal.

Do not used any block that chips or cracks, or other defects which will be
exposed in finished work on either inside or outside face of block.

This is over and beyond REFERENCE Standards with allows a percentage of
defects to show.

QUALITY ASSURANCE

Fire Performance Characteristics: None required.

Standards: Comply with recommendations of Brick Institute of America (BIA,
formerly SCP 1), and National Concrete Masonry Association.

1.03 JOB CONDITIONS

A Do not apply loading for at least 12 hours after building masonry walls.
B. Staining: Prevent soil from staining face of masonry to be waterproofed.
Remove immediately grout or mortar in contact with such masonry. Protect base
of walls from rain-splashed mud and mortar splatter by means of coverings
spread on ground and over wall surface.
C. Cold Weather Protection:
1. Do not lay masonry units which are wet or frozen.
2. Remove all masonry determined to be damaged by freezing conditions.
3. Perform the following construction procedures while the work is
progressing. Temperature ranges indicated below apply to air
temperatures existing at time of installation except for grout. For grout,
temperature ranges apply to anticipated minimum night temperatures. In
heating mortar and grout materials, maintain mixing temperature selected
within 10 deg. F (6 deg. C).
a. 40 deg. F (4 deg. C) to 32 deg F (0 deg. C):
MASONRY 04200 OF 4
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1) Mortar: Heat mixing water to produce mortar
temperature between 40 deg. F (4 deg C) and 120 deg.
F (49 deg. C).
2) Grout: Follow normal masonry procedures.
32 deg. F (9 deg. C) to 25 deg. F (-4 deg. C):
1) Mortar: Heat mixing water and sand to produce mortar temperatures

between 40 deg. F (4 deg. C) and 120 deg. F (49 deg. C); maintain
temperature of mortar on boards above freezing.

2) Grout: Heat grout materials to 90 deg. F (32 deg. C) to produce in place
grout temperature of 70 deg. F (21 deg. C) at end of work day.

25 deg. F (-4 deg. C) to 20 deg. F (-7 deg. C)

1) Mortar: Heat mixing water and sand to produce mortar temperatures
between 40 deg. F (4 deg. C) and 120 deg. F (49 deg. C); maintain
temperature of mortar on boards above freezing.

2) Grout: Heat grout materials to 90 deg. F (32 deg. C) to produce in place
grout temperature of 70 deg. F (21 deg. C) at end of work day.

3) Heat both sides of walls under construction using salamanders or other
heat sources.
4) Use windbreaks or enclosures when wind is in excess of 15 mph.

20 deg. F (-7 deg. C) and below: Discuss continuing work with General

Contractor, Construction Manager and Owner under these conditions

1) Mortar: Heat mixing water and sand to produce mortar temperatures
between 40 deg. F (4 deg. C) and 1 deg. F (49 deg. C).

2) Grout: Heat grout materials to 90 deg. F (32 deg. C) to produce in place
grout temperature of 70 deg. F 921 deg. C) at end of work day.

3) Masonry Units: Heat masonry units so that they are above 20 deg. F (-7
deg. C) at time of laying.

4) Provide enclosure and auxiliary heat to maintain an air temperature of at
least 40 deg. F (4 deg. C) for 24 hours after laying units.

Do not heat water for mortar and grout to above 160 deg. F (71 deg. C).

Protect completed masonry and masonry not being worked on in the following
manner. Temperature ranges indicated apply to mean daily air temperatures
except for grouted masonry. For grouted masonry temperature ranges apply to
anticipated minimum night temperatures.

1) 40 deg. F (4 deg. C) to 32 deg. F (0 deg. C): Protect masonry from rain
or snow for at least 24 hours by covering with weather-resistive
membrane.

2) 32 deg. F (9 deg. C) to 20 deg. F (-7 deg. C): Completely cover masonry
with weather resistive insulating blankets or similar protection for at least
24 hours, 48 hours for grouted masonry.

3) 20 deg. F (-7 deg. C) and below: Except as otherwise indicated,
maintain masonry temperature above 32 deg. F (0 deg. C) for 24 hours
using enclosures and supplementary heat, electric heating blankets,
infrared lamps or other methods proven to be satisfactory. For grouted
masonry maintain heated enclosure to 40 deg. F (4 deg. C) for 48 hours.

PART 2 PRODUCTS

MASONRY 04200

OF 4



MLK PARK RESTROOMS
2.01  MASONRY UNITS GENERAL
A Manufacturer: Obtain masonry units from one manufacturer, of uniform texture

2.02

2.03

2.04

and color for each kind required, for each continuous area and visually related
areas. Refer plans for color descriptions. Match Lexington’s Cardinal Run Park
Colors.

CONCRETE MASONRY UNITS (CMU)

A

Size: Manufacturer’'s standard units:

Per plans: Note split face exterior block with smooth faces on interior walls: with
nominal face dimensions of 16" long x 10” or 6” (15 5/8” x 9 5/8” or 5§ 5/8” actual),
unless otherwise indicated.

Special Shapes: Provide where required for corners, jambs, sash, control joints,
bonding and other special conditions.

Hollow Load Bearing (HL) CMU: ASTM C90 where shown as “HL-CMU”. Grade
SorN.

Weight Classification; Heavy weight units unless otherwise indicated 9135 Ibs.
per cu. ft. or more, oven dry weight of concrete).

Exposed Faces: Provide manufacturer’s standard color and texture, unless
otherwise indicated.

MORTAR MATERIALS

A.

C.

Provide manufacturer’s standard formulations.
1. Hydrated Lime: ASTM C207, Type S.

Aggregates for Mortar: ASTM C144, except for joints less than %" use aggregate
graded with 100% passing the No. 16 sieve.

Water: Clean and potable.

MASONRY ACCESSORIES

A

Horizontal Joint Reinforcing and Ties for Masonry: Provide welded wire units
prefabricated in straight lengths of not less than 10°, with matching prefabricated
corner and tee units, complying with ASTM A 82, with deformed continuous side
rods and plain cross roads, into units with widths of approximately 2" or less than
nominal width of walls and partitions as required to position side rods for full
embedment in mortar with mortar coverage of not less than 5/8” on joint faces
exposed to exterior and not less than 12" elsewhere. Provide the following type of
joint reinforcing unless otherwise indicated.

1. Ladder type with perpendicular cross rods spaced not more than 16” o.c.

Wire Sizes: Fabricate with 9 gage side and cross roads, unless otherwise
indicated.

Wire Finish: Provide manufacturer’'s standard mill galvanized finish except as
otherwise indicated.

MASONRY 04200
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D.

Miscellaneous Masonry Accessories:

1. Reinforcing Bars: Deformed steel, ASTM A615, Grade 60 for bars No. 3
to No. 18.

2.05 MORTAR AND GROUT MIXES

A

Do not lower the freezing point of mortar by use of admixtures or antifreeze
agents.

1. Do not use calcium chloride in mortar or grout.

Mortar for Unit Masonry: Comply with ASTM C270, Proportion Specifications, for
types of mortar required, unless otherwise indicated.

1. Limit cementitious materials in mortar to portland cement-lime.

2. Use Type M mortar for masonry below grade and in contact with earth,
and where indicated.

3. Use Type N mortar for exterior, above grade loadbearing and non load
bearing walls; for interior loadbearing walls; and for other applications
where another type is not indicated.

Grout for Unit Masonry: Comply with ASTM C476 for grout for use in construction
of reinforced and nonreinforced unit masonry. Use grout of consistency indicated
or if not otherwise indicated, of consistency (fine) at time of placement which will
completely fill all spaces intended to receive grout.

PART 3 EXECUTION

3.01  INSTALLATION GENERAL

A.

Cut masonry units with motor driven saw designed to cut masonry with clean,
sharp, unchipped edges. Cut units as required to provide pattern shown and to fit
adjoining work neatly. Use full units without cutting wherever possible. Use dry
cutting saws to cut concrete masonry units.

Do not wet concrete masonry units.

Layout walls in advance for accurate spacing of surface bond patterns with
uniform joint thickness and for accurate location of openings. Avoid less than half
size CMU units particularly at wall openings such as doors/windows and corners.

Lay all block in running bond patterns.

Build in items as required by ACI 530 & concrete block industry standards.
Any built in item in CMU walls shall have wire mesh in the courses above and
below that item. Fill in solidly that item with masonry in the block cells

Fill in cores of CMU blocks below bearing plates, lintels, etc. solid from top to
bottom or as noted otherwise on drawings.

Pointing: During the tooling of joints, enlarge any voids or holes and completely
fill with mortar. Point up all joints at corners, openings and adjacent to work to
provide a neat, uniform appearance, properly prepared for application of caulking
or sealant compounds.

MASONRY 04200 OF 4
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D. Clean block faces as required to leave smooth, ready for weatherproofing or
application of insulation and furring strip wall system.
END OF SECTION
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SECTION 05500 ~ MISCELLANEOUS METALS
01. SCOPE:

A. Work included under this heading: Consist of fabrication, assembly and installation of miscellaneous iron,
whether specifically mentioned in this section or not. Opening steel lintels included. Galvanized type.

02. GENERAL REQUIREMENTS:

A. Furnish all miscellaneous bolts, anchors, hangers, straps, framing and bracing, metal ladders, channel
frames and other materials when called for on the drawings or mentioned in these specifications.

B. Furnish such materials required to be built into the construction to the proper trade for setting.

03. MATERIALS:

A. All material listed below is not necessarily required on this project but is listed as a specification for each
material when called for on the drawings or mentioned in these specifications as being required for this project.

B. Headed Concrete Anchor Studs - KSM or Nelson with 2X heads low carbon steel with 55,000 psi minimum
yield strength. Install in strict conformance to manufacturer's recommendations.

C. Rolled steel shapes: ASTM A-36.
D. Light Gauge Structural Steel: ASTM A-653, GRADE 33..

E. Bolts, for securing exposed metals: Finished bolts with nuts having hexagonal heads. Provide lock
washers.

F. Miscellaneous bolts, anchors. fasteners, etc.: ASTM A-307.

G. Paint: Same as specified for Structural Metals.

H. Miscellaneous items: Provide and install miscellaneous items, whether specifically mentioned or not,
considered a part of this work.

04. FABRICATION:

A. Welding: Conform to the "Structural Welding Code of the American Welding Society”

B. Relation with other trades: Where work included in this section of the specifications comes in contact with
other work, or where this work is for use with Mechanical equipment of any sort, obtain all necessary details to
insure perfect connection and operation as a whole.

C. Provision for other work: Dirill, punch, cut and tap steel as required for anchoring or accommodating the
work of other trades as shown or where instructions for same are given prior to, or with approval of, shop
drawings.

D. Joints, Fastenings and Connections: Exposed joints; close fittings, neat and tight. No threads to extend
beyond bolt heads. Do all drilling and cutting required for installation of this work. All shop assembled
connections welded. Bolts or machine screws may be used for field connections but keep exposed fastenings
to a minimum. Grind exposed welds smooth.

MISCELLANEOUS METALS 05500 - 1
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E. Build in steel with masonry when necessary, or provide with suitable anchors, expansion shields, etc.,
required for attachment of this work.

F. Assembling: Insofar as practical, shop fit and assemble items of miscellaneous metal, ready for erection
on the job.

05. PAINTING:

A. Application: Execute painting on dry surfaces, free from rust, scale. grease, etc.
B. Shop Paint; Apply one coat of shop paint on steel. Surfaces to be field welded shall not receive shop coat.

C. Field Paint: Spot paint field welds, and serious abrasions to shop coat, with material used for shop coat.
Spot painting by this Contractor. Field painting by the painting contractor.

06. ERECTION:

A. Acceptance of prior work: Secure field measurements pertaining to or affecting this work and verify the
location and exact position. Should any deficiencies or errors be found in the work or other trades which affect
this work, report them in writing in sufficient time to allow for correction before proceeding with the work.

B. Workmanship: Done by skilled mechanics. The work: Plumb, square, true to line and level and in the
precise positions indicated. Provide all tools to execute this work and remove and clean area when finished.
Practice all rules of fire prevention, such as fire extinguishers available at all times when using gas torches or
electric welders.
C. Install opening lintels per drawings with minimum of 8 inch solid bearing each side.
07. SHOP DRAWINGS:

A. Prepare and furnish erection drawings.

END OF SECTION
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SECTION 06010 - LUMBER

PART 1 -- GENERAL

11 WORK

A. Provide and install wood framing and finish carpentry as shown on the Drawings and as specified herein.
Work includes all connectors, and related hardware and materials.

B. Where additional instructions are required, work shall be as directed by the Architect.

1.2 SUBMITTALS

A. Provide all tests, certificates, and affidavits necessary to verify materials are as specified.

1.3 QUALITY STANDARDS AND TOLERANCES

A. Provide a work force that is sufficient in number for the quantity of work and time schedule. Workers shall be
skilled, trained, experienced, and competent to do the work as specified.

B. Unless otherwise directed by the Architect, all work shall be as per building code and the Manual for Wood
Frame Construction, American Forest and Paper Association (NFPA), National Design Specifications for Wood
Construction of the NFPA, Plywood Specifications and Grade guide of the American Plywood Association.

C. Tolerances: Vertical framing shall be plumb within 1/4" per 10 linear feet and horizontal framing shall be level
within 1/4" per 10 linear feet.

D. Moisture content of framing lumber shall be 19% or less by weight. Tests will be conducted on all newly
shipped lumber to confirm moisture content. Kiln-dried or other lumber requiring lower moisture content shall be
as specified.

E. Follow applicable lumber grading agency standards in accepting or rejecting delivered lumber. Reject special,
required lumber that is not marked and certified as preservative-treated or kiln-dried.

1.4 MATERIALS HANDLING AND STORAGE

A. Reject any delivered framing lumber that is not grade-stamped and certified by a bona fide grading agency.
Identify framing lumber by grade, and store each grade separately.

B. Do not accept or use lumber that deviates from grade standards or has excessive moisture content or other
defects. Remove unstamped or defective lumber from the job site.

C. Handle lumber to avoid damage during transport, unloading, and moving on the job site. Handle chemically
treated lumber and panels strictly according to manufacturer's instructions.

D. Store framing lumber and wood panels to prevent damage and moisture absorption. Store metal connectors
that are subject to damage in weathertight wrapping and in safe locations away from traffic or other sources of

damage. Store chemically treated lumber and wood panels outdoors until installation. Keep chemically treated
jumber and wood panels well ventilated if moved indoors.

PART 2 -- MATERIALS

LUMBER 06010-1
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2.1 FASTENERS, CONNECTORS, AND SUPPORTS
A. Furnish and install all anchors as shown per drawings. Install per industry standards and State Building Codes.
B. Use hot-dip galvanized steel for exterior, high humidity, and treated wood locations.

C. Nails shall be common wire or spike nails as shown on nailing schedule. Follow all nail size requirements and
nail spacings required by the governing building code.

D. Power-driven nailing: Comply with standards of the International Staple, Nail and Tool Association.

E. Machine bolts shall comply with ASTM A307. Lag bolts to comply with Federal Spec FF-N-1. Drill holes 1/16"
larger than bolt diameters. Use washers under all nuts and bolt heads.

F. Hangers, connectors, and crossbridging shall be: "Teco, Simpson, or equal as approved by the Architect.”
22 LUMBER

A. 848, S-Dry unless otherwise indicated, grade marked complying with the following:

Girder framing species and grade:

Joist framing species and grade:

Studs (2 to 4 inches thick or wide, 10 feet in length or shorter) Grade: "Stud” or No. 3 Structural Light Framing.
Rafter framing species and grade:

Non-structural light framing species and grade:
Grade: Standard or better. No Utility grade.

Sill boards: Pressure treated or redwood sill grade.
Structural light framing: No. 2 or better.

Lumber for miscellaneous applications shall be Standard grade unless noted otherwise.

23 SHEATHING AND UNDERLAYMENT: MATERIALS
A. Sheathing and underlayment:

Plywood sheathing: Use APA rated, PS-1 or APA PRP-108.
Particleboard: Exterior Type 2-M.

Hardboard: ANSI/AHA A135.6.

Oriented Strand Board (OSB).

Roof Underlayment: APA rated underlayment, Exterior; or Particleboard, Oriented Strand Board, or waferboard
with waterproof resin binder.

LUMBER 06010-2
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B. Related construction and materials:

Sill gasket atop foundation wall: Glass fiber strip with width equal to plate.
Sill flashing: Galvanized steel or aluminum.

Building paper: No. 15 asphalt felt (or spun-bonded polyethylene).

Vapor barrier: 6 mil polyethylene.

Termite shield: Galvanized sheet steel or aluminum.

24 WOOD TREATMENT

A. Provide wood preservative as follows:
Type:

Color:

Location:

Manufacturer:

Pressure treatment: AWPA Treatment C.

APRIL 2016

Waterborne preservative with 0.25 percent retainage, rated for specific uses noted on Drawings.

PART 3 -- INSTALLATION

3.1 WOOD FRAMING: PREPARATION AND PRECONSTRUCTION

A. Examine and verify that job conditions are satisfactory for speedy and acceptable work.

B. Maintain and refer to the latest trade standards. Coordinate and complete rough plumbing before starting
framing. Cross-coordinate plumbing, electrical, and HVAC requirements with framing plan.

C. Identify actual dimensions of all required rough openings in framing.

D. Provide framing and shoring plan and schedule. Provide lifts or cranes to assist high-level framing. Verify that

materials are stored so as to not overload or interfere with construction.

3.2 ROUGH CARPENTRY, WOOD FRAMING -- AT GRADE AND FOUNDATIONS

LUMBER
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3.3 ROUGH CARPENTRY, FRAMING MEMBERS

A. Install all framing members as per framing plan, details, and building code requirements.

B. Install joist hangers as per Drawings, manufacturer's instructions, and building code requirements.

3.6 WOOD FRAMING: COORDINATION

A. Coordinate electrical stub-ups with the framing plan. Coordinate girders, floor joists, and stud walls with
plumbing, HVAC ducts and vents. Recess floor joists to allow for changes in floor elevations and surfaces.

B. Supply and coordinate in-wall fixture and equipment supports such as in-wall blocking, anchors, brackets,
grounds, curbs, and other supports.

C. Install plaster grounds as detailed and as per trade association standards.

D. Provide joints and connectors at non-wood construction to allow for shrinkage, expansion and other movement
of the wood. Provide clearances between framing and other construction that may be subject to differential
movement.

E. Set and prepare framing as required for tile or other waterproof wall finishes. Provide waterproofing sealing as
detailed. Prepare framing for waterproof finishes where waterproofing required.

F. Combine thermal insulation with framing as shown on Drawings.

G. Combine soundproofing with framing as shown on Drawings. Install sound barrier materials, gaskets, and
clips as per manufacturers' instructions. Do not allow any sound transfer connections within soundproof party wall
construction.

H. Provide fire protection facilities and all necessary fire protection precautions during construction. Install

required concealed fireproofing such as under enclosed stairs. Provide openings for inspection of concealed work
before closing in.

3.7 WOOD FRAMING: BETWEEN PHASES AND AT CONCLUSION OF FRAMING

LUMBER 06010-4
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A. Check and verify correctness of each stage of framing before installing subsequent framing: Remove all
unusable wood scraps from site weekly at minimum and between each phase of framing. Call for Architect and/or
building department inspection before closing up concealed work.

3.8 FASTENERS, CONNECTORS, AND SUPPORTS: INSTALLATION

A. Where not shown on nailing schedule, nails shall penetrate not less than 1/2 the length of nail. Exception: 16d
nails may connect two pieces of 2" thickness. Remove and replace split framing members.

B. Use nailing machines or power hammers according to manufacturer's requirements. Provide correct sizes and
types of nails for use in nail guns.

C. Check and tighten all bolt connections after they're installed. Recheck and retighten all bolt connections before
final construction is completed.

D. Install joist hangers and bridging as per Drawings and manufacturer's instructions.

END OF SECTION
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SECTION 06100 - ROUGH CARPENTRY

PART 1 GENERAL
1.1 SUMMARY
A Provide and install all items necessary for a complete structural wood framed assembly in

accordance with applicable codes and accepted engineering practice.
1.2 QUALITY ASSURANCE
A. Regulatory Requirements:
1. Standard Building Code
2. National Forest Products Association
3. American Plywood Association
4. Truss Plate Institute
5.  American Wood Preservers, Inc.
1.3 SHOP DRAWINGS
A General:
1. PRE ENGINEERED SHOP BUILT PRODUCTS - Shop drawings shall indicate

specific project conditions, dimensions and layout to sufficient scale and detail to
permit engineering evaluation of proposed design and fabrication details

PART 2 PRODUCTS

2.1 LUMBER

A All Wood on concrete or masonry shall be pressure treated:

B. Wood stud walls shall be in sizes shown on drawings but members shall not be less than
2" x 4" nominal, with face perpendicular to the partitions. Spacing shall be in accordance
with plans.

C. All wood stud walls shall be in capped with double top plates overlapped at corners and
at intersections with other walls. End joints in double top plates shall be offset at least 24
inches.

D. Lumber Shall be as follows:

1. Plywood: 1/2" or 3/4” CDX Plywood.

2. Blocking/nailers:  Utility grade or better.
E. Fastening shall be as follows:

1. Anchor as per industry standards and as recommended by manufacturer of product
to be installed.

ROUGH CARPENTRY 06100 - 1
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2.2 LUMBER
A. Lumber

1.

Provide lumber dressed on all exposed faces, unless otherwise indicated.

2. Do not use twisted, warped, bowed, or otherwise defective lumber.
3. Sizes indicated are nominal, unless otherwise indicated.
4. Do not mark or color lumber, except where such marking will be concealed in finish
work.
PART 3 EXECUTION
31 PROTECTION
A. Protect wood from damage and maintain design environmental conditions.
END OF SECTION 06100
ROUGH CARPENTRY 06100 - 2
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SECTION 06192 — FABRICATED WOOD TRUSSES

1.

1.1

1.2

1.3

DESCRIPTION OF WORK

Type of prefabricated wood trusses include:

Note 2X solid wood roof framing on structural plans.

Roof trusses to bear on exterior walls or interior walls or interior bearing/shear walls.
Refer to structural plans for details.

Where required, truss designer and manufacturer shall provide for high winds
with furnishing of hurricane straps. Refer to structural plans.

Provide truss design in compliance with state and federal interstate shipping
standards.

21

2.2

2.3

24

3.1.2

QUALITY ASSURANCE

TPI Standards: Comply with applicable requirements and recommendations of the
Truss Plate Institute (TPl 1-1995) publication, “National Design Standards for Metal Plate
Connected Wood Truss Construction”.

Wood Structural Design Standard: Comply w/ applicable requirements of “National Design
Specification of Wood Construction” published by American Forest & Paper Assoc.
ANSI/AF2PA NDS - 2001.

Lumber Standard: Comply with PS 20 and with applicable rules of the respective grading
inspecting agencies for species and grade of lumber indicated.

Connector Plate Manufacturer’s Qualifications: Provide truss connector plates manufactured by
one firm which is a member of TPl and complies with TPI quality control procedures for
manufacture of connector plates published in TPl “Quality Control Manual”.

SUBMITTALS

Shop Drawings: Submit shop drawings showing species, sizes and stress grades of lumber to
be used; pitch, span, camber, configuration and spacing for each type of truss required; type,
size, material, finish, design value, and location of metal connector plates; and bearing and
anchorage details.

Provide shop drawings which have been signed by a structural engineer licensed to practice in
the Commonwealth of Kentucky. Each drawing must be marked with label that is “approved for
construction”.

Shop drawings shall include all information required by item 2303.4 & 2303.4.1 of the 2002 Ky.
Building Code.

06192 PRE ENGINEERED ROOF TRUSSES
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4. TRANSPORTATION, DELIVERY, STORAGE, HANDLING

4.1 Designer of truss shall take into consideration state and federal highway shipping
and bridge clearance requirements.

42 Handle and store trusses in accordance with manufacturer’s instructions and
recommendations to avoid damage from bending, overturning or other cause for which truss is
not designed. .

4.3 Time delivery and erection of trusses to avoid extended on-site storage and to avoid delaying
work of other trades whose work must foliow erection of roof and floor trusses.

5. ACCEPTABLE MANUFACTURERS

5.1 Manufacturer: Subject to compliance with requirements, provide metal connector
plates of one of the following, or equal to as much with shop drawings sealed by KY, PE;

- Kin Tech Corp.
- Tee-Lok Corp.
- Alpine Engineering
- Trusswall Systems

5.2 Truss manufacturer shall be an “Approved Fabricator” in accordance with Chapter 17 of the
2013 Kentucky Building Code, as amended.

5.3 A copy of Commonwealth of Kentucky approval of the truss manufactured shall be submitted
with the shop drawings. Shop drawings WILL NOT BE REVIEWED without this document. At
completion of fabrication, a “Certificate of Compliance” shall be submitted in accordance with
Section 1704.2.2 of the building code.

6. MATERIALS

6.1 Lumber:

6.1.1  Factory mark each piece of lumber with type, grade, mill and grading agency.

6.1.2 Nominal sizes are indicated, except as shown by detail dimensions. Provide actual sizes as
required by PS 20, dressed lumber, $4S, unless otherwise indicated.

6.1.3 Provide seasoned lumber with a maximum moisture content at time of dressing of 19%.

6.2 Lumber Species: Any softwood, at fabricator’s option, as required to comply
with other requirements and local or state building codes.

6.3 Stress Rating: Provide lumber which has been graded or tested and certified, at
indicated moisture content, to be in compliance with stress ratings shown on d
drawings.

6.4 Metal Connector Plates, Fasteners and Anchorages:

6.4.1  Connector Plate Material: Metal complying with the following requirements, unless otherwise
indicated: not less than 0.036" thick, coated thickness.

6.4.2 Fasteners and Anchorages: Provide size, type, material and finish indicated, complying with
applicable Federal Specifications for nails, screws, bolts, nuts and washers and anchoring
devices.

06192 PRE ENGINEERED ROOF TRUSSES
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7. WOOD TREATMENT

7.1 Kiln-dry lumber after treatment to a moisture content of 19% or less.

8. FABRICATION

8.1 Assemble truss members in design configuration indicated using jigs or other means to ensure
uniformity and accuracy of assembly with close fitting joints. Position members to produce
design camber indicated.

8.2 Connect truss members by means of metal connector plates accurately located and securely
fastened to wood members by means indicated.

8.3 Connector plates shall be designed such that they do not interfere with the installation of smoke
dampers- see structural drawings.

9. EXECUTION

9.1 General: Erect and brace trusses to comply with the recommendations of
manufacturer and the Truss Plate Institute.

9.2 Hoist units in place by means of lifting equipment suited to sizes and types of trusses required,
applied at proper lift points as recommended by fabricator, exercising care not to damage truss
members or joints by out-of-plane bending or other causes.

9.3 Provide temporary bracing as required to maintain trusses plumb, parallel and in location
indicated, until permanent bracing is installed. Observe all manufacturer’s and industry standard
safety standards.

9.4 Anchor trusses securely at all bearing points as per manufacturer specifications and in
accordance with details shown on the structural drawings.

9.5 Install permanent bracing and related components to enable trusses to maintain design spacing,
withstand live and dead loads including lateral loads, and to comply with other indicated
requirements.

9.6 Do not cut or remove truss members.

END OF SECTION

06192 PRE ENGINEERED ROOF TRUSSES
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SECTION 07110 - FLOOR SLAB MEMBRANE DAMPPROOFING OR WATERPROOFING

PART 1 -- GENERAL

1.1 WORK

A. Provide everything required to complete the work as shown on the Drawings and specified herein.
B. Refer Bituminous Damproofing for foundation wall damp proofing. Section 07160

1.2 QUALITY STANDARDS
A. Provide experienced, well-trained workers competent to complete the work as specified.

B. Unless approved by the Architect, provide all related products and accessories from one manufacturer.

1.3 SUBMITTALS

A. Submit the following within 14 calendar days after receiving the Notice to Proceed.

Submit list of materials to be provided for this work; manufacturer's data required to prove compliance with these
Specifications, manufacturer's installation instructions; shop drawings as required with complete details and
assembly instructions. '

Submit samples as required for approval by the Architect.

1.4 MATERIALS HANDLING

A. Provide all materials required to complete the work as shown on drawings and specified herein. Deliver, store,
and transport materials to avoid damage to the products or to any other work and as per the General Conditions.

B. Have on hand and ready for installation in coordination with roofing, all accessories such as skylights, hatches,
relief vents, expansion joints, etc.

1.5 PRECONSTRUCTION AND PREPARATION

A. Examine and verify that job conditions are satisfactory for speedy and acceptable work

PART 2 -- MATERIALS
2.1 WATERPROOFING

A. Vapor barrier must have all of the following qualities:
1. Permeance of less than 0.01 Perms [grains/(ft2 - hr - inHg)] as tested in accordance with
ASTM E 1745 Section 7.
2. Other performance criteria:

a. Strength: ASTM E 1745 Class A.
b. Thickness: 10 mils

FLOOR SLAB MEMBRANE DAMPPROOFING OR WATERPROOFING 07110-1
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PART 3 -- CONSTRUCTION AND INSTALLATION
31 APPLICATION

A. Clear subgrade of weak soil. Backfill with well compacted soil before laying gravel granular fill.

B. Generously lap and thoroughly mop membrane felts over insulating slab or grout-covered gravel.
Waterproofing or dampproofing membranes must not be punctured or damaged in any way.

C. Provide complete protection to waterproofing or dampproofing membranes during laying of reinforcing and
pour of slab. Verify that membranes are undamaged and sealed tight before pour.

D. Upon completion, clean the work area and remove all scrap and excess materials from the site. Allow
convenient access for inspection of work and repair or replace defective work as directed by the Architect.

END OF SECTION

FLOOR SLAB MEMBRANE DAMPPROOFING OR WATERPROOFING 07110-2
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SECTION 07160 - BITUMINOUS DAMPPROOFING

PART 1 GENERAL

PART 1.1 SUMMARY

A Section Includes:
1. Substrate preparation.
2. Primer.
3. Bituminous damp proofing.
4. Edge and penetration detailing material.

1.2 SUBMITTALS

A. Product Data: Technical product information and installation instructions which
demonstrate that products comply with project requirements.

1.3 DELIVERY, STORAGE, AND HANDLING
A. Deliver damp proofing materials to project site in factoryOsealed containers.
B. Store materials in dry, well-ventilated space.

1.4 SITE CONDITIONS

A Install damp proofing only when site weather conditions are acceptable per
manufacturer's recommendations.

B. Ventilation: Provide sufficient ventilation during application and curing of damp proofing
to prevent buildup of toxic or flammable fumes.

PART 2 PRODUCTS

21 BITUMINOUS DAMPPROOFING MATERIALS

A. Cold-Applied Asphalt Emulsion Mastic: Fibrated damp proofing mastic of troweling
(heavy) consistency, meeting the requirements of ASTM D 1227, Type IV; asbestos free.

B. Asphalt Primer: ASTM D 41.

2.2 INSTALLATION ACCESSORIES

A. Reinforcing Fabric: Woven or nonwoven glass fiber, treated with organic binders and
coated for compatibility with damp proofing bitumen.

B. Detailing Mastic: Asphalt-based plastic roof cement, trowel consistency, meeting the
requirements of ASTM D 4586.

PART 3 EXECUTION

31 EXAMINATION

BITUMINOUS DAMPPROOFING 07160 - 1
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Verify that surfaces are smooth, sound, clean, and dry, and that elements which will
penetrate damp proofing have been completed and are rigidly installed.

3.2 PREPARATION

A. Remove honeycomb, aggregate pockets, fins, ridges, and projecting rough areas.

B. Fill cracks, holes, depressions, and irregularities with latex patching mortar or detailing
mastic as recommended by membrane manufacturer.

C. Form fillets (cants) at inside corners and around projecting elements using latex patching
mortar or detailing mastic.

33 INSTALLATION - GENERAL

A. Comply with damp proofing manufacturer's instructions for handling, preparation,
application, and protection of damp proofing materials.

34 BELOW -GRADE DAMPPROOFING

A. Apply one coat of primer at the rate of 200 - 300 square feet per gallon and allow to dry.

B. Form flashings at outside corners, changes in plane, and penetrations. Apply coating of
damp proofing or detailing mastic, embed layer of fiberglass reinforcing extending at least
12 inches onto damp proofing surface, and topcoat with another layer of damp proofing
or detailing mastic.

C. Trowel-apply a uniform coat of fibrated mastic damp proofing. Coverage, 6-1/2 to 7-1/2
gallons per 100 square feet to provide average dry film thickness of at least 60 mils with
no less than 30 mils thickness at any point.

D. Apply a "touch-up" coating over areas where coating is thin or has not formed a smooth
lustrous surface.

E. Apply second coat of damp proofing as specified above.

35 INSPECTION

A. Before covering or backfilling damp proofing, notify the architect that the damp proofing is
ready for inspection.

3.6 PROTECTION AND CLEANING

A. Take measures required to protect completed damp proofing after installation.

B. Clean spillage and soiling from adjacent surfaces using cleaning agents and procedures
recommended by the manufacturer of the surface.

END OF SECTION 07160

BITUMINOUS DAMPPROOFING 07160 - 2
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SECTION 07210 - BUILDING INSULATION

PART 1 GENERAL
1.1 SUMMARY
A. Section Includes:
41— Glassfiberblanket/batt:

2. Rigid board slab perimeter foundation insulation.

3. Atftic insulations — refer drawings

4. Block insulation — spray type.
Insulative Block foam, Core Fill 500 by Tailored Chemical Products, Inc. or equal
approved from shop drawings and manufacturer’s literature.

B. Other Sections Include
34— ElFSnsulaltion

3. Blown in attic fiberglass insulation: R-38. Installer to provide cardboard baffles
above attic soffit to keep insulation out of ventilation pathway.

1.2 DEFINITIONS
A. Thermal Resistance (R-value). The temperature difference in degrees F between the two

surfaces of a material of given thickness, required to make 1 Btu of energy flow through 1
square foot of the material in 1 hour. '

PART 2 PRODUCTS

21 MATERIALS

A Provide manufacturer's standard preformed insulation units, sized for proper fit in
indicated applications.

C. Rigid insulation board for slab perimeter:

1. Extruded polystryrene board (ASTM c¢578): closed cell, rigid, square edges, 27
minimum thickness.

2. Total R-value: 9.

BUILDING INSULATION 07210 -1
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2.2

PART 3

3.1

3. Products of the following manufacturers, provided they comply with requirements of
the contract documents, will be among those considered acceptable:

a. Dow “Styrofoam SM” extruded polystyrene.
b. Manville Roofing System, a Division of Schuller International, Inc..

Glass fiber loose fill - attic insulation per manufacturer's recommendations.
ACCESSORIES

Provide accessories as necessary to properly install specified products.
EXECUTION

INSTALLATION

Comply with insulation manufacturer's recommendations and installation sequence.
Provide permanent placement and support of insulation.

Install materials in a manner which will maximize continuity of thermal envelope. Use a
single layer of insulation wherever possible to achieve indicated requirements, unless
otherwise indicated.

END OF SECTION 07210
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SECTION 07270 - FIRESTOPPING AND SMOKESTOPPING

1. GENERAL

1.1. SUMMARY

A Section Includes:
1. Firestopping of all penetrations through fire barriers.
B. Work Not Included: Repairing penetrations made in error and repairing penetrations which are

too large to be sealed by the methods indicated; these are to be repaired using the original
material of the construction. All related repair expense is that of the Contractor.

1.2. SUBMITTALS

A Schedule of Firestopping: Complete list, for approval, of penetrations to be sealed, indicating
location, fire rating of penetrated assembly, identification of penetration seal to be used, fire
rating of penetration seal, and evidence of acceptable testing.

1. Mechanical Room ceiling penetrations.

1.3. QUALITY ASSURANCE

A. Testing Requirements: Testing shall have been conducted or witnessed by an independent
testing agency acceptable to governing authorities.

1. The listing of the assembly to be used in the current edition of one of the following
classification guides will be considered evidence of acceptable testing:
a. Underwriters Laboratories Inc. "Fire Resistance Directory.”
b. Factory Mutual System "Approval Guide.”
c. Warnock Hersey "Certification Listings."
2. A current evaluation report by one of the following will be considered evidence of
acceptable testing:
a. BOCA Research and Evaluation Committee ("BOCA Research Report”).
b. National Evaluation Service ("NES").

2. PRODUCTS
2.1. MATERIALS

A Firestopping Materials: Provide penetration seal assemblies whose fire-resistance ratings have
been determined by testing in the configurations required and which have fire-resistance ratings
at least as high as that of the fire-rated assembly in which they are to be installed.

1. Provide products which:
a. Allow normal expansion and contraction movement of the penetrating item
without failure of the penetration seal.
b. Emit no hazardous, combustible, or irritating by-products during installation or
curing period.
c. Do not require special tools for installation.

FIRESTOPPING AND SMOKESTOPPING 07270-1
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3.

3.1.

A

3.2

3.3.

3.4.

FIRESTOPPING AND SMOKESTOPPING

Labels: Red, permanent marking using the words "Fire-Rated Assembly - Do not disturb - See
maintenance instructions” and the testing agency designation, or equivalent as approved by the
authority having jurisdiction.

1. For marking firestopping and-smekestepping assemblies, use self-adhesive tape or
wired-on labels.

EXECUTION
EXAMINATION

Preinstallation Inspection: Inspect all fire and smoke barriers for penetrations of any type; mark
or otherwise identify all penetrations indicating action required: 1) repair; 2) firestopping; er3)-
smokestopping:

INSTALLATION

Install firestopping materials in exact accordance with manufacturer's instructions and the
conditions of the testing; provide all accessory materials required.

Remove combustible forming materials, unless they are a required component of the tested
assembly.

Leave project site clean and trash free, Dispose of left over packaging and material per City standards.
PERMANENT IDENTIFICATION OF PENETRATIONS

-Near fire and-smoke-barriers, mark each exposed penetration with label identifying it as a
fire-stopped ersmoke-stopped assembly.

FIELD QUALITY CONTROL

Inspect completed installations for completeness and correct installation.
1. If installed work is to be covered in completed work, inspect prior to covering.

END OF SECTION

07270-2
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SECTION 07600 - FLASHING AND SHEET METAL

1. GENERAL
1.1. SUMMARY
A. Section Includes:
1. Sheet metal flashing and trim.
2. All Building exterior coil stock metal used to wrap soffit/fascias.
1.2 SUBMITTALS
A. Product Data.
B. Shop Drawings: Detailed drawings clearly indicating component profiles, joints, transitions,
fastening methods, and relationship of flashing materials to adjacent construction.
2. PRODUCTS
2.1. MATERIALS
A. Galvanized Steel Sheet: ASTM A 526, commercial quality, G90 hot-dip galvanized.
1. Minimum thickness: 24 gage (0.0239 inch), unless indicated otherwise.
2. Color from manufacture’s Standard color palate.
22 ACCESSORY MATERIALS
A. Fasteners: Corrosion-resistant metal of same material as the material being fastened, or other
material recommended by sheet metal manufacturer. Match finish and color of exposed
fastener heads to finish and color of sheet material being fastened.
B. Bituminous Coating: Heavy bodied, sulfur-free, asphalt-based paint; FS TT-C-494.
2.3. FABRICATION - GENERAL
A. Form sheet metal to match profiles indicated, substantially free from oil-canning, fish-mouths,
and other defects.
B. Comply with SMACNA "Architectural Sheet Metal Manual" for applications indicated.
C. Provide for thermal expansion of exposed sheet metal work exceeding 15 feet running length.
1. Flashing and trim: Provide movement joints at maximum spacing of 10 feet; no joints
allowed within 2 feet of corner or intersection.
D. Conceal fasteners and expansion provisions wherever possible.
1. Exposed fasteners are not allowed on faces of sheet metal exposed to public view.
E. Fabricate cleats and attachment devices from same material as sheet metal component being
anchored or from compatible, noncorrosive metal recommended by sheet metal manufacturer.
1. Gage: As recommended by SMACNA or metal manufacturer for application, but in no
case less than gage of metal being secured.
FLASHING AND SHEET METAL 07600-1
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3. EXECUTION
3.1. PREPARATION
A. Isolate dissimilar metals by means of a heavy bituminous coating, approved paint coating,
adhered polyethylene sheet, or other means approved by the architect.
3.2, INSTALLATION
A. General: Except as indicated otherwise, comply with sheet metal manufacturer's installation
instructions and recommendations in the SMACNA "Architectural Sheet Metal Manual.”
3.3. CLEANING AND PROTECTION
A Repair or replace work which is damaged or defaced, as directed by the architect.
B. Remove from sheet metal surfaces any debris or substances which will inhibit uniform
weathering.
C. Protect sheet metal work as recommended by the installer so that completed work will be clean,
secured, and without damage at substantial completion.
END OF SECTION
FLASHING AND SHEET METAL 07600-2
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SECTION 07610 - METAL ROOF ‘CLIP’ SYSTEM

PART 1 GENERAL

1.1 SUBMITTALS

A Submit manufacturer's product data and specifications.

B. Shop Drawings of installation details for this project.

C. 1.5" x 16 “wide standing seam snap lock metal roof panel.

D. Manufacturer's Standard Color Palate. 35 year warranty for finish for painted metal roof
panel non prorated.

D. Availability statement.

E. Furnish all labor, materials, tools, equipment & services for all preformed roofing as
required for a complete installation with material and labor warranty. Including all panels,
clips, trim/flashing, fascias, ridges, closures, sealants, fillers and any other required item
for installation over plywood substrate over wood roof trusses with 4/12 pitch or greater.
All roofing products must be from a single source manufacturer or any exception pointed
out to the owner.

1.2 QUALITY ASSURANCE

A. Properties of panel are to be in accordance with the 1980 edition of "Specifications for
the Design of Light Gage Cold formed Steel Structural Members" published by the
American Iron and Steel Institute (A.1.S.1.). And comply with ASTM E1514

B. Allowable loads for wind are as required by current State & Local Building Code.

C. Values shown as allowable loads are based on panel covering 3 equal continuous spans.
Multiply values shown by 0.8 for 2 span condition.

D. Values for deflection are based on a span to deflection ratio of 180.

E. Panels are roll formed from 50,000 psi yield steel in 24 gage.

F. Color: Please consult your supplier regarding availability and minimum order quantities.
‘Forest Green’ or Dark Green Kynar 500 paint finish. ASTM D 2244 & 968 for color
tolerances and abrasion resistance.

G. Provide Warranty as follows upon completion documented by Certificate of Occupancy:

a. 35 year standard paint warranty 25year aluminum substrate warranty.
b. 2 year labor and installation warranty.

H. Roof panel installer must inspect and approve of roof wood panel substrate previous to

beginning installation and recommend any repairs or corrections.
Manufacturer shall have min. 3 years experience in manufacturing of metal roof product
and system. Have installed minimum of 5 projects of similar scope that have been in
service for last 2 years with satisfactory performance. Provide references to owner if
requested.

METAL ROOF SYSTEM 07610 -1
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PART 2

21

2.2

PART 3

J. ASTM E1514, ASTM A792-96 &B B-209 Standard Spec for Structural Standing Seam

Roof Panels, 1998 (2003) ; ASTM Performance Testing 2005; ASTM E1646 Water
Penetration Test; ASTM E1680 Air Leakage Test 1995 (2003); MBMA Manual guidelines
for installation 2006, updated 2010 & 2012; MBMA Design Manual 2000 updated 2012;
UL 580 Test for Uplift Resistance 2012. UL 2218 Class 4 hail impact.

Thermal effects of expansion and contraction to avoid oil canning allowing roof panels
freedom to move in response to temperature changes must meet MBMA manual
specifications.

PRODUCTS
MANUFACTURERS

Products of the following manufacturers, provided they comply with requirements of the
Contract Documents, will be among those considered acceptable:

CECO

VARCO PRUDEN

American Building Products

Drexel Metals, Inc.

Other as approved by owner / consultants.

RN

STANDING SEAM METAL ROOF PANELS

Straight Rib Roof panel shall be roll formed 16 inches wide with a 1.5" deep straight rib at
each edge. One edge rib shall have a "male" flange at its top and the other edge rib shall
have a "female” flange. This design allows a friction interlock of "male"/"female” ribs on
adjacent panels. At end laps the end of the overlapping panel shall be factory swaged to
allow nesting with the bottom panel.

Concealed clips shall be furnished by supplier of materials to fasten panels to structural
members.

Concealed clips shall be the same as used during the ASTM testing. Clips shall be as
required for roof panel installation and factory manufactured.

Pipe Flashings shall provide a weather tight joint and roof projections and allow for
thermal movement and avoid penetration at any roof panel seam.

INSTALLATION

Deliver, Furnish & Install all components per manufacturer’s written recommended
specifications meeting current State building codes & SMACNA'’s ‘Architectural Sheet
Metal Manual’. Store and Handle with care to prevent damage, bending, warping, etc.

Install accessories with positive anchorage to building with a weathertight mounting
allowing for thermal expansion.

C. Install 40 mil. SJS modified bitumen with UV resistant anti-slip
polyethylene underlayment material over the plywood substrate.
Underlayment to provide ice and water protection, & be
resistant to 250 degree heat without degradation of adhesive,
and must bed self sealing of High-tensile strength. Meet ASTM D
1970 & 2012 International building code. UL Classified, ICC-ES
ESST #22086. Install per manufacturer’'s recommendations.

METAL ROOF SYSTEM 07610 - 2
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D. Coordinate roof panel installation with flashings & other roof and
soffit trim components.

E. Provide concealed fasteners where possible and required by the
Metal Roof Panel manufacturer.

Install work with laps, joints, and seams that will be permanently water tight and weather
resistant.

PART 4. CLEAN & PROTECT:

A
B.
C.
D

Clean site of excess material and remove from site.

Clean finished roof per manufacturer’'s recommendations.

Protect roof system until accepted by owner, repairing or replacing any product not
acceptable.

Touch up minor scratches or abrasion per the manufacturer’'s recommendations.

END OF SECTION 07610
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SECTION 07900 - JOINT SEALERS

PART 1 GENERAL

1.1 SUMMARY

A. Section Includes:

1. The sealing of joints indicated on schedule at the end of this section.
2. The sealing of other joints indicated on drawings.

B. Joints of a nature similar to that of joints indicated on the schedule shall be sealed with
same sealer, whether indicated on drawings to be sealed or not.

1.2 DEFINITIONS

A. Substrates:

1. M-type substrates: Concrete, concrete masonry units, brick, mortar, natural stone.
The term "masonry" means brick, stone, and concrete masonry work.

2. G-type substrates: Glass and transparent plastic glazing sheets.

3. A-type substrates: Metals, porcelain, glazed tile, and smooth plastics.

4. O-type substrates: Wood, unglazed tile; substrates not included under other
categories.

1.3 SUBMITTALS

A. Product data.

B. Manufacturers’ certificates.

1.4 PROJECT CONDITIONS

A. Environmental Limitations: Do not install sealers if any of the following conditions exist:

1. Air or substrate temperature exceeds the range recommended by sealer
manufacturers.
2. Substrate is wet, damp, or covered with snow, ice, or frost.

B. Dimensional Limitations: Do not install sealers if joint dimensions are less than or greater
than that recommended by sealer manufacturer; notify the architect and get sealer
manufacturer's recommendations for alternative procedures.

JOINT SEALERS 07900 - 1



MLK PARK RESTROOMS APRIL 2016
1.5 WARRANTY
A Submit a written warranty signed by the contractor guaranteeing to correct failures in

sealer work that occur within 5 years after substantial completion, without reducing or
otherwise limiting any other rights to correction which the owner may have under the
contract documents. Failure is defined as failure to remain weathertight due to faulty
materials or workmanship. Correction is limited to replacement of sealers.

PART 2 PRODUCTS

21 MATERIALS - GENERAL

A General:  Provide only products which are recommended and approved by their
manufacturer for the specific use to which they are put and which comply with all
requirements of the contract documents.

1. Provide only materials which are compatible with each other and with joint
substrates.

2. Colors of exposed sealers: As selected by the Wingate Representative from
manufacturer's standard colors. Sealant material colors shall match colors of
adjacent materials.

B. Manufacturers:  Products of the manufacturers listed, provided they comply with
requirements of the contract documents will be among those considered acceptable.

1. Silicone sealants:

a. Bostik Inc.
b. Dow Corning Corporation.
c. Pecora Corporation.
d. Tremco, Inc.
e. GE Silicones.
2. Acrylic solvent-release sealants:
a. Pecora Corporation.
b. Tremco, Inc.
3. Acrylic-latex emulsion sealant:
a. Bostik Inc.
b. Pecora Corporation.
c. Sonneborn Building Products Division/ChemRex, Inc.
2.2 ELASTOMERIC SEALANTS
A. Elastomeric Sealants - General: Chemically curing elastomeric sealants of types
indicated, complying with ASTM C 920, including specific Type, Grade, Class, and Uses
indicated, as well as all other requirements specified.

1. Where movement capability exceeding that measured by ASTM C 920 is specified,
sealant shall withstand the total movement indicated while remaining in compliance
with the other requirements specified, when tested in accord with ASTM C 719, with
base joint width measured at the time of application.
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2. For M-type substrates: Comply with requirements for Use M.
3. For G-type substrates: Comply with requirements for Use G.
4. For A-type substrates: Comply with requirements for Use A.

5. For O-type substrates: Comply with requirements for Use M (minimum) and Use O
for the particular substrate.

Medium Movement Silicone Sealant: One or two-part non-acid-curing, Grade NS, Class

B.
25, Use NT, plus movement capability of more than 25 percent but less than 50 percent
in both extension and compression.

C. Mildew-Resistant Silicone Sealant: One-part, Type S, Grade NS, Class 25, Use NT,
formulated with fungicide, for interior use on nonporous substrates.

D. Silicone Sealant for Use T: One-part, non-acid curing, Type S, Grade NS, Class 25, Use
T, Use M, plus movement capability of 50 percent in both extension and compression.

23 SOLVENT RELEASE CURING SEALANTS

A. Acrylic Sealant: Nonsag, one-part, solvent-release-curing; complying with ASTM C 920,
Type S, Grade NS, Use NT, with the following exceptions:
1. Weight loss: 15 percent, maximum.
2. Movement capability: 7-1/2 percent in both extension and compression, minimum.

24 LATEX SEALANTS

A. Acrylic-Latex Emulsion Sealant: One-part, nonsag, mildew-resistant, paintable;
complying with ASTM C 834.

25 SEALANT BACKERS

A Backers - General: Nonstaining; recommended or approved by sealant manufacturer for
specific use.

PART 3 EXECUTION
Do not begin joint sealer work until unsatisfactory conditions have been corrected.

31 PREPARATION

A. Masking Tape: Use masking tape to keep primers and sealers off of adjacent surfaces
which would be damaged by contact or by cleanup. Remove tape as soon as practical.

3.2 INSTALLATION

A. Comply with sealer manufacturers' installation instructions and recommendations, except
where more restrictive requirements are specified.

33 SCHEDULE OF JOINT SEALERS

A. Exterior Joints for Which No Other Sealer Is Indicated:

JOINT SEALERS 07900 - 3



MLK PARK RESTROOMS APRIL 2016

1. Sealant: Medium movement silicone sealant.
2. Backer: Backer rod.
3. Joint shape: Flush joint configuration.
4. Color: Match adjacent construction.
B. Interior Joints for Which No Other Sealer Is Indicated:
1. Sealant: Acrylic-emulsion latex sealant.
2. Backer: Backer rod.
3. Joint shape: Flush joint configuration.
C. Exterior Joints Well Protected from Weather and Not Subject to Movement:
1. Sealant: Acrylic sealant.
2. Backer: Backer rod.
D. Interior Floor Joints and Pedestrian Paving Joints, Less than 1-1/2 Percent Slope:
1. Sealant: Silicone sealant for Use T.
2. Backer: Backer rod.
3. Joint shape: Flush joint configuration.
E. Joints in Interior Wet Areas:
1. Sealant: Mildew-resistant silicone sealant.
2. Use bond-breaker tape.
3. Joint shape: Flush joint configuration.
F. Concealed Joints in Acoustical Assemblies:

1. Sealant: Acrylic-emulsion latex sealant.

END OF SECTION 07900
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SECTION 08110 - STEEL DOORS AND FRAMES

1. GENERAL
1.1. SUMMARY
A. Section Includes:
1. Standard steel doors and frames.
2. Assemblies for fire-rated openings.
3. Insulated doors.
1.2 REFERENCES
A. SDI 100-1991 -- Recommended Specifications: Standard Steel Doors and Frames; Steel Door
Institute; 1991.
1.3. SUBMITTALS
A. Product Data: Submit manufacturer's printed product information indicating compliance with
specified requirements.
1.4, QUALITY ASSURANCE
A. Quality Standard: Comply with SDI 100.
B. Fire-Rated Door Assemblies: In compliance with NFPA 80 and labeled per ASTM E 152 by
agency acceptable to governing authorities.
1.5. DELIVERY, STORAGE, AND HANDLING
A. Deliver products in crates or cartons suitable for storage at the site.
2, PRODUCTS
2.1. MANUFACTURERS
A Contract documents, will be among those considered acceptable:
1. Amweld Building Products, Inc.
2. Benchmark Commercial Door Products.
3. Ceco Door Products, a Division of United Dominion.
4, Curries Company/Essex Industries, Inc.
5. Fenestra Corporation.
6. Kewanee Corporation.
7. Mesker Door Incorporated.
8. Pioneer Industries Division/CORE Industries, Inc.
9. Republic Builders Products Division/DESCO.
10. Steelcraft Manufacturing Company/Masco Industries.
STEEL DOORS AND FRAMES 08110-1
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2.2 MATERIALS

A. Steel Sheets, Hot-Rolled: ASTM A 569 and ASTM A 568, commercial quality, pickled and oiled.

B. Steel Sheets, Cold-Rolled: ASTM A 366 and ASTM A 568, commercial quality, matte finish
exposed, oiled.

C. Anchorages: Galvanized steel, minimum 18 gage.
D. Fasteners and Inserts: Units standard with manufacturer.
1. Exterior walls: ASTM A 153, hot-dip galvanized, Class C or D.
E. Paint:
1. Primer: Manufacturer's standard rust-inhibitive coating, suitable to receive finish

coatings specified.

2.3. FABRICATION

A Exposed Door Faces: Fabricate from cold-rolled steel.

B. Frames: Fabricate from cold-rolled or hot-rolled steel.

C. Exposed Screws and Bolts: Where required, provide only countersunk, flat Phillips-head
fasteners.

D. Insulated Assemblies: At locations scheduled, provide insulating door and frame assemblies
which have been tested in accordance with ASTM C 236 for thermal resistance.
1. U-value: 0.24 BTU per hour per square foot per degree F, minimum.

E. Hardware Preparation: Comply with DHI A115 series specifications.
1. Locations: Comply with recommendations of Door and Hardware Institute.

F. Shop Painting:
1. Primer: Apply primer evenly to achieve full protection of all exposed surfaces.

24. STEEL DOORS

A. General: Fabricate steel doors in accordance with requirements of SDI 100.
B. Interior Doors:
1. Grade Il - Heavy-Duty, Mode! 2 - Seamless.
C. Exterior Doors:
1. Grade Il - Extra Heavy-Duty, Model 2 - Seamless.
D. Door Louvers:
1. Sight proof louvers: Stationary type for interior doors as scheduled; 24 gage Z-shaped,

Y-shaped, or inverted V-shaped blades set into 20 gage frame.
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25, STEEL FRAMES
A General: Fabricate steel frames for scheduled openings, in styles and profiles as shown, using

concealed fasteners.

1. Minimum thickness: 16 gage.
2. Construction: Mitered and welded corners.

Guards: Weld protective covers to back of hardware openings at locations where grout, plaster,
or other materials might interfere with hardware operation.

PART 1 - EXECUTION

2.6. INSTALLATION

A General: Install steel doors, frames, and accessories to comply with manufacturer's
recommendations.

B. Frame Installation:

1. General: Adhere to provisions of SDI 105.
2. Anchors: Provide 3 wall anchors per jamb at hinge and strike levels and minimum 18
gage base anchors.
3. Fire-rated openings: Comply with requirements of NFPA 80.
C. Door Installation:
1. General: Comply with requirements and clearances specified in SDI 100.
2. Fire-rated doors: Comply with NFPA 80 requirements and clearances.
27. ADJUST AND CLEAN

A. Touch-Up: At locations where primer has been abraded or minor rusting has occurred, sand
smooth and spray-apply compatible primer.

B. Final Operating Adjustments: Check hardware at all openings for proper operation of doors,
making final corrections as required to assure that work of this section is complete and
undamaged.

END OF SECTION 08110
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SECTION 08305 — METAL ACCESS DOORS

PART 1 - GENERAL

1.01 _ RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and Division 1 Specification Sections, apply to this Section.
1.02  SUMMARY

A. This Section includes the following types of roof door:

1. Metal access door in ceiling of Mechanical Room.

2. 1 hour, lockable

1.03 SUBMITTAL

A. General: Submit each item in this Article according to the Conditions of Contract and
Division 1 Specification Sections.

B. Product data for each type of access door assembly specified, including details of
construction relative to materials, individual components, profiles, finishes, and
fire-protection ratings (if required).

1. Include complete schedule, including types, general locations, sizes, wall and ceiling
construction details, latching or locking provisions, and other data pertinent to
installation.

1.04 _ QUALITY ASSURANCE
A Single-Source Responsibility: NA
1.05 COORDINATION

A Verification: Determine specific location and size for access doors needed to gain
access to concealed equipment, and indicate on schedule specified under “Submittal”
Article.

PART 2 - PRODUCTS

2.01  MANUFACTURERS
A Manufacturers: Subject to compliance with requirements, provide products by one of the
following:
1. Bilco
2. J.L. Industries.
3. Karp Associates, Inc. = Model KRP — 150 FR for ceiling installation 30" x 24"
4, Larsen's Manufacturing Co.
5. Milcor, Inc.
2.02 MATERIALS
A. Steel Sheet: ASTM A 366 ( ASTM A 366M) commercial-quality, cold-rolled steel sheet
with baked-on, rust-inhibitive primer. Factory Painted standard Grey color.
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B. Zinc-Coated Steel Sheet : ASTM A 591 (ASTM A 591M), Electrolytic zinc-coated steel
sheet with Class C coating and phosphate treatment to prepare surface for painting.

2.03 ROOF HATCH DOORS

A Flush Access Doors with Exposed Trim: Units consisting of frame with exposed trim,
door, hardware, and complying with the following requirements:
1. Frame: 0.0590 inch (1.52mm) thick steel sheet.
2. Door: 0.0747 inch (1.90mm) thick steel sheet.
3 Trim: Flange integral with frame, 3/4 inch (19mm) wide, overlapping surrounding
finished surface.
4, Hinge: Continuous type.
5. Locks: Flush, screwdriver-operated cam.
24 FABRICATION

A. General: manufacture each access door assembly as an integral unit ready for
installation.

B. Steel Hatch Doors and Frames: continuous welded construction. Grind welds smooth
and flush with adjacent surfaces. Furnish attachment devices and fasteners of type
required to secure access panels to types of supports indicated.

1. Exposed Flange: Nominal 1 to 1 %2 inches (25.4 to 38.1 mm) wide around
perimeter of frame.
2, For installation on gypsum board ceiling, anchored to wood frame.
C. Locking Devices: standard cam lock opening with use of screw driver tip.

PART 3 - EXECUTION

METAL ACCESS DOORS

3.01 __ PREPARATION

A. Advise Installers of other work about specific requirements relating to hatch door
Installation, including sizes of openings to receive door and frame, as well as
locations of supports, inserts, and anchoring devices. Furnish inserts and anchoring
devices for door that must be built into other construction. Coordinate delivery
with other work to avoid delay.

3.02 INSTALLATION

A. Comply with manufacturer’s instruction for installing access doors.

B. Set frames curb accurately in position and attach securely to supports with plane of
ceiling & aligned with finished surfaces. Coordinate hole cut and flashing
requirements with general contractor.

3.03 __ ADJUST AND CLEAN

A. Adjust hardware after installation for proper operation.

B. Remove and frame or door that is warped, bowed, or otherwise damaged.
END OF SECTION
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SECTION 08331

OVERHEAD COILING COUNTER DOORS

PART 1 GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and Division 1 Specification sections, apply to work of this section.
1.02 DESCRIPTION OF WORK

A. Extent of overhead coiling counter doors is shown on the drawings. Concessions window
opening in concrete block. Refer to plans for size door.

B. Provide complete operating door assemblies including door curtains, guides,
counterbalance mechanism, hardware, operators and installation accessories.

1.03 QUALITY ASSURANCE

A Furnish each overhead coiling door as a complete unit produced by one manufacturer
including hardware, accessories, mounting and installation components.

B. Insert and Anchorages: furnish inserts and anchoring devices which must be set in
concrete or built into masonry for the installation of the units. Provide setting drawings,
templates, instructions and directions for installation of anchorage devices. Coordinate
delivery with other work to avoid delay.

1.04 SUBMITTALS

A. Product Data: Submit manufacturer's product data, roughing in diagrams, and
installation instructions for each type and size of overhead coiling door. Include operating
instructions and maintenance information.

B. Shop Drawings: Submit shop drawings for special components and installations which
are not fully dimensioned or detailed on manufacturers data sheets.

PART 2 PRODUCTS
2.01 ACCEPTABLE MANUFACTURERS

A Available Manufacturers: Subject to compliance with requirements, manufacturers
offering products which may be incorporated in the work include, but are not limited to,
the following:

1. Atlas Door Corp.
2. North American Door, Division of Jim Walters.
3. Overhead Door Corp.

2.02 DOOR CURTAIN MATERIALS AND CONSTRUCTION

A. Door Curtain: Fabricate overhead coiling door curtain of interlocking slats of continuous
length for width of door without splices. Unless otherwise indicated, provide slats of
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material gage recommended by door manufacturer for size and type of door required,
and as follows:

1. Aluminum door Curtain Slats: furnish with standard mill finish.
a. Furnish manufacturer’s standard “flat face” slats.

Endlocks: Malleable iron castings galvanized after fabrication, secured to curtain slats
with galvanized rivets. Provide locks on alternate curtain slats for curtain alignment and
resistance against lateral movement.

Bottom Bar; Consisting of 2 angles, each not less than 1 %: x 1 %" x 1/8” thick, either
galvanized or stainless steel or aluminum extrusions to suit type of curtain slats.

Curtain Jamb Guides: Fabricate curtain jamb guides of steel angles, or channels and
angles with sufficient depth and strength to retain curtain loading. Build up units with
minimum 3/16” thick steel sections, galvanized after fabrication. Slot bolt holes for track
adjustment.

Secure continuous wall angle to wall framing by 3/8” minimum bolts at not more than 30”
o.c., unless closer spacing recommended by door manufacturer. Extend wall angle
above door opening head to support coil brackets, unless otherwise shown. Place
anchor bolts on exterior wall guides so they are concealed when door is in closed
position. Provide removable stops on guides to prevent over-travel of curtain, and
continuous bar for holding windlocks, if any.

2.03 COUNTERBALANCING MECHANISM

A

Counterbalance doors by means of adjustable steel helical torsion springs, mounted
around a steel shaft and mounted in a spring barrel and connected to the door curtain
with the required barrel rings. Use grease sealed bearings or self-lubricating graphite
bearings for rotating members.

Counterbalance Barrel: Fabricate spring barrel of hot formed structural quality carbon
steel, welded or seamless pipe, of sufficient diameter and walll thickness to support roll up
of curtain without distortion of slats and limit barrel deflection to not more than 0.03” per
foot of span under full load.

Fabricate torsion rod for counterbalance shaft of case hardened steel, of required size to
hold fixed spring ends and carry torsional load.

Brackets: Provide mounting brackets of manufacturer's standard design, either cast iron
or cold rolled steel plate with bell mouthy guide groove for curtain.

Hood: form to entirely enclose coiled curtain and operating mechanism at opening head,
and act as weather seal. Contour to suit end brackets to which hood is attached. Roll
and reinforce top and bottom edges for stiffness. Provide closed ends for surface
mounted hoods, and any portion of between jamb mounting projecting beyond wall face.
Provide intermediate support brackets as required to prevent sag.

Fabricate aluminum hoods for aluminum doors of Alloy 3003 aluminum sheet not less
than 0.032” thick, mill finish.
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2.04 MANUAL DOOR OPERATORS

A Manual Push Up Operation™: Design counterbalance mechanism so that required lift or
pull for door operation does not exceed 25 pounds. Adjust operating mechanism so that
curtain can be easily stopped at any point in its travel and to remain in position until
movement is reactivated.

B. Provide galvanized steel lifting handle and slide bolt lock on inside bottom bar.

PART 3 EXECUTION

3.01  INSTALLATION
A. Install door and operating equipment complete with necessary hardware, jamb and head
mold strips, anchors, inserts, hangers, and equipment supports in accordance with final
shop drawings, manufacturer's instructions, and as specified herein.
B. Upon completion of installation including work by other trades, lubricate, test and adjust

doors to operate easily, free from warp, twist or distortion and fitting weather tight for
entire perimeter.

END OF SECTION
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ECTION 08710 - DOOR HARDWARE

1.

1.1.

1.2.

2.1

2.2

2.3.

GENERAL
SUBMITTALS

Product Data.

Final Hardware Schedule.

Keying Schedule: Separate schedule showing how each lock is keyed.
QUALITY ASSURANCE

Hardware for Fire Rated Doors: Tested for compliance with NFPA 80.
1. Listing in current classification publications of the following agencies will be considered
evidence of acceptable testing:
a. Underwriters Laboratories Inc. (UL).
b. Warnock Hersey International Inc. (WHI).
2. Provide permanent labels on all hardware indicating the listing agency and conditions of
the listing.

PRODUCTS
GENERAL HARDWARE REQUIREMENTS
Fire-Rated Doors: Provide hardware of types and quality required to comply with NFPA 80.
All hardware to comply with applicable requirements of the Americans with Disabilities Act.
MATERIALS - GENERAL

Fasteners: Provide hardware prepared by the manufacturer with fastener holes for machine
screws, unless otherwise indicated.

1. Provide all fasteners required for secure installation.

2 Select fasteners appropriate to substrate and material being fastened.

3. Use wood screws for installation in wood.

4, Use fasteners impervious to corrosion outdoors and on exterior doors.

5 Exposed screws: Match hardware finish.

Finish on All Exposed Metal Items: Unless indicated in Hardware Schedule for specific items.
1. Public Areas /Admin.- Satin Brass (606)

2. Toilet Rooms/Support Areas not in public view - Satin Chromium (626)

3. Guest Room Bath doors - Satin Chromium (626)

HINGES

Manufacturers:
1. Butt hinges: Products of the following manufacturers, provided they comply with
requirements of the contract documents, will be among those considered acceptable:
a. Hager Hinge Company.
b. lves Hardware
c. McKinney Products Company.
d. Staniey Hardware Division/The Stanley Works.
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24 LOCKS, LATCHES, AND BOLTS
A. Manufacturers:

1. Locksets and latch sets: Products of the following manufacturers, provided they comply
with requirements of the contract documents, will be among those considered
acceptable:

a. Schlage Lock Company.
b. Yale Security, Inc.
2. Exit devices: Products of the following manufacturers, provided they comply with
requirements of the contract documents, will be among those considered acceptable:
a. Adams-Rite (A-R)
b. Sargent Manufacturing Company.
C. Von Duprin, Inc. (VD)
d. Yale Security, Inc.
3. Flush bolts: Products of the following manufacturers, provided they comply with
requirements of the contract documents, will be among those considered acceptable:
a. Door Controls International. (DCI)
b. Glynn-Johnson Division/Ingersol-Rand.
c. H. B. Ives, A Harrow Company.
B. Strikes: Provide strike for each latch bolt and lock bolt.

1. Finish to match other hardware on door.

2. Use wrought box strikes with curved lips unless otherwise indicated.

3. Open strike plates may be used on interior wood door frames.

2.5, LOCK CYLINDERS AND KEYING
A. Keying: Obtain the owner's keying instructions.
1. Provide a new master key system.
2. Provide removable core cylinders for locks on:
a. All doors.
B. Cylinders: Minimum 7-pin interchangeable cores.
1. Construction: All parts brass, bronze, nickel silver or stainless steel.
2. Removable-core cylinders: Interchangeable core insert type cylinders.
a. Furnish and install all inserts.

3. Cylinders made by manufacturers other than the lockset manufacturer are acceptable.

4. Mortise cylinders: Products complying with requirements of the contract documents and
made by one of the following will be considered acceptable:

a. Schiage Lock Company.
b. Yale Security, Inc.
C. Keys: nickel silver.

1. Stamp each key with manufacturer's change symbol.

2. Provide individual change key for each lock which is not designated to be keyed alike
with a group of related locks.

3. Provide 3 of each change key.

4, Each master key system: 5 master keys.

5 Extra blanks: 2 for each lock.

D. Key Cabinet: Freestanding, for keys hung on removable panels stored in drawers.

1. Capacity: 150 percent of locks on project.

2. Provide key tags and hook labels.

3. Provide lock for cabinet; key lock to other locks of this section.

4 Manufacturers: Products of the following manufacturers, provided they comply with
requirements of the contract documents, will be among those considered acceptable:

a. Lund Equipment Company, Inc.
b. Telkee, Inc.
DOOR HARDWARE 08710-2
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2.6. DOOR CONTROL DEVICES

A. Manufacturers:

1. Surface-mounted closers: Products of the following manufacturers, provided they
comply with requirements of the contract documents, will be among those considered
acceptable:

a. Dorma Door Controls Inc.
b. LCN Closers Division/Schlage Lock Company.
C. Norton Door Controls Division/Yale Security, Inc.

2.7. ARCHITECTURAL DOOR TRIM

A Manufacturers:

1. Architectural door trim: Products of the following manufacturers, provided they comply
with requirements of the contract documents, will be among those considered
acceptable:

a. Trimco (TR).
b. H. B. Ives, a Harrow Company.

2.8. SEALS AND THRESHOLDS

A. Manufacturers:
1. Weather stripping: Products of the following manufacturers, provided they comply with
requirements of the contract documents, will be among those considered acceptable:
a. National Guard Products, Inc.
b. Pemko Manufacturing Company. PK
C. Reese Enterprises, Inc.
d. Zero International, inc.
2. Thresholds: Products of the following manufacturers, provided they comply with
requirements of the contract documents, will be among those considered acceptable:
a. National Guard Products, Inc.
b. Pemko Manufacturing Company. (PK)
C. Reese Enterprises, Inc.
d. Zero International, Inc.

3. EXECUTION

3.1. PREPARATION
A. Factory- or shop-prepare all work for installation of hardware.

3.2. INSTALLATION

A. Follow hardware manufacturer's recommendations and instructions.
B. Mount at heights specified in the Door and Hardware Institute's "Recommended Locations for
Architectural Hardware for Standard Steel Doors and Frames."
1. Exception(s):
a. As required by applicable regulations.
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3.3, ADJUSTMENT

Install hardware in correct location, plumb and level.

Reinforce substrates as required for secure attachment and proper operation.

Operable Units: Set and or adjust to meet ADA Regulations.

DEC. 2016

Thresholds: Apply continuous bead of sealant to all contact surfaces before installing.

A Adjust each operable unit for correct function and smooth, free operation.
B. Adjust door closers to overcome air pressure produced by HVAC systems.
C. If hardware adjustment is completed more than one month before substantial completion,

readjust hardware not more than one week before substantial completion.

34. CONTRACT CLOSEOUT

A. Deliver all keys to the owner.

B. Deliver extra blanks to the owner.

3.5. HARDWARE SETS

Hardware Set 1 — Door’s 103,104,101

Cont. Hinge
Deadlock

Flush Pull

Push Plate

Hold Open Closer
Saddle Threshold
Door Sweep
Weather Strip

SL57HD Select
B663PD C Keyway Schlage
1111C Trimco
1011-3 Trimco
4040XP -3049CNS LCN
425 NGP
200NA NGP
160V NGP

Hardware Set 2 — Door’s 100, 102

Cont. Hinge
Deadlock

Flush Pull

Push Plate

Cush Closer
Saddle Threshold
Door Sweep
Weather Strip

DOOR HARDWARE

SL57HD Select
B663PD C Keyway Schlage
1111C Trimco
1011-3 Trimco
4040XP -3077SCNS LCN
425 NGP
200NA NGP
160 V NGP
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SECTION 09260 - GYPSUM BOARD SYSTEMS

1.1.

1.2.

GENERAL
SUMMARY

Section Includes:

2. Georgia Pacific Tough Rock Fire Guard X, Mold Guard Abuse resistant Gypsum Board on
Bathroom ceilings. (Mechanical Room Ceiling is the only rated ceiling)
Submit manufacturer’s data for review and approval previous to ordering.
Use 5/8 inch thickness.
install on bottom chord of roof trusses or ceiling joists.
Smooth - level 4 finish. No texture.

4. Drywallfinishing.

SYSTEM DESCRIPTION

2.1.

2.2.

QUALITY ASSURANCE

Regulatory Requirements: Where required, provide fire-rated assemblies as listed in the
following:

1. GA-600, "Fire Resistance Design Manual."
2. Underwriters Laboratories Inc.’s (UL) "Fire Resistance Directory.”
PRODUCTS

FRAMING MATERIALS

GYPSUM BOARD

Gypsum Wallboard: ASTM C 36; maximum lengths available to minimize end-to-end butt joints
in each area receiving finished gypsum board.

1. Fire-resistant type (Type X or equivalent), where required for fire-resistant rated
assemblies.
2. Edges: Tapered.
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C. Thicknesses: As indicated on drawings for each application.
D. Manufacturers: Products of the following manufacturers, provided they comply with

requirements of the contract documents, will be among those considered acceptable:

Domtar Gypsum.

Georgia-Pacific Corporation.

Gold Bond Building Products, a National Gypsum Division.
USG Corporation.

PN =

2.3. TRIM AND ACCESSORIES

A General: Except as otherwise specifically indicated, provide trim and accessories by
manufacturer of gypsum board materials, made of galvanized steel or zinc alloy and configured
for concealment in joint compound.

B. Control Joints: At locations indicated, provide manufacturer's standard one-piece control joints
of extruded vinyl, zinc alloy, or other noncorrosive metal.

24.  JOINT TREATMENT

A General: Provide products by manufacturer of gypsum boards. Comply with ASTM C 475 and
with manufacturer's recommendations for specific project conditions.

B. Joint Tape: Manufacturer's standard paper reinforcing tape.

1. Joint Tape for Water-resistant Board: If recommended by manufacturer, provide
open-weave fiberglass tape for joint treatment of water-resistant gypsum backing board.

C. Setting Type Joint Compound: Chemical hardening type, for the following applications:

1. Interior use:
a. Filling and smoothing interior concrete, masonry, or other solid surfaces for
laminated application of gypsum board.

D. Drying Type Joint Compound: Vinyl-based type for interior use, and as follows:
1. All-purpose type, for both embedding tape and as topping.
E. Joint Compound: At joints and fasteners in water-resistant gypsum backing board intended for

tile surfacing, provide compound specifically recommended or permitted by manufacturer of
gypsum board.

2.6. MISCELLANEOUS MATERIALS

A General: Provide miscellaneous materials as produced or recommended by manufacturer of
gypsum products.
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3. EXECUTION
3.1 INSTALLATION OF GYPSUM BOARD

A. General: Comply with ASTM C 840 and GA-216 except where exceeded by other requirements.
Wherever possible, install gypsum board to minimize butt end joints.

—

2. Apply ceiling boards prior to installation of wallboards. Arrange to minimize butt end joints
near center of ceiling area.

3. Install wallboards in a manner which will minimize butt end joints in center of wall area.
Stagger vertical joints on opposite sides of walls.

4, Protect adjacent walls and the floor from drywall compound and promptly remove non
drywall surfaces to leave a clean finish.

5. Remove any drywall panels that become wet, stained or damaged during construction and

replace with new panels.

and-tub-surrounds—
2. Install on bottom chord of roof framing.

3.2. FINISHING

A. General: Comply with ASTM C 840 and GA-216 except where exceeded by other requirements.

B. Finish gypsum board in accordance with the following level of finish per GA-214, except where
indicated otherwise on the drawings:

1. Level 4. Embed tape in joint compound at all joints and interior angles. Provide one
separate coat of compound at all joints, angles, fastener heads, and accessories. Provide
surfaces free of excess joint compound; tool marks and ridges are acceptable.

END OF SECTION 09260
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SECTION 09900 - PAINTING

PART 1 - GENERAL

1.01

A

1.02

1.03

1.04

1.05

PAINTING

SECTION INCLUDES

Surface preparation of concrete block and gypsum board.

Exterior and interior painting.

ANTI -GRAFFITI COATING — SHERWIN WILLAIMS 1K SILOXANE CLEAR
B97C00150,

PAINT ON BLOCK WALLS INSIDE AND OUTSIDE, AND ALL EXPOSED DOOR AND
DOOR FRAMES INSIDE AND OUT.

PAINT OVER THE CONCESSIONS WINDOW SHUTTER EXTERIOR FACE.
STEEL LINTELS ARE GALVANIZED SHOP FINISHED.

PRODUCTS FURNISHED BUT NOT INSTALLED UNDER THIS SECTION
Furnish first coat of paint finish to Section 06400-Architectural Woodwork.
RELATED SECTIONS

Various Sections, Division 5-Metals.

1. Surface preparation.
2. Shop paint application.

Section 07920-Sealants and Caulking.

Section 15001-General Provisions: Mechanical identification.

Section 16001-General Provision: Electrical identification.

Definitions

“Paint means all coating systems material, including primers, emulsions, enamels, stains,
sealers and fillers, and other applied materials whether used as prime, intermediate, or

finish coats.

“Finished space” means a room or space scheduled or indicated as having finish
materials on the walls and/or ceiling.

REGULATORY REQUIREMENTS

Provide painting materials and accessories having surface burning characteristics for
Class A/Class | finishes in exit enclosures, Class B/Class | in corridors and lobbies, and
Class C/Class |l in all other areas.

Class A/Class | Finishes:

1. Flame Spread Rating: 25 or less per ASTM E 84.

2. Smoke Developed: Less than 450 per ASTM E 662.
3. Critical Radiant Flux; 0.45 minimum per ASTM E 468.

09900 - 1
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1.06

1.07

1.08

1.09

PAINTING

Class B/Class ! Finishes:

1. Flame Spread Rating: 75 or less per ASTM E 84.
2.  Smoke Developed: Less than 450 per ASTM E 662.
3. Critical Radiant Flux: 0.45 minimum per ASTM E 468.

Class C/Class Il Finishes:

1. Flame Spread Rating: 76-200 per ASTM E 84.
2.  Smoke Developed: Less than 450 per ASTM E 662,
3. Critical Radiant Flux: 0.22 minimum per ASTM E 468.

QUALITY ASSURANCE

Comply with Standard Type 1 of the Painting and Decorating Contractors of America
(PDCA), “Modern Guide to Paint Specifications’, current edition.

Provide finish coats which area compatible with prime paints used. Review other
Sections of these Specifications in which prime paints are to be provided to ensure
compatibility of total coatings system for various substrates. Provide barrier coats over
incompatible primers or remove and re-prime. Notify Owner in writing of anticipated
problems using coating systems as specified with substrates primed by others.

It is the responsibility of the Contractor to maintain an adequate program of quality control
for the materials, production methods and workmanship to assure conformance of all
work to the Contract Documents.

SUBMITTALS

Product Data: Submit manufacturer’s product data with application and installation
instruction for each type of painting and staining material.

Submit a full range of color samples of each type of paint and stain for color selection.
Samples shall not be less than 1 inch x 2 inches.

DELIVERY, STORAGE, AND HANDLING

Deliver paint, stain and related products to the project site in original packages, clearly
labeled to identify manufacturer and brand name. Store in a single interior location
providing protection from damage and exposure to the elements. Damaged or
deteriorated materials shall be removed from the project site.

PROJECT CONDITIONS

Do not apply paint until concrete and mortar has cured 60 days minimum.

Do not apply exterior paint in snow, rain, fog, or mist. Apply paint only when relative
humidity does not exceed 85 percent.

Do not apply paint to damp or wet surfaces.

Apply paint only when temperature of surfaces to be painted and surrounding air
temperature are within the range permitted by manufacturer’s printed instructions for the
product used.

Before starting interior paint application, broom clean area and remove excessive dust.

09900 - 2
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1.10

1. After installation has started do not broom otherwise generate dust.

Insure lighting level of 80 ft. candles, measured at substrate surface and mid-height of
vertical surfaces, is provided during paint application.

EXTRA MATERIALS

Furnish one gallon unopened container of each product in each color used, as extra
material, to the Owner under provisions of Section 01700.

1. Label each container of paint with color identification and locations where used.

PART 2 - PRODUCTS

2.01

2.02

2.03

PAINTING

ACCEPTABLE MANUFACTURERS

Paint and Stain Materials:

1. The Sherwin-Williams Company.

2. Porter Paint Co.

3. Pittsburgh Paints, PPG Industries, Inc.

4. Glidden Coatings, & Resins Div., SCM Corporation.
MATERIALS

Paint Materials: As selected from acceptable manufacturers with the type of system and
number of coats specified using Sherwin-Williams products.

Thinning and Tinting Materials: Recommended by paint manufacturer.

Accessory Materials: As required to perform the work and achieve specified results.
EXTERIOR PAINT SYSTEMS

Flashing and Sheet:

2 coats Metalatex Semi-Gloss Coating, B42 series.

Gypsum Ceiling Board:

1 coat Heavy Duty Block Filler, B46W26
2 coats A-100 Flat Latex House & Trim, A8 series.

Metal Doors and Frames:

1 coat Kem Kromik Primer, B50 series.
2 coats Industrial Enamel, B54 series.

Equipment and Other Metal Surfaces:

1 coat Kem Kromik Metal Primer, B 50 series.
2 coats Industrial Enamel, B54 series.

Concrete Unit Masonry:

09900 -3
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1 coat ProMar interior/Exterior Block Filler
2 coats A-100 Exterior Latex Gloss

2.04 INTERIOR PAINT SYSTEM

A. Metal Doors and Frames:

1 coat Kem Kromik Primer, B50 series.
2 coats ProMar 200 Aklyd Eg-Shel Enamel, B33 series.

H. Gypsum Board Ceilings - Latex Enamel:

1 coat ProMar 200 Latex Wall Primer, B28W200.
2 coats ProMar 200 Latex Eg-Shel Enamel, B20W200.

L Concrete Unit Masonry:

1 coat Heavy Duty Block Filler, B42W46.
2 coats Pro Mar 200 Latex Semi-Gloss Enamel, B34W200.

J. Precast Conerete-Rlank-(Rrimer/Sealer):
+coat-Masenry Conditioner-A5-series:
K. Metal Surfaces - Not Factory Finished:
PAINTING A 09900 - 4
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2.05

A

1 coat Kem Kromik Primer, B50 series.
2 coats Industrial Enamel, B54 series.

COLORS

Colors: As scheduled in the Owner’s Finish Selections Schedule.

PART 3 - EXECUTION

3.01 EXAMINATION.

A

3.02

PAINTING

Verify that defects in surfaces to be finished can be corrected by customary cleaning,
sanding, and puttying operations.

Measure moisture content of substrate. Do not apply finishes when moisture content of
concrete, masonry, and gypsum board exceeds 12 percent and when moisture content of
exterior wood exceeds 15 percent.

Measure alkalinity of concrete, and masonry surfaces. Do not apply finishes when
alkaline is sufficient to cause blistering of finish paint.

Verification of Conditions: Painting Contractor shall verify the above conditions to ensure
surfaces are free of conditions that would prevent proper installation of painting and
staining materials.

1. Submit written notification if conditions are unacceptable.

2. Do not begin painting materials installation before unacceptable conditions have
been corrected.

3  Beginning construction activities of the painting work indicates Installer's acceptance
of conditions.

SURFACE PREPARATION
General:

1. Remove any foreign materials which will adversely affect adhesion or appearance of
applied coating.

2. Remove mildew and neutralize the surface.

3. Treat efflorescence after causes have been corrected.

4. Ensure screws in steel doors and frames and similar locations, are countersunk. Fill
and finish flush with adjacent surfaces.

Galvanized Steel:

1. Clean galvanized steel with xylol. Wipe dry.
2. Repair galvanized surfaces and coat welds with zinc-rich primer.

Ferrous Metal:

1. Wash with mineral spirits to remove soil, grease, and dirt. Wipe dry.

2. Remove rust, scale, and defective paint by scraping and wire brushing. Clean
welds. Grind to remove shoulders.

3. Touch up bare metal and damaged shop coat with specified shop primer.

4. When shop coat has been repaired, omit the primer from the specified paint system.

09900 -5
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D. Concrete and Masonry:

1. Patch large holes in masonry with pointing mortar and finish flush with adjacent
surface. Fill small holes, after priming, with prepared patching material.

F. Gypsum Board:

1. Fill scratches and uneven areas with spackling compound and sand to a smooth,
level surface. Exercise care to avoid raising nap of paper.

3.03 PAINTING PREPARATION

A Remove door hardware, electrical device plates, light fixture trim, and fittings.
1. Protect and reinstall upon completion of each room or space.
B. Remove electrical panel box covers and doors before painting walls.

1. Paint separately and reinstall when paint is dry.

C. Provide drop cloths, shields, and protective methods to prevent spray or droppings from
disfiguring other surfaces.

3.04 APPLICATION

A. Apply paint systems in accordance with manufacturer’s directions.

B. Use applicators and techniques best suited for substrate and type of material being
applied.

C. Apply materials at not less than manufacturer's recommended spreading rate to provide

a total dry film thickness not less than that recommended, for the system sued, by the
specified manufacturer’s directions.

PAINTING 09900 - 6
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D. Thin paint only when specifically allowed by manufacturer and not to exceed
manufacturer’s directions.

E. Apply paint smoothly to produce surface free of runs, holidays, brush marks, air bubbles,
excessive roller stipple, and surface imperfections.

F. Apply each coat of paint slightly darker than preceding coat.

G. Sand' lightly between coats to achieve uniform finish.

H. Allow each coat to dry before next coat is applied.

I/ Apply additional coats when undercoats, soil or other conditions show through the final

coat of paint, until paint film is of uniform finish, color, and appearance.

3.05 CLEANING
A. As work precedes, promptly remove paint where spilled, splashed or spattered.
B. During progress of work, maintain premises free of unnecessary accumulation of tools,

equipment, surplus materials and debris.

C. Collect cotton waste, cloths and material which may constitute a fire hazard, place in
closed metal containers and remove daily from site.

3.06 PAINTING SCHEDULE

A. Painting is not required in concealed areas and generally inaccessible areas, such as
foundation spaces, attic spaces, furred areas, and pipe chases.

B. Where existing work is cut, patched, or added to, paint or touch-up surfaces to match
existing work as closely as possible.

C. Where existing work is scheduled for repainting, put in condition to receive and provide
good adhesion for paint.

D. Do not paint over any code-required labels, such as Underwriter’s Laboratories and
Factory Mutual, or any equipment identification, performance rating, name, or
nomenclature plates.

E. Paint surfaces behind movable equipment and furnishings same as similar exposed
surfaces. Paint surfaces behind permanently fixed equipment or furnishings with prime
coat only before installation of equipment.

F. Paint exterior doors on tops, bottoms, and side edges, same as exterior face. Paint side
edges of interior doors same as faces: paint tops and bottoms with prime coat only before
installation.

G. When not scheduled, finish closets same as adjoining room or space.

H. Paint back sides of access panels and removable or hinged covers to match exposed
surfaces.

1. Apply sealer to both sides and edges of plywood used for mounting electrical and
telephone.

PAINTING 09900 - 7
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Paint exposed conduit boxes, and electrical equipment, except as pre-finished items, in
finished spaces.

K. Paint mechanical equipment in exterior spaces.

L. Paint interior surfaces of ducts, that are visible through grilles and louvers, to limit of sight
line.

M. Paint louvers, grilles, covers and access panels, except pre-finished items. Paint
dampers to match face of grilles.

N. Stencil identification of smoke barrier partitions and fire walls extending above ceiling to
roof deck:
1. Mark, with 2" high letters, the applicable rating, such as “2 HOUR FIRE BARRIER”

and “1 HOUR FIRE BARRIER?”, both sides of partition. OR 1 HOUR CEILING IN

CENTER LOCATION. USE STENCIL WITH 3 INCH LETTERS.
3: Apply markings each side of vertical division line aﬁd at 12 ft. maximum spacing.
4. Paint: Gloss or semi-gloss, red or fluorescent orange in color.

END OF SECTION 09900

PAINTING 09900 - 8
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SOLID COLOR REINFORCED COMPOSITE TOILET PARTIIONS AND URINAL SCREENS

SECTION 10161 — TOILET PARTITIONS

1.1 RELATED DOCUMENTS

A. General Provisions of Contract, General and Supplemental Conditions and General
Requirements apply to this Section.

B. This section shall be governed by alternates insofar as they affect this work.
1.2 DESCRIPTION OF WORK

A. Provide labor, material, and services necessary for proper and complete installation of
overhead braced, floor supported solid plastic toilet partitions and urinal partition.

1.3 SUBMITTAL

A Submit five (5) copies of shop drawings of toilet compartments and related items to
Architect for review. Obtain final review of drawings prior to proceeding with fabrication.

B. Shop drawings shall indicate plans, elevations, details of construction, sizes of openings
and parts, anchoring details, leveling details, brand name to be used thickness, colors,
patterns, hardware and accessories, fitting and fastening.

1.4 MANUFACTURER

A. Manufacturers offering products complying with requirements include:
1. Bobrick Products, Reinforced Composite Partitions and Screens
1.5 PANELS
A. Panels, doors and pilasters shall be fabricated from
B. Construction:
C. Color to be determined from manufacturer’s standard color palate.

1.6 STANDARD HARDWARE

A Door hardware shall be as follows:
B. Pilaster shoes
C. Full length continuous wall brackets
D. Headrail shall be
E. Headrail bracket shall be
F. Wall brackets shall be
1.7 FINISH
SECTION 10175 RESTROOM PARTIONS / COMPOSITE OF 2
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A. Color pattern shall be chosen by owner from shop drawings.

1.8 WORKMANSHIP

A Erect toilet compartment and accessories in a rigid substantial manner, straight and
plumb, and with all horizontal lines level.

B. Clearance at wall shall be approximately 1" for panels and 1" for pilasters.
C. Conceal all evidence of drilling, cutting and fitting to room finish in finish work.
D. Clearance at vertical edges of doors shall be uniform from top to bottom and shall not

exceed 3/16". Doors shall be free from warp or wind.
E. Provide cut-outs in partition walls, as required for partition mounted accessories.
1.9 FINAL CLEAN-UP, TOUCH-UP AND ADJUSTING
A. Adjust hardware and leave in perfect working order.
B. Adjust door hinges to hold doors open at approximately 30 degrees.
1.10  WARRANTY
A. Panels and hardware shall be warranted to be free of manufacturing defects in material or

workmanship and against breakage, delamination or rust for a period of ten years from
date of acceptance.

END OF SECTION

SECTION 10175 RESTROOM PARTIONS / COMPOSITE OF 2
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SECTION 10440 - SPECIALTY SIGNS
1. DESCRIPTION OF WORK

1.0 This work section to be furnished by & installed by G.C.'s subcontractor, per schedule.
Refer to drawings for list.

1.1 Provide labor, material, equipment and services necessary for proper and complete
specialty signage system. All signs must be furnished and installed meeting current
Federal ADAAG requirements and local ordinances.

1.2 EXTERIOR CONCRETE BLOCK WALL MOUNTS IN SECURITY FRAME.
1.3 Work includes, but is not limited to:

14 2 wall signs for men's and women'’s restrooms.

1.2. erier—po mounted—handicapped—signs—pe

3.0 BUILDING SIGNS

{8locatiens) See-Ownerfortext:
{8locations) .

Gorminil 1 4 2 Pl
ASlsignage-
3.3 PLASTIC SIGNS FOR BOTH RESTROOMS. — INCLUDE SECURITY FRAME FOR

CONCRETE BLOCK WALL MOUNT. MUST MEET ADA REQUIREMENTS FOR BRAILE
AND MOUNTING HEIGHT.
COLORS: WHITE RAISED LETTERS & PICTOGRAM WITH DARK BACKGROUND
COLOR. BRAILLE TO MATCH BACKGROUND COLOR.

OWNER TO APPROVE OF COLOR.

4.0 YARD & EXTERIOR SIGNAGE — none this job.

SPECIALTY SIGNS 10440-1
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6.0 INSTALLATION:
6.1 Installation preferred on push side of door as permitted 2010 ADA standards 703.4.2.
Installation to be plumb and level with out distortion.
END OF SECTION
SPECIALTY SIGNS 10440-2
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SECTION 10522 - FIRE EXTINGUISHERS, CABINETS, AND ACCESSORIES

PART 1 GENERAL
11 SUMMARY
1.2 SUBMITTALS
A. Product Data.
13 QUALITY ASSURANCE
A. Labels: Provide only fire extinguishers which are listed and labeled by Underwriters
Laboratories Inc.
PART 2 PRODUCTS
21 FIRE EXTINGUISHERS
A. Manufacturers: Products of the following manufacturers, provided they comply with
requirements of contract documents, will be among those considered acceptable:
1.  Fire extinguishers:
a. Ansul — Hand portable, Sentry Carbon Dioxide Extinguisher.
Wall bracket (concrete block wall installation) for mechanical room.
Sentry 10 cd10A-1 aluminum 26.75 Ib. weight.
B. Fire Extinguishers:
1. Rating: 10B:C
2. Type: carbon dioxide
a. Stored pressure type.
3. Cabinet mounted. SURFACE MOUNT.
2.2 CABINETS AND CABINET ACCESSORIES
A Cabinets:
1. To house one extinguisher.
2. Style: Semi-recessed mounted, protruding not more than that allowed by A.D.A..
3. Trim (box flange or frame). Same material and finish as door.
4. No lettering on door or trim.
5. Box: Manufacturer's standard material and construction.
B. Hinges: Provide hinges for each door; concealed or continuous type; allow full 180
degree opening of door.
PART 3 EXECUTION
FIRE EXTINGUISHERS, CABINETS AND ACCESSORIES 10522 - 1
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3.1 PREPARATION

A Prepare openings for recessed cabinets.

3.2 INSTALLATION

A. Perform installation in accordance with the manufacturer's instructions except where

more stringent requirements are shown or specified, and except where project conditions
require extra precautions or provisions to ensure satisfactory performance of the work.

B. Install cabinets at locations indicated.
C. Install cabinets at heights indicated.
D. Deliver keys to owner at substantial completion.

END OF SECTION 10522

FIRE EXTINGUISHERS, CABINETS AND ACCESSORIES 10522 - 2
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SECTION 10800 - TOILET AND BATH ACCESSORIES

PART 1 GENERAL

1.1 SUMMARY

A Public Restrooms: Refer to drawings schedule.

1.2 SUBMITTALS

A. Product Data.

B. Shop Drawings.

C. Manufacturer's Instructions.

PART 2 PRODUCTS

21 MANUFACTURERS

A. For each distinct type of toilet accessory, provide accessories fabricated by a single
manufacturer.

B. All model numbers specified are as listed on the drawings, no substitutions.

Infrom Architect of model number changes.

2.2 TOILET ACCESSORIES - (Refer to building plan schedules.)

23 MATERIALS

A. Mounting Devices and Fasteners: Provide toilet accessory manufacturer's recommended
items for substrates and conditions indicated.

2.4 FABRICATION

A Manufacturer's Trademarks and Model Numbers: Neither name nor trademark of
manufacturer is acceptable on exposed surfaces of accessories. Provide manufacturer's
name and model number on stamped plate or waterproof label securely affixed to
unexposed surface of accessory.

PART 3 EXECUTION

TOILET AND BATH ACCESSORIES 10800 - 1
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3.1 INSTALLATION

A. Leave installation or adjustment tools for each accessory with owner.

B. Perform installation in accordance with manufacture’s specifications.

C. Accessories Furnished and Installed for Use by Handicapped Persons and ADA

compliant: Install as indicated on drawings.

END OF SECTION 10800

TOILET AND BATH ACCESSORIES 10800 - 2
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SECTION 10810 — MIRROR UNITS

1.

1.1

2.1

2.2

31

3.2

4.1

4.2

DESCRIPTION OF WORK (Furnish and Install)

Types of mirror units required include two mirror metal units per schedule on drawings. Refer to
plans for size.

SPECIFIED PRODUCT WARRANTY

Provide manufacturer’s products shown on drawing schedule.

Install with required manufacturer's anchor hardware for secure locations as recommended by
manufacturer.

INSTALLATION

Secure mirrors surface mount to wall. Set units plumb, level, and square at locations indicated in
accordance with manufacturer's instructions for type of substrate involved.

Clean exposed surfaces of mirror units in compliance with manufacturer's recommendations.

END OF SECTION 10810

MIRROR UNITS 10810-1



