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ADVERTISEMENT FOR BIDS

INVITATION

Sealed proposals for the following work will be received by the Lexington-Fayette Urban
County Government (LFUCG) until 2:00 p.m., local time, November 10, 2016, for
furnishing all labor and/or materials and performing all work as set forth by this
advertisement, conditions (general and special), specifications, and/or the drawings
prepared by CDP Engineers, Inc. for Lexington-Fayette Urban County Government,
Division of Water Quality. Immediately following the scheduled closing time for
reception of bids, all proposals which have been submitted in accordance with the above
will be publicly opened and read aloud.

DESCRIPTION OF WORK

Consisting of the construction and/or furnishing of items as listed in the Bid Schedule
beginning on page P-6, Part III, Form of Proposal, of this document, for the Bluegrass
Regional Transfer Station Pump Station Improvements, Lexington-Fayette County,
Kentucky.

OBTAINING PLANS, SPECIFICATIONS, AND BID DOCUMENTS

Plans, Specifications, and Contract Documents may be obtained from the official bid
document distributor, LYNN IMAGING, 328 Old Vine Street, Lexington, KY 40507, (859)
255-1021 or (www.lynnimaging.com) and click on plan room for a non-refundable price of
reproduction for each full set of plans and documents.

Specifications, Plans, and Bid Documents may be examined at the following places:

LFUCG Builder’s Exchange
Division of Central Purchasing 1035 Strader Drive, Ste 100
200 East Main Street, Third Floor, Rm 338 Lexington, Kentucky 40505

Lexington, Kentucky 40507
(859) 258-3320

LFUCG McGraw-Hill/F W Dodge
Division of Fire and Emergency Services 2321 Fortune Drive, Ste 112-A
219 East Third Street Lexington, Kentucky 40509

Lexington, Kentucky
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METHOD OF RECEIVING BIDS

Bids will be received from Prime Contracting firms on a Unit Price basis for total Project.
The Bidder must include a price for all bid items to be considered. Bids shall be submitted in
the manner and subject to the conditions as set forth and described in the Instruction to
Bidders and Special Conditions.

Sealed bids shall be clearly marked on the outside of the container as follows: Company
Name and Address, Bid Invitation Number, and the Project Name. Bids are to remain
sealed until official Bid closure time.

Mailed bids/proposals should be sent to the Director, Division of Central Purchasing, 200
East Main Street, Lexington, KY 40507.

METHOD OF AWARD

The Contract, if awarded, will be to the lowest, qualified responsible bidder for the total
project whose qualifications indicate the award will be in the best interest of the OWNER
and whose bid/proposal complies with all the prescribed requirements. No Notice of
Award will be given until the OWNER has concluded such investigation as deemed
necessary to establish the responsibility, qualifications and financial ability of Bidders to
do the work in accordance with the Contract Documents to the satisfaction of the
OWNER within the time prescribed. The OWNER reserves the right to reject the Bid of
any Bidder who does not pass such investigation to the OWNER’s satisfaction. In
analyzing Bids, the OWNER may take into consideration alternate and unit prices, if

requested by the Bid forms.
BID WITHDRAWAL

No bidder may withdraw his bid for a period of sixty (60) calendar days after the closing
date for receipt of bids. Errors and omissions will not be cause for withdrawal of bid
without forfeit of bid bond. Bids may be withdrawn in person prior to the closing date of
receipt of bids.

BID SECURITY

If the bid is $50,000 or greater, bid shall be accompanied by a certified /cashier’s check
or bid bond payable to the Lexington-Fayette Urban County Government in an amount
not less than Five Percent (5%) of the base bid. Bid bond shall be executed by a Surety
Company authorized to do business in the Commonwealth of Kentucky and
countersigned by a licensed Kentucky Resident Agent, representing the Surety Company.
Bid Bonds are not required for bids under $50,000. A certified check or cashier’s check is
also acceptable forms of bid security.

SUBMISSION OF BIDS
CONTRACTORS shall submit their bids to the Lexington-Fayette Utrban County

Government, Division of Purchasing, Third Floor, 200 East Main Street, Lexington,
Kentucky 40507. Bids shall be submitted in a sealed envelope not later than 2:00 p.m. local
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10.

11.

time, November 10, 2016. Sealed proposals shall be clearly marked on the outside of the
container as follows: Company Name and Address, Bid Invitation Number, and Project
Name to be opened at 2:00 p.m. local time November 10, 2016. Bids are to remain sealed
until official Bid closure time. Bids received after the scheduled closing time for receipt of
bids will not be considered and will be returned unopened.

RIGHT TO REJECT

The Lexington-Fayette Urban County Government reserves the right to reject any and all
bids and to waive all informalities and/or technicalities where the best interest of the
Lexington-Fayette Urban County Government may be served.

NOTIFICATION TO THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT FOR AFFIRMATIVE ACTION PLAN AND CURRENT
WORKFORCE

The successful bidder must submit with their bid the following items to the Lexington-
Fayette Urban County Government:

1. Affirmative Action Plan for his/her firm.
2. Current Workforce Analysis Form.

Failure to submit these items as required herein may result in disqualification of the Bidder
from the award of the contract.

All submissions should be directed to:

Lexington-Fayette Urban County Government
Division of Purchasing

200 East Main Street, 3™ Floor, Room 338
Lexington, Kentucky 40507

NOTICE CONCERNING MWDBE GOAL

Notice of requirement for Affirmative Action to ensure Equal Employment Opportunities
and Disadvantaged Business Enterprises (DBE) Contract participation. Disadvantaged
Business Enterprises (DBE) consists of Minority-Owned Business Enterprises (MBE)
and Woman-Owned Business Enterprises (WBE).

The Lexington-Fayette Urban County Government has set a goal that not less than ten
percent (10%) of the total value of this Contract be subcontracted to Disadvantaged
Business Enterprises, which is made up of MBEs and WBEs. The goal for the utilization
of Disadvantaged Business Enterprises as subcontractors is a reccommended goal.
Contractor(s) who fail to meet such goal will be expected to provide written explanations
to the Director of the Division of Purchasing of efforts they have made to accomplish the
recommended goal, and the extent to which they are successful in accomplishing the
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recommended goal will be a consideration in the procurement process. Depending on the
funding source, other DBE goals may apply.

For assistance in locating Disadvantaged Business Enterprises Subcontractors contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, 3rd Floor, Room 338
Lexington, Kentucky 40507
859-258-3323
smiller@lexingtonky.gov

12. PRE-BID MEETING

Not required

END OF SECTION
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PART 11

INFORMATION FOR BIDDERS
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PART II

INFORMATION FOR BIDDERS

RECEIPT AND OPENING OF BIDS

The Lexington-Fayette Urban County Government (herein called the OWNER) invites bids
from firms on the project described in the Advertisement for Bids. The OWNER will
receive bids at the Division of Purchasing, at the time and in the manner set forth in the
Advertisement for Bids, and the Bids will then be publicly opened and read aloud. The
OWNER may consider informal any bid not prepared and submitted in accordance with the
provisions hereof and may waive any informalities or reject any and all bids. Any bid may
be withdrawn prior to the scheduled time for the opening of bids or authorized
postponement thereof. Any bid received after the time and date specified shall not be
considered. No bidder may withdraw a bid within 60 days after the actual time and date of
the bid opening, but OWNER may, in its sole discretion, release any bid and return the Bid
Security prior to that date.

The Lexington-Fayette Urban County Government assumes no responsibility for bids that
are not addressed and delivered as indicated above. Bids that are not delivered to the
Division of Central Purchasing by the stated time and date will be rejected.

PREPARATION OF BID

Each bid must be submitted on the prescribed Form of Proposal. All blank spaces for the
bid prices must be filled in, either in ink or typewritten, for both unit prices and extensions.
Totals for each bid item must be added to show the total amount of the bid. Each bid must
be submitted in a sealed envelope bearing on the outside the name of the bidder, their
address, the name of the project, the invitation number and time and date for which the bid
is submitted. Bids must be addressed to the Director of Purchasing, Lexington-Fayette
Urban County Government, Third Floor, 200 East Main Street, Lexington, Kentucky
40507. If forwarded by mail, the sealed envelope containing the bid must be enclosed in
another envelope addressed as specified above.

SUBCONTRACTS

The bidder is specifically advised that any person, firm, or other party to whom it is
proposed to award a subcontract under this Contract must be acceptable to the OWNER.
All proposed subcontractors must be identified on the Form of Proposal. Prior to the award
of Contract, the OWNER or the OWNER'S representative will advise the CONTRACTOR
of the acceptance and approval thereof or of any action necessary to be taken. Should any
Subcontractor be rejected by the OWNER, the CONTRACTOR shall present a new name
and/or firm to the OWNER at no change in the Contract Price.
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QUALIFICATION OF BIDDER

The OWNER may make such investigations as the OWNER deems necessary to determine
the ability of the bidder to perform the Work, and the bidder shall furnish to the OWNER
all such information and data for this purpose as the OWNER may request. The OWNER
reserves the right to reject any bid if the evidence submitted by, or investigation of, such
bidder fails to satisfy the OWNER that such bidder is properly qualified to carry out the
obligations of the Contract and to complete the Work contemplated therein. Conditional
bids will not be accepted.

In evaluating Bids, OWNER shall consider the qualifications of the BIDDERS, whether or
not the Bids comply with the prescribed requirements, and alternatives and unit prices, as
requested. OWNER may consider maintenance requirements, performance data, and
disruption or damage to private property. It is OWNER'S intent to accept alternatives, if
requested by the bid forms, in the order in which they are listed in the Bid Form but
OWNER may accept or decline them in any order or combination. The contract, if
awarded, will be awarded to the lowest, qualified, responsible BIDDER based upon
OWNER'S evaluation which indicates that the award will be in the best interest of OWNER
and the general public.

In the event there is any question as to the bidder's qualifications and ability to complete the
work, a finai deiermination wiil be made in accordaice with a fair evaluation by the Urban
County Government of the above listed elements.

A. If the OWNER requires filling out a detailed financial statement, the bidder may
provide its current certified financial statement(s) for the required time interval.

B. Corporate firms are required to be registered and in good standing with the
requirements and provisions of the Office of the Secretary of State, Commonwealth
of Kentucky.

C. Good standing with Public Works Act - any CONTRACTOR and/or subcontractors
in violation of any wage or work act provisions (KRS 337.510 to KRS 337.550) are
prohibited by Statutory Act (KRS 337.990) from bidding on or working on any and
all public works contracts, either in their name or in the name of any other company,
firm or other entity in which he might be interested. No bid from a prime contractor
in violation of the Act can be considered, nor will any subcontractor in violation of
the Act be approved and/or accepted. The responsibility for the qualifications of the
subcontractor is solely that of the prime contractor.

D. Documents Required of CONTRACTOR - (1) A sworn statement signed by the
President or owner of the Company regarding all current work in progress
anywhere; (2) A document showing the percent of completion of each project and
the total worth of each project; and (3) Documentation showing the percentage of
the DBE employment levels on each project of the Bidder's current work force, and
DBE participation levels for Subcontractors.
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E. Optional OWNER Requirements - The OWNER, at its discretion, may require the
BIDDER/CONTRACTOR to provide: (1) a current detailed financial statement for
a period including up to 3 prior years; (2) financial security or insurance in amounts
and kinds acceptable to the OWNER to meet the financial responsibility
requirements for the CONTRACTOR to indemnify the OWNER. (3) Additional
information and/or DBE work force data, as well as DBE participation data.

Each bidder agrees to waive any claim it has or may have against the Owner,
the Consultant, and their respective employees, arising out of or in connection
with the administration, evaluation, or recommendation of any bid.

BID SECURITY

A. Each bid must be accompanied by a bid bond prepared on a Form of Bid Bond and
attached hereto, duly executed by the bidder as principal and having as surety
thereon a surety company approved by the OWNER, in the amount of 5% of the bid.
Such bid bond will be returned to the unsuccessful bidder(s) only upon written
request to the Director of Central Purchasing within seven (7) days of opening of
bids. Bid bond shall be made payable to the Lexington-Fayette Urban County
Government. Bid security is not required for projects under $50,000.

B. Bonds shall be placed with an agent licensed in Kentucky with surety authorized to
do business within the state. When the premium is paid for such coverage, the full
commission payable shall be paid to such local agent who shall not divide such
commission with any person other than a duly licensed resident local agent.

LIQUIDATED DAMAGES FOR FAILURE TO ENTER INTO CONTRACT

The successful bidder, upon his failure or refusal to execute and deliver the Contract and
bonds required within ten (10) days after he has received notice of the acceptance of his bid,
shall forfeit to the OWNER, as liquidated damages for such failure or refusal, the security
deposited with his bid.

TIME OF COMPLETION AND LIQUIDATED DAMAGES

Bidder must agree to commence work on or before a date to be specified in a written
"Notice to Proceed" from the OWNER and to fully complete the Project within the time as
specified in the Contract. Bidder must agree also to pay $200.00 per day as liquidated
damages, or the sum as specified in the Contract for each consecutive calendar day
thereafter as hereinafter provided in the General Conditions.
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8.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

A.

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the
Contract Documents thoroughly, (b) visit the site(s) to become familiar with local
conditions that may affect cost, progress, performance or furnishing of the work, (c)
consider Federal, State and Local laws and regulations that may affect cost,
progress, performance or furnishing of the work, (d) study and carefully correlate
Bidder's observations with the Contract Documents, and (e) notify Consultant of all
conflicts, errors or discrepancies in the Contract Documents.

Bidders should examine the requirements of section 4 of the General Conditions for
information pertaining to subsurface conditions, underground structures,
underground facilities, and availability of lands, easements, and rights-of-way. The
completeness of data, presented in the Contract Documents, pertaining to subsurface
conditions, underground structures, and underground facilities for the purposes of
bidding or construction is not assured. The Bidder will, at Bidder's own expense,
make or obtain any additional examinations, investigations, explorations, tests and
studies and obtain any additional information and data which pertain to the physical
conditions (surface and subsurface) which may affect cost, progress, performance or
furnishing of the Work and which Bidder deems necessary to determine its Bid for
performing and furnishing the Work in accordance with the time, price, and other
icrms and condiiions of the Contract Docuimeiits. O request iin advance, CWNER
will provide access to the site to conduct such explorations and tests as each Bidder
deems necessary for submission of a bid. Bidder shall fill all holes, clean up and
restore the site to its former condition upon completion of such explorations.

The submission of a Bid will constitute an incontrovertible representation by the
Bidder that Bidder has complied with every requirement of this paragraph 8; that
without exception the Bid is premised upon furnishing and performing the Work
required by the Contract Documents and such means, methods, techniques,
sequences or procedures of construction as may be indicated in or required by the
Contract Documents; and that the Contract Documents are sufficient in scope and
detail to indicate and convey understanding of all terms and conditions for
performance and furnishing of the Work.

ADDENDA AND INTERPRETATIONS

No interpretation of the meaning of the Contract Documents will be made to any bidder
orally. Every request for such interpretation should be in writing addressed to the Director
of Central Purchasing, who in turn will have an Addendum issued for the Lexington-Fayette
Urban County Government, and to be given consideration must be received prior to the date
fixed for the opening of bids. Any and all such interpretations and any supplemental
instructions will be in the form of written addenda to the specifications. Acknowledgement
of the receipt of addenda must be included with all submitted bids. Failure of any bidder to
receive any such addendum or interpretation shall not relieve such bidder from any
obligation under his bid as submitted. All addenda so issued shall become part of the
Contract Documents.
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10.

11.

12.

13.

14.

SECURITY FOR FAITHFUL PERFORMANCE

A. Simultaneously with his delivery of the executed Contracts, the CONTRACTOR
shall furnish a surety bond or bonds as security for the faithful performance of this
Contract and for payment of all persons performing labor on the Project under this
Contract and furnishing materials in connection with this Contract, as specified in
the General Conditions. The surety on such bond or bonds shall be a duly
authorized surety company satisfactory to the OWNER and authorized to do
business in the Commonwealth of Kentucky.

B. All bonds required by this Contract and laws of this State shall be placed with
agents licensed in the State of Kentucky. When the premium is paid for such
coverage’s, the full commission shall be paid to such local agent who shall not
divide such commission with any person other than a duly licensed resident local
agent.

C. Contractor shall use standard Performance and Payment Bond forms such as
documents provided with this contract book or AIA form A312-1984 (or later).
Each document will be for 100% of the Contract Bid Amount.

POWER OF ATTORNEY

Attorney-in-fact who signs bid bonds or contract bonds must file with each bond a certified
and effectively dated copy of their power of attorney.

TAXES AND WORKMEN'S COMPENSATION

The CONTRACTOR and subcontractor will be required to accept liability for payment of
all payroll taxes, sales and use tax, and all other taxes or deductions required by local, state
or federal law, such as old age pension, social security, or annuities measured by wages.
Each shall carry Workmen's Compensation Insurance to the full amounts as required by
Statutes and shall include the cost of all foregoing items in the proposal. The
CONTRACTOR will not otherwise be reimbursed or compensated for such tax payments.
The CONTRACTOR is urged to ascertain at his own risk his actual tax liability in
connection with the execution or performance of his Contract.

LAWS AND REGULATIONS

The bidder's attention is directed to the fact that all applicable state laws, municipal
ordinances, and the rules and regulations of all authorities having jurisdiction over
construction of the Project shall apply to the Contract throughout, and they will be deemed
to be included in the contract, the same as though herein written out in full.

EROSION AND SEDIMENT CONTROL AND PERMITS

The CONTRACTOR and Subcontractors performing work on projects on behalf of the
OWNER shall also comply with all applicable federal, state, and local environmental
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15.

16.

17.

18.

regulations and all requirements and conditions set forth in “special” permits including
but not limited to Corp of Engineers 404 permits, 401 Water Quality Certifications,
Stream Crossing and Floodplain Encroachment Permits as described in Part 4 General
Conditions Paragraph 5.17.

PREVAILING WAGE LAW AND MINIMUM HOURLY RATES

Federal or state wage rates and regulations, if required for this Project, will be as described
in the Special Conditions.

AFFIRMATIVE ACTION PLAN

The successful Bidder must submit with their bid, the following items to the Urban County
Government:

1. Affirmative Action Plan of the firm

2. Current Work Force Analysis Form
3. Good Faith Effort Documentation
4. List of Disadvantaged Business Enterprise Subcontractors and the Dollar Value of

each Subcontract

A Work Force Analysis Form shall be submitted for each Contract. Failure to submit these
items as required herein may result in disqualification of the Bidder from award of the
Contract.

All submissions should be directed to:

Director, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Third Floor

Lexington, KY 40507

CONTRACT TIME

The number of calendar days within which the Work is to be substantially completed and
ready for final payment (the Contract Time) is set forth in the Form of Proposal and the
Agreement.

SUBSTITUTE OR "OR-EQUAL" ITEMS

The Contract, if awarded, will be on the basis of materials and equipment described in the
Drawings or specified in the Specifications without consideration of possible substitute or
"or-equal" items. Whenever it is indicated in the Drawings or specified in the
Specifications that a substitute or "or-equal” item of material or equipment may be
furnished or used by the CONTRACTOR if acceptable to the CONSULTANT and
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19.

20.

21.

OWNER, application for such acceptance will not be considered by the CONSULTANT
and OWNER until after the effective date of the Agreement. The procedure for submission
of any such application by the CONTRACTOR and consideration by the CONSULTANT
and OWNER is set forth in the General Conditions.

ALTERNATE BIDS

Bidders shall submit alternate bids/proposals only if and when such alternate
bids/proposals have been specifically requested in an Invitation for Bids. If alternate
bids/proposals are requested in an Invitation for Bids, the form of submission of such
alternate bid and the conditions under which such alternate bids will be considered for
award of a contract will be established in the Invitation.

Any Bidder who submits a bid incorporating an alternate proposal when alternate
bids/proposals have not been requested in the Invitation for Bids shall have his/her bid
rejected as non-responsive.

Any Bidder who submits a bid incorporating two (2) or more prices for an item or groups of
items (unless such method of pricing is requested in the Invitation for Bids), or which
imposes conditions for acceptance other than those established in the Invitation for Bids,
shall have their bid rejected as non-responsive.

SIGNING OF AGREEMENT

When OWNER gives a Notice of Award to the successful Bidder, it will be accompanied
by the required number of unsigned counterparts of the Agreement with all other written
Contract Documents attached. Within ten days thereafter, CONTRACTOR shall sign and
deliver the required number of counterparts of the Agreement and attached documents to
OWNER with the required Bonds, Certificate of Insurance, and Power of Attorney. The
OWNER will deliver one fully signed counterpart to CONTRACTOR at such time as it has
been signed by the Mayor.

ASSISTANCE TO BE OFFERED TO DISADVANTAGED BUSINESS
ENTERPRISE (MWDBE) CONTRACTORS

A. Outreach for MWDBE(s)

The Lexington-Fayette Urban County Government (LFUCG) maintains a database
of MWDBE contractors and organizations. When a LFUCG construction project is
advertised for bidding, notices are sent to companies registered at
https://lexingtonky.ionwave.net. The notices describe the project and indicate the
deadline for submitting bids.
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If you wish to be added to the LFUCG MWDBE contractor database, please
contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
mclark@lexingtonky.gov

Bid Bond Assistance for MWDBE(s)

For those MWDBE contractors who wish to bid on LFUCG project, bid bond
assistance is available. This bid bond assistance is in the form of a “Letter of
Certification” which is accepted by the LFUCG’s Division of Purchasing, in lieu of
a bid bond. The “Letter of Certification” must be included in the bid package when
it is submitted to the Division of Purchasing. The “Letter of Certification” will
reference the specific project for which the bid is being submitted, and the time and
date on which the bid is due. Bid bond assistance must be requested from the
Lexington-Fayette Urban County Government’s Division of Central Purchasing.

Eligibiiity for Bid Bond Assisiance for MW DBE(s)

In order to be eligible for any Bid bonding assistance, a MWDBE construction
company must be owned or controlled at the level of 51% or more by a member or
members of a minority group or females. Prior to receiving assistance, a statement
providing evidence of ownership and control of the company by a member or
members of a minority group or females must be signed by the Owner or
corporate officer and by an attorney or accountant submitted to:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
mclark@lexingtonky.gov

MWDBE Subcontractors

The LFUCG will, upon request, assist prime contractors in the procurement of
eligible DBE subcontractors in an effort to achieve 10% minimum MWDBE goal.

For a list of eligible subcontractors, please contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
smiller@lexingtonky.gov
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22. LFUCG NON-APPROPRIATION CLAUSE

Contractor acknowledges that the LFUCG is a governmental entity, and the contract validity is
based upon the availability of public funding under the authority of its statutory mandate.

In the event that public funds are unavailable and not appropriated for the performance of the
LFUCG’s obligations under this contract, then this contract shall automatically expire without
penalty to the LFUCG thirty (30) days after written notice to Contractor of the unavailability and
non-appropriation of public funds. It is expressly agreed that the LFUCG shall not activate this
non-appropriation provision for its convenience or to circumvent the requirements of this contract,
but only as an emergency fiscal measure during a substantial fiscal crisis, which affects generally its
governmental operations.

In the event of a change in the LFUCG’s statutory authority, mandate and mandated functions, by
state and federal legislative or regulatory action, which adversely affects the LFUCG’s authority to
continue its obligations under this contract, then this contract shall automatically terminate without
penalty to the LFUCG upon written notice to Contractor of such limitation or change in the
LFUCG’s legal authority.
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PART 111

Invitation to Bid No. 137-2016

Bluegrass Regional Transfer Station Pump Station Improvements

1. FORM OF PROPOSAL

Place: Lexington, Kentucky

Date:

The following Form of Proposal shall be followed exactly in submitting a proposal for this Work.

This Proposal Submitted by

(Name and Address of Bidding Contractor)

(Hereinafter called "Bidder"), organized and existing under the laws of the State of
, doing business as
"a corporation," "a partnership", or an "individual" as applicable.

To: Lexington-Fayette Urban County Government
(Hereinafter called "OWNER™)
Office of the Director of Purchasing
200 East Main Street, 3rd Floor
Lexington, KY 40507

Gentlemen:

The Bidder, in compliance with your Invitation for Bids for Bluegrass Regional Transfer
Station Pump Station Improvements having examined the Plans and Specifications with related
documents, having examined the site for proposed Work, and being familiar with all of the
conditions surrounding the construction of the proposed Project, including the availability of
materials and labor, hereby proposes to furnish all labor, materials, and supplies, and to construct
the Project in accordance with the Contract Documents, within the time set forth therein, and at the
lump sum and/or unit prices stated hereinafter. These prices are to cover all expenses incurred in
performing the Work required under the Contract Documents, of which this proposal is a part. The
OWNER will issue work orders for work to be performed under this Contract.

BIDDER hereby agrees to commence work under this contract on or before a date to be specified
in the Notice to Proceed and to fully complete the project within the time provided in the
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Purchase Order or Work Orders issued by the OWNER. BIDDER further agrees to pay
liquidated damages, the sum of $200.00 for each consecutive calendar day thereafter.

The Bidder hereby acknowledges receipt of the following addenda:

Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date

Insert above the number and the date of any Addendum issued and received. If none has been
issued and received, the word "NONE" should be inserted.

P-3



2.

Bidder

Date

LEGAL STATUS OF BIDDER

*1.

2

*3.

A corporation duly organized and doing business under the laws of the State of

, for whom , bearing the
official title of , whose signature is affixed to this
Bid/Proposal, is duly authorized to execute contracts.

A Partnership, all of the members of which, with addresses are: (Designate general partners as
such)

An individual, whose signature is affixed to this Bid/Proposal (please print name)

*(The Bidder shall fill out the appropriate form and strike out the other two.)

P-4



BIDDERS AFFIDAVIT

Comes the Affiant, , and after being first duly sworn, states
under penalty of perjury as follows:

|8

His/her name is and he/she is the individual
submitting the bid or is the authorized representative of
, the entity submitting the bid (hereinafter

referred to as "Bidder").

Bidder will pay all taxes and fees, which are owed to the Lexington-Fayette Urban
County Government at the time the bid is submitted, prior to award of the contract and
will maintain a "current" status in regard to those taxes and fees during the life of the
contract.

Bidder will obtain a Lexington-Fayette Urban County Government business license, if
applicable, prior to award of the contract.

Bidder has authorized the Division of Central Purchasing to verify the above-mentioned
information with the Division of Revenue and to disclose to the Urban County Council
that taxes and/or fees are delinquent or that a business license has not been obtained.

Bidder has not knowingly violated any provision of the campaign finance laws of the
Commonwealth of Kentucky within the past five (5) years and the award of a contract
to the Bidder will not violate any provision of the campaign finance laws of the

AAARAANSLA VY wibabiae

Bidder has not knowingly violated any provision of Chapter 25 of the Lexington-
Fayette Urban County Government Code of Ordinances, known as the "Ethics Act."

Bidder acknowledges that "knowingly" for purposes of this Affidavit means, with
respect to conduct or to circumstances described by a statute or ordinance defining an
offense, that a person is aware or should have been aware that his conduct is of that
nature or that the circumstance exists.

Further, Affiant sayeth naught.

(Affiant)

STATE OF

COUNTY OF

The foregoing instrument was subscribed, sworn to and acknowledged before me by

on this the day of

, 20

My Commission expires:

NOTARY PUBLIC, STATE AT LARGE
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4. BID SCHEDULE — SCHEDULE OF VALUES

The Bidder agrees to perform all the Work described in the Specifications and shown on the Plans for the
following proposed lump sum and/or unit prices, if applicable, which shall include the furnishing of all labor,
materials, supplies, equipment and/or vehicle usage, services, all items of cost, overhead, taxes (federal, state,
local), and profit for the Contractor and any Subcontractor involved, within the time set forth herein. If unit
prices are applicable, Bidder must make the extensions and additions showing the total amount of bid.

Form of proposal must include unit bid prices written in numbers and total amount bid (unit price x
quantity) per line item OR bid may be considered non-responsive. In case of price discrepancy, unit bid
price written in words will prevail followed by unit price written in numbers then total amount bid per line
item.

If a discrepancy between the unit price and the item total exists, the unit price prevails except:

If the unit price is illegible, omitted, or the same as the item total, item total prevails and the unit
price is the quotient of the item total and the quantity.

If the unit price and the item total are illegible or are omitted, the bid may be determined nonresponsive. If a
lump sum total price is illegible or is omitted, the bid may be determined nonresponsive.

For a lump sum based bid, the item total is the bid amount the Division uses for bid comparison.
For a unit price based bid, the sum of the item totals is the bid amount the Division uses for bid comparison.

The LFUCG’s decision on the bid amount is final.
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Item Description Unit | Qty Unit Price Total Bid Amount
1. | Mobilization LS 1 $ $
2. | Bonds and Insurance LS 1 $ $
3 | General Requirements LS 1 |$ $
4 | Demobilization LS 1 |3 $
5 | Erosion and Sediment Control | LS 1 |$ $
R T ) PR
7 E/[(;rilrrllection to Existing Force LS 1 $ $
8 | 3-inch Air Release Valve EA 1 |$ $
N il T R PR
10 gg:lr:é:r(;t;sn favement Surface Sy 20 |$ $
1 | pompieetessnt [ s
12 | Seeding SY 600 |$ $

Total Amount Bid (Items 1 through 12) $

TOTAL OF ALL BID PRICES FOR Bluegrass Regional Transfer Station Pump Station Improvements (Items
1 through 12) in words and figures. In case of discrepancy, the amount shown in words will govern.

($ ).
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Submitted by:

Firm

Address

City, State & Zip

Bid must be signed:
(original signature) Signature of Authorized Company Representative — Title

Representative/s Name (Typed or Printed)

Area Code — Phone — Extension Fax #

E-Mail Address

OFFICIAL ADDRESS:

(Seal if Bid is by Corporation)

By signing this form you agree to ALL terms, conditions, and associated forms in this bid package




S. STATEMENT OF BIDDER'S QUALIFICATIONS

The following statement of the Bidder's qualifications is required to be filled in, executed, and submitted
with the Proposal:

1. Name of Bidder:

2. Permanent Place of Business:

3. When Organized:

4. Where Incorporated:

S Construction Plant and Equipment Available for this Project:

(Attach Separate Sheet If Necessary)

6. Financial Condition:

If specifically requested by the OWNER, the apparent low Bidder is required to submit its latest three
(3) years audited financial statements to the OWNER'S Division of Central Purchasing within seven
(7) calendar days following the bid opening.

7. In the event the Contract is awarded to the undersigned, surety bonds will be furnished by:
(Surety)
Signed: (Representative of Surety)
8. The following is a list of similar projects performed by the Bidder: (Attach separate sheet if
necessary).
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NAME LOCATION CONTRACT SUM

9. The Bidder has now under contract and bonded the following projects:

NAME LOCATION CONTRACT SUM

10.  List Key Bidder Personnel who will work on this Project.

NO. OF YEARS
NAME POSITION DESCRIPTION WITH BIDDER
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11.  DBE Participation on current bonded projects under contract:

SUBCONTRACTORS PROJECT DBE % of WORK
(LIST) (SPECIFIC TYPE)

(USE ADDITIONAL SHEETS IF NECESSARY)

12. We acknowledge that, if we are the apparent low Bidder, we may be required to submit to the
OWNER within 7 calendar days following the Bid Opening, a sworn statement regarding all current
work on hand and under contract, and a statement on the OWNER'’S form of the experience of our
officers, office management and field management personnel. Additionally, if requested by the
OWNER, we will within 7 days following the request submit audited financial statements and loss
history for insurance claims for the 3 most recent years (or a lesser period stipulated by the OWNER).
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6. LIST OF PROPOSED SUBCONTRACTORS

The following list of proposed subcontractors is required by the OWNER to be executed, completed and
submitted with the BIDDER'S FORM OF PROPOSAL. All subcontractors are subject to approval of the
Lexington-Fayette Urban County Government. Failure to submit this list completely filled out may be
cause for rejection of bid.

BRANCH OF WORK - LIST EACH SUBCONTRACTOR DBE % of Work
MAJOR ITEM Such as: Grading, Yes/No

bituminous paving, concrete, seeding and
protection, construction staking, etc.

1. Name: _ -
Address:

2; Name: —_ s
Address:

3 Name: _ 7
Address:

4. Name: . o
Address:

5. Name: o o
Address:

6. Name: o o
Address:

7. Name: - o
Address:

(Attach additional sheet(s) if necessary.)



7.

LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT MWDBE
PARTICIPATION GOALS, FORMS, AND GOOD FAITH EFFORTS

A. GENERAL

1y

2)

3)

4

The LFUCG request all potential contractors to make a concerted effort to include
Minority-Owned (MBE), Woman-Owned (WBE), Disadvantaged (DBE) and Veteran-
Owned Small Business (VOSB) Enterprises as subcontractors or suppliers in their bids.

Toward that end, the LFUCG has established 10% of total procurement costs as a Goal
for participation of Minority-Owned, Woman-Owned and Disadvantaged Businesses on
this contract.

The LFUCG has also established a 3% of total procurement costs as a Goal for
participation of Veteran-Owned Small Businesses.

It is therefore a request of each Bidder to include in its bid, the same goal (10%)
for MWDBE participation and other requirements as outlined in this section.

PROCEDURES

1)

2)

3)

4)

The successful bidder will be required to report to the LFUCG, the dollar amounts of all
paylucum submitted to Minorit ity- O\rv'ncd, Woman-Owned subcontractors or Veteran-

Owned and suppliers for work done or materials purchased for this contract. (See
Subcontractor Monthly Payment Report)

Replacement of a Minority-Owned, Woman-Owned or Veteran-Owned subcontractor
or supplier listed in the original submittal must be requested in writing and must be
accompanied by documentation of Good Faith Efforts to replace the subcontractor /
supplier with another MWDBE Firm; this is subject to approval by the LFUCG. (See
LFUCG MWDBE Substitution Form)

For assistance in identifying qualified, certified businesses to solicit for potential
contracting opportunities, bidders may contact:

a) The Lexington-Fayette Urban County Government, Division of Central
Purchasing (859-258-3320)

The LFUCG will make every effort to notify interested MWDBE subcontractors and
suppliers of each Bid Package, including information on the scope of work, the pre-bid
meeting time and location, the bid date, and all other pertinent information regarding
the project.

DEFINITIONS

1)

A Minority-Owned Business Enterprise (MBE) is defined as a business which is
certified as being at least 51% owned and operated by persons of African American,
Hispanic, Asian, Pacific Islander, American Indian or Alaskan Native Heritage.



2)

3)

4

5)

A Woman-Owned Business Enterprise (WBE) is defined as a business which is
certified as being at least 51% owned and operated by one or more Non-Minority
Females.

A Disadvantaged Business (DBE) is defined as a business which is certified as being at
least 51% owned and operated by a person(s) that are economically and socially
disadvantaged.

A Veteran-Owned Small Business (VOSB) is defined as a business which is certified as
being at least 51% owned and operated by a veteran and/or a service disabled veteran.

Good Faith Efforts are efforts that, given all relevant circumstances, a bidder or
proposer actively and aggressively seeking to meet the goals, can reasonably be
expected to make. In evaluating good faith efforts made toward achieving the goals,
whether the bidder or proposer has performed the efforts outlined in the Obligations of
Bidder for Good Faith Efforts outlined in this document will be considered, along with
any other relevant factors.

OBLIGATION OF BIDDER FOR GOOD FAITH EFFORTS

)]

2)

3)

4)

The bidder shall make a Good Faith Effort to achieve the Participation Goal for
MWDBE and Veteran-Owned subcontractors/suppliers. The failure to meet the
goal shall not necessarily be cause for disqualification of the bidder; however,
bidders not meeting the goal are required to furnish with their bids written
documentation of their Good Faith Efforts to do so.

Award of Contract shall be conditioned upon satisfaction of the requirements set forth
herein.

The Form of Proposal includes a section entitled “MWDBE Participation Form”. The
applicable information must be completed and submitted as outlined below.

Failure to submit this information as requested may be cause for rejection of bid
or delay in contract award.

DOCUMENTATION REQUIRED FOR GOOD FAITH EFFORTS

1)

2)

Bidders reaching the Goal are required to submit only the MWDBE Participation
Form.” The form must be fully completed including names and telephone number of
participating MWDBE firm(s); type of work to be performed; estimated value of the
contract and value expressed as a percentage of the total Lump Sum Bid Price. The
form must be signed and dated, and is to be submitted with the bid.

Bidders not reaching the Goal must submit the “MWDBE Participation Form”, the
“Quote Summary Form” and a written statement documenting their Good Faith Effort
to do so. If bid includes no MWDBE and/or Veteran participation, bidder shall enter
“None” on the subcontractor / supplier form). In addition, the bidder must submit
written proof of their Good Faith Efforts to meet the Participation Goal:
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a. Advertised opportunities to participate in the contract in at least two (2) publications
of general circulation media; trade and professional association publications; small and
minority business or trade publications; and publications or trades targeting minority,
women and disadvantaged businesses not less than fifteen (15) days prior to the
deadline for submission of bids to allow MWDBE firms and Veteran-Owned businesses
to participate.

b. Included documentation of advertising in the above publications with the bidders
good faith efforts package

c. Attended LFUCG Central Purchasing Economic Inclusion Outreach event

d. Attended pre-bid meetings that were scheduled by LFUCG to inform MWDBEs
and/or Veteran-Owned Businesses of subcontracting opportunities

e. Sponsored Economic Inclusion event to provide networking opportunities for prime
contractors and MWDBE firms and Veteran-Owned businesses.

f. Requested a list of MWDBE and/or Veteran subcontractors or suppliers from
LFUCG Economic Engine and showed evidence of contacting the companies on the
list(s).

g. Contacted organizations that work with MWDBE companies for assistance in
finding certified MWBDE firms and Veteran-Owned businesses to work on this project.
Those contacted and their responses should be a part of the bidder’s good faith efforts
documentation.

h. Sent written notices, by certified mail, email or facsimile, to qualified, certified
MWDBEs soliciting their participation in the contract not less than seven (7) days
prior to the deadline for submission of bids to allow them to participate effectively.

i. Followed up initial solicitations by contacting MWDBEs and Veteran-Owned
businesses to determine their level of interest.

j.  Provided the interested MWBDE firm and/or Veteran-Owned businesses with
adequate and timely information about the plans, specifications, and requirements of the
contract.

k. Selected portions of the work to be performed by MWDBE firms and/or Veteran-
Owned businesses in order to increase the likelihood of meeting the contract goals.
This includes, where appropriate, breaking out contract work items into economically
feasible units to facilitatt MWDBE and Veteran participation, even when the prime
contractor may otherwise perform these work items with its own workforce

1. Negotiated in good faith with interested MWDBE firms and Veteran-Owned
businesses not rejecting them as unqualified without sound reasons based on a thorough



investigation of their capabilities. Any rejection should be so noted in writing with a
description as to why an agreement could not be reached.

m. Included documentation of quotations received from interested MWDBE firms and
Veteran-Owned businesses which were not used due to uncompetitive pricing or were
rejected as unacceptable and/or copies of responses from firms indicating that they
would not be submitting a bid.

n. Bidder has to submit sound reasons why the quotations were considered
unacceptable. The fact that the bidder has the ability and/or desire to perform the
contract work with its own forces will not be considered a sound reason for rejecting a
MWDBE and/or Veteran-Owned business’s quote. Nothing in this provision shall be
construed to require the bidder to accept unreasonable quotes in order to satisfy
MWDBE and Veteran goals.

0. Made an effort to offer assistance to or refer interested MWDBE firms and Veteran-
Owned businesses to obtain the necessary equipment, supplies, materials, insurance
and/or bonding to satisfy the work requirements of the bid proposal

p. Made efforts to expand the search for MWBE firms and Veteran-Owned businesses
beyond the usual geographic boundaries.

q. Other--any other evidence that the bidder submits which may show that the bidder
has made reasonable good faith efforts to include MWDBE and Veteran participation.

NOTE: Failure to submit any of the documentation requested in this section may
be cause for rejection of bid. Bidders may include any other documentation
deemed relevant to this requirement which is subject to review by the MBE
Liaison. Documentation of Good Faith Efforts must be submitted with the Bid, if
the participation Goal is not met.
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o MINORITY BUSINESS ENTERPRISE PROGRAM

Sherita Miller

Minority Business Enterprise Liaison

Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street

Lexington, KY 40507

smiller@lexingtonky.gov
859-258-3323

OUR MISSION: The mission of the Minority Business Enterprise Program is to facilitate the full participation of
minortity and women owned businesses in the procurement process and to promote economic inclusion as a
business imperative essential to the long tetm economic viability of Lexington-Fayette Utban County
Government.

To that end the city council adopted and implemented resolution 167-91—Disadvantaged Business Enterptise
(DBE) 10% Goal Plan in July of 1991. The tesolution states in patt (a full copy is available in Central Putchasing):

“A Resolution supporting adoption of the administrative plan for a ten percent (10%)
Minimum goal for disadvantaged business enterprise participation in Lexington-
Fayette Urban County Government construction and professional services contracts;
Providing that as part of their bids on LEUCG construction contracts, general
Contractors shall make a good faith effort to award at least ten percent (10%) of
All subcontracts to disadvantaged business enterprises; providing that divisions of
LEUCG shall make a good faith effort to award at least ten percent of their

Professional services and other contracts to disadvantaged business enterprises...”

A Disadvantaged Business Enterprise is defined as 2 business that has been certified as being at least 51% owned,
operated and managed by a U.S. Citizen of the following groups:
e African-American
e Hispanic-American
e Asian/Pacific Islander
e Native American/Native Alaskan
Non-Minotity Female
Economically and Socially Disadvantaged

In addition, to that end the city council also adopted and implemented resolution 167-91—Veteran-owned
Businesses, 3% Goal Plan in July of 2015. The resolution states in part (a full copy is available in Central
Purchasing):

“A resolution adopting a three percent (3%) minimum goal for certified veteran-owned small businesses and service disabled
veteran-owned businesses for certain of those Lexington-Fayette Urban County contracts related to construction for
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professional services, and anthorizing the Division of Purchasing to adopt and implement guidelines and) or policies consistent
with the provisions and intent of this resolution by no later than July 1, 2015.”

We have compiled the list below to help you locate cettified MBE, WBE and DBE cettified businesses. Below is
a listing of contacts for LFUCG Cettified MWDBEs and Veteran-Owned Small Businesses in

(https://lexingtonky.ionwave.net)

Business Contact Email Address Phone
LFUCG Sherita Miller smiller@lexingtonky.gov 859-258-3323
Commerce Lexington — Minority Tyrone Tyra ttyra@commercelexington.com 859-226-1625

Business Development

Tri-State Minority Supplier Diversity Susan Marston smarston@tsmsdc.com 502-365-9762
Council
Small Business Development Council Shirie Hawkins smack@uky.edu 859-257-7666
UK SBDC
Community Ventures Corporation Phyllis Alcorn palcorn@cvky.org 859-231-0054
KY Transportation Cabinet (KYTC) Melvin Bynes Melvin.bynes2@ky.gov 502-564-3601
KYTC Pre-Qualification Shella Eagle Shella.Eagle@ky.gov 502-782-4815
Ohio River Valley Women’s Sheila Mixon smixon@orvwbc.org 513-487-6537

Business Council (WBENC)

Kentucky MWBE Certification Program | Yvette Smith, Kentucky Yvette. Smith@ky.gov 502-564-8099
Finance Cabinet

National Women Business Owner’s Janet Harris-Lange janet@nwboc.org 800-675-5066
Council (NWBOC)

Small Business Administration Robert Coffey robertcoffey@sba.gov 502-582-5971

LaVoz de Kentucky Andres Cruz lavozdeky@yahoo.com 859-621-2106

The Key News Journal Patrice Muhammad paatricem@keynewsjournal.com | 859-373-9428




LFUCG MWDBE PARTICIPATION FORM
Bid/RFP/Quote Reference #

The MWDBE and/ ot veteran subcontractors listed have agreed to participate on this Bid/RFP/Quote. If
any substitution is made ot the total value of the work is changed ptior to or after the job is in progtess, it
is understood that those substitutions must be submitted to Central Purchasing for approval immediately.
Failure to submit a completed form may cause rejection of the bid.

MWDBE Company, Wortk to be Total Dollar Value of | % Value of Total
Name, Addtess, Performed the Work Contract
Phone, Email
1.
2
3.
4.

The undersigned company representative submits the above list of MWDBE firms to be used in accomplishing
the work contained in this Bid/RFP/Quote. Any misrepresentation may result in the termination of the contract
and/ot be subject to applicable Federal and State laws concerning false statements and false claims.

Company Company Representative

Date Title



LFUCG MWDBE SUBSTITUTION FORM
Bid/RFP/Quote Reference #

The substituted MWDBE and/or Veteran subcontractors listed below have agreed to participate on this
Bid/RFP/Quote. These substitutions were made ptiot to ot after the job was in progress. These substitutions wete
made for reasons stated below and are now being submitted to Central Putchasing for approval. By the authorized
signature of a representative of our company, we understand that this information will be entered into our file for
this project. Failure to submit this form may cause rejection of the bid.

SUBSTITUTED MWDBE Formally Work to Be Reason for the Total Dollar % Value of Total
MWDBE Company Contracted/ Name, Performed Substitution Value of the Contract
Name, Address, Phone, Address, Phone, Work
Email Email
1.
2.
3.
4.

The undersigned acknowledges that any misrepresentation may result in termination of the contract and/or be subject to
applicable Federal and State laws concerning false statements and false claims.

Company Company Representative

Date Title



Bid/RFP/Quote Reference #

MWDBE QUOTE SUMMARY FORM

The undersigned acknowledges that the minotity and/or veteran subcontractors listed on
this form did submit a quote to participate on this project.

Company Name Contact Person
Address/Phone/Email Bid Package / Bid Date
MWDBE Contact Contact Date Services Method of Total dollars $$ MBE *
Company Address Person Information Contacted | to be Communication | Do Not Leave AA
(work phone, performed | (email, phone Blank HA
Email, cell) meeting, ad, (Attach AS
event etc) Documentation) NA
B, 1

(MBE designation / AA=African American / HA= Hispanic American/AS = Asian American/Pacific Islander/ NA=

Native American)

The undersigned acknowledges that all information is accurate. Any misrepresentation may result in termination of the contract

and/or be subject to applicable Federal and State laws concerning false statements and claims.

Company

Date

Company Representative

Title

21
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LFUCG SUBCONTRACTOR MONTHLY PAYMENT REPORT

The LFUCG has a 10% goal plan adopted by city council to increase the participation of minority and women owned businesscs in the
procurement process. The LFUCG also has a 3% goal plan adopted by cited council to increase the participation of veteran owned businesses
in the procurement process. In order to measure that goal LFUCG will track spending with MWDBE and Veteran vendors on a monthly
basis. By the signature below of an authorized company representative, you certify that the information is correct, and that each of the
tepresentations set forth below is true. Any misrepresentation may result in termination of the contract and/or prosecution under applicable
Federal and State laws concerning false statements and false claims. Please submit this form monthly to the Division of Central Purchasing/
200 East Main Street / Room 338 / Lexington, KY 40507.

Bid/RFP/Quote #

Total Contract Amount Awatded to Prime Contractor for this Project

Project Name/ Contract # Work Period/ From: To:

Company Name: Address:

Federal Tax ID: Contact Person:

Subcontractor | Description | Total % of Total Total Purchase Order Scheduled | Scheduled
Vendor ID of Work Subcontract Contract Amount number for Project Project End
(name, Amount Awarded to | Paid for this | subcontractor work | Start Date Date
address, Prime for Period (please attach PO)

phone, email this Project

By the signature below of an authotrized company representative, you certify that the information is
correct, and that each of the representations set forth below is true. Any misrepresentations may result in
the termination of the contract and/ot prosecution under applicable Federal and State laws concerning
false statements and false claims.

Company Company Representative

Date Title



LFUCG STATEMENT OF GOOD FAITH EFFORTS
Bid/RFP/Quote #

By the signature below of an authotized company representative, we certify that we
have utilized the following Good Faith Efforts to obtain the maximum participation
by MWDBE and Veteran-Owned business entetprises on the project and can supply
the appropriate documentation.

Adbvertised opportunities to participate in the contract in at least two (2)
publications of general circulation media; trade and professional association
publications; small and minority business or trade publications; and publications
or trades targeting minority, women and disadvantaged businesses not less than
fifteen (15) days prior to the deadline for submission of bids to allow MWDBE
firms and Veteran-Owned businesses to participate.

Included documentation of advertising in the above publications with the
bidders good faith efforts package

Attended LFUCG Central Purchasing Economic Inclusion Outreach event

Attended pre-bid meetings that were scheduled by LFUCG to inform
MWDBE:s and/or Veteran-Owned Businesses of subcontracting opportunities

Sponsored Economic Inclusion event to provide networking opportunities
for prime contractors and MWDRBE firms and Veteran-Owned businesses

requested a list of MWDBE and/or Veteran subcontractors or suppliers
from LFUCG Economic Engine and showed evidence of contacting the
companies on the list(s).

Contacted organizations that work with MWDBE companies for assistance
in finding certified MWBDE firms and Veteran-Owned businesses to work on
this project. Those contacted and their responses should be a part of the bidder’s
good faith efforts documentation.

Sent written notices, by certified mail, email or facsimile, to qualified,
certified MWDBESs soliciting their participation in the contract not less than seven
(7) days prior to the deadline for submission of bids to allow them to participate
effectively.

Followed up initial solicitations by contacting MWDBEs and Veteran-
Owned businesses to determine their level of interest.

Provided the interested MWBDE firm and/or Veteran-Owned business
with adequate and timely information about the plans, specifications, and
requirements of the contract.

Selected portions of the work to be performed by MWDBE firms and/or
Veteran-Owned businesses in order to increase the likelihood of meeting the
contract goals. This includes, where appropriate, breaking out contract work
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items into economically feasible units to facilitate MWDBE and Veteran
participation, even when the prime contractor may otherwise perform these work
items with its own workforce

Negotiated in good faith with interested MWDBE firms and Veteran-
Owned businesses not rejecting them as unqualified without sound reasons based
on a thorough investigation of their capabilities. Any rejection should be so noted
in writing with a description as to why an agreement could not be reached.

Included documentation of quotations received from interested MWDBE
firms and Veteran-Owned businesses which were not used due to uncompetitive
pricing or were rejected as unacceptable and/or copies of responses from firms
indicating that they would not be submitting a bid.

Bidder has to submit sound reasons why the quotations were considered
unacceptable. The fact that the bidder has the ability and/or desire to perform the
contract work with its own forces will not be considered a sound reason for
rejecting a MWDBE and/or Veteran-Owned business’s quote. Nothing in this
provision shall be construed to require the bidder to accept unreasonable quotes in
order to satisfy MWDBE and Veteran goals.

Made an effort to offer assistance to or refer interested MWDBE firms and
Veteran-Owned businesses to obtain the necessary equipment, supplies, materials,
insurance and/or bonding to satisfy the work requirements of the bid proposal

Made efforts to expand the search for MWBE firms and Veteran-Owned
businesses beyond the usual geographic boundaries.

Other--any other evidence that the bidder submits which may show that the
bidder has made reasonable good faith efforts to include MWDBE and Veteran
participation.

NOTE: Failure to submit any of the documentation requested in this section may be
cause for rejection of bid. Bidders may include any other documentation deemed
relevant to this requirement which is subject to approval by the MBE Liaison.
Documentation of Good Faith Efforts must be submitted with the Bid, if the
participation Goal is not met.

The undersigned acknowledges that all information is accurate. Any mistepresentations may result
in termination of the contract and/or be subject to applicable Federal and State laws concetning
false statements and claims.

Company

Company Representative

Date

Title



8.

AUTHENTICATION OF BID AND STATEMENT OF NON-COLLUSION, NON-
CONFLICT OF INTEREST

I hereby swear (or affirm) under the penalty for false swearing:

L.

That I am the Bidder (if the Bidder is an individual), a partner of the Bidder (if the Bidder is
a partnership), or an officer or employee of the bidding corporation having authority to sign
on its behalf (if the Bidder is a corporation);

That the attached bid has been arrived at by the Bidder independently, and has been
submitted without collusion with, and without any agreement, understanding or planned
common course of action, with any other contractor, vendor of materials, supplies,
equipment or services described in the Invitation to Bid, designed to limit independent
bidding or competition;

That the contents of the bid or bids have not been communicated by the Bidder or its
employees or agents to any person not an employee or agent of the Bidder or its surety on
any bond furnished, with the bid or bids, and will not be communicated to any such person,
prior to the official opening of the bid or bids;

That the Bidder is legally entitled to enter into the contracts with the Lexington-Fayette
Urban County Government, and is not in violation of any prohibited conflict of interest;

(Applicable to corporation only) That as a foreign corporation, we are registered with the
Secretary of State, Commonwealth of Kentucky, and authorized to do business in the State

or, that as a domestic corporation, we are in good standing with the Secretary of
State, Commonwealth of Kentucky . Check the statement applicable.

This offer is for 60 calendar days from the date this bid is opened. In submitting the above,
it is expressly agreed that, upon proper acceptance by the Lexington-Fayette Urban County
Government of any or all items bid above, a contract shall thereby be created with respect to
the items accepted.

That I have fully informed myself regarding the accuracy of the statements made in this
statement.

That I certify that Subcontractors have not and will not be awarded to any firm(s) that have
been debarred from noncompliance with the Federal Labor Standards, Title VI of the Civil
Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other Federal
Law.



9. STATEMENT OF EXPERIENCE

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL.:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:




NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

* Include all officers, office management’s, Affirmative Action officials, and field management
personnel. (Attach separate sheets if necessary.)



10. EQUAL OPPORTUNITY AGREEMENT
The Law

* Title VII of the Civil Rights Act of 1964 (amended 1972) states that it is unlawful for an
employer to discriminate in employment because of race, color, religion, sex, age (40-70 years)
or national origin.

* Executive Order No. 11246 on Nondiscrimination under Federal contract prohibits employment
discrimination by contractor and subcontractor doing business with the Federal Government or
recipients of Federal funds. This order was later amended by Executive Order No. 11375 to
prohibit discrimination on the basis of sex.

*  Section 503 of the Rehabilitation Act of 1973 States:

The Contractor will not discriminate against any employee or applicant for employment
because of physical or mental handicap.

* Section 2012 of the Vietnam Era Veterans Readjustment Act of 1973 requires Affirmative
Action on behalf of disabled veterans and veterans of the Vietnham Era by contractors having
Federal Contracts.

*  Section 206 (A) of Executive Order 12086, Consolidation of Contract Compliance Functions for
Equal Employment Opportunity, states:

The Secretary of Labor may investigate the employment practices of any Government
contractor or sub-contractor to determine whether or not the contractual provisions
specified in Section 202 of this order have been violated.

The Lexington-Fayette Urban County Government practices Equal Opportunity in recruiting,
hiring and promoting. It is the Government's intent to affirmatively provide employment
opportunities for those individuals who have previously not been allowed to enter into the
mainstream of society. Because of its importance to the local Government, this policy catries the
full endorsement of the Mayor, Commissioners, Directors, and all supervisory personnel. In
following this commitment to Equal Employment Opportunity and because the Government is
the benefactor of the Federal funds, it is both against the Urban County Government policy and
illegal for the Government to let contracts to companies which knowingly or unknowingly
practice discrimination in their employment practices. Violation of the above mentioned
ordinances may cause a contract to be canceled and the contractor may be declared ineligible for
future consideration.

Please sign this statement in the appropriate space acknowledging that you have read and
understand the provisions contained herein. Return this document as part of your application
packet.



Bidders

/We agree to comply with the Civil Rights Laws listed above that govern employment rights of
minorities, women, Vietnam veterans, handicapped, and aged persons.

Signature Name of Business

The Entity (regardless of whether construction contractor, non-construction contractor or supplier)
agrees to provide equal opportunity in employment for all qualified persons, to prohibit
discrimination in employment because of race, color, creed, national origin, sex or age, and to
promote equal employment through a positive, continuing program from itself and each of its sub-
contracting agents. This program of equal employment opportunity shall apply to every aspect of
its employment policies and practices.

The Kentucky equal Employment Opportunity Act of 1978 (KRS 45.560-45.640) requires that any
count, city, town, school district, water district, hospital district, or other political subdivision of the
state shall include in directly or indirectly publicly funded contracts for supplies, materials, services,
or equipment hereinafter entered into the following provisions:

During the performance of this contract, the contractor agrees as follows:

(1) The contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, age or national origin,

(2) The contractor will state in all solicitations or advertisements for employees placed by or on
behalf of the contractors that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, age or national origin;

(3) The contract will post notices in conspicuous places, available to employees and applicants
for employment, setting forth the provisions of the non-discrimination clauses required by
this section; and

4) The contractor will send a notice to each labor union or representative of workers with
which he has a collective bargaining agreement or other contract or understanding advising
the labor union or workers’ representative of the contractor’s commitments under the
nondiscrimination clauses.

The Act further provides:
KRS 45.610. Hiring minorities — Information required

(1) For the length of the contract, each contractor shall hire minorities from other sources
within the drawing area, should the union with which he has collective bargaining
agreements be unwilling to supply sufficient minorities to satisfy the agreed upon goals and
timetable.

(2) Each contractor shall, for the length of the contract, furnish such information as required by
KRS 45.560 to KRS 45.640 and by such rules, regulations and orders issued pursuant
thereto and will permit access to all books and records pertaining to his employment
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practices and work sites by the contracting agency and the department for purposes of
investigation to ascertain compliance with KRS 45.560 to 45.640 and such rules,
regulations and orders issued pursuant thereto.

KRS 45.620. Action against contractor — Hiring of minority contractor or subcontractor

(1) If any contractor is found by the department to have engaged in an unlawful practice under
this chapter during the course of performing under a contract or subcontract covered under
KRS 45.560 to 45.640, the department shall so certify to the contracting agency and such
certification shall be binding upon the contracting agency unless it is reversed in the course
of judicial review.

(2)  If the contractor is found to have committed an unlawful practice under KRS 45.560 to
45.640, the contracting agency may cancel or terminate the contract, conditioned upon a
program for future compliance approved by the contracting agency and the department.
The contracting agency may declare such a contractor ineligible to bid on further contracts
with that agency until such time as the contractor complies in full with the requirements of
KRS 45.560 — 45.640.

(3) The equal employment provisions of KRS 45.560 to 45.640 may be met in part by a
contractor by subcontracting to a minority contractor or subcontractor. For the provisions
of KRS 45.560 to 45.640, a minority contractor or subcontractor shall mean a business that
is owned and controlled by one or more persons disadvantaged by racial or ethnic
circumstances.

KRS 45.630 Termination of existing employee not required, when

Any provision of KRS 45.560 to 45.640 notwithstanding, no contractor shall be required to
terminate an existing employee upon proof that that employee was employed prior to the
date of the contract.

KRS 45.640 Minimum skills

Nothing in KRS 45.560 to 45.640 shall require a contractor to hire anyone who fails to
demonstrate the minimum skills required to perform a particular job.

It is recommended that all of the provisions quoted above to be included as special conditions in
each contract. In the case of a contract exceeding $250,000, the contractor is required to furnish
evidence that his work-force in Kentucky is representative of the available work-force in the area
from which he draws employees, or to supply an Affirmative Action plan which will achieve such
representation during the life of the contract.




11. EQUAL EMPLOYMENT OPPORTUNITY AFFIRMATIVE ACTION POLICY

It is the policy of

to assure that all applicants for employment and all employees are treated on a fair and equitable
basis without regard to their race, religion, sex, color, handicap, natural origin or age.

Such action shall include employment, promotion, demotion, recruitment or recruitment
advertising, layoff or termination, rates of pay and other forms of compensation, and selection for
training, whether apprenticeship and/or on-the-job-training.

Furthermore, this company agrees to make special recruitment efforts to hire the protected
class whenever feasible. This company also agrees to adhere to all applicable federal, state, and

local laws relating to Equal Employment Opportunity for all individuals.
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14. DEBARRED FIRMS

PROJECT NAME:

BID NUMBER:

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
LEXINGTON, KY

All prime Contractors shall certify that Subcontractors have not and will not be awarded to any
firms that has been debarred for noncompliance with the Federal Labor Standards, Title VI of the
Civil Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other
Federal Law.

All bidders shall complete the attached certification in duplicate and submit both copies to the
Owner with the bid proposal. The Owner (grantee) shall transmit one copy to the Lexington-
Fayette Urban County Government, Division of Community Development, within fourteen (14)
days after bid opening.

The undersigned hereby certifies that the firm of has
not and will not award a subcontract, in connection with any contract award to it as the result of
this bid, to any firm that has been debarred for noncompliance with the Federal labor Standards,
Title VI of the civil Rights Act of 1964, Executive Order 11246 as amended or any Federal Law.

Name of Firm Submitting Bid

Signature of Authorized Official

Title

Date



15. DEBARMENT CERTIFICATION

All contractors/subcontractors shall complete the following certification and submit it with the

bid proposal.

The contractor/subcontractor certifies in accordance with Executive Order 12549 (Debarment
and Suspension 2/18/86) that to the best of its knowledge and belief, that it and its principals:

1) Are not presently debarred, suspended, proposed for debarment, declared negligible, or
voluntarily excluded from covered transactions or contract by any Federal department or
agency for noncompliance with the Federal Labor Standards, Title VI of the Civil Rights
Act of 1964 as amended, Executive Order 11246 as amended or any other Federal law;

a)

b)

<)

Have not within a three year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a
government entity (Federal, State or local) with commission of any ot the
offenses enumerated in paragraph (1)(a) of this certification; and

Have not within a three year period preceding this bid has one or more public
(Federal, State or local) transactions or contracts terminated for cause or default.

2) Where the contractor is unable to certify to any of the statements in this certification, such
prospective contractors shall attach an explanation to this certification form.

Firm Name:

Project:

Printed Name and Title of Authorized Representative:

Signature:

Date:

END OF SECTION
P-35






Article
Number

I8

2.

10.

11.

12.

13.

14.

15.

PART IV

GENERAL CONDITIONS
TABLE OF CONTENTS
Title Page
DERINIIONS cxoressaxameanmsavszsssermuansnasiineamasasafen - . M R GC-6
PRELIMINARY MATTERS.......ccirirneeinreninsessersssssesssasssssssssssssssssnssssssnsssssans GC-10

CONTRACT DOCUMENTS: INTENT, CONFLICTS,
AMENDING AND REUSE iisasssnnssisssncsssissassssscsonssinesisosssassrissasansasisassrorssasss ses GC-11

AVAILABILITY OF LANDS; PHYSICAL CONDITIONS;
REFERENCE POINTS .....civtiiiiiiniitiiiiicest s sssnssssssssesnesssnssssssss GC-13

CONTRACTOR'S RESPONSIBILITIES ..........ccoviecnmimnniinssasssmnessnsssesnseseaesses GC=16

OTHER WORK Gisiiasscsiiisessaisiionissessississoisisssssssasssssasississmeisisssmssssisssvssiaive GC-27
OWNER'S RESPONSIBILITIES iiiscsississuississisniossssosssassssssusasiosssnsisiussassishssansainsinss GC-28
CONSULTANT'S STATUS DURING CONSTRUCTION ........cccoeiiunnriarirnnnnne GC-28
CHANGES IN THE WORK iiiisammiirsiisissmiimsissiiaisimsiissssiiisa. . GC-31
CHANGE OF CONTRACT PRICE. .csisiuscwsisisssiscsssiioissssssisssssiasiorsinsnciavsionsasssiiniorss GC-32
CHANGE OF CONTRACT TIME ...casiasaissisisssasisvissaissnisssvievssapssssonssesanssserses GC-39
WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS;

CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK...... GC-39
PAYMENTS TO CONTRACTOR AND COMPLETION .......ccccccuiimirinninenarinnenns GC-43
SUSPENSION OF WORK AND TERMINATION........ccccevmerminninrsireasianasnessnans GC-46
MISCELLANEQUS ...........ca0mtmsivssssiorsisean s dhiuiotesssssossiorsivissesies GC-49

GC-1



DETAILED TABLE OF CONTENTS OF GENERAL CONDITIONS
Definitions
Preliminary Matters

2.1 Delivery of Bonds

2.2 Copies of Documents

23 Commencement of Contract Time; Notice to Proceed
24  Starting the Project

2.5  Before Starting Construction

2.6 Submittal of Schedules

2.7 Preconstruction Conference

2.8  Finalizing Schedules

Contract Documents, Intent, Conflicts, Amending, and Reuse

3.1 General
3.2 Intent
33 Conflicts

34  Amending and Supplementing Contract Documents
3.5  Reuse of Documents

Auvailability of Lands, Physical Conditions, Reference Points

4.1 Availability of Lands

4.2  Physical Conditions

4.3  Physical Conditions - Underground Facilities
44  Reference Points

CONTRACTOR'S Responsibilities

5.1 Supervision

5.2 Superintendence

53  Labor

54  Start-Up and Completion of Work
5.5  Materials and Equipment

5.6  Adjusting Progress Schedule

5.7  Substitutes or "Or-Equal" Items

5.8  Subcontractors, Suppliers and Others
59  Patent Fees and Royalties

5.10 Permits
5.11 Laws and Regulations
5.12 Taxes

5.13  Use of Premises

GC-2



5.14 Record Drawings

5.15 Shop Drawings and Samples
5.16 Continuing the Work

5.17 Erosion and Sediment Control

Other Work

6.1 Related Work at Site

6.2  Other Contractors or Utility Owners
6.3  Delays Caused By Others

6.4  Coordination

OWNER'S Responsibilities

7.1 Communications

7.2  Data and Payments

7.3 Lands, Easements, and Surveys
7.4  Change Orders

7.5 Inspections, Tests, and Approvals
7.6  Stop or Suspend Work

CONSULTANT'S Status During Construction

8.1 OWNER'S Representative

8.2  Visitsto Site

8.3  Project Representation

8.4  Clarification and Interpretations
8.5  Authorized Variations in Work
8.6  Rejecting Defective Work

8.7  Shop Drawings

8.8  Change Orders

8.9 Payments

8.10 Determinations for Unit Prices
8.11 Decisions on Disputes

8.12  Limitations on CONSULTANT'S Responsibilities

Changes in the Work

9.1 OWNER May Order Changes

9.2 Claims

93 Work Not in Contract Documents
94  Change Orders

9.5  Notice of Change

GC-3



10.

11.

12.

13.

Change of Contract Price

10.1  Total Compensation

10.2  Claim for Increase or Decrease in Price
10.3  Value of Work

104  Cost of the Work

10.5 Not to Be Included in Cost of the Work
10.6 CONTRACTOR'S Fee

10.7 Itemized Cost Breakdown

10.8 Cash Allowance

10.9  Unit Price Work

Change of Contract Time

11.1  Change Order
11.2  Justification for Time Extension
11.3 Time Limits

Warranty and Guarantee; Tests and Inspections;
Correction, Removal or Acceptance of Defective Work

12.1 Warranty and Guarantee

122 Access to Work

12.3  Tests and Inspections

124 OWNER May Stop Work

12.5  Correction or Removal of Defective Work
12.6  One Year Correction Period

12.7  Acceptance of Defective work

12.8  Owner May Correct Defective Work

Payments to CONTRACTOR and Completion

13.1  Schedule of Values

13.2  Application for Progress Payments

13.3 CONTRACTOR'S Warranty of Title

13.4 Review of Application for Progress Payments
13.5 Partial Utilization

13.6  Final Inspection

13.7  Final Application for Payment

13.8  Final Payment and Acceptance

13.9 CONTRACTOR'S Continuing Obligation
13.10 Waiver of Claims

GC-4



14.

LS

Suspension of Work and Termination

141 OWNER May Suspend Work

142 OWNER May Terminate

143 CONTRACTOR'S Services Terminated
144 Payment After Termination

14.5 CONTRACTOR May Stop or Terminate
Miscellaneous

15.1 Claims for Injury or Damage

15.2 Non-Discrimination in Employment

15.3 Temporary Street Closing or Blockage
15.4 Percentage of Work Performed by Prime CONTRACTOR
15.5 Clean-up

15.6  General

15.7 Debris Disposal

END OF SECTION

GC-5



PART IV

GENERAL CONDITIONS

DEFINITIONS

Wherever used in these General Conditions or the other Contract Documents, the following
terms have the meanings indicated which are applicable to both the singular and plural
thereof.

1.1 Addenda
Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bid Documents or the Contract Documents.

1.2 Agreement
The written agreement between OWNER and CONTRACTOR covering the Work
to be performed; other Contract Documents are attached to the Agreement and made
a part thereof as provided therein.

1.3  Application for Payment
The form accepted by CONSULTANT which is to be used by CONTRACTOR in
requesting progress or final payments and which is to include such supporting
documentation as is required by the Contract Documents.

14 Bid
The offer or proposal of the Bidder submitted on the prescribed form setting forth
the prices for the Work to be performed.

1.5  Bidder
An individual, partnership, or corporation, who submit a Bid for a prime contract
with the OWNER, for the Work described in the proposed Contract Documents.

1.6 Bonds
Bid, performance and payment bonds and other instruments of security.

1.7  Calendar Day
A calendar day of twenty-four hours measured from midnight to the next midnight
shall constitute a day.

1.8 Change Order
A  document recommended by CONSULTANT, which is signed by
CONTRACTOR and OWNER and authorizes an addition, deletion or revision in the
Work, or an adjustment in the Contract Price or the Contract Time, issued on or after
the Effective Date of the Agreement.
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1.9

1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

Contract Documents

The Advertisement for Bidders, Information for Bidders, Agreement, Addenda
(which pertain to the Contract Documents), CONTRACTOR'S Bid (including
documentation accompanying the Bid and any post-bid documentation submitted
prior to the Notice of Award) when attached as an exhibit to the Agreement, the
Bonds, these General Conditions, the Special Conditions, the Specifications and the
Drawings as the same are more specifically identified in the Agreement, together
with all amendments, modifications and supplements.

Contract Unit Price
The monies payable by OWNER to CONTRACTOR under the Contract Documents
as stated in the Agreement. Unit Prices are to be firm for the term of this Contract.

Contract Time
The number of consecutive calendar days between the date of issuance of the Notice
to Proceed and the contract completion date.

CONTRACTOR
The person, firm or corporation with whom OWNER has entered into the
Agreement.

Defective

An adjective which when modifying the word Work refers to Work that is
unsatisfactory, faulty or deficient, or does not conform to the Contract Documents,
or does not meet the requirements of any inspection, reference standard, test or
approval referred to in the Contract Documents, or has been damaged prior to
CONSULTANT’S recommendation of final payment (unless responsibility for the
protection thereof has been assumed by OWNER).

Drawings

The drawings which show the character and scope of the Work to be performed and
which have been prepared or approved by CONSULTANT and are referred to in the
Contract Documents.

Effective Date of the Agreement
The date indicated in the Agreement on which it becomes effective.

CONSULTANT
The Lexington-Fayette Urban County Government or its authorized representative.

Field Order

A documented order issued by CONSULTANT which orders minor changes in the
Work, but which does not involve a change in the Contract Price or the Contract
Time.
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1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

1.27

Giving Notice

Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the
individual or to a member of the firm or to an officer of the corporation for whom it
is intended, or if delivered at or sent by registered or certified mail, postage prepaid,
to the last business address known to the giver of the notice.

Laws and Regulations
Laws, rules, regulations, ordinances, codes and/or orders.

Notice of Award

The written notice by OWNER to the apparent successful bidder stating that upon
compliance by the apparent successful bidder with the conditions enumerated
therein, within the time specified, OWNER will sign and deliver the Agreement.

Notice to Proceed

A written notice given by OWNER to CONTRACTOR fixing the date on which the
Contract Time will commence to run and on which CONTRACTOR shall start to
perform CONTRACTOR'S obligations under the Contract Documents.

OWNER
The Lexington-Fayette Urban County Government.

Partial Utilization
Placing a portion of the Work in service for the purpose for which it is intended (or
related purpose) before reaching Completion for all the Work.

Project

The total construction of which the Work to be provided under the Contract
Documents may be the whole, or a part as indicated elsewhere in the Contract
Documents.

Inspector
The authorized representative who is assigned to the site or any part thereof.

Shop Drawings

All drawings, diagrams, illustrations, schedules and other data which are specifically
prepared by or for CONTRACTOR to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions,
diagrams and other information prepared by a Supplier and submitted by
CONTRACTOR to illustrate material or equipment for some portion of the Work.

Specifications

Those portions of the Contract Documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and
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1.28

1.29

1.30

1.31

1.32

1.33

1.34

1.35

workmanship as applied to the Work and certain administrative details applicable
thereto.

Standard Specifications

The "Standard Specifications for Road and Bridge Construction", Transportation
Cabinet, Department of Highways, Commonwealth of Kentucky, current edition.
MUTCD shall refer to the “Manual of Uniform Traftic Control Devices.

Subcontractor
An individual, firm or corporation having a direct contract with CONTRACTOR or
with any other Subcontractor for the performance of a part of the Work at the site.

Special Conditions
The part of the Contract Documents which amends or supplements these General
Conditions.

Supplier
A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities

All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other
such facilities or attachments, and any encasements containing such facilities which
have been installed underground to furnish any of the following services or
materials: electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other
control systems or water.

Unit Price Work
Not applicable

Work

The entire completed construction or the various separately identifiable parts
thereof required to be furnished under the Contract Documents. Work is the
result of performing services, furnishing labor and furnishing and incorporating
materials and equipment into the construction, all as required by the Contract
Documents.

Time Period
When any period of time is referred to in the Contract Documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day
of any such period falls on a Saturday or Sunday or on a day made a legal holiday by
the law of the applicable jurisdiction, such day will be omitted from the
computation.
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PRELIMINARY MATTERS

21

2.2

2.3

24

25

2.6

Delivery of Bonds

When the CONTRACTOR delivers the executed Agreements to OWNER,
CONTRACTOR shall also deliver to OWNER, such Bonds, Insurance Certificate,
and Power of Attorney as CONTRACTOR may be required to furnish.

Copies of Documents

Owner shall furnish to CONTRACTOR up to three copies (unless otherwise
specified in the Special Conditions) of the Contract Documents as are reasonably
necessary for the execution of the Work. Additional copies will be furnished, upon
request, at the cost of reproduction.

Commencement of Contract Time; Notice to Proceed
The Contract Time will commence to run on the day specified in the Notice to
Proceed.

Starting the Project

CONTRACTOR shall start to perform the Work on the date when the Contract
Time commences to run, but no Work shall be done at the site prior to the date on
which the Contract Time commences to run.

Before Starting Construction

Before undertaking each part of the Work, CONTRACTOR shall carefully study
and compare the Contract Documents and check and verify pertinent figures shown
thereon and all applicable field measurements. CONTRACTOR shall promptly
report in writing to CONSULTANT any conflict, error or discrepancy which
CONTRACTOR may discover and shall obtain a written interpretation or
clarification from CONSULTANT before proceeding with any Work affected
thereby; however, CONTRACTOR shall not be liable to OWNER or
CONSULTANT for failure to report any conflict, error or discrepancy in the
Contract Documents, unless CONTRACTOR had actual knowledge thereof or
should reasonably have known thereof.

Submittal of Schedules

Within ten days after the effective date of the Agreement (unless otherwise
specified) CONTRACTOR shall submit to CONSULTANT for review:

2.6.1 an estimated progress schedule indicating the starting and completion
dates of the various stages of the Work;

2.6.2 apreliminary schedule of Shop Drawing submissions; and
2.6.3 a preliminary schedule of values for all of the Work which will

include quantities and prices of items aggregating the Contract Price and will
subdivide the Work into costs per labor and materials by specification
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2.7

2.8

3.1

3.2

section to serve as the basis for progress payments during construction. Such
prices will include an appropriate amount of overhead and profit applicable
to each item of Work which will be confirmed in writing by
CONTRACTOR at the time of submission. Schedule of values shall be
submitted on AIA G702/703 forms, or approved equal.

Preconstruction Conference

Before CONTRACTOR starts the Work at the proposed site, a conference attended
by CONTRACTOR, CONSULTANT, EEO-Affirmative Action Officer, and other
appropriate parties will be held to discuss the following issues: (1) The scheduling of
the Work to be completed; (2) The procedures for handling shop drawings and other
submittals; (3) The processing of applications for payment; (4) The establishment of
an understanding among the involved parties in regard to the proposed project; and
(5) The establishment of procedures for effectively implementing the LFUCG's 10%
minimum DBE goals.

Finalizing Schedules

At least ten days before submission of the first Application for Payment a
conference attended by CONTRACTOR, CONSULTANT and others as appropriate
will be held to finalize the schedules submitted in accordance with paragraph 2.6.
The finalized progress schedule will be acceptable to CONSULTANT as providing
orderly progression of the Work to completion within the Contract Time, but such
acceptance will neither impose on CONSULTANT responsibility for the progress or
scheduling of the Work nor relieve CONTRACTOR from full responsibility thereof.
The finalized schedule of Shop Drawing submissions will be acceptable to
CONSULTANT as providing a workable arrangement for processing the
submissions. The finalized schedule of values will be acceptable to
CONSULTANT as to form and substance.

CONTRACT DOCUMENTS: INTENT, CONFLICTS, AMENDING AND
REUSE

General

The Contract Documents comprise the entire agreement between OWNER and
CONTRACTOR concerning the Work. The Contract Documents are
complementary; what is called for by one is as binding as if called for by all. The
Contract Documents will be construed in accordance with the law of the place of the
Project.

Intent

It is the intent of the Contract Documents to describe a functionally complete Project (or
part thereof) to be constructed in accordance with the Contract Documents. Any
Work, materials or equipment that may reasonably be inferred from the Contract
Documents as being required to produce the intended result will be supplied whether or
not specifically called for. When words which have a well-known technical or trade
meaning are used to describe Work, materials or equipment such words shall be
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3.3

interpreted in accordance with that meaning. Reference to standard specifications,
manuals or codes of any technical society, organization or association, or to the laws or
regulations of any governmental authority, whether such reference be specific or by
implication, shall mean the latest standard specification, manual, code or laws or
regulations in effect at the time of opening of Bids (or, on the Effective Date of the
Agreement if there were no Bids), except as may be otherwise specifically stated.
However, no provision of any referenced standard specification, manual or code
(whether or not specifically incorporated by reference in the Contract Documents) shall
be effective to change the duties and responsibilities of OWNER, CONTRACTOR or
CONSULTANT, or any of their consultants, agents or employees from those set forth in
the Contract Documents, nor shall it be effective to assign to CONSULTANT, or any, of
CONSULTANT'S consultants, agents or employees, any duty or authority to supervise
or direct the furnishing or performance of the Work or any duty or authority to
undertake responsibility contrary to the provisions of paragraph 8.12.3 or 8.12.4.
Clarifications and interpretations of the Contract Documents shall be issued by
CONSULTANT as provided in paragraph 8.4.

Conflicts

If, during the performance of the Work, CONTRACTOR finds a conflict, error or
discrepancy in the Contract Documents, CONTRACTOR shall so report to
CONSULTANT in writing at once and before proceeding with the Work affected
thereby shall obtain a written interpretation or clarification from CONSULTANT;
however, CONTRACTOR shall not be liable to OWNER or CONSULTANT for
failure to report any conflict, error or discrepancy in the Contract Documents unless
CONTRACTOR had actual knowledge thereof or should reasonably have known
thereof.

In resolving such conflicts, errors and discrepancies, the documents shall be given
precedence in the following order:

Agreement

Field and Change Orders
Addenda

Special Conditions
Instruction to Bidders
General Conditions
Specifications and Drawings

s S| 2B (RIS F

Figure dimension on drawings shall govern over scale dimensions and detailed
Drawings shall govern over general Drawings.
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3.5

Amending and Supplementing Contract Documents

The Contract Documents may be amended to provide for additions, deletions and
revisions in the Work or to modify the terms and conditions thereof by means of a
Change Order or a Field Order. Contract Price and Contract Time may only be
changed by a Change Order.

Reuse of Documents

Neither CONTRACTOR nor any Subcontractor or Supplier or other person or
organization performing or furnishing any of the Work under a direct or indirect
contract with OWNER shall have or acquire any title to or ownership rights in any
of the Drawings, Specifications or other documents (or copies of any thereof)
prepared by or bearing the seal of CONSULTANT; and they shall not reuse any of
them on extensions of the Project or any other project without written consent of
OWNER and CONSULTANT and specific written verification or adaptation by
CONSULTANT.

4. AVAILABILITY OF LANDS; PHYSICAL CONDITIONS, REFERENCE POINTS

4.1

4.2

Availability of Lands

OWNER shall furnish, as indicated in the Contract Documents, the lands upon
which the Work is to be performed, rights-of-way and easements for access thereto,
and such other lands which are designated for the use of CONTRACTOR.
Easements for permanent structures or permanent changes in existing facilities will
be obtained and paid for by OWNER, unless otherwise provided in the Contract
Documents. If CONTRACTOR believes that any delay in OWNER'S furnishing
these lands, rights-of-way or easements entitles CONTRACTOR to an extension of
the Contract Time, CONTRACTOR may make a claim therefor as provided in
Article 11. CONSULTANT shall determine if the claim is legitimate or not.
CONTRACTOR shall provide for all additional lands and access thereto that may be
required for temporary construction facilities or storage of materials and equipment.

Physical Conditions

4.2.1 Explorations and Reports

Reference is made to the Special Conditions for identification of those
reports of explorations and tests of subsurface conditions at the site that have
been utilized by CONSULTANT in preparation of the Contract Documents.
CONTRACTOR may rely upon the accuracy of the technical data contained
in such reports, but not upon non-technical data, interpretations or opinions
contained therein or for the completeness thereof for CONTRACTOR’S
purposes. Except as indicated in the immediately preceding sentence and in
paragraph 4.2.6, CONTRACTOR shall have full responsibility with respect
to subsurface conditions at the site.

422 Existing Structures
Reference is made to the Special Conditions for identification of those
drawings of physical conditions in or relating to existing surface and
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4.3

423

424

4.2.5

4.2.6

subsurface structures (except Underground Facilities referred to in paragraph
4.3 which are at or contiguous to the site that have been utilized by
CONSULTANT in preparation of the Contract Documents.
CONTRACTOR may rely upon the accuracy of the technical data contained
in such drawings, but not for the completeness thereof for
CONTRACTOR’S purposes. Except as indicated in the immediately
preceding sentence and in paragraph 4.2.6, CONTRACTOR shall have full
responsibility with respect to physical conditions in or relating to such
structures.

Report of Differing Conditions
If CONTRACTOR believes that;

4.2.3.1 any technical data on which CONTRACTOR is entitled to rely as
provided in paragraphs 4.2.1 and 4.2.2 is inaccurate, or

4.2.3.2 any physical conditions uncovered or revealed at the site differ
materially from that indicated, reflected or referred to in the Contract
Documents,

CONTRACTOR shall, promptly after becoming aware thereof and before
performing and WORK in connection therewith (except in an emergency)
notify OWNER and CONSULTANT in writing about the inaccuracy or
difference.

CONSULTANT’S Review

CONSULTANT will promptly review the pertinent conditions, determine
the necessity of obtaining additional explorations or tests with respect thereto
and advise CONTRACTOR of CONSULTANT’S findings and conclusions.

Possible Document Change

If CONSULTANT concludes that there is a material error in the Contract
Documents or that because of newly discovered conditions a change I the
Contract Documents is required, a Change Order will be issued as provided
in Article 10 to reflect and document the consequences of the inaccuracy or
difference.

Possible Price and Time Adjustments
In each such case, an increase or decrease in the Contract Price or an

extension or shortening of the Contract Time, or any combination thereof,
will be allowable to the extent that they are attributable to any such
inaccuracy or difference.

Physical Conditions-Underground Facilities

4.3.1

Shown or Indicated
The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the site is
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4.4

based on information and data furnished to OWNER or CONSULTANT by
the owners of such underground facilities or by others. Unless it is otherwise
expressly provided in the Special Conditions:

43.1.1 OWNER and CONSULTANT shall not be responsible for the
accuracy or completeness of any such information or data; and,

4.2.1.2 CONTRACTOR shall have full responsibility for reviewing and
checking all such information and data; for locating all underground
facilities shown or indicated in the Contract Documents; for coordination of
the Work with the owners of such underground facilities during construction;
and for the safety and protection thereof and repairing any damage thereto
resulting from the Work, the cost of all of which will be considered as
having been included in the Contract Price.

4.3.2 Not Shown or Indicated
If an underground facility is uncovered or revealed at or contiguous to the
site which was not shown or indicated in the Contract Documents and which
CONTRACTOR could not reasonably have been expected to be aware of,
CONTRACTOR shall, promptly after becoming aware thereof and before
performing any Work affected thereby (except in an emergency), identify the
owner of such Underground Facility and give written notice thereof to that
owner and to OWNER and CONSULTANT. CONSULTANT wiii
promptly review the underground facility to determine the extent to which
the Contract Documents should be modified to reflect and document the
consequences of the existence of the Underground Facility, and the Contract
Documents will be amended or supplemented to the extent necessary.
During such time, CONTRACTOR shall be responsible for the safety and
protection of such underground facility. CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or
both, to the extent that they are attributable to the existence of any
underground facility that was not shown or indicated in the Contract
Documents and which CONTRACTOR could not reasonably have been
expected to be aware of.

Reference Points

OWNER shall provide engineering surveys to establish reference points for
construction which in CONSULTANT'S judgment are necessary to enable
CONTRACTOR to proceed with the Work. CONTRACTOR shall be responsible
for laying out the Work (unless otherwise specified), shall protect and preserve the
established reference points and shall make no changes or relocations without the
prior written approval of OWNER. CONTRACTOR shall report to
CONSULTANT whenever any reference point is lost or destroyed or requires
relocation because of necessary changes in grades or locations, and shall be
responsible for the accurate replacement or relocation of such reference points by a
Registered Land Surveyor.
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5.

CONTRACTOR'S RESPONSIBILITIES

5.1

5.2

5.3

54

Supervision

CONTRACTOR shall supervise and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the Work in accordance with the Contract Documents.
CONTRACTOR shall assure that all CONTRACTOR personnel (including
subcontractors, etc.) conduct themselves in a courteous and respectful manner
toward the CONSULTANT and the general public. CONTRACTOR shall keep at
the Project Site during the progress of the Work a competent project
manager/superintendent and all necessary assistants, all of whom shall be
satisfactory to OWNER. OWNER reserves the right to reject CONTRACTOR’S
construction superintendent and project management personnel if they are
unsatisfactory to OWNER and upon such rejection CONTRACTOR shall designate
and provide competent successors. Failure to comply with this condition of the
Contract will result in immediate suspension of the Work. Following a review by
the Commissioner of Public Works, the Contract may be terminated (see GC section
14). CONTRACTOR shall be solely responsible for the means, methods,
techniques, sequences and procedures of construction, but CONTRACTOR shall not
be responsible for the negligence of others in the design or selection of a specific
means, method, technique, sequence or procedure of construction which is indicated
in and required by the Contract Documents. CONTRACTOR shall be responsible to
see that the finished Work complies accurately with the Contract Documents.

Superintendence

CONTRACTOR shall keep on the Work at all times during its progress a competent
resident superintendent, who shall not be replaced without written notice to
OWNER and CONSULTANT except under extraordinary circumstances. The
superintendent will be CONTRACTOR'’S representative at the site and shall have
authority to act on behalf of CONTRACTOR. All communications given to the
superintendent shall be as binding as if given to CONTRACTOR.

Labor

CONTRACTOR shall provide competent, suitably qualified personnel to survey and
lay out the Work and perform construction as required by the Contract Documents.
CONTRACTOR shall at all times maintain good discipline and order at the site.
OWNER reserves the right to require CONTRACTOR to remove from the Project
any of it’s personnel, or subcontractor’s personnel for violating LFUCG Policies,
Rules or Regulations. Except in connection with the safety or protection of persons
or the Work or property at the site or adjacent thereto, and except as otherwise
indicated in the Contract Documents, all Work at the site shall be performed during
regular working hours, and CONTRACTOR will not permit overtime work or the
performance of Work on Saturday, Sunday or any legal holiday without OWNER'S
written consent given after prior written notice to CONSULTANT.

Start-Up and Completion of Work
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5.5

5.6

5.7

Unless otherwise specified, CONTRACTOR shall furnish and assume full
responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities and all other facilities and incidentals

necessary for the furnishing, performance, testing, start-up and completion of the
Work.

Materials and Equipment

All materials and equipment shall be of good quality and new, except as otherwise
provided in the Contract Documents. If required by CONSULTANT,
CONTRACTOR shall furnish satisfactory evidence (including reports of required
tests) as to the kind and quality of materials and equipment. All materials and
equipment shall be applied, installed, connected, erected, used, cleaned and
conditioned in accordance with the instructions of the applicable supplier except as
otherwise provided in the Contract Documents; but no provision of any such
instructions will be effective to assign to CONSULTANT, or any of
CONSULTANT'S consultants, agents or employees, any duty or authority to
supervise or direct the furnishing or performance of the Work or any duty or
authority to undertake responsibility contrary to the provisions of paragraph 8.12.3
or 8.12.4.

5.5.1 Not Clearly Specified or Indicated

In all instances where materials specified are obtainable in different sizes,
weights, trade grades, qualities or finishes, etc., whose weights, trade grades,
qualities or finishes, etc., are not clearly specified or indicated on the
Drawings, the CONTRACTOR shall notify the CONSULTANT of all such
instances at least five (5) days in advance of receiving the proposals. The
CONSULTANT will then determine which size, weight, trade grade,
quality, finish, etc., is required.

5.5.2 Coordination of Work
The CONTRACTOR shall see that for his own Work and for the work of
each subcontractor, proper templates and patterns necessary for the
coordination of the various parts of the Work are prepared. The
CONTRACTOR shall furnish or require the Subcontractor to furnish such
duplicates as will enable the Subcontractors to fit together and execute fully
their respective portions of the Work.

Adjusting Progress Schedule
CONTRACTOR shall submit to CONSULTANT for acceptance (to the extent
indicated in paragraph 2.8) adjustments in the progress schedule to reflect the impact
thereon of new developments; these will conform generally to the progress schedule
then in effect and additionally will comply with any provisions of the Contract
Documents applicable thereto.

Substitutes or “Or-Equal” Items
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5.7.1

5.7.2

General

Whenever materials or equipment are specified or described in the Contract
Documents by using the name of a proprietary item or the name of a
particular supplier, the naming of the item is intended to establish the type,
function, and quality required. Unless the name is followed by words
indicating that no substitution is permitted, materials or equipment of other
Suppliers may be accepted by OWNER/CONSULTANT if sufficient
information is  submitted by CONTRACTOR to allow
OWNER/CONSULTANT to determine that the material or equipment
proposed is equivalent or equal to that named. The procedure for review by
OWNER/CONSULTANT will include the following. Requests for review
of substitute items of material and equipment will not be accepted by
OWNER/CONSULTANT from anyone, other than CONTRACTOR. If
CONTRACTOR wishes to furnish or use a substitute item of material or
equipment, CONTRACTOR shall make written application to
OWNER/CONSULTANT for acceptance thereof, certifying that the
proposed substitute will perform adequately the functions and achieve the
results called for by the general design, be similar and of equal substance to
that specified and be suited to the same use as that specified. The application
will state that the evaluation and acceptance of the proposed substitute will
not prejudice CONTRACTOR’S achievement of completion on time,
whether or not acceptance of the substitute for use in the Work will require a
change in any of the Contract Documents (or in the provisions of any other
direct contract with OWNER for work on the Project) to adapt the design to
the proposed substitute and whether or not incorporation or use of the
substitute in connection with the Work is subject to payment of any license
fee or royalty. All variations of the proposed substitute from that specified
will be identified in the application and available maintenance, repair and
replacement service will be indicated. The application will also contain an
itemized estimate of all costs that will result directly or indirectly from
acceptance of such substitute, including costs of redesign and claims of other
contractors affected by the resulting change, all of which shall be considered
by OWNER/CONSULTANT in evaluating the proposed substitute.
OWNER/CONSULTANT may require CONTRACTOR to furnish at
CONTRACTOR'’S expense additional data about the proposed substitute.

Substitutes

If a specific means, method, technique, sequence or procedure of
construction is indicated in or required by the Contract Documents,
CONTRACTOR may furnish or utilize a substitute means, method,
sequence, technique or procedure of construction acceptable to
OWNER/CONSULTANT, if CONTRACTOR submits sufficient
information to allow OWNER/CONSULTANT to determine that the
substitute proposed is equivalent to that indicated or required by the Contract
Documents. The procedure for review by OWNER/CONSULTANT will be
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573

similar to that provided in paragraph 5.7.1 as applied by
OWNER/CONSULTANT.

OWNER/CONSULTANT'S Approval

OWNER/CONSULTANT will be allowed a reasonable time within which
to evaluate each proposed substitute. OWNER/CONSULTANT will be
the sole judge of acceptability, and no substitute will be ordered, installed
or utilized without OWNER/CONSULTANT’S prior written acceptance
which will be evidenced by either a Change Order or an approved Shop
Drawing. OWNER may require CONTRACTOR to furnish at
CONTRACTOR'’S expense a special performance guarantee or other
surety with respect to any substitute. OWNER/CONSULTANT will
record time required by  OWNER/CONSULTANT  and
OWNER/CONSULTANT’S consultants in evaluating substitutions
proposed by CONTRACTOR and in making changes in the Contract
Documents occasioned thereby. Whether or not
OWNER/CONSULTANT accepts a proposed substitute, CONTRACTOR
shall reimburse OWNER for the charges of OWNER/CONSULTANT and
OWNER/CONSULTANT’S consultants for evaluating each proposed
substitute.

58 Subcontractors, Suppliers, and Others

5.8.1

58.2

Acceptable to CONSULTANT

CONTRACTOR shall not employ any Subcontractor, Supplier or other
person or organization (including those acceptable to OWNER and
CONSULTANT as indicated in paragraph 5.8.2), whether initially or as a
substitute, against whom OWNER or CONSULTANT may have reasonable
objection. =~ CONTRACTOR shall not be required to employ any
Subcontractor, Supplier or other person or organization to furnish or perform
any of the Work against whom CONTRACTOR has reasonable objection.

Objection After Due Investigation
If the Contract Documents require the identity of certain Subcontractors,

Suppliers or other persons or organizations (including those who are to
furnish the principal items of materials and equipment) to be submitted to
OWNER in advance of the specified date prior to the Effective Date of the
Agreement for acceptance by OWNER and CONSULTANT and if
CONTRACTOR has submitted a list thereof, OWNER'S or
CONSULTANT'S acceptance (either in writing or by failing to make written
objection thereto by the date indicated for acceptance or objection in the
bidding documents or the Contract Documents) of any such Subcontractor,
Supplier or other person or organization so identified may be revoked on the
basis of reasonable objection after due investigation, in which case
CONTRACTOR shall submit an acceptable substitute. No acceptance by
OWNER or CONSULTANT of any such Subcontractor, Supplier or other
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5.8.3

person or organization shall constitute a waiver of any right of OWNER or
CONSULTANT to reject defective Work.

Contractor Responsible for Acts of Subcontractors
The CONTRACTOR shall perform on the site, and with its own

organization, work equivalent to at least fifty (50) percent of the total amount
of Work to be performed under the Contract. This percentage may be
reduced by a supplemental agreement to this Contract if, during performing
the Work, the CONTRACTOR requests a reduction and the Urban County
project manager determines that the reduction would be to the advantage of
the Urban County Government.

The CONTRACTOR shall, at the time he submits his proposal for the
Contract, notify the OWNER in writing of the names of Subcontractors
proposed for the Work. He shall not employ any Subcontractor without the
prior written approval of the OWNER.

CONTRACTOR shall be fully responsible to OWNER and CONSULTANT
for all acts and omissions of the Subcontractors, Suppliers and other persons
and organizations performing or furnishing any of the Work under a direct or
indirect contract with CONTRACTOR just as CONTRACTOR is
responsible for CONTRACTOR’S own acts and omissions. Nothing in the
Contract Documents shall create any contractual relationship between
OWNER or CONSULTANT and any such Subcontractor, Supplier or other
person or organization, nor shall it create any obligation on the part of
OWNER or CONSULTANT to pay or to see to the payment of any moneys
due any such Subcontractor, Supplier or other person or organization except
as may otherwise be required by Laws and Regulations.

5.8.4 Division of Specifications
The divisions and sections of the Specifications and the
identifications of any Drawings shall not control CONTRACTOR in
dividing the Work among Subcontractors or Suppliers or delineating
the Work to be performed by any specific trade.

5.8.5 Agreement Between Contractor and Subcontractors
All Work performed for CONTRACTOR by a Subcontractor will be
pursuant to an appropriate agreement between CONTRACTOR and
the Subcontractor which specifically binds the Subcontractor to the
applicable terms and conditions of the Contract Documents for the
benefit of OWNER and CONSULTANT.

5.8.6 Statements and Comments by CONTRACTOR
Neither the CONTRACTOR, his employees, nor his
subcontractors shall at any time make any statement or comment as
to the project scope, nature, intention, design, or construction
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3.9

5.10

method to any third party or parties without the explicit written
consent of the OWNER.

Any third party requesting such information shall be referred to the OWNER
or his representative.

Should there be any change from the original intent of the project as a result
of any statement or comment by the contractor, his employees or
subcontractors, contractor shall be held liable for any change in the scope,
nature, design, or construction method and shall bear the full cost for the
previously mentioned changes.

Patent Fees and Royalties

CONTRACTOR shall pay all license fees and royalties and assume all costs incident
to the use in the performance of the Work or the incorporation in the Work of any
invention, design, process, product or device which is the subject of patent rights or
copyrights held by others.

Permits

Unless otherwise provided in the Special conditions, CONTRACTOR shall obtain
and pay for all construction permits and licenses. ~OWNER shall assist
CONTRACTOR, when necessary, in obtaining such permits and licenses.
CONTRACTOR shall pay all governmental charges and inspection fees necessary
for the prosecution of the Work, which are applicable at the time of opening of Bids,
or if there are no Bids on the Effective Date of the Agreement. CONTRACTOR
shall pay all charges of utility owners for connections to the Work, and OWNER
shall pay all charges of such utility owners for capital costs related thereto such as
plant investment fees.
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S.11

5.12 Taxes

5.13

Laws and Regulations

5.11.1

5.11.2

CONTRACTOR to Comply
CONTRACTOR shall give all notices and comply with all Laws and

Regulations applicable to furnishing and performance of the Work. Except
where otherwise expressly required by applicable Laws and Regulations,
neither OWNER nor CONSULTANT shall be responsible for monitoring
CONTRACTOR’S compliance with any Laws and Regulations.

Specifications and Drawings at Variance
If CONTRACTOR observes that the Specifications or Drawings are at

variance with any Laws or Regulations, CONTRACTOR shall give
CONSULTANT prompt written notice thereof, and any necessary changes
will be authorized by one of the methods indicated in paragraph 3.4. If
CONTRACTOR performs any Work knowing or having reason to know
that it is contrary to such Laws, or Regulations, and without such notice to
CONSULTANT, CONTRACTOR shall bear all costs arising therefrom;
however, it shall not be CONTRACTOR'’S primary responsibility to make
certain that the Specifications and Drawings are in accordance with such
Laws and Regulations.

Any party, firm or individual submitting a proposal pursuant to invitation
must have paid all taxes owed to the Lexington-Fayette Urban County
Government at the time the proposal is submitted, and must maintain a
"current" status in regard to those taxes throughout the Contract. If
applicable, business must be licensed in Fayette County.

CONTRACTOR shall pay all sales, consumer, use and other similar taxes required
to be paid by CONTRACTOR in accordance with the Laws and Regulations of the
place of the Project which are applicable during the performance of the Work. Any
party, firm or individual submitting a proposal pursuant to invitation must have paid
all taxes owed to the Lexington-Fayette Urban County Government at the time the
proposal is submitted, and must maintain a "current” status in regard to those taxes
throughout the Contract. If applicable, business must be licensed in Fayette County.

Use of Premises

5.13.1

Project Site
CONTRACTOR shall confine construction equipment, the storage of

materials and equipment and the operations of workers to the staging areas
or work site areas identified in and permitted by the Contract Documents and
other land and areas permitted by Laws and Regulations, rights-of-way,
permits and easements, and shall not unreasonably encumber the premises
with construction equipment or other materials or equipment.
CONTRACTOR shall assume full responsibility for any damage to any such
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5.14

5.15

land or area, or to the owner or occupant thereof or of any land or areas
contiguous thereto, resulting from the performance of the Work. Should any
claim be made against OWNER or CONSULTANT by any such owner or
occupant because of the performance of the Work, CONTRACTOR shall
promptly attempt to settle with such other party by agreement or otherwise
resolve the claim by arbitration or at law. CONTRACTOR shall, to the
fullest extent permitted by Laws and Regulations, indemnity and hold
OWNER and CONSULTANT harmless from and against all claims,
damages, losses and expenses (including, but not limited to, fees of
engineers, architects, attorneys and other professionals and court and
arbitration costs) arising directly, indirectly or consequentially out of any
action, legal or equitable, brought by any such other party against OWNER
or CONSULTANT to the extent based on a claim arising out of
CONTRACTOR’S performance of the Work.

5.13.2 Clean UP

During the progress of the Work, CONTRACTOR shall keep the premises
free from accumulations of waste materials, rubbish and other debris
resulting from the Work. At the completion of the Work, CONTRACTOR
shall remove all waste materials, rubbish and debris from and about the
premises as well as all tools, appliances, construction equipment and
machinery, and surplus materials, and shall leave the site clean and ready for
occupancy by OWNER. CONTRACTOR shall restore to original condition
all property not designated for alteration by the Contract Documents.

5.13.1 Loading of Structures
CONTRACTOR shall not load nor permit any part of any structure to be

loaded in any manner that will endanger the structure, nor shall
CONTRACTOR subject any part of the Work or adjacent property to
stresses or pressures that will endanger it.

Record Drawings

CONTRACTOR shall maintain in a safe place at the site one record copy of all
Drawings, Specifications, Addenda, Change Orders, Field Orders and written
interpretations and clarifications (issued pursuant to paragraph 9.4) in good order
and annotated to show all changes made during construction. These record
documents together with all approved samples and a counterpart of all approved
Shop Drawings will be available to CONSULTANT for reference. Upon
completion of the Work, these record documents, samples and Shop Drawings will
be delivered to CONSULTANT for OWNER.

Shop Drawings and Samples

5.15.1 Shop Drawing Submittals
After checking and verifying all field measurements and after complying
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5.15.2

5.15.3

5.15.4

5.15.5

with applicable procedures specified, CONTRACTOR shall submit to
CONSULTANT for review and approval in accordance with the accepted
schedule of Shop Drawing submissions (see paragraph 2.8), or for other
appropriate action if so indicated in the Special Conditions, five copies
(unless otherwise specified) of all Shop Drawings, which will bear a stamp
or specific written indication that CONTRACTOR has satisfied
CONTRACTOR’S responsibilities under the Contract Documents with
respect to the review of the submission. All submissions will be identified as
CONSULTANT may require. The data shown on the Shop Drawings will
be complete with respect to quantities, dimensions, specified performance
and design criteria, materials and similar data to enable CONSULTANT to
review the information as required.

Sample Submittals

CONTRACTOR shall also submit to CONSULTANT for review and
approval with such promptness as to cause no delay in Work, all samples
required by the Contract Documents. All samples will have been checked by
and accompanied by a specific written indication that CONTRACTOR has
satisfied CONTRACTOR’S responsibilities under the Contract Documents
with respect to the review of the submission and will be identified clearly as
to material, Supplier, pertinent data such as catalog numbers and the use for
which intended.

Review by CONTRACTOR

Before submission of each Shop Drawing or sample CONTRACTOR shall
have determined and verified all quantities, dimensions, specified
performance criteria, installation requirements, materials, catalog numbers
and similar data with respect thereto and reviewed or coordinated each
Shop Drawing or sample with other Shop Drawings and samples and with
the requirements of the Work and the Contract Documents.

Notice of Variation

At the time of each submission, CONTRACTOR shall give
CONSULTANT specific written notice of each variation that the Shop
Drawings or samples may have from the requirements of the Contract
Documents, and, in addition, shall cause a specific notation to be made on
each Shop Drawing submitted to CONSULTANT for review and approval
of each such variation.

CONSULTANT’S Approval
CONSULTANT will review and approve with reasonable promptness Shop

Drawings and samples, but CONSULTANT’S review and approval will be
only for conformance with the design concept of the Project and for
compliance with the information given in the Contract Documents and shall
not extend to means, methods, techniques, sequences or procedures of
construction (except where a specific means, method, technique, sequence or
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5.16

5.17

5.15.6

5.15.7

procedure of construction is indicated in or required by the Contract
Documents) or to safety precautions or programs incident thereto. The
review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions. CONTRACTOR shall make
corrections required by CONSULTANT, and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new
samples for review and approval. CONTRACTOR shall direct specific
attention in writing to revisions other than the corrections called for by
CONSULTANT on previous submittals.

Responsibility for Errors and Omissions
CONSULTANT’S review and approval of Shop Drawings or samples shall

not relieve CONTRACTOR from responsibility for any variation from the
requirements of the Contract Documents unless CONTRACTOR has in
writing called CONSULTANT'S attention to each such variation at the time
of submission as required by paragraph 5.15.4 and CONSULTANT has
given written approval of each such variation by a specific written notation
thereof incorporated in or accompanying the Shop Drawing or sample
approval; nor will any approval by CONSULTANT reliecve CONTRACTOR
from responsibility for errors or omissions in the Shop Drawings or from
responsibility for having complied with the provisions of paragraph 5.15.3.

Cost of Related Work

Where a Shop or sample is required by the Specifications, any related Work
performed prior to CONSULTANT'S review and approval of the pertinent
submission will be the sole expense and responsibility of CONTRACTOR.

Continuing the Work

CONTRACTOR shall carry on the Work and adhere to the progress schedule during
all disputes or disagreements with OWNER. No Work shall be delayed or postponed
pending resolutions of any disputes or disagreements, except as permitted by
paragraph 14.5 or as CONTRACTOR and OWNER may otherwise agree in writing.

Erosion and Sediment Control

5.17.1

General Environmental Requirements
The CONTRACTOR and Subcontractors performing work on projects on

behalf of the OWNER shall comply with all applicable federal, state, and
local environmental regulations and all requirements and conditions set
forth in “special” permits including but not limited to Corp of Engineers
404 permits, 401 Water Quality Certifications, Stream Crossing and
Floodplain Encroachment Permits.

Any fines or penalties resulting from the failure to comply with the terms
of the federal, state or local permits or perform necessary corrective action
are solely the obligation of the CONTRACTOR.
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5.17.2 Stormwater Pollution Prevention

A. The CONTRACTOR shall exercise due care to prevent or minimize
any damage to any stream or wetland from pollution by debris, sediment
or other material. The operation of equipment and/or materials in a
jurisdictional wetland is expressly prohibited. Water that has been used
for washing or processing, or that contains oils, sediments or other
pollutants shall not be discharged from the job site. Such waters shall be
collected and properly disposed of by the CONTRACTOR in accordance
with applicable local, state and federal law.

B. The CONTRACTOR is solely responsible for securing all required

state and local permits associated with stormwater discharges from the
project including, but not necessarily limited to the KY Notice of Intent to
Disturb (NOI) for Coverage of Storm Water Discharges Associated with
Construction Activities under the KPDES Storm Water General Permit
KYR100000 and the LFUCG, Land Disturbance Permit. Permit
application preparation and all required documentation are the
responsibility of the CONTRACTOR. The CONTRACTOR is solely
responsible for maintaining compliance with the stormwater pollution
prevention plan or erosion and sediment control plan and ensuring the

following:

a. That the Stormwater Pollution Prevention Plan (SWPPP) or
erosion control plan is current and available for review on site;

b. That any and all stormwater inspection reports required by the

permit are conducted by qualified personnel and are available for
review onsite; and

c. That all best management practices (BMPs) are adequately
maintained and effective at controlling erosion and preventing
sediment from leaving the site.

C. The CONTRACTOR shall provide the necessary equipment and
personnel to perform any and all emergency measures that may be
required to contain any spillage or leakage and to remove materials, soils
or liquids that become contaminated. The collected spill material shall be
properly disposed at the CONTRACTOR’s expense.

D. Upon completion of the work and with the concurrence of the
OWNER, the CONTRACTOR must file a Notice of Termination (NOT)
of Coverage Under the KPDES General Permit for Storm Water
Discharges Associated with Construction Activity with the appropriate
local and state authorities.
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E. Any fines or penalties resulting from the failure to comply with the
terms of the state or local stormwater permits or perform necessary
corrective action are solely the obligation of the CONTRACTOR.

6. OTHER WORK

6.1

6.2

6.3

6.4

Related Work at Site

OWNER may petform other work related to the Project at the site by OWNER'S
own forces, have other work performed by utility owners or let other direct contracts
therefor which shall contain General Conditions similar to these. If the fact that such
other work is to be performed was not noted in the Contract Documents, written
notice thereof will be given to CONTRACTOR prior to starting any such other
work; and, if such performance will involve additional expense to CONTRACTOR
or requires additional time, a Change Order to the Contract will be negotiated.

Other Contractors or Utility Owners

CONTRACTOR shall afford each utility owner and other contractor who is a party
to such a direct contract (or OWNER, if OWNER is performing the additional work
with OWNER'S employees) proper and safe access to the site and a reasonable
opportunity for the introduction and storage of materials and equipment and the
execution of such work, and shall properly connect and coordinate the Work with
theirs. CONTRACTOR shall do all cutting, fitting and patching of the Work that
may be required to make its several parts come together properly and integrate with
such other work. CONTRACTOR shall not endanger any work of others by cutting,
excavating or otherwise altering their work and will only cut or alter their work with
the written consent of CONSULTANT and the others whose work will be affected.
The duties and responsibilities of CONTRACTOR under this paragraph are for the
benefit of such utility owners and other contractors to the extent that there are
comparable provisions for the benefit of CONTRACTOR in said direct contracts
between OWNER and such utility owners and other contractors.

Delays Caused by Others

If any part of CONTRACTOR'S Work depends for proper execution or results upon
the work of any such other contractor or utility owner (or OWNER),
CONTRACTOR shall inspect and promptly report to CONSULTANT in writing
any delays, defects or deficiencies in such work that render it unavailable or
unsuitable for such proper execution and results. CONTRACTOR'S failure so to
report will constitute an acceptance of the other work as fit and proper for integration
with CONTRACTOR'S Work except for latent or non-apparent defects and
deficiencies in the other work.

Coordination

If OWNER contracts with others for the performance of other work on the Project at the
site, the person or organization who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified in
the Special Conditions, and the specific matters to be covered by such authority and
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responsibility will be itemized, and the extent of such authority and responsibilities will
be provided, in the Special Conditions.

7. OWNER'S RESPONSIBILITIES

7.3

74

7.5

7.6

7.1 Communications
OWNER  shall issue all communications to CONTRACTOR through
CONSULTANT.

7.2 Data and Payments
OWNER shall furnish the data required of OWNER under the Contract
Documents promptly after they are due.

Lands, Easements, and Surveys

OWNER'S duties in respect of providing lands and easements and providing
engineering surveys to establish reference points are set forth in paragraphs 4.1 and
4.4, Paragraph 4.2 refers to OWNER'S identifying and making available to
CONTRACTOR copies of reports of explorations and tests of subsurface conditions
at the site and in existing structures which have been utilized by CONSULTANT in
preparing the Drawings and Specifications.

Change Orders
OWNER is obligated to execute Change Orders as indicated in paragraph 9.4.

Inspections, Tests and Approvals
OWNER'S responsibility in respect to certain inspections, tests and approvals is set
forth in paragraph 13.3.

Stop or Suspend Work

In connection with OWNER'S right to stop Work or suspend Work, see paragraph
12.4 and 14.1 Paragraph 14.2 deals with OWNER'S rights to terminate services of
CONTRACTOR under certain circumstances.

8. CONSULTANT'S STATUS DURING CONSTRUCTION

8.1

8.2

OWNER'S Representative

CONSULTANT will be OWNER'S representative during the construction period.
The duties and responsibilities and the limitations of authority of CONSULTANT as
OWNER'S representative during construction are set forth in the Contract
Documents and shall not be extended without written consent of OWNER and
CONSULTANT.

Visits to Site

CONSULTANT will make visits to the site at intervals appropriate to the various
stages of construction to observe the progress and quality of the executed Work
and to determine, in general, if the Work is proceeding in accordance with the
Contract Documents. CONSULTANT will not be required to make exhaustive or
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8.3

84

8.5

8.6

8.7

88

8.9

8.10

continuous on-site inspections to check the quality or quantity of the Work.
CONSULTANT'S efforts will be directed toward providing for OWNER a greater
degree of confidence that the completed Work will conform to the Contract
Documents. On the basis of such visits and on-site observations, CONSULTANT
will keep OWNER informed of the progress of the Work and will endeavor to
guard OWNER against defects and deficiencies in the Work.

Project Representation

CONSULTANT will provide an Inspector to assist CONSULTANT in observing
the performance of the Work. If OWNER designates another agent to represent
OWNER at the site who is not CONSULTANT'S agent or employee, the duties,
responsibilities and limitations of authority of such other person will be as
provided in the Special Conditions.

Clarifications and Interpretations

CONSULTANT will issue with reasonable promptness such written clarifications
or interpretations of the requirements of the Contract Documents (in the form of
Drawings or otherwise) as CONSULTANT may determine necessary, which shall
be consistent with or reasonably inferable from the overall intent of the Contract
Documents.

Authorized Variations in Work

CONSULTANT may authorize minor variations in the Work from the requirements
of the Contract Documents which do not involve an adjustment in the Contract Price
or the Contract Time and are consistent with the overall intent of the Contract
Documents. These may be accomplished by a Field Order.

Rejecting Defective Work

CONSULTANT will have authority to disapprove or reject Work which
CONSULTANT believes to be defective, and will also have authority to require
special inspection or testing of the Work as provided in paragraph 12.3, whether or
not the Work is fabricated, installed or completed.

Shop Drawings
In connection with CONSULTANT'S responsibility for Shop Drawings and
samples, see paragraphs 5.15.1 through 5.16 inclusive.

Change Orders

In connection with CONSULTANT'S responsibilities as to Change Orders, see
Atrticles 10, 11 and 12.

Payments

In connection with CONSULTANT'S responsibilities with respect to Applications
for Payment, etc., see Article 13.

Determinations for Unit Prices
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8.11

8.12

CONSULTANT will determine the actual quantities and classifications of Unit Price
Work performed by CONTRACTOR.

CONSULTANT will review with CONTRACTOR CONSULTANT'S preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise).

Decision on Disputes

CONSULTANT will be the initial interpreter of the requirements of the Contract
Documents and judge of the acceptability of the Work thereunder. Claims,
disputes and other matters relating to the acceptability of the Work or the
interpretation of the requirements of the Contract Documents pertaining to the
performance and furnishing of the Work and claims under Articles 10 and 11 in
respect of changes in the Contract Price or Contract Time will be referred initially
to CONSULTANT in writing with a request for a formal decision in accordance
with this paragraph, which CONSULTANT will render in writing within a
reasonable time. Written notice of each such claim, dispute and other matter will
be delivered to CONSULTANT promptly (but in no event later than thirty days)
after the occurrence of the event giving rise thereto, and written supporting data
will be submitted to CONSULTANT within sixty days after such occurrence
unless CONSULTANT allows an additional period of time to ascertain more
accurate data in support of the claim.

Limitations on CONSULTANT's Responsibilities

8.12.1 CONTRACTOR, Supplier, or Surety
Neither CONSULTANTS authority to act under this Article 8 or elsewhere

in the Contract Documents nor any decision made by CONSULTANT in
“good faith either to exercise or not exercise such authority shall give rise to
any duty or responsibility of CONSULTANT to CONTRACTOR, any
Subcontractor, any Supplier, or any other person or organization performing
any of the Work, or to any surety for any of them.

8.12.2 To Evaluate the Work

Whenever in the Contract Documents the terms "as ordered”, "as
directed", "as required"”, "as allowed", "as approved" or terms of like effect
or import are used, or the adjectives "reasonable", "suitable", "acceptable",
"proper", or "satisfactory" or adjectives or like "effect” or "import" are used
to describe a requirement, direction, review or judgment of CONSULTANT
as to the Work, it is intended that such requirement, direction, review or
judgment will be solely to evaluate the Work for compliance with the
Contract Documents (unless there is a specific statement indicating
otherwise). The use of any such term or adjective shall not be effective to
assign CONSULTANT any duty or authority to supervise or direct the
furnishing or performance of the Work or any duty or authority to undertake
responsibility contrary to the provisions of paragraph 8.12.3 or 8.12.4.
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8.12.3 CONTRACTOR'S Means, Methods, Etc.

CONSULTANT will not be responsible for CONTRACTOR'S
means, methods, techniques, sequences or procedures of construction, or the
safety precautions and programs incident thereto, and CONSULTANT will
not be responsible for CONTRACTOR'S failure to perform or furnish the
Work in accordance with the Contract Documents.

8.12.4 Acts of Omissions of CONTRACTOR

CONSULTANT will not be responsible for the acts or omissions of
CONTRACTOR or of any Subcontractor, any Supplier, or of any other
person or organization performing or furnishing any of the Work.

CHANGES IN THE WORK

9.1

9.2

9.3

9.4

OWNER May Order Change

Without invalidating the Agreement and without notice to any surety, OWNER may,
at any time or from time to time, order additions, deletions or revisions in the Work;
these will be authorized by a Change Order. Upon receipt of such notice,
CONTRACTOR shall promptly proceed with the Work involved which will be
performed under the applicable conditions of the Contract Documents (except as
otherwise specifically provided).

Claims

Claims for an increase or decrease in the Contract Price or an extension or
shortening or the Contract Time that should be allowed as a result of a Change Order
will be settled as provided for in Article 10 or Atticle 11.

Work Not in Contract Documents

CONTRACTOR shall not be entitled to an increase in the Contract Price or an
extension of the Contract Time with respect to any Work performed that is not
required by the Contract Documents as amended, modified and supplemented as
provided in paragraph 3.4, except in the case of an emergency and except in the case
of uncovering Work as provided in paragraph 12.3.4.

Change Orders
OWNER and CONTRACTOR shall execute appropriate Change Orders covering:

9.4.1 changes in the Work which are ordered by OWNER pursuant to
paragraph 9.1, are required because of acceptance of defective Work under
paragraph 12.7 or corrective defective Work under paragraph 12.8, or are
agreed to by the parties;

9.4.2 changes in the Contract Price or Contract Time which are agreed to
by the parties; and '
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10.

9.5

9.4.3 changes in the Contract Price or Contract Time which embody the
substance of any written decision rendered by CONSULTANT pursuant to
paragraph 8.11; provided that, in lieu of executing any such Change Order,
an appeal may be taken from any such decision in accordance with the
provisions of the Contract Documents and applicable Laws and
REGULATIONS, but during any such appeal, CONTRACTOR shall carry
on the Work and adhere to the progress schedule as provided in paragraph
5.16.

Notice of Change

If notice of any change affecting the general scope of the Work or the provisions of the
Contract Documents (including, but not limited to, Contract Price or Contract Time) is
required by the provisions of any Bond to be given to a surety, the giving of any such
notice will be CONTRACTOR'S responsibility, and the amount of each applicable
Bond will be adjusted accordingly.

CHANGE OF CONTRACT PRICE

10.1

10.2

10.3

Total Compensation

The Contract Price constitutes the total compensation (subject to authorized
adjustments) payable to CONTRACTOR for performing the Work. All duties,
responsibilities and obligations assigned to or undertaken by CONTRACTOR shall
be at his expense without change in the Contract Price.

Claim for Increase or Decrease in Price

The Contract Price may only be changed by a Change Order. Any claim for an
increase or decrease in the Contract Price shall be based on written notice delivered
by the CONTRACTOR to the CONSULTANT promptly (but in no event later than
thirty days) after the occurrence of the event giving rise to the claim and stating the
general nature of the claim. Notice of the amount of the claim with supporting data
shall be delivered within sixty days after such occurrence (unless CONSULTANT
allows an additional period of time to ascertain more accurate data in support of the
claim) and shall be accompanied by CONTRACTOR’S written statement that the
amount claimed covers all known amounts (direct, indirect, and consequential) to
which the CONTRACTOR is entitled as a result of the occurrence of said event.

Value of Work
The value of any Work covered by a Change Order or of any claim for an increase
or decrease in the Contract Price shall be determined in one of the following ways:

10.3.1 Unit Prices
Where the Work involved is covered by unit prices contained in the
Contract Documents, by application of unit prices to the quantities of
the items involved (subject to the provisions of paragraphs 10.9.1.
through 10.9.3, inclusive).
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10.4

10.3.2

10.3.3

Lump Sum
By mutual acceptance of a lump sum (which may include an

allowance for overhead and profit not necessarily in accordance with
paragraph 10.6.2.1).

Cost Plus Fee

On the basis of the Cost of the Work (determined as provided in
paragraphs 10.4 and 10.5) plus a CONTRACTOR’S fee for overhead
and profit (determined as provided in paragraphs 10.6 and 10.7).

Cost of the Work

The term Cost of the Work means the sum of all costs necessarily incurred and paid
by CONTRACTOR in the proper performance of the Work. Except as otherwise
may be agreed to in writing by OWNER, such costs shall be in amounts no higher
than those prevailing in the locality of the Project; shall include only the following
items; and shall not include any of the costs itemized in paragraph 10.5:

10.4.1

10.4.2

10.4.3

Payroll Costs
Payroll costs for employees in the direct employ of CONTRACTOR

in the performance of the Work under schedules of job classifications
agreed upon by OWNER and CONTRACTOR. Payroll costs for
employees not employed full time on the Work shall be apportioned
on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of
fringe benefits which shall include social security contributions,
unemployment, excise and payroll taxes, workers' or workmen's
compensation, health and retirement benefits, bonuses, sick leave,
vacation and holiday pay applicable thereto. Such employees shall
include superintendents and foremen at the site. The expenses of
performing Work after regular working hours, on Saturday, Sunday
or legal holidays, shall be included in the above to the extent
authorized by OWNER.

Materials and Equipment Costs
Cost of all materials and equipment furnished and incorporated in the

Work, including costs of transportation and storage thereof, and
Suppliers' field services required in connection therewith. All cash
discounts shall accrue to CONTRACTOR unless OWNER deposits
funds with CONTRACTOR with which to make payments, in which
case the cash discounts shall accrue to OWNER. All trade discounts,
rebates and refunds and all returns from sale of surplus materials and
equipment shall accrue to OWNER, and CONTRACTOR shall make
provisions so that they may be obtained.

Subcontractor Costs
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10.4.4

Payments made by CONTRACTOR to the Subcontractors for Work
performed by Subcontractors. If required by OWNER,
CONTRACTOR shall obtain competitive bids from Subcontractors
acceptable to CONTRACTOR and shall deliver such bids to
OWNER who will then determine, with the advice of
CONSULTANT, which bids will be accepted. If a subcontract
provides that the Subcontractor is to be paid on the basis of Cost of
the Work Plus a Fee, the Subcontractor's Cost of the Work shall be
determined in the same manner as CONTRACTOR’S Cost of the
Work. All subcontracts shall be subject to the other provisions of the
Contract Documents insofar as applicable.

Special Consultant Costs
Costs of special consultants (including but not limited to engineers,

architects, testing laboratories, surveyors, attorneys and accountants)
employed for services specifically related to the Work.

10.4.5 Supplemental Costs

10.4.5.1 The proportion of necessary transportation,
travel and subsistence expenses of CONTRACTOR’S
employees incurred in discharge of duties connected with the
Work.

10.4.5.2 Cost, including  transportation and
maintenance, of all materials, supplies, equipment,
machinery, appliances, office and temporary facilities at the
site and hand tools not owned by the workers, which are
consumed in the performance of the Work, and cost less
market value of such items used but not consumed which
remain the property of CONTRACTOR.

10.4.5.3 Rentals of all construction equipment and
machinery and the parts thereof whether rented from
CONTRACTOR or others in accordance with rental
agreements approved by OWNER with the advice of
CONSULTANT, and the costs of transportation, loading,
unloading, installation, dismantling and removal shall be in
accordance with terms of said rental agreements. The rental
of any such equipment, machinery or parts shall cease when
the use thereof is no longer necessary for the Work.

10.4.5.4 Sales, consumer, use or similar taxes related

to the Work, and for which CONTRACTOR is liable,
imposed by Laws and Regulations.
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10.4.5.5 Deposits lost for causes other than negligence
of CONTRACTOR, any Subcontractor or anyone directly or
indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for
permits and licenses.

10.4.5.6 Losses and damages (and related expenses),
not compensated by insurance or otherwise, to the Work or
otherwise sustained by CONTRACTOR in connection with
the performance and furnishing of the Work (except losses
and damages within the deductible amounts of property
insurance established by OWNER), provided they have
resulted from causes other than the negligence of
CONTRACTOR, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of
them may be liable. Such losses shall include settlements
made with the written consent and approval of OWNER. No
such losses, damages and expenses shall be included in the
Cost of the Work for the purpose of determining
CONTRACTOR’S fee. If, however, any such loss or
damage requires reconstruction and CONTRACTOR is
placed in charge thereof, CONTRACTOR shall be paid a fee
proportionate to that stated in paragraph 10.6.2 for services.

10.4.5.7 The cost of utilities, fuel and sanitary facilities
at the site.
104.5.8 Minor expenses such as telegrams, long

distance telephone calls, telephone service at the site,
expressage and similar petty cash items in connection with
the Work.

104.5.9 Cost of premiums for additional Bonds and
insurance required because of changes in the Work and
premiums for property insurance coverage within the limits
of the deductible amounts established by OWNER.

10.5 Not to Be Included in Cost of the Work
The term Cost of the Work shall not include any of the following:

10.5.1 Costs of Officers and Executives
Payroll costs and other compensation of CONTRACTOR’S officers,
executives, principals (of partnership and sole proprietorships), general
managers, engineers, architects, estimators, attorneys, auditors, accountants,
purchasing and contracting agents, expeditors, timekeepers, clerks and other
personnel employed by CONTRACTOR whether at the site or in
CONTRACTOR’S principal or a branch office for general administration of
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the Work and not specifically included in the agreed upon schedule of job
classifications referred to in paragraph 10.4.1 or specifically covered by
paragraph 10.4.4 - all of which are to be considered administrative costs
covered by the CONTRACTOR’S fee.

10.5.2 Principal Office
Expenses of CONTRACTOR'’S principal and branch offices other than

CONTRACTOR’S office at the site.

10.5.3 Capital Expense
Any part of CONTRACTOR'’S capital expenses, including interest on

CONTRACTOR’S capital employed for the Work and charges against
CONTRACTOR for delinquent payments.

10.5.4 Bonds and Insurance
Cost of premiums for all Bonds and for all insurance whether or not
CONTRACTOR is required by the Contract Documents to purchase and
maintain the same (except for the cost of premiums covered by subparagraph
10.4.5.9 above).

10.5.5 Costs Due to Negligence
Costs due to the negligence of CONTRACTOR, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any
of them may be liable, including but not limited to, the correction of
defective Work, disposal of materials or equipment wrongly supplied and
making good any damage to property.

10.5.6 Other Costs
Other overhead or general expense costs of any kind and the costs of any
item not specifically and expressly included in paragraph 10.4.

10.6 Contractor's Fee
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10.7

10.8

The CONTRACTOR’S Fee allowed to CONTRACTOR for overhead and profit
shall be determined as follows:

10.6.1 a mutually acceptable fixed fee; or if none can be agreed upon,

10.6.2 a fee based on the following percentages of the various portions of the Cost
of the Work:

10.6.2.1 for costs incurred under paragraphs 10.4.1 and 10.4.2, the
CONTRACTOR’S fee shall be fifteen percent;

10.6.2.2 for costs incurred under paragraph 10.4.3, the
CONTRACTOR'’S fee shall be five percent; and if a subcontract is on the
basis of Cost of the Work Plus a fee, the maximum allowable to
CONTRACTOR on account of overhead and profit of all Subcontractors
shall be fifteen percent;

10.6.2.3 no fee shall be payable on the basis of costs itemized under
paragraphs 10.4.4, 10.4.5 and 10.5;

10.6.2.4 the amount of credit to be allowed by CONTRACTOR to
OWNER for any such change which results in a net decrease in cost will be
the amount of the actual net decrease plus a deduction in CONTRACTOR’S
Fee by an amount equal to ten percent of the net decrease; and

10.6.2.5 when both additions and credits are involved in any one
change, the adjustment in CONTRACTOR'’S fee shall be computed on the
basis of the net change in accordance with paragraphs 10.6.2.1 through
10.6.2.4, inclusive.

Itemized Cost Breakdown

Whenever the cost of any Work is to be determined pursuant to paragraph 10.4 or
10.5, CONTRACTOR will submit in form acceptable to CONSULTANT an
itemized cost breakdown together with supporting data.

Cash Allowances

It is understood that CONTRACTOR has included in the Contract Price all
allowances so named in the Contract Documents and shall cause the Work so
covered to be done by such Subcontractors or Suppliers and for such sums within
the limit of the allowances as may be acceptable to CONSULTANT,
CONTRACTOR agrees that:

10.8.1 Materials and Equipment
The allowances include the cost to CONTRACTOR (less any applicable

trade discounts) of materials and equipment required by the allowances to be
delivered at the site, and all applicable taxes; and
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10.9

10.8.2

10.8.3

Other Costs

CONTRACTOR’S costs for unloading and handling on the site, labor,
installation costs, overhead, profit and other expenses contemplated for the
allowances have been included in the Contract Price and not in the
allowances. No demand for additional payment on account of any thereof
will be valid.

Change Order
Prior to final payment, an appropriate Change Order will be issued as

recommended by CONSULTANT to reflect actual amounts due
CONTRACTOR on account of Work covered by allowances, and the
Contract Price shall be correspondingly adjusted.

Unit Price Work

10.9.1

10.9.2

10.9.3

General

Where the Contract Documents provide that all or part of the Work is to be
Unit Price Work, initially the Contract Price will be deemed to include for all
Unit Price Work an amount equal to the sum of the established unit prices
for each separately identified item of Unit Price Work times the estimated
quantity of each item as indicated in the Agreement. The estimated
quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price.
Determinations of the actual quantities and classifications of Unit Price
Work performed by CONTRACTOR will be made by CONSULTANT in
accordance with Paragraph 8.10.

Overhead and Profit

Each unit price will be deemed to include an amount considered by
CONTRACTOR to be adequate to cover CONTRACTOR’S overhead and
profit for each separately identified item.

Claim for Increase in Unit Price

Where the quantity of any item of Unit Price Work performed by
CONTRACTOR differs materially and significantly from the estimated
quantity of such item indicated in the Agreement and there is no
corresponding adjustment with respect to any other item of Work and if
CONTRACTOR believes that CONTRACTOR has incurred additional
expense as a result thereof, CONTRACTOR may make a claim for an
increase in the Contract Price in accordance with Article 10.
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11.

12.

CHANGE OF CONTRACT TIME

11.1

11.2

11.3

Change Order

The Contract Time may only be changed by a Change Order. Any claim for an
extension or shortening of the Contract Time shall be based on written notice
delivered to CONSULTANT promptly (but in no event later than thirty days)
after the occurrence of the event giving rise to the claim and stating the general
nature of the claim. Notice of the extent of the claim with supporting data shall
be delivered within sixty days after such occurrence (unless CONSULTANT
allows an additional period of time to ascertain more accurate data in support of
the claim) and shall be accompanied by the claimant's written statement that the
adjustment claimed is the entire adjustment to which the claimant has reason to
believe it is entitled as a result of the occurrence of said event. All claims for
adjustment in the Contract Time shall be determined by CONSULTANT in
accordance with paragraph 8.11. No claim for an adjustment in the Contract
Time will be valid if not submitted in accordance with the requirements of this
paragraph 11.1.

Justification for Time Extensions
The Contract Time will be extended in an amount equal to time lost due to delays
beyond the control of CONTRACTOR if a claim is made therefore as provided in

PN L 111 Qunnk Aal Lall 3 i
paragraph 11.1. Such dclays shall include, but not be limited to, acts or neglect by

OWNER or others performing additional work as contemplated by Atrticle 6, or to
fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God.

Time Limits

All time limits stated in the Contract Documents are of the essence of the
Agreement. The provisions of this Article 11 shall not exclude recovery for
damages (including but not limited to fees and charges of engineers, architects,
attorneys and other professionals and court costs) for delay by either party.

WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION,
REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

12.1

12.2

Warranty and Guarantee

CONTRACTOR warrants and guarantees to OWNER and CONSULTANT that all
Work will be in accordance with the Contract Documents and will not be defective.
All defective Work, whether or not in place, may be rejected, corrected or accepted
as provided in this Article 12.

Access to Work

CONSULTANT and CONSULTANT’S representatives, other representatives of
OWNER, testing agencies and governmental agencies with jurisdictional interests
will have access to the Work at reasonable times for their observation, inspecting
and testing. CONTRACTOR shall provide proper and safe conditions for such
access.
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12.3 Tests and Inspections

12.3.1

12.3.2

12.33

Timely Notice
CONTRACTOR shall give CONSULTANT timely notice of readiness of

the Work for all required inspections, tests or approvals.

Requirements and Responsibilities

The CONSULTANT may require such inspection and testing during the
course of the Work as he/she deems necessary to ascertain and assure the
integrity and acceptable quality of the materials incorporated and the work
performed. Inspection presence may be either full-time or intermittent, and
neither the presence nor absence at any time of the CONSULTANT or the
INSPECTOR shall relieve the CONTRACTOR of sole responsibility for the
acceptability and integrity of the Work or any part thereof.

The costs of sampling, testing, and inspection on-site to ascertain
acceptability of the Work and materials will be borne by the OWNER except
as otherwise provided. The OWNER will select a testing laboratory to
perform such sampling and testing. Sampling and/or testing required by the
CONTRACTOR or necessitated by failure of Work or materials to meet the
above acceptability test shall be at the expense of the CONTRACTOR.

Inspection services may be performed by the employees of the OWNER or
by others selected or designated by the OWNER or the CONSULTANT.

Sampling and/or testing required for manufacturing quality and/or process
control, for certification that raw mineral materials or manufactured products
are the quality specified in the contract, or to assure the acceptability for
incorporation into the Work shall be borne by the CONTRACTOR or the
material supplier.

Cost for inspection, sampling, testing, and approvals required by the laws or
regulations of any public body having competent jurisdiction shall be borne
by the CONTRACTOR or the material supplier.

Sampling and testing will be in accord with pertinent codes and regulations
and with appropriate standards of the American Society of Testing Materials
or other specified standards.

On-Site Construction Test and Other Testing

All inspections, tests or approvals other than those required by Laws or
Regulations of any public body having jurisdiction shall be performed by
organizations acceptable to OWNER and CONTRACTOR (or by
CONSULTANT if so specified).
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12.5

12.6

12.3.4 Covered Work

If any Work (including the work of others) that is to be inspected, tested or
approved is covered without written concurrence of CONSULTANT, it
must, if requested by CONSULTANT, be uncovered for observation. Such
uncovering shall be at CONTRACTOR'’S expense unless CONTRACTOR
has given CONSULTANT timely notice of CONTRACTOR’S intention to
cover the same and CONSULTANT has not acted with reasonable
promptness in response to such notice.

12.3.5 CONTRACTOR'’S Obligation
Neither observations by CONSULTANT nor inspections, tests or approvals
by others shall relieve CONTRACTOR from CONTRACTOR’S obligations
to perform the Work in accordance with the Contract Documents.

OWNER May Stop the Work

If the Work is defective, or CONTRACTOR fails to supply sufficient skilled
workers or suitable materials or equipment, or fails to furnish or perform the Work
in such a way that the completed Work will conform to the Contract Documents,
OWNER may order CONTRACTOR to stop the Work, or any portion thereof, until
the cause for such order has been eliminated; however, this right of OWNER to stop
the Work shall not give rise to any duty on the part of OWNER to exercise this right
for the benefit of CONTRACTOR or any other party.

Correction or Removal of Defective Work

If required by CONSULTANT, CONTRACTOR shall promptly, as directed, either
correct all defective Work, whether or not fabricated, installed or completed, or, if
the Work has been rejected by CONSULTANT, remove it from the site and replace
it with non-defective Work. CONTRACTOR shall bear all direct, indirect and
consequential costs of such correction or removal (including but not limited to fees
and charges of engineers, architects, attorneys and other professionals) made
necessary thereby.

One Year Correction Period

If within one year after the date of Completion or such longer period of time as may
be prescribed by Laws or Regulations or by the terms of any applicable special
guarantee required by the Contract Documents or by any specific provision of the
Contract Documents, any Work is found to be defective, CONTRACTOR shall
promptly, without cost to OWNER and in accordance with OWNER'S written
instructions, either correct such defective Work, or, if it has been rejected by
OWNER, remove it from the site and replace it with non-defective Work. If
CONTRACTOR does not promptly comply with the terms of such instructions, or in
an emergency where delay would cause serious risk of loss or damage, OWNER
may have the defective Work corrected or the rejected Work removed and replaced,
and all direct, indirect and consequential costs of such removal and replacement
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12,7

12.8

(including but not limited to fees and charges of engineers, architects, attorneys and
other professionals) will be paid by CONTRACTOR. In special circumstances
where a particular item of equipment is placed in continuous service before
Completion of all the Work, the correction period for that item may start to run from
an earlier date if so provided in the Specifications or by Change Order.

Acceptance of Defective Work

If, instead of requiring correction or removal and replacement of defective Work,
OWNER prefers to accept it, OWNER may do so. CONTRACTOR shall bear all
direct, indirect and consequential costs attributable to OWNER’S evaluation of and
determination to accept such defective Work (such costs to be approved by
CONSULTANT as to reasonableness and to include but not be limited to fees and
charges of engineers, architects, attorneys and other professionals).

OWNER May Correct Defective Work

If CONTRACTOR fails within a reasonable time after written notice of
CONSULTANT to proceed to correct and to correct defective Work or to remove
and replace rejected Work as required by CONSULTANT in accordance with
paragraph 12.5, or if CONTRACTOR fails to perform the Work in accordance with
the Contract Documents, or if CONTRACTOR fails to comply with any other
provision of the Contract Documents, OWNER may, after seven days' written notice
to CONTRACTOR, correct and remedy any such deficiency. In exercising the
rights and remedies under this paragraph OWNER shall proceed expeditiously. To
the extent necessary to complete corrective and remedial action, OWNER may
exclude CONTRACTOR from all or part of the site, take possession of all or part of
the Work, and suspend CONTRACTOR’S services related thereto, take possession
of CONTRACTOR’S tools, appliances, construction equipment and machinery at
the site and incorporate in the Work all materials and equipment stored at the site or
for which OWNER has paid CONTRACTOR but which are stored elsewhere.
CONTRACTOR shall allow OWNER, OWNER’S representatives, agents and
employees such access to the site as may be necessary to enable OWNER to
exercise the rights and remedies under this paragraph. All direct, indirect and
consequential costs of OWNER in exercising such rights and remedies will be
charged against CONTRACTOR in an amount approved as to reasonableness by
CONSULTANT, and a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work; and OWNER shall be
entitled to an appropriate decrease in the Contract Price. Such direct, indirect and
consequential costs will include but not be limited to fees and charges of engineers,
architects, attorneys and other professionals, all court costs and all costs of repair
and replacement of work of others destroyed or damaged by correction, removal or
replacement of CONTRACTOR’S defective Work. CONTRACTOR shall not be
allowed an extension of the Contract Time because of any delay in performance of
the Work attributable to the exercise by OWNER of OWNER’S rights and remedies
hereunder.
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13.

PAYMENTS TO CONTRACTOR AND COMPLETION

13.1

13.2

13.3

Schedule of Values

The schedule of values established as provided in paragraph 2.8 will serve as the
basis for progress payments and will be incorporated into a form of Application for
Payment acceptable to CONSULTANT. Progress payments on account of Unit
Price Work will be based on the number of units completed.

Application for Progress Payment

At least ten days before each progress payment is scheduled (but not more often than
once a month), CONTRACTOR shall submit to CONSULTANT for review an
Application for Payment filled out and signed by CONTRACTOR covering the
Work completed as of the date of the Application and accompanied by such
supporting documentation as is required by the Contract Documents. If payment is
requested on the basis of materials and equipment not incorporated in the Work but
delivered and suitably stored at the site or at another location agreed to in writing,
the Application for Payment shall also be accompanied by a bill of sale, invoice or
other documentation warranting that OWNER has received the materials and
equipment free and clear of all liens, charges, security interests and encumbrances
(which are hereinafter in these General Conditions referred to as "Liens") and
evidence that the materials and equipment are covered by appropriate property
insurance and other arrangements to protect OWNER’S interest therein, all of which
will be satisfactory to OWNER. OWNER shall, within thirty (30) calendar days of
presentation to him of an approved Application for Payment, pay CONTRACTOR
the amount approved by CONSULTANT. Monthly progress payments shall be
ninety (90) percent of the sum obtained by applying the respective bid unit prices to
the approved estimated quantities of work completed by the Contractor during the
preceding month. The remaining ten (10) percent will be held by the Owner, as
retainage. At such time as the CONSULTANT deems appropriate - based on the
quality of work performed, progress of cleanup, and other pertinent factors - the rate
of retainage, or the total amount retained, may be reduced; although, any reduction
in retainage, below the ten (10) percent level, is made solely at the
CONSULTANT's discretion. All remaining retainage held will be included in the
final payment to the Contractor.

CONTRACTOR'S Warranty of Title

CONTRACTOR warrants and guarantees that title to all Work, materials and
equipment covered by any Application for Payment, whether incorporated in the
Project or not, will pass to OWNER no later than the time of payment free and clear
of all Liens.
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13.4

13.5

13.6

Review of Applications for Progress Payment

13.4.1 Submission of Application for Payment
CONSULTANT will, after receipt of each Appllcatlon for Payment, either

indicate in writing a recommendation of payment and present the
Application to OWNER, or return the Application to CONTRACTOR
indicating in writing CONSULTANT’S reasons for refusing to recommend
payment. In the latter case, CONTRACTOR may make the necessary
corrections and resubmit the Application.

13.4.2 CONSULTANT’S Recommendation

CONSULTANT may refuse to recommend the whole or any part of any
payment, if, in CONSULTANT'S opinion, it would be incorrect to make
such representations to OWNER. CONSULTANT may also refuse to
recommend any such payment, or, because of subsequently discovered
evidence or the results of subsequent inspections or tests, nullify any such
payment previously recommended, to such extent as may be necessary in
CONSULTANT'S opinion to protect OWNER from loss because:

13.4.2.1 the Work is defective, or completed Work has been damaged
requiring correction or replacement;

13.4.2.2 the Contract Price has been reduced by Written Amendment
or Change Order;

13.4.23 OWNER has been required to correct defective Work or
complete Work in accordance with paragraph 12.8; or

13.4.24 of CONSULTANT's actual knowledge of the occurrence of
any of the events enumerated in paragraphs 14.2.1 through 14.2.9 inclusive.

Partial Utilization

OWNER at any time may request CONTRACTOR in writing to permit OWNER to
use any such part of the Work which OWNER believes to be ready for its intended
use and has been completed. If CONTRACTOR agrees, CONTRACTOR will
certify to OWNER that said part of the Work is complete and request that a
Certificate of Completion be issued for that part of the Work.

Final Inspection

Upon written notice from CONTRACTOR that the entire Work or an agreed
portion thereof is complete, CONSULTANT will make a final inspection with
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in
which this inspection reveals that the Work is incomplete or defective.
CONTRACTOR shall immediately take such measures as are necessary to
remedy such deficiencies.
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13.7

13.8

Final Application for Payment

After CONTRACTOR has completed all such corrections to the satisfaction of
CONSULTANT and delivered all maintenance and operating instructions,
schedules, guarantees, Bonds, certificates of inspection, marked-up record
documents (as provided in paragraph 5.14) and other documents - all as required by
the Contract Documents, and after CONSULTANT has indicated that the Work is
acceptable (subject to the provisions of paragraph 13.10), CONTRACTOR may
make application for final payment following the procedure for progress payments.
The final Application for Payment shall be accompanied by all documentation called
for in the Contract Documents, together with complete and legally effective releases
or waivers (satisfactory to OWNER) of all Liens arising out of or filed in connection
with the Work. In lieu thereof and as approved by OWNER, CONTRACTOR may
furnish receipts or releases in full; an affidavit of CONTRACTOR that the releases
and receipts include all labor, services, material and equipment for which a Lien
could be filed, and that all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which OWNER or OWNER'S property
might in any way be responsible, have been paid or otherwise satisfied; and consent
of the surety, if any, to final payment. If any Subcontractor or Supplier fails to
furnish a release or receipt in full, CONTRACTOR may furnish a Bond or other
collateral satisfactory to OWNER to indemnify OWNER against any Lien.

Final Payment and Acceptance

13.8.1 CONSULTANT’S Approval
If, on the basis of CONSULTANT’S observation of the Work during

construction and final inspection, and CONSULTANT’S review of the final
Application for Payment and accompanying documentation - all as required
by the Contract Documents, CONSULTANT is satisfied that the Work has
been completed and CONTRACTOR’S other obligations under the Contract
Documents have been fulfilled, CONSULTANT will, after receipt of the
final Application for Payment, indicate in writing CONSULTANT’S
recommendation of payment and present the Application to OWNER for
payment. Thereupon CONSULTANT will give written notice to OWNER
and CONTRACTOR that the Work is acceptable, subject to the provisions
of paragraph 13.10. Otherwise, CONSULTANT will return the Application
to CONTRACTOR, indicating in writing the reasons for refusing to
recommend final payment, in which case CONTRACTOR shall make the
necessary corrections and resubmit the Application.

13.8.2 Delay in Completion of Work
If, through no fault of CONTRACTOR, final completion of the Work is

significantly delayed, OWNER shall, upon receipt of CONTRACTOR’S
final Application for Payment and recommendation of CONSULTANT, and
without terminating the Agreement, make payment of the balance due for
that portion of the Work fully completed and accepted. If the remaining
balance to be held by OWNER for Work not fully completed or corrected is
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13.9

13.10

less than the retainage stipulated in the Agreement, and if Bonds have been
furnished as required in paragraph 10 of Part II, Information for Bidders, the
written consent of the surety to the payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by
CONTRACTOR to CONSULTANT with the Application for such payment.
Such payment shall be made under the terms and conditions governing final
payment, except that it shall not constitute a waiver of claims.

CONTRACTOR'S Continuing Obligation

CONTRACTOR’S obligation to perform and complete the Work in accordance with
the Contract Documents shall be absolute. Neither recommendation of any progress
or final payment by CONSULTANT, nor the issuance of a certificate of
Completion, nor any payment by OWNER to CONTRACTOR under the Contract
Documents, nor any use or occupancy of the Work or any part thereof by OWNER,
nor any act of acceptance by OWNER nor any failure to do so, nor any review and
approval of a Shop Drawing or sample submission, nor any correction of defective
Work by OWNER will constitute an acceptance of Work not in accordance with the
Contract Documents or a release of CONTRACTOR’S obligation to perform the
Work in accordance with the Contract Documents (except as provided in paragraph
13.10).

Waiver of Claims
The making and acceptance of final payment will constitute:

13.10.1  a waiver of all claims by OWNER against CONTRACTOR, except
claims arising from unsettled Liens, from defective Work appearing after
final inspection or from failure to comply with the Contract Documents
or the terms of any special guarantees specified therein; however, it will
not constitute a waiver by OWNER of any rights in respect of
CONTRACTOR’S continuing obligations under the Contract
Documents; and

13.10.2  a waiver of all claims by CONTRACTOR against OWNER other than
those previously made in writing and still unsettled.

14.  SUSPENSION OF WORK AND TERMINATION

14.1

OWNER May Suspend Work

OWNER may, at any time and without cause, suspend the Work or any portion
thereof for a period of not more than ninety days by notice in writing to
CONTRACTOR and CONSULTANT which will fix the date on which Work will
be resumed. CONTRACTOR shall resume the Work on the date so fixed.
CONTRACTOR shall be allowed an increase in the Contract Price or an extension
of the Contract Time, or both, directly attributable to any suspension if
CONTRACTOR makes an approved claim therefor as provided in Articles 10 and
11.
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142 OWNER May Terminate
The OWNER may terminate the Work upon the occurrence of any one or more of
the following events:

14.2.1 if CONTRACTOR commences a voluntary case under any chapter
of the Bankruptcy Code (Title 11, United States Code), as now or hereatter
in effect, or if CONTRACTOR takes any equivalent or similar action by
filing a petition or otherwise under any other federal or state law in effect at
such time relating to the bankruptcy or insolvency;

14.2.2 if a petition is filed against CONTRACTOR under any chapter of the
Bankruptcy Code as now or hereafter in effect at the time of filing, or if a
petition is filed seeking any such equivalent or similar relief against
CONTRACTOR under any other federal or state law in effect at the time
relating to bankruptcy or insolvency;

14.2.3 if CONTRACTOR makes a general assignment for the benefit of
creditors;

14.2.4 if a trustee, receiver, custodian or agent of CONTRACTOR is
appointed under applicable law or under contract, whose appointment or
authority to take charge of property of CONTRACTOR is for the purpose of
enforcing a Lien against such property or for the purpose of general
administration of such property for the benefit of CONTRACTOR’S
creditors;

14.2.5 if CONTRACTOR admits in writing an inability to pay its debts
generally as they become due;

14.2.6 if CONTRACTOR persistently fails to perform the Work in
accordance with the Contract Documents (including, but not limited to,
failure to supply sufficient skilled workers or suitable materials or equipment
or failure to adhere to the progress schedule established under paragraph 2.8
as revised from time to time);

14.2.7 if CONTRACTOR disregards Laws or Regulations of any public
body having jurisdiction;

14.2.8 if CONTRACTOR disregards the authority of CONSULTANT, or

14.2.9 if CONTRACTOR otherwise violates in any substantial way any
provisions of the Contract Documents;

OWNER may, after giving CONTRACTOR (and the surety) seven days'
written notice and to the extent permitted by Laws and Regulations,
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14.3

14.4

terminate the services of CONTRACTOR, excludle CONTRACTOR from
the site and take possession of the Work and of all CONTRACTOR'’S tools,
appliances, construction equipment and machinery at the site and use the
same to the full extent they could be used by CONTRACTOR (without
liability to CONTRACTOR for trespass or conversion), incorporate in the
Work all materials and equipment stored at the site or for which OWNER
has paid CONTRACTOR but which are stored elsewhere, and finish the
Work as OWNER may deem expedient. In such case CONTRACTOR shall
not be entitled to receive any further payment until the Work is finished. If
the unpaid balance of the Contract Price exceeds the direct, indirect and
consequential costs of completing the Work (including but not limited to
fees and charges of engineers, architects, attorneys and other professionals
and court and arbitration costs) such excess will be paid to CONTRACTOR.
If such costs exceed such unpaid balance, CONTRACTOR shall pay the
difference to OWNER. Such costs incurred by OWNER will be approved as
to reasonableness by CONSULTANT and incorporated in a Change Order,
but when exercising any rights or remedies under this paragraph OWNER
shall not be required to obtain the lowest price for the Work performed.

14.2.10 If safety violations are observed and brought to the Contractors attention and
Contractor fails to take immediate corrective measures any repeat of similar
safety violations, Owner will order an immediate termination of contract.
Note: it is the Contractor’s responsibility to know proper safety measures as
they pertain to construction and OSHA.

14.2.11 This contract may be canceled by either party thirty (30) days after delivery
by canceling party of written notice of intent to cancel to the other
contracting party.

14.2.12 This contract may be canceled by the Lexington-Fayette Urban County
Government if it is determined that the Bidder has failed to perform under
the terms of this agreement, such cancellation to be effective upon receipt of
written notice of cancellation by the Bidder.

CONTRACTOR'S Services Terminated

Where CONTRACTOR'’S services have been so terminated by OWNER, the
termination will not affect any rights or remedies of OWNER against
CONTRACTOR then existing or which may thereafter accrue. Any retention or
payment of moneys due CONTRACTOR by OWNER will not release
CONTRACTOR from liability.

Payment After Termination

Upon seven days' written notice to CONTRACTOR, OWNER may, without cause
and without prejudice to any other right or remedy, elect to abandon the Work and
terminate the Agreement. In such case, CONTRACTOR shall be paid for all Work
executed and any expense sustained plus reasonable termination expenses, which
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will include, but not be limited to, direct, indirect and consequential costs (including,
but not limited to, fees and charges of engineers, architects, attorneys and other
professionals and court and arbitration costs).

CONTRACTOR May Stop Work or Terminate

If, through no act or fault of CONTRACTOR, the Work is suspended for a period of
more than ninety days by OWNER or under an order of court or other public
authority, or CONSULTANT fails to act on any Application for Payment within
sixty days after it is submitted, or OWNER fails for sixty days to pay
CONTRACTOR any sum finally determined to be due, then CONTRACTOR may,
upon seven days' written notice to OWNER and CONSULTANT, terminate the
Agreement and recover from OWNER payment for all Work executed and any
expense sustained plus reasonable termination expenses. In addition and in lieu of
terminating the Agreement, if CONSULTANT has failed to act on an Application
for Payment or OWNER has failed to make any payment as aforesaid,
CONTRACTOR may upon seven days' written notice to OWNER and
CONSULTANT stop the Work until payment of all amounts then due. The
provisions of this paragraph shall not reliecve CONTRACTOR of the obligations
under paragraph 5.16 to carry on the Work in accordance with the progress schedule
and without delay during disputes and disagreements with OWNER.

1S. MISCELLANEOUS

15.1

15.2

Claims for Injury or Damage

Should OWNER or CONTRACTOR suffer injury or damage to person or property
because of any error, omission or act of the other party or of any of the other party's
employees or agents or others for whose acts the other party is legally liable, claim
will be made in writing to the other party within a reasonable time of the first
observance of such injury or damage. The provisions of this paragraph 15.1 shall
not be construed as a substitute for or a waiver of the provisions of any applicable
statute of limitations or repose.

Non-Discrimination in Employment
The CONTRACTOR shall comply with the following requirements prohibiting
discrimination:

15.2.1 That no person (as defined in KRS 344.010) shall bid on Lexington-
Fayette Urban County Government construction projects, or bid to furnish
materials or supplies to the Lexington-Fayette Urban County Government,
if, within six months prior to the time of opening of bids, said person shall
have been found, by declamatory judgment action in Fayette Circuit Court,
to be presently engaging in an unlawful practice, as hereinafter defined.
Such declamatory judgment action may be brought by an aggrieved
individual or upon an allegation that an effort at conciliation pursuant to
KRS 344.200 has been attempted and failed, by the Lexington-Fayette
County Human Rights Commission.

GC-49



15.3

154

15.5

15.2.2 That it is an unlawful practice for an employer:

15.2.2.1 to fail or refuse to hire, or to discharge any individual
or otherwise to discriminate against an individual, with respect to his
compensation, terms, conditions, or privileges of employment,
because of such individual's race, color, religion, sex, age, or national
origin; or

15.2.2.2 to limit, segregate or classify his employees in any
way which would deprive or tend to deprive an individual of
employment opportunities or otherwise adversely affect his status as
an employee because of such individual's sex, race, color, religion,
age, or national origin.

15.2.3 That it is an unlawful practice for an employer, labor organization, or
joint-labor management committee controlling apprenticeship or other
training or retraining, including on-the-job training programs to discriminate
against an individual because of his race, color, religion, sex, age, or
national origin in admission to, or employment in, any program established
to provide apprenticeship or other training,.

15.2.4 That a copy of this Ordinance shall be furnished all suppliers and
made a part of all bid specifications.

15.2.5 This Ordinance shall take effect after it is signed, published and
recorded, as required by law.

Temporary Street Closing or Blockage

The CONTRACTOR will notify the CONSULTANT at least 72 hours prior to
making any temporary street closing or blockage. This will permit orderly
notification to all concerned public agencies. Specific details and restrictions on
street closure or blockage are contained in the Special Conditions.

Percentage of Work Performed by prime CONTRACTOR

The CONTRACTOR shall perform on site, and with its own organization, Work
equivalent to at least fifty (50%) percent of the total amount of Work to be
performed under the Contract. This percentage may be reduced by a supplemental
agreement to this Contract if, during performing the Work, the CONTRACTOR
requests a reduction and the CONSULTANT determines that the reduction would be
to the advantage of the OWNER.

Clean-up

Cleanup shall progress, to the greatest degree practicable, throughout the course of
the Work. The Work will not be considered as completed, and final payment will
not be made, until the right-of-way and all ground occupied or affected by the
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15.7

Contractor in connection with the Work has been cleared of all rubbish, equipment,
excess materials, temporary structures, and weeds. Rubbish and all waste materials
of whatever nature shall be disposed of, off of the project site, in an acceptable
manner. All property, both public and private, which has been damaged in the
prosecution of the Work, shall be restored in an acceptable manner. All areas shall
be draining, and all drainage ways shall be left unobstructed, and in such a condition
that drift will not collect or scour be induced.

General

The duties and obligations imposed by these General Conditions and the rights and
remedies available hereunder to the parties hereto, and, in particular but without
limitation, the warranties, guarantees and obligations imposed upon
CONTRACTOR by paragraphs 12.1, 12.3.5, 13.3, and 15.2 and all of the rights and
remedies available to OWNER and CONSULTANT thereunder, are in addition to,
and are not to be construed in any way as a limitation of, any rights and remedies
available to any or all of them which are otherwise imposed or available by Laws or
Regulations, by special warranty or guarantee or by other provisions of the Contract
Documents, and the provisions of this paragraph will be as effective as if repeated
specifically in the Contract Documents in connection with each particular duty,
obligation, right and remedy to which they apply. All representations, warranties
and guarantees made in the Contract Documents will survive final payment and
termination or completion of the Agreement.

Debris Disposal

For all LFUCG projects any trash, construction demolition debris, yard waste, dirt or
debris of any kind that is removed from the project site must be disposed of in
accordance with local, state, and federal regulations. The disposal site or facility
must be approved in advance by the LFUCG and disposal documentation is
required. The Contractor will be responsible for payment of any fines associated
with improper disposal of material removed from the project site.

END OF SECTION
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1. BLASTING — not applicable.
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2. RISK MANAGEMENT PROVISIONS
INSURANCE AND INDEMNIFICATION

INDEMNIFICATION AND HOLD HARMLESS PROVISION

(1) It is understood and agreed by the parties that Contractor hereby assumes the entire
responsibility and liability for any and all damages to persons or property caused by or
resulting from or arising out of any act or omission on the part of Contractor or its
employees, agents, servants, owners, principals, licensees, assigns or subcontractors of any
tier (hereinafter “CONTRACTOR”) under or in connection with this agreement and/or the
provision of goods or services and the performance or failure to perform any work required
thereby.

(2) CONTRACTOR shall indemnify, save, hold harmless and defend the Lexington-
Fayette Urban County Government and its elected and appointed officials, employees,
agents, volunteers, and successors in interest (hereinafter “LFUCG”) from and against all
liability, damages, and losses, including but not limited to, demands, claims, obligations,
causes of action, judgments, penalties, fines, liens, costs, expenses, interest, defense costs
and reasonable attorney’s fees that are in any way incidental to or connected with, or that
arise or are alleged to have arisen, directly or indirectly, from or by CONTRACTOR’s
performance or breach of the agreement and/or the provision of goods or services provided
that: (a) it is attributable to personal injury, bodily injury, sickness, or death, or to injury to
or destruction of property (including the loss of use resulting therefrom), or to or from the
negligent acts, errors or omissions or willful misconduct of the CONTRACTOR; and (b) not
caused solely by the active negligence or willful misconduct of LFUCG.

(3) In the event LFUCG is alleged to be liable based upon the above, CONTRACTOR
shall defend such allegations and shall bear all costs, fees and expenses of such defense,
including but not limited to, all reasonable attorneys’ fees and expenses, court costs, and
expert witness fees and expenses, using attorneys approved in writing by LFUCG, which
approval shall not be unreasonably withheld.

(4) These provisions shall in no way be limited by any financial responsibility or
insurance requirements, and shall survive the termination of this agreement.

(5) LFUCG is a political subdivision of the Commonwealth of Kentucky. Vendor
acknowledges and agrees that LFUCG is unable to provide indemnity or otherwise save,
hold harmless, or defend the Vendor in any manner.

FINANCIAL RESPONSIBILITY

BIDDER/CONTRACTOR understands and agrees that it shall, prior to final acceptance of

its bid and the commencement of any work, demonstrate the ability to assure compliance
with the above Indemnity provisions and these other risk management provisions.
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INSURANCE REQUIREMENTS

YOUR ATTENTION IS DIRECTED TO THE INSURANCE REQUIREMENTS
BELOW, AAND YOU MAY NEED TO CONFER WITH YOUR INSURANCE
AGENTS, BROKERS, OR CARRIERS TO DETERMINE IN ADVANCE OF
SUBMISSION OF A RESPONSE THE AVAILABILITY OF THE INSURANCE
COVERAGES AND ENDORSEMENTS REQUIRED HEREIN. IF YOU FAIL TO
COMPLY WITH THE INSURANCE REQUIREMENTS BELOW, YOU MAY BE
DISQUALIFIED FROM AWARD OF THE CONTRACT.

Required Insurance Coverage

BIDDER/CONTRACTOR shall procure and maintain for the duration of this contract the
following or equivalent insurance policies at no less than the limits shown below and cause
its subcontractors to maintain similar insurance with limits acceptable to LFUCG in order to
protect LFUCG against claims for injuries to persons or damages to property which may

arise from or in connection with the performance of the work hereunder by
CONTRACTOR. The cost of such insurance shall be included in any bid:

Coverage Limits

General Liability $1 million per occurrence, $2 million
aggregate

(Insurance Services Office Form CG 00 01) or $2 million combined single limit
Commercial Automobile Liability combined single, $1 million per
occurrence

(Insurance Services Office Form CA 0001)

Worker’s Compensation Statutory

Employer’s Liability $500,000.00

The policies above shall contain the following conditions:

a.  All Certificates of Insurance forms used by the insurance carrier shall be properly filed
and approved by the Department of Insurance for the Commonwealth of Kentucky (DOI).
LFUCG shall be named as an additional insured in the General Liability Policy and
Commercial Automobile Liability Policy using the Kentucky DOI approved forms.

b.  The General Liability Policy shall be primary to any insurance or self-insurance
retained by LFUCG.
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c.  The General Liability Policy shall include a Products and Completed Operations
endorsement or Premises and Operations Liability endorsement unless it is deemed not to
apply by LFUCG.

d. LFUCG shall be provided at least 30 days advance written notice via certified mail,
return receipt requested, in the event any of the required policies are canceled or non-
renewed.

e.  Said coverage shall be written by insurers acceptable to LFUCG and shall be in a form
acceptable to LFUCG. Insurance placed with insurers with a rating classification of no less
than Excellent (A or A-) and a financial size category of no less than VIII, as defined by the
most current Best's Key Rating Guide shall be deemed automatically acceptable.

Renewals

After insurance has been approved by LFUCG, evidence of renewal of an expiring policy
must be submitted to LFUCG, and may be submitted on a manually signed renewal
endorsement form. If the policy or carrier has changed, however, new evidence of coverage
must be submitted in accordance with these Insurance Requirements.

Deductibles and Self-Insured Programs

IF YOU INTEND TO SUBMIT A SELF-INSURANCE PLAN IT MUST BE
FORWARDED TO LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT,
DIVISION OF RISK MANAGEMENT, 200 EAST MAIN STREET, LEXINGTON,
KENTUCKY 40507 NO LATER THAN A MINIMUM OF FIVE (5) WORKING DAYS
PRIOR TO THE RESPONSE DATE. Self-insurance programs, deductibles, and self-
insured retentions in insurance policies are subject to separate approval by Lexington-
Fayette Urban County Government's Division of Risk Management, upon review of
evidence of BIDDER/CONTRACTOR’s financial capacity to respond to claims. Any such
programs or retentions must provide LFUCG with at least the same protection from liability
and defense of suits as would be afforded by first-dollar insurance coverage. If
BIDDER/CONTRACTOR satisfies any portion of the insurance requirements through
deductibles, self-insurance programs, or self-insured retentions, BIDDER/CONTRACTOR
agrees to provide Lexington-Fayette Urban County Government, Division of Risk
Management, the following data prior to the final acceptance of bid and the commencement
of any work:

a. Latest audited financial statement, including auditor's notes.

b. Any records of any self-insured trust fund plan or policy and related
accounting statements.

c. Actuarial funding reports or retained losses.
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d. Risk Management Manual or a description of the self-insurance and risk
management program.

e. A claim loss run summary for the previous five (5) years.

f. Self-Insured Associations will be considered.

Safety and Loss Control

CONTRACTOR shall comply with all applicable federal, state, and local safety standards
related to the performance of its works or services under this Agreement and take necessary
action to protect the life, health and safety and property of all of its personnel on the job site,
the public, and LFUCG.

Verification of Coverage

BIDDER/CONTRACTOR agrees to furnish LFUCG with all applicable Certificates of
Insurance signed by a person authorized by the insurer to bind coverage on its behalf
prior to final award, and if requested, shall provide LFUCG copies of all insurance
policies, including all endorsements.

Right to Review, Audit and Inspect

CONTRACTOR understands and agrees that LFUCG may review, audit and inspect
any and all of its records and operations to insure compliance with these Insurance
Requirements.

DEFAULT

BIDDER/CONTRACTOR understands and agrees that the failure to comply with any
of these insurance, safety, or loss control provisions shall constitute default and that
LFUCG may elect at its option any single remedy or penalty or any combination of
remedies and penalties, as available, including but not limited to purchasing insurance
and charging BIDDER/CONTRACTOR for any such insurance premiums purchased,
or suspending or terminating the work.

00357187
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3.

WAGE SCALES - not applicable.

END OF SECTION
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PART V]
REEMENT

THIS AGREEMENT, made on the_ 16™ day of March , 2017 , by and
between Lexington-Fayette Urban County Government, acting herein called "OWNER" and

Lagco, Inc. , doing business
as *(an-tndividual) (apartaership) (a corporation) located in the City of Lexington ,
County of Fayette , and State of _ Kentucky , hereinafter called
"CONTRACTOR."

WITNESSETH: That the CONTRACTOR and the OWNER in consideration of _Eighty Eight
Thousand Seven Hundred Sixty Four Dollars and no Cents ($_88,764.00) quoted in the
proposal by the CONTRACTOR, dated February 7, 2017, hereby agree to commence and
complete the construction described as follows:

1. SCOPE OF WORK

The CONTRACTOR shall furnish all the materials, supplies, machinery, equipment, tools,
superintendence, labor, insurance, and other accessories and services necessary to complete the said
project in accordance with the conditions and prices stated in the Proposal, the General Conditions,
and the Special Conditions of the Contract, the Specifications and Contract Documents therefore as
prepared by CDP Engineers, Inc. for Bluegrass Regional Transfer Station Pump Station
Improvements project.

2 TIME OF COMPLETION

The time period estimated and authorized by the OWNER for the proper execution of the Work
by the Contract, in full, is hereby fixed as one hundred eighty (180) calendar days. The time

shall begin in accordance with the Notice to Proceed provided by OWNER.

3. ISSUANCE OF WORK ORDERS

Notice to begin Work will be given in whole or for part of the Work as determined by the OWNER
pending the availability of funds. The order of construction will be as determined by the Engineer
after consultation with the CONTRACTOR and the OWNER.

4, THE CONTRACT SUM

The OWNER agrees to pay the CONTRACTOR in current funds for the performance of the
Contract, as quoted in the proposal, subject to any additions and deductions, as provided therein.
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3. PROGRESS PAYMENTS

The OWNER shall make payments on account of the Contract, as provided in accordance with the
General Conditions, as estimated by the Engineer, less the aggregate of previous payments.

6. ACCEPTANCE AND FINAL PAYMENT

Final payment shall be due within ninety (90) days after completion of the Work, provided the
Work be then fully completed and the Contract fully accepted.

Before issuance of final certificate, the CONTRACTOR shall submit evidence satisfactory to the
Engineer that all payrolls, material bills, and other indebtedness connected with the Work has been
paid.

If, after the Work has been substantially completed, full completion thereof is materially delayed
through no fault of the CONTRACTOR, and the ENGINEER so certifies, the OWNER shall upon
certificate of the ENGINEER, and without terminating the Contract, make payment of the balance
due for that portion of the Work fully completed and accepted. Such payment shall be made under
the terms and conditions governing final payment, except that it shall not constitute a waiver of
claims.

7. THE CONTRACT DOCUMENTS

The Advertisement for Bids, Information for Bidders, the General Conditions, Performance and
Payment Bonds, Contract Agreement, Special Conditions, Technical Specifications, any and all
Addenda, and Proposal, and Plan Drawings form the Contract, and they are fully a part of the
Contract as if hereto attached or herein repeated.

8. EXTRA WORK
The OWNER, without invalidating the Contract, may order extra work or make changes by altering,
adding to or deducting from the Work, the Contract Sum being adjusted accordingly. All such

Work shall be executed and paid for in accordance with the General Conditions, which is a part of
this Contract.

CA-3



9.

SPECIFICATIONS

THE FOLLOWING IS AN ENUMERATION OF THE SPECIFICATIONS AND
DRAWINGS (CONTRACT DOCUMENTS):

SECTION
NO. TITLE PAGES

I Advertisement for Bids AB 1thru 5

I Information for Bidders IB 1thru 10

11 Form of Proposal P 1thru 35

v General Conditions GC 1thru 51

\% Special Conditions SC 1thru 8

VI Contract Agreement CA 1thru 5

VII Performance and Payment Bonds PB 1thru 7

VIII Addenda AD 1thru 1

IX Technical Specifications
DIVISION 1 —- GENERAL REQUIREMENTS
01010 Summary of Work 1 thru 7
01025 Measurement and Payment 1 thru 4
01040 Coordination 1
01200 Project Meetings |
01205 Labor Provisions |
01300 Submittals 1 thru 5
01320 Progress Schedules 1 thru 2
01400 Quality Control 1 thru 2
01510 Temporary Utilities il
01520 Maintenance of Utility Operations During Construction 1 thru 2
01530 Protection of Existing Facilities 1 thru 2
01540 Demolition and Removal of Existing Structures and Equipment 1
01550 Site Access and Storage 1 thru 2
01560 Temporary Environmental Controls 1 thru 4
01631 Products and Substitutions 1 thru 4
01700 Project Close-out 1 thru 2
01731 Cutting and Patching 1 thru 2
DIVISION 2 - SITE WORK
02225 Excavating, Backfilling and Compacting for Sewers 1 thru 2
02240 Dewatering 1
02372 Erosion and Sediment Control 1 thru 59
02630 Encasement Pipe 1 thru 3
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02642 Sewage Valves 1 thru 4
02700 Asphaltic Concrete Paving 1 thru 2
02732 Sewage Force Mains 1 thru 4

DIVISION 3 THRU 17 NOT USED

PLAN DRAWINGS -

Cover Sheet & Index of Drawings

Plan Sheet Index Map & Legend

Force Main Plan & Profile Sta. 10+00 to Sta. 13+62
Storage Tank Improvements

Valve Vault Improvements

Details

N h W =O
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IN WITNESSETH WHEREOF, the parties hereto have executed this Contract as of the date and

year above written.

(Seal)

L Dt

Cle%&%douﬂhl

(W itness)
(Seal)

(Se(,retary)*

/w A Ao &/f

~

ol Lt e

/ (Witness)

Lexington-Fayette Urban County Government.
Lexington, Kentucky

‘O“’“Q{
BY:

\WMAYOR

(Title)

%&a( 0 W)C\

(Contréctor)

BY: ‘;4 ﬂ /MZM

Pres.dent

(Title)

1490 Swshie Lane Lekyton sy 0525

(Address and Zip Code)

IMPORTANT: *Strike out any non-applicable terms.

Secretary of the Owner should attest. If the CONTRACTOR is corporation,
Secretary should attest. Give proper title of each person-executing Contract.
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Bond No. 1580199

PART VI
PERFORMANCE BOND
KNOW ALL MEN BY THESE PRESENTS, that
Lagco, Inc.
(Name of CONTRACTOR)
P O Box 12510, Lexirlglon, KY 40583
(Address of CONTRACTORY)
a corporation _ hereinafter

(Cotporation, Parmership, or Individual)

called Principal, and Great American Insurance Company
(Name of Surcty)

301 E. 4th Street, Cincinnati, OH 45202
(Address of Surety)

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
200 BEast Main Street, Third Floor
Lexington, Kentucky 40507

hereinafter called "OWNER" in the penal sum of: Eighty-Eight Thousand Seven Hundred Sixty-Four
Dollars, ($_88,764.00 ), for the peyment of whereof Principal and Surety bind themselves, their heits,
exeoutors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, Principal by written agreement is entering into a Contract with OWNER for Bluesrass
Regdonal Transfer Station Pump Station Improvements in accordance with drawings and specifications

prepared by: CDF _Engineers, Inc. which Contract is by reference made a part
hereof, and is hereinafter referred to as the Contract,

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal shall

promptly and faithfully perform said Contract, then this obligation shall be null and void; otherwise it shall
remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the OWNER.

Whenever, Prinoipal shall be, and declared by OWNER 1o be in default under the Contract, the OWNER
having performed OWNER’S obligations thereunder, the Surety may promptly remedy the default, or shall
promptly:
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(1) Complete the Contract in accordance with its terms and conditions ot

(2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions,
and upon determination by Surety of the lowest responsible bidder, or if the OWNER elects,
upon determination by the OWNER and Surety joinily of the lowest responsible bidder,
arrange for a Contract between such bidder and OWNER, and meke available as Work
progresses (even though there may be a default or a succession of defaults ynder the Contract
or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of
completion Jess the balance of the Contract Price; but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the amount set forth in the- first
paragraph hereof, The term "balance of the Contract, Price", as used in this paragraph shatl
mean the total amount payable by OWNER to Principal under the Contract and any
amendments thereto, less the amount properly paid by OWNER to Principal.

Any suit under this bond must be instituted before the expiration of two (2) years from the date on which
final payment under the Contract falls due.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the
OWNER named herein or the heirs, executors, administrators or suocessors of OWNER,
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IN WITNESS WHEREOF, this instrument is exeouted in 3 each one of which shall be

(number) .
deemed an original, this the 10th dayof _ April .20
ATTEST: Ligoas e
: Principal

) _

(Principal) Secretary
% BY: J // : //, \Lzy¢ _ (8
&
P O Box 12510
(Address)

/7 Lexington, KY 40583

Wika#e a8 to Principal
'PO . Box 12510

(Ad‘:'-h'm) Great American Insurance Company
] BY: ,//;L;r/Q/ / v/&.——
ATTEST: es H. Martin, Attorney-in-Fact
7 ; 2500 Regency Road
Al ﬁ (Address)

® ® Lexington, KY 40503
(SEAL) -

Witness as toSurety”

2300 Regency Road

(Address)

Lexington, KY 40503

NOTE: The number of executed couutaparts of the bond chsll coineide with the number of executed
coutiterparts of the Contract,
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Bond No. 1580199
PART VI
PAYMENT BOND

KNOW ALL MEN BY THESE PRESENT: that

Lagco, Inc.
(Name of Contractor)
P O Box 12510, Lexington, KY 40583
(Address of Contractor)
8 corporation , hereinafter
(Corporation, Partnership or Individual)
called Principal, and Great American Insurance Company
(Name of Sutety)
301 E. 4th Street, Cincinnati, OH 45202
(Address of Surcty)

hereinafier called Surety, are held and firmly bound unto:

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
200 East Main Street, Third Floor
Lexington, Kentucky 40507

Obligee, hereinafier called OWNER, for the use and benefit of claimants ag hereinafter defined, in the
amount of _ Eighty-Eight Thousand Seven Hundred Sixty-Four Dollars ($_88,764.00 )
the payment wheteof Principal and Surety bind themgelves, their heirs, executors, administrators, successors,
and assigns, jointly and severally, firmly by these presents,

WHEREAS, Principal by written agreement is entering into a Contragt with OWNER for Bluegrass
Repional Trapsfer Station Pump Station Yiy ments in accordance with drawings and
specifications prepared by: P Engi (3 which Contract is by reference made
a part hereof, and is hereinafter referred to as the Contract,

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall promptly
make payment to all claimahts es hereinafter defined for all labor and material used ot reasonably required
for use in the performance of the Coniract, then this obligation shall be void; otherwise it shall remain in full
force and effect, subject, however, to the following conditions,

1, A claimant is defined as one having a direct contract with the Principal or with a Subcontractor of
the Principal for lahor, material, or both, used or reasonably required for use in the performance of
the Contract, labor and material being construed to include that part of water, gas, powst, light, heat,
o], gasoline, telephone service or rental of equipment directly spplicable to the Confract.
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The above named Principal and Surety hereby jointly and geverally agree with the OWNER that
avery claimant as herein defined, who has not been paid in full before the expiration of a period of
ninety (90) days after the date on which fhe last of such claimant's work or labor was done or
performed, or materials were furnished by such claimant, may sue on this bond for the use of such
claimant, prosecute the suit to final judgment for such sum or sums as may be justly due claimant,
and have execution thereon, The OWNER shall not be liable for the payment of any costs or
expenses of any such suit,

No suit or action shall be commenced hereunder by any claimant:

(@) Uness claimant, other than one having a direct contract with the Principal, shall have given
written notice to any two of the following: The Principal, the OWNER, or the Sutety above
named, within ninety (90) days after such claimant did or performed the last of the Wotk or
labor, or fumnished the last of the materials for which said claim is made, stating with
substantial accuracy the amount claimed and the name of the party to whom the materials
«were fumished, or for whom the Work or labor was done or performed, Such notice shall be
served by mailing the same by reglstered mail or certified mail, postage prepaid, in an
envelope addressed to the Principal, OWNER, or Surety, at any place where an office is
regularly maintained for the transaction of tusiness, or served in any manner in which legal
process may be served in the state in which the aforesaid project is located, save that such
service need not be made by a public officer.

(b) Afier the expiration of one (1) year following the date on which, Principal ceased ‘Work on
said Contract, it being understood, howevet, that if any limitation embodied in this bond is
prohibited by any law controlling the construction hereof such limitation shall be deemed to
be amended so as to be oqual to the minimum period of limitation petmitted by such law,

() Other than in a state court of competent jurisdictlon in and for the county or other political
subdivision of the state in which the project, or any part thereof, is situated, or in the United

States District Court for the district in which the project, or any part thereof, is situated, and
not elsswhere,

The amount of this bond shall be reduced by and to the extent of any payment or paymenta made in
good fhith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of
record against did improvement, whether or not claim for the amount of such lien be presented
under and against this bond,
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| f
IN WITNESS WHEREQF, this instrument is exeouted in 3 counterparts, each one o

(number)
' 17
which shall be deemed an original, this the __ 10th dayof __April 20
ATTEST:
7 74 7 Lagco, Inc.
e ) / Formaipa)
/(Eringigal) Secretary J
(SEAL) BY: A ﬁ’ __ / \fee. _(8)
P O Box 12510
(Address)

Lexington, KY 40583
~7 >
Pl

(W/ieaﬁﬁa to Principal)

Yo. Box [2s10
{(Address)
(Lo ton, [ o593
i Great American Insurance Company
(Surety)
ATTEST; oy
BY: i P2 PR LA~
) Jafhes H. Martin, Attorney-in-Fact
g 27 /%&Mﬁ
(Surety) Secretary
SBAD) 5
/ 5’2&% %/gi /% 2300 Regency Road
e Ly e (Address)
.g;om;:'g?"g%’::?/ Lexington, KY 40503
(Address)

Lexington, KY 40503

NOTE: The number of executed counterparts of the bond shall coincide with the mumber of executed
counterpatts of the Contract.

END OF SECTION
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GREAT AMERICAN INSURANCE COMPANY®
Administrative Office: 301 E 4TH STREET ® CINCINNATI, OHIO 45202 ® 513-369-5000 ® FAX 513-723-2740

The number of persons authorized by
this power of attorney is not more than FIVE
No.0 18170
POWER OF ATTORNEY

KNOWALLMEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under
and by virtue ofthe laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than
one is named, its true and lawful attomey-in-fact, for it and in its name, place and stead to execute on behalf of the said Company, as surety, any and all bonds,
undertakings and contracts of suretyship, or other written obligations in the nature thereof; provided that the liability of the said Company on any such bond,
undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

Name Address Limit of Power
JAMES T. SMITH ALL OF . ALL
RAYMOND M. HUNDLEY LOUISVILLE, KENTUCKY $100,000,000

JAMES H. MARTIN
JASON D. CROMWELL
BROOKT. SMITH

This Power of Attorney revokes all previous powers issued on behalf of the attorney(s)-in-fact named above.
IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate

officers and its corporate seal hereunto affixed this 13TH day of SEPTEMBER s 2016
Attest GREAT AMERICAN INSURANCE COMPANY
/é/‘g c B Wb
L
D uué(.‘

Assistant Secretary Divisional Senior Vice President

~

N - 550 DAVID € KITCHIN (R77-377-2405)

On this 13TH day of SEPTEMBER , 2016 , before me personally appeared DAVID C. KITCHIN, to me
known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great
American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that the scal
affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his

name thereto by like authority.
Susan A. Kohorst
Notay Publc Stake of Oho wa 7 W

My Commission Expires 06-18-2020

=]

This Power of Attomey is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company
by unanimous written consent dated June 9, 2008.

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisonal Assistant Vice
Presidents, or any one of them, be and hereby is authorized, from time fo time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company,
as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and
the respective limits of their authority, and fo revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the
Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract of suretyship,

or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such
officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed.

CERTIFICATION

I, STEPHEN C. BERAHA, Assistant Secretary of Great American Insurance Compiiny, do hereby certify that the foregoing Power of Attorney and
the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in lull force and effect.

P
Signed and sealed this / 0 ﬁ day of / '7@4{,/ e /4 7

A ¢ 5

Assistant Secretary

S1029AF (06/15)
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
4/14/2017

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND,

EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on

this certificate does not confer rights to the certificate holder in lieu of su

ch endorsement(s).

PRODUCER

Arthur J. Gallagher Risk Management Services, Inc.
9300 Shelbyville Road, Suite 704

Louisville KY 40222

insurer A : Westfield Insurance Company

Name.~' Sandra Whaley

THONE vy 502-716-7851

AoubEss: Sandra_whaley@ajg.com
INSURER(S) AFFORDING COVERAGE

| A% noy: 502-716-7909 |

NAIC #

24112

INSURED LAGCINC-01 insurer B :Kentucky AGC Self Insurors Fund
B8 Box 12510 NSBRERC: -
Lexington KY 40583 INSURERD :
INSURERE:
INSURER F :
COVERAGES CERTIFICATE NUMBER: 790352256 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL[SUBR]|
LTR

POLICY EFF | POLICY EXP

TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
A | X | COMMERCIAL GENERAL LIABILITY Y CMM0812485 10/31/2016 | 10/31/2017 | EACH OCCURRENCE $1,000,000
= ANAGE TO RENTED A
..... | CLAIMS-MADE E OCCUR gREMl%ES (Ea occurrence) $500.000
- MED EXP (Any one person) $5,000 B
1] N PERSONAL & ADV INJURY | $1,000,000 B
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $2,000,000
POLICY [ X | | SESr Loc PRODUCTS - COMP/OP AGG | $2,000,000 |
OTHER ¢
A | AUTOMOBILE LIABILITY Y CMM0812485 10/31/2016 | 10/31/2017 FEDE, Bocidont) GLELIMIT 1 54 000.000
X | ANY AUTO BODILY INJURY (Per person) | $
ED | SCHEDULED i
o [ R e
AUTOS ONLY AUTOS ONLY _(Per accident) i $
$
A | X | UMBRELLA LIAB X OCCUR CMM0812485 10/31/2016 10/31/2017 EACH OCCURRENCE $10,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $10,000,000
DED | | RETENTION § $
B |WORKERS COMPENSATION 207 111/2017 11112018 PER OTH-
AND EMPLOYERS' LIABILITY YIN X | STATUTE | ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $4,000,000
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $4.000,000
If yes, descrlbe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $4,000,000
A |Installation Floater CMM0812485 10/31/2016 10/31/2017  |Limit $1,000,000
Leased/ Rented Equip Limit $200,000
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Per Endorsement CG2037 (04/13) CG 2010 (04/13), CA7078 (09/11), CA9944 (12/93) Certificate holder is
additional insured in respect to the General Liability, Additional Insured/ Loss Payee in respect to the
Comm Auto policy when required by written contract with the named insured The insurance provided is
primary and any other insurance is shall be excess only and not contributing. Waiver of Subrogation
applies to all companies as respects to all policies, pursuant to and subject to the policy's terms,

definitions, conditions and exclusions.
See Attached...

CERTIFICATE HOLDER

CANCELLATION

Lexington Fayette Urban County Government
200 East Main Street
Lexington KY 40507

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD







AGENCY CUSTOMER ID: LAGCINC-01

LOC #:
N ®
ACORD ADDITIONAL REMARKS SCHEDULE Page 1 of 1
AGENCY NAMED INSURED
Arthur J. Gallagher Risk Management Services, Inc. Lagco, Inc.
P O Box 12510
ROCICY/NUMBER Lexington KY 40583
CARRIER NAIC CODE
EFFECTIVE DATE:
_ADDITIONAL REMARKS
THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: 25 FORM TITLE: CERTIFICATE OF LIABILITY INSURANCE

Project: Bluegrass Transfer Station.

Additional Insured(s): Commonwealth of Kentucky (DOI) LFUCG.

ACORD 101 (2008/01)

© 2008 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD







PART VIII

ADDENDA
All addenda issued during the bidding of the Project will be reproduced in the signed Contract
Documents, on the pages following this heading sheet.

Addendum
Number Title Date

L.

2







IX. TECHNICAL SPECIFICATIONS






SECTION 01010 - SUMMARY OF WORK

PART 1 - GENERAL

1.01

1.02

1.03

1.04

THE REQUIREMENT

A. The Work to be done under this Contract and in accordance with these Specifications consists of
furnishing all equipment, supervision, labor, skill, material and all other items necessary for the
construction of the Bluegrass Regional Transfer Station Pump Station Improvements.

B. The Contractor shall perform all work required for such construction in accordance with the
Contract Documents and subject to the terms and conditions of the Contract, complete and ready
for use.

B. The principal features of the Work to be performed under this Contract includes, but is not limited
to:

1. Installation of a new force main and appurtenances.
2. Connection to existing force main.
3. Replacement of existing pump impellers and piping.

D. The foregoing description(s) shall not be construed as a complete description of all work required.

CONTRACT DOCUMENTS
A. Work to be done is shown on the set of Drawings entitled: Bluegrass Regional Transfer Station

Pump Station Improvements. The numbers and titles of all Drawings appear on the inde
of the Drawings. All drawings so enumerated shall be considered an integral part of the Contract
Documents as defined herein.

GENERAL ARRANGEMENT

A. Drawings indicate the extent and general arrangement of the work. If any departures from the
Drawings are deemed necessary by the Contractor to accommodate the materials and equipment
he proposes to furnish, details of such departures and reasons therefore shall be submitted as
soon as practicable to the Engineer for approval. No such departures shall be made without the
prior written approval of the Engineer. Approved changes shall be made without additional cost to
the Owner for this work or related work under other Contracts of the Project.

CONSTRUCTION PERMITS, EASEMENTS AND ENCROACHMENTS

A. The Owner shall obtain or cause to be obtained all permanent and temporary construction
easements as shown on the Drawings or required for completion of the Work. The Contractor
shall verify that these easements have been obtained and shall comply with the conditions set
forth in each easement.

B. The Contractor shall obtain, keep current and pay all fees for any necessary construction permits
from those authorities, agencies, or municipalities having jurisdiction over land areas, utilities, or
structures which are located within the Contract limits and which will be occupied, encountered,
used, or temporarily interrupted by the Contractor's operations unless otherwise stated. Record
copies of all permits shall be furnished to the Engineer.
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1.05

1.06

1.07

C.

When construction permits are accompanied by regulations or requirements issued by a
particular authority, agency or municipality, it shall be the Contractor's responsibility to familiarize
himself and comply with such regulations or requirements as they apply to his operations on this
Project.

ADDITIONAL ENGINEERING SERVICES

A

In the event that the Engineer is required to provide additional engineering services as a result of
substitution of materials or equipment by the Contractor which are not "or equal”, or changes by
the Contractor in dimension, weight, power requirements, etc., of the equipment and accessories
furnished, or if the Engineer is required to examine and evaluate any changes proposed by the
Contractor for the convenience of the Contractor, then the Engineer's charges in connection with
such additional services shall be charged to the Contractor by the Owner.

in the event that the Engineer is required to provide additional engineering services as a resuit of
Contractor's errors, omissions, or failure to conform to the requirements of the Contract
Documents, or if the Engineer is required to examine and evaluate any changes proposed by the
Contractor solely for the convenience of the Contractor, then the Engineer's charges in
connection with such additional services shall be charged to the Contractor by the Owner.

ADDITIONAL OWNER'S EXPENSES

A

In the event the Work of this Contract is not completed within the time set forth in the Contract or
within the time to which such completion may have been extended in accordance with the
Contract Documents, the additional engineering or inspection charges incurred by the Owner may
be charged to the Contractor and deducted from the monies due him. Extra work or
supplemental Contract work added to the original Contract, as well as extenuating circumstances
beyond the control of the Contractor, will be given due consideration by the Owner before
assessing engineering and inspection charges against the Contractor.

Unless otherwise specifically permitted, the normal time of work under this Contract is limited to
40 hours per week, Monday through Friday. Work beyond these hours will result in additional
expense to the Owner. Any expenses and/or damages, including the cost of the Engineer's on
site personnel, arising from the Contractor's operations beyond the hours and days specified
above shall be borne by the Contractor.

Charges assessed to the Contractor for additional engineering and inspection costs will be
determined based on actual hours charged to the job by the Engineer. Daily rates will depend on
the number and classifications of employees involved, but in no case shall such charges exceed
$500 per day for field personnel based on an eight hour workday. Additional charges will apply if
multiple personnel are needed or if engineering time is required as part of the work outside the
contract times.

Charges for additional Owner's expenses shall be in addition to any liquidated damages assessed
in accordance with the Contract.

TIME OF WORK

A

The normal time of work for this Contract is limited to 40 hours per week and shall generally be
between the hours of 7:00 a.m. and 6:00 p.m., Monday through Friday. The Contractor may
work beyond these hours or on weekends with written approval from the Owner provided that all
costs incurred by the Owner for any additional engineering shall be borne by the Contractor. The
Owner shall deduct the cost of additional engineering from monies due the Contractor.
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1.08

B.

If it shall become imperative to perform work outside of the normal working hours the Owner and
Engineer shall be informed a reasonable time in advance of the beginning of such work.
Temporary lighting and all other necessary facilities for performing and inspecting the work shall
be provided and maintained by the Contractor.

Unless otherwise specifically permitted, all work that would be subject to damage shall be
stopped during inclement, stormy or freezing weather. Only such work as will not suffer injury to
workmanship or materials will be permitted. Contractor shall carefully protect his work against
damage or injury from the weather, and when work is permitted during freezing weather, he shall
provide and maintain approved facilities for heating the materials and for protecting the finished
work.

SURVEYS AND LAYOUT

A

All work under this Contract shall be constructed in accordance with the lines and grades shown
on the Drawings or as directed by the Engineer. Elevations of existing ground and appurtenances
are believed to be reasonably correct but are not guaranteed to be absolute and therefore are
presented only as an approximation. Any error or apparent discrepancy in the data shown or
omissions of data required for accurately accomplishing the stake out survey shall be referred
immediately to the Engineer for interpretation or correction.

All survey work for construction control purposes shall be made by the Contractor at his expense.
The Contractor shall provide a Licensed Surveyor as Chief of Party, competently qualified survey
party, all necessary instruments, stakes, and other material to perform the work.

Contractor shall establish all baselines for the location of the principal component parts of the
work together with a suitable number of bench marks adjacent to the work. Based upon the
information provided by the Contract Drawings, the Contractor shall develop and make all detail
surveys necessary for construction, including stakes for all working points, lines and elevations.

Contractor shall have the responsibility to carefully preserve the bench marks, reference points
and stakes, and in the case of destruction thereof by the Contractor or resulting from his
negligence, the Contractor shall be charged with the expense and damage resulting therefrom
and shall be responsible for any mistakes that may be caused by the unnecessary loss or
disturbance of such bench marks, reference points and stakes.

Existing or new control points, property markers and monuments that will be or are destroyed
during the normal causes of construction shall be reestablished by the Contractor and all
reference ties recorded therefore shall be furnished to the Engineer. All computations necessary
to establish the exact position of the work shall be made and preserved by the Contractor.

The Engineer may check all or any portion of the work and the Contractor shall afford all
necessary assistance to the Engineer in carrying out such checks. Any necessary corrections to
the work shall be immediately made by the Contractor. Such checking by the Engineer shall not
relieve the Contractor of any responsibilities for the accuracy or completeness of his work.

At completion of the work, the Contractor shall furnish Record Drawings indicating the final layout

of all constructed piping and manholes and finished grades constructed or changed as part of this
work.
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1.09

1.10

1.12

FIRE PROTECTION

A. Contractor shall take all necessary precautions to prevent fires at or adjacent to the work and
shall provide adequate facilities for extinguishing fires which do occur. Burning shall not be

permitted on site.

B. When fire or explosion hazards are created in the vicinity of the work as a result of the locations
of fuel tanks or similar hazardous utilities or devices, the Contractor shall immediately alert the
local Fire Marshal, the Engineer, and the Owner of such tank or device. The Contractor shall
exercise all safety precautions and shall comply with all instructions issued by the Fire Marshal
and shall cooperate with the Owner of the tank or device to prevent the occurrence of fire or
explosion.

CHEMICALS

A. All chemicals used during project construction or furnished for project operation, whether
herbicide, pesticide, disinfectant, or reactant of other classification, must show approval of either
the EPA or USDA. Use of all such chemicals and disposal of residues shall be in strict
conformance with all applicable rules and regulations.

FIRST AID FACILITIES AND ACCIDENTS
A. First Aid Facilities

1. The Contractor shall provide at the site such equipment and facilities as are necessary to
supply first aid to any of his personnel who may be injured in connection with the work.

B. Accidents

1. The Contractor shall promptly report, in writing, to the Engineer and Owner all accidents
whatsoever out of, or in connection with, the performance of the work, whether on or adjacent
to the site, which cause death, personal injury or property damage, giving full details and
statements of witnesses.

2. If death, serious injuries, or serious damages are caused, the accident shall be reported
immediately by telephone or messenger to both the Owner and the Engineer.

3. Ifany claim is made by anyone against the Contractor or a Subcontractor on account of any
accidents, the Contractor shall promptly report the facts, in writing, to the Engineer and
Owner, giving full details of the claim.

ULTIMATE DISPOSITION OF CLAIMS BY ONE CONTRACTOR ARISING FROM ALLEGED
DAMAGE BY ANOTHER CONTRACTOR

A. During the progress of the Work, other Contractors may be engaged in performing other work or
may be awarded other Contracts for additional work on this project. In that event, the Contractor
shall coordinate the work to be done hereunder with the work of such other Contractors and the
Contractor shall fully cooperate with such other Contractors and carefully fit its own work to that
provided under other Contracts as may be directed by the Engineer. The Contractor shall not
commit or permit any act which will interfere with the performance of work by any other
Contractor.

B. Ifthe Engineer shall determine that the Contractor is failing to coordinate his work with the work
of the other Contractors as the Engineer directed, then the Owner shall have the right to withhold
any payments otherwise due hereunder until the Contractor completely complies with the
Engineer's directions.
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114

C. Ifthe Contractor notifies the Engineer in writing that another Contractor is failing to coordinate his
work with the work of this Contract as directed, the Engineer will promptly investigate the charge.
If the Engineer finds it to be true, he will promptly issue such directions to the other Contractor
with respect thereto as the situation may require. The Owner, the Engineer, nor any of their
agents shall not, however, be liable for any damages suffered by the Contractor by reason of the
other Contractor's failure to promptly comply with the directions so issued by the Engineer, or by
reason of another Contractor's default in performance, it being understood that the Owner does

not guarantee the responsibility or continued efficiency of any Contractor.

D. The Contractor shall indemnify and hold the Owner and the Engineer harmless from any and all
claims of judgments for damages and from costs and expenses to which the Owner may be
subjected or which it may suffer or incur by reason of the Contractor’s failure to promptly comply
with the Engineer's directions.

E. Should the Contractor sustain any damage through any act or omission of any other Contractor
having a Contract with the Owner for the performance of work upon the site or of work which may
be necessary to be performed for the proper execution of the work to be performed hereunder, or
through any act or omission of a Subcontractor of such Contract, the Contractor shall have no
claim against the Owner or the Engineer for such damage, but shall have a right to recover such
damage from the other Contractor under the provision similar to the following provisions which
have been or will be inserted in the Contracts with such other Contractors.

F. Should any other Contractor having or who shall hereafter have a Contract with the Owner for the
performance of work upon the site sustain any damage through any act or omission of the
Contractor hereunder or through any act or omission of any Subcontractor of the Contractor, the
Contractor agrees to reimburse such other Contractor for all such damages and to defend at his
own expense any suit based upon such claim and if any judgment or claims against the Owner
shall be allowed, the Contractor shall pay or satisfy such judgment or claim and pay all costs and
expenses in connection therewith and shall indemnify and hold the Owner harmless from all such
claims.

G. The Owner's right to indemnification hereunder shall in no way be diminished, waived or
discharged, by its recourse to assessment of liquidated damages as provided in the Contract, or
by the exercise of any other remedy provided for by Contract Documents or by law.

BLASTING AND EXPLOSIVES

A. THE USE OF BLASTING OR EXPLOSIVES SHALL NOT BE ALLOWED ON THIS PROJECT.

LIMITS OF WORK AREA

A. The Contractor shall confine his construction operations within the Contract limits shown on the
Drawings and/or property lines and/or fence lines. Storage of equipment and materials, or
erection and use of sheds outside of the Contract limits, if such areas are the property of the
Owner, shall be used only with the Owner's approval. Such storage or temporary structures,
even within the Contract's limits, shall not be placed on properties designated as easements or
rights-of-way unless specifically permitted elsewhere in the Contract Documents.

B. The Contractor shall secure, insure, maintain, rent/lease, and restore staging area.

C. The Contractor shall provide Engineer and Owner copy of agreement with landowner of staging
areas.
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1.15

1.16

117

WEATHER CONDITIONS

A. No work shall be done when the weather is unsuitable. The Contractor shall take necessary

precautions (in the event of impending storms) to protect all work, materials, or equipment from
damage or deterioration due to floods, driving rain, or wind, and snow storms. The Owner
reserves the right, through the opinion of the Engineer, to order that additional protection
measures over and beyond those proposed by the Contractor, be taken to safeguard all
components of the Project. The Contractor shall not claim any compensation for such
precautionary measures so ordered, nor claim any compensation from the Owner for damage to
the work from weather elements.

PERIODIC CLEANUP: BASIC SITE RESTORATION

A. During construction, the Contractor shall regularly remove from the site of the work all

accumulated debris and surplus materials of any kind which result from his operations. Unused
equipment and tools shall be stored at the Contractor's staging area for the Project.

As the work involves installation of sewers, drains, manholes, underground structures, or other
disturbance of existing features in or across streets, rights-of-way, easements, or private
property, the Contractor shall (as the work progresses) promptly backfil, compact, grade, and
otherwise restore the disturbed area to the basic condition which will permit resumption of
pedestrian or vehicular traffic and any other critical activity or functions consistent with the original
use of the land. The requirements for temporary paving of streets, walks, and driveways are
specified elsewhere. Unsightly mounds of earth, large stones, boulders, and debris shall be
removed so that the site presents a neat appearance.

. The Contractor shall perform the cleanup work on a regular basis and as frequently as ordered by

the Engineer. Basic site restoration in a particular area shall be accomplished immediately
following the installation or completion of the required facilities in that area. Furthermore, such
work shall also be accomplished, when ordered by the Engineer, if partially completed facilities
must remain incomplete for some time period due to unforeseen circumstances.

Upon failure of the Contractor to perform periodic cleanup and basic restoration of the site to the
Engineer's satisfaction, the Owner may, upon five (5) days prior written notice to the Contractor,
without prejudice to any other rights or remedies of the Owner, cause such work for which the
Contractor is responsible to be accomplished to the extent deemed necessary by the Engineer,
and all costs resulting therefrom shall be charged to the Contractor and deducted from the
amounts of money that may be due him.

USE OF FACILITIES BEFORE COMPLETION

A. The Owner reserves the right to enter the site and use any portion of the constructed facilities

before final completion of the whole work to be done under this Contract. However, only those
portions of the facilities which have been completed to the Engineer's satisfaction, as evidenced
by his issuing a Certificate of Substantial Completion covering that part of the work, shall be
placed in service.

It shall be the Owner's responsibility to prevent premature connections to or use of any portion of
the installed facilities by private or public parties, persons or groups of persons, before the
Engineer issues his Certificate of Substantial Completion covering that portion of the work to be
placed in service.

Consistent with the approved progress schedule, the Contractor shall cooperate with the Owner,

his agents, and the Engineer to accelerate completion of those facilities, or portions thereof,
which have been designated for early use by the Owner.
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118 CONSTRUCTION VIDEO
A. The Contractor shall video the entire project site including all concrete and asphalt pavements,
curb and gutter, fencing to remain, structures to be demolished, and existing structures that are to
remain or be modified. The original video image shall be turned over to the Engineer prior to
beginning construction activities. The video shall be provided as an Audio Video Interleave File

(.avi) and shall be provided on DVD+R/DVD-ROM compatible media only. The video shall clearly
identify existing site and structural conditions prior to construction.

PART 2 — PRODUCT (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION
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SECTION 01025 - MEASUREMENT AND PAYMENT

PART 1 - GENERAL

1.01

1.02

WORK INCLUDED

The Contractor shall furnish all necessary labor, machinery, tools, apparatus, equipment,
materials, equipment, service, other necessary supplies and perform all work including all
excavation and backfilling (without additional compensation, except where specifically set out in
these specifications) at the contract unit prices bid for the work described in Part 2 of this Section.

PROGRESS AND PAYMENTS SCHEDULES

A

e

Within fifteen (15) days after the date of formal execution of the Agreement (Contract), the
Contractor shall prepare and submit to the Engineer, for approval, a construction schedule of
the Critical Path Method (CPM) type which depicts the Contractor's plan for completing the
contract requirements and show work placement in dollars versus contract time. The
Contractor's construction schedule must be approved by the Engineer before any payments
will be made on this contract.

Within fifteen (15) days after the date of formal execution of the Agreement (Contract), the
Contractor shall prepare and submit to the Engineer, for approval, a periodic estimate which
depicts the Contractor's cost for completing the contract requirements and show by major unit
of the project work, the Contractor's dollar value for the material and the labor (two separate
amounts) to be used as a basis for the periodic payments. The Contractor's periodic estimate
must be approved by the Engineer before any payments will be made on this contract.

The Engineer's decision as to sufficiency and completeness of the Contractor's construction
schedule and periodic estimate will be final.

The Contractor must make current, to the satisfaction of the Engineer, the construction
schedule and periodic estimate each time he requests a payment on this contract.

The Contractor's construction schedule and periodic estimate must be maintained at the
construction site available for inspection and shall be revised to incorporate approved change
orders as they occur.

When the Contractor requests a payment on this contract, it must be on the approved
periodic estimate and be current. Further, the current periodic estimate and construction
schedule (both updated and revised) shall be submitted for review and approval by the
Engineer before monthly payments will be made by the Owner. The Contractor shall submit
as stored materials for pay purposes.

Payment for pipeline items shall be limited to seventy percent (70%) of the bid price prior to
testing and acceptance by the Engineer, then shall be limited to eighty-five percent (85%)
after passing testing included in the line item, and one hundred percent (100%) after rough
clean up and grading (final restoration paid separately).

Payment for structures (manholes, junction boxes, curb box inlets, etc.) shall be limited to

eighty-five percent (85%) when set and backfilled, with the remaining fifteen percent (15%)
being paid after passing testing (if applicable).
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1.04 CLAIMS FOR EXTRA WORK

A. If the Contractor claims that any instructions by Drawings or otherwise involve extra cost, he
shall give the Engineer written notice of said claim within seven (7) days after the receipt of
such instructions, and in any event before proceeding to execute the work, stating clearly and
in detail the basis of his claim or claims. No such claim shall be valid unless so made.

B. Claims for additional compensation for extra work, due to alleged errors in spot elevations,
contour lines, or bench marks, will not be recognized unless accompanied by certified survey
data, made prior to the time the original ground was disturbed, clearly showing that errors
exist which resulted, or would result, in handling more material, or performing more work than
would reasonably be estimated from the Drawings and topographical maps issued.

C. Any discrepancies which may be discovered between actual conditions and those
represented by the topographical maps and Drawings shall at once be reported to the
Engineer, and work shall not proceed, except at the Contractor's risk, until written instructions
have been received by him from the Engineer.

D. If, on the basis of the available evidence, the Engineer determines that an adjustment of the
Contract Price or time is justifiable, the procedure shall then be as provided herein for
"Changes in the Work".

E. By execution of this Contract, the Contractor warrants that he has visited the site of the
proposed work and fully acquainted himself with the conditions there existing relating to
construction and labor, and that he fully understands the facilities, difficulties, and restrictions
attending the execution of the work under this Contract. The Contractor further warrants that
he has thoroughly examined and is familiar with the Drawings, Specifications and all other
documents comprising the Contract. The Contractor further warrants that by execution of this
Contract his failure when he was bidding on this Contract to receive or examine any form,
instrument or document, or to visit the site and acquaint himself with conditions there existing,
in no way relieves him from any obligation under the Contract, and the Contractor agrees that
the Owner shall be justified in rejecting any claim based on facts regarding which he should
have been on notice as a result thereof.

1.05 DETERMINATION OF THE VALUE OF EXTRA (ADDITIONAL) OR OMITTED WORK

A. The value of extra (additional) or omitted work shall be determined in one or more of the
following ways:

1. On the basis of the actual cost of all the items of labor (including on-the-job supervision),
materials, and use of equipment, plus a maximum 15 percent for added work or a
minimum 15 percent for deleted work which shall cover the Contractor's general
supervision, overhead and profit. In case of subcontracts, the 15 percent (maximum for
added work and minimum for deleted work) is interpreted to mean the subcontractor's
supervision, overhead and profit, and an additional 5 percent (maximum for added work
and minimum for deleted work) may then be added to such costs to cover the General
Contractor's supervision, overhead and profit. The cost of labor shall include required
insurance, taxes and fringe benefits. Equipment costs shall be based on current rental
rates in the areas where the work is being performed but, in no case shall such costs be
greater than the current rates published by the Associated Equipment Distributors,
Chicago, lllinois.

2. By estimate and acceptance in a lump sum.

3. By unit prices named in the Contract or subsequently agreed upon.
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B. Provided, however, that the cost or estimated cost of all extra (additional) work shall be
determined in advance of authorization by the Engineer and approved by the Owner.

C. All extra (additional) work shall be executed under the conditions of the original Contract.
Any claim for extension of time shall be adjusted according to the proportionate increase or
decrease in the final total cost of the work unless negotiated on another basis.

D. Except for over-runs in contract unit price items, no extra (additional) work shall be done
except upon a written Change Order from the Engineer, and no claim on the part of the
Contractor for pay for extra (additional) work shall be recognized unless so ordered in writing
by the Engineer.

PART 2 - PRODUCTS

2.01

2.02

2.03

2.04

2.05

MOBILIZATION

Payment for the Contractor’s mobilization will be made at the Contract lump sum price and shall
include all costs incurred for moving equipment onto the project area, staging, security fencing,
and any pertinent costs related thereto, for the duration of the contract term. Mobilization unit
price shall not exceed two percent (2%) of the total Bid Amount.

BONDS AND INSURANCE

Payment for bonds and insurance will be made at the Contract lump sum price, and shall include
the costs of all bonds provided under the Contract, and the premiums for insurance required
under the Contract, for the duration of the contract term. Unit price shall be based on actual
invoices and payment will be made upon receipt of invoices attached to a monthly progress

payment request.

GENERAL REQUIREMENTS

Payment for general requirements will be made at the Contract lump sum price and shall include
field supervision and support staff, office supervision and support staff, costs associated with
maintaining the field operation, and other items required by the general requirements and
conditions of the Contract. Payment for General Requirements will be made on an equal
distribution across the Contract term on a monthly basis.

DEMOBILIZATION

Payment for the Contractor's demobilization upon completion of the project will be made at the
Contract lump sum price and shall include all costs incurred for removing equipment and
materials from the project area and any pertinent costs related thereto, for the duration of the
Contract term. Demobilization unit price shall not exceed one percent (1%) of the total Bid
Amount.

EROSION AND SEDIMENT CONTROL

Payment is for furnishing, installing, maintaining and removing erosion and sediment control
devices. This is to be paid at the contract lump sum price, complete in place, which shall include
compensation for materials, placing and cleaning the sediment and erosion control devices
throughout the construction period and removal of the of the sediment and erosion control
devices once vegetation is established. Payment will be distributed as follows: 25% when all
ESC measures are in place and operating correctly; 50% equally distributed across the Contract
term; and 25% for the removal of the ESC measures and final stabilization/restoration.
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2.06

2.07

2.08

2.09

2.10

2.1

212

FORCE MAIN

Payment is for furnishing and installing Force Main Pipe at the contract unit price per linear foot,
based on the line size and burial depth as indicated on the Bid Schedule. Depth of burial is
measured from existing ground surface to invert of pipe and paid for accordingly. The quantity of
pipe to be paid for shall be the actual length of installed in trench. Pipe is to be paid at the
contract unit price, complete in place, which shall include compensation for pipe, materials,
identification tape, hauling, clearing and grubbing, excavation, shoring, sheeting, bedding,
backfilling, cleanup, restoration (excluding permanent seeding), testing, and all other items
necessary for a complete installation.

CONNECTION TO EXISTING FORCE MAIN

Payment is for furnishing and installing a Connection to Existing Force Main at the contract lump
sum price. This is to be paid at the contract price, complete in place, which shall include
compensation for valving, coring, materials, hauling, tapping, testing, and all other items
necessary for a complete installation.

AIR RELEASE VALVE

Payment is for furnishing and installing an Air Release Valve at the contract unit price each based
on the size as indicated on the Bid Schedule. This is to be at the contract unit price, complete in
place, which shall include compensation for valving, meter box, testing, and all other items
necessary for a complete installation.

STEEL ENCASEMENT PIPE

Payment is for furnishing and installing Steel Encasement Pipe at the contract unit price per linear
foot, based on the line size and burial depth as indicated on the Bid Schedule. Depth of burial is
measured from existing ground surface to invert of pipe and paid for accordingly. The quantity of
pipe to be paid for shall be the actual length of installed in trench. Pipe is to be paid at the
contract unit price, complete in place, which shall include compensation for pipe, materials, and
all other items necessary for a complete installation.

BITUMINOUS PAVEMENT SURFACE REPLACEMENT

Payment for bituminous pavement replacement will be paid for at the Contract unit price per
square yard, which shall include base, concrete, saw cutting pavement, placement of bituminous
binder, bituminous surface course, compaction and all appurtenances necessary for a complete
installation.

REPLACE EXISTING PUMP IMPELLERS AND DISCHARGE PIPING

Payment is for replacement of existing submersible pump impellers, at the contract lump sum
price and includes removal of existing discharge piping, steel discharge trough, furnish and
installing new discharge piping and valves, and control panel modifications.

SEEDING, PERMANENT
Payment for permanent seeding will be paid for at the Contract unit price per square yard, which
shall include seed, fertilizer, lime, mulch/straw/netting, placement, watering and maintenance

throughout the duration of the contract, and all appurtenances necessary for a complete
installation.

010254 July 2016/LFUCG Bid No. 137-2016



PART 3 - EXECUTION
3.01 PAYITEMS

A. The pay items listed hereinbefore refer to the items listed in the Bid Schedule and are the
only pay items for this contract.

B. Any and all other items of work listed in the specifications or shown on the Contract Drawings
for this contract shall be considered incidental to and included in the associated pay items.

END OF SECTION
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SECTION 01040 - COORDINATION

PART 1 - GENERAL
1.01 THE REQUIREMENT

A. The Contractor shall allow the Owner or his agents, and other project Contractors or their agents,
to enter upon the work for the purpose of constructing, operating, maintaining, removing,
repairing, altering, or replacing such pipes, sewers, conduits, manholes, wires, poles, or other
structures and appliances which may be required to be installed at or in the work. The Contractor
shall cooperate with all aforesaid parties and shall allow reasonable provisions for the prosecution
of any other work by the Owner, or others, to be done in connection with his work, or in
connection with normal use of the facilities.

B. Each Contractor shall cooperate fully with the Owner, the Engineer, and all other Contractors
employed on the Work, to effect proper coordination and progress to complete the project on
schedule and in proper sequence. Insofar as possible, decisions of all kinds required from the
Engineer shall be anticipated by the Contractor to provide ample time for inspection, or the
preparation of instructions.

C. Each Contractor shall assume full responsibility for the correlation of all parts of his work with that
of other Contractors. Each Contractor's superintendent shall correlate all work with other
Contractors in the laying out of work. Each Contractor shall lay out his own work in accordance
with the Drawings, Specifications, and instructions of latest issue and with due regard to the work
of other Contractors.

D. Monthly general progress coordination meetings will be held at regularly scheduled times
convenient for all parties involved. These meetings are in addition to specific meetings held for
other purposes, such as special pre-installation meetings. Representation at each meseting by
every part currently involved in coordination or planning for the work of the entire project is
requested. Meetings shall be conducted in a manner that will resolve coordination problems.
Results of the meetings shall be recorded and copies distributed to everyone in attendance and to
others affected by decisions or actions resulting from each meeting.

1.02 COORDINATION OF CRAFTS, TRADES, AND SUBCONTRACTORS
A. The Contractor shall coordinate the work of all crafts, trades and subcontractors engaged on the
Work, and he shall have final responsibility as regards the schedule, workmanship and
completeness of each and all parts of the work.
B. Each Subcontractor is expected to be familiar with the General requirements and all sections of
the detailed Specifications for all other trades and to study all Drawings applicable to his work to

the end that complete coordination between trades will be effected. Consult the Engineer if
conflicts exist on the Drawings.

PART 2 — PRODUCTS (NOT USED)

PART 3 — EXECUTION (NOT USED)

END OF SECTION
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SECTION 01200 - PROJECT MEETINGS

PART 1 - GENERAL
1.01 PRE-BID MEETING
None

1.02 PRECONSTRUCTION MEETING

A. A preconstruction meeting will be held after Award of Contract, but prior to starting work at the

site.

1.03 PROGRESS MEETING

A. Progress meetings will be held monthly at the Division of Water Quallity offices during the
performance of the Work. Additional meetings may be called as progress of work dictates.

PART 2 — PRODUCTS (NOT USED)

PART 3 — EXECUTION (NOT USED)

END OF SECTION
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SECTION 01205 - LABOR PROVISIONS - KENTUCKY

PART 1 - GENERAL
101  HOURS OF WORK

A. The Contractor shall comply in every respect to all provisions of the Kentucky Revised
Statutes 337.505 to 337.550.

B. Hours of work shall be as set out in KRS 337.550; that is, not more than eight (8) hours in
one calendar day, nor more than forty (40) hours in one week, except in case of emergency
caused by fire, flood or damage to life or property.

C. The provisions included under KRS 337.540 concerning a 10-hour workday may be allowed if
Owner is in agreement.

D. Except as otherwise approved per paragraph 1.01(C) above, any laborer, workman,
mechanic, helper, assistant or apprentice working in excess of eight (8) hours per day or forty
(40) hours in one week except in case of emergency, shall be paid not less than 1-1/2 times
the base rate.

E. Any overtime work (greater than 40 hours in one week) shall require the Contractor to

reimburse the Owner for additional resident inspection costs at an hourly rate times 1-1/2
overtime multiplier.

1.02 PREVAILING WAGE REQUIREMENT

miliim e VAT

A. in accordance with Kentucky Revised Staiutes 33 0, Kentucky State Prevailing Wage
Rates shall be in effect for all contracts with an estimated value in excess of $250,000.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECT!ON
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SECTION 01300 - SUBMITTALS

PART 1 - GENERAL

1.01

THE REQUIREMENT

A. Progress Schedule

1.

o

7.

8.

Within thirty (30) days after execution of the Agreement, but at least 20 days prior to
submitting the first application for a progress payment, the Contractor shall prepare and
submit three (3) copies of his proposed progress schedule to the Engineer for review and
approval.

If so required, the schedule shall be revised until it is approved by the Engineer.

The schedule shall be updated monthly, depicting progress to the last day of the month and
three (3) copies submitted to the Engineer not later than the fifth day of the month with the
application for progress payment.

The schedule shall be prepared in the form of a horizontal bar chart showing in detail the
proposed sequence of the work and identifying construction activities for each structure and
for each portion of work.

The schedule shall be time scaled, identifying the first day of each week. The Schedule shall
be provided with estimated dates for Early Start, Early Finish, Late Start and Late Finish as
applicable. The work shall be scheduled to complete the Project within the Contract time. The
Late Finish date shall equal the Contract Completion Date.

The schedule shall show duration (number of days) and float for each activity. Float shall be
defined as the measure of leeway in starting or completing a scheduled activity without
adversely affecting the project completion date established by the Contract Documents.
The updated schedule shall show all changes since the previous submittal.

All revisions to the schedule must have the prior approval of the Engineer.

B. Equipment and Material Orders Schedule

1.

Contractor shall prepare and submit three (3) copies of his schedule of principal items of
equipment and materials to be purchased to the Engineer for review and approval.

If so required, the schedule shall be revised until it is approved by the Engineer.

The schedule shall be updated monthly and three (3) copies submitted to the Engineer not
later than the fifth day of every month with the application for progress payment.

The updated schedule shall be based on the Progress Schedule developed under the
requirements of Paragraph 1.01(A) of this Section.

The schedule shall be in tabular form with appropriate spaces to insert the following
information for principal items of equipment and materials:

a. Dates on which Shop Drawings are requested and received from the manufacturer.

b. Dates on which certification is received from the manufacturer and transmitted to the
Engineer.
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c. Dates on which Shop Drawings are submitted to the Engineer and returned by the
Engineer for revision.

d. Dates on which Shop Drawings are revised by manufacturer and resubmitted to the
Engineer.

e. Date on which Shop Drawings are returned by Engineer annotated either "Furnish as
Submitted” or "Furnish as Corrected".

f. Date on which accepted Shop Drawings are transmitted to manufacturer.
g. Date of manufacturer's scheduled delivery.

h. Date on which delivery is actually made.

C. Working Drawings

1.

Within thirty (30) days after the Notice to Proceed, each prime Contractor shall prepare and
submit three (3) copies of his preliminary schedule of Working Drawing submittals to the
Engineer for review and approval. If so required, the schedule shall be revised until it is
approved by the Engineer.

Working Drawings include, but are not limited to, Shop Drawings, layout drawings in plan and
elevation, installation drawings, etc. Contractor shall be responsible for securing all of the
information, details, dimensions, Drawings, etc., necessary to prepare the Working Drawings
required and necessary under this Contract and to fuffill all other requirements of his
Contract. Contractor shall secure such information, details, Drawings, etc., from all possible
sources including the Drawings, Working Drawings prepared by subcontractors, Engineers,
suppliers, etc.

In the event that the Engineer is required to provide additional engineering services as a
result of a substitution of materials or equipment by the Contractor, the additional services will
be provided in accordance with Section 01010 - Summary of Work, and will be covered in
supplementary or revised Drawings which will be issued to the Contractor. All changes
indicated that are necessary to accommodate the equipment and appurtenances shall be
incorporated into the Working Drawings submitted to the Engineer.

Shop Drawings

a. Contractor shall submit for review by the Engineer Shop Drawings for all fabricated work
and for all manufactured items required to be furnished by the Contract Documents.

b. Structural and all other layout Drawings prepared specifically for the Project shall have a
plan scale of not less than 1/4-inch = 1 foot.

¢. The submitted documents shall provide information indicating that the materials are in
conformance with the Technical Specifications and Contract Documents.

d. Where manufacturer's publications in the form of catalogs, brochures, illustrations or
other data sheets are submitted in lieu of prepared Shop Drawings, such submittals shall
specifically indicate the item for which approval is requested. Identification of items shalll
be made in ink, and submittals showing only general information are not acceptable.

Contractor Responsibilities

a. All submittals from subcontractors, manufacturers or suppliers shall be sent directly to
the Contractor for checking. Contractor shall thoroughly check all Drawings for accuracy
and conformance to the intent of the Contract Documents. Drawings found to be
inaccurate or otherwise in error shall be returned to the subcontractors, manufacturers,
or suppliers by the Contractor for correction before submitting them to the Engineer.
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All submittals shall be bound, dated, properly labeled and consecutively numbered.
Information on the label shall indicate Specification Section, Drawing number,
subcontractors’, manufacturer's or supplier's name and the name or type of item the
submittal covers. Each part of a submittal shall be marked and tabulated.

Working Drawings shall be submitted as a single complete package including all
associated drawings relating to a complete assembly of the various parts necessary for a
complete unit or system.

Shop Drawings shall be submitted as a single complete package for any operating
system and shall include all items of equipment and any mechanical units involved or
necessary for the functioning of such system.

ALL SUBMITTALS SHALL BE THOROUGHLY CHECKED BY THE CONTRACTOR
FOR ACCURACY AND CONFORMANCE TO THE INTENT OF THE CONTRACT
DOCUMENTS BEFORE BEING SUBMITTED TO THE ENGINEER AND SHALL BEAR
THE CONTRACTOR'S STAMP OF APPROVAL CERTIFYING THAT THEY HAVE
BEEN SO CHECKED. SUBMITTALS WITHOUT THE CONTRACTOR'S STAMP OF
APPROVAL WILL NOT BE REVIEWED BY THE ENGINEER AND WILL BE
RETURNED TO THE CONTRACTOR. Any comments added to the drawings by the
Contractor shall be done in green ink so as to denote any Contractor notes.

If the submittals contain any departures from the Contract Documents, specific mention
thereof shall be made in the Contractor's letter of transmittal. Otherwise, the review of
such submittals shall not constitute approval of the departure.

No materials shall be ordered, fabricated or shipped or any work performed until the
Engineer returns to the Contractor the submittals, herein required, annotated either
"Furnish as Submitted" or "Furnish as Corrected".

Where errors, deviations, and/or omissions are discovered at a later date in any of the
submittals, the Engineer's prior review of the submittals does not relieve the Contractor
of the responsibility for correcting all errors, deviations, and/or omissions.

6. Procedure for Review

d.

Submittals shall be transmitted in sufficient time to allow the Engineer at least thirty (30)
working days for review and processing.

Contractor shall transmit two (2) prints of each submittal to the Engineer for review for all
Drawings greater than 11-inches by 17-inches in size, as well as six (6) copies of all
other material.
Submittal shall be accompanied by a letter of transmittal, in duplicate, containing date,
project title, Contractor's name, number and titles of submittals, notification of departures
and any other pertinent data to facilitate review.
Submittals will be annotated by the Engineer in one of the following ways:
"Furnish as Submitted" - no exceptions are taken.
"Furnish as Corrected" - minor corrections are noted and shall be made.
"Revise and Resubmit" - major corrections are noted and a resubmittal is required.
"Rejected” - Based on the information submitted, the submission is not in
conformance with the Contract Documents. The deviations from the Contract

Documents are too numerous to list and a completely revised submission of the
proposed equipment or a submission of other equipment is required.
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e.

If a submittal is satisfactory to the Engineer, the Engineer will annotate the submittal
"Furnish as Submitted" or "Furnish as Corrected", retain four (4) copies and return
remaining copies to the Contractor.

if a resubmittal is required, the Engineer will annotate the submittal "Revise and
Resubmit” and transmit five (5) copies to the Contractor for appropriate action.

Contractor shall revise and resubmit submittals as required by the Engineer until
submittals are acceptable to the Engineer. It is understood by the Contractor that Owner
may charge the Contractor the Engineer's charges for review in the event a submittal is
not approved (either "Furnish as Submitted" or "Furnish as Corrected") by the third
submittal for a system or piece of equipment. These charges shall be for all costs
associated with engineering review, meetings with the Contractor or manufacturer, etc.,
commencing with the fourth submittal of a system or type of equipment submitted for a
particular Specification Section.

Acceptance of a Working Drawing by the Engineer will constitute acceptance of the
subject matter for which the Drawing was submitted and not for any other structure,
material, equipment or appurtenances indicated or shown.

7. Engineer's Review

a.

Engineer's review of the Contractor's submittals shalt in no way relieve the Contractor of
any of his responsibilities under the Contract. An acceptance of a submittal shall be
interpreted to mean that the Engineer has no specific objections to the submitted
material, subject to conformance with the Contract Drawings and Specifications. The
Engineer will denote any notes in red ink so as to record his comments.

Engineer's review will be confined to general arrangement and compliance with the
Contract Drawings and Specifications only, and will not be for the purpose of checking
dimensions, weights, clearances, fittings, tolerances, interferences, coordination of
trades, etc.

8. Record Working Drawings

a.

Prior to final payment, the Contractor shall furnish the Engineer one complete set of all
accepted Working Drawings, including Shop Drawings, for equipment, piping, electrical
work, heating system, ventilating system, air conditioning system, instrumentation
system, plumbing system, structural, interconnection wiring diagrams, etc.

Manufacturer's publications, submitted in lieu of prepared Shop Drawings, will not be
required in reproducible form. However, three (3) sets of such material shall be
furnished by the Contractor to the Engineer.

Working Drawings furnished shall be corrected to include any departures from previously
accepted Drawings.

D. Construction Photographs

1.

The General Contractor shall take photographs at the locations and at such stages of the
construction as directed by the Engineer. Digital format shall be used. Provide all pictures for
a given period on a CD or DVD.

Provide the equivalent of 36 different exposures per month for the duration of the Contract
time. When directed by the Engineer, frequency of photographs may be increased to weekly
sessions provided that the equivalent number of exposures is not exceeded. Engineer may
waive requirements for photographs during inactive construction periods in favor of increased
photographs during active construction sequences.
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PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION

01300-5 July 2016/LFUCG Bid No. 137-2016






SECTION 01320 - PROGRESS SCHEDULES

PART 1 - GENERAL

1.01

1.02

DESCRIPTION OF REQUIREMENTS

A. Scheduling Responsibilities:

1.

In order to provide a definitive basis for determining job progress, a construction schedule
of a type approved by the Owner will be used to monitor the project.

Each week the Contractor shall be responsible for preparing the schedule and updating it
based on a tentative two week basis. It shall at all times remain the Contractor's
responsibility to schedule and direct his forces in a manner that will allow for the
completion of the work within the contractual period.

B. Construction Hours: see Section 01010 — Summary of Work — for construction working hours
requirements.

C. Progress of the Work:

1.

The work shall be started within ten (10) days following the Notice to Proceed and shall
be executed with such progress as may be required to prevent delay to other Contractors
or to the general completion of the project. The work shall be executed at such times and
in or on such parts of the project, and with such forces, material and equipment, to
assure completion of the work in the time established by the Contract.

2. The Contractor agrees that whenever it becomes apparent from the current monthly
schedule update that delays have resulted and, hence, that the Contract completion date
will not be met or when so directed by the Owner, he will take some or all of the following
actions at no additional cost to the Owner:

a. Increase construction manpower in such quantities and crafts as will substantially
eliminate the backlog of work.

b. Increase the number of working hours per shift, shifts per working day or days per
week, the amount of construction equipment, or any combination of the foregoing to
substantially eliminate the backlog of work.

¢. Reschedule activities to achieve maximum practical concurrency of accomplishment
of activities, and comply with the revised schedule.

d. The Contractor shall submit to the Owner or the Owner's representative for review a
written statement of the steps he intends to take to remove or arrest the delay to the
critical path in the accepted schedule.

CONSTRUCTION SCHEDULE

A. Within ten (10) calendar days of the Notice to Proceed, the Contractor shall submit to the
Engineer five (5) copies of his proposed schedule. The schedule will be the subject of a
schedule review meeting with the Contractor, the Engineer and the Owner or the Owner’s
representative within one (1) week of its submission. The Contractor will revise and resubmit
the schedule until it is acceptable and accepted by the Owner or the Owner's representative.
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1.03 CONTRACT COMPLETION TIME
A. Causes for Extensions:

The Contract completion time will be adjusted only for causes specified in this Contract. In
the event the Contractor requests an extension of any Contract completion date, he shall
furnish such justification and supporting evidence as the Owner or the Owner's
representative may deem necessary for a determination as to whether the Contractor is
entitled to an extension of time under the provisions of this Contract. The Owner, with the
assistance of the Engineer, will, after receipt of such justification and supporting evidence,
make findings of fact and will advise the Contractor in writing thereof.

B. Requests for Time Extension:
Each request for change in any Contract completion date shall be initially submitted to the
Owner within the time frame stated in the General Conditions. All information known to the
Contractor at that time concerning the nature and extent of the delay shall be transmitted to
the Owner at that time. Within the time frame stated in the General Conditions but before
the date of final payment under this Contract, all information as required above concerning

the delay must be submitted to the Owner. No time extension will be granted for requests
which are not submitted within the foregoing time limits.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION
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SECTION 01400 - QUALITY CONTROL

PART 1 - GENERAL

1.01

1.02

THE REQUIREMENT

A. Testing Laboratory Services

1. Laboratory testing and checking required by the Specifications, including the cost of
transporting all samples and test specimens, shall be provided and paid for by the Owner
unless otherwise indicated in the Specifications.

2. Materials to be tested include, but are not necessarily limited to the following: cement,
concrete aggregate, concrete, and reinforcing steel.

3. Tests required by the Owner shall not relieve the Contractor from the responsibility of
supplying test results and certificates from manufacturers or suppliers to demonstrate
conformance with the Specifications.

4. Procedure

a. The Contractor shall plan and conduct his operations to permit taking of field samples
and test specimens, as required, and to allow adequate time for laboratory tests.

b. The collection, field preparation and storage of field samples and test specimens shall be
as directed by the Engineer with the cooperation of the Contractor.

5. Significance of Tests

a. Test results shall be binding on both the Contractor and the Owner, and shall be
considered irrefutable evidence of compliance or noncompliance with the Specification
requirements, unless supplementary testing shall prove, to the satisfaction of the Owner,
that the initial samples were not representative of actual conditions.

6. Supplementary and Other Testing

a. Nothing shall restrict the Contractor from conducting tests he may require. Should the
Contractor at any time request the Owner to consider such test results, the test reports
shall be certified by an independent testing laboratory acceptable to the Owner. Testing
of this nature shall be conducted at the Contractor's expense.

IMPERFECT WORK OR MATERIALS

A. Any defective or imperfect work or materials furnished by the Contractor which is discovered

before the final acceptance of the work, as established by the Certificate of Substantial
Completion, or during the subsequent guarantee period, shall be removed immediately even
though it may have been overlooked by the Engineer and estimated for payment. Any materials
condemned or rejected by the Engineer shall be tagged as such and shall be immediately
removed from the site. Satisfactory work or materials shall be substituted for that rejected.

The Engineer may order tests of imperfect or damaged work or materials to determine the
required functional capability for possible acceptance, if there is no other reason for rejection. The
cost of such tests shall be borne by the Contractor; and the nature, tester, extent and supervision
of the tests will be as determined by the Engineer. If the results of the tests indicate that the
required functional capability of the work or material was not impaired, consistent with the final
general appearance of same, the work or materials may be deemed acceptable. If the results of
such tests reveal that the required functional capability of the questionable work or materials has
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been impaired, then such work or materials shall be deemed imperfect and shall be replaced.
The Contractor may elect to replace the imperfect work or material in lieu of performing the tests.

1.03 INSPECTION AND TESTS

A. The Contractor shall allow the Engineer ample time and opportunity for testing materials to be
used in the work. He shall advise the Engineer promptly upon placing orders for material so that
arrangements may be made, if desired, for inspection before shipment from the place of
manufacture. The Contractor shall at all times furnish the Engineer and his representatives,
facilities including labor, and allow proper time for inspecting and testing materials and
workmanship. The Contractor must anticipate possible delays that may be caused in the
execution of his work due to the necessity of materials being inspected and accepted for use. The
Contractor shall furnish, at his own expense, all samples of materials required by the Engineer for
testing, and shall make his own arrangements for providing water, electric power, or fuel for the
various inspections and tests of structures and material.

B. Where other tests or analyses are specifically required in other Sections of these Specifications,
the cost thereof shall be borne by the party (Owner or Contractor) so designated in such
Sections. The Owner will bear the cost of all tests, inspections, or investigations undertaken by
the order of the Engineer for the purpose of determining conformance with the Contract
Documents if such tests, inspection, or investigations are not specifically required by the Contract
Documents, and if conformance is ascertained thereby. Whenever nonconformance is
determined by the Engineer as a result of such tests, inspections, or investigations, the
Contractor shall bear the full cost thereof or shall reimburse the Owner for said cost. In this
connection, the cost of any additional tests and investigations, which are ordered by the Engineer
to ascertain subsequent conformance with the Contract Documents, shall be borne by the
Contractor.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION
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SECTION 01510 - TEMPORARY UTILITIES

PART 1 - GENERAL
1.01 THE REQUIREMENT
A. The General Contractor shall provide temporary sanitary facilities for the construction operations
of this Contract. The temporary services shall be provided for use throughout the construction
period.
B. Temporary Sanitary Service
Sanitary conveniences, in sufficient numbers, for the use of all persons employed on the work
and properly screened from public observation, shall be provided and maintained at suitable
locations by the General Contractor, all as prescribed by State Labor Regulations and local
ordinances. The contents of same shall be removed and disposed of in a manner consistent with

local and state regulations, as the occasion requires. Sanitary facilities shall be removed from the
site when no longer required.

PART 2 - PRODUCTS (NOT USED)

PART 3 — EXECUTION (NOT USED)

END OF SECTION
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SECTION 01520 - MAINTENANCE OF UTILITY OPERATIONS DURING CONSTRUCTION

PART 1 - GENERAL

1.01

1.02

THE REQUIREMENT

A

The existing pumping system shall be maintained in continuous operation during the entire
construction period of all Contracts as hereinafter specified. The intent of this section is to outline
the minimum requirements necessary to provide continuous transference of wastewater
throughout the construction period.

Work under each Contract shall be scheduled and conducted by each Contractor so as to not
reduce the quality of near-by water streams or cause odor or other nuisance except as explicitly
permitted hereinafter. In performing the work shown and specified, the Contractor shall plan and
schedule his work to meet the plant and collection system operating requirements, and the
constraints and construction requirements as outlined in this Section. No discharge of raw or
inadequately treated wastewater shall be allowed. The Contractor shall pay all civil penalties,
costs, and assessments associated with any discharge of raw or inadequately treated wastewater
associated with the Contractor's work.

The General Contractor shall be responsible for coordinating the general construction and for
ensuring that permanent or temporary power is available for all existing, proposed, and temporary
facilities that are required to be on line at any given time.

The Contractor has the option of providing additional temporary facilities that can eliminate a
constraint, provided it is done without cost to the Owner and provided that all requirements of
these Specifications are fulfilled and approved by the Engineer.

TEMPORARY BYPASS PUMPING

A

Requirements for this section shall apply to all pumping required for Contractor to perform tie-ins,
shutdowns, etc. for construction of the work. Temporary bypass pumping shall be performed in
accordance with this section unless noted otherwise herein.

Contractor shall furnish, install, maintain, and operate temporary bypass pumping facilities as
required to complete the Work.

The Contractor shall perform a test run of the bypass pumping set-up before being allowed to
continue with the full scale bypass pumping.

Contractor shall design the temporary bypass pumping facilities to convey flows from the
upstream manholes where existing manhole or sewer tie-ins, replacement, or modifications will
be conducted in a manner that will prevent backup of the existing system.

All tie-ins, replacement, or modifications shall be performed during low flow conditions.

All tie-ins, replacement, or modifications Work shall be accomplished as quickly as possible. !f
Work required extends beyond 8-hours or weather causes higher flows in the existing system
during the Work, the new Work shall be stopped and the existing system shall be placed back
into service. The new Work shall be properly protected from damage. Any damage to the new
Work or damage to surrounding areas caused by the new Work shall be repaired or replaced at
the Owner's decision by the Contractor at the Contractor’s sole expense.

Contractor shall provide all power, fuel, maintenance materials, parts, and other expendables in
order to maintain temporary pumping through the duration of the Work.
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H. Contractor shall provide one standby pump equal in capacity to the largest pump on site. If
temporary pumping requires non-identical pumps in series, a standby pump of each type shall be
provided.

I.  Contractor shall provide standby power or 48-hour on-site fuel storage capacity for diesel engine
type pumps to ensure continuous operation at all times.

J. Contractor shall provide sound attenuation for temporary pumping facilities to limit noise levels to
no more than 85 dBA at a distance of 21 feet from the noise source.

K. Temporary pumping system shall remain fully operational until all modifications are complete and
approved by Owner or Engineer.

L. Following successful completion of the new Work, Contractor shall remove all temporary pumps,
piping and appurtenances and restore area.

M. Contractor shall prepare Temporary Bypass Plan and submit to Owner and Engineer at pre-
construction conference for review and approval.

N. Contractor shall reconnect to existing gravity sewer at the end of each day, weather delay, or
completion of Work so that bypass pumping does not occur when not on jobsite. Overnight
bypass pumping will only be allowed when directed by Engineer and Owner.

PART 2 - PRODUCTS (NOT USED)

PART 3 — EXECUTION (NOT USED)

END OF SECTION
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SECTION 01530 - PROTECTION OF EXISTING FACILITIES

PART 1 - GENERAL

1.01 THE REQUIREMENT

A

Contractor shall be responsible for the preservation and protection of property adjacent to the
work site against damage or injury as a result of his operations under this Contract. Any damage
or injury occurring on account of any act, omission or neglect on the part of the Contractor shall
be restored in a proper and satisfactory manner or replaced by and at the expense of the
Contractor to an equal or superior condition than previously existed.

Contractor shall comply promptly with such safety regulations as may be prescribed by the Owner
or the local authorities having jurisdiction and shall, when so directed, properly correct any unsafe
conditions created by, or unsafe practices on the part of, his employees. In the event of the
Contractor's failure to comply, the Owner may take the necessary measures to correct the
conditions or practices complained of, and all costs thereof will be deducted from any monies due
the Contractor. Failure of the Engineer to direct the correction of unsafe conditions or practices
shall not relieve the Contractor of his responsibility hereunder.

In the event of any claims for damage or alleged damage to property as a resuit of work under
this Contract, the Contractor shall be responsible for all costs in connection with the settlement of
or defense against such claims. Prior to commencement of work in the vicinity of property
adjacent to the work site, the Contractor, at his own expense, shall take such surveys as may be
necessary to establish the existing condition of the property. Before final payment can be made,
the Contractor shall furnish satisfactory evidence that all claims for damage have been legally
settled or sufficient funds to cover such claims have been placed in escrow, or that an adequate
bond to cover such claims has been obtained.

1.02 PROTECTION OF WORK AND MATERIAL

A

During the progress of the work and up to the date of final payment, the Contractor shall be solely
responsible for the care and protection of all work and materials covered by the Contract.

All work and materials shall be protected against damage, injury or loss from any cause
whatsoever, and the Contractor shall make good any such damage or loss at his own expense.
Protection measures shall be subject to the approval of the Engineer.

1.03 BARRICADES, WARNING SIGNS AND LIGHTS

A

The General Contractor shall provide, erect and maintain as necessary, strong and suitable
barricades, danger signs and warning lights along all roads accessible to the public, as required
by the Manual on Uniform Traffic Control Devices or as required by the authority having
jurisdiction, to insure safety to the public. All barricades and obstructions along public roads shall
include reflective material, shall be illuminated at night, and all lights for this purpose shall be kept
burning from sunset to sunrise.

Each Contractor shall provide and maintain such other warning signs and barricades in areas of

and around their respective work as may be required for the safety of all those employed in the
work, the Owner's operating personnel, or those visiting the site.
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1.04  EXISTING UTILITIES AND STRUCTURES

A. The term existing utilities shall be deemed to refer to both publicly-owned and privately-owned
utilities such as electric power and lighting, telephone, water, gas, storm drains, sanitary sewers
and all appurtenant structures.

B. Where existing utilities and structures are indicated on the Drawings, it shall be understood that
all of the existing utilities and structures affecting the work may not be shown and that the
locations of those shown are approximate only. It shall be the responsibility of the Contractor to
ascertain the actual extent and exact location of existing utilities and structures. In every instance,
the Contractor shall notify the proper authority having jurisdiction and obtain all necessary
directions and approvals before performing any work in the vicinity of existing utilities.

C. Prior to beginning any excavation work, the Contractor shall, through field investigations,
determine any conflicts or interferences between existing utilities and new utilities to be
constructed under this project. This determination shall be based on the actual locations,
elevations, slopes, etc., of existing utilities as determined in the field investigations, and locations,
elevation, slope, or other information of new utilities as shown on the Drawings. If an interference
exists, the Contractor shall bring it to the attention of the Engineer as soon as possible. If the
Engineer agrees that an interference exists, he shall develop a plan to address the interference
as required, and obtain the Owner’s approval. Additional costs to the Contractor for this change
shall be processed through a Change Order as detailed elsewhere in these Contract Documents.

In the event the Contractor fails to bring a potential conflict or interference to the attention of the
Engineer prior to beginning excavation work, any actual conflict or interference which does arise
during the Project shall be corrected by the Contractor, as directed by the Engineer, at no
additional expense to the Owner.

D. The work shall be carried out in a manner to prevent disruption of existing services and to avoid
damage to the existing utilities. Temporary connections shall be provided, as required, to insure
uninterruption of existing services. Any damage resulting from the work of this Contract shall be
promptly repaired by the Contractor at his own expense in a manner approved by the Engineer
and further subject to the requirements of any authority having jurisdiction. Where it is required
by the authority having jurisdiction that they perform their own repairs or have them done by
others, the Contractor shall be responsible for all costs thereof.

E. Where excavations by the Contractor require any utility lines or appurtenant structures to be
temporarily supported and otherwise protected during the construction work, such support and
protection shall be provided by the Contractor. All such work shall be performed in a manner
satisfactory to the Engineer and the respective authority having jurisdiction over such work. In the
event the Contractor fails to provide proper support or protection to any existing utility, the
Engineer may, at his discretion, have the respective authority to provide such support or
protection as may be necessary to insure the safety of such utility, and the costs of such
measures shall be paid by the Contractor. This is not a pay item.

PART 2 - PRODUCTS (NOT USED)

PART 3 — EXECUTION (NOT USED)

END OF SECTION
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SECTION 01540 - DEMOLITION AND REMOVAL OF EXISTING STRUCTURES AND EQUIPMENT

PART 1 - GENERAL
1.01 THE REQUIREMENT
A. This Section covers the demolition, removal, and disposal of structures, pavement, curbs,
sidewalk, and any existing equipment. The Contractor shall furnish all labor, materials and
equipment to demolish and remove structures and equipment designated to be removed on
Drawings.
1.02 TITLE TO EQUIPMENT AND MATERIALS
A. Contractor shall have no right or title to any of the equipment, materials or other items to be
removed from the existing structures unless authorized by Owner.
1.03 CONDITION OF STRUCTURES AND EQUIPMENT
A. The Owner does not assume responsibility for the actual condition of structures and equipment to
be demolished and removed.

PART 2 — PRODUCTS (NOT USED)

PART 3 - EXECUTION
3.01 DEMOLITION AND REMOVALS

A. The removal of all equipment and piping, and all materials from the demolition of structures shall,
when released by the Owner and Engineer, shall be done by the Contractor and shall become the
Contractor's property, unless otherwise noted, for disposition in any manner not contrary to the
Contract requirements and shall be removed from the site to the Contractor's own place of
disposal.

B. Any equipment piping and appurtenances removed without proper authorization, which are
necessary for the operation of the existing facilities shall be replaced to the satisfaction of the
Engineer at no cost to the Owner.

C. Excavation caused by demolitions shall be backfilled with fill free from rubbish and debris.

D. All materials removed by demolition shall be lawfully and properly handled and disposed of
according to applicable local, state, and federal laws. Where materials shall be disposed of at

landfill, manifests and documentation shall be provided to Owner showing / documenting that
materials have been properly handling and disposed of.

END OF SECTION
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SECTION 01550 - SITE ACCESS AND STORAGE

PART 1 - GENERAL

1.01

THE REQUIREMENT

A. Access Roads

1. The General Contractor shall construct and maintain such temporary access roads as
required to perform the work of this Contract.

2. Access roads shall be located within the property lines of the Owner unless the Contractor
independently secures easements for his use and convenience. Contractor shall submit
written documentation to the Engineer for any Contractor secured easements across privately
held property. Easement agreement shall specify terms and conditions of use and provisions
for site restoration. A written release from the property owner certifying that all terms of the
easement agreement have been complied by the Contractor shall be furnished to the
Engineer prior to final payment.

3. Existing access roads used by the Contractor shall be suitably maintained by the Contractor
at his expense during construction. Contractor shall not be permitted to restrict Owner
access to existing facilities. Engineer may direct Contractor to perform maintenance of
existing access roads when Engineer determines that such work is required to insure all
weather access by the Owner.

4. The Contractor will maintain the primary roads to be free of mud and dirt. All mud and dirt
carried from the access roads to the primary roads shall be washed and cleaned.

14

The Contractor shall obtain and pay all cost associated with any bonds required by the
Kentucky Department of Transportation for the use of State maintained roads.

Parking Areas

1. Each Contractor shall construct and maintain suitable parking areas for his construction
personnel on the project site where approved by the Engineer and the Owner.

Restoration
1. Atthe completion of the Work, the surfaces of land used for access roads and parking areas

shall be restored by the Contractor to its original condition and to the satisfaction of the
Engineer.

. Traffic Regulations

1. Contractor shall obey all traffic laws and comply with all the requirements, rules and
regulations of the Kentucky Transportation Cabinet, LFUCG, and other local authorities
having jurisdiction to maintain adequate warning signs, lights, barriers, etc., for the protection
of traffic on public roadways.

Storage of Equipment and Materials

1. Contractor shall store his equipment and materials at the job site in accordance with the
requirements of the Contract Documents, and as hereinafter specified. All equipment and
materials shall be stored in accordance with manufacturer's recommendations and as
directed by the Owner or Engineer, and in conformity to applicable statutes, ordinances,
regulations and rulings of the public authority having jurisdiction.
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2. Contractor shall secure a site for staging area and material storage, including portable
restroom facilities. Contractor shall not store materials or encroach upon private property
without the written consent of the owners of such private property. Use of public lands must
be with the written approval of the Owner.

3. Contractor shall not store unnecessary materials or equipment on the job site, and shall take
care to prevent any structure from being loaded with a weight which will endanger its security
or the safety of persons.

4. Materials shall not be placed within ten (10) feet of fire hydrants. Gutters, drainage channels
and inlets shall be kept unobstructed at all times.

5. Contractor shall provide adequate temporary storage buildings/facilities, if required, to protect
materials or equipment on the job site.

6. Contractor shall provide Engineer with copy of agreement with property owner of staging
area. Contractor will be responsible for all restoration. Agreement between Contractor and
property owner shall include language holding the Owner harmless from responsibility and
liability.

PART 2 - PRODUCTS (NOT USED)

PART 3 — EXECUTION (NOT USED)

END OF SECTION
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SECTION 01560 - TEMPORARY ENVIRONMENTAL CONTROLS

PART 1 - GENERAL

1.01 GENERAL

A. Provide and maintain equipment and temporary construction, as necessary to provide controls
over environmental and safety conditions at the construction site and adjacent areas. Remove
physical evidence of temporary facilities at completion of Work.

B. Prohibited Construction Activities:

om

@ N

10.

1.

12.

13.
14.

Disposing of excess or unsuitable excavated material in wetlands or floodplains, even with
the permission of the property owner.

Locating stockpile storage areas in environmentally sensitive areas.

indiscriminate, arbitrary, or capricious operation of equipment in any stream corridors, any
wetlands, any surface waters, or outside the construction limits.

Pumping of sediment-laden water from trenches or other excavations directly into any
surface waters, any stream corridors, any wetlands, or storm sewers; all such water will be
properly filtered or settled to remove silt prior to release.

Discharging pollutants such as chemicals, fuels, lubricants, bituminous materials, raw
sewage and other harmful waste into or alongside of rivers, streams, impoundments, or into
natural or manmade channels leading thereto.

Damaging vegetation outside of the construction area.

Disposal of trees, brush, and other debris in any stream corridors, any wetlands, any surface
waters, or at unspecified locations.

Open burning of project debris without a permit.

Discharging injurious silica dust concentrations into the atmosphere resulting from breaking,
cutting, chipping, drilling, buffing, grinding, polishing, shaping or surfacing closer than 200
feet to places of residences or commercial, professional, quasi-public or public places of
human occupation.

Storing construction equipment and vehicles and/or stockpiling construction materials on
property, public or private, not previously authorized for such purposes as noted in Section
01550.

Running well point or pump discharge lines through private property or public property and
rights-of-way without an easement or the written permission of the property owner and the
consent of the ENGINEER.

Non-compliance with the Contractor’'s, OSHA's, or the Owner’s safety requirements.

Operations entailing the use of vibratory hammers or compactors outside the hours listed in
Section 01010 - Summary of Work, or outside the hours allowed for construction by local
ordinances or regulations.
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1.02

1.03

SAFETY ADVISORY

A

Scope: Sewer Installation

1. Maintaining jobsite safety
2. Maintaining traffic safety

LFUCG-funded projects have a contractual and legal obligation for performance and breech of
contract in regard to the safety of all exposed personnel. Reference the Occupational Safety
Health Administration (OSHA) Multi Employer Citation Policy: Multi-employer Worksites, The
Creating Employer, The Exposing Employer, The Correcting Employer, The Controlling Employer,
Multiple Roles.

The Contractor shall at all times conduct the work safely in order to assure a safe work site. The
Contractor shall be responsible for the safety of the Contractor's employees, agents and
subcontractors, Owner's personnel and all other personnel or persons at the work site. The
Contractor shall be responsible for the adequacy and safety of all construction methods or
procedures and the safe prosecution of the work.

The Contractor shall be responsible at all times to conduct the work and keep the work site in
compliance with federal, state, and local safety Laws and Regulations, including but not limited to
Occupational Safety and Health (OSHA) requirements. This includes shaft drilling operations,
concrete moving and placement, confined space entry requirements for trench construction,
including use of a trench box or other shoring to support trench walls and proper means of exit
from an excavation.

The Contractor shall have an authorized and competent safety representative as defined above
on the work site at frequent and regular intervals, or more often, as conditions require. Failure to
have such a person at the site as specified herein constitutes an unsafe practice.

The Contractor shall be responsible to suspend Work whenever a Work method or procedure or
condition at work site is unsafe.

The Contractor shall submit a written notification to the Owner of any accident or injury. Such
notification shall include the Contractor’s investigation and what measures are appropriate to
avoid such accidents. Payment applications will not be authorized until such notice is provided.

Failure of the Contractor to comply with any provision of this Specification section or the Owner's
safety requirements or any federal, state or local safety Laws and Regulations constitute just
cause for the Owner to order suspension of Work.

None of the provisions of the section are intended to, nor shall be construed to, create any duty or
responsibility on the Owner or Engineer to provide or enforce safety requirements of the
Contractor. The duty, responsibility, and liability for safety shall remain with the Contractor.

AIR POLLUTION AND NOISE CONTROL

A.

Contractor's vehicles and equipment shall be such as to minimize noise to the greatest degree
practicable. Noise levels shall conform to the latest OSHA standards and in no case will noise
levels be permitted which interfere with the work of the Owner or others.

1. Construction activities will be limited to hours specified in Section 01010 — Summary of Work.

2. Construction equipment will be provided with intake silencers and mufflers, as required by
safety standards.

3. All construction vehicles should be equipped with proper emissions control equipment.
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1.04

1.05

1.06

1.07

4. Periodically check equipment and machinery for proper tuning to minimize exhaust emissions

and noise.
DUST CONTROL
A. Contractor shall be responsible for controlling objectionable dust caused by his operation of
vehicles and equipment, clearing or for any reason whatever. Contractor shall apply water or use
other methods subject to the Engineer’s approval which will keep dust in the air to a minimum.
Dust control measures shall be implemented multiple times throughout each working day if
necessary.
PEST AND RODENT CONTROL
A. Provide rodent and pest control as necessary to prevent infestation of construction or storage
area.
1. Employ methods and use materials which will not adversely affect conditions at the site or on
adjoining properties.
WATER CONTROL
A. Provide methods to control surface water and water from excavations and structures to prevent
damage to the Work, the site, or adjoining properties.
B. Provide, operate and maintain equipment and facilities of adequate size to control surface water.
C. Dispose of drainage water in a manner to prevent flooding, erosion, or other damage to any
portion of the site or to adjoining areas and in conformance with all environmental requirements.
POLLUTION CONTROL
A. Provide methods, means and facilities required to prevent contamination of soil, water or
atmosphere by the discharge of noxious substances from construction operations.
B. Provide equipment and personnel, perform emergency measures required to contain any
spillages, and to remove contaminated soils or liquids.
1. Excavate and dispose of any contaminated earth offsite, and replace with suitable compacted
fill and topsoil.
C. Take special measures to prevent harmful substances from entering public waters.

1. Prevent disposal of wastes, effluents, chemicals, or other such substances adjacent to
streams, or in sanitary or storm sewers.
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D. Provide systems for control of atmospheric pollutants.

1. Prevent toxic concentrations of chemicals.
2. Prevent harmful dispersal of pollutants into the atmosphere.

E. All Contractor's equipment used during construction shall conform to all current federal, state and
local laws and regulations.

1.08 EROSION AND SEDIMENT CONTROL

A. See Section 02372 for erosion and sediment control requirements.

PART 2 - PRODUCTS (NOT USED)

PART 3 — EXECUTION (NOT USED)

END OF SECTION
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SECTION 01631 - PRODUCTS AND SUBSTITUTIONS

PART 1 - GENERAL

1.01 DESCRIPTION OF REQUIREMENTS

A. General: Substitution of materials and/or equipment is defined in the General Conditions and
more fully hereinafter.

B. Substitutions: The Contractor's requests for changes in the products, materials, equipment
and methods of construction required by the Contract Documents are considered requests for
"substitutions", and are subject to the requirements specified herein. The following are not
considered as substitutions:

1.

Revisions to the Contract Documents, where requested by the Owner, Engineer are
considered as "changes" not substitutions.

Substitutions requested during the bidding period, which have been accepted prior to the
Contract Date, are included in the Contract Documents and are not subject to the
requirements for substitutions as herein specified.

Specified Contractor options on products and construction methods included in the
Contract Documents are choices available to the Contractor and are not subject to the
requirements for substitutions as herein specified.

Except as otherwise provided in the Contract Documents, the Contractor's determination
of and compliance with governing regulations and orders as issued by governing
authorities do not constitute "substitutions” and do not constitute a basis for change
orders.

1.02 SUBMITTALS

A. The information required to be furnished for evaluation of product substitution will be as
follows:

1.

Performance capabilities, and materials and construction details will be evaluated based
upon conformance with the Specifications. Products that do not conform with the
Specification shall not be accepted.

Manufacturer's production and service capabilities, and evidence of proven reliability will
be acceptable if the following is furnished.

a. Written evidence that the manufacturer has not less than (3) years experience in the
design and manufacture of the substitute product.

b. Written evidence of at least one application, of a type and size similar to the
proposed substitute product, in successful operation in a wastewater treatment plant
for a period of at least one year.

c. In lieu of furnishing evidence of a manufacturer's Experience and successful
operation of an application of the product to be substituted, the Contractor has the
option of furnishing a cash deposit or bond which will guarantee replacement if the
product the furnished does not satisfy the other requirements specified in this section.
The amount of each deposit or bond will be subject to the approval.

Specific reference to characteristics either superior or inferior to specified requirements
will be evaluated based on their net effect on the project. Products with any
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characteristics inferior to those specified will not be acceptable unless offset by
characteristics that, in the opinion of the Engineer, will cause the overall effect of the
product on the project to be at least equal to that of those specified.

1.03 QUALITY ASSURANCE

A. Source Limitations: To the fullest extent possible, provide products of the same generic kind,
from a single source, for each unit of work.

B. Compatibility of Options: Compatibility of products is a basic requirement of product
selection. When the Contractor is given the option of selecting between two or more products
for use on the project, the product selected must be compatible with other products
previously selected, even if the products previously selected were also Contractor options.
The complete compatibility between the various choices available to the Contractor is not
assured by the various requirements of the Contract Documents, but must be provided by the
Contractor.

C. The detailed estimate of operating and maintenance costs will be evaluated based on
comparison with similar data on the specified products. Proposed substitute products which
have an operating and maintenance cost that, in the opinion of the Engineer, exceeds that of
the specified products will not be considered equal and will not be acceptable.

1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. General: Deliver, store, and handle products in accordance with manufacturer's
recommendations, using means and methods that will prevent damage, deterioration and
loss, including theft. Control delivery schedules to minimize long-term storage at the site and
to prevent overcrowding of construction spaces. In particular coordinate delivery and
installation to ensure minimum holding or storage times for items known or recognized to be
flammable, hazardous, easily damaged, or sensitive to deterioration, theft and other sources
of loss.

1. Deliver products to the site in the manufacturer's sealed container or other packaging
system, complete with labels and instructions for handling, storing, unpacking, protecting
and installing.

2. Store products at the site in a manner that will facilitate inspection and measurement of
quantity or counting of units.

3. Store heavy materials away from the project construction in a manner that will not
endanger the supporting construction.

PART 2 - PRODUCTS
201 GENERAL PRODUCT COMPLIANCE

A. General: Requirements for individual products are indicated in the Contract Documents;
compliance with these requirements is in itself a Contract Requirement. These requirements
may be specified in any one of several different specifying methods, or in any combination of
these methods. These methods include the following:

Proprietary

Descriptive

Performance

Compliance with Reference Standards

PON =
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Compliance with codes, compliance with graphic details and similar provisions of the
Contract Documents also have a bearing on the review and approval outcome.

B. Procedures for Selecting Products: Contractor's options in selecting products are limited by
requirements of the Contract Documents and governing regulations. They are not controlled
by industry traditions or procedures experienced by the Contractor on previous construction
projects.

202 SUBSTITUTIONS

A. Conditions: Contractor's request for substitution will be received and considered when
extensive revisions to the Contract Documents are not required, when the proposed changes
are in keeping with the general intent of the Contract Documents, when the request are
timely, fully documented and properly submitted, and when one or more of the following
conditions is satisfied, all as judged by the Engineer; otherwise the requests will be returned
without action except to record non-compliance with these requirements.

1. The Engineer will consider a request for substitution where the request is directly related
to an "or equal" clause or similar language in the Contract Documents.

2. The Engineer will consider a request for substitution where the specified product or
method cannot be provided within the Contract Time. However, the request will not be
considered if the product or method cannot be provided as a result of the Contractor's
failure to pursue the work promptly or to coordinate the various activities properly.

3. The Engineer will consider a request for substitution where the specified product or
method cannot receive necessary approval by a governing authority, and the requested
substitution can be approved.

4. The Engineer will consider a request for a substitution where a substantial advantage is
offered the Owner, in terms of cost, time, energy conservation or other considerations of
merit, after deducting offsetting responsibilities the Owner may be required to bear.
These additional responsibilities may include such considerations as additional
compensation to the Engineer for redesign and evaluation services, the increased cost of
other work by the Owner or separate contractors, and similar considerations.

5. The Engineer will consider a request for substitution when the specified product or
method cannot be provided in a manner which is compatible with other materials of the
work, and where the Contractor certifies that the substitution will overcome the
incompatibility.

6. The Engineer will consider a request for substitution when the specified product or
method cannot be properly coordinated with other materials in the work, and where the
Contractor certifies that the proposed substitution can be properly coordinated.

7. The Engineer will consider a request for substitution when the specified product or
method cannot receive a warranty as required by the Contract Documents and where the
Contractor certifies that the proposed substitution receive the required warranty.

8. The Contractor shall reimburse the Owner any costs for review by the Engineer of
proposed product substitutions which require major design changes, as determined by
the Owner, to related or adjacent work made necessary by the proposed substitutions.

B. Work-Related Submittals: Contractor's submittal of and the Engineer's acceptance of shop
drawings, product data or samples which relate to work not complying with requirements of
the Contract Documents, does not constitute an acceptable or valid request for a substitution,
nor approval thereof.
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203 GENERAL PRODUCT REQUIREMENTS

A. General: Provide products that comply with the requirements of the Contract Documents and
that are undamaged and, unless otherwise indicated, unused at the time of installation.
Provide products that are complete with all accessories, trim, finish, safety guards and other
devices and details needed for a complete installation and for the intended use and effect.

1. Standard Products: Where they are available, provide standard products of types that
have been produced and used successfully in similar situations on other projects.

2. Continued Availability: Where, because of the nature of its application, the Owner is
likely to need replacement parts or additional amounts of a product at a later date, either
for maintenance and repair or replacement, provide standard, domestically produced
products for which the manufacturer has published assurances that the products and its
parts are likely to be available to the Owner at a later date.

PART 3 - EXECUTION
3.01 INSTALLATION OF PRODUCTS
A. General: Except as otherwise indicated in individual sections of these Specifications, comply
with the manufacturer's instructions and recommendations for installation of the products in
the applications indicated. Anchor each product securely in place, accurately located and

aligned with other work. Clean exposed surfaces and protect surfaces as necessary to
ensure freedom from damage and deterioration at Time of Acceptance.

END OF SECTION
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SECTION 01700 - PROJECT CLOSEOUT

PART 1 - GENERAL

1.01

THE REQUIREMENT

A. Final Cleaning

1.

3.

At the completion of the Work, the Contractor shall remove all rubbish from and about the
site of the Work, and all temporary structures, construction signs, tools, scaffolding,
materials, supplies and equipment which he or any of his Subcontractors may have used in
the performance of the Work. Contractor shall broom clean paved surfaces and rake clean
other surfaces of grounds.

Contractor shall thoroughly clean all materials and structures; all marred surfaces shall be
touched up to match adjacent surfaces, cleaned and polished so as to leave work in a clean
and new appearing condition.

Contractor shall maintain cleaning until project, or portion thereof, is accepted by the Owner.

B. Final Cleanup; Site Rehabilitation

1.

)

Before finally leaving the site, the Contractor shall remove from the site of the Work all
accumulated debris and surplus materials of any kind which result from his operation,
including construction equipment, tools, sheds, sanitary enclosures, etc. The Contractor shall
leave all work which he has installed in a clean condition. The completed project shall be
turned over to the Owner in a neat and orderly condition.

The site of the Work shall be rehabilitated or developed in accordance with other sections of
the Contract Documents. In the absence of any portion of these requirements, the
Contractor shall completely rehabilitate the site to a condition and appearance equal or
superior to that which existed just prior to construction, except for those items whose
permanent removal or relocation was required in the Contract Documents or ordered by the
Owner.

C. Final Inspection

1.

Final cleaning and repairing shall be so arranged as to be finished upon completion of the
construction work. The Contractor will make his final cleaning and repairing, and any portion
of the Work finally inspected and accepted by the Engineer shall be kept clean by the
Contractor, until the final acceptance of the entire Work.

When the Contractor has finally cieaned and repaired the whole or any portion of the Work,
he shall notify the Engineer that he is ready for final inspection of the whole or a portion of the
Work, and the Engineer will thereupon inspect the Work. If the Work is not found
satisfactory, the Engineer will order further cleaning, repairs, or replacement.

When such further cleaning or repairing is completed, the Engineer, upon further notice, will
again inspect the Work. The "Final Payment" will not be processed until the Contractor has
complied with the requirements set forth, and the Engineer has made his final inspection of
the entire Work and is satisfied that the entire Work is properly and satisfactorily constructed
in accordance with the requirements of the Contract Documents.
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D. Project Close Out
1. As construction of the project enters the final stages of completion, the Contractor shall, in

concert with accomplishing the requirements set forth in the Contract Documents, attend to

or have already completed the following items as they apply to his contract:

a. Required testing of project components.

b. Correcting or replacing defective work, including completion of items previously
overlooked or work which remains incomplete, all as evidenced by the Engineer's
"Punch" Lists.

c. Attend to any other items listed herein or brought to the Contractor's attention by the
Engineer.

2. Before the Certificate of Substantial Completion is issued, the Contractor shall submit to the
Engineer (or to the Owner if indicated) certain records, certifications, etc., which are specified
elsewhere in the Contract Documents. A partial list of such items appears below, but it shall
be the Contractor's responsibility to submit any other items which are required in the Contract
Documents:

a. Test results of project components.

b. One set of neatly marked-up record drawings showing as-built changes and additions to
the Work under his Contract.

c. Any special guarantees or bonds (Submit to Owner).

3. The Contractor's attention is directed to the fact that required certifications and information
under 1.01.D.2 above must actually be submitted earlier in accordance with other Sections of
the Specifications.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION
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SECTION 01731 - CUTTING AND PATCHING

PART 1 - GENERAL
1.01 SUMMARY
A. This Section includes procedural requirements for cutting and patching.

B. The Contractor shall be responsible for all cutting, fitting or patching that may be required to
complete the work or to make its parts fit together properly.

C. The Contractor shall not damage or endanger any portion of the Work or the Work of the
Owner or any separate contractors by cutting, patching or otherwise altering any work, or by
excavation.
1.02 QUALITY ASSURANCE
A. Do not cut and patch operating elements and related components in a manner that results in
reducing their capacity to perform as intended or that result in increased maintenance or
decreased operational life or safety.
1.03 WARRANTY
A. Remove, replace, patch, and repair materials and surfaces cut or damaged during cutting
and patching operations, by methods and with materials so as not to void existing warranties.
PART 2 - PRODUCTS
201 MATERIALS
A. General: Comply with requirements specified in other Sections of these Specifications.
B. Existing Materials: Use materials identical to existing materials, to the extent practicable.
1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will match the functional performance of existing materials.
PART 3 - EXECUTION
3.01 EXAMINATION

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are
to be performed.

3.02 PREPARATION
A. Temporary Support: Provide temporary support of Work to be cut.
B. Protection: Protect existing construction during cutting and patching to prevent damage.

Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.
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3.03 PERFORMANCE
A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting and
patching at the earliest feasible time, and complete without delay.

1. Cut existing construction to provide for installation of other components or performance of
other construction, and subsequently patch as required to restore surfaces to their
original condition.

Cutting: Cut existing construction by sawing, drilling, breaking, chipping, grinding, and similar

operations, including excavation, using methods least likely to damage elements retained or

adjoining construction.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots as small as possible, neatly to size
required, and with minimum disturbance of adjacent surfaces. Temporarily cover
openings when not in use.

2. Existing Finished Surfaces: Cut or drill from the exposed or finished side into concealed
surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a
diamond-core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Division 2 Sections
where required by cutting and patching operations.

5. Proceed with patching after construction operations requiring cutting are complete.

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar

operations following performance of other Work. Patch with durable seams that are as

invisible as possible. Provide materials and comply with installation requirements specified in
other Sections of these Specifications.

1. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend restoration
into retained adjoining construction in a manner that will eliminate evidence of patching
and refinishing.

END OF SECTION
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SECTION 02225 - EXCAVATING, BACKFILLING, AND COMPACTING FOR FORCE MAINS

PART 1 - GENERAL
1.01 SUMMARY
A. Excavating of trenches.
B. Bedding of pipe.
C. Backfilling trenches.
D

Installing identification tape.

PART 2 - PRODUCTS
2.01 BEDDING AND BACKFILLING STONE

A. Crushed Stone material shall conform to the Kentucky Transportation Cabinet’s Standard
Specifications for Road and Bridge Construction, Current Edition, latest revision.

B. Bedding Stone: No. 9 Crushed Limestone

C. Backfill Stone: No. 9 Crushed Limestone

PART 3 - EXECUTION
3.01 GENERAL REQUIREMENTS

A. Trenching may be accomplished by means of a backhoe, trenching machine, hydro-
excavation or by hand depending on the construction area. At the Contractor's option,
trenching by a trenching machine or by backhoe is acceptable.

B. Clearing - All trees, stumps, bushes, shrubbery, and abandoned concrete or masonry
structures within the limits of the trench shall be removed by the Contractor and disposed of
in @ manner in accordance with federal, state and local regulations. All clearing work shall be
considered as incidental to the cost of laying pipe.

C. Bracing and Sheeting - Bracing and sheeting shall be provided to adequately protect the
workers during pipe line installation.

1. All requirements of the Occupational Safety and Health Act (OSHA) shall be met during
trenching and backfill operations.

2. As backfill is placed, the sheeting shall be withdrawn in increments not exceeding one (1)
foot and the void left by the withdrawn sheeting shall be filled and with #9 stone.

3. The Engineer will not be responsible for determining requirements for bracing or
sheeting.

3.02 TRENCHING
A. General:

1. The Contractor shall perform all excavation of every description and of whatever
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substances encountered, including clearing over the pipeline route. All excavations for
the pipeline shall be open-cut except where noted for bore and jack.

B. Trench Width:
1. Trench widths shall be in accordance with LFUCG Standard Drawings.
2. Contractor shall submit a shop drawing that includes a certification from the pipe
manufacturer stating the recommended trench width for each pipe size and
material being used.

C. Trench Depth:

1. The trench shall be excavated to a minimum of six (6) inches below pipe grade as noted
on LFUCG Standard Drawings.
D. Blasting for excavation will not be permitted on LFUCG projects

3.03  PIPE BEDDING

A. Refer to LFUCG Standard Drawings.

3.04 PIPE BACKFILLING

A. Refer to LFUCG Standard Drawings.

END OF SECTION
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SECTION 02240 - DEWATERING

PART 1 - GENERAL

1.01

SCOPE OF WORK

A

B.

Furnish all labor and equipment required to dewater all excavations.

Dewatering of all excavations shall be the responsibility of the Contractor, and no additional
compensation will be allowed for same.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION

3.01

GENERAL

A

Dewatering equipment shall be of adequate size and quantity to assure maintaining proper
conditions for installing pipe, concrete, backfill or other material or structure in the excavation.

Dewatering shall include proper removal of any and all liquid, regardless of its source, from
the excavation.

The site shall be kept free of surface water at all times. The Contractor shall install drainage
ditches, dikes and shall perform all pumping and other work necessary to divert or remove
rainfall and all other accuimulations of surface water from the excavations. The diversion and
removal of surface water shall be performed in a manner that will prevent flooding and/or
damage to other locations within the construction area where it may be detrimental. The
Contractor shall provide, install and operate sufficient trenches, sumps, pumps, hose piping,
well points, deep wells, etc., necessary to depress and maintain the ground water level below
the base of the excavation during all stages of construction operations.

No groundwater from the excavated area shall be discharged into the sanitary sewer system.
Dewatering shall be in accordance with all state and local regulations/permits/plans.

Trench shall be dewatered as required and never shall the trench accumulate groundwater to
a depth that will cause pipe to float.

END OF SECTION
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SECTION 02372 - EROSION AND SEDIMENT CONTROL

PART 1 - GENERAL

1.01

SCOPE OF WORK

A

The Contractor shall furnish all labor, materials, and equipment required for installing,
maintaining, amending, and removing temporary soil erosion, sediment, and pollutant controls
as specified herein and as required by the LFUCG Land Disturbance Permit, Chapter 16-Article
X, Division 5 of the LFUCG Code of Ordinances, and the KPDES General Permit for
Stormwater Discharges Associated with Construction Activities (KYR10).

The Contractor shall take all site management measures necessary to minimize erosion and
contain sediment, construction materials (including excavation and backfill), and pollutants
(such as chemicals, fuels, lubricants, bitumen, raw sewage, and other harmful waste) and
prevent them from being discharged into or alongside any body of water or into natural or man-
made channels leading thereto.

The Contractor shall at all times minimize disturbance and the period of time that the disturbed
area is exposed without stabilization practices. In “critical areas” (within 25 feet of a stream)
erosion prevention measures such as erosion control mats/blankets, muich, or straw blown in
and stabilized with tackifiers or by treading, etc. shall be implemented on disturbed areas within
24 hours or “as soon as practical” after completion of disturbance/grading or following cessation
of activities.

Temporary erosion controls include, but are not limited to grassing, mulching, seeding,
providing erosion control and turf reinforcement mats on all disturbed surfaces including waste
area surfaces and stockpile and borrow area surfaces; scheduling work to minimize erosion
and providing interceptor diiches at those locations which will ensure that erosion during
construction will be either eliminated or maintained within acceptable limits.

Temporary sedimentation controls include, but are not limited to, silt dams, traps, barriers, and
appurtenances on sloped surfaces which will ensure that sedimentation pollution will be either
eliminated or maintained within acceptable limits.

Contractor is responsible for providing and maintaining effective temporary erosion and
sediment control measures prior to and during construction or until final controls become
effective.

Prior to construction, the Contractor shall obtain a LFUCG Land Disturbance Permit and shall
obtain coverage under the KPDES General Permit for Stormwater Discharges Associated with
Construction Activities (KYR10) (see Article 3.24 in this Section). The Contractor shall be
responsible for placement of pollutant, erosion, and sedimentation controls as shown in the
Stormwater Pollution Prevention Plan (SWPPP) prior to excavation, fill or grade work. If during
the course of construction, the state and/or LFUCG determine additional controls are required,
the Contractor shall furnish, install and maintain additional mulch, blankets, sediment barriers,
and/or other controls as necessary to control pollution, erosion, and sedimentation to the
satisfaction of the regulatory agency.

The Contractor shall inspect and repair all erosion and sedimentation controls as follows:
1. At least once every seven (7) calendar days, and
2. Within 24 hours after any storm event of 0.5 inch or greater.
Final stabilization practices on those portions of the project where construction activities have

permanently ceased shall be initiated within fourteen (14) days of the date of cessation of
construction activities. Temporary stabilization practices on those portions of the project where
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construction activities have temporarily ceased shall be initiated within fourteen (14) days of
the date of cessation of construction activities.

J. Erosion and Sediment Control prevention measures shall be installed prior to removal
of vegetation and/or stripping of topsoil. The Contractor is responsible for preparing and
submitting the state Notice of Intent and attachments and obtaining state permit approval prior
to the beginning of any construction activities.

1.02 PERMITS AND NOTIFICATION REQUIREMENTS

A. The Contractor shall submit a Notice of Intent specifically for Construction Activities (NOI-
SWCA) before beginning any site disturbance, and shall implement erosion, sediment and
pollution control measures as may be required by state, local and federal agencies. Contractor
shall submit a signed Notice of Intent form and required attachments to the Division of Water
at least seven (7) days, if an electronic submittal or thirty (30 ) days if a written submittal, prior
to beginning of construction activity. See Article 3.24 in this Section for detailed
requirements.

B. A Land Disturbance Permit shall be obtained from the Lexington-Fayette Urban County
Government. See Article 3.25 in this Section for detailed requirements.

D. The Contractor shall comply with all additional requirements of LFUCG. It is the Contractor's
responsibility to provide evidence to the Owner that all permits have been obtained prior to
initiation of construction.

1.03 RELATED WORK
B. Section 02373 — Stream Crossings, Streambank Restoration, and Stream Buffer Restoration

C. Applicable LFUCG Storm Water Manual Standard Drawings are included at the end of this
Section 02372.

PART 2 - PRODUCTS

201 MULCH

A. Mulch shall be used as a soil stabilization measure for any disturbed area inactive for 14 days
or longer. Areas requiring stabilization during December through February shall receive only
mulch held in place with bituminous material. Mulching shall be used whenever permanent or
temporary seeding is used. The anchoring of mulch shall be in accordance with the
Construction Drawings except all mulch placed in December through February shall be
anchored with bituminous materials regardless of the slope. Permanent mulches shall be used
in conjunction with planting trees, shrubs, and other ground covers that do not provide
adequate soil stabilization.

B. Straw shall come from wheat, rye, or barley and may be spread by hand or machine. Straw
shall be anchored. Straw shall be applied at two tons per acre or 90 pounds per 1,000 square
feet. Straw shall be free from weeds and coarse matter.

C. Wood chips do not require tacking. Wood chips shall be applied at 40 cubic yards per acre or
1 cubic yard per 1,000 square feet and approximately 2 inches deep. Wood chips shall be
treated with 20 pounds of nitrogen per acre or shall be treated with 12 pounds slow-release
nitrogen per ton to prevent nutrient deficiency in plants.
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2.02

2.03

Bark chips or shredded bark shall be applied at 70 cubic yards per acre or 1.5 to 2 cubic yards
per 1,000 square feet and about one-half inch thick. Bark does not require additional nitrogen
fertilizer.

Manufacturer's recommendations shall be followed during application of manufactured wood
fiber and recycled paper sold as mulch materials applied in a hydroseeder slurry with
binders/tackifiers. Recycled paper (newsprint) or wood fiber shall be mixed at 50 pounds per
100 gallons of water and applied according to manufacturer's recommendations and model of
hydroseeder in use.

Liquid mulch binders/tackifiers shall be applied according to manufacturer’'s recommendations.
Chemical soil stabilizers or soil binders/tackifiers/emulsions shall not be used alone.

Netting and mats shall be used in critical areas such as waterways where concentrated flows
are expected.

Before the gravel or crushed stone is applied, it shall be washed. Aggregate cover shall only
be used in relatively small areas and shall be incorporated into an overall landscaping pian.

TEMPORARY SEED

A

Temporary seeding shall be used for soil stabilization when grades are not ready for permanent
seeding, except during December through February. The seed shall be applied within 14 days
after grading has stopped. Only rye grain or annual rye grass seed shall be used for temporary
seeding.

PERMANENT SEED

A

Permanent seeding shall be applied within 14 days after final grade has been reached, except
during December through February. Pemmanent seeding shall also be applied on any areas
that will not be disturbed again for a year even if final grades have not been reached. The use
of mulch and erosion matting and netting with permanent seeding shall be in accordance with
applicable sections of this Specification. “Seed mats” may be used for permanent seeding in
accordance with manufacturers’ recommendations.

Permanent seeding shall be used on disturbed areas where permanent, long-lived vegetative
cover is needed to stabilize the soil and on rough graded areas that will not be brought to final
grade for one year or more.

The area to be seeded shall be protected from excess runoff as necessary with diversions,
grassed waterways, terraces, or sediment ponds.

Contractor shall use the following Permanent Seed Mix, with the following exceptions:

a. If a property owner landscaping agreement differs from this specification, the property
owner landscaping agreement shall be followed on that property, or

b. The area to be seeded is within 25 feet of a stream bank, in which case Contractor
shall follow the seed mix provided in Section 02373, or

c. The Construction Drawings identify a different seed mix.

The Permanent Seed Mix shall consist of the following mix spread at a rate of 12.5
pounds/1,000 square feet:
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2.04

Common Name % Ibs per 1,000 sq. ft.
Bluegrass 24% 3
Perennial ryegrass (turf) 16% 2
+ bluegrass 20% 2.5
Tall fescue (turf type) 32% 4
+ bluegrass 8% 1 -
TOTAL 100% 12.5

E. Vegetative cover alone shall not be used to provide erosion control cover and prevent soil
slippage on a soil that is not stable due to its structure, water movement, or excessive slope.

F. Permanent seeding may be done at any time except December through February.

G. Soil material shall be capable of supporting permanent vegetation and have at least 25 percent
silt and clay to provide an adequate amount of moisture holding capacity. An excessive amount
of sand will not consistently provide sufficient moisture for good growth regardless of other soil
factors.

H. Fertilizer shall be applied at a rate of 800 pounds per acre of 10-10-10 analysis or equivalent,
unless soil test results indicate a different rate is appropriate. Lime shall be applied at a rate
of 100 pounds per 1,000 square feet or two tons per acre of agricultural ground limestone,
unless soil test results indicate differently.

SOD

A. Sod shall be used for disturbed areas that require immediate vegetative cover, e.g., the area
surrounding a drop inlet in a grassed waterway, the design flow perimeter of a grassed
waterway that will convey flow before vegetation can be established, and the inlet of a culvert.
Sod may be installed throughout the year. “Seed mats” and seed with geotextiles may be used
in place of sod when done in accordance with manufacturers’ recommendations.

B. Contractor shall use tall fescue sod, uniess another species is specified in the Construction
Drawings or unless the property owner landscaping agreement differs from this specification.

C. Sod shall not be used to provide erosion control and prevent soil slippage on a soil that is not
stable due to its structure, water movement, or excessive slope.

D. Sod shall be installed within 36 hours of digging and removal from the field. Sod should not be
used on slopes steeper than 2H:1V. If it is to be mowed, installation should be on slopes no
greater than 3H:1V.

E. Soil material shall be capable of supporting permanent vegetation and shall consist of at least
25 percent silt and clay to provide an adequate amount of moisture holding capacity. An
excessive amount of sand will not consistently provide sufficient moisture for the sod regardless
of other soil factors.

F. Fertilizer shall be applied at a rate of 1,000 pounds per acre of 10-10-10 analysis or equivalent,
unless soil test results indicate a different rate is appropriate. Lime shall be applied at a rate
of 100 pounds per 1,000 square feet or two tons per acre of agricultural ground limestone,
unless soil test results indicate differently.

G. The sod shall consist of strips of live, vigorously growing grasses. The sod shall be free of
noxious and secondary noxious weeds and shall be obtained from good, solid, thick-growing
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2.05

2.06

stands. The sod shall be cut and transferred to the job in the largest continuous pieces that
will hold together and are practical to handle.

The sod shall be cut with smooth clean edges and square ends to facilitate laying and fitting.
The sod shall be cut to a uniform thickness of not less than three-fourth inch measured from
the crown of the plants to the bottom of the sod strips for all grasses except bluegrass.
Bluegrass sod shall be cut to a uniform thickness of not less than one and one-half inches.

The sod shall be mowed to a height of not less than two inches and no more than four inches
prior to cutting.

The sod shall be kept moist and covered during hauling and preparation for placement on the
sod bed.

ROAD/PARKING STABILIZATION

A. Gravel or paved material shall be used to stabilize permanent roads or parking areas or roads
or parking areas used repeatedly by construction traffic. Stabilization shall be accomplished
within 14 days of grading or initiation of use for construction traffic. Unstabilized roads are not
acceptable except in instances where the road will be used less than one month.

B. Road/parking stabilization shall be used wherever roads or parking areas are constructed,
whether permanent or temporary, for use by construction traffic.

C. Stabilization shall be accomplished with a minimum depth of six inches of crushed stone.
Stabilized construction roadbeds shall be at least 14 feet wide for one-way traffic and at least
20 feet wide for two-way traffic.

D. Temporary roads shall follow the contour of the natural terrain to the extent possible. Slopes
shall not exceed 10 percent.

E. Temporary parking areas shall be located on naturally flat areas to minimize grading. Grades
shall be sufficient to provide drainage but shall not exceed 4 percent.

F. Allcuts and fills shall be 2H:1V or flatter.

G. Drainage ditches shall be provided as needed.

H. Crushed stone shall be KYTC aggregate No. 2 (1.5 to 3 inches in diameter), or equivalent.

CONSTRUCTION ENTRANCE

A. A stabilized construction entrance shall be constructed wherever vehicles are leaving a

construction site to enter a public road or at any unpaved entrance/exit location where there is
a risk of transporting mud or sediment onto paved roads. A construction entrance shall be
constructed at the beginning of the project before construction traffic begins to enter and exit
the site.

A stabilized construction entrance shall be constructed of crushed stone a minimum of 6 inches
thick laid over geotextile (filter fabric).

The width shall be at least 20 feet and as wide as the entire width of the access. At sites where
traffic volume is high, the entrance shall be wide enough for two vehicles to pass safely. The
length shall be at least 50 feet, and where practical, shall be extended to 100 feet. The entrance
shall be flared where it meets the existing road to provide a turning radius.
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2.07

2.08

£ Sim m

Stormwater and wash water runoff from a stabilized construction entrance shall drain to a
sediment trap or sediment pond. If conditions on the site are such that the majority of the mud
is not removed by the vehicles traveling over the gravel, then the tires of the vehicles shall be
washed before entering a public road.

Pipe placed under the entrance to handle runoff shall be protected with a mountable berm.
Dust control shall be provided in accordance with the applicable sections of this Specification.
Crushed stone shall be KYTC aggregate No. 2 (1.5 to 3 inches in diameter), or equivalent.

Geotextile filter fabric shall be KYTC Type lIl.

DUST CONTROL

A

B.

Dust control measures shall be implemented on the site.

Construction activities shall be phased to minimize the total area unstabilized at any given time,
thereby reducing erosion due to air and water movement.

Construction roads shall be watered as needed to minimize dust.

Existing trees, shrubs, and ground cover shall be retained as long as possible during the
construction. Initial land clearing should be conducted only in those areas to be regraded or
where construction is to occur. Areas to be cleared only for new vegetation or landscaping
shall be stabilized with seed and mulch immediately following clearing.

Vegetative cover is the most effective means of dust and erosion control, when appropriate.
See sections on Temporary Seed, Permanent Seed, Mulch, and Sod of this Specification.

When areas have been regraded and brought to final grade, they shall be stabilized using
temporary or permanent seed and mulch or other measures.

Mulch with mulch binders may be used as an interim dust control measure in areas where
vegetation may not be appropriate.

See sections on Temporary Seed, Permanent Seed, Sod, Mulch, Road/Parking Stabilization,
and Construction Entrance of this Specification.

NETS AND MATS

A

Mulch netting, erosion control matting, or turf reinforcement matting (TRM) shall be used on
sloping areas as indicated in the Construction Drawings. Mats or nets and permanent seeding
may be used as an alternate to sod for culvert entrances and grassed waterways. TRMs shall
be used at the water line to control wave action in wet ponds. TRMs shall be used in
accordance with manufacturer's recommendations. Erosion control matting may be used to
stabilize channels and swales and on recently planted slopes to protect seedlings until they
become established.

Effective netting and matting shall require firm, continuous contact between the materials and
the soil. If there is no contact, the material will not hold the soil and erosion will occur
underneath the material.

Nets and mats shall be suitable for their intended purpose and shall be as indicated in the
Construction Drawings.
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2.09

210

2.1

TEMPORARY DIVERSION DITCH

A

Temporary diversion ditches shall be used to collect sediment-laden runoff from disturbed
areas and direct it to a sediment pond where applicable. Temporary ditches are those expected
to be in use for less than one year. Temporary diversion ditches do not require stabilization,
unless otherwise indicated on the Construction Drawings.

Temporary diversion ditches shall have stable outlets. The combination of conditions of site,
slopes, and soils should be so that the ditch can be maintained throughout its planned life.

Temporary diversion ditches shall not be constructed below high sediment-producing areas
unless land treatment practices or structural measures, designed to prevent damaging
accumulations of sediment in the channels, are installed with or before the diversion.

A typical diversion cross section consists of a channel and a supporting ridge. In the case of
an excavated-type diversion, the natural ground serves as the diversion ridge. Diversion cross
sections shall be adapted to the equipment that will be used for their construction and
maintenance.

The channel may be parabolic or trapezoidal in shape. V-shaped ditches shall not be
constructed.

Diversions shall be located so that water will empty onto an established area such as a stable
watercourse, waterway, or structure.

Any high sediment-producing area above a diversion shall be controlled by good land use
management or by structural measures to prevent excessive sediment accumulation in the
diversion channel.

Temporary diversions above steep slopes or acros
with a minimum top width of 2 feet, side slopes of
inches measured from the channel bottom.

N @

Diversions installed to intercept flow on graded rights-of-way shall be spaced 200 to 300 feet
apart.

A level lip spreader shall be used at diversion outlets discharging onto areas already stabilized
by vegetation.

LEVEL SPREADER

A

Level spreaders shall be constructed at the outlets of temporary diversion ditches. Level
spreaders shall also be constructed at outlets of permanent constructed waterways where they
terminate on undisturbed areas.

The length of the level spreader shall be constructed as shown on the Construction Drawings.

PERMANENT CONSTRUCTED WATERWAY

A

Permanent constructed waterways shall be used to divert stormwater runoff from upland
undisturbed areas around or away from areas to be disturbed during construction. A waterway
expected to be in place for at least one year shall be considered permanent. Permanent
waterways shall be lined with sod or permanent seeding and nets, mats, or TRMs.
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PIPE SLOPE DRAIN

A

Pipe slope drains shall be used whenever it is necessary to convey water down a steep slope,
which is not stabilized or which is prone to erosion, unless paved ditch (flume) is installed.

Contractor shall use a 10-inch diameter pipe or larger to convey runoff from areas up to one-
third acre; 12-inch or larger pipe for up to half-acre drainage areas; and 18-inch pipe for areas
up to one acre, unless otherwise specified in the Construction Drawings. Multiple pipes shall
be required for large areas, spaced as shown on the Construction Drawings.

The pipe shall be heavy duty flexible tubing designed for this purpose, e.g., non-perforated,
corrugated plastic pipe, or specially designed flexible tubing.

A standard flared end section or a standard T-section fitting secured with a watertight fitting
shall be used for the inlet.

Extension collars shall be 12-inch long sections of corrugated pipe. All fittings shall be
watertight.

IMPACT STILLING BASIN

A. Impact stilling basins shall be used at the outlet of culverts and storm sewers with calculated
exit velocities greater than 15 feet per second when flowing full.

CHECK DAM

A. Check dams shall be limited to use in small, open channels that drain 10 acres or less.

B. Check dams shall not be used in streams.

C. Check dams can be constructed of stones, coir logs, or wood fiber logs.

D. Check dams shall be constructed prior to the establishment of vegetation.

E. The maximum height of a check dam shall be three feet above the ground on which the rock is
placed.

F. The center of the portion of the check dam above the flat portion of the channel shall be at least
1 foot lower than the outer edges. The outer edges of the check dam shall extend up the side
slopes of the channel to a point 3 feet in elevation above the center portion of the check dam
or to the top of the side slopes.

G. The maximum spacing between rock check dams in a ditch should be such that the toe of the
upstream dam is at the same elevation as the top of the next downstream dam.

H. The spacing of coir and wood fiber check dams is one log every 100 feet for velocities of 5 fps,
50 feet for velocities between 5 and 7.5 fps, and 25 feet for velocities greater than 10 fps,
unless otherwise shown in the Construction Documents.

I.  Stone check dams shall be constructed of KYTC Class Il channel lining.

J.  Coir log or wood fiber log check dams shall be constructed of a single log with a diameter of at

least 20 inches.
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SEDIMENT TRAP

A

Sediment traps shall be installed below all disturbed areas of less than 5 acres that do not drain
to a sediment pond.

Erosion control practices such as seeding, mulching, sodding, diversion dikes, etc., shall be
used in conjunction with sediment traps to reduce the amount of sediment flowing into the trap.
The amount of sediment entering a trap can be reduced by the use of stabilized diversion dikes
and ditches.

The trap shall not be located in a stream. It shall be located to trap sediment-laden runoff
before it enters the stream.

Trap depth shall be at least 2 feet at the inlet and 4 feet at the outlet. Effective trap width shall
be at least 10 feet and trap length shall be at least 30 feet.

The Construction Drawings shall indicate the final disposition of the sediment trap after the
upstream drainage area is stabilized. The Construction Drawings shall indicate methods for
the removal of excess water lying over the sediment, stabilization of the pond site, and the
disposal of any excess material.

SEDIMENT POND

A

A sediment pond shall be installed at the outlet of a disturbed area of 5 acres or more. The
maximum drainage area for a single pond is 100 acres.

Design and construction shall comply with all federal, state, and local laws, ordinances, rules,
and regulations regarding dams.

Erosion control practices such as seeding, mulching, sodding, diversion dikes, etc., shall be
used in conjunction with sediment ponds to reduce the amount of sediment flowing into the
pond.

The pond shall not be located in a stream. It shall be located to trap sediment-laden runoff
before it enters the stream.

Contractor shall construct the sediment pond as shown on the Construction Drawings.

Permanent ponds designed for stormwater detention or water quality treatment may serve as
temporary sediment ponds if site conditions make the use of these structures desirable. Atthe
time of conversion from a sediment pond to a permanent stormwater management pond,
excess sediment shall be cleaned from the pond. If the pond is converted to a water quality
basin, the sand in the sand filter outlet shall be replaced with clean sand unless it is shown to
be clean.

The Construction Drawings shall indicate the final disposition of the sediment pond after the
upstream drainage area is stabilized. The Construction Drawings shall indicate methods for
the removal of excess water lying over the sediment, stabilization of the pond site, and the
disposal of any excess material.

Vegetation shall be established upon completion of construction of the embankment,
emergency spillway and other areas disturbed by construction.

SILT FENCE

A

Silt fence shall be installed down-slope of areas to be disturbed prior to clearing and grading.
Silt fence shall be situated such that the total area draining to the fence is not greater than one-
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fourth acre per 100 feet of fence. Silt fence shall be used for storm drain drop inlet protection
and around soil stockpiles.

Under no circumstances shall silt fences be constructed in streams or in swales or ditch lines
or any area of concentrated flow where discharge rates are likely to exceed 1 cubic foot per
second (cfs).

Synthetic filter fabric shall be a pervious sheet of propylene, nylon, and polyester or ethylene
yarn and shall be certified by the manufacturer or supplier as conforming to the following
requirements:

PHYSICAL PROPERTY REQUIREMENTS

Filtering Efficiency 80% (minimum)

Tensile Strength at 20% 50 Ibs./linear inch (Minimum)
Flow Rate 0.3 gal./ sq. ft/ min. (minimum)

Synthetic filter fabric shall contain ultraviolet ray inhibitors and stabilizers to provide a minimum
of 6 months of expected usable construction life at a temperature range of 0°F to 120°F.

Posts for synthetic fabric silt fences shall be either 2-inch by 2-inch wood or 1.33 pounds per
linear foot steel with a minimum length of 5 feet. Steel posts shall have projections for fastening
wire to them.

Wire fence reinforcement for silt fences shall be a minimum of 36 inches in height, a minimum
of 14 gauge and shall have a mesh spacing of no greater than 6 inches.

STORM DRAIN INLET PROTECTION

A. Storm drain inlet protection may be utilized on drop inlets and curb inlets.

B. Storm drain inlet protection shall only be used around drop inlets when the up-slope area
draining to the inlet has no other or inadequate sediment control.

C. The drainage area shall be no greater than 1 acre.

D. The inlet protection device shall be constructed in a manner that will facilitate cleanout and
disposal of trapped sediment and minimize interference with construction activities.

E. Inlet protection devices shall be constructed in such a manner that any resultant ponding of
stormwater will not cause flooding or excessive inconvenience or damage to adjacent areas,
roadways, properties, or structures.

F. Inlet protection devices are low flow filter devices, and as such shall be constructed in such a
manner as to allow for higher flows to bypass into the storm drain system to prevent flooding
of the roadway or downstream properties.

FILTER STRIP

A. Filter strips shall be used on each side of permanent constructed channels.

B. Filter strips shall only be used to remove sediment from overland flow. Filter strips are not
effective in removing sediment from concentrated flows.

C. If vegetative filters are proposed as a sediment control device and they do not already exist,

they shall be planted and established prior to initiating land disturbing activities.
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D. The minimum filter strip width shall be 50 feet for streams, wetlands, and sinkholes. The
minimum filter strip width shall be ten feet for constructed waterways.

E. Where a post development floodplain or wet weather conveyance is being protected, filter strips
shall be provided on each side. When a wetland or sinkhole is being protected, filter strips
shall be provided around the perimeter.

F. Contractor shall construct the filter strips as shown on the Construction Drawings.

G. Existing grass or grass/legume mixtures used as filter strips shall be dense and well
established, with no bare spots. When establishing new seeding, consideration shall be given
to wildlife needs and soil conditions on the site. The following chart provides a list of alternative
grass and grass/legume mixtures:

SEEDING MIXTURE AND SITE SUITABILITY CHART

2.20

Seeding Mixture Rate Soil Suitability
Ibs/acre

Alfalfa 6

Or

Red Clover 10

Plus

Timothy 4 Well Drained

Or

Orchardgrass 6

Or

Bromegrass 6

Landino .05

Plus

Timothy 4

Or Wet or Well-Drained

Orchardgrass 6

Oor

Bromegrass 8

Notes:
1. All seeding shall be in accordance with the seeding sections of this Specification.

2. Well drained sites include sites that are drained with tile as well as naturally well
drained and droughty sites. Wet sites include sites that are excessively wet only a
portion of the growing season.

STREAM CROSSING

A. Stream crossings shall be used in cases where construction traffic, permanent traffic, or utilities
must cross existing post development floodplains. If the drainage area exceeds 1 square mile
and a structure is necessary, the structure must be designed by a professional engineer
licensed in Kentucky, and shall be considered a permanent structure.

B. Temporary stream crossings are applicable to flowing streams with drainage areas less than

one square mile. Temporary stream crossings shall be planned to be in service for the shortest
practical period of time and to be removed as soon as their function is completed.
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C. All such structures, whether temporary or permanent, are subject to the rules and regulations

of the U.S. Army Corps of Engineers for in-stream modifications (404 Permitting) and the
Kentucky Division of Water (401 Certification). No stream crossing shall be installed without
first obtaining all applicable local, state, and federal permits.

Where culverts are to be installed, compacted soil or rock shall be used to form the crossing.
The depth of soil or rock cover over the culvert shall be equal to one-half the diameter of the
culvert or 12 inches, whichever is greater. The sides of the fill shall be protected from erosion
using the mulching and seeding erosion control measures specified in this Specification.

. All stream crossings shall be constructed in such a manner as to avoid flooding or excessive

inconvenience or damage to adjacent areas, roadways, properties, or structures.

When using a culvert crossing, the top of a compacted earth fill shall be covered with six inches
of KYTC No. 57 stone.

F. KYTC No. 57 stone shall also be used for the stone pads forming the crossing approaches.

PUMP AROUND FLOW DIVERSION

A. A pump-around flow diversion shall be used to divert flow around construction activities

occurring in a stream when those activities are reasonably expected to cause the erosion of
sediment or deposition of sediment in the stream.

Check dams to form the diversion shall span the banks of the stream. Maintain 1-foot freeboard
(minimum) on the upstream and downstream checks.

Check dams may be constructed of sandbags or may be a water-filled bladder such as an
Aqua-Barrier.

. The dewatering flow from the work area shall be treated in a sediment-trapping device prior to

discharge to the stream.

Sandbags shall be woven polypropylene bags with approximate dimensions of 18-1/2 inches
by 28 inches. Contractor shall tie the ends of filled bags closed using either draw strings or
wire ties.

CONSTRUCTION DEWATERING

A. Sediment-laden water shall be pumped to a dewatering structure before it is discharged.

PART 3 - EXECUTION

3.01

GENERAL

A. Erosion and sediment control practices shall be consistent with the requirements of the state

and local regulatory agencies and in any case shall be adequate to prevent erosion of disturbed
and/or regraded areas.

Contractor is responsible for notifying the state regulatory agency concerning inclusion under
the KPDES General Permit for Storm Water Discharges Associated with Construction
Activities.

Gravity sewer lines, force mains and water lines that cross streams shall be constructed by

methods that maintain normal stream flow and allow for a dry excavation. Water pumped from
the excavation shall be contained and allowed to settle prior to reentering the stream.
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Excavation equipment and vehicles shall operate outside of the flowing portion of the stream.
Spoil material from the line excavation shall not be allowed to enter the flowing portion of the
stream. The provisions of this condition shall apply to all types of utility line stream crossings.

Removal of riparian vegetation in the utility line right-of-way shall be limited to that necessary
for equipment access. Effective erosion and sedimentation control measures shall be
employed at all times during the project to prevent degradation of waters of the Commonwealth.
Site regrading and reseeding shall be accomplished with 14 days after disturbance.

MULCH

A

Seed shall be applied prior to mulching except where seed is to be applied as part of a
hydroseeder slurry containing mulch.

Lime and fertilizer shall be incorporated and surface roughening accomplished as needed prior
to mulching in accordance with applicable sections of this Specification.

Mulch materials shall be spread uniformly by hand or mechanically so the soil surface is
covered. During or immediately following application, the mulch shall be anchored or otherwise
secured to the ground according to one of the following methods:

1. Mechanical — Use a disk, crimper, or similar type tool set straight to punch or anchor the
mulch material into the soil.

2. Mulch Tackifiers/Nettings/Emulsions — Use according to the manufacturer's
recommendations. This is a superior method in areas of water concentration to hold mulch
in place.

VAL fom om Al add t
LV B¢

Wood Fiber - Wood fiber hydroseeder slurries may be used to
combination treatment is well suited to steep slopes and critical areas, and severe climate
conditions.

tack straw mulch. This

%

Mulch shall be anchored using a muich anchoring tool, a liquid binder/tackifier, or muich
nettings. Nets and mats shall be installed to obtain firm, continuous contact between the
material and the soil. Without such contact, the material is useless and erosion occurs.

A mulch anchoring tool is a tractor-drawn implement that is typically used for anchoring straw
and is designed to punch mulch approximately two inches into the soil surface. Machinery
shall be operated on the contour and shall not be used on slopes steeper than 3H:1V.

When using liquid mulch binders and tackifiers, application shall be heaviest around edges of
areas and at crests of ridges and banks to prevent wind blow. Remainder of area shall have
binders/tackifiers spread uniformly in accordance with manufacturer's recommendations.

When using a mulch net, it shall be used in conjunction with an organic mulch and shall be
installed immediately after the application and spreading of the mulch. Mulch net shall be
installed over the mulch except when the mulch manufacturer recommends otherwise.

Excelsior blankets and mats with mulch are considered protective mulches and may be used
alone on erodible soils and during all times of year. Erosion control mats shall be installed in
accordance with manufacturer's recommendations.

Mulched areas shall be inspected at least weekly and after each rainfall of one-half inch or

more. When mulch material is found to be loosened or removed, the mulch cover shall be
replaced within 48 hours.
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TEMPORARY SEED

A. The site shall be graded as needed to permit the use of conventional equipment for seedbed
preparation, seeding, mulch application, and anchoring.

B. The needed erosion control practices, such as diversions, temporary waterways for diversion
outlets, and sediment ponds, shall be installed prior to seeding.

C. Prior to seeding, lime and fertilizer shall be worked into the soil with a disk harrow, springtooth
harrow, or similar tools to a depth of two inches. On sloping areas, the final operation shall be
on the contour.

D. The seed shall be applied uniformly with a cyclone seeder, drill, cultipacker, seeder, or
hydroseeder (slurry may include seed and fertilizer) preferably on a firm, moist seedbed. Seed
shall be sown no deeper than one-fourth inch to one-half inch.

E. The seedbed shall be firmed following seeding operations with a cultipacker, roller, or light
drag.

F. On sloping land, seeding operations shall be on the contour wherever possible.

G. Mulch shall be applied, in the amounts described in the mulch section of this Specification, to
protect the soil and provide a better environment for plant growth.

H. New seed shall have adequate water for growth, through either natural means or irrigation, until
plants are firmly established.

I. Seeded areas shall be inspected at least weekly after planting and after each rainfall of one-
half inch or more. Areas requiring additional seed and mulch shall be repaired within 48 hours.

J. If vegetative cover is not established within 21 days, the area shall be reseeded.

PERMANENT SEED

A. During site preparation, topsoil shall be stockpiled for use in establishing permanent vegetation.

B. The site shall be graded as needed to permit the use of conventional equipment for seedbed
preparation, seeding, mulch application, and anchoring.

C. The needed erosion control practices, such as diversions, temporary waterways for diversion
outlets, and sediment ponds, shall be installed prior to seeding.

D. Prior to seeding, lime and fertilizer shall be worked into the soil with a disk harrow, springtooth
harrow, or similar tools to a depth of four inches. On sloping areas, the final operation shall be
on the contour.

E. Where compacted soils occur, they shall be broken up sufficiently to create a favorable rooting
depth of six to eight inches.

F. The seed shall be applied uniformly with a cyclone seeder, drill, cultipacker, seeder, or
hydroseeder (slurry may include seed and fertilizer) preferably on a firm, moist seedbed. Seed
shall be sown no deeper than one-fourth inch to one-half inch.

G. The seedbed shall be firmed following seeding operations with a cultipacker, roller, or light
drag.

H. On sloping land, seeding operations shall be on the contour wherever possible.
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I.  Mulch shall be applied, in the amounts described in the mulch section of this Specification, to
protect the soil and provide a better environment for plant growth.

J. New seed shall have adequate water for growth, through either natural means or irrigation, until
plants are firmly established.

K. Seeded areas shall be inspected at least weekly after planting and after each rainfall of 0.5
inches or more. Areas requiring additional seed and mulch shall be repaired within 48 hours.

L. If vegetative cover is not established (>70%) within 21 days, the area shall be reseeded. If 40
to 70 percent groundcover is established, seed and fertilize, using half of rates originally
applied, and mulch. If less than 40 percent groundcover is established, follow original seedbed
preparation methods, seeding and muiching specifications, and apply lime and fertilizer as
needed according to soil tests.

SOD

A. The area to be sodded shall be protected from excess runoff, as necessary, with appropriate
BMPs.

B. Prior to sodding, the soil surface shall be cleared of all trash, debris, and stones larger than
one and one-half inches in diameter, and of all roots, brush, wire, and other objects that would
interfere with the placing of the sod.

C. Compacted soils shall be broken up sufficiently to create a favorable rooting depth of six to
eight inches.

D. Lime and fertilizer shall be
suitabie field equipment i
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E. After the lime and fertilizer have been applied and just prior to the laying of the sod, the soil in
the area to be sodded shall be loosened to a depth of one inch. The sail shall be thoroughly
dampened immediately after the sod is laid if it is not already in a moist condition.

F. No sod shall be placed when the temperature is below 32°F. No frozen sod shall be placed
nor shall any sod be placed on frozen soil.

G. When sod is placed during the periods of June 15 to September 1 or October 15 to March 1, it
shall be covered immediately with a uniform layer of straw mulch approximately one-half inch
thick or so the green sod is barely visible through the muich.

H. Sod shall be carefully placed and pressed together so it will be continuous without any voids
between the pieces. Joints between the ends of strips shall be staggered.

I. On gutter and channel sodding, the sod should be carefully placed on rows or strips at right
angles to the centerline of the channel (i.e., at right angles to the direction of flow). The edge
of the sod at the outer edges of all gutters shall be sufficiently deep so that surface water will
flow over onto the top of the sod.

J. On steep graded channels, each strip of sod shall be staked with at least two stakes not more
than 18 inches apart.

K. On slopes 3H:1V or steeper, or where drainage into a sod gutter or channel is one-half acre or
larger, the sod shall be rolled or tamped and then chicken wire, jute, or other netting shall be
pegged over the sod for protection in the critical areas. The netting and sod shall be staked
with at least two stakes not more than 18 inches apart. The netting shall be stapled on the side
of each stake within two inches of the top of the stake. The stake should then be driven flush
with the top of the sod.
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When stakes are required, the stakes shall be wood and shall be approximately % inch by %
inch by 12 inches. They shall be driven flush with the top of the sod with the flat side against
the slope and on an angle toward the slope.

Sod shall be tamped or rolled after placing and then watered. Watering shall consist of a
thorough soaking of the sod and of the sod bed to a depth of at least 4 inches. The sod should
be maintained in a moist condition by watering for a period of 30 days.

In the absence of adequate rainfall, watering shall be performed daily or as often as necessary
during the first week to maintain moist soil to a depth of 4 inches. Watering shall be done
during the heat of the day to prevent wilting. After the first week, sod shall be watered as
necessary to maintain adequate moisture content.

The first mowing of sod shall not be attempted until the sod is firmly rooted. No more than one-
third of the grass leaf shall be removed by the initial and subsequent cuttings. Grass height
shall be maintained between 2 inches and 3 inches.

Where sod does not establish properly, the sod should be replaced immediately. Areas
requiring resodding should be prepared in the same manner as the original installation.

ROAD/PARKING STABILIZATION

A

The roadbed or parking surface shall be cleared of all vegetation, roots, and other objectionable
material.

All roadside ditches, cuts, fills, and disturbed areas adjacent to parking areas and roads shall
be stabilized with appropriate temporary or permanent vegetation according to the applicable
sections of this Specification.

Geotextile filter fabric may be applied beneath the stone for additional stability in accordance
with fabric manufacturer's specifications.

Both temporary and permanent roads and parking areas may require periodic top dressing with
new gravel. Seeded areas adjacent to the roads and parking areas shall be checked regularly
to ensure that a vigorous stand of vegetation is maintained. Roadside ditches and other
drainage structures shall be checked once each week to ensure that they do not have silt or
other debris that reduces their effectiveness.

CONSTRUCTION ENTRANCE

A.

Vegetation, roots, and all other obstructions shall be cleared in preparation for grading. Prior
to placing geotextile (filter fabric), the entrance shall be graded and compacted to 80% of
standard proctor density.

To reduce maintenance and loss of aggregate, the geotextile shall be placed over the existing
ground before placing the stone for the entrance. Stone shall be placed to depth of 6 inches
or greater for the entire width and length of the stabilized construction entrance.

If wash racks are used, they shall be installed according to manufacturer's specifications.

The stabilized construction entrance shall be inspected once each week and after there has
been a high volume of traffic or a storm event greater than 0.2 inches.

The entrance shall be maintained in a condition that will prevent tracking or flow of sediments

onto public rights-of-way. This may require periodic top dressing with additional stone, as
conditions demand, and repair and/or cleanout of any structures used to trap sediment.
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F.

All materials spilled, dropped, washed, or tracked from vehicles onto roadways or into storm
drains must be removed immediately.

DUST CONTROL

A

See Articles on Temporary Seed, Permanent Seed, Sod, Mulch, Road/Parking Stabilization,
and Construction Entrance of this Specification Section.

When construction is active on the site, dust control shall be implemented as needed.

When using tillage as a dust control measure, Contractor shall begin plowing on windward side
of area. Chisel-type plows spaced about 12 inches apart, spring-toothed harrow, and similar
plows are examples of equipment that may produce the desired effect.

The site shall be observed daily for evidence of windblown dust and reasonable steps shall be
taken to reduce dust whenever possible. When construction on a site is inactive for a period,
the site shall be inspected at least weekly for evidence of dust emissions or previously
windblown sediments. Dust control measures shall be implemented or upgraded if the site
inspection shows evidence of wind erosion.

NETS AND MATS

A

Nets and mats shall be installed according to the manufacturer's recommendations. In the
event that the manufacturer's recommendations conflict with any requirement of this
Specification, the most conservative requirement, in terms of protection of public health and
the environment, shall govern.

TEMPORARY DIVERSION DITCH

A

All dead furrows, ditches or other depressions to be crossed shall be filled before construction
begins or as part of construction, and the earth fill used to fill the depressions shall be
compacted using the treads of the construction equipment. All old terraces, fencerows, or other
obstructions that will interfere with the successful operation of the diversion shall be removed.

The base for the diversion ridge shall be prepared so that a good bond is obtained between
the original ground and the fill material. Vegetation shall be removed and the base shall be
thoroughly disked prior to placement of fill.

The earth materials used to construct the earth fill portions of the diversions shall be obtained
from the diversion channel or other approved source.

The earth fill materials used to construct diversions shall be compacted by running the
construction equipment over the fill in such a manner that the entire surface of the fill will be
traversed by not less than one tread track of the equipment.

When an excess of earth material results from cutting the channel cross section and grade, it
shall be deposited adjacent to the supporting ridge unless otherwise directed.

The completed diversion shall conform to the cross section and grade shown on the
Construction Drawings.

Temporary or permanent seeding and mulch shall be applied to the berm or ditch immediately

following its construction. Contractor shall triple-seed areas below the flow line, and shall use
erosion control blankets or turf reinforcement mats as needed.
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H. Bare and vegetated diversion channels shall be inspected regularly to check for points of scour
or bank failure; rubbish or channel obstruction; rodent holes, breaching, or settling of the ridge;
and excessive wear from pedestrian or construction traffic.

|.  Damaged channels or ridges shall be repaired at the time damage is detected. Sediment
deposits shall be removed from diversion channels and adjoining vegetative filter strips
regularly.

J. Diversions shall be reseeded and fertilized as needed to establish vegetative cover.

LEVEL SPREADER

A. The minimum acceptable width shall be 6 feet. The depth of the level spreader as measured
from the lip shall be at least 6 inches and the depth shall be uniform across the entire length of
the measure.

B. The grade of the channel for the last 15 feet entering the level spreader shall be less than or
equal to 1%.

C. The level lip of the spreader shall be constructed on zero percent grade to insure uniform
conversion of channel flow to sheet flow.

D. Level spreaders shall be constructed on undisturbed soil.

E. The entrance to the spreader shall be graded in a manner to insure that runoff enters directly
onto the zero percent graded channel.

F. Storm runoff converted to sheet flow shall discharge onto undisturbed areas stabilized with
vegetation.

G. All disturbed areas shall be stabilized immediately after construction is completed in
accordance with the mulching and vegetation requirements of this Specification.

H. The level spreader shall be inspected after each storm event and at least once each week.

Any observed damage shall be repaired immediately.

PERMANENT CONSTRUCTED WATERWAY

A

All ditches or other depressions to be crossed shall be filled before construction begins or as
part of construction, and the earth fill used to fill the depressions shall be compacted using the
treads of the construction equipment. All old terraces, fence rows, or other obstructions that
will interfere with the successful operation of the channel shall be removed.

The earth materials used to construct the earth fill portions of the channel shall be obtained
from the excavated portion of the channel or other approved source.

The earth fill materials used to construct the channel shall be compacted by running the
construction equipment over the fill in such a manner that the entire surface of the fill will be
traversed by at least one tread track of the equipment.

The completed channel shall conform to the cross section and grade shown on the
Construction Drawings.

Channels shall be inspected regularly to check for points of scour or bank failure; rubbish or

channel obstruction; rodent holes; breaching; and excessive wear from pedestrian or
construction traffic.
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Channels shall be repaired at the time damage is detected. Sediment deposits shall be
removed from adjoining vegetative filter strips when they are visible.

G. Channels shall be reseeded and fertilized as needed to establish vegetative cover.

H. The subgrade of paved channels shall be constructed to the required elevations. All soft
sections and unsuitable material shall be removed and replaced with suitable material. The
subgrade shall be thoroughly compacted and shaped to a smooth, uniform surface. The
subgrade shall be moist when pouring concrete.

I. Before permanent stabilization of the slope, the structure shall be inspected after each rainfall.
Any damages to the paved channel or slope shall be repaired immediately.

PIPE SLOPE DRAIN

A. The pipe slope drain shall be placed on undisturbed or well-compacted soil.

B. Soil around and under the entrance section shall be hand-tamped in 4-inch to 8-inch lifts to the
top of the dike to prevent piping failure around the inlet.

C. Filter fabric shall be placed under the inlet and extended 5 feet in front of the inlet and be keyed
in 6 inches on all sides to prevent erosion.

D. Backfilling around and under the pipe with stable soil material hand compacted in lifts of 4
inches to 8 inches shall be done to ensure firm contact between the pipe and the soil at all
points.

E. The pipe slope drain shall be securely staked to the slope using grommets provided for this
purpose at intervals of 10 feet or less.

F. All slope drain sections shall be securely fastened together and have watertight fittings.

G. The pipe shall be extended beyond the toe of the slope and discharged at a non-erosive
velocity into a stabilized area or to a sediment trap or pond.

H. The pipe slope drain shall have a minimum slope of 3 percent or steeper.

I.  The height at the centerline of the earth dike shall range from a minimum of 1.0 foot over the
pipe to twice the diameter of the pipe measured from the invert of the pipe. It shall also be at
least 6 inches higher than the adjoining ridge on either side. At no point along the dike will the
elevation of the top of the dike be less than 6 inches higher than the top of the pipe.

J. All areas disturbed by installation or removal of the pipe slope drain shall be immediately
stabilized.

K. The pipe slope drain shall be inspected after every rainfall and at least weekly. Any necessary
repairs shall be made immediately.

L. Contractor shall check to see that water is not bypassing the inlet and undercutting the inlet or
pipe. If necessary, Contractor shall install headwall or sandbags.

M. Contractor shall check for erosion at the outlet point and shall check the pipe for breaks or
clogs. Contractor shall install additional outlet protection if needed and immediately repair the
breaks and clean any clogs.

N. Contractor shall not allow construction traffic to cross the pipe slope drain and shall not place

any material on it.
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If a sediment trap has been provided, it shall be cleaned out when the sediment level reaches
1/3 the design volume.

The pipe slope drain shall remain in place until the slope has been completely stabilized or up
to 30 days after permanent slope stabilization.

IMPACT STILLING BASIN

A

Construction specifications for impact stilling basins are provided in the Construction Drawings.

CHECK DAM

A.

Stone shall be placed by hand or mechanically as necessary to achieve complete coverage of
the ditch and to ensure that the center of the dam is at least 1 foot lower than the outer edges.
Stone shall also be placed to extend 3 feet in elevation above the center portion of the check
dam or to the top of the channel side slopes.

Coir and wood fiber logs shall be laid on the channel bottom.

Check dams shall be removed when their useful life has been completed. In temporary ditches
and swales, check dams shall be removed and the ditch filled in when it is no longer needed.
In permanent channels, check dams shall be removed when a permanent lining can be
installed. In the case of grass-lined ditches, check dams shall be removed when the grass has
matured sufficiently to protect the ditch or swale. The area beneath the check dams shall be
seeded and mulched or sodded (depending upon velocity) immediately after check dams are
removed.

If stone check dams are used in grass-lined channels that will be mowed, care shall be taken
to remove all stone from the channel when the dam is removed. This shall include any stone
that has washed downstream.

Regular inspections shall be made to ensure that the check dam is in good working order and
the center of the dam is lower than the edges. Erosion caused by high flows around the edges
of the dam shall be corrected immediately, and the dam shall be extended beyond the repaired
area.

Check dams shall be checked for sediment accumulation after each rainfall. Sediment shall
be removed before or when it reaches one-third of the original height.

Check dams shall remain in place and operational until the drainage area and channel are
completely stabilized, or up to 30 days after the permanent site stabilization is achieved.

SEDIMENT TRAP

A

The area to be excavated shall be cleared of all trees, stumps, roots, brush boulders, sod, and
debris. All channel banks and sharp breaks shall be sloped to no steeper than 1:1. All topsoil
containing excessive amounts of organic matter shall be removed.

Seeding, fertilizing, and mulching of the material taken from the excavation shall comply with
the applicable soil stabilization sections of this Specification.
Construction specifications for sediment traps are provided in the Construction Drawings.

Any material excavated from the trap shall be placed in one of the following ways so that it will
not be washed back into the trap by rainfall:
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1. uniformly spread to a depth not exceeding 3 feet and graded to a continuous slope away
from the trap

2. uniformly placed or shaped reasonably well with side slopes assuming the natural angle of
repose for the excavated material behind a berm width not less than 12 feet.

Sediment shall be removed from the trap when the capacity is reduced to one third of the
design volume. Contractor shall follow the methods for disposing of sediment removed from
the trap as shown in the Construction Drawings.

SEDIMENT POND

A

The foundation area shall be cleared of all trees, stumps, roots, brush boulders, sod, and
debris. All channel banks and sharp breaks shall be sloped to no steeper than 1:1. All topsoil
containing excessive amounts of organic matter shall be removed. The surface of the
foundation area shall be thoroughly scarified before placement of the embankment material.

A cutoff trench shall be backfilled with suitable material. The trench shall be kept free of
standing water during backfill operations.

The pipe conduit barrel shall be placed on a firm foundation. Selected backfill material shall
be placed around the conduit in layers, and each layer shall be compacted to at least the same
density as the adjacent embankment. All compaction within 2 feet of the pipe spillway shall be
accomplished with hand-operated tamping equipment.

All borrow areas outside the pond and in the drainage area shall be graded and left in such a
manner that water will not be ponded.

The material placed in the fill shall be free of all sod, roots, frozen soil, stones more than 6
inches in diameter, and other objectionable material. The placing and spreading of the fill
material shall occur in approximately 6-inch horizontal layers or of such thickness that the
required compaction can be obtained with the equipment used. Each layer shall be compacted
in a way that will result in achieving 95 percent of the maximum standard dry density.

The distribution and gradation of materials throughout the fill shall be such that there will be no
lenses, pockets, stakes, or layers of material differing substantially in texture or gradation from
the surrounding material. Where it is necessary to use materials of varying texture and
gradation, the more impervious material shall be placed in the upstream and center portions of
the fill.

The moisture content of fill material shall be such that the required degree of compaction can
be obtained with the equipment used.

Fill shall not be placed on frozen, slick, or saturated soil.
The topsoil material saved in the site preparation shall be placed as a top dressing on the

surface of the emergency spillways, embankments, and borrow areas. It shall be evenly
spread.

A protective cover of herbaceous vegetation shall be established on all exposed surfaces of
the embankment, spillway, and borrow areas to the extent practical under prevailing soil and
climatic conditions.

Seedbed preparation, seeding, fertilizing, and mulching shall comply with the applicable
sections of this Specification.
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Any material excavated from the pond shall be placed in one of the following ways so that its
weight will not endanger the stability of the side slopes and where it will not be washed back
into the pond by rainfall:

1. uniformly spread to a depth not exceeding 3 feet and graded to a continuous slope away
from the pond.

2. uniformly placed or shaped reasonably well with side slopes assuming the natural angle of
repose for the excavated material behind a berm width not less than 12 feet.

Sediment shall be removed from the pond when the capacity is reduced to one third of the
design volume. Contractor shall follow the methods for disposing of sediment removed from
the pond as shown in the Construction Drawings.

SILT FENCE

A

This Article provides construction specifications for silt fences using synthetic fabric. See the
Construction Drawings for additional detail.

Posts shall be spaced a maximum of 10 feet apart at the barrier location and driven securely
into the ground (minimum of 12 inches). When necessary because of rapid runoff, post spacing
shall not exceed 6 feet.

A trench shall be excavated at least 6 inches wide and 6 inches deep along the line of posts
and upslope from the barrier.

A wire mesh support fence shall be fastened securely to the upslope side of the posts using
heavy-duty wire staples at least 1 inch long, tie wires or hog rings. The wire shall extend into
the trench a minimum of 2 inches and shall not extend more than 36 inches above the original
ground surface.

The filter fabric shall be stapled or wired to the fence, and 12 inches of the fabric shall be
extended into the trench. The fabric shall not extend more than 30 inches above the original
ground surface. Filter fabric shall not be stapled to existing trees.

At joints, filter fabric shall be lapped with terminating posts with a minimum overlap of 3 feet.

The trench shall be backfilled and soil compacted over the filter fabric.

Silt fences shall be removed when they have served their useful purpose, but not before the
upslope area has been permanently stabilized.

Silt fences and filter barriers shall be inspected immediately after each rainfall and at least daily
during prolonged rainfall. Any required repairs shall be made immediately. Knocked down
fences shall be repaired at the end of each day.

Should the fabric on a silt fence or filter barrier decompose or become ineffective prior to the

end of the expected usable life and if the barrier is still necessary, the fabric shall be replaced
promptly.

Sediment deposits shall be removed after each storm event or when deposits reach
approximately one-third the height of the barrier.

Any sediment deposits remaining in place after the silt fence or filter barrier is no longer
required shall be dressed to conform to the existing grade, prepared, and seeded.

Silt fences shall be replaced every 6 months.
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STORM DRAIN INLET PROTECTION

A. For silt fence drop inlet protection, the following specifications apply:

1.

For stakes, Contractor shall use 2 x 4-inch wood (preferred) or equivalent metal with a
minimum length of 3 feet.

Stakes shall be evenly spaced around the perimeter of the inlet a maximum of 3 feet apart
and securely driven into the ground, approximately 18 inches deep.

To provide needed stability to the installation, Contractor shall frame with 2 x 4-inch wood
strips around the crest of the overflow area at a maximum of 1.5 feet above the drop inlet
crest and shall brace diagonally.

Contractor shall place the bottom 12 inches of the fabric in a trench and backfill the trench
with at least 4 inches of crushed stone or 12 inches of compacted soil.

Contractor shall fasten fabric securely to the stakes and frame. Joints shall be overlapped
to the next stake.

B. For sod drop inlet protection, sod shall be placed to form a turf mat covering the soil for a
distance of 4 feet from each side of the inlet structure. Soil preparation and sod placement
shall be in accordance with the section entitled Sod.

C. For gravel curb inlet protection, the following specifications apply:

1.

Wire mesh with %-inch openings shall be placed over the curb inlet opening so that at least
12 inches of wire extends across the concrete gutter from the inlet opening.

KYTC No. 2 Coarse Aggregate shall be piled against the wire so as to anchor it against
the gutter and inlet cover and to cover the inlet opening completely.

This type of device must never be used where overflow may endanger an exposed fill
slope. Consideration shall also be given to the possible effects of ponding on traffic
movement, nearby structures, working areas, and adjacent property.

D. For block and gravel curb inlet protection, the following specifications apply:

1.

5.

Two concrete blocks shall be placed on their sides abutting the curb at either side of the
inlet opening to act as spacer blocks.

A 2-inch by 4-inch stud shall be cut and placed through the outer holes of each spacer
block to help keep the front blocks in place.

Concrete blocks shall be placed on their sides across the front of the inlet and abutting the
spacer blocks.

Wire mesh shall be placed over the outside of the concrete blocks to prevent stone from
being washed through the holes in the blocks. Wire with ¥2-inch openings shall be used

KYTC No. 2 Coarse Aggregate shall be piled against the wire to the top of the barrier.

E. For stone-filled corrugated pipe curb inlet protection, the following specifications apply:

1.

2.

Two concrete “L” blocks shall be placed on their sides, with one leg fitting into the mouth
of the curb opening.

A 6-inch corrugated pipe shall be filled with stone and covered with a filter sock.
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3. The stone-filled pipe will be placed in front of the two concrete “L” blocks, and extend a
minimum of the width of the curb inlet opening on either side. The total length of the stone
filled pipe shall be three times the width of the curb inlet opening.

F. The structure shall be inspected after each rain, and repairs made as needed.

G. Sediment shall be removed and the device restored to its original dimensions when the
sediment has accumulated to one-third the design depth of the filter. Removed sediment shall
be deposited in a suitable area and in such a manner that it will not erode.

H. If a stone filter becomes clogged with sediment so that it no longer adequately performs its
function, the stone must be pulled away from the blocks, cleaned, and replaced.

I Structures shall be removed after the drainage area has been properly stabilized.

FILTER STRIP

A. When planting filter strips, Contractor shall prepare seedbed, incorporate fertilizer, and apply
mulch consistent with the seeding sections of this Specification. Filter strips using areas of
existing vegetation shall be over seeded, as necessary, with the specified mixtures to obtain
an equivalent density of vegetation. The over seeding shall be accomplished prior to any land
disturbing activities.

B. Filter strips shall be inspected regularly to ensure that a healthy vegetative growth is
maintained. Any bare spots or spots where sediment deposition could lead to the destruction
of vegetation shall be repaired.

C. Filter strips shall be fertilized once each year in the fall.

D. lIrrigation shall be used as necessary to maintain the growth of the vegetation in the filter strip.

E. Sediment shall be removed when it becomes visible in the filter.

F. Construction traffic shall not be driven on or over filter strips.

STREAM CROSSING

A. Clearing and excavation of the streambed and banks shall be kept to a minimum.

B. The structure shall be removed as soon as it is no longer necessary for project construction.

C. Upon removal of the structure, the stream shall inmediately be reshaped to its original cross
section and properly stabilized.

D. The approaches to the structure shall consist of stone pads with a minimum thickness of 6
inches, a minimum width equal to the width of the structure, and a minimum approach length
of 25 feet on each side.

E. The structure shall be inspected after every rainfall and at least once a week and all damages

repaired immediately.

PUMP-AROUND FLOW DIVERSION

A

Operations shall be scheduled such that diversion installation, in-stream excavation, in-stream
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construction, stream restoration, and diversion removal are completed as quickly as possible.
Contractor shall not construct in a stream when rainfall is expected during the time excavation
will be occurring in the stream.

Check dams shall be installed across the stream during low flow conditions.

Stream flow shall be pumped around the check dams. Outlet protection shall be installed as
required at the discharge point.

Contractor shall dewater the work area and pump into a sediment trapping device.

Contractor shall complete construction activities across the stream.

Contractor shall restore the streambed and banks.

Contractor shall remove sandbags and shut down pumping operation. (Salvage sandbags for
future use if multiple stream crossings are required on the project.) Contractor shall remove
all sandbags from the stream, including damaged and empty bags.

Pumps shall be manned around-the-clock when the pump-around diversion is in the stream.
This control provides short-term diversion of stream flow (typically 1 day to 3 days). Additional
sandbags or pumps may be required to maintain 1-foot freeboard on the sandbag checks if

flow conditions change.

Contractor shall add sandbags as required to seal leaks in checks.

CONSTRUCTION DEWATERING

A

Contractor shall follow the specifications for sediment traps and basins. The manufacturer's
recommendations shall be followed for commercial products.

The dewatering structure shall be inspected frequently to ensure it is functioning properly and
not overtopping. Accumulated sediment shall be spread out on site and stabilized or disposed
of offsite.

KPDES GENERAL PERMIT FOR STORM WATER DISCHARGES FROM CONSTRUCTION
ACTIVITIES

A

The Contractor is responsible for filing the appropriate state Notice of Intent (NOI-SWCA) letter
at least seven (7) days prior to start of construction activity for an electronic submittal, and at
least thirty (30) days prior to start for a paper submittal. The Notice of Intent (NOI) is a
Kentucky Pollution Discharge Elimination System (KPDES) permit application as provided by
the Kentucky Revised Statutes, Chapter 224. This application is required to be submitted for
construction projects that disturb one or more acres of land. A permit application form is
included in this specification Section.

The NOI requires the inclusion of the descriptions of (but is not limited to) the following items:
1. Names and designated uses of any receiving waters

2. Anticipated number and locations of discharge points

3. Identification of planned construction in or along a water body

A topographic map showing project boundaries, areas to be disturbed, locations of anticipated
discharge points and receiving waters is also required to be submitted with the NOI.
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. If the construction site is near a designated “High Quality/Impaired Waters" or a “Cold Water
Aquatic Habitat Waters, Exceptional Waters, Outstanding National/State Resource Waters,”
additional items and/or individual permits will be required.

The NOI form requires an SIC code. The link to the SIC codes
is http://www.osha.gov/pls/imis/sicsearch.html. The following are the typical construction SIC
codes utilized:

1542 - Building Construction, nonresidential, except industrial and warehouses
1623 — Water Main Construction, Sewer Construction

1629 — Water and Wastewater Treatment Plant Construction

1711 — Water Pump Installation

1781 — Drilling Water Wells

The Contractor is responsible for the description of procedures to maintain erosion and
sediment control measures during the period of construction.

. The Contractor is responsible for identifying each Contractor and Subcontractor who will install
each erosion and sediment control measure.

. The Contractor shall not start land disturbing activities until written permit coverage is obtained
from the Kentucky Division of Water.

The inspection by qualified personnel, provided by the Contractor, of the site as follows:
1. at least once every seven (7) calendar days, and
2. within 24 hours after any storm event of 0.5 inch or greater

The Contractor is responsible for completing and maintaining the required Self-Inspection
Forms. A sample is included in this specification Section.

Upon completion of the project and establishment of all permanent erosion and sediment
control structures and devices, the Contractor shall submit the Notice of Termination (NOT)
form to the Kentucky Division of Water, the LFUCG Division of Water Quality, and the LFUCG
Division of Engineering. This form is included at the end of this specification section.

Where to submit:

1. Submit Notice of Intent (NOI) Form to: Operational Permits Section, SWP Branch, Division
of Water, 200 Fair Oaks Lane, Frankfort, Kentucky 40601.

2. For an electronic submittal, go to:
https://dep.gateway.ky.gov/ieForms/Default.aspx?FormID=3

3. Do not initiate work until receiving approval from the Kentucky Division of Water.
4. A complete copy of the NOI submittal shall also be provided to:

Division of Water Quality
125 Lisle Industrial Avenue, Suite 180
Lexington, KY 40511

Division of Engineering

Lexington-Fayette Urban County Government
101 E. Vine St.

4th Floor

Lexington, KY 40507
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3.25 LFUCG Land Disturbance Permit

A. The Contractor shall obtain a Land Disturbance Permit from the LFUCG Division of
Engineering, after the LFUCG Division of Water Quality inspects the installation of the best
management practices. The site grading plan shall show the original and finish grade contours.

B. Where to obtain:

Division of Engineering

Lexington-Fayette Urban County Government
101 E. Vine St.

4t Floor

Lexington, KY 40507

(859) 258-3410

Att: Land Disturbance Permit Section

C. All excess earthen/rock materials hauled off the site to a location in Fayette County shall be

hauled to a site permitted by the Kentucky Division of Water and the LFUCG. The haul site
must be permitted in accordance with these specifications.
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FORM NOI-SWCA

(&R

KENTUCKY POLLUTION DISCHARGE
ELIMINATION SYSTEM (KPDES)

Notice of Intent (NOI) for coverage of Storm Water
Discharges Associated with Construction Activities Under
the KPDES Storm Water General Permit KYR100000

This is an application for:

[l New construction activity.

[C] Modification of coverage for additional area in same watershed.
[ Modification of coverage for addilional area in different watershed.

If Modification is checked, state reason for Modification:

For Agency Use | Permit No, (Leave Blank)

K Y R 1 0

For Agency Use Al TD (Leave Blank)

SECTION I - FACILITY OPERATOR INFORMATION

Operator Name(s)*: Phone;*

Mailing Address;* i Em;ﬁ;?a%:’l?:mus;:ﬁﬂederai)
City:*: State:* I Zip Code;*

SECTION Il - FACILITY/SITE LOCATION INFORMATION

Name of Project:* Physical Address:* I City:*

State_* Zip Code:* [ County:*

Latitude (decimal degrees).* Longitude (decimal degrees).* i SIC Code:*

SECTION III - SITE ACTIVITY INFORMATION

For single projects provide the following information

Total Number of acres in project:* ’ Total Number of acres to be disturbed:* | Start date:

Completion date:

For common plans of development projects provide the following information

Total Number of acres in project: ¥

I Number of individual lots in development:

Number of lots to be developed;

Total acreage intended to be disturbed:*

I Number of acres intended to be disturbed at any one time:

Start date: Completion date:

I List Contractors:

SECTION IV - DISCHARGE TO A WATER BODY

Name of Receiving Water:*

I Anticipated number of discharge points:

Location of anticipated discharge points:  Latitude (decimal degrees)* Longitude (decimal degrees):*

Receiving Water Body Stream Use Desighation

[LICold Water Aquatic Habitat [ 1Domestic Water Supply [_]Outstanding State Resource Water
[JSecondary Contact Recreation []Primary Contact Recreation [[JWarm Water Aquatic Habitat

Antidegradation Categorization

[OOutstanding National Resource Water [JExceplional Water [JHigh Quality Water []Impaired Water

Name of Receiving Water:¥

Anticipated number of discharge poinis;

Location of anticipated discharge points;  Latitude (decimal degrees);* Longitude (decimal degrees):*

Receiving Water Body Stream Use Designation

[[1Cald Water Aquatic Habitat []Domestic Water Supply [JOwstunding State Resource Watar
s dary Contact R in [Primary Contact Recreation [JWarm Water Aquatic Habitat

Antidegradation Categorization

[JOutstanding National Resource Water [JExceptional Water [JHigh Quality Water (JImpaired Water
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FORM NOI-SWCA

SECTION V - DISCHARGE TO AN MS4

Name of MS4: l Date of application /natification te the MS4 for construction site coverage

Number of discharge poitst l Location of each dischorge point: Lattude (decimal degrees):® Longitude (decimal degrees) *

SECTION V1 - CONSTRUCTION ACTIVITIES IN OR ALONG A WATER BODY

Will the project require conssruction activities in a wates body or the tiparian 2oas: [J Yes [ No

If yes, descnbo scope of dctivity.

13 a Clean Water Act 404 permis required: [ Yes [J Ne | 1s & Cfean Wator Act 401 Water Quality Certification requiced: [3 Yes O Ne
SECTION VI - NOt PREPARER INFORMATION

First Nome:* [ Last Nam:® = | eMail Address ¢

Mailing Address:* | cinye | stare:e | zip Code:s

SECTION VIl - ATTACHMENTS

Attach & ull size color USGS 7V-minute quadrangle map wilh the (acility site clearly masked  USGS maps may be obtained from the University of Keatucky, Mines
and Minerals Bldg Room 106, Lexington, Kentucky 40506, Phone nunber (859) 247-3896,

SECTION [X - CERTIFICATION

1 certify nnder penally of law that thls document ard all nitachments were prepared under my dlvection or supervision in sccordmnce with o system designed
to assure (hal quaiified personnel properly gather ond evaluute the information submitied. Based on my loguiry of the gerson or persons who manage the
system, or those persons direcily responsible for gathering the information submitied b, to the best of my knowiedge and bellef, true, asccurate, and complete.

| arm aware that there are significant penalties for submitting false information, inchuding (he thility of fine and Imprisonmont for knowing vietations,
Signatura:* First Name:* Last Name:®

Phone:* eMail Address: Date*
his complciod agptication form and Atechments should 1 sent to: SWD Branch, Divition of Water, 0 Faie Onke, Frankfart, Kentucky 40601 Questions should be

dirccted to SWP Branch, Operativinal Permits Section at (502) 564-3410.
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KENTUCKY POLLUTANT DISCHARGE ELIMINATION SYSTEM
FORM NOI-SWCA - INSTRUCTIONS

WHO MUST FILE A NOTICE OF INTENT (NOT) FORM

Federal law at 40 CFR Part 122 prohibils point source discharges of stormwater associated with industrial activity o a water body of the Commonwealth of
Kentucky without a Kentucky Pollutant Discharge Elimination System (KPDES) permit. The operator of an industrial activity that has such a storm water
discharge must submil a NOI to obtain coverage under the KPDES Storm Water General Permit. If you have questions about whether you need a permit under
the KPDES Storm Water program, or if you need information as to whether a particular program is administered by the state agency, call the Storm Water
Contact, Operational Permits Section, Kentucky Division of Water at (502) 564-3410.

WHERE TO FILE NOl FORM

NOIs must be sent to the following address or submitted in on-line at https://dep.gateway ky.gov/eForms/Default.aspx?FormID=3:

Operational Permits Section
SWP Branch, Division of Water
200 Fair Oaks Lane

Frankfort, KY 40601

Electronic NOI-SWCAs are to be submitted a minimum of seven (7) working days prior te commencement of construction related activities, Paper
NOI-SWCAs are to be submitted a minimum of thirty (30) working days prior to commencement of construction related activities.

COMPLETING THE FORM

Enter information in the appropriate areas only. (*) denotes a required field. Enter N/A (Not Applicable) for fields that are required but do not apply to your
submission. If you have any questions regarding the completion of this form call the Storm Water Contact, Operational Permits Section, at (502) 564-3410.

SECTION I - FACILITY OPERATOR INFORMATION

Operator Name(s): Enter the name or names of all operators applying for coverage under KYR10 using this NOI,
Mailing Address, City, State, and Zip Code: Provide the mailing address of the primary operator

Phone No.: Provide the telephone humbers of the person who is responsible for the operation.

Status of Owner/Operator: Select the appropriale legal status of the operator of the facility from the dropdown list.

Federal

Public (other than federal or state)
State

Private

SECTION II - FACILITY/SITE LOCATION INFORMATION

Name of Project: Provide the name of the project,

Physical Address, City, State, Zip Code and County: Provide the physical address of the praject.
Latitude/Longitude: Provide the general site latitude and longitude of the operation.

SIC Code: Enter the Standard Induslrial Code for the project

SECTION III -SITE ACTIVITY INFORMATION

For single projects provide the following information:

Total number of acres in project: Indicate the total acreage of the project including both disturbed and undisturbed areas.
Total number of acres to be disturbed: Indicate the total number of acres of the project to be disturbed.

Anticipated start date: Indicate the approximate date of when construction activities will begin.
Anticipated completion date: Indicated the approximate date of when final stabilization will be achieved.

For common plans of development provide the following information:

Total number of acres in project: Indicate the total acreage of the project including both disturbed and undisturbed areas.

Number of individual lots in development, il applicable: Indicate the number of individual lots or unit in the common plan of development
Number of lots to be developed: Indicate the number of lots that you intend to develop.

Total acreage of lots intended to develop: Indicate the total acreage of the lots you intend (o develop

Total acreage intended to disturb: Indicate the total acreage of the lots you intend to disturb

Number of acres intended to disturb at any one time: Indicate the maximum number of acres to be disturbed at any one time.

Anticipated start date: Indicate the approximate date of when construction activities will begin.

Anticipated completion date: Indicated the approximate date of when final stabilization will be achieved.

List ol contractors: Provide the names of all known contractors that will be working on site.
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KENTUCKY POLLUTANT DISCHARGE ELIMINATION SYSTEM
FORM NOI-SWCA - INSTRUCTIONS

SECTION IV - 1F THE PERMITTED SITE DISCHARGES TO A WATER BODY THE FOLLOWING INFORMATION IS REQUIRED
Name of Receiving Water: Provide the names of the each water body receiving discharges from Lhe site. Pravide only official USGS names do not
provide local names

Anticipated number of dischurge points: Indicate the number of discharge points o each receiving water body.

Location of anticipated discharge points: Provide the latitude and longitude of each discharge point. Add points as necessary.

Receiving Water Body Stream Use Designation: Check all appropriate boxes

Antidegradation Categorization: Select from the drop down box one of the following:

Outstanding National Resource Water

Exceptional Water

High Quality Water

Impaired Water

SECTION V - [F THE PERMITTED SITE DISCHARGES TO A MS4 THE FOLLOWING INFORMATION IS REQUIRED

Name of MS4: Provide the name of the MS4 Lo which the activity will discharge

Number of discharge points to the MS4: Indicate the number of discharge points

Location of each discharge point: Provide the latitude and longitude of each discharge point. Add points as necessary

Date of application/notification to the MS4 for construction site permit coverage: Indicate the date the MS4 has or will be notified.
SECTION VI - CONSTRUCTION ACTIVITIES IN OR ALONG A WATER BODY

Will the project require construction activities in a water body or the riparian zene: Select Yes or No from the drop down box.

If Yes, describe scope of activity: Provide a brief description of the activity (ies) that will take place in the water body or the riparian zone.

Is a Clean Water Act 404 permit required: Select Yes or No from the drop down box.
1s a Clean Water Act 401 Water Quality Certification required: Select Yes or No from the drop down box.

SECTION VII - NOI PREPARER INFORMATION

Provide the name, mailing address, telephone number and eMail address of the person preparing the NOL

SECTION VIII -Alttachments

Attach a USGS topographic map indicating the location of the activity and the proposed discharge points,
SECTION IX - CERTIFICATION

Provide the name, mailing address, telephone number and eMail address of the person who is responsible for the activity
Signature: Provide full name of the responsibility party. This will constitute a signature.

The NOI must be signed as follows:

Corporation: by a principal executive officer of at least the level of vice president
Partnership or sole proprietorship: by a general partner or the proprietor respectively
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KPDES FORM NOT-SW

Kentucky Pollutant Discharge
Elimination System (KPDES)

@ NOTICE OF TERMINATION (NOT)
of Coverage Under the KPDES

General Permit for Storm Water
Discharges Associated with
Industrial Activity

Submission of this Notice of Termination constitutes notice that the party identified in Section II of this form is no longer authorized
to discharge storm water associated with industrial activity under the KPDES program.

ALL NECESSARY INFORMATION MUST BE PROVIDED ON THIS FORM.
(Please see instructions on back before completing this form.)

I. PERMIT INFORMATION

KPDES Storm Water General Permit Number:

Check here if you are no longer the Operator of the Facility: ["]

Check here if the Storm Water Discharge is Being Terminated: []

Il. FACILITY OPERATOR INFORMATION

Name:

Address:

City/State/Zip Code:

Telephone Number:

I1I. FACILITY/SITE LOCATION INFORMATION

Name:

Address:

| City/State/Zip Code:

Certification: [ certify under penalty of law that all storm water discharges associated with industrial activity from the identified
facility that are authorized by a KPDES general permit have been eliminated or that [ am no longer the operator of the facility or
construction site. [ understand that by submitting this Notice of Termination, 1 am no longer authorized to discharge storm water
associated with industrial activity under this general permit, and that discharging pollutants in storm water associated with industrial
activity of waters of the Commonwealth is unlawful under the Clean Water Act and Kentucky Regulations where the discharge is not
authorized by a KPDES permit. I also understand that the submittal of this Notice of Termination does not relcase an operator from
liability for any violations of this permit or the Kentucky Revised Statutes.

NAME (Print or Type) TITLE

SIGNATURE DATE

Reviscd June 1999
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INSTRUCTIONS
NOTICE OF TERMINATION (NOT) OF COVERAGE UNDER THE KPDES GENERAL PERMIT
FOR STORM WATER DISCHARGES ASSOCIATED WITH INDUSTRIAL ACTIVITY

Who May File a Notice of Termination (NOT) Form

Permitices who are presently covered under the Kentucky Pollutant Discharge Elimination System (KPDES) Qeneral Permit for Storm Waler Discharges
Associated with Industrial Activity may submit a Notice of Termination (NOT) form when their facilities no longer have any storm water discharges
associated with industrial activily as defined in the storm water regulations at 40 CFR 122.26 (b} 14). or when they are no longer the operalor of the
facilities.

For construction sctivities, eliminatlion of all storm water discharges associated with industrial activity occurs when disiurbed soils at the construction site
have becn finally stabilized and temporary erosion and sediment control measures have been removed or will be removed at an appropriste lime, or that
all storm water discharges associated with industrial activity from the construction site that are authorized by a KPDES general permit have otherwise
been eliminated. Final stabilization means that all soil-disturbing activities at the sile have been completed, and that a uniforim perennial vegetative cover
with a density of 70% of the cover for unpaved arcas and arcas not covered by permanent structures has been established, or equivalent permanent
stabilization measurcs (such as the use of riprap, pabions, or geotextiles have becn employed.

Where to File NOT Form

Send this form to the following address:
Section Supervisor
laventary & Dats Management Section
KPDES Branch, Divislon of Water
14 Reilly Road, Frankfort Office Park
Frankiort, KY 40601

Completing the Form
Type or prinl begibly in the appropriate areas and according to the instructions given for cach scction. If you have questions about this form, call the
Starm Water Contact, Industrial Section, at (502) 564-3410.

Section [ - Permit Information
Enter the cxisting KPDES Storm Water General Permit number assigned 10 the facitity or site identified in Section Il 1F you do nol know the permit
number, call the Storm Water Contact, Industrial Section at (S0Z) 564-3410.

Indicate your reason for submilting this Notice of Termination by checking the appropriate boux:

If there has been 8 change of operator and you are no longer the operator of the facility or site identified in Section (1, check the corresponding box,

If all storm water discharges at the facility or site identified in Section 111 have been terminated, check the concsponding box.

Section 11 - Facility Operator Information

Give the legal namc of the person, firm, public organization, or any other entity that operates the facility or site described in this application. The name of
the operator may or may not be the same name as the facility. The operator of the facility is the legal entity which controls the Incility’s operation, rather
than the plant or site manager. Do not use o colloquinl name. Enter the complete address and telephone number of the operator.

Section III - Facility/Site Location Information

Enter the facility’s or sitc's official or legal name and complete address, including city, stake and ZIP code. If the facility lacks a strees address, indicate the
state, the latitude and longitude of the facility to the nearcst |3 seconds, or the quater, scction, township, and range (to the nearest quarter section) of the
approximate center of the site.

Section IV - Certification

Federal statutes provide for scvere penaltics for submitting false information on this application form. Federal regulatians require this application to be
signed as follows:

For a corporation: by a responsible corporate officer. which means: (1) president. secretury, treasurer, or vice-president of the corporation in charge of a
principal business function, or any other person who performs similar policy or decision making functions, or (Ii) the manager of onc or more
munufacturing, production or operating facilities employing more than 250 persons or having gross annual sales or expenditures exceeding $25 million
(in second-quarter 1980 dollars), if authority 1o sign documents has been assigned or delegated to the manager in accordance with corporate procedures;
For a parinership or sole proprietorship: by a general partner or the proprietor; or

For a municipality. State, Federal, or other public focility: by cither a principal executive

Revised Jue 1999
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LFUCG LAND DISTURBANCE PERMIT APPLICATION AND ESC PLAN CHECKLIST

OWNER / DEVELOPER Name:

Date: Zone:

Address:

City:

State: Zip:

Contractor Name and Address:

Reg #:

Contact Name, Phone/ FAX/Email:

ITEM DESCRIPTION

<

4

PAGE #

NOTES

I. Permits:

KY Construction Permit (KYR10 or Indvid)
USCOE 404 Permit

KYDOW 401 Water Quality Cert.

KY Stream Construction Permit

FEMA LOMR or CLOMR

Il. BMPS:

Site Preparation:

Phasing plan for large projects
Limits of disturbance clearly marked
Construction Entrance/ Exit Pad
Temporary Diversion (Berm or Ditch)
Stream Crossings

Concrete Washout Area

Soil Stabilization:
Seeding/sodding scheduleftiming

Slope Protection:

Silt Fence downslope of bare areas
Silt Fence installed along contour
Erosion Control Blankets on slopes

Drainage System Control:
Inlets Protected

Pipe Outfall Erosion Prevention
Channel Lining

Check Dams

Sediment Basins and Traps:
Sediment Traps (drainage area < 5 ac)
Sediment Basins (drainage area = > 5 ac)

Good Housekeeping:

Material storage addressed

Spill Prevention and Control addressed
Dust control addressed

Dewatering operations are filtered

Narrative:

Schedule/sequence for BMP instaliation
BMP Inspection Requirement

BMP Maintenance Requirement
Roadway Cleaning

g oy o) o

Of Of of S 3

Of O Of Of O

Maximum disturbed area = 25 acres

25 foot undisturbed buffer strip along streams

No. 2 stone w/ filter fabric, min. 50 ft long (100' where practical)

Offsite (clean) water routed around disturbed area

Not allowed without US Army Corps 404 permit

Ooiooo|o

Ooio oo

ooy oo

One washout pit for every 40 lots

O

=

Applied within 14 days of reaching final grade or suspending work

oo o

= jml

oOo

Conforms with Fig. 11-1 in LFUCG Stormwater Manual

O

|

Sodding or seed w/ blankets/mats immediately after construction

OO

Max drainage area = 10 acres

Minimum volume = 2yr-24hr runoff volume

oo

[w

) s

Minimum volume = 2yr-24hr runoff volume

g|gc o

ojgoo

oo

O

Every 7 days. or every 14 days and after 0.5" of rainfall

Of=oo

Cjoj o

! [m) i

LFUCG USE ONLY: Review Date:

Reviewed By:

Status: In Compliance: ¥ N Additional Info Needed: Y N

Comments / Items Missing or Incomplete:

Department:

Form Effective Date - January 13, 2011
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Kentucky Best Management Practices Plan « Construction Site Inspection Report

Company: | Site: County:
Site Operator: | Date:
Receiving Water: Total Site Area (acres): # Disturbed Acres:

Inspector Name:

Inspector Qualifications:

Inspection Type: Weekly or

% Inch Rain | Days Since Last Rainfall _ # Inches of Last Rainfall: __

Field Inspection Observations

g::: gory Yecsomh?(l,ianﬁ; Fleld Indicators for Compliance
Project Notice of Intent (KPDES permit) and cther local/state permits on file
Operations BMP Plan on site and available for review
Project timing/schedule and activities following BMP Plan
Weekly inspection and rain-event reports on BMPs available for review
Diversions, silt chacks/traps/basins, and silt fences/barriers installed prior to clearing
Grading and clearing conducted in phases to minimize exposed soil areas
No vegetation removal or operations in stream or sinkhole buffer area (25-50 ft min)
Rock pad in place on all construction site exits leading to paved roads
No sediment, mud, or rock on paved public roads in project area
Dust control if needed when working in residential areas during dry conditions
Drainage Upland runoff diverted around bare soil areas with vegetated/lined ditches/berms
Management Drainage channels exiting the site are lined with grass/blanket/rock and stabilized
Discharges from dewatering operations cleaned in silt fence enclosure or other filter
No muddy runoff leaving site after rains up to 1% inches
Erosion Exposed soil seeded/muiched after 2 weeks if no work is planned for the next 7 days
Protection Soils on steep slopes seeded/mulched/blanketed as needed to prevent rutting
Sediment Silt fence, rock filter, or other sediment barrier below all bare soil areas on slopes
Barriers Barrier installed across slope on the contour, trenched in, posts on downhill side
Multiple sediment barriers at least 125 ft apart on unseeded slopes steeper than 4:1
J-hook interceptors along silt fence where heavy muddy flows run along fencing
No visible undercutting or bypassing or blowout of sediment barrier
Accumulated sediment is less than halfway to the top of sediment barrier
Slope Slopes tracked, disked, or conditioned after final grade is established
Protection Slopes seeded, mulched, or blanketed within 21 days, no unmanaged rills or gullying
Heavy downslope flows controlled by lined downdrain channels or slope drain pipes
No muddy runoff from slopes into streams, rivers, lakes, or wetlands
Inlet Inlet dam/device or filtration unit placed at all inlets receiving muddy flows
Protection No visible undercutting, bypassing, or blowout of inlet protection dam or device
Accumulated sediment is less than halfway to the top of the inlet protection dam/device
Outlet High flow discharges have rock or other flow dissipaters of adequate sizing at outlet
Protection Culvert outlets show no visible signs of erosion/scour, bank failure, or collapse
Ditch and No unmanaged channel bank erosion or bottom scouring visible within or below site
Channel Ditches with slopes more than 3% have check dams spaced as needed, if not grassed
Stabilization Ditch check dams tied in to banks, with center 4" lower than sides, and no bypassing

Ditches with slopes of up to 5% are thickly seeded with grass (minimum requirement)
Ditches 5% to 15% are lined with thick grass and erosion control blankets as needed
Ditches 15% to 33% are lined with thick grass and matting or other approved product
Ditches exceeding 33% are paved or lined with rock or other approved product
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Sedimant
Traps
and Basins

Storage volume is at least 134 cubic yards for each acre of bare soil area drained
Trap or basin is seeded/mulched and stabilized; no collapsing sidewalls or banks
Outlet structure is stable and consists of rock-lined notched overflow or outlet riser
Rock overflow is 6" lower in center ta control overflow discharge

Outlet riser pipe has concrete & rock base, % inch holes every 3" to 6", and trash rack
Area near pipe outlet or overflow is stable, with no scour or erosion

Sediment removed before trap or basin is halfway full; disposal is away from ditches

Maintenance

Sediment behind silt fence and other filters does not reach halfway to top

of EPSC Sediment traps and basins are less than half full of sediment

Management Gullies repaired, silt fences and other controls inspected and repaired/replaced

Practices Written documentation of controls installed, inspection results, and repairs performed
All controls removed and areas graded, seeded, and stabilized before leaving site

Materials Materials that may leach pollutants stored under cover and out of the weather

Storage, Fuel tanks located in protected area with double containment system

Handling, Fuel and/or other spills cleaned up promptly; no evidence of unmanaged spills

and Cleanup

No evidence of paint, concrete, or other material washouts near drain inlets
No storage of hazardous or toxic materials near ditches or water bodies

Waste
Disposal

Trash, litter, and other debris in proper containers or properly managed

No litter or trash scattered around on the construction site

Provisions made for restroom facilities and/or other sanitary waste management
Sanitary waste facilities clean and serviced according to schedule

No disposal of any wastes inte curb or other inlets, ditches, streams, or water bodies

Inspection Notes and Key Observations

List of Stabilized Areas: Vegelation is Established; Ditches are Stabilized; No Exposed Soil

Other Notes or Observations:

Corrective Actions Taken and/or Proposed Revisions to BMP Plan:

! certify under penally of law that | understand the terms and conditions of the genaral Kentucky Pollutant Discharge
Elimination System (KPDES) permit that authorizes the storm water discharges associated with industrial activity from
the caonstruction site identified as part of this certification.

Signature of Inspector:
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CONTRACTOR AND SUBCONTRACTOR CERTIFICATIONS

| certify under penalty of law that | understand the terms and conditions of the general KPDES permit that
authorizes the storm water discharges associated with the construction site activity identified as part of this
certification.

Subcontractor Certification
The subcontractors below certify under penalty of law that they understand the terms and conditions of the

general KPDES permit that authorizes the storm water discharges associated with the construction site
activity identified as part of this certification.

Signed: Date:
Title:
Signed: Date:
Title:
Signed: Date:
Title:
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FIGURE 11-1
SLOPE PROTECTION GUIDANCE

(EFFECTIVE DATE 1/13/2011)
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NOTE: IF A SIMILAR DETAIL IS PROVIDED IN THE CONSTRUCTION DRAWINGS,
THE CONSTRUCTION DRAWINGS DETAIL SHALL SUPERGEDE THIS DRAWING.
e e —— = ]
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FIGURE 11-2
STORMWATER ROAD\PARKING STABILIZATION

MANUAL

(EFFECTIVE DATE 1/13/2011)

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN THE CONSTRUCTION DRAWINGS,

THE CONSTRUCTION DRAWINGS DETAIL SHALL SUPERCEDE THIS DRAWING.

EXISTING GROUND

[ T GEOTEXTILE
Tl UNDER STONE (OPTIONAL)

KTC AGGREGATE NO.2 OR EQUIVALENT —
(1.5 TO 3 INCHES IN DIAMETER)

CROSS SECTION

W = 11" MIN. FOR ONE WAY TRAFFIC
20’ MIN. FOR TWO WAY TRAFFIC
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FIGURE 11-38
CONSTRUCTION ENTRANCE

STORMWATER
MANUAL

(EFFECTIVE DATE 1/13/2011)

EXISTING GROUND
8" MIN.

| PUBLIC STREET

GEOTEXTILE
UNDER STONE

KTC AGGREGATE NO.2 OR EQUIVALENT —
(1.5 TO 3 INCHES IN DIAMETER)

CROSS SECTION

PUBLIC STREET

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN THE CONSTRUCTION DRAWINGS,

THE CONSTRUCTION DRAWINGS DETAIL SHALL SUPERCEDE THIS DRAWING.
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FIGURE 11-4
STORMWATER CONSTRUCTION ENTRANCE

MANUAL NOTES AND SPECIFICATIONS
(EFFECTIVE DATE 1/13/2011)

SPECIFICATIONS FOR GEQTEXTILE FABRIC

GRAB TENSILE STRENGTH 220 LBS. (MIN.)
(ASTM D1682)

ELONGATION FAILURE 60% (MIN.)
(ASTM D1682)
MULLEN BURST STRENGTH 430 LBS. (MIN.)
(ASTM D3768)
PUNCTURE STRENGTH 125 LBS. (MIN.)
(ASTM D751)
(MODIFIED)
EQUIVALENT OPENING SIZE 40-80

(US STD SIEVE)
(CW—02215)

NOTES

A STABILIZED ENTRANCE PAD OF CRUSHED STONE SHALL BE LOCATED WHERE TRAFFIC
WILL ENTER OR LEAVE THE CONSTRUCTION SITE ONTO A PUBLIC STREET.

SOIL STABILIZATION FABRIC SHALL BE USED AS A BASE FOR THE CONSTRUCTION ENTRANCE.

THE ENTRANCE SHALL BE MAINTAINED IN A CONDITION WHICH WILL PREVENT TRACKING OR

FLOWING OF SEDIMENT ONTO PUBLIC STREETS OR EXISTING PAVEMENT. THIS MAY REQUIRE
PERIODIC TOP DRESSING WITH ADDITIONAL STONE AS CONDITIONS WARRANT AND REPAIR OR
CLEAN QUT OF ANY MEASURES USED TO TRAP SEDIMENT.

ANY SEDIMENT SPILLED, DROPPED, WASHED, OR TRACKED ONTO PUBLIC STREETS QR INTO
STORM DRAINS MUST BE REMOVED IMMEDIATELY.

WHEN APPROPRIATE, WHEELS MUST BE CLEANED TO REMOVE SEDIMENT PRIOR TO ENTERING
A PUBLIC STREET. WHEN WASHING IS REQUIRED, IT SHALL BE DONE IN AN AREA STABILIZED
WITH CRUSHED STONE WHICH DRAINS INTO AN APPROVED SEDIMENT BASIN.

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN THE CONSTRUCTION DRAWINGS,

THE CONSTRUCTION DRAWINGS DETAIL SHALL SUPERCEDE THIS DRAWING.
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FIGURE 11-5

S ANUAL T | ™ BT RRAAY

(EFFECTIVE DATE 1/13/2011)

4’ WIDE BLANKETS 8" WIDE BLANKETS
SLOPES UP TO 1.5H:1V M) x_x_%(

+ INSTALL BLANKET VERTICALLY
OR HORIZONTALLY

. USE 12" STAPLE SPACING
ON STARTER ROW.

COHESIVE SOILS:

. NO OVERLAP REQUIRED ON SIDE SEAMS
. USE 6" STAPLE LENGTH

NON—COHESIVE SOILS:

USE 6" SIDE SEAM OVERLAP
. USE 8" STAPLE LENGTH
« USE 6" ANCHOR TRENCH AT
TOP OF SLOPE

CHANNELS IN COHESIVE SOILS Ko AKX ,
. USE 8" SIDE SEAM OVERLAP . T ¢

USE 6" STAPLE LENGTH
USE 6" TRANSVERSE ANCHOR
TRENCH AT 100—FT. INTERVALS

)

. USE 12" STAPLE SPACING
ON STARTER ROW

. UPSTREAM BLANKET SHOULD
OVERLAP DOWNSTREAM BLANKET
A DISTANCE OF 12" IN A
"SHINGLE" FASHION AND BURY b
THE FINISHED TOE AT LEAST 6”.

2.5—-3.0 STAPLES/SQ YD

4' WIDE BLANKETS

8' WIDE BLANKETS
CHANNELS IN NON-COHESIVE SOILS N N

. USE 6" SIDE SEAM OVERLAP

. USE 8" STAPLE LENGTH

. USE 6" TRANSVERSE ANCHOR
TRENCH AT 50—FT. INTERVALS

. USE 12" STAPLE SPACING
ON STARTER ROW. :
. UPSTREAM BLANKET SHOULD >
OVERLAP DOWNSTREAM BLANKET
A DISTANCE OF 12" IN A
"SHINGLE" FASHION AND BURY
THE FINISHED TOE AT LEAST 6".

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING,

3.5-4.0 STAPLES/SQ YD
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FIGURE 11-6
STORMWATER PLACEMENT OF TRM IN CHANNEL

MANUAL

(EFFECTIVE DATE 1/13/2011)

DIRECTION OF FLOW WATER

UM

il .”.;.A-»-eﬂ““!-'_ﬁ S Ferat T
-.:.ﬁhﬁ‘ﬁw J"';" - .':_.1 .

UPSTREAM AND DOWNSTREAM
ANCHOR SLOTS

BURY TRM TO 12" DEPTH TO
PREVENT "UNDER FLOW" AT
UPPER END AND "WATERFALL'
EFFECT AT LOWER END.
See Figure 11-7

SIDE SLOPE SHELF

TRM STAKED AT 3-5" INTERVALS

ON 4" SHELF. BACK FILL AND TAMP
TO PREVENT UNDER WASHING.
WATER RUN-OFF ENTERS ONTO

TRM LINING — NOT UNDER IT.

CHECK SLOT

6"—12" DEEP TRANSVERSE TRENCH
AT 25" INTERVALS. STAKE AT
OVERLAP AND AT CENTER OF
EACH MAT STRIP.

OVERLAP IN A SHINGLE FASHION
3" OVERLAP STAKED AT 3-5' INTERVALS

WHEN ROLL TERMINATES, IT IS
STAKED OVER THE ROLL WHICH
EXTENDS DOWNSTREAM IN A SHINGLE
FASHION WITH A 36" QVERLAP.

CHECK SLOT DETAIL

| STAKE AND BACK FILL IN CHECK
SLOT BEFORE CONTINUING

TO PLACE UPSLOPE

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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FIGURE 11-7
STORMWATER ANCHOR SLOT DETAILS FOR TRM

MANUAL

(EFFECTIVE DATE 1/13/2011)

UPSTREAM ANCHOR SLOT DETAIL

O S

DOWNSTREAM ANCHOR SLOT DETAIL

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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STORMWATER

FIGURE 11-12
TEMPORARY DIVERSION DITCH

(EFFECTIVE DATE 1/13/2011)

,— FILL SLOPE
/

,— COMPACTED BERM
/ 2" MIN. TOP WIDTH

/ ~—MAX. SIDE
[ SLOPE OF

2:1

£

—— WIDTH AND DEPTH
70 BE DETERMINED
BY ENGINEER (18" MIN.)

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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FIGURE 11-13
LEVEL SPREADER

(EFFECTIVE DATE 1/13/2011)

DIVERSION CHANNEL

STABILIZED SLOPE
DIVERSION
BERM

I"-\ v v 4 I\-VEVEI\: N
L SPREADER

v <+ s v
STABLE UNDISTURBED -
UTLET AREA ¥ v
MAXIMUM SLOPE — 10%) -
PERSPECTIVE( e consrmueiion onawmios e > ™
CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
VAR e waTeR e
_. 6” MINIMUM DEPTH
aoW /

._"" _ ~c—— OVERFLOW

U
|
|

T

SECTION A-A
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FIGURE 11-14
FLEXIBLE PIPE SLOPE DRAIN

STORMWATER
MANUAL

(EFFECTIVE DATE 1/13/2011)

SEDIMENT PIT
(TO BE USED WHEN UPSLOPE —
AREA IS NOT STABILIZED) A

RIPRAP AND WASHED e
STONE FILTER BERM 3

D\ / 1
.;ﬁf /’WW/W/J/(// //////
A ’Wﬂ i

\— EARTH DIKE

L— RIPRAP & WASHED STONE
FILTER BERM
(TO BE USED WHEN UPSLOPE
AREA IS NOT STABILIZED)

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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FIGURE 11-15
SLOPE DRAIN — PROFILE

(EFFECTIVE DATE 1/13/2011)

— FILTER BERM
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[l:LI
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—— -1 M.
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o
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P
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[

DIAMETER (D)

— PLACE OUTLET SECTION
AT LESS THAN 1% SLOPE

L
N
EooQ
v ]
2
£
NOTE: IF A SIMILAR DETAIL IS PROVIDED IN 8
THE CONSTRUCTION DRAWINGS, THE
CONSTRUCTION DRAWINGS DETAIL SHALL :‘E'
SUPERCEDE THIS DRAWING. | -
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FIGURE 11-16
ROCK CHECK DAM

STORMWATER

(EFFECTIVE DATE 1/13/2011)

L= THE DISTANCE SUCH THAT
POINTS A AND B ARE OF

2
KTC CLASS 2 EQUAL ELEVATION

CHANNEL
LINING

LONGITUDINAL SECTION SHOWING
SPACING BETWEEN CHECK DAMS

SECTION ACROSS CHANNEL

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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FIGURE 11-17
FIBER LOG CHECK DAM

STORMWATER
MANUAL

(EFFECTIVE DATE 1/01/09)
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18" INTO GROUND OR

STEEL REBAR DRIVEN
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SECTION ACROSS CHANNEL

NOTE: IF A SIMILAR DETAIL 1S PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.

STAKES SHALL BE SPACED NO FURTHER
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FIGURE 11-18
STORMWATER SEDIMENT TRAP

MANUAL

(EFFECTIVE DATE 1/13/2011)

% A A
10" MIN, t —— f
# | —~a—— DITCH
e E— 40" MIN, ————————— ==
PLAN VIEW

SECTION A-A

NOTE: IF A SIMILAR DETAIL 1S PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.

NOTES:

1)  THE SIZF, SHAPE AND LOCATION OF TRAP MAY BE ADJUSTED FROM THAT
SHOWN IN THE CONSTRUCTION PLANS, AS DIRECTED BY THE ENGINEER.

2) THE SEDIMENT TRAP MAY BE CONSTRUCTED AS DIRECTED BY THE
ENGINEER AS LONG AS THE AREA AND DEPTH IS AT LEAST AS THAT
INDICATED ON THE PLANS.

3) SEDIMENT TRAP SHALL BE CONSTRUCTED BY EXCAVATING THE BASIN
IN NATURAL OR EXCAVATED CHANNELS. SEDIMENT DEPOSITS IN TRAP
SHALL BE REMOVED EACH TIME THE TRAP IS APPROXIMATELY 50 PERCENT
FILLED. WHEN THEIR USEFULNESS HAS ENDED, THE TRAPS SHALL BE
REMOVED, SURPLUS MATERIAL DISPOSED OF AND THE ENTIRE DISTURBED
AREA SHALL BE SEEDED AND PROTECTED, OR SODDED, AS DIRECTED.
SEDIMENT TRAPS MAY REMAIN IN PLACE UPON COMPLETION OF THE
PROJECT ONLY WHEN PERMITTED BY THE ENGINEER OR THE PLANS.
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FIGURE 11-21
STORMWATER TEMPORARY SILT FENCE

(EFFECTIVE DATE 1/13/2011)

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.

WOVEN FILTER FABRIC — 68" MAX. WITH WIRE MESH SUPPORT
\ AND FILTER FABRIC
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FIGURE 11-22

STORMWATER Tsuzgseghs&gmrgnce
MANUAL

(EFFECTIVE DATE 1/13/2011)

GENERAL NOTES

{.  FILTER FABRIC SHALL BE PURCHASED IN A CONTINUOUS ROLL AND CUT TO THE LENGTH OF
THE BARRIER. WHEN JOINTS CANNOT BE AVOIDED, FILTER FABRIC SHALL BE SPLICED
TOGETHER ONLY AT A POST WITH 3 FOOT MIN. OVERLAP, AND SECURELY SEALED.

[

POSTS SHALL BE SPACED AT 6 FOOT INTERVALS IN AREAS OF RAPID RUNOFF,

3. POSTS SHALL BE AT LEAST 5 FEET IN LENGTH.
4. STEEL POSTS SHALL HAVE PROJECTIONS FOR FASTENING WIRE AND FABRIC.

5, WOOD POSTS SHALL BE 2 INCHES BY 2 INCHES OR EQUIVALENT. STEEL POSTS SHALL
BE 1.33 LBS PER LINEAR FOOT.

6. A WIRE MESH SUPPORT FENCE SHALL BE FASTENED SECURELY TO THE UPSLOPE SIDE
OF THE POSTS USING HEAVY DUTY WIRE STAPLES AT LEAST 1 INCH IN LENGTH, WIRE TIES
OR HOG RINGS. THE WIRE SHALL EXTEND INTO THE TRENCH A MINIMUM OF 2 INCHES AND
SHALL NOT EXTEND MORE THAN 36 INCHES ABOVE THE ORIGINAL GROUND SURFACE.

7. WASHED STONE SHALL BE USED TO BURY SKIRT WHEN SILT FENCE IS USED ADJACENT TO A
CHANNEL, CREEK, OR POND.

8. TURN SILT FENCE UP SLOPE AT ENDS.

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUGCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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FIGURE 11-28

STORMWATER | = oxp el ceoon
MANUAL

(EFFECTIVE DATE 1/13/2011)

THE CONSTRUCTION DRAWINGS, THE

SUPERCEDE THIS DRAWING.
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02372-54 July 2016/LFUCG Bid No. 137-2016




STORMWATER
MANUAL

FIGURE 11-24
GRAVEL CURB INLET SEDIMENT FILTER

(EFFECTIVE DATE 1/13/2011)
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CONCRETE GUTTER

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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FIGURE 11-25
STORMWATER BLOCK AND GRAVEL CURB INLET
MANU AL SEDIMENT FILTER

(EFFECTIVE DATE 1/13/2011)

— CURB INLET

/

\

“— GRAVEL FILTER — CONCRETE BLOCK

WIRE SCREEN —

SEDIMENT =

2"X4" WOOD STUD

b
“— CURB INLET

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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FIGURE 11-26
STORMWATER FILTER STRIP FOR

CONSTRUCTED CHANNEL
MANUAL

(EFFECTIVE DATE 1/13/2011)

SILT FENCE —

GRASS FILTER STRIP —.

L top of
CHANNEL

10" MIN. 10" MIN,

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.
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FIGURE 11-27
STORMWATER PUMP—AROUND FLOW DIVERSION

MANUAL

(EFFECTIVE DATE 1,/13/2011)

PUMP AROUND WORK AREA

B e
PUMP
AREA OF
A DISTURBANCE
DOWNSTREAM o~
% e

rﬁ PUMP

B ——=—
DISCHARGE TO

SILT TRAPPING PLAN

DEVICE

NOTE: IF A SIMILAR DETAIL IS PROVIDED IN
THE CONSTRUCTION DRAWINGS, THE

CONSTRUCTION DRAWINGS DETAIL SHALL
SUPERCEDE THIS DRAWING.

END OF SECTION
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SECTION 02630 - ENCASEMENT PIPE

PART 1 - GENERAL

1.01

1.02

WORK INCLUDED

The Contractor shall furnish all labor, material, and equipment necessary to install encasement
pipe together with all appurtenances as shown and detailed on the Drawings and specified
herein.

RELATED WORK

Section 02225 - Excavating, Backfilling and Compacting for Utilities.

Section 02732 — Sewage Force Mains.

PART 2 - PRODUCTS

2.01

STEEL PIPE

Steel seamless pipe shall be new material, with a minimum yield of 35,000 psi and a wall
thickness as shown below. All joints in the encasement pipe shall be welded.

Table of Minimum Wall Thickness for Steel Encasement Pipe

Minimum Thickness Inches
Nominal Diameter

inches Highway Crossing Railroad Crossing

14 & Under 0.250 0.219

16 0.375 0.250

18 0.375 0.281

20 & 22 0.375 0.312

24 0.500 0.344

26 0.500 0.375

28 0.500 0.406

30 0.500 0.438

32 0.500 0.469

34 & 36 0.500 0.500

42 0.625 0.625

48 0.625 0.625

Weldings of the steel casing pipe shall be solidly butt-welded with a smooth non-obstructing
joint inside and conform to all specifications as required by American Welding Society (AWS).
The casing pipe shall be installed without bends. All welders and welding operators shall be
qualified as prescribed by AWS requirements.

The material shall conform to the chemical and mechanical requirements of the latest revision
of ASTM A139 "Electric-Fusion (ARC) - Welded Steel Pipe (NPS 4 and Over)," unless
otherwise stated herein.

Grade B steel shall be used. The steel shall be new and previously unused.

Hydrostatic testing shall not be necessary.
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The wall thickness at any point shall be within 0.025 inches of the nominal metal thickness
specified.

A protective coating shall be applied to each length of pipe. Following an SSPC SP-7 "Brush-
Off Blast Cleaning" surface preparation, 3 (dry) mils of Tnemec-Primer 10-99 (red), of Porter
International Primer 260FD (red), or of an equal shall be applied in the manner recommended
by the respective paint manufacturer.

Each length of pipe shall be legibly marked, stating: manufacturer, diameter, wall thickness
and primer.

Precaution shall be taken to avoid deforming the pipe and damaging the primer during
shipping.

Pipe shall be within the following tolerances:
Straightness 1/4 -- 3/8.

Roundness 1 Percent.
Thickness 12 1/2 Percent.

PART 3 - EXECUTION

3.01

A

INSTALLATION

Where shown on the Drawings, the Contractor shall install encasement pipe. Two methods of
installation are designated, the open-cut method and the boring method.

1. The open-cut method shall consist of placing the encasement pipe in the excavated
trench, then installing the carrier pipe inside the encasement pipe. Excavation, bedding
and backfilling shall be in accordance with Section 02225.

2. The boring method consists of pushing or jacking the encasement pipe into the hole as
an auger cuts out the material or after the auger has completed the bore. The
encasement pipe shall be installed in a manner that will not disrupt traffic.

The carrier pipe shall be ductile iron, polyvinyl chloride, or polyethylene pipe as designated on
the Drawings. The carrier pipe will not be permitted to rest on bells or couplings.

Pipeline Spacers

1. Carrier pipes installed inside encasement pipes shall be centered throughout the length
of encasement pipe. Centering shall be accomplished by the installation of polyethylene
pipeline spacers attached to the carrier pipe in such manner as to prevent the
dislodgement of the spacers as the carrier pipe is pulled or pushed through the
encasement pipe. Spacers shall be of such dimensions to provide: full supportive load
capacity of the pipe and contents; of such thickness to allow installation and/or removall
of the pipe; and to allow no greater than 1/2 inch movement of the carrier pipe within the
cover pipe after carrier pipe is installed.

2. Spacers shall be located immediately behind each bell and at a maximum spacing
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3.02

3.03

distance as follows:

Carrier Pipe Diameter Maximum
(inches) Spacing (feet)

2-21/2 4
3-8 7

10-26 10
28 9
30 8
32 7
34 6

36-38 55
40-44 5
46 - 48 4

The materials and spacing to be used shall be accepted by the Engineer prior to
installation. The polyethylene pipeline spacers shall be manufactured by Pipeline Seal
and Insulator, Inc. (PSI), Raci Spacers, Inc., or equal. Installation shall be in
accordance with manufacture's recommendations.

SEALING

After installation of the carrier pipe within the encasement pipe, the ends of the casing shall be
sealed in the following manner. The space between the casing and the carrier pipe shall be
filled with a waterproofing bitumastic compound until a tight seal is obtained. An Ethylene
Propylene Diene Monomer (EPDM) elastomeric membrane shall be wrapped around the end
of the encasement pipe in three layers and securely bound to the casing and the carrier pipe
barre! with stainless steel bands. The EPDM membrane shall be 0.045 inches thick and have

a tear resistance of 125 pounds/inches. The membrane shall be manufactured by Carlisle Tire
& Rubber Company, Firestone Industrial Products Company, or approved equal.

DAMAGE

The cost of repairing damage which is caused by the boring operation to the highway or
railroad shall be borne by the Contractor.

END OF SECTION 02630
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SECTION 02642 - SEWAGE VALVES

PART 1 - GENERAL

1.01

A

1.02

WORK INCLUDED

The Contractor shall furnish and install valves, and miscellaneous piping appurtenances, as
indicated on the Drawings and as herein specified.

The Drawings and Specifications direct attention to certain features of the equipment, but do not
purport to cover all the details of their design. The equipment furnished shall be designed and
constructed equal to the high quality equipment manufactured by such firms as are mentioned
hereinafter, or as permitted by the Engineer. The Contractor shall furnish and install the
equipment complete in all details and ready for operation.

Electrical work and equipment specified herein shall conform to the requirements of the applicable
electrical sections.

Enclosures shall be of a suitable type for the atmospheres in which they are installed.
Sizes and capacities not specified herein are indicated on the Drawings.

RELATED WORK

Section 02225 - Excavating, Backfilling and Compacting for Utilities.

Section 02732 - Sewage Force Mains.

SUBMITTALS

Complete shop drawings of all valves and appurtenances shall be submitted to the Engineer in
accordance with the requirements of Section 01300.

The manufacturer shall furnish the Engineer two (2) copies of an affidavit stating that the valve and
all materials used in its construction conform to the applicable requirements of ANSI/AWWA valve,
and that all tests specified therein have been performed and that all test requirements have been
met.

The Engineer shall be furnished two (2) copies of affidavit that the "valve protection testing" has
been done and that all test requirements have been met.

The Engineer shall be furnished with two (2) copies of affidavit that inspection, testing and
rejection are in accordance with AWWA Standard.

PART 2 - PRODUCTS

2.01

A

BALL VALVES

Ball valves shall have double union ends to permit removal of the valve without disconnecting the
pipeline and shall be of the type which will not leak when the downstream union end is
disconnected.

Viton "O" ring seals shall be used with teflon seats. Ball valves shall be installed with the flow
arrow pointed in the direction of flow to permit disconnection of downstream piping.
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2.02

2.03

During installation, the valve handle shall be oriented for ease of operation by rotating the valve
body about its axis prior to tightening the ends.

Where indicated on the Drawings, the valve shall be equipped with a pointer and scale plate which
will indicate the position of the valve at all times.

CHECK VALVES

Check vaives 3 inches and larger shall be iron body, bronze mounted, full opening, swing type
check valves with bolted covers and flanged ends. Flanges shall be faced and drilled in
accordance with the 125-pound AN Standard. Valves shall comply with AWWA Standard C508
latest revision.

Valves shall be equipped with outside levers and weights.

Valves shall be designed for working pressures as follows:

Valve Size (Diameter) Pressure
3to 12 inches 175 psi
14 to 24 inches 150 psi
30 inches and larger 120 psi

Check valves smaller than 3 inches in size shall be 200-pound WOG minimum bronze or all brass
swing check valves. Valves shall have screw-on cap and renewable composition disks. Valve
body shall be as herein specified for gate valves.

Check valves in pipelines carrying sewage or sludge shall be installed horizontally.
GATE VALVES

All gate valves shall be of the double disc, parallel seat type, iron body, non-rising stem, fully
bronze mounted with O-ring seals. Valves shall be of standard manufacture and of the highest
quality both as to materials and workmanship and shall conform to the latest revisions of AWWA
Specification C-509. Valves shall have a rated working pressure of 200 psi.

Gate valves for buried service shall be furnished with mechanical joint end connections, unless
otherwise shown on the Drawings or specified herein. The end connection shall be suitable to
receive ductile iron or PVC pipe.

Gate valves for meter pits, pump stations, or other installations as shown on the Drawings shall be
furnished with flanged joint and connections, outside screw and yoke and handwheel operator.
The gate valve shall have the direction of opening cast on the rim of the handwheel and provided
with chain and lock.

All gate valves shall have the name or monogram of the manufacturer, the year the valve casting
was made, the size of the valve, and the working pressure cast on the body of the valve.

Buried service gate valves shall be provided with a 2-inch square operating nut and shall be
opened by turning to the left (counterclockwise).

Buried service gate valves shall be installed in a vertical position with valve box as detailed on the
Drawings. They shall be set vertically and properly adjusted so that the cover will be in the same
plane as the finished surface of the ground or paved surface (concrete, bituminous, etc.).

Valves shall be those manufactured by Mueller, M & H Valve Company, American, or equal.
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2.04

2.05

2.06

TAPPING SLEEVES AND VALVES

Tapping sleeves and valves shall consist of a split cast iron sleeve tee with mechanical joint ends
on the main and a flange on the branch, and a tapping type gate valve with one flange end and
one mechanical joint end.

The valve shall, in general, conform to the requirements hereinbefore specified for gate valves and
shall be furnished with a 2-inch square operating nut.

The Contractor shall be responsible for verifying the outside diameter of the pipe to be correct.
Sleeves and valves shall be manufactured by M&H Valve & Fittings, Div. of Dresser, Inc.,
Anniston, AL; Clow Corporation, Chicago, IL; Traverse City Iron Works, Traverse City, Ml; or an
equivalent product.

AIR RELEASE AND AIR/VACUUM VALVES

The combination valve shall be of the type that automatically exhausts large quantities of air during
the filling of a system and allows air to re-enter during draining or when a vacuum occurs. The
valve’s design shall guarantee complete separation of the liquid from the sealing mechanism. The
design shall also employ a rolling seal mechanism. The valve’s inner metal parts shall be
constructed of stainless steel with a Buna N seat for positive seating.

All back wash accessories shall be furnished and assembled to the valve, consisting of an inlet
shut-off valve clear water inlet valve, rubber supply hose and quick disconnect couplings.

All parts of the valves and the operating mechanisms shall be made of non-corrodible materials.

The size of the air/vacuum valve will be noted on the Plans. [f the selection is unclear or if the
selection of the valve appears critical to the operation of the system, contact the Engineer for
assistance in the selection.

On sewage or sludge lines, the combination air/vacuum valve shall be D-020 A.R.l. Combination
Air Valve for Sewage manufactured by A.R.l, APCO, or an equivalent.

PRESSURE GAUGES

Pressure gauges shall have cast brass cases with bourdon tubes and precision rotary movements
of bronze, nickel, or other material suitable to the environment in which they will be located. Dials
shall be 6 inches in diameter with a pressure range of 0 to 100 psi. Provide female quick coupler
for connection to corporation stop.

Corporation stops shall be similar to Ford Products and shall have iron pipe threads with pack joint
connection outlets. Provide male quick coupler for attachment of pressure gauge.

Pressure gauges shall have a snubber to prevent shock damage to gauges.

PART 3 - EXECUTION

3.01

A

INSTALLATION

Valves shall be installed as nearly as possible in the positions indicated on the Drawings
consistent with conveniences of operating the handwheel or wrench. All valves shall be carefully
erected and supported in their respective positions free from all distortion and strain on
appurtenances during handling and installation.

All material shall be carefully inspected for defects in workmanship and material, all debris and

foreign material cleaned out of valve openings and seats, all operating mechanisms operated to
check their proper functioning, and all nuts and bolts checked for tightness.
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Valves and other equipment which do not operate easily or are otherwise defective shall be
repaired or replaced at the Contractor's expense.

Valves shall not be installed with stems below the horizontal.

Valves shall be set plumb and supported adequately in conformance with the instructions of the
manufacturer. Valves mounted on the face of concrete shall be shimmed vertically and grouted in
place. Valves in the control piping shall be installed so as to be easily accessible.

Valves shall be provided with extension stems where required for convenience of operation.
Extension stems shall be provided for valves installed underground and elsewhere so that the
operating wrench does not exceed 6 feet in length.

3.02 PAINTING
Valves shall be factory primed and fully coated, inside and out, with fusion bonded epoxy in
accordance with the latest revision of AWWA C550 Standard.

END OF SECTION
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SECTION 02700 - ASPHALTIC CONCRETE PAVING

PART 1 - GENERAL

1.01

1.02

SCOPE OF WORK

A. The asphalt concrete paving replacement work includes the construction of an aggregate

base course, asphalt binder and wearing courses to match existing courses and as specified
herein. This work is to replace paving disturbed by the construction and any damages to
paving by Contractor’'s operations, as well as new pavement and driveways, within the limits
shown on the plans.

RELATED WORK SPECIFIED ELSEWHERE

A. The general provisions of the Contract apply to the Work specified in this Section.

B. Section 02225 — Excavating, Backfilling and Compacting for Sewers

PART 2 - PRODUCTS

2.01

2.02

MATERIALS

A. All roads in Fayette County shall be constructed in accordance with the following sections of

the Kentucky Transportation Cabinet's (KTC) Standard Specifications for Road and Bridge
Construction. Items not covered by the KTC specifications shall require a special design by
the Engineer and shall be approved by LFUCG.

1. Embankment Division 200
2. Excavation Division 200
3. Subgrade Division 200
4. Dense Graded Aggregate Division 300
5. Bituminous Concrete Division 400
6. Concrete Paving Division 500
7. Chemical Stabilization Division 200
SUBGRADE

A. The subgrade shall be free from ruts, large stones, and excessive dust. The subgrade shall

B.

be subjected to a subgrade proof-roll test so that soft, wet, or pumping areas may be
identified. The minimum total weight of the loaded dump truck shall be 37 tons. The truck
shall be operated at walking speed over the entire subgrade. Any excessive deflections such
as rutting or pumping shall be stabilized as directed by the Engineer.

Typical treatments of soft or wet areas of the pavement subgrade include removal and
replacement (undercutting), “working-in" No. 2 stone, or installation of a geogrid/geotextile
system and crushed stone. The extent and performance requirements of such improvements
shall be set forth in the Contract Documents or as directed by the Engineer. Other means to
stabilize the subgrade such as lime stabilization or cement modification as described in KTC
Section 304, may be necessary.
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2.03

2.04

2.05

C.

The pavement subgrade shall be compacted to a uniform density throughout according to the
requirements of the Contract Documents. If the density of the subgrade has been diminished
by exposure or weather, after having been previously compacted, it shall be recompacted to
the required density and moisture content.

Subgrade drainage systems or perforated pipe underdrains shall be installed in accordance
with LFUCG Standard Drawings where indicated on the Improvement Plans.

GRANULAR BASE COURSE

A

The granular base course shall consist of compacted dense-graded aggregate (DGA)
meeting the requirements set forth in Kentucky Transportation Cabinet's (KTC) Standard
Specifications for Road and Bridge Construction. The Contractor shall submit to the Engineer
the results of physical tests performed on the material to verify that it meets the requirements
referenced above.

The DGA shall be applied in thicknesses of no less than 3 inches and no more than 6 inches
in thickness. Each lift of DGA shall be compacted to a density no less than 84 percent of the
solid volume density based on the oven-dry bulk specific gravity as determined by KM 64-
607. A field density test of DGA placement may be required if deemed necessary by
Engineer. The tests shall be conducted at a frequency of one test per 2,000 square feet with
a minimum of one test per shift during which DGA is placed. The DGA shall be compacted
using a vibratory roller or vibratory plate. The DGA shall be placed to achieve a moisture
content less than 5%, and shall be stable with no rutting or pumping.

Before arriving at the site, the DGA shall be adequately mixed with water in a pugmill. During
transportation and storage on site, the DGA shall be covered to prevent loss of moisture. If
drying of the DGA occurs, the Contractor shall add water to the DGA and shall thoroughly mix
the material before its placement.

ASPHALT BASE AND SURFACE COURSES

A

The materials and methods for construction for the asphalt base course and surface course
shall meet the requirement of Kentucky Transportation Cabinet's (KTC) Standard
Specifications for Road and Bridge Construction. The Contractor shall submit test results of
the aggregate gradation and asphalt content to the Engineer.

The pavement course thicknesses and construction tolerances shall be specified in the
Contract Documents. The surface of each course shall be checked with templates,
straightedges, and/or stringlines for uniformity. All irregularities exceeding the allowable
tolerances must be repaired as required by the Contract Documents or as directed by the
Engineer.

TACK COAT

A

The tack coat shall be type SS-1h. Before applying the tack coat the area to receive
pavement shall be cleaned. The tack coat shall be applied well in advance of the paving
operation to allow all water to evaporate before the surface course is placed. Work shall be
planned so that no more tack coat than is necessary for the day's operation is placed on the
surface.

END OF SECTION
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SECTION 02732 - SEWAGE FORCE MAINS

PART 1 - GENERAL

1.01

A

1.02

WORK INCLUDED

The Contractor shall furnish all labor, material, and equipment necessary to install force main
piping together with all appurtenances as shown and detailed on the Drawings and specified
herein.

RELATED WORK

Section 02642 — Sewage Valves.

Section 02225 - Excavating, Backfilling, and Compacting for Utilities.

Section 02222 - Excavation.

PART 2 - PRODUCTS

2.01

A

DUCTILE IRON PIPE (DIP) AND FITTINGS

Ductile iron pipe (DIP) shall conform to ANSI/AWWA C150/A21.50, ANSI/AWWA C151/A21.51
Standard (latest). The pipe shall conform to pressure class 150 unless noted otherwise. All pipe,
fittings and joints should be capable of accommodating pressure up to 150 psi. The ductile iron
pipe shall be as manufactured by Clow Corporation, U.S. Pipe & Foundry Company, American
Cast Iron Pipe Company, or equal.

Fittings shall be ductile iron in accordance with AWWA C153 and have a body thickness and radii
of curvature conforming to ANSI A21.10 or ANSI A21.53 for compact fittings and shall conform to
the details and dimensions shown therein. Fittings shall have rubber gasket joints meeting the
requirements of AWWA C111. Fittings shall be cement-mortar lined and bituminous coated to
conform to the latest revision of ANSI/AWWA standards.

Ductile iron flanged joint pipe shall conform to ANSI/AWWA C115/A 21.15 Standard and have a
thickness Class of 53. The pipe shall have a rated working pressure of 250 psi with Class 125
flanges. Gaskets shall be ring gaskets with a thickness of 1/8 inch. Flange bolts shall conform to
ANSI B 16.1.

Flanged fittings shall meet all requirements of ANSI/AWWA C110/A21.10 and have Class 125
flanges. Fittings shall accommodate a working pressure up to 250 psi and be supplied with all
accessories.

All pipe and fittings shall be tar coated outside and shall receive a standard cement lining with
bituminous seal coat on the inside in accordance with ASA Specification A21.40 (AWWA-C104).

Cement mortar lining and seal coating for pipe and fittings, where applicable shall be in
accordance with ANSI/AWWA C104/A21.4. Bituminous outside coating shall be in accordance
with ANSI/AWWA C151/A21.51 for pipe and ANSI/AWWA C110/A21.10 for fittings.

All ductile fittings shall be rated at 250 psi water working pressure plus water hammer. Ductile iron
fittings shall be ductile cast-iron grade 80-60-03 per ASTM Specification A339-55.

Restrained joint pipe and fittings shall be a boltless system equal to "Field Lok" restraining gaskets
or "TRFLEX Joint" as manufactured by U.S. Pipe & Foundry Company, or equal.
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2.02

No separate pay item has been established for fittings and no determination of the number of
fittings required on the job has been made. The Contractor, during the bidding phase, shall
determine the number of fittings required on the job and include the cost of the fittings and
installation in the Contract unit price.

POLYVINYL CHLORIDE (PVC) FORCE MAIN PIPE

Polyvinyl chloride (PVC) pipe for force mains shall be SDR 21 PVC pressure rated pipe with
integral bell joints with rubber O-ring seals.

All PVC pipe shall conform to the latest revisions of ASTM D-1784 (PVC Compounds), ASTM D-
2241 (PVC Plastic Pipe, SDR) and ASTM D-2672 (Bell - End PVC Pipe). PVC pipe shall have a
minimum cell classification of 12454B or 12454C ad defined in ASTM D-1784. Rubber gasketed
joints shall conform to ASTM D-3139. The gaskets for the PVC pipe joint shall conform to ASTM
F-477 and D-1869.

Fittings shall be ductile iron and in accordance with Article 2.01 B of this section.

All pipe and couplings shall bear identification markings that will remain legible during normal
handling, storage and installation, which have been applied in a manner that will not reduce the
strength of the pipe or coupling or otherwise damage them. Pipe and coupling markings shall
include the nominal size and OD base, material code designation, dimension ratio number, ASTM
Pressure Class, ASTM designation number for this standard, manufacturer's name or trademark,
seal (mark) of the testing agency that verified the suitability of the pipe material for sanitary sewer
service. Each marking shall be applied at intervals of not more than 5 feet for the pipe and shall
be marked on each coupling.

PART 3 - EXECUTION

3.01

3.02

3.03

LAYING DEPTHS

In general, force mains shall be laid with a minimum cover of 36 inches, except as otherwise
indicated on the Drawings.

RELATIONSHIP TO WATER LINE

Where a force main and water line cross one another, the force main shall be laid under the water
line and encased with concrete in accordance with Section 02610 and as detailed on the
Drawings.

PIPE LAYING

All pipe shall be laid with ends abutting and true to the lines and grades indicated on the Drawings.

Pipe shall be fitted and matched so that when laid in the Work, it will provide a smooth and
uniform invert. Supporting of pipe shall be as set out in Section 02225 and in no case shall the
supporting of pipe on blocks be permitted.

Before each piece of pipe is lowered into the trench, it shall be thoroughly swabbed out to insure it
being clean. Any piece of pipe or fitting which is known to be defective shall not be laid or placed
in the lines. If any defective pipe or fittings shall be discovered after the pipe is laid, it shall be
removed and replaced with a satisfactory pipe or fitting without additional charge. In case a length
of pipe is cut to fit in a line, it shall be so cut as to leave a smooth end at right angles to the
longitudinal axis of the pipe. Bevel can be made with hand or power tools.

The interior of the pipe, as the Work progresses, shall be cleaned of dirt, jointing materials, and
superfluous materials of every description. When laying of pipe is stopped for any reason, the
exposed end of such pipe shall be closed with a plywood plug fitted so as to exclude earth or other
material and precautions taken to prevent floatation of pipe by runoff into trench.
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3.04

3.05

D.

Anchorage of Bends:

1. At all tees, plugs, caps and bends of 11-1/4 degrees and over, and at reducers or in fittings
where changes in pipe diameter occur, movement shall be prevented by using suitable
harness, thrust blocks or ballast. Thrust blocks shall be as detailed on the Drawings, with
sufficient volumes of concrete being provided; however care shall be taken to leave weep
holes unobstructed and allow for future tightening of all nearby joints. Unless otherwise
directed by the Engineer, thrust blocks shall be placed so that pipe and fitting joints will be
accessible for repair.

2. Bridles, harness or pipe ballasting shall meet with the approval of the Engineer. Steel rods
and clamps shall be galvanized or otherwise rust-proofed or painted.

3! No extra pay shall be allowed for work on proper anchorage of pipe, fittings or other
appurtenances. Such items shall be included in the price bid for the supported item.

JOINTING

All joint surfaces shall be cleaned immediately before jointing the pipe. The bell or groove shall be
lubricated in accordance with the pipe manufacturer's recommendations. Each pipe unit shall then
be carefully pushed into place without damage to pipe or gasket. All pipe shall be provided with
home marks to insure proper gasket seating. Details of gasket installation and joint assembly
shall follow the direction of the manufacturer's of the joint material and of the pipe. The resulting
joints shall be watertight and flexible.

TESTING OF FORCE MAINS

The completed work shall comply with the provisions listed herein, or similar requirements which
will insure equal or better results. Suitable test plugs, water pump or other equipment and
apparatus, and all labor required to properly conduct the tests shall be furnished by the Contractor
at no expense to the Owner.

Force main piping shall be pressure tested to 250 percent of the normal system operating
pressure or to 150 percent of the rated working pressure of the pipe, whichever is less. Atnotime
shall the test pressure exceed 150 percent of the pipe's rated working pressure. A pipe section
shall be accepted if the test pressure does not fall more than 5 percent during the 4-hour period.

All piping shall be tested for leakage at a pressure no less than that specified for the pressure test.
The leakage shall be less than an allowable amount determined by the following equation:

L = ND (P2
7400

Where L = allowable leakage (gallon/hour)
N = number of joints in length of pipeline tested
D = nominal diameter of pipe (inches)
P = test pressure (psig)

Should the sections under test fail to meet the requirements, the Contractor shall do all work
locating and repairing the leaks and retesting as the Engineer may require without additional
compensation.

If in the judgment of the Engineer, it is impracticable to follow the foregoing procedures for any
reason, modifications in the procedures shall be made as required and as acceptable to the
Engineer, but in any event, the Contractor shall be responsible for the ultimate tightness of the line
within the above test requirements.
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3.06 PLACEMENT OF IDENTIFICATION TAPE AND COPPER TRACING WIRE
The placement of detectable underground marking tape and tracing wire shall be installed over all

force mains as specified in Section 02225.

END OF SECTION 02732
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