MAYOR JIM GRAY “ LEX' NGTO N THERESA REYNOLDS

DIRECTOR
GRANTS & SPECIAL PROGRAMS

TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL

FROM: THERESA REYNOLDS, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS

DATE: MARCH 3, 2023
SUBJECT: Contract Modification No. 4

Contract #167-2015 - Clays Mill Road Section 1 Improvements
Additional Design Phase Engineering Services

Request: Council authorization to execute Contract Modification No. 4 to the professional services
agreement with CDP Engineers in the amount of $27,211.00 for Clays Mill Road Section 1
Improvements for additional construction administration engineering design services over and
above the original scope of services.

Purpose of Request: On August 27, 2015 (Resolution No. 524-2015), Council authorized the
execution of an agreement with CDP Engineers, Inc. in the amount of $526,482.00 for design of the
Clays Mill Road Section 1 Project. On April 21, 2016 (Resolution No. 215-2016), Council
approved acceptance of Contract Modification No.1 in the amount of $241,814.00 for Right of Way
services. On October 11, 2018 (Resolution No. 609-2018), Council approved acceptance of
Contract Modification No. 2 in the amount of $49,163.00 for design changes and additional
appraisals. On December 6, 2022 (Resolution 682-2022), Council approved acceptance of Contract
Modification No. 3 in the amount of $26,542.00 for additional engineering construction
administration services.

The LFUCG Division of Engineering needs this action to cover additional engineering design
services to address unforeseen site conditions, which have arisen during the construction phase. A
contract modification in the amount of $27,211.00 has been requested.

What is the cost in this budget year and future budget years? The cost for Fiscal Year 2023 is
$27,211.00. The new contract total is $871,212.00. No future budget years impact are anticipated.

Are the funds budgeted? Yes, funds are budgeted as follows:

Fund Dept. ID | Section | Account | Bud Ref | Project Activity
3160 303202 | 3251 91715 2015 CLY_ML_RD_2015 | DESIGN_A

File Number: 0286-23

Director/Commissioner: Burton/Albright
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