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ADVERTISEMENT FOR BIDS

INVITATION

Sealed proposals for the following work will be received by the Lexington-Fayette Urban
County Government (LFUCG) until 2:00 p.m., local time, February 27, 2018, for
furnishing all labor and/or materials and performing all work as set forth by this
advertisement, conditions (general and special), specifications, and/or the drawings
prepared by Fitzsimons Office of Architecture for Lexington-Fayette Urban County
Government, Department of General Services. Immediately following the scheduled
closing time for reception of bids, all proposals which have been submitted in accordance
with the above will be publicly opened and read aloud.

DESCRIPTION OF WORK

Consisting of the construction and/or furnishing of items as listed in the Bid Schedule
beginning on page P-6, Part 111, Form of Proposal, of this document, for the Black and
Williams Neighborhood Center Window Replacement Reissued, Lexington-Fayette County,
Kentucky.

OBTAINING PLANS, SPECIFICATIONS, AND BID DOCUMENTS

Plans, Specifications, and Contract Documents may be obtained from the official bid
document distributor, LYNN IMAGING, 328 Old Vine Street, Lexington, KY 40507, (859)
255-1021 or (www.lynnimaging.com) and click on plan room for a non-refundable price of
reproduction for each full set of plans and documents.

Specifications, Plans, and Bid Documents may be examined at the following places:

LFUCG Builder’s Exchange
Division of Central Purchasing 2300 Meadow Drive
200 East Main Street, Third Floor, Rm 338 Louisville, KY 40218

Lexington, Kentucky 40507
(859) 258-3320

LFUCG

Department of General Services
200 East Main Street, Fourth Floor
Lexington, Kentucky 40507
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METHOD OF RECEIVING BIDS

Bids will be received from Prime Contracting firms on a Lump Sum for total Project. The
Bidder must include a price for all bid items to be considered. Bids shall be submitted in the
manner and subject to the conditions as set forth and described in the Instruction to Bidders
and Special Conditions.

Sealed bids shall be clearly marked on the outside of the container as follows: Company
Name and Address, Bid Invitation Number, and the Project Name. Bids are to remain
sealed until official Bid closure time.

Mailed bids/proposals should be sent to the Director, Division of Central Purchasing,
200 East Main Street, Lexington, KY 40507.

METHOD OF AWARD

The Contract, if awarded, will be to the lowest, qualified responsible bidder for the total
project whose qualifications indicate the award will be in the best interest of the OWNER
and whose bid/proposal complies with all the prescribed requirements. No Notice of
Award will be given until the OWNER has concluded such investigation as deemed
necessary to establish the responsibility, qualifications and financial ability of Bidders to
do the work in accordance with the Contract Documents to the satisfaction of the
OWNER within the time prescribed. The OWNER reserves the right to reject the Bid of
any Bidder who does not pass such investigation to the OWNER’s satisfaction. In
analyzing Bids, the OWNER may take into consideration alternate and unit prices, if
requested by the Bid forms.

BID WITHDRAWAL

No bidder may withdraw his bid for a period of sixty (60) calendar days after the closing
date for receipt of bids. Errors and omissions will not be cause for withdrawal of bid
without forfeit of bid bond. Bids may be withdrawn in person prior to the closing date of
receipt of bids.

BID SECURITY

If the bid is $50,000 or greater, bid shall be accompanied by a certified /cashier’s check
or bid bond payable to the Lexington-Fayette Urban County Government in an amount
not less than Five Percent (5%) of the base bid. Bid bond shall be executed by a Surety
Company authorized to do business in the Commonwealth of Kentucky and
countersigned by a licensed Kentucky Resident Agent, representing the Surety Company.
Bid Bonds are not required for bids under $50,000. A certified check or cashier’s check is
also acceptable forms of bid security.

SUBMISSION OF BIDS
CONTRACTORS shall submit their bids to the Lexington-Fayette Urban County

Government, Division of Purchasing, Third Floor, 200 East Main Street, Lexington,
Kentucky 40507. Bids shall be submitted in a sealed envelope not later than 2:00 p.m. local
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11.

time, February 27, 2018. Sealed proposals shall be clearly marked on the outside of the
container as follows: Company Name and Address, Bid Invitation Number, and Project
Name to be opened at 2:00 p.m. local time February 27, 2018. Bids are to remain sealed
until official Bid closure time. Bids received after the scheduled closing time for receipt of
bids will not be considered and will be returned unopened.

RIGHT TO REJECT

The Lexington-Fayette Urban County Government reserves the right to reject any and all
bids and to waive all informalities and/or technicalities where the best interest of the
Lexington-Fayette Urban County Government may be served.

NOTIFICATION TO THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT FOR AFFIRMATIVE ACTION PLAN AND CURRENT
WORKFORCE

The successful bidder must submit with their bid the following items to the Lexington-
Fayette Urban County Government:

1. Affirmative Action Plan for his/her firm.
2. Current Workforce Analysis Form.

Failure to submit these items as required herein may result in disqualification of the Bidder
from the award of the contract.

All submissions should be directed to:

Lexington-Fayette Urban County Government
Division of Purchasing

200 East Main Street, 3™ Floor, Room 338
Lexington, Kentucky 40507

NOTICE CONCERNING MWDBE an d Veteran GOALSs

Notice of requirement for Affirmative Action to ensure Equal Employment Opportunities
and Disadvantaged Business Enterprises (DBE) Contract participation. Disadvantaged
Business Enterprises (DBE) consists of Minority-Owned Business Enterprises (MBE)
and Woman-Owned Business Enterprises (WBE).

The Lexington-Fayette Urban County Government has set a goal that not less than ten
percent (10%) of the total value of this Contract be subcontracted to Disadvantaged
Business Enterprises, which is made up of MBEs and WBESs, and set a goal that not less
than three percent (3%) of the total value of this Contract be subcontracted to Veteran-
Owned Small Businesses. The goals for the utilization of Disadvantaged Business
Enterprises and Veteran-Owned Small Businesses as subcontractors are recommended
goals. Contractor(s) who fail to meet such goals will be expected to provide written
explanations to the Director of the Division of Purchasing of efforts they have made to
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accomplish the recommended goal, and the extent to which they are successful in
accomplishing the recommended goal will be a consideration in the procurement process.
Depending on the funding source, other DBE goals may apply.

For assistance in locating Disadvantaged Business Enterprise and Veteran-Owned Small

Businesses as Subcontractors contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, 3rd Floor, Room 338
Lexington, Kentucky 40507
859-258-3323
smillerilexingtonky.gov

12.  PRE-BID MEETING

A non-mandatory pre-bid meeting will be held at 11:00 AM local time on February 15,
2018, at 498 Georgetown Street, Lexington, KY.

END OF SECTION
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PART 11

INFORMATION FOR BIDDERS

RECEIPT AND OPENING OF BIDS

The Lexington-Fayette Urban County Government (herein called the OWNER) invites bids
from firms on the project described in the Advertisement for Bids. The OWNER will
receive bids at the Division of Purchasing, at the time and in the manner set forth in the
Advertisement for Bids, and the Bids will then be publicly opened and read aloud. The
OWNER may consider informal any bid not prepared and submitted in accordance with the
provisions hereof and may waive any informalities or reject any and all bids. Any bid may
be withdrawn prior to the scheduled time for the opening of bids or authorized
postponement thereof. Any bid received after the time and date specified shall not be
considered. No bidder may withdraw a bid within 60 days after the actual time and date of
the bid opening, but OWNER may, in its sole discretion, release any bid and return the Bid
Security prior to that date.

The Lexington-Fayette Urban County Government assumes no responsibility for bids that
are not addressed and delivered as indicated above. Bids that are not delivered to the
Division of Central Purchasing by the stated time and date will be rejected.

- PREPARATION OF BID

Each bid must be submitted on the prescribed Form of Proposal. All blank spaces for the
bid prices must be filled in, either in ink or typewritten, for both unit prices and extensions.
Totals for each bid item must be added to show the total amount of the bid. Each bid must
be submitted in a sealed envelope bearing on the outside the name of the bidder, their
address, the name of the project, the invitation number and time and date for which the bid
is submitted. Bids must be addressed to the Director of Purchasing, Lexington-Fayette
Urban County Government, Third Floor, 200 East Main Street, Lexington, Kentucky
40507. If forwarded by mail, the sealed envelope containing the bid must be enclosed in
another envelope addressed as specified above.

SUBCONTRACTS

The bidder is specifically advised that any person, firm, or other party to whom it is
proposed to award a subcontract under this Contract must be acceptable to the OWNER.
All proposed subcontractors must be identified on the Form of Proposal. Prior to the award
of Contract, the OWNER or the OWNER'S representative will advise the CONTRACTOR
of the acceptance and approval thereof or of any action necessary to be taken. Should any
Subcontractor be rejected by the OWNER, the CONTRACTOR shall present a new name
and/or firm to the OWNER at no change in the Contract Price.
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QUALIFICATION OF BIDDER

The OWNER may make such investigations as the OWNER deems necessary to determine
the ability of the bidder to perform the Work, and the bidder shall furnish to the OWNER
all such information and data for this purpose as the OWNER may request. The OWNER
reserves the right to reject any bid if the evidence submitted by, or investigation of, such
bidder fails to satisfy the OWNER that such bidder is properly qualified to carry out the
obligations of the Contract and to complete the Work contemplated therein. Conditional
bids will not be accepted.

In evaluating Bids, OWNER shall consider the qualifications of the BIDDERS, whether or
not the Bids comply with the prescribed requirements, and alternatives and unit prices, as
requested. OWNER may consider maintenance requirements, performance data, and
disruption or damage to private property. It is OWNER'S intent to accept alternatives, if
requested by the bid forms, in the order in which they are listed in the Bid Form but
OWNER may accept or decline them in any order or combination. The contract, if
awarded, will be awarded to the lowest, qualified, responsible BIDDER based upon
OWNER'S evaluation which indicates that the award will be in the best interest of OWNER
and the general public.

In the event there is any question as to the bidder's qualifications and ability to complete the
work, a final determination will be made in accordance with a fair evaluation by the Urban
County Government of the above listed elements.

A. If the OWNER requires filling out a detailed financial statement, the bidder may
provide its current certified financial statement(s) for the required time interval.

B. Corporate firms are required to be registered and in good standing with the
requirements and provisions of the Oftice of the Secretary of State, Commonwealth
of Kentucky.

C. Documents Required of CONTRACTOR - (1) A sworn statement signed by the
President or owner of the Company regarding all current work in progress
anywhere; (2) A document showing the percent of completion of each project and
the total worth of each project; and (3) Documentation showing the percentage of
the DBE employment levels on each project of the Bidder's current work force, and
DBE participation levels for Subcontractors.

D. Optional OWNER Requirements - The OWNER, at its discretion, may require the
BIDDER/CONTRACTOR to provide: (1) a current detailed financial statement for
a period including up to 3 prior years; (2) financial security or insurance in amounts
and kinds acceptable to the OWNER to meet the financial responsibility
requirements for the CONTRACTOR to indemnify the OWNER. (3) Additional
information and/or DBE work force data, as well as DBE participation data.

Each bidder agrees to waive any claim it has or may have against the Owner,
the Consultant, and their respective employees, arising out of or in connection
with the administration, evaluation, or recommendation of any bid.
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BID SECURITY

A. Each bid must be accompanied by a bid bond prepared on a Form of Bid Bond and
attached hereto, duly executed by the bidder as principal and having as surety
thereon a surety company approved by the OWNER, in the amount of 5% of the bid.
Such bid bond will be returned to the unsuccessful bidder(s) only upon written
request to the Director of Central Purchasing within seven (7) days of opening of
bids. Bid bond shall be made payable to the Lexington-Fayette Urban County
Government. Bid security is not required for projects under $50,000.

B. Bonds shall be placed with an agent licensed in Kentucky with surety authorized to
do business within the state. When the premium is paid for such coverage, the full
commission payable shall be paid to such local agent who shall not divide such
commission with any person other than a duly licensed resident local agent.

LIQUIDATED DAMAGES FOR FAILURE TO ENTER INTO CONTRACT

The successful bidder, upon his failure or refusal to execute and deliver the Contract and
bonds required within ten (10) days after he has received notice of the acceptance of his bid,
shall forfeit to the OWNER, as liquidated damages for such failure or refusal, the security
deposited with his bid.

TIME OF COMPLETION AND LIQUIDATED DAMAGES

Bidder must agree to commence work on or before a date to be specified in a written
"Notice to Proceed" from the OWNER and to fully complete the Project within the time as
specified in the Contract. Bidder must agree also to pay $250.00 per day as liquidated
damages, or the sum as specified in the Contract for each consecutive calendar day
thereafter as hereinafter provided in the General Conditions.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE

A. It is the responsibility of each Bidder before submitting a Bid, to (a) examine the
Contract Documents thoroughly, (b) visit the site(s) to become familiar with local
conditions that may affect cost, progress, performance or furnishing of the work, (c)
consider Federal, State and Local laws and regulations that may affect cost,
progress, performance or furnishing of the work, (d) study and carefully correlate
Bidder's observations with the Contract Documents, and (e) notify Consultant of all
conflicts, errors or discrepancies in the Contract Documents.

B. Bidders should examine the requirements of section 4 of the General Conditions for
information pertaining to subsurface conditions, underground structures,
underground facilities, and availability of lands, easements, and rights-of-way. The
completeness of data, presented in the Contract Documents, pertaining to subsurface
conditions, underground structures, and underground facilities for the purposes of
bidding or construction is not assured. The Bidder will, at Bidder's own expense,
make or obtain any additional examinations, investigations, explorations, tests and
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10.

studies and obtain any additional information and data which pertain to the physical
conditions (surface and subsurface) which may affect cost, progress, performance or
furnishing of the Work and which Bidder deems necessary to determine its Bid for
performing and furnishing the Work in accordance with the time, price, and other
terms and conditions of the Contract Documents. On request in advance, OWNER
will provide access to the site to conduct such explorations and tests as each Bidder
deems necessary for submission of a bid. Bidder shall fill all holes, clean up and
restore the site to its former condition upon completion of such explorations.

C. The submission of a Bid will constitute an incontrovertible representation by the
Bidder that Bidder has complied with every requirement of this paragraph 8; that
without exception the Bid is premised upon furnishing and performing the Work
required by the Contract Documents and such means, methods, techniques,
sequences or procedures of construction as may be indicated in or required by the
Contract Documents; and that the Contract Documents are sufficient in scope and
detail to indicate and convey understanding of all terms and conditions for
performance and furnishing of the Work.

ADDENDA AND INTERPRETATIONS

No interpretation of the meaning of the Contract Documents will be made to any bidder
orally. Every request for such interpretation should be in writing addressed to the Director
of Central Purchasing, who in turn will have an Addendum issued for the Lexington-Fayette
Urban County Government, and to be given consideration must be received prior to the date
fixed for the opening of bids. Any and all such interpretations and any supplemental
instructions will be in the form of written addenda to the specifications. Acknowledgement
of the receipt of addenda must be included with all submitted bids. Failure of any bidder to
receive any such addendum or interpretation shall not relieve such bidder from any
obligation under his bid as submitted. All addenda so issued shall become part of the
Contract Documents.

SECURITY FOR FAITHFUL PERFORMANCE

A. Simultaneously with his delivery of the executed Contracts, the CONTRACTOR
shall furnish a surety bond or bonds as security for the faithful performance of this
Contract and for payment of all persons performing labor on the Project under this
Contract and furnishing materials in connection with this Contract, as specified in
the General Conditions. The surety on such bond or bonds shall be a duly
authorized surety company satisfactory to the OWNER and authorized to do
business in the Commonwealth of Kentucky.

B. All bonds required by this Contract and laws of this State shall be placed with
agents licensed in the State of Kentucky. When the premium is paid for such
coverage’s, the full commission shall be paid to such local agent who shall not
divide such commission with any person other than a duly licensed resident local
agent.
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13.

14.

15.

16.

C. Contractor shall use standard Performance and Payment Bond forms such as
documents provided with this contract book or AIA form A312-1984 (or later).
Each document will be for 100% of the Contract Bid Amount.

POWER OF ATTORNEY

Attorney-in-fact who signs bid bonds or contract bonds must file with each bond a certified
and effectively dated copy of their power of attorney.

TAXES AND WORKMEN'S COMPENSATION

The CONTRACTOR and subcontractor will be required to accept liability for payment of
all payroll taxes, sales and use tax, and all other taxes or deductions required by local, state
or federal law, such as old age pension, social security, or annuities measured by wages.
Each shall carry Workmen's Compensation Insurance to the full amounts as required by
Statutes and shall include the cost of all foregoing items in the proposal. The
CONTRACTOR will not otherwise be reimbursed or compensated for such tax payments.
The CONTRACTOR is urged to ascertain at his own risk his actual tax liability in
connection with the execution or performance of his Contract.

LAWS AND REGULATIONS

The bidder's attention is directed to the fact that all applicable state laws, municipal
ordinances, and the rules and regulations of all authorities having jurisdiction over
construction of the Project shall apply to the Contract throughout, and they will be deemed
to be included in the contract, the same as though herein written out in full.

EROSION AND SEDIMENT CONTROL AND PERMITS

The CONTRACTOR and Subcontractors performing work on projects on behalf of the
OWNER shall also comply with all applicable federal, state, and local environmental
regulations and all requirements and conditions set forth in “special” permits including
but not limited to Corp of Engineers 404 permits, 401 Water Quality Certifications,
Stream Crossing and Floodplain Encroachment Permits as described in Part 4 General
Conditions Paragraph 5.17.

PREVAILING WAGE LAW AND MINIMUM HOURLY RATES

Federal wage rates and regulations, if required for this Project, will be as described in the
Special Conditions and appendices.

AFFIRMATIVE ACTION PLAN

The successful Bidder must submit with their bid, the following items to the Urban County
Government:

1. Affirmative Action Plan of the firm
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19.

2. Current Work Force Analysis Form
3. Good Faith Effort Documentation

4. List of Disadvantaged Business Enterprise Subcontractors and the Dollar Value of
each Subcontract

A Work Force Analysis Form shall be submitted for each Contract. Failure to submit these
items as required herein may result in disqualification of the Bidder from award of the
Contract.

All submissions should be directed to:

Director, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Third Floor

Lexington, KY 40507

CONTRACT TIME

The number of calendar days within which the Work is to be substantially completed and
ready for final payment (the Contract Time) is set forth in the Form of Proposal and the
Agreement.

SUBSTITUTE OR "OR-EQUAL" ITEMS

The Contract, if awarded, will be on the basis of materials and equipment described in the
Drawings or specified in the Specifications without consideration of possible substitute or
"or-equal" items. Whenever it is indicated in the Drawings or specified in the
Specifications that a substitute or "or-equal” item of material or equipment may be
furnished or used by the CONTRACTOR if acceptable to the CONSULTANT and
OWNER, application for such acceptance will not be considered by the CONSULTANT
and OWNER until after the effective date of the Agreement. The procedure for submission
of any such application by the CONTRACTOR and consideration by the CONSULTANT
and OWNER is set forth in the General Conditions.

ALTERNATE BIDS

Bidders shall submit alternate bids/proposals only if and when such alternate
bids/proposals have been specifically requested in an Invitation for Bids. If alternate
bids/proposals are requested in an Invitation for Bids, the form of submission of such
alternate bid and the conditions under which such alternate bids will be considered for
award of a contract will be established in the Invitation.
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Any Bidder who submits a bid incorporating an alternate proposal when alternate
bids/proposals have not been requested in the Invitation for Bids shall have his/her bid
rejected as non-responsive.

Any Bidder who submits a bid incorporating two (2) or more prices for an item or groups of
items (unless such method of pricing is requested in the Invitation for Bids), or which
imposes conditions for acceptance other than those established in the Invitation for Bids,
shall have their bid rejected as non-responsive.

SIGNING OF AGREEMENT

When OWNER gives a Notice of Award to the successful Bidder, it will be accompanied
by the required number of unsigned counterparts of the Agreement with all other written
Contract Documents attached. Within ten days thereafter, CONTRACTOR shall sign and
deliver the required number of counterparts of the Agreement and attached documents to
OWNER with the required Bonds, Certificate of Insurance, and Power of Attorney. The
OWNER will deliver one fully signed counterpart to CONTRACTOR at such time as it has
been signed by the Mayor.

ASSISTANCE TO BE OFFERED TO DISADVANTAGED BUSINESS
ENTERPRISE (MWDBE) CONTRACTORS

A. Outreach for MWDBE(s)

The Lexington-Fayette Urban County Government (LFUCG) maintains a database
of MWDBE contractors and organizations. When a LFUCG construction project is
advertised for bidding, notices are sent to companies registered at
https:/lexingtonky.ionwave.net. The notices describe the project and indicate the
deadline for submitting bids.

If you wish to be added to the LFUCG MWDBE contractor database, please
contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
mclark@lexingtonky.gov

B. Bid Bond Assistance for MWDBE(s)
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For those MWDBE contractors who wish to bid on LFUCG project, bid bond
assistance is available. This bid bond assistance is in the form of a “Letter of
Certification” which is accepted by the LFUCG’s Division of Purchasing, in lieu of
a bid bond. The “Letter of Certification” must be included in the bid package when
it is submitted to the Division of Purchasing. The “Letter of Certification” will
reference the specific project for which the bid is being submitted, and the time and
date on which the bid is due. Bid bond assistance must be requested from the
Lexington-Fayette Urban County Government’s Division of Central Purchasing.

C. Eligibility for Bid Bond Assistance for MWDBE(s)

In order to be eligible for any Bid bonding assistance, a MWDBE construction
company must be owned or controlled at the level of 51% or more by a member or
members of a minority group or females. Prior to receiving assistance, a statement
providing evidence of ownership and control of the company by a member or
members of a minority group or females must be signed by the Owner or
corporate officer and by an attorney or accountant submitted to:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
mclark@lexingtonky.gov

D. MWDBE Subcontractors

The LFUCG will, upon request, assist prime contractors in the procurement of
eligible DBE subcontractors in an effort to achieve 10% minimum MWDBE goal.

For a list of eligible subcontractors, please contact:

Sherita Miller, Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street, Room 338
Lexington, Kentucky 40507
smiller@lexingtonky.gov

22. LFUCG NON-APPROPRIATION CLAUSE

Contractor acknowledges that the LFUCG is a governmental entity, and the contract validity is
based upon the availability of public funding under the authority of its statutory mandate.
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In the event that public funds are unavailable and not appropriated for the performance of the
LFUCG’s obligations under this contract, then this contract shall automatically expire without
penalty to the LFUCG thirty (30) days after written notice to Contractor of the unavailability and
non-appropriation of public funds. It is expressly agreed that the LFUCG shall not activate this
non-appropriation provision for its convenience or to circumvent the requirements of this contract,
but only as an emergency fiscal measure during a substantial fiscal crisis, which affects generally its
governmental operations.

In the event of a change in the LFUCG’s statutory authority, mandate and mandated functions, by
state and federal legislative or regulatory action, which adversely affects the LFUCG’s authority to
continue its obligations under this contract, then this contract shall automatically terminate without
penalty to the LFUCG upon written notice to Contractor of such limitation or change in the
LFUCG’s legal authority.

END OF SECTION
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PART III

Invitation to Bid No. 14-2018

Black and Williams Neighborhood Center Window Replacement Reissued

1. FORM OF PROPOSAL

Place: Lexington, Kentucky

Date:

The following Form of Proposal shall be followed exactly in submitting a proposal for this Work.

This Proposal Submitted by

(Name and Address of Bidding Contractor)

(Hereinafter called "Bidder"), organized and existing under the laws of the State of
, doing business as
"a corporation,

a partnership", or an "individual" as applicable.

To: Lexington-Fayette Urban County Government
(Hereinafter called "OWNER")
Office of the Director of Purchasing
200 East Main Street, 3rd Floor
Lexington, KY 40507

Gentlemen:

The Bidder, in compliance with your Invitation for Bids for Black and Williams Neighborhood
Center Window Replacement Reissued having examined the Plans and Specifications with
related documents, having examined the site for proposed Work, and being familiar with all of the
conditions surrounding the construction of the proposed Project, including the availability of
materials and labor, hereby proposes to furnish all labor, materials, and supplies, and to construct
the Project in accordance with the Contract Documents, within the time set forth therein, and at the
lump sum and/or unit prices stated hereinafter. These prices are to cover all expenses incurred in
performing the Work required under the Contract Documents, of which this proposal is a part. The
OWNER will issue work orders for work to be performed under this Contract.

P-2



The Bidder hereby acknowledges receipt of the following addenda:

Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date

Insert above the number and the date of any Addendum issued and received. If none has been
issued and received, the word "NONE" should be inserted.
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2. LEGAL STATUS OF BIDDER

Bidder

Date

*]1. A corporation duly organized and doing business under the laws of the State of

, for whom , bearing the

official title of , whose signature is affixed to this
Bid/Proposal, is duly authorized to execute contracts.

*2. A Partnership, all of the members of which, with addresses are: (Designate general partners as
such)

*3.  Anindividual, whose signature is affixed to this Bid/Proposal (please print name)

*(The Bidder shall fill out the appropriate form and strike out the other two.)
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BIDDERS AFFIDAVIT

Comes the Affiant, , and after being first duly sworn, states
under penalty of perjury as follows:

I.

His/her name is and he/she is the individual
submitting the bid or is the authorized representative of
, the entity submitting the bid (hereinafter

referred to as "Bidder").

Bidder will pay all taxes and fees, which are owed to the Lexington-Fayette Urban
County Government at the time the bid is submitted, prior to award of the contract and
will maintain a "current" status in regard to those taxes and fees during the life of the
contract.

Bidder will obtain a Lexington-Fayette Urban County Government business license, if
applicable, prior to award of the contract.

Bidder has authorized the Division of Central Purchasing to verify the above-mentioned
information with the Division of Revenue and to disclose to the Urban County Council
that taxes and/or fees are delinquent or that a business license has not been obtained.

Bidder has not knowingly violated any provision of the campaign finance laws of the
Commonwealth of Kentucky within the past five (5) years and the award of a contract
to the Bidder will not violate any provision of the campaign finance laws of the
Commonwealth.

Bidder has not knowingly violated any provision of Chapter 25 of the Lexington-
Fayette Urban County Government Code of Ordinances, known as the "Ethics Act."

Bidder acknowledges that "knowingly" for purposes of this Affidavit means, with
respect to conduct or to circumstances described by a statute or ordinance defining an
offense, that a person is aware or should have been aware that his conduct is of that
nature or that the circumstance exists.

Further, Affiant sayeth naught.

(Affiant)

STATE OF

COUNTY OF

The foregoing instrument was subscribed, sworn to and acknowledged before me by

on this the day of

,20

My Commission expires:

NOTARY PUBLIC, STATE AT LARGE
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4. BID SCHEDULE — SCHEDULE OF VALUES

The Bidder agrees to perform all the Work described in the Specifications and shown on the Plans for the
following proposed lump sum and/or unit prices, if applicable, which shall include the furnishing of all labor,
materials, supplies, equipment and/or vehicle usage, services, all items of cost, overhead, taxes (federal, state,
local), and profit for the Contractor and any Subcontractor involved, within the time set forth herein. If unit
prices are applicable, Bidder must make the extensions and additions showing the total amount of bid.

Form of proposal must include unit bid prices written in words, unit price written in numbers and total
amount bid (unit price x quantity) per line item OR bid may be considered non-responsive. In case of price
discrepancy, unit bid price written in words will prevail followed by unit price written in numbers then total
amount bid per line item.

If a discrepancy between the unit price and the item total exists, the unit price prevails except:

If the unit price is illegible, omitted, or the same as the item total, item total prevails and the unit
price is the quotient of the item total and the quantity.

If the unit price and the item total are illegible or are omitted, the bid may be determined nonresponsive. If a
lump sum total price is illegible or is omitted, the bid may be determined nonresponsive.

For a lump sum based bid, the item total is the bid amount the Division uses for bid comparison.
For a unit price based bid, the sum of the item totals is the bid amount the Division uses for bid comparison.

The LFUCG’s decision on the bid amount is final.

Item
No. Description w/Unit Bid Price Written in Words Unit Total Bid Amount
Replacement of Windows as per specs for
1. Dollars LS |$
Cents




UNIT PRICING

The following List of Unit Prices is required by the Owner to be completely executed and submitted with
each Bidder's Proposal. Each unit price shall include the furnishing of all labor, materials, supplies and
services, and shall include all items of cost; overhead and profit for the Contractor and any Sub-Contractors
involved, and shall be used uniformly, without modification, for either additions or deductions from the
Bid. These unit prices as established shall also be used to determine the equitable adjustment of the
Contract Price in connection with changes, or extra work performed under the Contract.

Item
No. Description w/Unit Bid Price Written in Words Unit Unit Price
1. Paint Drywall Dollars SQFT $
Cents
Paint Plaster Dollars
2. Conts SQFT $
3. Paint Concrete Block Dollars SQFT $
Cents
Acoustic Ceiling Tile/Grid Replacement
4. Dollars SQFT $
Cents
5. Repoint Brick Masonry Dollars SQ FT $
Cents
Replace Steel Window Lintel 22 ft Opening
6. Dollars Cents EA $
Replace Stone Window Sill 5 ft Length
7. Dollars Cents EA $




Submitted by:

Firm

Address

City, State & Zip

Bid must be signed:

(original signature) Signature of Authorized Company Representative — Title
Representative/s Name (Typed or Printed)
Area Code — Phone — Extension Fax #
E-Mail Address

OFFICIAL ADDRESS:

(Seal if Bid is by Corporation)

By sioning this form vou agree to ALL terms, conditions, and associated forms in this bid package
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5. STATEMENT OF BIDDER'S QUALIFICATIONS

The following statement of the Bidder's qualifications is required to be filled in, executed, and submitted
with the Proposal:

1. Name of Bidder:

2. Permanent Place of Business:

3. When Organized:

4. Where Incorporated:

5. Construction Plant and Equipment Available for this Project:
(Attach Separate Sheet If Necessary)

6. Financial Condition:

If specifically requested by the OWNER, the apparent low Bidder is required to submit its latest three
(3) years audited financial statements to the OWNER'S Division of Central Purchasing within seven

(7) calendar days following the bid opening.

7. In the event the Contract is awarded to the undersigned, surety bonds will be furnished by:
(Surety)
Signed: (Representative of Surety)
8. The following is a list of similar projects performed by the Bidder: (Attach separate sheet if
necessary).



NAME LOCATION CONTRACT SUM

9. The Bidder has now under contract and bonded the following projects:

NAME LOCATION CONTRACT SUM

10. List Key Bidder Personnel who will work on this Project.

NO. OF YEARS
NAME POSITION DESCRIPTION WITH BIDDER
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11.

12.

DBE Participation on current bonded projects under contract:

SUBCONTRACTORS PROJECT DBE Y% of WORK
(LIST) (SPECIFIC TYPE)

(USE ADDITIONAL SHEETS IF NECESSARY)

We acknowledge that, if we are the apparent low Bidder, we may be required to submit to the
OWNER within 7 calendar days following the Bid Opening, a sworn statement regarding all current
work on hand and under contract, and a statement on the OWNER’S form of the experience of our
officers, office management and field management personnel. Additionally, if requested by the
OWNER, we will within 7 days following the request submit audited financial statements and loss
history for insurance claims for the 3 most recent years (or a lesser period stipulated by the OWNER).
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6. LIST OF PROPOSED SUBCONTRACTORS

The following list of proposed subcontractors is required by the OWNER to be executed, completed and
submitted with the BIDDER'S FORM OF PROPOSAL. All subcontractors are subject to approval of the
Lexington-Fayette Urban County Government. Failure to submit this list completely filled out may be cause
for rejection of bid.

BRANCH OF WORK - LIST EACH SUBCONTRACTOR DBE % of Work
MAJOR ITEM Such as: Grading, Yes/No

bituminous paving, concrete, seeding and

protection, construction staking, etc.

1. Name: o o
Address:

2. Name: o -
Address:

3. Name: o o
Address:

4. Name: - —
Address:

5. Name: o o
Address:

6. Name: o
Address:

7. Name:
Address:

(Attach additional sheet(s) if necessary.)
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7. Lexington-Fayette Urban County Government
MWDBE PARTICIPATION GOALS

A. GENERAL

I

2)

3)

4

3)

The LFUCG request all potential contractors to make a concerted effort to include Minority-
Owned (MBE), Woman-Owned (WBE), Disadvantaged (DBE) Business Enterprises and
Veteran-Owned Small Businesses (VOSB) as subcontractors or suppliers in their bids.

Toward that end, the LFUCG has established 10% of total procurement costs as a Goal for
participation of Minority-Owned, Woman-Owned and Disadvantaged Businesses on this
contract,

It is therefore a request of each Bidder to include in its bid, the same goal (10%) for
MWDBE participation and other requirements as outlined in this section.

The LFUCG has also established a 3% of total procurement costs as a Goal for participation for of
Veteran-Owned Businesses.

It is therefore a request of each Bidder to include in its bid, the same goal (3%) for Veteran-
Owned participation and other requirements as outlined in this section.

PROCEDURES

5

2)

3)

4

The successful bidder will be required to report to the LFUCG, the dollar amounts of all
payments submitted to Minority-Owned, Woman-Owned or Veteran-Owned subcontractors
and suppliers for work done or materials purchased for this contract. (See Subcontractor
Monthly Payment Report)

Replacement of a Minority-Owned, Woman-Owned or Veteran-Owned subcontractor or
supplier listed in the original submittal must be requested in writing and must be
accompanied by documentation of Good Faith Efforts to replace the subcontractor / supplier
with another MWDBE Firm; this is subject to approval by the LFUCG. (See LFUCG
MWDBE Substitution Form)

For assistance in identifying qualified, certified businesses to solicit for potential contracting
opportunities, bidders may contact:

a) The Lexington-Fayette Urban County Government, Division of Central
Purchasing (859-258-3320)

The LFUCG will make every effort to notify interested MWDBE and Veteran-Owned
subcontractors and suppliers of each Bid Package, including information on the scope of
work, the pre-bid meeting time and location, the bid date, and all other pertinent information
regarding the project.

DEFINITIONS

)]

2)

A Minority-Owned Business Enterprise (MBE) is defined as a business which is certified as
being at least 51% owned, managed and controlled by persons of African American,
Hispanic, Asian, Pacific Islander, American Indian or Alaskan Native Heritage.

A Woman-Owned Business Enterprise (WBE) is defined as a business which is certified as
being at least 51% owned, managed and controlled by one or more women.
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3)

4)

S)

A Disadvantaged Business (DBE) is defined as a business which is certified as being at least
51% owned, managed and controlled by a person(s) that are economically and socially
disadvantaged.

A Veteran-Owned Small Business (VOSB) is defined as a business which is certified as
being at least 51% owned, managed and controlled by a veteran and/or a service disabled
veteran.

Good Faith Efforts are efforts that, given all relevant circumstances, a bidder or proposer
actively and aggressively seeking to meet the goals, can reasonably be expected to make. In
evaluating good faith efforts made toward achieving the goals, whether the bidder or
proposer has performed the efforts outlined in the Obligations of Bidder for Good Faith
Efforts outlined in this document will be considered, along with any other relevant factors.

OBLIGATION OF BIDDER FOR GOOD FAITH EFFORTS

1)

2)
3)

4

The bidder shall make a Good Faith Effort to achieve the Participation Goal for
MWDBE and Veteran-Owned subcontractors/suppliers. The failure to meet the goal
shall not necessarily be cause for disqualification of the bidder; however, bidders not
meeting the goal are required to furnish with their bids written documentation of their
Good Faith Efforts to do so.

Award of Contract shall be conditioned upon satisfaction of the requirements set forth herein.

The Form of Proposal includes a section entitled “MWDBE Participation Form™. The
applicable information must be completed and submitted as outlined below.

Failure to submit this information as requested may be cause for rejection of bid or
delay in contract award.

DOCUMENTATION REQUIRED FOR GOOD FAITH EFFORTS

)

2)

Bidders reaching the Goal are required to submit only the MWDBE Participation Form.”
The form must be fully completed including names and telephone number of participating
MWDBE firm(s); type of work to be performed; estimated value of the contract and value
expressed as a percentage of the total Lump Sum Bid Price. The form must be signed and
dated, and is to be submitted with the bid.

Bidders not reaching the Goal must submit the “MWDBE Participation Form”, the “Quote
Summary Form” and a written statement documenting their Good Faith Effort to do so. If
bid includes no MWDBE and/or Veteran participation, bidder shall enter “None” on the
subcontractor / supplier form). In addition, the bidder must submit written proof of their
Good Faith Efforts to meet the Participation Goal:

a. Advertised opportunities to participate in the contract in at least two (2) publications of
general circulation media; trade and professional association publications; small and minority
business or trade publications; and publications or trades targeting minority, women and
disadvantaged businesses not less than fifteen (15) days prior to the deadline for submission
of bids to allow MWDBE firms and Veteran-Owned businesses to participate.

b. Included documentation of advertising in the above publications with the bidders good
faith efforts package
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c. Attended LFUCG Central Purchasing Economic Inclusion Outreach event

d. Attended pre-bid meetings that were scheduled by LFUCG to inform MWDBEs and/or
Veteran-Owned businesses of subcontracting opportunities

e. Sponsored Economic Inclusion event to provide networking opportunities for prime
contractors and MWDBE firms and Veteran-Owned businesses.

f. Requested a list of MWDBE and/or Veteran subcontractors or suppliers from LFUCG and
showed evidence of contacting the companies on the list(s).

g. Contacted organizations that work with MWDBE companies for assistance in finding
certified MWBDE firms and Veteran-Owned businesses to work on this project. Those
contacted and their responses should be a part of the bidder’s good faith efforts
documentation.

h. Sent written notices, by certified mail, email or facsimile, to qualified, certified
MWDBEs and/or Veteran-Owned businesses soliciting their participation in the contract not
less than seven (7) days prior to the deadline for submission of bids to allow them to
participate effectively.

i. Followed up initial solicitations by contacting MWDBEs and Veteran-Owned
Businesses to determine their level of interest.

J. Provided the interested MWBDE firm and/or Veteran-Owned business with adequate and
timely information about the plans, specifications, and requirements of the contract.

k. Selected portions of the work to be performed by MWDBE firms and/or Veteran-Owned
businesses in order to increase the likelihood of meeting the contract goals. This includes,
where appropriate, breaking out contract work items into economically feasible units to
facilitate MWDBE and Veteran participation, even when the prime contractor may otherwise
perform these work items with its own workforce

1. Negotiated in good faith with interested MWDBE firms and Veteran-Owned businesses not
rejecting them as unqualified without sound reasons based on a thorough investigation of
their capabilities. Any rejection should be so noted in writing with a description as to why an
agreement could not be reached.

m. Included documentation of quotations received from interested MWDBE firms and
Veteran-Owned businesses which were not used due to uncompetitive pricing or were
rejected as unacceptable and/or copies of responses from firms indicating that they would not
be submitting a bid.

n. Bidder has to submit sound reasons why the quotations were considered unacceptable.
The fact that the bidder has the ability and/or desire to perform the contract work with its
own forces will not be considered a sound reason for rejecting a MWDBE and/or Veteran-
Owned business’s quote. Nothing in this provision shall be construed to require the bidder to
accept unreasonable quotes in order to satisfy MWDBE and Veteran goals.
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0. Made an effort to offer assistance to or refer interested MWDBE firms and Veteran-
Owned businesses to obtain the necessary equipment, supplies, materials, insurance and/or
bonding to satisfy the work requirements of the bid proposal

p. Made efforts to expand the search for MWBE firms and Veteran-Owned businesses
beyond the usual geographic boundaries.

q. Other--any other evidence that the bidder submits which may show that the bidder has
made reasonable good faith efforts to include MWDBE and Veteran participation.

Note: Failure to submit any of the documentation requested in this section may be cause
for rejection of bid. Bidders may include any other documentation deemed relevant to
this requirement which is subject to review by the MBE Liaison. Documentation of
Good Faith Efforts must be submitted with the Bid, if the participation Goal is not met.

P-16



MINORITY BUSINESS ENTERPRISE PROGRAM

Sherita Miller, MPA

Minority Business Enterprise Liaison

Division of Central Purchasing
Lexington-Fayette Urban County Government
200 East Main Street

Lexington, KY 40507
smiller@@lexingtonky.gov

859-258-3323

OUR MISSION: The mission of the Minority Business Enterprise Program is to facilitate the full participation
of minority and women owned businesses in the procurement process and to promote economic inclusion as a
business imperative essential to the long term economic viability of Lexington-Fayette Urban County
Government.

To that end the city council adopted and implemented Resolution 484-2017 — A Certified Minority, Women and
Disadvantaged Business Enterprise ten percent (10%) minimum goal and a three (3%) minimum goal for
Certified Veteran-Owned Small Businesses and Certified Service Disabled Veteran — Owned Businesses for
government contracts.

The resolution states the following definitions shall be used for the purposes of reaching these goals (a full copy is
available in Central Purchasing):

Certified Disadvantaged Business Entetptise (DBE) — a business in which at least fifty-one percent (51%) is owned, managed
and controlled by a person(s) who is socially and economically disadvantaged as define by 49 CFR subpart 26.

Certified Minority Business Entetprise (MBE) — a business in which af least fifly-one percent (51%) is owned, managed and
controlled by an ethnic minority (i.e. African American, Asian American/ Pacific Islander, Hispanic Islander, Native American/ Native
Alaskan Indian) as defined in federal law or regulation as it may be amended from time-to-time.

Certified Women Business Entetprise (WBE) — a business in which at least fifty-one percent (51%) is owned, managed and
controlled by a woman.

Certified Veteran-Owned Small Business (VOSB) — a business in which at least fifty-one percent (51%) is owned, managed and
controlled by a veteran who served on active duty with the U.S. Army, Air Force, N. avy, Marines or Coast Guard.

Certified Service Disabled Veteran Owned Small Business (SDVOSB) — a business in which at least fifty-one percent
(51%) is owned, managed and controlled by a disabled veteran who served on active duty with the U.S. Aprmy, Air Force, Navy, Marines or
Coast Guard.

The term “Certified” shall mean the business is appropriately certified, licensed, verified, or validated by an organization

or entity recognized by the Division of Purchasing as having the appropriate credentials to make a determination as to
the status of the business.

P-17



We have compiled the list below to help you locate certified MBE, WBE and DBE cettified businesses. Below is

listing of contacts for LFUCG Certified MWDBEs and Veteran-Owned Small Businesses in

(https://lexingtonky.ionwave.net)

Business Contact Email Address Phone
LFUCG Sherita Miller smiller@lexingtonky.gov 859-258-3323
Commerce Lexington — Minority Tyrone Tyra ttyra@commercelexington.com 859-226-1625

Business Development

Tri-State Minority Supplier Diversity
Council

Susan Marston

smarston@ismsde.com

502-365-9762

Small Business Development Council

Shawn Rogers

shawn.rogers@uky.edu

859-257-7666

UK SBDC
Community Ventures Corporation Phyllis Alcorn palcorn@cvky.org 859-231-0054
KY Transportation Cabinet (KYTC) Melvin Bynes Melvin.bynes2@ky.gov 502-564-3601
KYTC Pre-Qualification Shella Eagle Shella.Eagle@ky.gov 502-782-4815

Ohio River Valley Women’s
Business Council (WBENC)

Sheila Mixon

smixon@orvwbc.org

513-487-6537

Kentucky MWBE Certification Program

Yvette Smith, Kentucky
Finance Cabinet

Yvette.Smith{@ky.cov

502-564-8099

National Women Business Owner’s
Council (NWBOC)

Janet Harris-Lange

lanet@nwboc.org

800-675-5066

Small Business Administration

Robert Coffey

robertcoffey@sba.gov

502-582-5971

LaVoz de Kentucky

Andres Cruz

lavozdeky@yahoo.com

859-621-2106

The Key News Journal

Patrice Muhammad

productiont@kevnewsjournal.com

859-685-8488
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LFUCG MWDBE PARTICIPATION FORM
Bid/RFP/Quote Reference #

The MWDBE and/or veteran subcontractors listed have agreed to participate on this Bid/RFP/Quote. If any
substitution is made or the total value of the work is changed prior to or after the job is in progress, it is
understood that those substitutions must be submitted to Central Purchasing for approval immediately. Failure

to submit a completed form may cause rejection of the bid.

MWDBE Company, Name, MBE Work to be Petformed Total Dollar % Value of Total
Address, Phone, Email WBE or Value of the Contract
DBE Work
1.
2.
3.
4.

The undersigned company representative submits the above list of MWDBE firms to be used in accomplishing the work
contained in this Bid/RFP/Quote. Any misrepresentation may result in the termination of the contract and/or be subject

to applicable Federal and State laws concerning false statements and false claims.

Company Company Representative

Date Title
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LFUCG MWDBE SUBSTITUTION FORM
Bid/RFP/Quote Reference #

The substitated MWDBE and/or veteran subcontractors listed below have agreed to participate on this Bid/RFP/Quote.
These substitutions were made prior to or after the job was in progress. These substitutions were made for reasons stated
below and are now being submitted to Central Purchasing for approval. By the authorized signature of a representative of
our company, we understand that this information will be entered into our file for this project.

SUBSTITUTED MWDBE Formally Work to Be Reason for the Total Dollar % Value of Total
MWDBE Company Contracted/ Name, Performed Substitution Value of the Contract
Name, Address, Phone, Address, Phone, Work
Email Email
1.
2.
3.
4.

The undersigned acknowledges that any mistepresentation may result in termination of the contract and/or be subject to
applicable Federal and State laws concerning false statements and false claims.

Company Company Representative

Date Title
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MWDBE QUOTE SUMMARY FORM
Bid/RFP/Quote Reference #

The undersigned acknowledges that the minority and/or veteran subcontractors listed on this form did

submit a quote to participate on this project. Failute to submit this form may cause rejection of the bid.

Company Name Contact Petson
Address/Phone/Email Bid Package / Bid Date
MWDBE Contact | Contact Date Services Method of Total dollars $$ | MBE * Veteran
Company Address| Person | Information | Contacted| to be Communicatio] Do Not Leave AA

(work phone, performed | (email, phone | Blank HA

Email, cell) meeting, ad, (Attach AS

event etc) Documentation) | NA
Female

(MBE designation / AA=African American / HA= Hispanic American/AS = Asian American/Pacific Islander/

NA= Native American)

The undersigned acknowledges that all information is accurate. Any misrepresentation may result in termination of the
contract and/or be subject to applicable Federal and State laws concerning false statements and claims.

Company

Date

Company Representative

Title
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LFUCG SUBCONTRACTOR MONTHLY PAYMENT REPORT

The LFUCG has a 10% goal plan adopted by city council to increase the participation of minority and women owned
businesses in the procurement process. The LFUCG also has a 3% goal plan adopted by cited council to increase the
participation of veteran owned businesses in the procurement process. In order to measure that goal LFUCG will track
spending with MWDBE and Veteran contractors on a monthly basis. By the signature below of an authorized company
representative, you certify that the information is correct, and that each of the representations set forth below is true. Any
misrepresentation may result in termination of the contract and/or prosecution under applicable Federal and State laws
concerning false statements and false claims. Please submit this form monthly to the Division of Central Purchasing/ 200
East Main Street / Room 338 / Lexington, KY 40507.

Bid/RFP/Quote #
Total Contract Amount Awarded to Prime Contractor for this Project
Project Name/ Contract # Work Period/ From: To:
Company Name: Address:
Federal Tax ID: Contact Person:
Subcontractor Description Total % of Total Purchase Scheduled | Scheduled
Vendor ID of Work Subcontract Total Amount Order number | Project Project
(name, address, Amount Contract Paid for for Start Date End Date
phone, email Awarded | this Period | subcontractor

to Prime work

for this (please attach

Project PO)

By the signature below of an authorized company representative, you certify that the information is correct, and that each
of the representations set forth below is true. Any misrepresentations may result in the termination of the contract
and/or prosecution under applicable Federal and State laws concerning false statements and false claims.

Company Company Representative

Date Title
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LFUCG STATEMENT OF GOOD FAITH EFFORTS
Bid/RFP/Quote #

By the signature below of an authorized company representative, we certify that we
have utilized the following Good Faith Efforts to obtain the maximum participation
by MWDBE and Veteran-Owned business enterprises on the project and can supply
the appropriate documentation.

Advertised opportunities to participate in the contract in at least two (2)
publications of general circulation media; trade and professional association
publications; small and minority business or trade publications; and publications
or trades targeting minority, women and disadvantaged businesses not less than
fifteen (15) days prior to the deadline for submission of bids to allow MWDBE
firms and Veteran-Owned businesses to participate.

Included documentation of advertising in the above publications with the
bidders good faith efforts package

Attended LFUCG Central Purchasing Economic Inclusion Outreach event

Attended pre-bid meetings that were scheduled by LFUCG to inform
MWDBEs and/or Veteran-Owned Businesses of subcontracting opportunities

Sponsored Economic Inclusion event to provide networking opportunities
for prime contractors and MWDBE firms and Veteran-Owned businesses

Requested a list of MWDBE and/or Veteran subcontractors or suppliers
from LFUCG and showed evidence of contacting the companies on the list(s).

Contacted organizations that work with MWDBE companies for assistance
in finding certified MWBDE firms and Veteran-Owned businesses to work on
this project. Those contacted and their responses should be a part of the bidder’s
good faith efforts documentation.

Sent written notices, by certified mail, email or facsimile, to qualified,
certified MWDBE:s soliciting their participation in the contract not less than seven
(7) days prior to the deadline for submission of bids to allow them to participate
effectively.

Followed up initial solicitations by contacting MWDBEs and Veteran-
Owned businesses to determine their level of interest.

Provided the interested MWBDE firm and/or Veteran-Owned business
with adequate and timely information about the plans, specifications, and
requirements of the contract.

Selected portions of the work to be performed by MWDBE firms and/or
Veteran-Owned businesses in order to increase the likelihood of meeting the
contract goals. This includes, where appropriate, breaking out contract work
items into economically feasible units to facilitate MWDBE and Veteran
participation, even when the prime contractor may otherwise perform these work
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items with its own workforce

Negotiated in good faith with interested MWDBE firms and Veteran-
Owned businesses not rejecting them as unqualified without sound reasons based
on a thorough investigation of their capabilities. Any rejection should be so noted
in writing with a description as to why an agreement could not be reached.

Included documentation of quotations received from interested MWDBE
firms and Veteran-Owned businesses which were not used due to uncompetitive
pricing or were rejected as unacceptable and/or copies of responses from firms
indicating that they would not be submitting a bid.

Bidder has to submit sound reasons why the quotations were considered
unacceptable. The fact that the bidder has the ability and/or desire to perform the
contract work with its own forces will not be considered a sound reason for
rejecting a MWDBE and/or Veteran-Owned business’s quote. Nothing in this
provision shall be construed to require the bidder to accept unreasonable quotes in
order to satisfy MWDBE and Veteran goals.

Made an effort to offer assistance to or refer interested MWDBE firms and
Veteran-Owned businesses to obtain the necessary equipment, supplies, materials,
insurance and/or bonding to satisfy the work requirements of the bid proposal

Made efforts to expand the search for MWBE firms and Veteran-Owned
businesses beyond the usual geographic boundaries.

Other--any other evidence that the bidder submits which may show that the
bidder has made reasonable good faith efforts to include MWDBE and Veteran
participation.

NOTE: Failure to submit any of the documentation requested in this section may be
cause for rejection of bid. Bidders may include any other documentation deemed
relevant to this requirement which is subject to approval by the MBE Liaison.
Documentation of Good Faith Efforts must be submitted with the Bid, if the
participation Goal is not met.

The undersigned acknowledges that all information is accurate. Any misrepresentations may result
in termination of the contract and/or be subject to applicable Federal and State laws concerning
false statements and claims.

Company

Company Representative

Date

Title



8.

AUTHENTICATION OF BID AND STATEMENT OF NON-COLLUSION, NON-
CONFLICT OF INTEREST

I hereby swear (or affirm) under the penalty for false swearing:

1.

That I am the Bidder (if the Bidder is an individual), a partner of the Bidder (if the Bidder is
a partnership), or an officer or employee of the bidding corporation having authority to sign
on its behalf (if the Bidder is a corporation);

That the attached bid has been arrived at by the Bidder independently, and has been
submitted without collusion with, and without any agreement, understanding or planned
common course of action, with any other contractor, vendor of materials, supplies,
equipment or services described in the Invitation to Bid, designed to limit independent
bidding or competition;

That the contents of the bid or bids have not been communicated by the Bidder or its
employees or agents to any person not an employee or agent of the Bidder or its surety on
any bond furnished, with the bid or bids, and will not be communicated to any such person,
prior to the official opening of the bid or bids;

That the Bidder is legally entitled to enter into the contracts with the Lexington-Fayette
Urban County Government, and is not in violation of any prohibited conflict of interest;

(Applicable to corporation only) That as a foreign corporation, we are registered with the
Secretary of State, Commonwealth of Kentucky, and authorized to do business in the State
or, that as a domestic corporation, we are in good standing with the Secretary of

State, Commonwealth of Kentucky . Check the statement applicable.

This offer is for 60 calendar days from the date this bid is opened. In submitting the above,
it is expressly agreed that, upon proper acceptance by the Lexington-Fayette Urban County
Government of any or all items bid above, a contract shall thereby be created with respect to
the items accepted.

That 1 have fully informed myself regarding the accuracy of the statements made in this
statement.

That | certify that Subcontractors have not and will not be awarded to any firm(s) that have
been debarred from noncompliance with the Federal Labor Standards, Title VI of the Civil
Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other Federal
Law.



9. STATEMENT OF EXPERIENCE

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:
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NAME OF INDIVIDUAL.:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

NAME OF INDIVIDUAL.:

POSITION/TITLE:

STATEMENT OF EXPERIENCE:

* Include all officers, office management’s, Affirmative Action officials, and field management
personnel. (Attach separate sheets if necessary.)



10. EQUAL OPPORTUNITY AGREEMENT

Standard Title VI Assurance

The Lexington Fayette-Urban County Government, (hereinafter referred to as the “Recipient”)
hereby agrees that as a condition to receiving any Federal financial assistance from the U.S.
Department of Transportation, it will comply with Title VI of the Civil Rights Act of 1964,
78Stat.252, 42 U.S.C. 2000d-4 (hereinafter referred to as the “Act”), and all requirements imposed
by or pursuant to Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle
A, Office of the Secretary, (49 CFR, Part 21) Nondiscrimination in Federally Assisted Program of
the Department of Transportation — Effectuation of Title VI of the Civil Rights Act of 1964
(hereinafter referred to as the “Regulations™) and other pertinent directives, no person in the United
States shall, on the grounds of race, color, national origin, sex, age (over 40), religion, sexual
orientation, gender identity, veteran status, or disability be excluded from participation in, be denied
the benefits of, or be otherwise subjected to discrimination under any program or activity for which
the Recipient receives Federal financial assistance from the U.S. Department of Transportation,
including the Federal Highway Administration, and hereby gives assurance that will promptly take
any necessary measures to effectuate this agreement. This assurance is required by subsection
21.7(a) (1) of the Regulations.

The Law

* Title VII of the Civil Rights Act of 1964 (amended 1972) states that it is unlawful for an
employer to discriminate in employment because of race, color, religion, sex, age (40-70 years)
or national origin.

*  Executive Order No. 11246 on Nondiscrimination under Federal contract prohibits employment
discrimination by contractor and subcontractor doing business with the Federal Government or
recipients of Federal funds. This order was later amended by Executive Order No. 11375 to
prohibit discrimination on the basis of sex.

*  Section 503 of the Rehabilitation Act of 1973 States:

The Contractor will not discriminate against any employee or applicant for employment
because of physical or mental handicap.

* Section 2012 of the Vietnam Era Veterans Readjustment Act of 1973 requires Affirmative
Action on behalf of disabled veterans and veterans of the Vietnam Era by contractors having
Federal Contracts.

*  Section 206 (A) of Executive Order 12086, Consolidation of Contract Compliance Functions for
Equal Employment Opportunity, states:

The Secretary of Labor may investigate the employment practices of any Government
contractor or sub-contractor to determine whether or not the contractual provisions
specified in Section 202 of this order have been violated.

The Lexington-Fayette Urban County Government practices Equal Opportunity in recruiting,
hiring and promoting. It is the Government's intent to affirmatively provide employment
opportunities for those individuals who have previously not been allowed to enter into the
mainstream of society. Because of its importance to the local Government, this policy carries the
full endorsement of the Mayor, Commissioners, Directors, and all supervisory personnel. In
following this commitment to Equal Employment Opportunity and because the Government is
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the benefactor of the Federal funds, it is both against the Urban County Government policy and
illegal for the Government to let contracts to companies which knowingly or unknowingly
practice discrimination in their employment practices. Violation of the above mentioned
ordinances may cause a contract to be canceled and the contractor may be declared ineligible for
future consideration.

Please sign this statement in the appropriate space acknowledging that you have read and
understand the provisions contained herein. Return this document as part of your application
packet.

Bidders

I/We agree to comply with the Civil Rights Laws listed above that govern employment rights of
minorities, women, Vietnam veterans, handicapped, and aged persons.

Signature Name of Business

The Entity (regardless of whether construction contractor, non-construction contractor or supplier)
agrees to provide equal opportunity in employment for all qualified persons, to prohibit
discrimination in employment because of race, color, creed, national origin, sex or age, and to
promote equal employment through a positive, continuing program from itself and each of its sub-
contracting agents. This program of equal employment opportunity shall apply to every aspect of
its employment policies and practices.

The Kentucky equal Employment Opportunity Act of 1978 (KRS 45.560-45.640) requires that any
count, city, town, school district, water district, hospital district, or other political subdivision of the
state shall include in directly or indirectly publicly funded contracts for supplies, materials, services,
or equipment hereinafter entered into the following provisions:

During the performance of this contract, the contractor agrees as follows:

(1) The contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, age or national origin;

(2) The contractor will state in all solicitations or advertisements Jor employees placed by or on
behalf of the contractors that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, age or national origin,

(3) The contract will post notices in conspicuous places, available to employees and applicants
Jor employment, setting forth the provisions of the non-discrimination clauses required by
this section,; and

(4) The contractor will send a notice to each labor union or representative of workers with
which he has a collective bargaining agreement or other contract or understanding advising
the labor union or workers’ representative of the contractor’s commitments under the
nondiscrimination clauses.



The Act further provides:

KRS 45.610. Hiring minorities — Information required

1)

(2)

For the length of the contract, each contractor shall hire minorities from other sources
within the drawing area, should the union with which he has collective bargaining
agreements be unwilling to supply sufficient minorities fo satisfy the agreed upon goals and
timetable.

Each contractor shall, for the length of the contract, furnish such information as required by
KRS 45.560 to KRS 45.640 and by such rules, regulations and orders issued pursuant
thereto and will permit access to all books and records pertaining o his employment
practices and work sites by the contracting agency and the department for purposes of
investigation to ascertain compliance with KRS 45.560 to 45.640 and such rules,
regulations and orders issued pursuant thereto.

KRS 45.620. Action against contractor — Hiring of minority contractor or subcontractor

D

2)

()

If any contractor is found by the department to have engaged in an unlawful practice under
this chapter during the course of performing under a contract or subcontract covered under
KRS 45.560 to 45.640, the department shall so certify to the contracting agency and such
certification shall be binding upon the contracting agency unless it is reversed in the course
of judicial review.

If the contractor is found to have committed an unlawful practice under KRS 45.560 to
45.640, the contracting agency may cancel or terminate the contract, conditioned upon a
program for future compliance approved by the contracting agency and the department.
The contracting agency may declare such a contractor ineligible to bid on further contracts
with that agency until such time as the contractor complies in full with the requirements of
KRS 45.560 — 45.640.

The equal employment provisions of KRS 45.560 to 45.640 may be met in part by a
contractor by subcontracting to a minority contracior or subcontractor. For the provisions
of KRS 45.560 10 45.640, a minority contractor or subcontractor shall mean a business that
is owned and controlled by one or more persons disadvantaged by racial or ethnic
circumstances.

KRS 45.630 Termination of existing employee not required, when

Any provision of KRS 45.560 to 45.640 notwithstanding, no contractor shall be required to
terminate an existing employee upon proof that that employee was employed prior to the
date of the contract.

KRS 45.640 Minimum skills

Nothing in KRS 45.560 to 45.640 shall require a contractor to hire anyone who fails to
demonstrate the minimum skills required to perform a particular job.



It is recommended that all of the provisions quoted above to be included as special conditions in
each contract. In the case of a contract exceeding $250,000, the contractor is required to furnish
evidence that his work-force in Kentucky is representative of the available work-force in the area
from which he draws employees, or to supply an Affirmative Action plan which will achieve such
representation during the life of the contract.




11. EQUAL EMPLOYMENT OPPORTUNITY AFFIRMATIVE ACTION POLICY

It is the policy of

to assure that all applicants for employment and all employees are treated on a fair and equitable
basis without regard to their race, religion, sex, color, handicap, natural origin or age.

Such action shall include employment, promotion, demotion, recruitment or recruitment
advertising, layoff or termination, rates of pay and other forms of compensation, and selection for
training, whether apprenticeship and/or on-the-job-training.

Furthermore, this company agrees to make special recruitment efforts to hire the protected
class whenever feasible. This company also agrees to adhere to all applicable federal, state, and

local laws relating to Equal Employment Opportunity for all individuals.
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14. DEBARRED FIRMS

PROJECT NAME:

BID NUMBER:

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
LEXINGTON, KY

All prime Contractors shall certify that Subcontractors have not and will not be awarded to any
firms that has been debarred for noncompliance with the Federal Labor Standards, Title VI of the
Civil Rights Act of 1964 As Amended, Executive Order 11246 As Amended or any other

Federal Law.

All bidders shall complete the attached certification in duplicate and submit both copies to the
Owner with the bid proposal. The Owner (grantee) shall transmit one copy to the Lexington-
Fayette Urban County Government, Division of Community Development, within fourteen (14)
days after bid opening.

The undersigned hereby certifies that the firm of has
not and will not award a subcontract, in connection with any contract award to it as the result of
this bid, to any firm that has been debarred for noncompliance with the Federal labor Standards,
Title VI of the civil Rights Act of 1964, Executive Order 11246 as amended or any Federal Law.

Name of Firm Submitting Bid

Signature of Authorized Official

Title

Date



15. DEBARMENT CERTIFICATION

All contractors/subcontractors shall complete the following certification and submit it with the

bid proposal.

The contractor/subcontractor certifies in accordance with Executive Order 12549 (Debarment
and Suspension 2/18/86) that to the best of its knowledge and belief, that it and its principals:

1) Are not presently debarred, suspended, proposed for debarment, declared negligible, or
voluntarily excluded from covered transactions or contract by any Federal department or
agency for noncompliance with the Federal Labor Standards, Title VI of the Civil Rights
Act of 1964 as amended, Executive Order 11246 as amended or any other Federal law;

a)

b)

c)

Have not within a three year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a
government entity (Federal, State or local) with commission of any of the
offenses enumerated in paragraph (1)(a) of this certification; and

Have not within a three year period preceding this bid has one or more public
(Federal, State or local) transactions or contracts terminated for cause or default.

2) Where the contractor is unable to certify to any of the statements in this certification, such
prospective contractors shall attach an explanation to this certification form.

Firm Name:

Project:

Printed Name and Title of Authorized Representative:

Signature:

Date:

END OF SECTION
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Suspension of Work and Termination
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OWNER May Terminate
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Payment After Termination
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PART IV

GENERAL CONDITIONS

DEFINITIONS

Wherever used in these General Conditions or the other Contract Documents, the following
terms have the meanings indicated which are applicable to both the singular and plural
thereof.

1.1

1.2

1.3

14

1.5

1.6

1.7

1.8

Addenda
Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bid Documents or the Contract Documents.

Agreement

The written agreement between OWNER and CONTRACTOR covering the Work
to be performed; other Contract Documents are attached to the Agreement and made
a part thereof as provided therein.

Application for Payment

The form accepted by CONSULTANT which is to be used by CONTRACTOR in
requesting progress or final payments and which is to include such supporting
documentation as is required by the Contract Documents.

Bid
The offer or proposal of the Bidder submitted on the prescribed form setting forth
the prices for the Work to be performed.

Bidder
An individual, partnership, or corporation, who submit a Bid for a prime contract
with the OWNER, for the Work described in the proposed Contract Documents.

Bonds
Bid, performance and payment bonds and other instruments of security.

Calendar Day
A calendar day of twenty-four hours measured from midnight to the next midnight
shall constitute a day.

Change Order

A document recommended by CONSULTANT, which is signed by
CONTRACTOR and OWNER and authorizes an addition, deletion or revision in the
Work, or an adjustment in the Contract Price or the Contract Time, issued on or after
the Effective Date of the Agreement.
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1.9

1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

Contract Documents

The Advertisement for Bidders, Information for Bidders, Agreement, Addenda
(which pertain to the Contract Documents), CONTRACTOR'S Bid (including
documentation accompanying the Bid and any post-bid documentation submitted
prior to the Notice of Award) when attached as an exhibit to the Agreement, the
Bonds, these General Conditions, the Special Conditions, the Specifications and the
Drawings as the same are more specifically identified in the Agreement, together
with all amendments, modifications and supplements.

Contract Unit Price
The monies payable by OWNER to CONTRACTOR under the Contract Documents
as stated in the Agreement. Unit Prices are to be firm for the term of this Contract.

Contract Time
The number of consecutive calendar days between the date of issuance of the Notice
to Proceed and the contract completion date.

CONTRACTOR
The person, firm or corporation with whom OWNER has entered into the
Agreement.

Defective

An adjective which when modifying the word Work refers to Work that is
unsatisfactory, faulty or deficient, or does not conform to the Contract Documents,
or does not meet the requirements of any inspection, reference standard, test or
approval referred to in the Contract Documents, or has been damaged prior to
CONSULTANT’S recommendation of final payment (unless responsibility for the
protection thereof has been assumed by OWNER).

Drawings

The drawings which show the character and scope of the Work to be performed and
which have been prepared or approved by CONSULTANT and are referred to in the
Contract Documents.

Effective Date of the Agreement
The date indicated in the Agreement on which it becomes effective.

CONSULTANT
The Lexington-Fayette Urban County Government or its authorized representative.

Field Order

A documented order issued by CONSULTANT which orders minor changes in the
Work, but which does not involve a change in the Contract Price or the Contract
Time.
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1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

1.27

Giving Notice

Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the
individual or to a member of the firm or to an officer of the corporation for whom it
is intended, or if delivered at or sent by registered or certified mail, postage prepaid,
to the last business address known to the giver of the notice.

Laws and Regulations
Laws, rules, regulations, ordinances, codes and/or orders.

Notice of Award

The written notice by OWNER to the apparent successful bidder stating that upon
compliance by the apparent successful bidder with the conditions enumerated
therein, within the time specified, OWNER will sign and deliver the Agreement.

Notice to Proceed

A written notice given by OWNER to CONTRACTOR fixing the date on which the
Contract Time will commence to run and on which CONTRACTOR shall start to
perform CONTRACTOR'S obligations under the Contract Documents.

OWNER
The Lexington-Fayette Urban County Government.

Partial Utilization
Placing a portion of the Work in service for the purpose for which it is intended (or
related purpose) before reaching Completion for all the Work.

Project

The total construction of which the Work to be provided under the Contract
Documents may be the whole, or a part as indicated elsewhere in the Contract
Documents.

Inspector
The authorized representative who is assigned to the site or any part thereof.

Shop Drawings

All drawings, diagrams, illustrations, schedules and other data which are specifically
prepared by or for CONTRACTOR to illustrate some portion of the Work and all
illustrations, brochures, standard schedules, performance charts, instructions,
diagrams and other information prepared by a Supplier and submitted by
CONTRACTOR to illustrate material or equipment for some portion of the Work.

Specifications

Those portions of the Contract Documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and
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1.28

1.29

1.30

1.31

1.32

1.33

1.34

1.35

workmanship as applied to the Work and certain administrative details applicable
thereto.

Standard Specifications

The "Standard Specifications for Road and Bridge Construction”, Transportation
Cabinet, Department of Highways, Commonwealth of Kentucky, current edition.
MUTCD shall refer to the “Manual of Uniform Traffic Control Devices.

Subcontractor
An individual, firm or corporation having a direct contract with CONTRACTOR or
with any other Subcontractor for the performance of a part of the Work at the site.

Special Conditions
The part of the Contract Documents which amends or supplements these General
Conditions.

Supplier
A manufacturer, fabricator, supplier, distributor, materialman or vendor.

Underground Facilities

All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other
such facilities or attachments, and any encasements containing such facilities which
have been installed underground to furnish any of the following services or
materials: electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other
control systems or water.

Unit Price Work
Not applicable

Work

The entire completed construction or the various separately identifiable parts
thereof required to be furnished under the Contract Documents. Work is the
result of performing services, furnishing labor and furnishing and incorporating
materials and equipment into the construction, all as required by the Contract
Documents.

Time Period
When any period of time is referred to in the Contract Documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day
of any such period falls on a Saturday or Sunday or on a day made a legal holiday by
the law of the applicable jurisdiction, such day will be omitted from the
computation.
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PRELIMINARY MATTERS

2.1

2.2

23

24

2.5

2.6

Delivery of Bonds

When the CONTRACTOR delivers the executed Agreements to OWNER,
CONTRACTOR shall also deliver to OWNER, such Bonds, Insurance Certificate,
and Power of Attorney as CONTRACTOR may be required to furnish.

Copies of Documents

Owner shall furnish to CONTRACTOR up to three copies (unless otherwise
specified in the Special Conditions) of the Contract Documents as are reasonably
necessary for the execution of the Work. Additional copies will be furnished, upon
request, at the cost of reproduction.

Commencement of Contract Time; Notice to Proceed
The Contract Time will commence to run on the day specified in the Notice to
Proceed.

Starting the Project

CONTRACTOR shall start to perform the Work on the date when the Contract
Time commences to run, but no Work shall be done at the site prior to the date on
which the Contract Time commences to run.

Before Starting Construction

Before undertaking each part of the Work, CONTRACTOR shall carefully study
and compare the Contract Documents and check and verify pertinent figures shown
thereon and all applicable field measurements. CONTRACTOR shall promptly
report in writing to CONSULTANT any conflict, error or discrepancy which
CONTRACTOR may discover and shall obtain a written interpretation or
clarification from CONSULTANT before proceeding with any Work affected
thereby; however, CONTRACTOR shall not be liable to OWNER or
CONSULTANT for failure to report any conflict, error or discrepancy in the
Contract Documents, unless CONTRACTOR had actual knowledge thereof or
should reasonably have known thereof.

Submittal of Schedules
Within ten days after the effective date of the Agreement (unless otherwise
specified) CONTRACTOR shall submit to CONSULTANT for review:

2.6.1 an estimated progress schedule indicating the starting and completion
dates of the various stages of the Work;

2.6.2 apreliminary schedule of Shop Drawing submissions; and
2.6.3 a preliminary schedule of values for all of the Work which will

include quantities and prices of items aggregating the Contract Price and will
subdivide the Work into costs per labor and materials by specification
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2.7

2.8

3.1

3.2

section to serve as the basis for progress payments during construction. Such
prices will include an appropriate amount of overhead and profit applicable
to each item of Work which will be confirmed in writing by
CONTRACTOR at the time of submission. Schedule of values shall be
submitted on AIA G702/703 forms, or approved equal.

Preconstruction Conference

Before CONTRACTOR starts the Work at the proposed site, a conference attended
by CONTRACTOR, CONSULTANT, EEO-Affirmative Action Officer, and other
appropriate parties will be held to discuss the following issues: (1) The scheduling of
the Work to be completed; (2) The procedures for handling shop drawings and other
submittals; (3) The processing of applications for payment; (4) The establishment of
an understanding among the involved parties in regard to the proposed project; (5)
The establishment of procedures for effectively implementing the LFUCG's 10%
minimum DBE goals; and (6) Requirement for Mechanic’s Lien on Partial
Applications for Payment.

Finalizing Schedules

At least ten days before submission of the first Application for Payment a
conference attended by CONTRACTOR, CONSULTANT and others as appropriate
will be held to finalize the schedules submitted in accordance with paragraph 2.6.
The finalized progress schedule will be acceptable to CONSULTANT as providing
orderly progression of the Work to completion within the Contract Time, but such
acceptance will neither impose on CONSULTANT responsibility for the progress or
scheduling of the Work nor relieve CONTRACTOR from full responsibility thereof.
The finalized schedule of Shop Drawing submissions will be acceptable to
CONSULTANT as providing a workable arrangement for processing the
submissions. The finalized schedule of wvalues will be acceptable to
CONSULTANT as to form and substance.

CONTRACT DOCUMENTS: INTENT, CONFLICTS, AMENDING AND
REUSE

General
The Contract Documents comprise the entire agreement between OWNER and
CONTRACTOR concerning the Work. The Contract Documents are
complementary; what is called for by one is as binding as if called for by all. The
Contract Documents will be construed in accordance with the law of the place of the
Project.

Intent

It is the intent of the Contract Documents to describe a functionally complete Project (or
part thereof) to be constructed in accordance with the Contract Documents. Any Work,
materials or equipment that may reasonably be inferred from the Contract Documents as
being required to produce the intended result will be supplied whether or not specifically
called for. When words which have a well-known technical or trade meaning are used
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3.3

to describe Work, materials or equipment such words shall be interpreted in accordance
with that meaning. Reference to standard specifications, manuals or codes of any
technical society, organization or association, or to the laws or regulations of any
governmental authority, whether such reference be specific or by implication, shall
mean the latest standard specification, manual, code or laws or regulations in effect at
the time of opening of Bids (or, on the Effective Date of the Agreement if there were no
Bids), except as may be otherwise specifically stated. However, no provision of any
referenced standard specification, manual or code (whether or not specifically
incorporated by reference in the Contract Documents) shall be effective to change the
duties and responsibilities of OWNER, CONTRACTOR or CONSULTANT, or any of
their consultants, agents or employees from those set forth in the Contract Documents,
nor shall it be effective to assign to CONSULTANT, or any of CONSULTANT'S
consultants, agents or employees, any duty or authority to supervise or direct the
furnishing or performance of the Work or any duty or authority to undertake
responsibility contrary to the provisions of paragraph 8.12.3 or 8.12.4. Clarifications
and interpretations of the Contract Documents shall be issued by CONSULTANT as
provided in paragraph 8.4.

Conflicts

If, during the performance of the Work, CONTRACTOR finds a conflict, error or
discrepancy in the Contract Documents, CONTRACTOR shall so report to
CONSULTANT in writing at once and before proceeding with the Work affected
thereby shall obtain a written interpretation or clarification from CONSULTANT;
however, CONTRACTOR shall not be liable to OWNER or CONSULTANT for
failure to report any conflict, error or discrepancy in the Contract Documents unless
CONTRACTOR had actual knowledge thereof or should reasonably have known
thereof.

In resolving such conflicts, errors and discrepancies, the documents shall be given
precedence in the following order:

Agreement

Field and Change Orders
Addenda

Special Conditions
Instruction to Bidders
General Conditions
Specifications and Drawings

N wh -

Figure dimension on drawings shall govern over scale dimensions and detailed
Drawings shall govern over general Drawings.
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3.4

3.5

Amending and Supplementing Contract Documents

The Contract Documents may be amended to provide for additions, deletions and
revisions in the Work or to modify the terms and conditions thereof by means of a
Change Order or a Field Order. Contract Price and Contract Time may only be
changed by a Change Order.

Reuse of Documents

Neither CONTRACTOR nor any Subcontractor or Supplier or other person or
organization performing or furnishing any of the Work under a direct or indirect
contract with OWNER shall have or acquire any title to or ownership rights in any
of the Drawings, Specifications or other documents (or copies of any thereof)
prepared by or bearing the seal of CONSULTANT; and they shall not reuse any of
them on extensions of the Project or any other project without written consent of
OWNER and CONSULTANT and specific written verification or adaptation by
CONSULTANT.

4. AVAILABILITY OF LANDS; PHYSICAL CONDITIONS, REFERENCE POINTS

4.1

4.2

Availability of Lands

OWNER shall furnish, as indicated in the Contract Documents, the lands upon
which the Work is to be performed, rights-of-way and easements for access thereto,
and such other lands which are designated for the use of CONTRACTOR.
Easements for permanent structures or permanent changes in existing facilities will
be obtained and paid for by OWNER, unless otherwise provided in the Contract
Documents. If CONTRACTOR believes that any delay in OWNER'S furnishing
these lands, rights-of-way or easements entitles CONTRACTOR to an extension of
the Contract Time, CONTRACTOR may make a claim therefor as provided in
Article 11. CONSULTANT shall determine if the claim is legitimate or not.
CONTRACTOR shall provide for all additional lands and access thereto that may be
required for temporary construction facilities or storage of materials and equipment.

Physical Conditions

4.2.1 Explorations and Reports

Reference is made to the Special Conditions for identification of those
reports of explorations and tests of subsurface conditions at the site that have
been utilized by CONSULTANT in preparation of the Contract Documents.
CONTRACTOR may rely upon the accuracy of the technical data contained
in such reports, but not upon non-technical data, interpretations or opinions
contained therein or for the completeness thereof for CONTRACTOR’S
purposes. Except as indicated in the immediately preceding sentence and in
paragraph 4.2.6, CONTRACTOR shall have full responsibility with respect
to subsurface conditions at the site.

4.2.2  Existing Structures
Reference is made to the Special Conditions for identification of those
drawings of physical conditions in or relating to existing surface and
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4.3

423

424

4.2.5

4.2.6

subsurface structures (except Underground Facilities referred to in paragraph
4.3 which are at or contiguous to the site that have been utilized by
CONSULTANT in  preparation of the Contract Documents.
CONTRACTOR may rely upon the accuracy of the technical data contained
in such drawings, but not for the completeness thereof for
CONTRACTOR'’S purposes. Except as indicated in the immediately
preceding sentence and in paragraph 4.2.6, CONTRACTOR shall have full
responsibility with respect to physical conditions in or relating to such
structures.

Report of Differing Conditions
If CONTRACTOR believes that:

4.2.3.1 any technical data on which CONTRACTOR is entitled to rely as
provided in paragraphs 4.2.1 and 4.2.2 is inaccurate, or

4.2.3.2 any physical conditions uncovered or revealed at the site differ
materially from that indicated, reflected or referred to in the Contract
Documents,

CONTRACTOR shall, promptly after becoming aware thereof and before
performing and WORK in connection therewith (except in an emergency)
notify OWNER and CONSULTANT in writing about the inaccuracy or
difference.

CONSULTANT’S Review
CONSULTANT will promptly review the pertinent conditions, determine

the necessity of obtaining additional explorations or tests with respect thereto
and advise CONTRACTOR of CONSULTANT’S findings and conclusions.

Possible Document Change

If CONSULTANT concludes that there is a material error in the Contract
Documents or that because of newly discovered conditions a change I the
Contract Documents is required, a Change Order will be issued as provided
in Article 10 to reflect and document the consequences of the inaccuracy or
difference.

Possible Price and Time Adjustments

In each such case, an increase or decrease in the Contract Price or an
extension or shortening of the Contract Time, or any combination thereof,
will be allowable to the extent that they are attributable to any such
inaccuracy or difference.

Physical Conditions-Underground Facilities

4.3.1

Shown or Indicated
The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the site is
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4.4

based on information and data furnished to OWNER or CONSULTANT by
the owners of such underground facilities or by others. Unless it is otherwise
expressly provided in the Special Conditions:

4.3.1.1 OWNER and CONSULTANT shall not be responsible for the
accuracy or completeness of any such information or data; and,

4.2.1.2 CONTRACTOR shall have full responsibility for reviewing and
checking all such information and data; for locating all underground
facilities shown or indicated in the Contract Documents; for coordination of
the Work with the owners of such underground facilities during construction;
and for the safety and protection thereof and repairing any damage thereto
resulting from the Work, the cost of all of which will be considered as
having been included in the Contract Price.

4.3.2 Not Shown or Indicated
If an underground facility is uncovered or revealed at or contiguous to the
site which was not shown or indicated in the Contract Documents and which
CONTRACTOR could not reasonably have been expected to be aware of,
CONTRACTOR shall, promptly after becoming aware thereof and before
performing any Work affected thereby (except in an emergency), identify the
owner of such Underground Facility and give written notice thereof to that
owner and to OWNER and CONSULTANT. CONSULTANT will
promptly review the underground facility to determine the extent to which
the Contract Documents should be modified to reflect and document the
consequences of the existence of the Underground Facility, and the Contract
Documents will be amended or supplemented to the extent necessary.
During such time, CONTRACTOR shall be responsible for the safety and
protection of such underground facility. CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or
both, to the extent that they are attributable to the existence of any
underground facility that was not shown or indicated in the Contract
Documents and which CONTRACTOR could not reasonably have been
expected to be aware of.

Reference Points

OWNER shall provide engineering surveys to establish reference points for
construction which in CONSULTANT'S judgment are necessary to enable
CONTRACTOR to proceed with the Work. CONTRACTOR shall be responsible
for laying out the Work (unless otherwise specified), shall protect and preserve the
established reference points and shall make no changes or relocations without the
prior written approval of OWNER. CONTRACTOR  shall report to
CONSULTANT whenever any reference point is lost or destroyed or requires
relocation because of necessary changes in grades or locations, and shall be
responsible for the accurate replacement or relocation of such reference points by a
Registered Land Surveyor.

GC-15



d.

CONTRACTOR'S RESPONSIBILITIES

5.1

5.2

5.3

54

Supervision

CONTRACTOR shall supervise and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the Work in accordance with the Contract Documents.
CONTRACTOR shall assure that all CONTRACTOR personnel (including
subcontractors, etc.) conduct themselves in a courteous and respectful manner
toward the CONSULTANT and the general public. CONTRACTOR shall keep at
the Project Site during the progress of the Work a competent project
manager/superintendent and all necessary assistants, all of whom shall be
satisfactory to OWNER. OWNER reserves the right to reject CONTRACTOR'’S
construction superintendent and project management personnel if they are
unsatisfactory to OWNER and upon such rejection CONTRACTOR shall designate
and provide competent successors. Failure to comply with this condition of the
Contract will result in immediate suspension of the Work. Following a review by
the Commissioner of Public Works, the Contract may be terminated (see GC section
14). CONTRACTOR shall be solely responsible for the means, methods,
techniques, sequences and procedures of construction, but CONTRACTOR shall not
be responsible for the negligence of others in the design or selection of a specific
means, method, technique, sequence or procedure of construction which is indicated
in and required by the Contract Documents. CONTRACTOR shall be responsible to
see that the finished Work complies accurately with the Contract Documents.

Superintendence

CONTRACTOR shall keep on the Work at all times during its progress a competent
resident superintendent, who shall not be replaced without written notice to
OWNER and CONSULTANT except under extraordinary circumstances. The
superintendent will be CONTRACTOR’S representative at the site and shall have
authority to act on behalf of CONTRACTOR. All communications given to the
superintendent shall be as binding as if given to CONTRACTOR.

Labor

CONTRACTOR shall provide competent, suitably qualified personnel to survey and
lay out the Work and perform construction as required by the Contract Documents.
CONTRACTOR shall at all times maintain good discipline and order at the site.
OWNER reserves the right to require CONTRACTOR to remove from the Project
any of it’s personnel, or subcontractor’s personnel for violating LFUCG Policies,
Rules or Regulations. Except in connection with the safety or protection of persons
or the Work or property at the site or adjacent thereto, and except as otherwise
indicated in the Contract Documents, all Work at the site shall be performed during
regular working hours, and CONTRACTOR will not permit overtime work or the
performance of Work on Saturday, Sunday or any legal holiday without OWNER'S
written consent given after prior written notice to CONSULTANT.

Start-Up and Completion of Work
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5.5

5.6

5.7

Unless otherwise specified, CONTRACTOR shall furnish and assume full
responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities and all other facilities and incidentals
necessary for the furnishing, performance, testing, start-up and completion of the
Work.

Materials and Equipment

All materials and equipment shall be of good quality and new, except as otherwise
provided in the Contract Documents. If required by CONSULTANT,
CONTRACTOR shall furnish satisfactory evidence (including reports of required
tests) as to the kind and quality of materials and equipment. All materials and
equipment shall be applied, installed, connected, erected, used, cleaned and
conditioned in accordance with the instructions of the applicable supplier except as
otherwise provided in the Contract Documents; but no provision of any such
instructions will be effective to assign to CONSULTANT, or any of
CONSULTANT'S consultants, agents or employees, any duty or authority to
supervise or direct the furnishing or performance of the Work or any duty or
authority to undertake responsibility contrary to the provisions of paragraph 8.12.3
or 8.12.4.

5.5.1 Not Clearly Specified or Indicated

In all instances where materials specified are obtainable in different sizes,
weights, trade grades, qualities or finishes, etc., whose weights, trade grades,
qualities or finishes, etc., are not clearly specified or indicated on the
Drawings, the CONTRACTOR shall notify the CONSULTANT of all such
instances at least five (5) days in advance of receiving the proposals. The
CONSULTANT will then determine which size, weight, trade grade,
quality, finish, etc., is required.

5.5.2  Coordination of Work
The CONTRACTOR shall see that for his own Work and for the work of
each subcontractor, proper templates and patterns necessary for the
coordination of the various parts of the Work are prepared. The
CONTRACTOR shall furnish or require the Subcontractor to furnish such
duplicates as will enable the Subcontractors to fit together and execute fully
their respective portions of the Work.

Adjusting Progress Schedule
CONTRACTOR shall submit to CONSULTANT for acceptance (to the extent
indicated in paragraph 2.8) adjustments in the progress schedule to reflect the impact
thereon of new developments; these will conform generally to the progress schedule
then in effect and additionally will comply with any provisions of the Contract
Documents applicable thereto.

Substitutes or “Or-Equal” Items
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5.7.1

572

General

Whenever materials or equipment are specified or described in the Contract
Documents by using the name of a proprietary item or the name of a
particular supplier, the naming of the item is intended to establish the type,
function, and quality required. Unless the name is followed by words
indicating that no substitution is permitted, materials or equipment of other
Suppliers may be accepted by OWNER/CONSULTANT if sufficient
information  is  submitted by CONTRACTOR to  allow
OWNER/CONSULTANT to determine that the material or equipment
proposed is equivalent or equal to that named. The procedure for review by
OWNER/CONSULTANT will include the following. Requests for review
of substitute items of material and equipment will not be accepted by
OWNER/CONSULTANT from anyone, other than CONTRACTOR. If
CONTRACTOR wishes to furnish or use a substitute item of material or
equipment, CONTRACTOR shall make written application to
OWNER/CONSULTANT for acceptance thereof, certifying that the
proposed substitute will perform adequately the functions and achieve the
results called for by the general design, be similar and of equal substance to
that specified and be suited to the same use as that specified. The application
will state that the evaluation and acceptance of the proposed substitute will
not prejudice CONTRACTOR’S achievement of completion on time,
whether or not acceptance of the substitute for use in the Work will require a
change in any of the Contract Documents (or in the provisions of any other
direct contract with OWNER for work on the Project) to adapt the design to
the proposed substitute and whether or not incorporation or use of the
substitute in connection with the Work is subject to payment of any license
fee or royalty. All variations of the proposed substitute from that specified
will be identified in the application and available maintenance, repair and
replacement service will be indicated. The application will also contain an
itemized estimate of all costs that will result directly or indirectly from
acceptance of such substitute, including costs of redesign and claims of other
contractors affected by the resulting change, all of which shall be considered
by OWNER/CONSULTANT in evaluating the proposed substitute.
OWNER/CONSULTANT may require CONTRACTOR to furnish at
CONTRACTOR’S expense additional data about the proposed substitute.

Substitutes

If a specific means, method, technique, sequence or procedure of
construction is indicated in or required by the Contract Documents,
CONTRACTOR may furnish or utilize a substitute means, method,
sequence, technique or procedure of construction acceptable to
OWNER/CONSULTANT, if CONTRACTOR submits sufficient
information to allow OWNER/CONSULTANT to determine that the
substitute proposed is equivalent to that indicated or required by the Contract
Documents. The procedure for review by OWNER/CONSULTANT will be
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5.7.3

similar to that provided in paragraph 5.7.1 as applied by
OWNER/CONSULTANT.

OWNER/CONSULTANT'S Approval

OWNER/CONSULTANT will be allowed a reasonable time within which
to evaluate each proposed substitute. OWNER/CONSULTANT will be
the sole judge of acceptability, and no substitute will be ordered, installed
or utilized without OWNER/CONSULTANT’S prior written acceptance
which will be evidenced by either a Change Order or an approved Shop
Drawing.  OWNER may require CONTRACTOR to furnish at
CONTRACTOR'S expense a special performance guarantee or other
surety with respect to any substitute. OWNER/CONSULTANT will
record time required by OWNER/CONSULTANT and
OWNER/CONSULTANT’S consultants in evaluating substitutions
proposed by CONTRACTOR and in making changes in the Contract
Documents occasioned thereby. Whether or not
OWNER/CONSULTANT accepts a proposed substitute, CONTRACTOR
shall reimburse OWNER for the charges of OWNER/CONSULTANT and
OWNER/CONSULTANT’S consultants for evaluating each proposed
substitute.

5.8  Subcontractors, Suppliers, and Others

5.8.1

5.82

Acceptable to CONSULTANT

CONTRACTOR shall not employ any Subcontractor, Supplier or other
person or organization (including those acceptable to OWNER and
CONSULTANT as indicated in paragraph 5.8.2), whether initially or as a
substitute, against whom OWNER or CONSULTANT may have reasonable
objection. =~ CONTRACTOR shall not be required to employ any
Subcontractor, Supplier or other person or organization to furnish or perform
any of the Work against whom CONTRACTOR has reasonable objection.

Objection After Due Investigation

If the Contract Documents require the identity of certain Subcontractors,
Suppliers or other persons or organizations (including those who are to
furnish the principal items of materials and equipment) to be submitted to
OWNER in advance of the specified date prior to the Effective Date of the
Agreement for acceptance by OWNER and CONSULTANT and if
CONTRACTOR has submitted a list thereof, OWNER'S or
CONSULTANT'S acceptance (either in writing or by failing to make written
objection thereto by the date indicated for acceptance or objection in the
bidding documents or the Contract Documents) of any such Subcontractor,
Supplier or other person or organization so identified may be revoked on the
basis of reasonable objection after due investigation, in which case
CONTRACTOR shall submit an acceptable substitute. No acceptance by
OWNER or CONSULTANT of any such Subcontractor, Supplier or other
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5.83

person or organization shall constitute a waiver of any right of OWNER or
CONSULTANT to reject defective Work.

Contractor Responsible for Acts of Subcontractors

The CONTRACTOR shall perform on the site, and with its own
organization, work equivalent to at least fifty (50) percent of the total amount
of Work to be performed under the Contract. This percentage may be
reduced by a supplemental agreement to this Contract if, during performing
the Work, the CONTRACTOR requests a reduction and the Urban County
project manager determines that the reduction would be to the advantage of
the Urban County Government.

The CONTRACTOR shall, at the time he submits his proposal for the
Contract, notify the OWNER in writing of the names of Subcontractors
proposed for the Work. He shall not employ any Subcontractor without the
prior written approval of the OWNER.

CONTRACTOR shall be fully responsible to OWNER and CONSULTANT
for all acts and omissions of the Subcontractors, Suppliers and other persons
and organizations performing or furnishing any of the Work under a direct or
indirect contract with CONTRACTOR just as CONTRACTOR is
responsible for CONTRACTOR'’S own acts and omissions. Nothing in the
Contract Documents shall create any contractual relationship between
OWNER or CONSULTANT and any such Subcontractor, Supplier or other
person or organization, nor shall it create any obligation on the part of
OWNER or CONSULTANT to pay or to see to the payment of any moneys
due any such Subcontractor, Supplier or other person or organization except
as may otherwise be required by Laws and Regulations.

5.8.4 Division of Specifications
The divisions and sections of the Specifications and the
identifications of any Drawings shall not control CONTRACTOR in
dividing the Work among Subcontractors or Suppliers or delineating
the Work to be performed by any specific trade.

5.8.5 Agreement Between Contractor and Subcontractors
All Work performed for CONTRACTOR by a Subcontractor will be
pursuant to an appropriate agreement between CONTRACTOR and
the Subcontractor which specifically binds the Subcontractor to the
applicable terms and conditions of the Contract Documents for the
benefit of OWNER and CONSULTANT.

5.8.6 Statements and Comments by CONTRACTOR
Neither the CONTRACTOR, his employees, nor his
subcontractors shall at any time make any statement or comment as
to the project scope, nature, intention, design, or construction
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5.9

5.10

method to any third party or parties without the explicit written
consent of the OWNER.

Any third party requesting such information shall be referred to the OWNER
or his representative.

Should there be any change from the original intent of the project as a result
of any statement or comment by the contractor, his employees or
subcontractors, contractor shall be held liable for any change in the scope,
nature, design, or construction method and shall bear the full cost for the
previously mentioned changes.

Patent Fees and Royalties

CONTRACTOR shall pay all license fees and royalties and assume all costs incident
to the use in the performance of the Work or the incorporation in the Work of any
invention, design, process, product or device which is the subject of patent rights or
copyrights held by others.

Permits

Unless otherwise provided in the Special conditions, CONTRACTOR shall obtain
and pay for all construction permits and licenses. OWNER shall assist
CONTRACTOR, when necessary, in obtaining such permits and licenses.
CONTRACTOR shall pay all governmental charges and inspection fees necessary
for the prosecution of the Work, which are applicable at the time of opening of Bids,
or if there are no Bids on the Effective Date of the Agreement. CONTRACTOR
shall pay all charges of utility owners for connections to the Work, and OWNER
shall pay all charges of such utility owners for capital costs related thereto such as
plant investment fees.
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5.11

5.12

5.13

Laws and Regulations

5.11.1

5.11.2

Taxes

CONTRACTOR to Comply

CONTRACTOR shall give all notices and comply with all Laws and
Regulations applicable to furnishing and performance of the Work. Except
where otherwise expressly required by applicable Laws and Regulations,
neither OWNER nor CONSULTANT shall be responsible for monitoring
CONTRACTOR’S compliance with any Laws and Regulations.

Specifications and Drawings at Variance

If CONTRACTOR observes that the Specifications or Drawings are at
variance with any Laws or Regulations, CONTRACTOR shall give
CONSULTANT prompt written notice thereof, and any necessary changes
will be authorized by one of the methods indicated in paragraph 3.4. If
CONTRACTOR performs any Work knowing or having reason to know
that it is contrary to such Laws, or Regulations, and without such notice to
CONSULTANT, CONTRACTOR shall bear all costs arising therefrom;
however, it shall not be CONTRACTOR’S primary responsibility to make
certain that the Specifications and Drawings are in accordance with such
Laws and Regulations.

Any party, firm or individual submitting a proposal pursuant to invitation
must have paid all taxes owed to the Lexington-Fayette Urban County
Government at the time the proposal is submitted, and must maintain a
"current”" status in regard to those taxes throughout the Contract. If
applicable, business must be licensed in Fayette County.

CONTRACTOR shall pay all sales, consumer, use and other similar taxes required
to be paid by CONTRACTOR in accordance with the Laws and Regulations of the
place of the Project which are applicable during the performance of the Work. Any
party, firm or individual submitting a proposal pursuant to invitation must have paid
all taxes owed to the Lexington-Fayette Urban County Government at the time the
proposal is submitted, and must maintain a "current" status in regard to those taxes
throughout the Contract. If applicable, business must be licensed in Fayette County.

Use of Premises

5.13.1

Project Site
CONTRACTOR shall confine construction equipment, the storage of

materials and equipment and the operations of workers to the staging areas
or work site areas identified in and permitted by the Contract Documents and
other land and areas permitted by Laws and Regulations, rights-of-way,
permits and easements, and shall not unreasonably encumber the premises
with  construction equipment or other materials or equipment.
CONTRACTOR shall assume full responsibility for any damage to any such
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land or area, or to the owner or occupant thereof or of any land or areas
contiguous thereto, resulting from the performance of the Work. Should any
claim be made against OWNER or CONSULTANT by any such owner or
occupant because of the performance of the Work, CONTRACTOR shall
promptly attempt to settle with such other party by agreement or otherwise
resolve the claim by arbitration or at law. CONTRACTOR shall, to the
fullest extent permitted by Laws and Regulations, indemnify and hold
OWNER and CONSULTANT harmless from and against all claims,
damages, losses and expenses (including, but not limited to, fees of
engineers, architects, attorneys and other professionals and court and
arbitration costs) arising directly, indirectly or consequentially out of any
action, legal or equitable, brought by any such other party against OWNER
or CONSULTANT to the extent based on a claim arising out of
CONTRACTOR’S performance of the Work.

5.13.2 Clean UP

During the progress of the Work, CONTRACTOR shall keep the premises
free from accumulations of waste materials, rubbish and other debris
resulting from the Work. At the completion of the Work, CONTRACTOR
shall remove all waste materials, rubbish and debris from and about the
premises as well as all tools, appliances, construction equipment and
machinery, and surplus materials, and shall leave the site clean and ready for
occupancy by OWNER. CONTRACTOR shall restore to original condition
all property not designated for alteration by the Contract Documents.

5.13.1 Loading of Structures
CONTRACTOR shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall
CONTRACTOR subject any part of the Work or adjacent property to
stresses or pressures that will endanger it.

Record Drawings

CONTRACTOR shall maintain in a safe place at the site one record copy of all
Drawings, Specifications, Addenda, Change Orders, Field Orders and written
interpretations and clarifications (issued pursuant to paragraph 9.4) in good order
and annotated to show all changes made during construction. These record
documents together with all approved samples and a counterpart of all approved
Shop Drawings will be available to CONSULTANT for reference. Upon
completion of the Work, these record documents, samples and Shop Drawings will
be delivered to CONSULTANT for OWNER.

Shop Drawings and Samples

5.15.1 Shop Drawing Submittals
After checking and verifying all field measurements and after complying
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5.15.2

5.153

5.15.4

5.15.5

with applicable procedures specified, CONTRACTOR shall submit to
CONSULTANT for review and approval in accordance with the accepted
schedule of Shop Drawing submissions (see paragraph 2.8), or for other
appropriate action if so indicated in the Special Conditions, five copies
(unless otherwise specified) of all Shop Drawings, which will bear a stamp
or specific written indication that CONTRACTOR has satisfied
CONTRACTOR’S responsibilities under the Contract Documents with
respect to the review of the submission. All submissions will be identified as
CONSULTANT may require. The data shown on the Shop Drawings will
be complete with respect to quantities, dimensions, specified performance
and design criteria, materials and similar data to enable CONSULTANT to
review the information as required.

Sample Submittals

CONTRACTOR shall also submit to CONSULTANT for review and
approval with such promptness as to cause no delay in Work, all samples
required by the Contract Documents. All samples will have been checked by
and accompanied by a specific written indication that CONTRACTOR has
satisfied CONTRACTOR'’S responsibilities under the Contract Documents
with respect to the review of the submission and will be identified clearly as
to material, Supplier, pertinent data such as catalog numbers and the use for
which intended.

Review by CONTRACTOR

Before submission of each Shop Drawing or sample CONTRACTOR shall
have determined and verified all quantities, dimensions, specified
performance criteria, installation requirements, materials, catalog numbers
and similar data with respect thereto and reviewed or coordinated each
Shop Drawing or sample with other Shop Drawings and samples and with
the requirements of the Work and the Contract Documents.

Notice of Variation

At the time of each submission, CONTRACTOR shall give
CONSULTANT specific written notice of each variation that the Shop
Drawings or samples may have from the requirements of the Contract
Documents, and, in addition, shall cause a specific notation to be made on
each Shop Drawing submitted to CONSULTANT for review and approval
of each such variation.

CONSULTANT’S Approval

CONSULTANT will review and approve with reasonable promptness Shop
Drawings and samples, but CONSULTANT’S review and approval will be
only for conformance with the design concept of the Project and for
compliance with the information given in the Contract Documents and shall
not extend to means, methods, techniques, sequences or procedures of
construction (except where a specific means, method, technique, sequence or
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5.16

5.17

5.15.6

5.15.7

procedure of construction is indicated in or required by the Contract
Documents) or to safety precautions or programs incident thereto. The
review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions. CONTRACTOR shall make
corrections required by CONSULTANT, and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new
samples for review and approval. CONTRACTOR shall direct specific
attention in writing to revisions other than the corrections called for by
CONSULTANT on previous submittals.

Responsibility for Errors and Omissions

CONSULTANT'’S review and approval of Shop Drawings or samples shall
not relieve CONTRACTOR from responsibility for any variation from the
requirements of the Contract Documents unless CONTRACTOR has in
writing called CONSULTANT'S attention to each such variation at the time
of submission as required by paragraph 5.15.4 and CONSULTANT has
given written approval of each such variation by a specific written notation
thereof incorporated in or accompanying the Shop Drawing or sample
approval; nor will any approval by CONSULTANT relieve CONTRACTOR
from responsibility for errors or omissions in the Shop Drawings or from
responsibility for having complied with the provisions of paragraph 5.15.3.

Cost of Related Work

Where a Shop or sample is required by the Specifications, any related Work
performed prior to CONSULTANT'S review and approval of the pertinent
submission will be the sole expense and responsibility of CONTRACTOR.

Continuing the Work

CONTRACTOR shall carry on the Work and adhere to the progress schedule during
all disputes or disagreements with OWNER. No Work shall be delayed or postponed
pending resolutions of any disputes or disagreements, except as permitted by
paragraph 14.5 or as CONTRACTOR and OWNER may otherwise agree in writing.

Erosion and Sediment Control

5.17.1

General Environmental Requirements

The CONTRACTOR and Subcontractors performing work on projects on
behalf of the OWNER shall comply with all applicable federal, state, and
local environmental regulations and all requirements and conditions set
forth in “special” permits including but not limited to Corp of Engineers
404 permits, 401 Water Quality Certifications, Stream Crossing and
Floodplain Encroachment Permits.

Any fines or penalties resulting from the failure to comply with the terms
of the federal, state or local permits or perform necessary corrective action
are solely the obligation of the CONTRACTOR.
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5.17.2 Stormwater Pollution Prevention

A. The CONTRACTOR shall exercise due care to prevent or minimize
any damage to any stream or wetland from pollution by debris, sediment
or other material. The operation of equipment and/or materials in a
jurisdictional wetland is expressly prohibited. Water that has been used
for washing or processing, or that contains oils, sediments or other
pollutants shall not be discharged from the job site. Such waters shall be
collected and properly disposed of by the CONTRACTOR in accordance
with applicable local, state and federal law.

B. The CONTRACTOR is solely responsible for securing all required

state and local permits associated with stormwater discharges from the
project including, but not necessarily limited to the KY Notice of Intent to
Disturb (NOI) for Coverage of Storm Water Discharges Associated with
Construction Activities under the KPDES Storm Water General Permit
KYR100000 and the LFUCG, Land Disturbance Permit. Permit
application preparation and all required documentation are the
responsibility of the CONTRACTOR. The CONTRACTOR is solely
responsible for maintaining compliance with the stormwater pollution
prevention plan or erosion and sediment control plan and ensuring the

following:

a. That the Stormwater Pollution Prevention Plan (SWPPP) or
erosion control plan is current and available for review on site;

b. That any and all stormwater inspection reports required by the

permit are conducted by qualified personnel and are available for
review onsite; and

c. That all best management practices (BMPs) are adequately
maintained and effective at controlling erosion and preventing
sediment from leaving the site.

C. The CONTRACTOR shall provide the necessary equipment and
personnel to perform any and all emergency measures that may be
required to contain any spillage or leakage and to remove materials, soils

or liquids that become contaminated. The collected spill material shall be
properly disposed at the CONTRACTOR’s expense.

D. Upon completion of the work and with the concurrence of the
OWNER, the CONTRACTOR must file a Notice of Termination (NOT)
of Coverage Under the KPDES General Permit for Storm Water
Discharges Associated with Construction Activity with the appropriate
local and state authorities.
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E. Any fines or penalties resulting from the failure to comply with the
terms of the state or local stormwater permits or perform necessary
corrective action are solely the obligation of the CONTRACTOR.

6. OTHER WORK

6.1

6.2

6.3

6.4

Related Work at Site

OWNER may perform other work related to the Project at the site by OWNER'S
own forces, have other work performed by utility owners or let other direct contracts
therefor which shall contain General Conditions similar to these. If the fact that such
other work is to be performed was not noted in the Contract Documents, written
notice thereof will be given to CONTRACTOR prior to starting any such other
work; and, if such performance will involve additional expense to CONTRACTOR
or requires additional time, a Change Order to the Contract will be negotiated.

Other Contractors or Utility Owners

CONTRACTOR shall afford each utility owner and other contractor who is a party
to such a direct contract (or OWNER, if OWNER is performing the additional work
with OWNER'S employees) proper and safe access to the site and a reasonable
opportunity for the introduction and storage of materials and equipment and the
execution of such work, and shall properly connect and coordinate the Work with
theirs. CONTRACTOR shall do all cutting, fitting and patching of the Work that
may be required to make its several parts come together properly and integrate with
such other work. CONTRACTOR shall not endanger any work of others by cutting,
excavating or otherwise altering their work and will only cut or alter their work with
the written consent of CONSULTANT and the others whose work will be affected.
The duties and responsibilities of CONTRACTOR under this paragraph are for the
benefit of such utility owners and other contractors to the extent that there are
comparable provisions for the benefit of CONTRACTOR in said direct contracts
between OWNER and such utility owners and other contractors.

Delays Caused by Others

If any part of CONTRACTOR'S Work depends for proper execution or results upon
the work of any such other contractor or utility owner (or OWNER),
CONTRACTOR shall inspect and promptly report to CONSULTANT in writing
any delays, defects or deficiencies in such work that render it unavailable or
unsuitable for such proper execution and results. CONTRACTOR'S failure so to
report will constitute an acceptance of the other work as fit and proper for integration
with CONTRACTOR'S Work except for latent or non-apparent defects and
deficiencies in the other work.

Coordination

If OWNER contracts with others for the performance of other work on the Project at the
site, the person or organization who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified in
the Special Conditions, and the specific matters to be covered by such authority and

GC-27



responsibility will be itemized, and the extent of such authority and responsibilities will
be provided, in the Special Conditions.

7. OWNER'S RESPONSIBILITIES

7.3

7.4

7.5

7.6

7.1 Communications
OWNER  shall issue all communications to CONTRACTOR through
CONSULTANT.

7.2 Data and Payments
OWNER shall fumnish the data required of OWNER under the Contract
Documents promptly after they are due.

Lands, Easements, and Surveys

OWNER'S duties in respect of providing lands and easements and providing
engineering surveys to establish reference points are set forth in paragraphs 4.1 and
4.4. Paragraph 4.2 refers to OWNER'S identifying and making available to
CONTRACTOR copies of reports of explorations and tests of subsurface conditions
at the site and in existing structures which have been utilized by CONSULTANT in
preparing the Drawings and Specifications.

Change Orders
OWNER is obligated to execute Change Orders as indicated in paragraph 9.4.

Inspections, Tests and Approvals
OWNER'S responsibility in respect to certain inspections, tests and approvals is set
forth in paragraph 13.3.

Stop or Suspend Work

In connection with OWNER'S right to stop Work or suspend Work, see paragraph
12.4 and 14.1 Paragraph 14.2 deals with OWNER'S rights to terminate services of
CONTRACTOR under certain circumstances.

8. CONSULTANT'S STATUS DURING CONSTRUCTION

8.1

8.2

OWNER'S Representative

CONSULTANT will be OWNER'S representative during the construction period.
The duties and responsibilities and the limitations of authority of CONSULTANT as
OWNER'S representative during construction are set forth in the Contract

Documents and shall not be extended without written consent of OWNER and
CONSULTANT.

Visits to Site

CONSULTANT will make visits to the site at intervals appropriate to the various
stages of construction to observe the progress and quality of the executed Work
and to determine, in general, if the Work is proceeding in accordance with the
Contract Documents. CONSULTANT will not be required to make exhaustive or
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8.3

8.4

8.5

8.6

8.7

8.8

8.9

8.10

continuous on-site inspections to check the quality or quantity of the Work.
CONSULTANT'S efforts will be directed toward providing for OWNER a greater
degree of confidence that the completed Work will conform to the Contract
Documents. On the basis of such visits and on-site observations, CONSULTANT
will keep OWNER informed of the progress of the Work and will endeavor to
guard OWNER against defects and deficiencies in the Work.

Project Representation

CONSULTANT will provide an Inspector to assist CONSULTANT in observing
the performance of the Work. If OWNER designates another agent to represent
OWNER at the site who is not CONSULTANT'S agent or employee, the duties,
responsibilities and limitations of authority of such other person will be as
provided in the Special Conditions.

Clarifications and Interpretations

CONSULTANT will issue with reasonable promptness such written clarifications
or interpretations of the requirements of the Contract Documents (in the form of
Drawings or otherwise) as CONSULTANT may determine necessary, which shall
be consistent with or reasonably inferable from the overall intent of the Contract
Documents.

Authorized Variations in Work

CONSULTANT may authorize minor variations in the Work from the requirements
of the Contract Documents which do not involve an adjustment in the Contract Price
or the Contract Time and are consistent with the overall intent of the Contract
Documents. These may be accomplished by a Field Order.

Rejecting Defective Work

CONSULTANT will have authority to disapprove or reject Work which
CONSULTANT believes to be defective, and will also have authority to require
special inspection or testing of the Work as provided in paragraph 12.3, whether or
not the Work is fabricated, installed or completed.

Shop Drawings
In connection with CONSULTANT'S responsibility for Shop Drawings and
samples, see paragraphs 5.15.1 through 5.16 inclusive.

Change Orders

In connection with CONSULTANT'S responsibilities as to Change Orders, see
Articles 10, 11 and 12.

Payments

In connection with CONSULTANT'S responsibilities with respect to Applications

for Payment, etc., see Article 13.

Determinations for Unit Prices
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8.11

8.12

CONSULTANT will determine the actual quantities and classifications of Unit Price
Work performed by CONTRACTOR.

CONSULTANT will review with CONTRACTOR CONSULTANT'S preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise).

Decision on Disputes

CONSULTANT will be the initial interpreter of the requirements of the Contract
Documents and judge of the acceptability of the Work thereunder. Claims,
disputes and other matters relating to the acceptability of the Work or the
interpretation of the requirements of the Contract Documents pertaining to the
performance and furnishing of the Work and claims under Articles 10 and 11 in
respect of changes in the Contract Price or Contract Time will be referred initially
to CONSULTANT in writing with a request for a formal decision in accordance
with this paragraph, which CONSULTANT will render in writing within a
reasonable time. Written notice of each such claim, dispute and other matter will
be delivered to CONSULTANT promptly (but in no event later than thirty days)
after the occurrence of the event giving rise thereto, and written supporting data
will be submitted to CONSULTANT within sixty days after such occurrence
unless CONSULTANT allows an additional period of time to ascertain more
accurate data in support of the claim.

Limitations on CONSULTANT's Responsibilities

8.12.1 CONTRACTOR, Supplier, or Surety
Neither CONSULTANTS authority to act under this Article 8 or elsewhere
in the Contract Documents nor any decision made by CONSULTANT in
good faith either to exercise or not exercise such authority shall give rise to
any duty or responsibility of CONSULTANT to CONTRACTOR, any
Subcontractor, any Supplier, or any other person or organization performing
any of the Work, or to any surety for any of them.

8.12.2 To Evaluate the Work

Whenever in the Contract Documents the terms "as ordered", "as
directed”, "as required", "as allowed", "as approved" or terms of like effect
or import are used, or the adjectives "reasonable”, "suitable", "acceptable”,
"proper", or "satisfactory” or adjectives or like "effect” or "import" are used
to describe a requirement, direction, review or judgment of CONSULTANT
as to the Work, it is intended that such requirement, direction, review or
judgment will be solely to evaluate the Work for compliance with the
Contract Documents (unless there is a specific statement indicating
otherwise). The use of any such term or adjective shall not be effective to
assigh CONSULTANT any duty or authority to supervise or direct the
furnishing or performance of the Work or any duty or authority to undertake
responsibility contrary to the provisions of paragraph 8.12.3 or 8.12.4.
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8.12.3 CONTRACTOR'S Means, Methods, Etc.

CONSULTANT will not be responsible for CONTRACTOR'S
means, methods, techniques, sequences or procedures of construction, or the
safety precautions and programs incident thereto, and CONSULTANT will
not be responsible for CONTRACTOR'S failure to perform or furnish the
Work in accordance with the Contract Documents.

8.12.4 Acts of Omissions of CONTRACTOR

CONSULTANT will not be responsible for the acts or omissions of
CONTRACTOR or of any Subcontractor, any Supplier, or of any other
person or organization performing or furnishing any of the Work.

CHANGES IN THE WORK

9.1

9.2

9.3

9.4

OWNER May Order Change

Without invalidating the Agreement and without notice to any surety, OWNER may,
at any time or from time to time, order additions, deletions or revisions in the Work;
these will be authorized by a Change Order. Upon receipt of such notice,
CONTRACTOR shall promptly proceed with the Work involved which will be
performed under the applicable conditions of the Contract Documents (except as
otherwise specifically provided).

Claims

Claims for an increase or decrease in the Contract Price or an extension or
shortening or the Contract Time that should be allowed as a result of a Change Order
will be settled as provided for in Article 10 or Article 11.

Work Not in Contract Documents

CONTRACTOR shall not be entitled to an increase in the Contract Price or an
extension of the Contract Time with respect to any Work performed that is not
required by the Contract Documents as amended, modified and supplemented as
provided in paragraph 3.4, except in the case of an emergency and except in the case
of uncovering Work as provided in paragraph 12.3.4.

Change Orders
OWNER and CONTRACTOR shall execute appropriate Change Orders covering:

9.4.1 changes in the Work which are ordered by OWNER pursuant to
paragraph 9.1, are required because of acceptance of defective Work under
paragraph 12.7 or corrective defective Work under paragraph 12.8, or are
agreed to by the parties;

9.4.2 changes in the Contract Price or Contract Time which are agreed to
by the parties; and
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10.

9.5

9.4.3 changes in the Contract Price or Contract Time which embody the
substance of any written decision rendered by CONSULTANT pursuant to
paragraph 8.11; provided that, in lieu of executing any such Change Order,
an appeal may be taken from any such decision in accordance with the
provisions of the Contract Documents and applicable Laws and
REGULATIONS, but during any such appeal, CONTRACTOR shall carry
on the Work and adhere to the progress schedule as provided in paragraph
5.16.

Notice of Change

If notice of any change affecting the general scope of the Work or the provisions of the
Contract Documents (including, but not limited to, Contract Price or Contract Time) is
required by the provisions of any Bond to be given to a surety, the giving of any such
notice will be CONTRACTOR'S responsibility, and the amount of each applicable
Bond will be adjusted accordingly.

CHANGE OF CONTRACT PRICE

10.1

10.2

10.3

Total Compensation

The Contract Price constitutes the total compensation (subject to authorized
adjustments) payable to CONTRACTOR for performing the Work. All duties,
responsibilities and obligations assigned to or undertaken by CONTRACTOR shall
be at his expense without change in the Contract Price.

Claim for Increase or Decrease in Price

The Contract Price may only be changed by a Change Order. Any claim for an
increase or decrease in the Contract Price shall be based on written notice delivered
by the CONTRACTOR to the CONSULTANT promptly (but in no event later than
thirty days) after the occurrence of the event giving rise to the claim and stating the
general nature of the claim. Notice of the amount of the claim with supporting data
shall be delivered within sixty days after such occurrence (unless CONSULTANT
allows an additional period of time to ascertain more accurate data in support of the
claim) and shall be accompanied by CONTRACTOR’S written statement that the
amount claimed covers all known amounts (direct, indirect, and consequential) to
which the CONTRACTOR is entitled as a result of the occurrence of said event.

Value of Work
The value of any Work covered by a Change Order or of any claim for an increase
or decrease in the Contract Price shall be determined in one of the following ways:

10.3.1 Unit Prices
Where the Work involved is covered by unit prices contained in the
Contract Documents, by application of unit prices to the quantities of
the items involved (subject to the provisions of paragraphs 10.9.1.
through 10.9.3, inclusive).
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104

10.3.2 Lump Sum
By mutual acceptance of a lump sum (which may include an

allowance for overhead and profit not necessarily in accordance with
paragraph 10.6.2.1).

10.3.3 Cost Plus Fee
On the basis of the Cost of the Work (determined as provided in
paragraphs 10.4 and 10.5) plus a CONTRACTOR’S fee for overhead
and profit (determined as provided in paragraphs 10.6 and 10.7).

Cost of the Work

The term Cost of the Work means the sum of all costs necessarily incurred and paid
by CONTRACTOR in the proper performance of the Work. Except as otherwise
may be agreed to in writing by OWNER, such costs shall be in amounts no higher
than those prevailing in the locality of the Project; shall include only the following
items; and shall not include any of the costs itemized in paragraph 10.5:

10.4.1 Payroll Costs
Payroll costs for employees in the direct employ of CONTRACTOR

in the performance of the Work under schedules of job classifications
agreed upon by OWNER and CONTRACTOR. Payroll costs for
employees not employed full time on the Work shall be apportioned
on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of
fringe benefits which shall include social security contributions,
unemployment, excise and payroll taxes, workers' or workmen's
compensation, health and retirement benefits, bonuses, sick leave,
vacation and holiday pay applicable thereto. Such employees shall
include superintendents and foremen at the site. The expenses of
performing Work after regular working hours, on Saturday, Sunday
or legal holidays, shall be included in the above to the extent
authorized by OWNER.

10.4.2 Materials and Equipment Costs

Cost of all materials and equipment furnished and incorporated in the
Work, including costs of transportation and storage thereof, and
Suppliers' field services required in connection therewith. All cash
discounts shall accrue to CONTRACTOR unless OWNER deposits
funds with CONTRACTOR with which to make payments, in which
case the cash discounts shall accrue to OWNER. All trade discounts,
rebates and refunds and all returns from sale of surplus materials and
equipment shall accrue to OWNER, and CONTRACTOR shall make
provisions so that they may be obtained.

10.4.3 Subcontractor Costs
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104.4

Payments made by CONTRACTOR to the Subcontractors for Work
performed by Subcontractors. If required by OWNER,
CONTRACTOR shall obtain competitive bids from Subcontractors
acceptable to CONTRACTOR and shall deliver such bids to
OWNER who will then determine, with the advice of
CONSULTANT, ‘which bids will be accepted. If a subcontract
provides that the Subcontractor is to be paid on the basis of Cost of
the Work Plus a Fee, the Subcontractor's Cost of the Work shall be
determined in the same manner as CONTRACTOR’S Cost of the
Work. All subcontracts shall be subject to the other provisions of the
Contract Documents insofar as applicable.

Special Consultant Costs

Costs of special consultants (including but not limited to engineers,
architects, testing laboratories, surveyors, attorneys and accountants)
employed for services specifically related to the Work.

10.4.5 Supplemental Costs

10.4.5.1 The proportion of necessary transportation,
travel and subsistence expenses of CONTRACTOR’S
employees incurred in discharge of duties connected with the
Work.

10.4.5.2 Cost, including transportation and
maintenance, of all materials, supplies, equipment,
machinery, appliances, office and temporary facilities at the
site and hand tools not owned by the workers, which are
consumed in the performance of the Work, and cost less
market value of such items used but not consumed which
remain the property of CONTRACTOR.

10.4.5.3 Rentals of all construction equipment and
machinery and the parts thereof whether rented from
CONTRACTOR or others in accordance with rental
agreements approved by OWNER with the advice of
CONSULTANT, and the costs of transportation, loading,
unloading, installation, dismantling and removal shall be in
accordance with terms of said rental agreements. The rental
of any such equipment, machinery or parts shall cease when
the use thereof is no longer necessary for the Work.

10.4.54 Sales, consumer, use or similar taxes related

to the Work, and for which CONTRACTOR is liable,
imposed by Laws and Regulations.
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10.4.5.5 Deposits lost for causes other than negligence
of CONTRACTOR, any Subcontractor or anyone directly or
indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for
permits and licenses.

10.4.5.6 Losses and damages (and related expenses),
not compensated by insurance or otherwise, to the Work or
otherwise sustained by CONTRACTOR in connection with
the performance and furnishing of the Work (except losses
and damages within the deductible amounts of property
insurance established by OWNER), provided they have
resulted from causes other than the negligence of
CONTRACTOR, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of
them may be liable. Such losses shall include settlements
made with the written consent and approval of OWNER. No
such losses, damages and expenses shall be included in the
Cost of the Work for the purpose of determining
CONTRACTOR’S fee. If, however, any such loss or
damage requires reconstruction and CONTRACTOR is
placed in charge thereof, CONTRACTOR shall be paid a fee
proportionate to that stated in paragraph 10.6.2 for services.

10.4.5.7 The cost of utilities, fuel and sanitary facilities
at the site.
10.4.5.8 Minor expenses such as telegrams, long

distance telephone calls, telephone service at the site,
expressage and similar petty cash items in connection with
the Work.

10.4.5.9 Cost of premiums for additional Bonds and
insurance required because of changes in the Work and
premiums for property insurance coverage within the limits
of the deductible amounts established by OWNER.

10.5 Not to Be Included in Cost of the Work
The term Cost of the Work shall not include any of the following:

10.5.1 Costs of Officers and Executives
Payroll costs and other compensation of CONTRACTOR’S officers,
executives, principals (of partnership and sole proprietorships), general
managers, engineers, architects, estimators, attorneys, auditors, accountants,
purchasing and contracting agents, expeditors, timekeepers, clerks and other
personnel employed by CONTRACTOR whether at the site or in
CONTRACTOR’S principal or a branch office for general administration of
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10.6

10.5.2

10.5.3

10.5.4

10.5.5

10.5.6

the Work and not specifically included in the agreed upon schedule of job
classifications referred to in paragraph 10.4.1 or specifically covered by
paragraph 10.4.4 - all of which are to be considered administrative costs
covered by the CONTRACTOR'’S fee.

Principal Office
Expenses of CONTRACTOR’S principal and branch offices other than
CONTRACTOR’S office at the site.

Capital Expense

Any part of CONTRACTOR’S capital expenses, including interest on
CONTRACTOR’S capital employed for the Work and charges against
CONTRACTOR for delinquent payments.

Bonds and Insurance

Cost of premiums for all Bonds and for all insurance whether or not
CONTRACTOR is required by the Contract Documents to purchase and
maintain the same (except for the cost of premiums covered by subparagraph
10.4.5.9 above).

Costs Due to Negligence

Costs due to the negligence of CONTRACTOR, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any
of them may be liable, including but not limited to, the correction of
defective Work, disposal of materials or equipment wrongly supplied and
making good any damage to property.

Other Costs
Other overhead or general expense costs of any kind and the costs of any
item not specifically and expressly included in paragraph 10.4.

Contractor's Fee
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10.7

10.8

The CONTRACTOR'’S Fee allowed to CONTRACTOR for overhead and profit
shall be determined as follows:

10.6.1 a mutually acceptable fixed fee; or if none can be agreed upon,

10.6.2 a fee based on the following percentages of the various portions of the Cost
of the Work:

10.6.2.1 for costs incurred under paragraphs 10.4.1 and 10.4.2, the
CONTRACTOR'’S fee shall be fifteen percent;

10.6.2.2 for costs incurred under paragraph 10.4.3, the
CONTRACTOR’S fee shall be five percent; and if a subcontract is on the
basis of Cost of the Work Plus a fee, the maximum allowable to
CONTRACTOR on account of overhead and profit of all Subcontractors
shall be fifteen percent;

10.6.2.3 no fee shall be payable on the basis of costs itemized under
paragraphs 10.4.4, 10.4.5 and 10.5;

10.6.2.4 the amount of credit to be allowed by CONTRACTOR to
OWNER for any such change which results in a net decrease in cost will be
the amount of the actual net decrease plus a deduction in CONTRACTOR’S
Fee by an amount equal to ten percent of the net decrease; and

10.6.2.5 when both additions and credits are involved in any one
change, the adjustment in CONTRACTOR’S fee shall be computed on the
basis of the net change in accordance with paragraphs 10.6.2.1 through
10.6.2.4, inclusive.

Itemized Cost Breakdown
Whenever the cost of any Work is to be determined pursuant to paragraph 10.4 or
10.5, CONTRACTOR will submit in form acceptable to CONSULTANT an

itemized cost breakdown together with supporting data.

Cash Allowances

It is understood that CONTRACTOR has included in the Contract Price all
allowances so named in the Contract Documents and shall cause the Work so
covered to be done by such Subcontractors or Suppliers and for such sums within
the limit of the allowances as may be acceptable to CONSULTANT,
CONTRACTOR agrees that:

10.8.1 Materials and Equipment
The allowances include the cost to CONTRACTOR (less any applicable
trade discounts) of materials and equipment required by the allowances to be
delivered at the site, and all applicable taxes; and
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10.9

10.8.2

10.8.3

Other Costs

CONTRACTOR'S costs for unloading and handling on the site, labor,
installation costs, overhead, profit and other expenses contemplated for the
allowances have been included in the Contract Price and not in the
allowances. No demand for additional payment on account of any thereof
will be valid.

Change Order
Prior to final payment, an appropriate Change Order will be issued as

recommended by CONSULTANT to reflect actual amounts due
CONTRACTOR on account of Work covered by allowances, and the
Contract Price shall be correspondingly adjusted.

Unit Price Work

10.9.1

10.9.2

10.9.3

General

Where the Contract Documents provide that all or part of the Work is to be
Unit Price Work, initially the Contract Price will be deemed to include for all
Unit Price Work an amount equal to the sum of the established unit prices
for each separately identified item of Unit Price Work times the estimated
quantity of each item as indicated in the Agreement. The estimated
quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price.
Determinations of the actual quantities and classifications of Unit Price
Work performed by CONTRACTOR will be made by CONSULTANT in
accordance with Paragraph 8.10.

Overhead and Profit

Each unit price will be deemed to include an amount considered by
CONTRACTOR to be adequate to cover CONTRACTOR’S overhead and
profit for each separately identified item.

Claim for Increase in Unit Price

Where the quantity of any item of Unit Price Work performed by
CONTRACTOR differs materially and significantly from the estimated
quantity of such item indicated in the Agreement and there is no
corresponding adjustment with respect to any other item of Work and if
CONTRACTOR believes that CONTRACTOR has incurred additional
expense as a result thereof, CONTRACTOR may make a claim for an
increase in the Contract Price in accordance with Article 10.

GC-38



11.

12.

CHANGE OF CONTRACT TIME

11.1

11.2

11.3

Change Order

The Contract Time may only be changed by a Change Order. Any claim for an
extension or shortening of the Contract Time shall be based on written notice
delivered to CONSULTANT promptly (but in no event later than thirty days)
after the occurrence of the event giving rise to the claim and stating the general
nature of the claim. Notice of the extent of the claim with supporting data shall
be delivered within sixty days after such occurrence (unless CONSULTANT
allows an additional period of time to ascertain more accurate data in support of
the claim) and shall be accompanied by the claimant's written statement that the
adjustment claimed is the entire adjustment to which the claimant has reason to
believe it is entitled as a result of the occurrence of said event. All claims for
adjustment in the Contract Time shall be determined by CONSULTANT in
accordance with paragraph 8.11. No claim for an adjustment in the Contract
Time will be valid if not submitted in accordance with the requirements of this
paragraph 11.1.

Justification for Time Extensions

The Contract Time will be extended in an amount equal to time lost due to delays
beyond the control of CONTRACTOR if a claim is made therefore as provided in
paragraph 11.1. Such delays shall include, but not be limited to, acts or neglect by
OWNER or others performing additional work as contemplated by Article 6, or to
fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God.

Time Limits

All time limits stated in the Contract Documents are of the essence of the
Agreement. The provisions of this Article 11 shall not exclude recovery for
damages (including but not limited to fees and charges of engineers, architects,
attorneys and other professionals and court costs) for delay by either party.

WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION,
REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

12.1

12.2

Warranty and Guarantee

CONTRACTOR warrants and guarantees to OWNER and CONSULTANT that all
Work will be in accordance with the Contract Documents and will not be defective.
All defective Work, whether or not in place, may be rejected, corrected or accepted
as provided in this Article 12.

Access to Work

CONSULTANT and CONSULTANT’S representatives, other representatives of
OWNER, testing agencies and governmental agencies with jurisdictional interests
will have access to the Work at reasonable times for their observation, inspecting
and testing. CONTRACTOR shall provide proper and safe conditions for such
access.
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12.3  Tests and Inspections

12.3.1

12.3.2

1233

Timely Notice
CONTRACTOR shall give CONSULTANT timely notice of readiness of

the Work for all required inspections, tests or approvals.

Requirements and Responsibilities

The CONSULTANT may require such inspection and testing during the
course of the Work as he/she deems necessary to ascertain and assure the
integrity and acceptable quality of the materials incorporated and the work
performed. Inspection presence may be either full-time or intermittent, and
neither the presence nor absence at any time of the CONSULTANT or the
INSPECTOR shall relieve the CONTRACTOR of sole responsibility for the
acceptability and integrity of the Work or any part thereof.

The costs of sampling, testing, and inspection on-site to ascertain
acceptability of the Work and materials will be borne by the OWNER except
as otherwise provided. The OWNER will select a testing laboratory to
perform such sampling and testing. Sampling and/or testing required by the
CONTRACTOR or necessitated by failure of Work or materials to meet the
above acceptability test shall be at the expense of the CONTRACTOR.

Inspection services may be performed by the employees of the OWNER or
by others selected or designated by the OWNER or the CONSULTANT.

Sampling and/or testing required for manufacturing quality and/or process
control, for certification that raw mineral materials or manufactured products
are the quality specified in the contract, or to assure the acceptability for
incorporation into the Work shall be borne by the CONTRACTOR or the
material supplier.

Cost for inspection, sampling, testing, and approvals required by the laws or
regulations of any public body having competent Jurisdiction shall be borne
by the CONTRACTOR or the material supplier.

Sampling and testing will be in accord with pertinent codes and regulations
and with appropriate standards of the American Society of Testing Materials
or other specified standards.

On-Site Construction Test and Other Testing

All inspections, tests or approvals other than those required by Laws or
Regulations of any public body having jurisdiction shall be performed by
organizations acceptable to OWNER and CONTRACTOR (or by
CONSULTANT if so specified).
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12.4

12.5

12.6

12.3.4 Covered Work

If any Work (including the work of others) that is to be inspected, tested or
approved is covered without written concurrence of CONSULTANT, it
must, if requested by CONSULTANT, be uncovered for observation. Such
uncovering shall be at CONTRACTOR'’S expense unless CONTRACTOR
has given CONSULTANT timely notice of CONTRACTOR’S intention to
cover the same and CONSULTANT has not acted with reasonable
promptness in response to such notice.

12.3.5 CONTRACTOR'’S Obligation
Neither observations by CONSULTANT nor inspections, tests or approvals
by others shall relieve CONTRACTOR from CONTRACTOR'’S obligations
to perform the Work in accordance with the Contract Documents.

OWNER May Stop the Work

If the Work is defective, or CONTRACTOR fails to supply sufficient skilled
workers or suitable materials or equipment, or fails to furnish or perform the Work
in such a way that the completed Work will conform to the Contract Documents,
OWNER may order CONTRACTOR to stop the Work, or any portion thereof, until
the cause for such order has been eliminated; however, this right of OWNER to stop
the Work shall not give rise to any duty on the part of OWNER to exercise this right
for the benefit of CONTRACTOR or any other party.

Correction or Removal of Defective Work

If required by CONSULTANT, CONTRACTOR shall promptly, as directed, either
correct all defective Work, whether or not fabricated, installed or completed, or, if
the Work has been rejected by CONSULTANT, remove it from the site and replace
it with non-defective Work. CONTRACTOR shall bear all direct, indirect and
consequential costs of such correction or removal (including but not limited to fees
and charges of engineers, architects, attorneys and other professionals) made
necessary thereby.

One Year Correction Period

If within one year after the date of Completion or such longer period of time as may
be prescribed by Laws or Regulations or by the terms of any applicable special
guarantee required by the Contract Documents or by any specific provision of the
Contract Documents, any Work is found to be defective, CONTRACTOR shall
promptly, without cost to OWNER and in accordance with OWNER'S written
instructions, either correct such defective Work, or, if it has been rejected by
OWNER, remove it from the site and replace it with non-defective Work. If
CONTRACTOR does not promptly comply with the terms of such instructions, or in
an emergency where delay would cause serious risk of loss or damage, OWNER
may have the defective Work corrected or the rejected Work removed and replaced,
and all direct, indirect and consequential costs of such removal and replacement
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12.7

12.8

(including but not limited to fees and charges of engineers, architects, attorneys and
other professionals) will be paid by CONTRACTOR. In special circumstances
where a particular item of equipment is placed in continuous service before
Completion of all the Work, the correction period for that item may start to run from
an earlier date if so provided in the Specifications or by Change Order.

Acceptance of Defective Work

If, instead of requiring correction or removal and replacement of defective Work,
OWNER prefers to accept it, OWNER may do so. CONTRACTOR shall bear all
direct, indirect and consequential costs attributable to OWNER’S evaluation of and
determination to accept such defective Work (such costs to be approved by
CONSULTANT as to reasonableness and to include but not be limited to fees and
charges of engineers, architects, attorneys and other professionals).

OWNER May Correct Defective Work

If CONTRACTOR fails within a reasonable time after written notice of
CONSULTANT to proceed to correct and to correct defective Work or to remove
and replace rejected Work as required by CONSULTANT in accordance with
paragraph 12.5, or if CONTRACTOR fails to perform the Work in accordance with
the Contract Documents, or if CONTRACTOR fails to comply with any other
provision of the Contract Documents, OWNER may, after seven days' written notice
to CONTRACTOR, correct and remedy any such deficiency. In exercising the
rights and remedies under this paragraph OWNER shall proceed expeditiously. To
the extent necessary to complete corrective and remedial action, OWNER may
exclude CONTRACTOR from all or part of the site, take possession of all or part of
the Work, and suspend CONTRACTOR’S services related thereto, take possession
of CONTRACTOR'S tools, appliances, construction equipment and machinery at
the site and incorporate in the Work all materials and equipment stored at the site or
for which OWNER has paid CONTRACTOR but which are stored elsewhere.
CONTRACTOR shall allow OWNER, OWNER’S representatives, agents and
employees such access to the site as may be necessary to enable OWNER to
exercise the rights and remedies under this paragraph. All direct, indirect and
consequential costs of OWNER in exercising such rights and remedies will be
charged against CONTRACTOR in an amount approved as to reasonableness by
CONSULTANT, and a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work; and OWNER shall be
entitled to an appropriate decrease in the Contract Price. Such direct, indirect and
consequential costs will include but not be limited to fees and charges of engineers,
architects, attorneys and other professionals, all court costs and all costs of repair
and replacement of work of others destroyed or damaged by correction, removal or
replacement of CONTRACTOR'’S defective Work. CONTRACTOR shall not be
allowed an extension of the Contract Time because of any delay in performance of
the Work attributable to the exercise by OWNER of OWNER'’S rights and remedies
hereunder.
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13.

PAYMENTS TO CONTRACTOR AND COMPLETION

13.1

13.2

Schedule of Values

The schedule of values established as provided in paragraph 2.8 will serve as the
basis for progress payments and will be incorporated into a form of Application for
Payment acceptable to CONSULTANT. Progress payments on account of Unit
Price Work will be based on the number of units completed.

Application for Progress Payment

At least ten days before each progress payment is scheduled (but not more often than
once a month), CONTRACTOR shall submit to CONSULTANT for review an
Application for Payment filled out and signed by CONTRACTOR covering the
Work completed as of the date of the Application and accompanied by such
supporting documentation as is required by the Contract Documents. If payment is
requested on the basis of materials and equipment not incorporated in the Work but
delivered and suitably stored at the site or at another location agreed to in writing,
the Application for Payment shall also be accompanied by a bill of sale, invoice or
other documentation warranting that OWNER has received the materials and
equipment free and clear of all liens, charges, security interests and encumbrances
(which are hereinafter in these General Conditions referred to as "Liens") and
evidence that the materials and equipment are covered by appropriate property
insurance and other arrangements to protect OWNER'’S interest therein, all of which
will be satisfactory to OWNER. OWNER shall, within thirty (30) calendar days of
presentation to him of an approved Application for Payment, pay CONTRACTOR
the amount approved by CONSULTANT. Monthly progress payments shall be
ninety (90) percent of the sum obtained by applying the respective bid unit prices to
the approved estimated quantities of work completed by the Contractor during the
preceding month. The remaining ten (10) percent will be held by the Owner, as
retainage. At such time as the CONSULTANT deems appropriate - based on the
quality of work performed, progress of cleanup, and other pertinent factors - the rate
of retainage, or the total amount retained, may be reduced,; although, any reduction
in retainage, below the ten (10) percent level, is made solely at the
CONSULTANT's discretion. All remaining retainage held will be included in the
final payment to the Contractor.

13.2.1 Waivers of Mechanic’s Lien
With each Application for Payment OWNER may require CONTRACTOR
to submit waivers of mechanic’s lien from entities lawfully entitled to file a
mechanic’s lien arising out of the Contract and related to the Work covered
by the payment.
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13.2.1.1 Requirement for waivers of Mechanic’s Lien on Partial
Applications for Payment will be determined and communicated at the
Preconstruction Conference.

13.2.1.2 Submit partial waivers on each item for amount requested in
previous application, after deduction for retainage, on each item.

13.2.1.3 When an application shows completion of an item, submit
conditional final or full waivers.

13.2.1.4 Owner reserves the right to designate which entities involved
in the Work must submit waivers.

13.2.1.5 Waiver Forms: Submit executed waivers of lien on forms
acceptable to Owner.

13.3 CONTRACTOR'S Warranty of Title
CONTRACTOR warrants and guarantees that title to all Work, materials and
equipment covered by any Application for Payment, whether incorporated in the
Project or not, will pass to OWNER no later than the time of payment free and clear
of all Liens.

13.4  Review of Applications for Progress Payment

13.4.1

1342

Submission of Application for Payment

CONSULTANT will, after receipt of each Application for Payment, either
indicate in writing a recommendation of payment and present the
Application to OWNER, or return the Application to CONTRACTOR
indicating in writing CONSULTANT’S reasons for refusing to
recommend payment. In the latter case, CONTRACTOR may make the
necessary corrections and resubmit the Application.

CONSULTANT’S Recommendation

CONSULTANT may refuse to recommend the whole or any part of any
payment, if, in CONSULTANT'S opinion, it would be incorrect to make
such representations to OWNER. CONSULTANT may also refuse to
recommend any such payment, or, because of subsequently discovered
evidence or the results of subsequent inspections or tests, nullify any such
payment previously recommended, to such extent as may be necessary in
CONSULTANT'S opinion to protect OWNER from loss because:
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13.5

13.6

13.7

13.4.2.1 the Work is defective, or completed Work has been damaged
requiring correction or replacement;

13.42.2 the Contract Price has been reduced by Written Amendment
or Change Order;
13.4.23 OWNER has been required to correct defective Work or

complete Work in accordance with paragraph 12.8; or

13.4.24 of CONSULTANT's actual knowledge of the occurrence of
any of the events enumerated in paragraphs 14.2.1 through 14.2.9 inclusive.

Partial Utilization

OWNER at any time may request CONTRACTOR in writing to permit OWNER to
use any such part of the Work which OWNER believes to be ready for its intended
use and has been completed. If CONTRACTOR agrees, CONTRACTOR will
certify to OWNER that said part of the Work is complete and request that a
Certificate of Completion be issued for that part of the Work.

Final Inspection

Upon written notice from CONTRACTOR that the entire Work or an agreed
portion thereof is complete, CONSULTANT will make a final inspection with
CONTRACTOR and will notify CONTRACTOR in writing of all particulars in
which this inspection reveals that the Work is incomplete or defective.
CONTRACTOR shall immediately take such measures as are necessary to
remedy such deficiencies.

Final Application for Payment

After CONTRACTOR has completed all such corrections to the satisfaction of
CONSULTANT and delivered all maintenance and operating instructions,
schedules, guarantees, Bonds, certificates of inspection, marked-up record
documents (as provided in paragraph 5.14) and other documents - all as required by
the Contract Documents, and after CONSULTANT has indicated that the Work is
acceptable (subject to the provisions of paragraph 13.10), CONTRACTOR may
make application for final payment following the procedure for progress payments.
The final Application for Payment shall be accompanied by all documentation called
for in the Contract Documents, together with complete and legally effective releases
or waivers (satisfactory to OWNER) of all Liens arising out of or filed in connection
with the Work. In lieu thereof and as approved by OWNER, CONTRACTOR may
furnish receipts or releases in full; an affidavit of CONTRACTOR that the releases
and receipts include all labor, services, material and equipment for which a Lien
could be filed, and that all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which OWNER or OWNER'S property
might in any way be responsible, have been paid or otherwise satisfied; and consent
of the surety, if any, to final payment. If any Subcontractor or Supplier fails to
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13.8

13.9

furnish a release or receipt in full, CONTRACTOR may furnish a Bond or other
collateral satisfactory to OWNER to indemnify OWNER against any Lien.

Final Payment and Acceptance

13.8.1 CONSULTANT'’S Approval

If, on the basis of CONSULTANT'S observation of the Work during
construction and final inspection, and CONSULTANT’S review of the final
Application for Payment and accompanying documentation - all as required
by the Contract Documents, CONSULTANT is satisfied that the Work has
been completed and CONTRACTOR'S other obligations under the Contract
Documents have been fulfilled, CONSULTANT will, after receipt of the
final Application for Payment, indicate in writing CONSULTANT’S
recommendation of payment and present the Application to OWNER for
payment. Thereupon CONSULTANT will give written notice to OWNER
and CONTRACTOR that the Work is acceptable, subject to the provisions
of paragraph 13.10. Otherwise, CONSULTANT will return the Application
to CONTRACTOR, indicating in writing the reasons for refusing to
recommend final payment, in which case CONTRACTOR shall make the
necessary corrections and resubmit the Application.

13.8.2 Delay in Completion of Work

If, through no fault of CONTRACTOR, final completion of the Work is
significantly delayed, OWNER shall, upon receipt of CONTRACTOR’S
final Application for Payment and recommendation of CONSULTANT, and
without terminating the Agreement, make payment of the balance due for
that portion of the Work fully completed and accepted. If the remaining
balance to be held by OWNER for Work not fully completed or corrected is
less than the retainage stipulated in the Agreement, and if Bonds have been
furnished as required in paragraph 10 of Part II, Information for Bidders, the
written consent of the surety to the payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by
CONTRACTOR to CONSULTANT with the Application for such payment.
Such payment shall be made under the terms and conditions governing final
payment, except that it shall not constitute a waiver of claims.

CONTRACTOR'S Continuing Obligation

CONTRACTOR’S obligation to perform and complete the Work in accordance with
the Contract Documents shall be absolute. Neither recommendation of any progress
or final payment by CONSULTANT, nor the issuance of a certificate of
Completion, nor any payment by OWNER to CONTRACTOR under the Contract
Documents, nor any use or occupancy of the Work or any part thereof by OWNER,
nor any act of acceptance by OWNER nor any failure to do so, nor any review and
approval of a Shop Drawing or sample submission, nor any correction of defective
Work by OWNER will constitute an acceptance of Work not in accordance with the
Contract Documents or a release of CONTRACTOR’S obligation to perform the
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13.10

Work in accordance with the Contract Documents (except as provided in paragraph
13.10).

Waiver of Claims
The making and acceptance of final payment will constitute:

13.10.1  a waiver of all claims by OWNER against CONTRACTOR, except
claims arising from unsettled Liens, from defective Work appearing after
final inspection or from failure to comply with the Contract Documents
or the terms of any special guarantees specified therein; however, it will
not constitute a waiver by OWNER of any rights in respect of
CONTRACTOR’S continuing obligations under the Contract
Documents; and

13.102  a waiver of all claims by CONTRACTOR against OWNER other than
those previously made in writing and still unsettled.

14. SUSPENSION OF WORK AND TERMINATION

14.1

14.2

OWNER May Suspend Work

OWNER may, at any time and without cause, suspend the Work or any portion
thereof for a period of not more than ninety days by notice in writing to
CONTRACTOR and CONSULTANT which will fix the date on which Work will
be resumed. CONTRACTOR shall resume the Work on the date so fixed.
CONTRACTOR shall be allowed an increase in the Contract Price or an extension
of the Contract Time, or both, directly attributable to any suspension if
CONTRACTOR makes an approved claim therefor as provided in Articles 10 and
11.

OWNER May Terminate
The OWNER may terminate the Work upon the occurrence of any one or more of
the following events:

14.2.1 if CONTRACTOR commences a voluntary case under any chapter
of the Bankruptcy Code (Title 11, United States Code), as now or hereafter
in effect, or if CONTRACTOR takes any equivalent or similar action by
filing a petition or otherwise under any other federal or state law in effect at
such time relating to the bankruptcy or insolvency;

14.2.2 if a petition is filed against CONTRACTOR under any chapter of the
Bankruptcy Code as now or hereafter in effect at the time of filing, or if a
petition is filed seeking any such equivalent or similar relief against
CONTRACTOR under any other federal or state law in effect at the time
relating to bankruptcy or insolvency;
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14.2.3 if CONTRACTOR makes a general assignment for the benefit of
creditors;

14.2.4 if a trustee, receiver, custodian or agent of CONTRACTOR is
appointed under applicable law or under contract, whose appointment or
authority to take charge of property of CONTRACTOR is for the purpose of
enforcing a Lien against such property or for the purpose of general
administration of such property for the benefit of CONTRACTOR’S
creditors;

14.2.5 if CONTRACTOR admits in writing an inability to pay its debts
generally as they become due;

14.2.6 if CONTRACTOR persistently fails to perform the Work in
accordance with the Contract Documents (including, but not limited to,
failure to supply sufficient skilled workers or suitable materials or equipment
or failure to adhere to the progress schedule established under paragraph 2.8
as revised from time to time);

14.2.7 if CONTRACTOR disregards Laws or Regulations of any public
body having jurisdiction;

14.2.8 if CONTRACTOR disregards the authority of CONSULTANT, or

14.2.9 if CONTRACTOR otherwise violates in any substantial way any
provisions of the Contract Documents;

OWNER may, after giving CONTRACTOR (and the surety) seven days'
written notice and to the extent permitted by Laws and Regulations,
terminate the services of CONTRACTOR, exclude CONTRACTOR from
the site and take possession of the Work and of all CONTRACTOR’S tools,
appliances, construction equipment and machinery at the site and use the
same to the full extent they could be used by CONTRACTOR (without
liability to CONTRACTOR for trespass or conversion), incorporate in the
Work all materials and equipment stored at the site or for which OWNER
has paid CONTRACTOR but which are stored elsewhere, and finish the
Work as OWNER may deem expedient. In such case CONTRACTOR shall
not be entitled to receive any further payment until the Work is finished. If
the unpaid balance of the Contract Price exceeds the direct, indirect and
consequential costs of completing the Work (including but not limited to
fees and charges of engineers, architects, attorneys and other professionals
and court and arbitration costs) such excess will be paid to CONTRACTOR.
If such costs exceed such unpaid balance, CONTRACTOR shall pay the
difference to OWNER. Such costs incurred by OWNER will be approved as
to reasonableness by CONSULTANT and incorporated in a Change Order,
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14.3

14.4

14.5

but when exercising any rights or remedies under this paragraph OWNER
shall not be required to obtain the lowest price for the Work performed.

14.2.10 If safety violations are observed and brought to the Contractors attention and
Contractor fails to take immediate corrective measures any repeat of similar
safety violations, Owner will order an immediate termination of contract.
Note: it is the Contractor’s responsibility to know proper safety measures as
they pertain to construction and OSHA.

14.2.11 This contract may be canceled by either party thirty (30) days after delivery
by canceling party of written notice of intent to cancel to the other
contracting party.

14.2.12 This contract may be canceled by the Lexington-Fayette Urban County
Government if it is determined that the Bidder has failed to perform under
the terms of this agreement, such cancellation to be effective upon receipt of
written notice of cancellation by the Bidder.

CONTRACTOR'S Services Terminated

Where CONTRACTOR’S services have been so terminated by OWNER, the
termination will not affect any rights or remedies of OWNER against
CONTRACTOR then existing or which may thereafter accrue. Any retention or
payment of moneys due CONTRACTOR by OWNER will not release
CONTRACTOR from liability.

Payment After Termination

Upon seven days' written notice to CONTRACTOR, OWNER may, without cause
and without prejudice to any other right or remedy, elect to abandon the Work and
terminate the Agreement. In such case, CONTRACTOR shall be paid for all Work
executed and any expense sustained plus reasonable termination expenses, which
will include, but not be limited to, direct, indirect and consequential costs (including,
but not limited to, fees and charges of engineers, architects, attorneys and other
professionals and court and arbitration costs).

CONTRACTOR May Stop Work or Terminate

If, through no act or fault of CONTRACTOR, the Work is suspended for a period of
more than ninety days by OWNER or under an order of court or other public
authority, or CONSULTANT fails to act on any Application for Payment within
sixty days after it is submitted, or OWNER fails for sixty days to pay
CONTRACTOR any sum finally determined to be due, then CONTRACTOR may,
upon seven days' written notice to OWNER and CONSULTANT, terminate the
Agreement and recover from OWNER payment for all Work executed and any
expense sustained plus reasonable termination expenses. In addition and in lieu of
terminating the Agreement, if CONSULTANT has failed to act on an Application
for Payment or OWNER has failed to make any payment as aforesaid,
CONTRACTOR may upon seven days' written notice to OWNER and
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CONSULTANT stop the Work until payment of all amounts then due. The
provisions of this paragraph shall not reliecve CONTRACTOR of the obligations
under paragraph 5.16 to carry on the Work in accordance with the progress schedule
and without delay during disputes and disagreements with OWNER.

15.  MISCELLANEOUS

15.1

15.2

Claims for Injury or Damage

Should OWNER or CONTRACTOR suffer injury or damage to person or property
because of any error, omission or act of the other party or of any of the other party's
employees or agents or others for whose acts the other party is legally liable, claim
will be made in writing to the other party within a reasonable time of the first
observance of such injury or damage. The provisions of this paragraph 15.1 shall
not be construed as a substitute for or a waiver of the provisions of any applicable
statute of limitations or repose.

Non-Discrimination in Employment
The CONTRACTOR shall comply with the following requirements prohibiting
discrimination:

15.2.1 That no person (as defined in KRS 344.010) shall bid on Lexington-
Fayette Urban County Government construction projects, or bid to furnish
materials or supplies to the Lexington-Fayette Urban County Government,
if, within six months prior to the time of opening of bids, said person shall
have been found, by declamatory judgment action in Fayette Circuit Court,
to be presently engaging in an unlawful practice, as hereinafter defined.
Such declamatory judgment action may be brought by an aggrieved
individual or upon an allegation that an effort at conciliation pursuant to
KRS 344200 has been attempted and failed, by the Lexington-Fayette
County Human Rights Commission.

15.2.2 That it is an unlawful practice for an employer:

15.2.2.1 to fail or refuse to hire, or to discharge any individual
or otherwise to discriminate against an individual, with respect to his
compensation, terms, conditions, or privileges of employment,
because of such individual's race, color, religion, sex, age, or national
origin; or

15.2.2.2 to limit, segregate or classify his employees in any
way which would deprive or tend to deprive an individual of
employment opportunities or otherwise adversely affect his status as
an employee because of such individual's sex, race, color, religion,
age, or national origin.
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15.3

154

15.5

15.6

15.2.3 That it is an unlawful practice for an employer, labor organization, or
joint-labor management committee controlling apprenticeship or other
training or retraining, including on-the-job training programs to discriminate
against an individual because of his race, color, religion, sex, age, or
national origin in admission to, or employment in, any program established
to provide apprenticeship or other training.

15.2.4 That a copy of this Ordinance shall be furnished all suppliers and
made a part of all bid specifications.

15.2.5 This Ordinance shall take effect after it is signed, published and
recorded, as required by law.

Temporary Street Closing or Blockage

The CONTRACTOR will notify the CONSULTANT at least 72 hours prior to
making any temporary street closing or blockage. This will permit orderly
notification to all concerned public agencies. Specific details and restrictions on
street closure or blockage are contained in the Special Conditions.

Percentage of Work Performed by prime CONTRACTOR

The CONTRACTOR shall perform on site, and with its own organization, Work
equivalent to at least fifty (50%) percent of the total amount of Work to be
performed under the Contract. This percentage may be reduced by a supplemental
agreement to this Contract if, during performing the Work, the CONTRACTOR
requests a reduction and the CONSULTANT determines that the reduction would be
to the advantage of the OWNER.

Clean-up

Cleanup shall progress, to the greatest degree practicable, throughout the course of
the Work. The Work will not be considered as completed, and final payment will
not be made, until the right-of-way and all ground occupied or affected by the
Contractor in connection with the Work has been cleared of all rubbish, equipment,
excess materials, temporary structures, and weeds. Rubbish and all waste materials
of whatever nature shall be disposed of, off of the project site, in an acceptable
manner. All property, both public and private, which has been damaged in the
prosecution of the Work, shall be restored in an acceptable manner. All areas shall
be draining, and all drainage ways shall be left unobstructed, and in such a condition
that drift will not collect or scour be induced.

General

The duties and obligations imposed by these General Conditions and the rights and
remedies available hereunder to the parties hereto, and, in particular but without
limitation. the warranties, guarantees and obligations imposed upon
CONTRACTOR by paragraphs 12.1,12.3.5,13.3, and 15.2 and all of the rights and
remedies available to OWNER and CONSULTANT thereunder, are in addition to,
and are not to be construed in any way as a limitation of, any rights and remedies
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15.7

available to any or all of them which are otherwise imposed or available by Laws or
Regulations, by special warranty or guarantee or by other provisions of the Contract
Documents, and the provisions of this paragraph will be as effective as if repeated
specifically in the Contract Documents in connection with each particular duty,
obligation, right and remedy to which they apply. All representations, warranties
and guarantees made in the Contract Documents will survive final payment and
termination or completion of the Agreement.

Debris Disposal

For all LFUCG projects any trash, construction demolition debris, yard waste, dirt or
debris of any kind that is removed from the project site must be disposed of in
accordance with local, state, and federal regulations. The disposal site or facility
must be approved in advance by the LFUCG and disposal documentation is
required. The Contractor will be responsible for payment of any fines associated
with improper disposal of material removed from the project site.

END OF SECTION
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PART V
SPECIAL CONDITIONS
INDEX

BLASTING

RISK MANAGEMENT PROVISIONS —
INSURANCE AND INDEMNIFICATION

WAGE SCALE

WEATHER RELATED DELAYS
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1. BLASTING - not applicable.
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2.  RISK MANAGEMENT PROVISIONS
INSURANCE AND INDEMNIFICATION

INDEMNIFICATION AND HOLD HARMLESS PROVISION

(1) It is understood and agreed by the parties that Contractor hereby assumes the entire
responsibility and liability for any and all damages to persons or property caused by or
resulting from or arising out of any act or omission on the part of Contractor or its
employees, agents, servants, owners, principals, licensees, assigns or subcontractors of any
tier (hereinafter “CONTRACTOR”) under or in connection with this agreement and/or the
provision of goods or services and the performance or failure to perform any work required
thereby.

(2)  CONTRACTOR shall indemnify, save, hold harmless and defend the Lexington-
Fayette Urban County Government and its elected and appointed officials, employees,
agents, volunteers, and successors in interest (hereinafter “LFUCG”) from and against all
liability, damages, and losses, including but not limited to, demands, claims, obligations,
causes of action, judgments, penalties, fines, liens, costs, expenses, interest, defense costs
and reasonable attorney’s fees that are in any way incidental to or connected with, or that
arise or are alleged to have arisen, directly or indirectly, from or by CONTRACTOR’s
performance or breach of the agreement and/or the provision of goods or services provided
that: (a) it is attributable to personal injury, bodily injury, sickness, or death, or to injury to
or destruction of property (including the loss of use resulting therefrom), or to or from the
negligent acts, errors or omissions or willful misconduct of the CONTRACTOR,; and (b) not
caused solely by the active negligence or willful misconduct of LFUCG.

(3) Inthe event LFUCG is alleged to be liable based upon the above, CONTRACTOR
shall defend such allegations and shall bear all costs, fees and expenses of such defense,
including but not limited to, all reasonable attorneys’ fees and expenses, court costs, and
expert witness fees and expenses, using attorneys approved in writing by LFUCG, which
approval shall not be unreasonably withheld.

(4)  These provisions shall in no way be limited by any financial responsibility or
insurance requirements, and shall survive the termination of this agreement.

) LFUCG is a political subdivision of the Commonwealth of Kentucky.

CONTRACTOR acknowledges and agrees that LFUCG is unable to provide indemnity
or otherwise save, hold harmless, or defend the CONTRACTOR in any manner.

FINANCIAL RESPONSIBILITY

BIDDER/CONTRACTOR understands and agrees that it shall, prior to final acceptance of
its bid and the commencement of any work, demonstrate the ability to assure compliance
with the above Indemnity provisions and these other risk management provisions.
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INSURANCE REQUIREMENTS

YOUR ATTENTION IS DIRECTED TO THE INSURANCE REQUIREMENTS
BELOW, AAND YOU MAY NEED TO CONFER WITH YOUR INSURANCE
AGENTS, BROKERS, OR CARRIERS TO DETERMINE IN ADVANCE OF
SUBMISSION OF A RESPONSE THE AVAILABILITY OF THE INSURANCE
COVERAGES AND ENDORSEMENTS REQUIRED HEREIN. IF YOU FAIL TO
COMPLY WITH THE INSURANCE REQUIREMENTS BELOW, YOU MAY BE
DISQUALIFIED FROM AWARD OF THE CONTRACT.

Required Insurance Coverage

BIDDER/CONTRACTOR shall procure and maintain for the duration of this contract the
following or equivalent insurance policies at no less than the limits shown below and cause
its subcontractors to maintain similar insurance with limits acceptable to LFUCG in order to
protect LFUCG against claims for injuries to persons or damages to property which may
arise from or in connection with the performance of the work hereunder by
CONTRACTOR. The cost of such insurance shall be included in any bid:

Coverage Limits

General Liability $1 million per occurrence, $2 million
aggregate

(Insurance Services Office Form CG 00 01) or $2 million combined single limit
Commercial Automobile Liability combined single, $1 million per
occurrence

(Insurance Services Office Form CA 0001)

Worker’s Compensation Statutory

Employer’s Liability $1,000,000.00

The policies above shall contain the following conditions:

a.  All Certificates of Insurance forms used by the insurance carrier shall be properly filed
and approved by the Department of Insurance for the Commonwealth of Kentucky (DOI).
LFUCG shall be named as an additional insured in the General Liability Policy and

Commercial Automobile Liability Policy using the Kentucky DOI approved forms.

b. The General Liability Policy shall be primary to any insurance or self-insurance
retained by LFUCG.
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¢.  The General Liability Policy shall include a Products and Completed Operations
endorsement or Premises and Operations Liability endorsement unless it is deemed not to
apply by LFUCG.

d.  LFUCG shall be provided at least 30 days advance written notice via certified mail,
return receipt requested, in the event any of the required policies are canceled or non-
renewed.

e.  Said coverage shall be written by insurers acceptable to LFUCG and shall be in a form
acceptable to LFUCG. Insurance placed with insurers with a rating classification of no less
than Excellent (A or A-) and a financial size category of no less than VIII, as defined by the
most current Best's Key Rating Guide shall be deemed automatically acceptable.

Renewals

After insurance has been approved by LFUCG, evidence of renewal of an expiring policy
must be submitted to LFUCG, and may be submitted on a manually signed renewal
endorsement form. If the policy or carrier has changed, however, new evidence of coverage

must be submitted in accordance with these Insurance Requirements.

Deductibles and Self-Insured Programs

IF YOU INTEND TO SUBMIT A SELF-INSURANCE PLAN IT MUST BE
FORWARDED TO LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT,
DIVISION OF RISK MANAGEMENT, 200 EAST MAIN STREET, LEXINGTON,
KENTUCKY 40507 NO LATER THAN A MINIMUM OF FIVE (5) WORKING DAYS
PRIOR TO THE RESPONSE DATE. Self-insurance programs, deductibles, and self-
insured retentions in insurance policies are subject to separate approval by Lexington-
Fayette Urban County Government's Division of Risk Management, upon review of
evidence of BIDDER/CONTRACTOR s financial capacity to respond to claims. Any such
programs or retentions must provide LFUCG with at least the same protection from liability
and defense of suits as would be afforded by first-dollar insurance coverage. If
BIDDER/CONTRACTOR satisfies any portion of the insurance requirements through
deductibles, self-insurance programs, or self-insured retentions, BIDDER/CONTRACTOR
agrees to provide Lexington-Fayette Urban County Government, Division of Risk
Management, the following data prior to the final acceptance of bid and the commencement
of any work:

a. Latest audited financial statement, including auditor's notes.

b. Any records of any self-insured trust fund plan or policy and related
accounting statements.

c. Actuarial funding reports or retained losses.
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d. Risk Management Manual or a description of the self-insurance and risk

management program.

e. A claim loss run summary for the previous five (5) years.

f. Self-Insured Associations will be considered.

Safety and Loss Control

CONTRACTOR shall comply with all applicable federal, state, and local safety standards
related to the performance of its works or services under this Agreement and take necessary
action to protect the life, health and safety and property of all of its personnel on the job site,
the public, and LFUCG.

Verification of Coverage

BIDDER/CONTRACTOR agrees to furnish LFUCG with all applicable Certificates of
Insurance signed by a person authorized by the insurer to bind coverage on its behalf
prior to final award, and if requested, shall provide LFUCG copies of all insurance
policies, including all endorsements.

Right to Review, Audit and Inspect

CONTRACTOR understands and agrees that LFUCG may review, audit and inspect
any and all of its records and operations to insure compliance with these Insurance
Requirements.

DEFAULT

BIDDER/CONTRACTOR understands and agrees that the failure to comply with any
of these insurance, safety, or loss control provisions shall constitute default and that
LFUCG may elect at its option any single remedy or penalty or any combination of
remedies and penalties, as available, including but not limited to purchasing insurance
and charging BIDDER/CONTRACTOR for any such insurance premiums purchased,
or suspending or terminating the work.

00357187
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3.

WAGE SCALES -.

General Decision Number: KY 180169 01/26/2018 KY 169

Superseded General Decision Number: KY20170169

State: Kentucky

Construction Type: Building

County: Fayette County in Kentucky.

BUILDING CONSTRUCTION PROJECTS (does not include single family

homes or apartments up to and including 4 stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for

all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1 (a)(2)-(60). Additional
information on contractor requirements and worker protections

under the EO is available at www.dol.gov/whd/govcontracts.
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Modification Number  Publication Date

0 01/05/2018
1 01/12/2018
2 01/26/2018

ASBE0051-001 03/01/2017

Rates Fringes

ASBESTOS WORKER/HEAT & FROST

INSULATOR....c.ocoeiiriins $25.36 14.51
BOIL0040-002 10/01/2014

Rates Fringes
BOILERMAKER......cccoieireene $32.22 24.26
BRKY0018-004 06/01/2017

Rates Fringes
BRICKLAYER......cccccoinnnnn $26.47 12.76
CARP1076-003 06/01/2017

Rates Fringes
MILLWRIGHT.......ccoeiiins $26.14 19.63

CARP1650-011 06/01/2017

Rates Fringes
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CARPENTER (Acoustical Ceiling

Installation, Drywall

Finishing/Taping, Drywall

Hanging, Form Work, and Metal

Stud Installation Only).......... $24.35 17.26

ELEC0369-015 05/31/2017

Rates Fringes

ELECTRICIAN........cc.......... $31.07 16.60

ELEV0020-001 01/01/2018
Rates Fringes
ELEVATOR MECHANIC................ $43.66 32.645
PAID HOLIDAYS:
a. New Year's Day, Memorial Day, Independence Day, Labor Day,
Vetern's Day, Thanksgiving Day, the Friday after
Thanksgiving, and Christmas Day.
b. Employer contributes 8% of regular hourly rate to vacation

pay credit for employee who has worked in business more

than 5 years; 6% for less than 5 years' service.

ENGI0181-054 06/01/2015

Rates Fringes

POWER EQUIPMENT OPERATOR
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[(0)511) WO $ 28.85 14.40

ENGI0181-079 06/01/2016

Rates Fringes

POWER EQUIPMENT OPERATOR
(Loader)....coceveevvrvinennn. $ 29.86 14.65

* ENGI0181-085 06/01/2017

Rates Fringes

POWER EQUIPMENT OPERATOR
(Crane)....eeeeeeervvevereeee $31.90 15.15

CRANES WITH BOOM 150 FEET & OVER, INCLUDING JIB, SHALL
RECEIVE $.75 ABOVE THE WAGE RATE.

ALL CRANES WITH PILING LEADS WILL RECEIVE $.50 ABOVE THE
WAGE, REGARDLESS OF BOOM LENGTH.

ENGIO181-091 06/01/2016

Rates Fringes

POWER EQUIPMENT OPERATOR
(FOTKIt) oo $29.86 14.65

ENGI0181-093 06/01/2016
Rates Fringes

POWER EQUIPMENT OPERATOR
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(Oiler).ereeeem. $26.05 14.65

IRON0070-015 06/01/2017

Rates Fringes

IRONWORKER (Structural and
Ornamental).................... $28.30 21.85

LABOO0189-030 06/01/2017

Rates Fringes

LABORER (Common or General)......$ 22.58 12.10

LABO1445-002 06/01/2017

Rates Fringes

LABORER (Power Tool Operator)....$ 28.40 15.81

PAIN0387-003 11/01/2017

Rates Fringes

GLAZIER.......un... $26.00 14.15

PLASO0132-015 06/01/2014

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 22.00

PLUMO0452-015 11/01/2016
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Rates Fringes

PLUMBER.......ccoeiren $32.70 17.80

PLUMO0452-021 11/01/2016

Rates Fringes

PIPEFITTER (Includes HVAC
Pipe and Unit Installation)......$ 32.70 17.80

ROOF0042-008 08/01/2015

Rates Fringes

ROOFER........ccniiines $27.01 13.62

SFKY0669-002 04/01/2017

Rates Fringes

SPRINKLER FITTER................. $33.75 15.84

SHEE0024-031 06/01/2016

Rates Fringes

SHEET METAL WORKER (Includes
HVAC Duct Installation).......... $27.63 19.86

* UAVG-KY-0016 01/01/2018

Rates Fringes
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BRICKLAYER: TILE FINISHER........ $22.08

10.90

BRICKLAYER: TILE SETTER.......... $28.01 12.22

SUKY2015-029 06/02/2015
Rates Fringes

CARPENTER, Excludes
Acoustical Ceiling
Installation, Drywall
Finishing/Taping, Drywall
Hanging, Form Work, and Metal
Stud Installation................ $20.34 8.58
IRONWORKER, REINFORCING.......... $28.38

LABORER: Mason Tender - Brick...$ 18.91 0

LABORER: Mason Tender -
Cement/Concrete.................. $24.13 0.00

LABORER: Pipelayer.............. $20.36 9.90

OPERATOR:
Backhoe/Excavator/Trackhoe....... $24.60 12.65

OPERATOR: Bulldozer............. $19.69 4.71

OPERATOR: Paver (Asphalt,
Aggregate, and Concrete)......... $22.52 4.00

OPERATOR: Roller................ $23.60 12.65
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PAINTER (Brush and Roller).......$ 25.14 11.29

PAINTER: Spray.................. $22.81 11.87

TRUCK DRIVER: Dump Truck........ $13.56 0.00

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

Note: Executive Order (EQ) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information

on contractor requirements and worker protections under the EO

is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
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The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate

(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed

in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this

classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate

changes in the collective bargaining agreement (CBA) governing

this classification and rate.
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Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that

no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all

rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates

the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion

date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a

new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate

that no single majority rate prevailed for those

classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date

for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of

each year, to reflect a weighted average of the current
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negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* asurvey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)

and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the

Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

SC-17




Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an

interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,

etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.y All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

SC-18



SPECIAL CONDITIONS
LABOR/EQUAL EMPLOYMENT OPPORTUNITY

INFORMATION PACKAGE

FOR

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

JIM GRAY, MAYOR
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LABOR/EEO CONDITIONS INDEX

PROJECT NAME: BID NO.

ITEM DESCRIPTION
PAGE NO.

FEDERAL LABOR STANDARDS PROVISIONS 3-12
COMPLIANCE WITH EXECUTIVE ORDER 11246  13-14
COMPLIANCE WITH THE DAVIS BACON ACT 15-16
AMENDMENT TO DAVIS-BACON ACT 17

COMPLIANCE WITH THE COPELAND ANTI-KICKBACK ACT 18
COMPLIANCE WITH THE CONTRACT WORK HOURS AND SAFETY STANDARD
ACT 18

REPORTING REQUIREMENTS 19

PATENT RIGHT REQUIREMENTS  20-29

COPYRIGHT REQUIREMENTS 30-32

ACCESS TO RECORDS REQUIREMENTS 33

RECORD RETENTION REQUIREMENT 33

CONTRACT AWARD RESTRICTION TO FOREIGN COUNTRIES 34-35
KENTUCKY EQUAL EMPLOYMENT OPPORTUNITY ACT36-37
EXECUTIVE ORDER 11246, 24CFR PART 130(A)  38-39

HOUSING & URBAN DEVELOPMENT OF 1968 SECTION 3 CLAUSE 24 CFR
135(B)...40-41

OTHER FEDERAL REQUIREMENTS 42

PUBLIC LAW 88-352: TITLE VI OF THE CIVIL RIGHTS ACT OF 1964 43
COMPLIANCE WITH CLEAN AIR AND WATER ACTS 44

ENERGY EFFICIENCY REQUIREMENTS 45

EQUAL EMPLOYMENT OPPORTUNITY AFFIRMATIVE ACTION (TO BE
COMPLETED AND/OR SIGNED) 46

DEBARMENT FORM (TO BE COMPLETED AND/OR SIGNED) 47
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LEAD-BASED

POTENTIAL DBE CONTRACTOR (S)
LIST . 49

FEDERAL LABOR STANDARDS PROVISIONS

CONTRACT PROVISIONS: A grantee's and subgrantee's contracts must contain provisions
in paragraph (i) of this Section. Federal agencies are permitted to required changes, remedies,
changed conditions, access and records retention, suspension of work, and other clauses
approved by the Office of Procurement Policy.

APPLICABILITY

The Project or Program to which the construction work covered by this contract pertains is
being assisted by the United States of America and the following Federal Labor Provisions are
included in this Contract pursuant to the provisions applicable to such federal assistance.

A. 1. Q) Minimum Wages. All laborers and mechanics employed or working upon
the site of the work (or under the United States Housing Act of 1937 or under the Housing Act
of 1949 in the construction or development of the project) will be paid unconditionally and not
less often than once a week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued by the Secretary of
Labor under the Copeland Act (29 CFR Part 3), the full amount of wages and bona fide fringe
benefits (or cash equivalents thereof) due at time of payment computed at rates not less than
those contained in the wage determination of the Secretary of Labor which is attached hereto
and made apart hereof, regardless of any contractual relationship which may be alleged to
exist between the contractor and such laborers and mechanics. Contributions made or cost
reasonably anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 29 CFR 5.5(a)(1)(iv); also, regular contributions made
or costs incurred for more than a weekly period (but not less often than quarterly) under plans,
funds, or programs, which cover the particular weekly period, are deemed to be constructively
made or incurred during such weekly period.

Such laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work actually performed,
without regard to skill, except as provided in 29 CFR Part 5.5(a)(4). Laborers or mechanics
performing work in more than one classification may be compensated at the rate specified for
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each classification for the time actually worked therein: Provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.
The wage determination (including any additional classification and wage rates conformed
under 29 CFR Part 5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall be posted at all
times by the contractor and its subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers.

(i) (a) Any class of laborers or mechanics which is not listed in the wage
determination and which is to be employed under the contract shall be classified in
conformance with the wage determination. Housing and Urban Development (HUD) shall
approve an additional classification and wage rate and fringe benefits, therefore, only when the
following criteria have been met:

Q) The work to be performed by the classification requested is
not performed by a classification in the wage determination; and

2 The classification is utilized in the area by the construction industry;
and

3) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained in the wage determination.

(b If the contractor and the laborers and mechanics to be employed in
the classification (if known), or their representatives, and HUD or its designee agree on the
classification and wage rate (including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by HUD or its designee to the
Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.
Department of Labor, Washington, D.C. 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within
30 days of receipt and so advise HUD or its designee or will notify HUD or its designee within
the 30-day period that additional time is necessary. (Approved by the Office of Management
and Budget under OMB control number 1215-0140.)

© In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and HUD or its designee do not agree on
the proposed classification and wage rate (including the amount designated for fringe benefits,
where appropriate), HUD or its designee shall refer the questions, including the views of all
interested parties and the recommendation of HUD or its designee, to the Administrator for
determination. The Administrator, or an authorized representative, will issue a determination
within 30 days of receipt and so advise HUD or its designee or will notify HUD or its designee
within the 30-day period that additional time is necessary. (Approved by the Office of
Management and Budget under OMB Control Number 1215-0140.)
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(d) The wage rate (including fringe benefits where appropriate)
determined pursuant to subparagraphs (1)(b) or (c) of this paragraph, shall be paid to all
workers performing work in the classification under this contract from the first day on which
work is performed in the classification.

(iii)  Whenever the minimum wage rate prescribed in the contract for a class of
laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, the
contractor shall either pay the benefit stated in the wage determination or shall pay another
bona fide fringe benefit or an hourly cash equivalent thereof.

(iv)If the contractor does not make payments to a trustee or other third person, the contractor
may consider as part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan or program,
provided, that the Secretary of Labor has found, upon the written request of the contractor, that
the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may
require the contractor to set aside in a separate account assets for the meeting of obligations
under the plan or program. (Approved by the Office of Management and Budget under OMB
Control Number 1215-0140.)

2. Withholding. HUD or its designee shall upon its own action or upon written
request of an authorized representative of the Department of Labor withhold or cause to be
withheld from the contractor under this contract or any other Federal contract with the same
prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing
wage requirements which is held by the same prime contractor so much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics,
including apprentices, trainees and helpers, employed by the contractor or any subcontractor
the full amount of wages required by the contractor or any subcontractor the full amount of
wages required by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee or helper, employed or working on the site of the work (or
under the United States Housing Act of 1937 or under the Housing Act of 1949 in the
construction or development of the project), all or part of the wages required by the contract,
HUD or its designee may, after written notice to the contractor, sponsor, applicant, or owner,
take such action as may be necessary to cause the suspension of any further payment, advance,
or guarantee of funds until such violations have ceased. HUD or its designee may, after written
notice to the contractor or subcontractor disburse such amounts withheld for and on account of
the respective employees to whom they are due. The Comptroller General shall make such
disbursements in the case of direct Davis-Bacon Act contracts.

3. (i) Payrolls and Basic Records. Payrolls and basic records relating thereto
shall be maintained by the contractor during the course of the work preserved for a period of
three years thereafter for all laborers and mechanics working at the site of the work (or under
the United States Housing Act of 1937, or under the Housing Act of 1949, in the construction
or development of the project). Such records shall contain the name, address, and social
security number of each such worker, his or her correct classification, hourly rates of wages
paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in Section 1(b)(2)(B) of the Davis-Bacon Act), daily
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and weekly number of hours worked, deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5 (a)(1)(iv) that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated in providing benefits under a
plan or program described in Section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall
maintain records which show that the commitment to provide such benefits is enforceable, that
the plan or program is financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such benefits. Contractors employing
apprentices or trainees under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee programs, the registration of
the apprentices and trainees, and the ratios and wage rates prescribed in the applicable
programs. (Approved by the Office of Management and Budget under OMB Control Numbers
1215-0140 and 1215-0017.)

(ii) (a) The contractor shall submit weekly for each week in which any contract
work is performed, a copy of all payrolls to HUD or its designee if the agency is a party to the
contract, but if the agency is not such a party, the contractor will submit the payrolls to the
applicant, sponsor, or owner, as the case may be, for transmission to HUD or its designee. The
payrolls submitted shall set out accurately and completely all the information required to be
maintained under 29 CFR Part 5.5(a)(3)(i). This information may be submitted in any form
desired. Optional Form WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal Stock Number 029-005-00014-1), U.S. Government
Printing Office, Washington, D.C. 20402. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors. (Approved by the Office of
Management and Budget under OMB Control Number 1215-0149.)

(b) Each payroll submitted shall be accompanied by a "Statement of
Compliance," signed by the contractor or subcontractor or his or her agent who pays or
supervises the payment of the persons employed under the contract and shall certify the
following:

¢)) That the payroll for the period contains the information
required to be maintained under 29 CFR Part 5.5 (a)(3)(i) and that such information is correct
and complete;

2 That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll period has been paid the
full weekly wages earned, without rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in 29 CFR Part 3;

3 That each laborer or mechanic has been paid not less than
the applicable wage rates and fringe benefits or cash equivalents for the classification or work
performed, as specified in the applicable wage determination incorporated into the contract.
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(c) The weekly submission of a properly executed certification set forth
on the reverse side of Optional Form WH-347 shall satisfy the requirements for submission of
the "Statement of Compliance” required by paragraph A.3(ii)(b) of this section.

(d) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and
Section 231 of Title 31 of the United States Code.

(iti)  The contractor or subcontractor shall make the records required under
paragraph A.3.(i) of this section available for inspection, copying, or transcription by
authorized representatives of HUD or its designee or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the job. If the contractor
or subcontractor fails to submit the required records or to make them available, HUD or its
designee may, after written notice to the contractor, sponsor, applicant, or owner, take such
action as may be necessary to cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required records upon request or to
make such records available may be grounds for debarment action pursuant to 29 CFR Part
5.12.

4. 1) Apprentices and Trainees. Apprentices. Apprentices will be permitted to
work at less than the predetermined rate for the work they performed when they are employed
pursuant to and individually registered in a bona fide apprenticeship program registered with
the U.S. Department of Labor, Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a State Apprenticeship Agency recognized by the Bureau,
or if a person is employed in his or her first 90 days of probationary employment as an
apprentice in such an apprenticeship program, who is not individually registered in the
program, but who has been certified by the Bureau of Apprenticeship and Training or a State
Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an
apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio permitted to the contractor as to the entire work
force under the registered program. Any worker listed on a payroll at an apprentice wage rate,
who is not registered or otherwise employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the classification of work actually
performed. In addition, any apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less than the applicable wage rate on
the wage determination for the work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its program is registered, the
ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor’s registered program shall be observed. Every apprentice must
be paid at not less than the rate specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify
fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator determines that a different
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practice prevails for the applicable apprentice classification, fringes shall be paid in accordance
with that determination. In the event the Bureau of Apprenticeship and Training, or a State
Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship
program the contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

(i)  Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted
to work at less than the predetermined rate for the work performed unless they are employed
pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and Training
Administration. The ratio of trainees to journeymen on the job site shall not be greater than
permitted under the plan approved by the Employment and Training Administration. Every
trainee must be paid at not less than the rate specified in the approved program for the trainee's
level of progress, expressed as a percentage of the journeyman hourly rate specified in the
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the
provisions of the trainee program. If the trainee program does not mention fringe benefits,
trainees shall be paid the full amount of fringe benefits listed on the wage determination unless
the Administrator of the Wage and Hour Division determines that there is an apprenticeship
program associated with the corresponding journeyman wage rate on the wage determination
which provides for less than full fringe benefits for apprentices. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by
the Employment and Training Administration shall be paid not less than the applicable wage
rate on the wage determination for the work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage determination for the work
actually performed. In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted to utilize trainees at
less than the applicable predetermined rate for the work performed until an acceptable program
is approved.

(iii)  Equal Employment Opportunity. The utilization of apprentices, trainees
and journeymen under this part shall be in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29 CFR Part 30.

5. COMPLIANCE WITH COPELAND ACT REQUIREMENTS. The contractor
shall comply with the requirements of 29 CFR Part 3 which are incorporated by reference in
this contract.

6. SUBCONTRACTS. The contractor or subcontractor will insert in any subcontracts
the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as HUD or its
designee may by appropriate instructions require, and also a clause requiring the subcontractors
1o include these clauses in any lower tier subcontracts. The prime contractor shall be
responsible for the compliance by any subcontractor or lower tier subcontractor with all the
contract clauses in 29 CFR Part 5.5.
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7. CONTRACT TERMINATION; DEBARMENT. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment as a
contractor and a subcontractor as provided in 29 CFR 5.12.

8. COMPLIANCE WITH DAVIS-BACON AND RELATED ACT
REQUIREMENTS. All rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR Parts 1,3, and 5 are herein incorporated by reference in this contract.

9. DISPUTES CONCERNING LABOR STANDARDS. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the general disputes clause of
this contract. Such disputes shall be resolved in accordance with the procedures of the
Department of Labor set forth in 29 CFR Parts 5,6, and 7. Disputes within the meaning of this
clause include disputes between the contractor (or any of its subcontractors) and HUD or its
designee, the U.S. Department of Labor, or the employees or their representatives.

10. () CERTIFICATION OF ELIGIBILITY. By entering into this contract, the
contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in
the contractor's firm is a person or firm ineligible to be awarded Government contracts by
virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5. 12(a)(1) or to be awarded HUD
contracts or participate in HUD programs pursuant to 24 CFR Part 24.

(i1) No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of Section 3(a) of the Davis-Bacon Act
or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD programs
pursuant to 24 CFR Part 24.

(iii)  The penalty for making false statements is prescribed in the U.S. Criminal
Code, 18 U.S.C., 1001. Additionally, U.S. Criminal Code, Section 1010, title 18, U.S.C.,
"Federal Housing Administration transactions", provides in part "Whoever, for the purpose of .
.. influencing in any way the action of such Administration. . . makes, utters or publishes any
statement, knowing the same to be false . . . shall be fined not more than $5,000 or imprisoned
not more than two years, or both."

1. COMPLAINTS, PROCEEDINGS, OR TESTIMONY BY EMPLOYEES. No
laborer or mechanic to whom the wage, salary, or other labor standards provisions of this
Contract are applicable shall be discharged or in any other manner discriminated against by the
Contractor or any subcontractor because such employee has filed any complaint or instituted or
caused to be instituted any proceeding or has testified or is about to testify in any proceeding
under or relating to the labor standards applicable under this Contract to his employer.

B. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT. As used in this
paragraph, the terms "laborers" and "mechanics" include watchmen and guards.

SC-27



1. Overtime Requirements. No contractor or subcontractor contracting for any part of
the contract work which may require or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any workweek, in which he or she is
employed on such work, to work in excess of forty hours in such workweek unless such laborer

or mechanic receives compensation at a rate of less than one and one-half times the basic rate
of pay for all hours worked in excess of forty hours in such workweek.

2. Violation; Liability for Unpaid Wages, Liquidated Damages. In the event of any
violation of the clause set forth in subparagraph (1) of this paragraph, the contractor and any
subcontractor responsible therefore shall be liable for the unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in the case of work done under
contract for the District of Columbia or a territory, to such District or to such territory), for
liquidated damages. Such liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and guards, employed in violation of the
clause set forth in subparagraph (1) of this paragraph, in the sum of $10 for each calendar day
on which such individual was required or permitted to work in excess of the standard
workweek of forty hours without payment of the overtime wages required by the clause set
forth in subparagraph (1) of this paragraph.

3. Withholding for Unpaid Wages and Liquidated Damages. HUD or its designee
shall upon its own action or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from any monies payable on account of
work performed by the contractor or subcontractor under any such contract or any other
Federal contract with the same prime contract, or any other Federally assisted contract subject
to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor such sums as may be determined to be necessary to satisfy any Jiabilities of such
contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause
set forth in subparagraph (2) of this paragraph.

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the
clauses set forth in subparagraph (1) through (4) of this paragraph and also a clause requiring
the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor
shall be responsible for compliance by any subcontractor or lower tier subcontractor with the
clauses set forth in subparagraphs (1) through (4) of this paragraph.

C. HEALTH AND SAFETY

N No laborer or mechanic shall be required to work in surroundings or under
working conditions which are unsanitary, hazardous, or dangerous to his health and safety as
determined under construction safety and health standards promulgated by the Secretary of
Labor by regulation.
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(2) The Contractor shall comply with all regulations issued by the Secretary of
Labor pursuant to Title 29 Part 1926 (formerly Part 1518) and failure to comply may result in
imposition of sanctions pursuant to the Contract Work Hours and Safety Standards Act (Public
Law 91-54, 83 Stat. 96).

(3) The Contractor shall include the provisions of this Article in every subcontract so that such
provisions will be binding on each subcontractor. The Contractor shall take such action with
respect to any subcontract as the Secretary of Housing and Urban Development or the
Secretary of Labor shall direct as a means of enforcing such provisions.

COMPLIANCE WITH EXECUTIVE ORDER 11246

Compliance with Executive Order 11246 of September 24, 1965, entitled "Equal Employment
Opportunity" as amended by Executive Order 11375 of October 13, 1967, and as supplemented
in Department of Labor regulations (41 CFR Part 60).

During the performance of this contract, the contractor agrees as follows:

1. The Contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or national origin. The Contractor will take
affirmative action to ensure that applicants are employed, and the employees are treated during
employment, without regard to their race, color, religion, sex, or national origin. Such action
shall include, but not limited to, the following: Employment, upgrading, demotion, or
transfer, recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor
agrees to post in conspicuous places, available to employees and applicants for employment,
notices to be provided by the contracting officer setting forth the provisions of this
nondiscrimination clause.

2. The Contractor will, in all solicitations or advertisements for employees placed by
or on behalf of the Contractor, state that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, or national origin.

3. The Contractor will send to each labor union or representative of workers with
which he has a collective bargaining agreement or other contract or understanding, a notice to
be provided by the Contract Compliance Officer advising the said labor union or worker's
representative of the Contractor's commitment under this section and shall post copies of the
notice in conspicuous places available to employees and applicants for employment.

4. The Contractor will comply with all provisions of Executive Order 1 1246 of
September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary of
Labor.
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5. The Contractor will furnish all information and reports required by Executive Order
11246 of September 24, 1965, and by the rules, regulations, and orders of the Secretary of
Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the
Department and the Secretary of Labor for purposes of investigation to ascertain compliance
with such rules, regulations, and orders.

6. In the event of the Contractor's noncompliance with the nondiscrimination clauses
of this contract or with any of such rules, regulations, or orders, this contract may be canceled,
terminated or suspended in whole or in part and the Contractor may be declared ineligible for
further Government contracts or federally assisted construction contract procedures authorized
in Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of the
Secretary of Labor, or as otherwise provided by law.

7. The Contractor will include the portion of the sentence immediately preceding
paragraph (1) and the provisions of paragraphs (1) through (7) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant
to section 204 of Executive Order 11246 of September 25, 1965, so that such provisions will be
binding upon each subcontractor or vendor. The Contractor will take such actions with respect
to any subcontract or purchase order as the Department may direct as a means of enforcing
such provisions, including sanctions for noncompliance; provided however, that in the event a
Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of such direction by the Department, the Contractor may request the United States to
enter into such litigation to protect the interest of the United States.

COMPLIANCE WITH THE DAVIS BACON ACT

Compliance with the Davis-Bacon Act (40 U.S.C. 276a to a-7) as supplemented by the
Department of Labor regulations (29 CFR Part 5). (Construction contracts in excess of $2,000
awarded by grantees and subgrantees when required by Federal grant program legislation.)

An Act

To amend the Act approved March 3, 1931, relating to the rate of wages for laborers and
mechanics employed by contractors and subcontractors on public buildings.

Be it enacted by the Senate and House of Representatives of the United States of America
in Congress assembled, That the Act entitled "An Act relating to the rate of wages for laborers
and mechanics employed on public buildings of the United States and the District of Columbia
by contractors or subcontractors, and for other purposes", approved March 3, 1931, is amended
to read as follows:
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"That the advertised specifications for every contract in excess of $2,000, to which the
United States or the District of Columbia is a party, for construction, alteration, and/or repair,
including painting and decorating, of public buildings or public works of the United States or
the District of Columbia within the geographical limits of the States of the Union or the District
of Columbia, and which requires or involves the employment of mechanics and/or laborers
shall contain a provision stating the minimum wages to be paid various classes of laborers and
mechanics which shall be based upon the wages that will be determined by the Secretary of
Labor to be prevailing for the corresponding classes of laborers and mechanics employed on
projects of a character similar to the contract work in the city, town, village, or other civil
subdivision of the State in which the work is to be performed, or in the District of Columbia if
the work is to be performed there; and every contract based upon these specifications shall
contain a stipulation that the contractor or his subcontractor shall pay all mechanics and
laborers employed directly upon the site of the work, unconditionally and not less often than
once a week, and without subsequent deduction or rebate on any account, the full amounts
accrued at time of payment, computed at wage rates not less than those stated in the advertised
specifications, regardless of any contractual relationship which may be alleged to exist between
the contractor or subcontractor and such laborers and mechanics, and that the scale of wages to
be paid shall be posted by the contractor in a prominent and easily accessible place at the site of
the work; and the further stipulation that there may be withheld from the contractor so much of
accrued payments as may be considered necessary by the contracting officer to pay to laborers
and mechanics employed by the contractor or any subcontractor on the work the difference
between the rates of the wages required by the contract to be paid laborers and mechanics on
the work and the rates of wages received by such laborers and mechanics and not refunded to
the contractor, subcontractors, or their agents.

"Sec. 2. Every contract within the scope of this Act shall contain the further provision that
in the event it is found by the contracting officer that any laborer or mechanic employed by the
contractor or any subcontractor directly on the site of the work covered by the contract has
been or is being paid a rate of wages less than the rate of wages required by the contract to be
paid as aforesaid, the Government may, by written notice to the contractor, terminate his right
to proceed with the work or such part of the work as to which there has been a failure to pay
said required wages and to prosecute the work to completion by contract or otherwise, and the
contractor and his sureties shall be liable to the Government for any excess costs occasioned by
the Government thereby.

"Sec. 3. (a) The Comptroller General of the United States is hereby authorized and
directed to pay directly to laborers and mechanics from any accrued payments withheld under
the terms of the contract any wages found to be due laborers and mechanics pursuant to this
Act; and the Comptroller General of the United States is further authorized and is directed to
distribute a list to all departments of the Government giving the names of persons or firms
whom he has found to have disregarded their obligations to employees or subcontractors. No
contract shall be awarded to the persons or firms appearing on this list or to any firm,
corporation, partnership, or association in which such persons or firms have an interest until
three years have elapsed from the date of publication of the list containing the names of such
persons or firms.

"(b) If the accrued payments withheld under the terms of the contract, as aforesaid, are
insufficient to reimburse all the laborers and mechanics with respect to whom there has been a
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failure to pay the wages required pursuant to this Act, such laborers and mechanics shall have
the right of a action and/or intervention against the contractor and his sureties conferred by law
upon persons furnishing labor or materials, and in such proceedings it shall be no defense that
such laborers and mechanics accepted or agreed to accept less than the required rate of wages
or voluntarily made refunds.

"Sec. 4. This Act shall not be construed to supersede or impair any authority otherwise
granted by Federal law to provide for the establishment of specific wage rates.

"Sec. 5. This Act shall take effect thirty days after its passage, but shall not affect any
contract then existing or any contact that may thereafter be entered into pursuant to invitations
for bids that are outstanding at the time of the passage of this Act.

"Sec. 6. In the event of a national emergency the President is authorized to suspend the
provisions of this Act.

"Sec. 7. The funds appropriated and made available by the Emergency Relief
Appropriation Act of 1935 (Public Resolution Numbered 11, 74th Congress), are hereby made
available for the fiscal year ending June 30, 1936, to the Department of Labor for expenses of
the administration of this Act."

Approved, August 30, 1935.

Amendment

[Public--No. 633--76th Congress]

[Chapter 373--3d Session]

[S.3650]

AN ACT

To require the payment of prevailing rates of wages on Federal public works in Alaska and
Hawaii.
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Be it enacted by the Senate and House of Representatives of the United States of America
in Congress assembled, That Section 1 of the Acted entitled "An Act related to the rate of
wages for laborers and mechanics employed on public buildings of the United States and the
District of Columbia by contractors or subcontractors, and for other purposes,” approved
March 3, 1931, (46 Stat. 1494), as amended, is further amended by striking out the words
"States of the Union or the District of Columbia" and inserting in lieu thereof "States of the
Union, the Territory of Alaska, the Territory of Hawaii, or the District of Columbia"; and by
striking out the words "or other civil subdivision of the State" and inserting in lieu thereof "or
other civil subdivision of the State, or the Territory of Alaska or the Territory of Hawaii".

Sec. 2. The amendments made by this Act shall take effect on the thirtieth day after the date
of enactment of this Act, but shall not affect any contract in existence on such effective date or
made thereafter pursuant to invitations for bids outstanding on the date of enactment of this
Act.

Approved, June 15, 1940

[40 U.S.Code, sec. 276a-7]

The fact that any contract authorized by any Act is entered into without regard to section 5
of Title 41, or upon a cost-plus-a-fixed-fee basis or otherwise without advertising for proposals,
shall not be construed to render inapplicable the provisions of sections 276a to 276a-5 of this
title, if such Act would otherwise be applicable to such contract. March 23, 1941, 12 noon, ch.
26, 55 Stat. 53; Aug. 21, 1941, ch. 395, 55 Stat. 658.

COMPLIANCE WITH THE COPELAND ANTI-KICKBACK ACT

Compliance with the Copeland "Anti-Kickback" Act (18 U.S.C. 874) as supplemented in
Department of Labor regulations (29 CFR Part 3). (All contracts and subgrants for construction
or repair.)

ANTI-KICKBACK ACT

Contractors and all subcontractors shall comply with the provisions of the Copeland "Anti-
Kickback Act" 18 US Code 874 as supplemented in 29 CFR Part 3, and are prohibited from
inducing, by any means, any person employed in the construction, completion, or repair of
public works, to give up any part of the compensation to which he is otherwise entitled.
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COMPLIANCE WITH THE CONTRACT WORK HOURS AND
SAFETY STANDARDS ACT

Compliance with Sections 103 and 107 of the Contract Work Hours and Safety Standards Act
(40 U.S.C. 327-330) as supplemented by Department of Labor regulations (29 CFR Part 5).
(Construction contracts awarded by grantees and subgrantees in excess of $2,000, and in
excess of $2,500 for other contracts which involve the employment of mechanics or laborers.)

CONTRACT WORK HOURS AND SAFETY STANDARD ACT PROVISIONS

The Contractor, if the contract is in excess of $2,000, and any of his subcontractors, shall
comply with Section 102 and 107 of the Contract Work Hours and Safety Standards Act (40
USC 327-330) as supplemented by Department of Labor Regulations contained in 29 CFR Part
5.

Under Section 103 of the Act, the Contractors and any of his subcontractors, shall be
required to compute the wages of every mechanic and laborer on the basis of a standard work
week of forty (40) hours. Work in excess of the standard work week is permissible, provided
the worker is compensated at a rate not less than one and one-half (1-1/2) times the basic rate
of pay for all hours worked in excess of forty (40) hours in any work week. Section 5 of the
Federal Labor Standards Provision, HUD Form Exhibit 14, dated 9/75, sets forth in detail the
Section 103 requirements.

Section 107 of the Act provides that no laborer or mechanic shall be required to work in
surroundings or under working conditions which are unsanitary, hazardous, or dangerous to his
health and safety, as determined under construction, safe and health standards promulgated by
the Secretary of Labor. These requirements do not apply to the purchase of supplies or
materials or articles ordinarily available on the open market.

REPORTING REQUIREMENTS

Notice of awarding agency requirements and regulations pertaining to reporting.

A. Preconstruction Conference

Before Contractor starts the work at the proposed site, a conference attended by the
Contractor, Engineer, EEO-Affirmative Action Officer, and other appropriate parties will be
held to discuss the following issues: (1) The scheduling of the work to be completed; (2) The
procedures for handling shop drawings and other submittals; (3) The processing of
applications for payment; (4) The establishment of an understanding among the involved
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parties in regard to the proposed project; and (5) The establishment of procedures for
effectively implementing the 10% minimum DBE goals.

B. Documents Required of Contractor

A sworn statement signed by the President or Owner of the Contractor regarding all current
work in progress anywhere; (2) A document showing the percent of completion of each project
and the total worth of each project; and (3) Documentation showing the percentage of the DBE
employment levels on each project of the Bidder's current work force, and DBE participation
levels for Subcontractors.

C. Optional Owner Requirements

The Owner, at its discretion, may require the Contractor to provide: (1) financial security
in amounts and kind deemed necessary by the Owner or require other financial security to meet
the financial responsibility requirements of the Contractor to indemnify the Owner; (2)
Additional information and/or DBE work data, as well as DBE participation data.

PATENT RIGHT REQUIREMENTS

Notice of awarding agency requirements and regulations pertaining to patent rights with
respect to any discovery or invention which arises or is developed in the course of or under
such contract.

§ 401.14 STANDARD PATENT RIGHTS CLAUSES

The following is the standard patent rights clause to be used as specified in
§401.3(a).

Patent Rights (Small Business Firms and Nonprofit Organizations)

A. Definitions

I. "Invention" means any invention or discovery which is or may be patentable or
otherwise protectable under Title 35 of the United States Code, or any novel variety of plant
which is or may be protected under the Plant Variety Protection Act (7 U.S.C. 2321 et seq.).
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2. "Subject invention” means any invention of the contractor conceived or first
actually reduced to practice in the performance of work under this contract, provided that in the
case of a variety of plant, the date of determination (as defined in section 41(d) of the Plant
Variety Protection Act, 7 U.S.C. 2401(d) must also occur during the period of contract
performance.

3. "Practical Application" means to manufacture in the case of a composition or
product, to practice in the case of a process or method, or to operate in the case of a machine or
system; and, in each case, under such conditions as to establish that the invention is being
utilized and that its benefits are, to the extent permitted by law or government regulations,
available to the public on reasonable terms.

4. "Made" when used in relation to any invention means the conception or first actual
reduction to practice such invention.

5. "Small Business Firm" means a small business concern as defined at section 2 of
Pub. L. 85-536 (15 U.S.C. 632) and implementing regulations of the Administrator of the
Small Business Administration. For the purpose of this clause, the size standards for small
business concerns involved in government procurement and subcontracting at 13 CFR 121.3-8
and 13 CFR 121.3-12, respectively, will be used.

6. "Nonprofit Organization" means a university or other institution of higher education
or an organization of the type described in section 501(c)(3) of the Internal Revenue Code of
1954 (26 U.S.C. 501(c) and exempt from taxation under section 501(a) of the Internal Revenue
Code (25 U.S.C 501 (a)) or any nonprofit scientific or educational organization qualified under
a state nonprofit organization statute.

B. Allocation of Principal Rights

I. The Contractor may retain the entire right, title, and interest throughout the world to
each subject invention, subject to the provisions of this clause and 35 U.S.C. 203. With respect
to any subject invention in which the Contractor retains title, the Federal Government shall
have a nonexclusive, nontransferable, irrevocable, paid-up license to practice or have practiced
for or on behalf of the United States the subject invention throughout the world.

C. Invention Disclosure, Election of Title and Filing of Patent Application by Contractor.

1. The Contractor will disclose each subject invention to the Federal Agency within
two months after the inventor discloses it in writing to contractor personnel responsible for
patent matters. The disclosure to the agency shall be in the form of a written report and shall
identify the contract under which the invention was made and the inventor(s). It shall be
sufficiently complete in technical detail to convey a clear understanding to the extent known at
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the time of the disclosure, of the nature, purpose, operation, and the physical, chemical,
biological or electrical characteristics of the invention. The disclosure shall also identify any
publication, on sale or public use of the invention and whether a manuscript describing the
invention has been submitted for publication and, if so, whether it has been accepted for
publication at the time of disclosure. In addition, after disclosure to the agency the Contractor
will promptly notify the agency of the acceptance of any manuscript describing the invention
for publication or of any on sale or public use planned by the contractor.

2. The Contractor will elect in writing whether or not to retain title to any such
invention by notifying the Federal agency within two years of disclosure to the Federal agency.
However, in any case where publication, on sale or public use has initiated the one year
statutory period wherein valid patent protection can still be obtained in the United States, the
period for election of title may be shortened by the agency to a date that is no more than 60
days prior to the end of the statutory period.

3. The Contractor will file its initial patent application on a subject invention to which
it elects to retain title within one year after election of title or, if earlier, prior to the end of any
statutory period wherein valid patent protection can be obtained in the United States after a
publication, on sale, or public use. The Contractor will file patent applications in additional
countries or international patent offices within either ten months of the corresponding initial
patent application or six months from the date permission is granted by the Commissioner of
Patents and Trademarks to file foreign patent applications where such filing has been
prohibited by a Secrecy Order.

4. Requests for extension of the time for disclosure, election, and filing under
subparagraphs (1), (2), and (3) may, at the discretion of the agency, be granted.

D. Conditions When the Government May Obtain Title

The Contractor will convey to the Federal agency, upon written request, title to any
subject invention--

1. If the contractor fails to disclose or elect title to the subject invention within the
times specified in (C), above, or elects not to retain title; provided that the agency may only
request title within 60 days after learning of the failure of the contractor to disclose or elect
within the specified times.

2. In those countries in which the contractor fails to file patent applications within the
times specified in (C) above; provided, however, that if the contractor has filed a patent
application in a country after the times specified in (C) above, but prior to its receipt of the
written request of the Federal agency, the contractor shall continue to retain title in that
country.
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3. In any country in which the contractor decides not to continue the prosecution of
any application for, to pay the maintenance fees on, or defend in reexamination or opposition
proceeding on, a patent on a subject invention.

E. Minimum Rights to Contractor and Protection of the Contractor Right to File

1. The contractor will retain a nonexclusive royalty-free license throughout the world
in each subject invention to which the Government obtains title, except if the contractor fails to
disclose the invention within the times specified in (C), above. The contractor's license extends
to its domestic subsidiary and affiliates, if any, within the corporate structure of which the
contractor is a party and includes the right to grant sublicenses of the same scope to the extent
the contractor was legally obligated to do so at the time the contract was awarded. The license
is transferable only with the approval of the Federal agency except when transferred to the
successor of that party of the contractor's business to which the invention pertains.

2. The contractor's domestic license may be revoked or modified by the funding
Federal agency to the extend necessary to achieve expeditious practical application of the
subject invention pursuant to an application for an exclusive license submitted in accordance
with applicable provisions at 37 CFR Part 404 and agency licensing regulations (if any). This
license will not be revoked in that field of use or the geographical areas in which the contractor
has achieved practical application and continues to make the benefits of the invention
reasonably accessible to the public. The license in any foreign country may be revoked or
modified at the discretion of the funding Federal agency to the extent the contractor, its
licensees, or the domestic subsidiaries or affiliates have failed to achieve practical application
in that foreign country.

3. Before revocation or modification of the license, the funding Federal agency will
furnish the contractor a written notice of its intention to revoke or modify the license, and the
contractor will be allowed thirty days (or such other time as may be authorized by the funding
Federal agency for good cause shown by the contractor) after the notice to show cause why the
license should not be revoked or modified. The contractor has the right to appeal, in
accordance with applicable regulations in 37 CFR Part 404 and agency regulations (if any)
concerning the licensing of Government-owned inventions, any decision concerning the
revocation or modification of the license.

F. Contractor Action to Protect the Government's Interest

1. The contractor agrees to execute or to have executed and promptly deliver to the
Federal agency all instruments necessary to (i) establish or confirm the rights the Government
has throughout the world in those subject inventions to which the contractor elects to retain
title, and (ii) convey title to the Federal agency when requested under paragraph (D) above and
to enable the government to obtain patent protection throughout the world in that subject
invention.
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2. The contractor agrees to require, by written agreement, its employees, other than
clerical and nontechnical employees, to disclose promptly in writing to personnel identified as
responsible for the administration of patent matters and in a format suggested by the contractor
each subject invention made under contract in order that the contractor can comply with the
disclosure provisions of paragraph (C), above, and to execute all papers necessary to file patent
applications on subject inventions and to establish the government's rights in the subject
inventions. This disclosure format should require, as a minimum, the information required by
(C)(1), above. The contractor shall instruct such employees through employee agreements or
other suitable educational programs on the importance of reporting inventions in sufficient time
to permit the filing of patent applications prior to U.S. or foreign statutory bars.

3. The contractor will notify the Federal agency of any decisions not to continue the
prosecution of a patent application, pay maintenance fees, or defend in a reexamination or
opposition proceeding on a patent, in any country, not less than thirty days before the
expiration of the response period required by the relevant patent office.

4, The contractor agrees to include, within the specification of any United States
patent applications and any patent issuing thereon covering a subject invention, the following
statement, "This invention was made with government support under (identify the contract)
awarded by (identify the Federal agency). The government has certain rights in the invention."

G. Subcontracts

I. The contractor will include this clause, suitably modified to identify the parties, in
all subcontracts, regardless of tier for experimental, developmental or research work to be
performed by a small business firm or domestic nonprofit organization. The subcontractor will
retain all rights provided for the contractor in this clause, and the contractor will not, as part of
the consideration for awarding the subcontractor, obtain ri ghts in the subcontractor's subject
mventions.

2. The contractor will include in all other subcontracts, regardless of tier, for
experimental developmental or research work the patent rights clause required by (cite section
of agency implementing regulations or FAR).

3. In the case of subcontracts, at any tier, when the prime award with the Federal
agency was a contract (but not a grant or cooperative agreement), the agency, subcontractor,
and the contractor agree that the mutual obligations of the parties created by this clause
constitute a contract between the subcontractor and the Federal agency with respect to the
matters covered by the clause; provided, however, that nothing in this paragraph is intended to
confer any jurisdiction under the Contract Disputes Act in connection with proceedings under
paragraph (J) of this clause.
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H. Reporting Utilization of Subject Inventions

1. The Contractor agrees to submit on request periodic reports no more frequently
than annually on the utilization of a subject invention or on efforts at obtaining such utilization
that are being made by the contractor or its licensees or assignees. Such reports shall include
information regarding the status of development, date of first commercial sale or use, gross
royalties received by the contractor, and such other data and information as the agency may
reasonably specify. The contractor also agrees to provide additional reports as may be
requested by the agency in connection with any march-in proceeding undertaken by the agency
in accordance with paragraph (J) of this clause. As required by 35 U.S.C. 202 (C)(5), the
agency agrees it will not disclose such information to persons outside the government without
permission of the contractor.

. Preference for United States Industry

Notwithstanding any other provision of this clause, the contractor agrees that neither it nor
any assignee will grant to any person the exclusive right to use or sell any subject inventions in
the United States unless such person agrees that any products embodying the subject invention
or produced through the use of the subject invention will be manufactured substantially in the
United States. However, in individual cases, the requirement for such an agreement may be
waived by the Federal agency upon a showing by the contractor or its assignee that reasonable
but unsuccessful efforts have been made to grant licensees that would be likely to manufacture
substantially in the United States or that under the circumstances domestic manufacture is not
commercially feasible.

J. March-in Rights

The contractor agrees that with respect to any subject invention in which it has acquired
title, the Federal agency has the right in accordance with the procedures in 37 CFR 401.6 and
any supplemental regulations of the agency to require the contractor, an assignee or exclusive
licensee of a subject invention to grant a nonexclusive, partially exclusive, or exclusive license
in any field of use to a responsible applicant or applicants, upon terms that are reasonable under
the circumstances, and if the contractor, assignee, or exclusive licensee refuses such a request
the Federal agency has the right to grant such a license itself if the Federal agency determines
that:

1. Such action is necessary because the contractor or assignee has not taken, or is not
expected to take within a reasonable time, effective steps to achieve practical application of the
subject invention in such field of use.

2. Such action is necessary to alleviate health or safety needs which are not reasonably
satisfied by the contractor, assignee or their licensees:
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3. Such action is necessary to meet requirements for public use specified by Federal
regulations and such requirements are not reasonably satisfied by the contractor, assignee or
licensees; or

4. Such action is necessary because the agreement required by paragraph (1) of this
clause has not been obtained or waived or because a licensee of the exclusive right to use or
sell any subject invention in the United States is in breach of such agreement.

K. Special Provisions for Contracts with Nonprofit Organizations

If the Contractor is a nonprofit organization, it agrees that:

l. Rights to a subject invention in the United States may not be assigned without the
approval of the Federal agency, except where such assignment is made to an organization
which has as one of its primary functions the management of inventions, provided that such
assignee will be subject to the same provisions as the contractor.

2. The contractor will share royalties collected on a subject invention with the
inventor, including Federal employee co-inventors (When the agency deems it appropriate)
when the subject invention is assigned in accordance with 35 U.S.C. 202(e) and 37 CFR
401.10; ‘

3. The balance of any royalties or income earned by the contractor with respect to
subject inventions, after payment of expenses (including payments to inventors) incidental to
the administration of subject inventions, will be utilized for the support of scientific research or
education; and

4. It will make efforts that are reasonable under the circumstances to attract licensees
of subject invention that are small business firms and that it will give a preference to a small
business firm when licensing a subject invention if the contractor determines that the small
business firm has a plan or proposal for marketing the invention which, if executed, is equally
as likely to bring the invention to practical application as any plans or proposals from
applicants that are not small business firms; provided, that the contractor is also satisfied that
the small business firm has the capability and resources to carry out its plan or proposal. The
decision whether to give a preference in any specific case will be at the discretion of the
contractor. However, the contractor agrees that the Secretary may review the contractor's
licensing program and decisions regarding small business applicants, and the contractor will
negotiate changes to its licensing policies, procedures, or practices with the Secretary when the
Secretary's review discloses that the contractor could take reasonable steps to implement more
effectively the requires of this paragraph (K)(4).
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1. Communication

(Complete According to Instruction at 401.5(b)

(b) When the Department of Energy (DOE) determines to use alternative
provisions under § 401.3(a)(4), the standard clause at

§ 401.14(a), above, shall be used with the following modifications unless a
substitute clause is drafted by DOE:

§)) The title of the clause shall be changed to read as follows: Patent
Rights to Nonprofit DOE Facility Operators

) Add an "(A)" after "(1)" in paragraph (c)(1) and add subparagraphs
(B) and (C) to paragraph (c)(1) as follows:

(B)  If the subject invention occurred under activities funded by the naval
nuclear propulsion or weapons related programs of DOE, then the provisions of this
subparagraph (c)(1)(B) will apply in lieu of paragraphs (¢)(2) and (3). In such cases the
contractor agrees to assign the government the entire right, title, and interest thereto throughout
the world in and to the subject invention except to the extent that rights are retained by the
contractor through a greater rights determination or under paragraph (¢), below. The
contractor, or an employee-inventor, with authorization of the contractor, may submit a request
for greater rights at the time the invention is disclosed or within a reasonable time thereafter.
DOE will process such a request in accordance with procedures at 37 CFR 401.15. Each
determination of greater rights will be subject to paragraphs (h)-(k) of this clause and such
additional conditions, if any, deemed to be appropriate by the Department of Energy.

(C)  Atthe time an invention is disclosed in accordance with (c)(1)(A)
above, or within 90 days thereafter, the contractor will submit a written statement as to whether
or not the invention occurred under a naval nuclear propulsion or weapons-related program of
the Department of Energy. If this statement is not filed within this time, subparagraph
(c)(1)(B) will apply in lieu of paragraphs (c)(2) and (3). The contractor statement will be
deemed conclusive unless, within 60 days thereafter, the Contracting Officer disagrees in
writing, in which case the determination of the Contracting Officer will be deemed conclusive
unless the contractor files a claim under the Contract Disputes Act within 60 days after the
Contracting Officer's determination. Pending resolution of the matter, the invention will be
subject to subparagraph (¢)(1)(B).

3. Paragraph (k)(3) of the clause will be modified as prescribed at §
401.5(g).

§ 401.15 Deferred Determinations
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(a) This section applies to requests for greater rights in subject inventions made
by contractors when deferred determination provisions were included in the funding agreement
because one of the exceptions at § 401.3(a) was applied, except that the Department of Energy
is authorized to process deferred determinations either in accordance with its waiver
regulations or this section. A contractor requesting greater rights should include with its
request information on its plans and intentions to being the invention to practical application.
Within 90 days after receiving a request and supporting information, or sooner if a statutory bar
to patenting is imminent, the agency should seek to make a determination. In any event, if a
bar to patenting is imminent, unless the agency plans to file on its own, it shall authorize the
contractor to file a patent application pending a determination by the agency. Such a filing
shall normally be at the contractor's own risk and expense. However, if the agency
subsequently refuses to allow the contractor to retain title and elects to proceed with the patent
application under government ownership, it shall reimburse the contractor for the cost of
preparing and filing the patent application.

(b) If the circumstances of concerns which originally led the agency to invoke
an exception under § 401.3(a) are not applicable to the actual subject invention or are no longer
valid because of subsequent events, the agency should allow the contractor to retain title to the
invention on the same conditions as would have applied if the standard clause at § 401 .14(a)
had been used originally, unless it has been licensed.

(c) If paragraph (b) is not applicable, the agency shall make its determination
based on an assessment whether its own plans regarding the invention will better promote the
policies and objectives of 35 U.S.C. 200 than will contractor ownership of the invention.
Moreover, if the agency is concerned only about specific uses or applications of the invention,
it shall consider leaving title in the contractor with additional conditions imposed upon the
contractor's use of the invention for such applications or with expanded government license
rights in such applications.

(d) A determination not to allow the contractor to retain title to a subject
invention or to restrict or condition its title with conditions differing from those in the clause at
§ 401.14(a), unless made by the head of the agency, shall be appealable by the contractor to an
agency official at a level above the person who made the determination. This appeal shall be
subject to the procedures applicable to appeals under

§ 401.11 of this part.
§ 401.16 Submissions and Inquiries

All submissions or inquiries should be directed to Federal Technology Management
Policy Division, telephone number 202-377-0659, Room H4837, U.S. Department of
Commerce, Washington, DC 20230
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(FR Doc. 87-5618 Filed 3-17-87: 8:45 am)

COPYRIGHT REQUIREMENTS

Awarding agency requirements and regulations pertaining to copyrights and rights in data.

COPYRIGHTS

Federally supported grant research projects frequently result in the production of books,
brochures, manuals, articles, films, or other written materials. In most instances they are
technical reports which serve to disseminate the results of a project to the public and to the
scientific community or other researchers. Often, however, these documents are publishable
and occasionally they have significant commercial value. Who controls the rights to these
materials? What rights does the Government retain? What are the grantee's responsibilities in
handling the materials?

There is a widely held notion that written materials produced with the support of public
money are automatically in the public domain. That view is erroneous, and in fact no member
of the public has an inherent right to use grant-produced materials merely because they were
prepared under Government assistance. Because of the confusion, however, it is important for
grantees to note a few features of the copyright law which relate to the subject of the grants.

In general, researchers have exclusive rights in any original works of their authorship.
Under the most recent amendment to the copyright law, statutory copyright protection extends
to both published and unpublished works of the author. Researchers are cautioned to observe
the publication policies of their institutions or organizations in this regard, and unless there is
an express agreement to the contrary, their employing institution may be considered the author
of any materials prepared in the course of their employment, under the "works for hire"
doctrine.

Under the most recent amendments to the copyright law, it is clear that grant reports are not
considered works of the Government which are in the public domain. The legislative history of
the law shows that Congress expressly left it to the discretion of the individual grant-making
agencies to determine whether written materials produced by their grantees should be placed in
the public domain, and it expected the questions to be resolved by the terms and conditions of
grants. The House Report No. 94-1476, September 3, 1976, stated on page 59:

A more difficult and far-reaching problem is whether the definition should be
broadened to prohibit copyright in works prepared under U.S. Government contract or grant.
As the bill is written, the Government agency concerned could determine in each case whether
to allow an independent contractor or grantee to secure copyright in works prepared in whole
or in part with the use of Government funds. The argument that has been made against
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allowing copyright in this situation is that the public should not be required to pay a "double
subsidy,” and that it is inconsistent to prohibit copyright in works by Government employees
while permitting private copyrights in a growing body of works created by persons who are
paid with Government funds. Those arguing in favor of potential copyright protection have
stressed the importance of copyright as an incentive to creation and dissemination in this
situation, and the basically different policy considerations, applicable to works written by
Government employees and those applicable to works prepared by private organizations with
the use of Federal funds.

The bill deliberately avoids making any sort of outright, unqualified prohibition
against copyright in works prepared under Government contract or grant. There may be cases
where it would be in the public interest to deny copyright in the writings generated by
Government research contracts and the like; it can be assumed that, where a Government
agency commissions a work for its own use merely as an alternative to having one of its own
employees prepare the work, the right to secure a private copyright would be withheld.
However, there are almost certainly many other cases where the denial of copyright protection
would be unfair or would hamper the production and publication of important works. Where,
under the particular circumstances, Congress or the agency involved finds the need to have a
work freely available outweighs the need of the private author to secure copyright, the problem
can be dealt with by specific legislation, agency regulations, or contractual restrictions.

Agency Policy

Government-wide policies contained in Office of Management and Budget Circulars A-
102 and A-110 speak to the issue of copyrightable materials through their respective
Attachments N. Circular A-110 states:

8b. Copyrights. - Except as otherwise provided in the terms and conditions of the
agreement, the author or the recipient organization is free to copyright any books, publications,
or other copyrightable materials developed in the course of or under a Federal agreement, but
the Federal sponsoring agency shall reserve a royalty-free, nonexclusive and irrevocable right
to reproduce, publish, or otherwise use, and to authorize others to use, the work for
Government purposes.

Except for minor, nonsubstantive differences, the provisions of A-102 are identical. Each
permits the grantee to copyright published materials, subject to a license for the U.S.
Government to use the materials for Government purposes. Each also gives the grantor agency
discretion in altering that condition, by establishing different terms and conditions in its grants.

Suggested steps for grantees

A grantee whose grant-financed activity may involve the need for potential need for
copyrighting of materials should:
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. Check the terms and conditions of the grant to determine whether a copyright can
be asserted in unpublished as well as published materials. This may vary from grantor agency
to grantor agency and from grant to grant.

. It is the grantee's obligation to take the necessary steps to preserve the
Government's license when conveying rights to publishers. If the publisher provides a release
form that does not contain a reference to Government use of the materials, appropriate
language should be inserted that preserves the Government's rights. If necessary, the granting
agency should be consulted to assure compliance with the terms of the grant.

. Under most Federal grants, proper acknowledgment of the source of funds
used to write a published work will be required. For example, the National Science Foundation
Grant General Conditions require the following acknowledgment of support and disclaimer
statement in any publication of material, whether copyrighted or not: "This material is based
upon work supported by the National Science F oundation under Grant No. ." Except for
scientific articles and papers appearing in scientific journals, all materials must also contain the
following disclaimer:

Any opinions, findings and conclusions or recommendations expressed in
this publication are those of the author(s) and do not necessarily reflect the views of the
National Science Foundation.

. When negotiating a publication agreement, the grantee must include in the
publishing contract the reservation of Government license and the acknowledgment and
disclaimer statements.

. Grants often are made with the stipulation that any substantive technical reports will
be made available to the public through the U.S. Department of Commerce, National Technical
Information Service (NTIS). Again, the grantee is well advised to check the terms and
conditions of its grant agreement to see if such requirements exist and, if so, to account for
them in dealing with potential publishers.

. Provide copies of copyrighted work to the granting agency.

. Some agencies may require prior approval of any proposed commercial publication,
including approval of the selection process by which a publisher is obtained. The National
Science Foundation, for example, requires documentation showing that a reasonable number of
qualified publishers were given an opportunity to compete for the materials. Also, the
selection criteria are subject to examination, as well as the final publishing contract.

With respect to any discovery or invention which arises or is developed in the course of or
under this contract, Lexington-Fayette Urban County Government shall have the right to

SC-46



require the contractor, an assignee or exclusive licensee of a subject invention to grant a non-
exclusive, partially exclusive, or exclusive license in any field of use to Lexington-Fayette
Urban County Government

With respect to any copyrights and rights in data, Lexington-Fayette Urban County
Government shall have the right to retain all copyrights and rights in data.

ACCESS TO RECORDS REQUIREMENTS

Access by the grantee, the subgrantee, the Federal grantor agency, the Comptroller General of
the United States, or any of their duly authorized representatives to any books, documents,
papers, and records of the contractor which are directly pertinent to that specific contract for
the purpose of making audit, examination, excerpts, and transcriptions.

ACCESS TO RECORDS

The Contractor agrees that the Lexington-F ayette Urban County Government, the Secretary
of Housing and Urban Development, the Comptroller General of the United States, or any of
their duly authorized representatives, shall have access to any and all books, documents,
papers, and records of the Contractor which are directly pertinent to this specific project for the
purposes of making an audit, examination, excerpts, and transcriptions.

RECORDS RETENTION REQUIREMENTS

Retention of all required records for three years after contractors or subcontractors make final
payments and all other pending matters are closed.

CONTRACT AWARD RESTRICTION TO FOREIGN COUNTRIES

The recipient, Lexington-Fayette Urban County Government agrees to fully comply with
applicable terms and conditions in Section 109 of Pub. L. 100-102 as set forth below:

RESTRICTIONS ON PUBLIC BUILDINGS AND PUBLIC WORKS PROJECTS
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(A) Definitions. "Component" as used in this clause means those articles, materials, and
supplies incorporated directly into the product.

"Contractor or subcontractor of a foreign country," as used in this clause, means any Contractor
or Subcontractor that is a citizen or national of a foreign country or is controlled directly or
indirectly by citizens or nationals of a foreign country. A contractor or subcontractor shall be
considered to be a citizen or national of a foreign country or controlled directly or indirectly by
citizens or nationals of a foreign country.

(1) If 50 percent or more of the Contractor or Subcontractor is owned by a citizen or a national
of the foreign country;

(2) If the title of to 50 percent or more of the stock of the Contractor or Subcontractor is held
subject to trust or fiduciary obligation in favor of citizens or nationals of the foreign country;

(3) If 50 percent or more of the voting power in the Contractor-Subcontractor is vested in or
exercisable on behalf of a citizen or national of the foreign country;

(4) In the case of a partnership, if any general partner is a citizen of the foreign country;

(5) In the case of a corporation, if its president or other chief executive officer or the chairman
of its board of directors is a citizen of the foreign country or the majority of any number of its
directors necessary to constitute a quorum are citizens of the foreign country or the corporation
is organized under the laws of the foreign country or any subdivision, territory, or possession
thereof; or

(6) In the case of a Contractor or Subcontractor who is a joint venture, if any participant firm is
a citizen or national of a foreign country or meets any of the criteria in subparagraphs (a)(1)
through (5) of this clause.

"Product", as used in this clause, means construction materials-i.e., articles, materials, and
supplies brought to the construction site for incorporation into the public works project,
including permanently affixed equipment, instruments, utilities, electronic or other devices, but
not including vehicles or construction equipment. In determining the origin of a product
Lexington-Fayette Urban County Government will consider a product as produced in a foreign
country if it has been assembled or manufactured in the foreign country, or if the cost of the
components mined, produced, or manufactured in the foreign country exceed 50 percent of the
cost of all its components.

(b) Restrictions. The Contractor shall not (1) knowingly enter into any subcontract
under this contract with a Subcontractor of a foreign country on the list of countries that
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discriminate against U.S. firms published by the United States Trade Representative (see
paragraph (c) of this clause, or (2) supply any product under this contract of a country included
on the list of foreign countries that discriminate against U.S. firms published by the USTR.

(c) USTR list. The USTR published an initial list in the Federal Register on December
30, 1987 (53 FR 49244), which identified one country - Japan. The USTR can add other
countries to the list or remove countries from it in accordance with Section 109 (c) of Pub. L
100-202.

(d) Certification. The Contractor may rely upon the certification of a prospective
Subcontractor that it is not a Subcontractor of a foreign country included on the list of countries
that discriminate against U.S. firms published by the USTR and that products supplied by such
Subcontractor for use on the Federal public works project under this contract are not products
of a foreign country included on the list of foreign countries that discriminate against U.S.
firms published by the USTR, unless such Contractor has knowledge that the certification is
erroneous.

(e) Subcontracts. The Contractor shall incorporate this clause, modified only for the
purpose of properly identifying the parties in all subcontracts. This paragraph (e) shall also be
incorporated in all subcontracts.

(End of Contract Clause)

Bids/proposals from such firms/suppliers shall be deemed nonresponsive and rejected.

Questions related to this issue should be directed to Division of Grants and Special
Programs, Lexington-Fayette Urban County Government, 200 E. Main Street 6th Floor,
Lexington, Kentucky 40507.

KENTUCKY EQUAL EMPLOYMENT OPPORTUNITY ACT

The Kentucky Equal Employment Opportunity Act of 1978 (KRS 45.570-45.640) requires that
any county, city, town, school district, water district, hospital district, or other political
subdivision of the state shall include in directly or indirectly publicly funded contracts for
supplies, materials, services or equipment hereinafter entered into the following provisions:
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During the performance of this contract, the contractor agrees as follows:

1. The contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, age, or national origin;

2. The contractor will state in all solicitations or advertisements for employees placed
by or on behalf of the contractor that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, age, or national origin;

3. The contractor will post notices in conspicuous places, available to employees and
applicants for employment, setting forth the provisions of the nondiscrimination clauses
required by this section; and

4. The contractor will send a notice to each labor union or representative of workers
with which he has a collective bargaining agreement or other contract or understanding
advising the labor union or worker's representative of the contractor's commitments under the
non discrimination clauses.

The Act further provides:

KRS 45.610. Hiring Minorities - Information Required

1. For the length of the contract, each contractor shall hire minorities from other
sources within the drawing area, should the union with which he has collective bargaining
agreements be unwilling to supply sufficient minorities to satisfy the agreed upon goals and
timetables.

2. Each contractor shall, for the length of the contract, furnish such information as
required by KRS 45.560 to KRS 45.640 and by such rules, regulations and orders issued
pursuant thereto and will permit access to all books and records pertaining to his employment
practices and work sites by the contracting agency and the department for purposes of
investigation to ascertain compliance with KRS 45.560 to KRS 45.640 and such rules,
regulations and orders issued pursuant thereto.

KRS 45.620. Action Against Contractor -- Hiring of Minority Contractor or Subcontractor
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l. If any contractor is found by the department to have engaged in an unlawful
practice under this chapter during the course of performing under a contract or subcontract
covered under KRS 45.560 to 45.640, the department shall so certify to the contracting agency
and such certifications shall be binding upon the contracting agency unless it is reversed in the
course of judicial review.

2. If the contractor is found to have committed an unlawful practice under KRS
45.560 to 45.640, the contracting agency may cancel or terminate the contract, conditioned
upon a program for future compliance approved by the contracting agency and the department.
The contracting agency may declare such a contractor ineligible to bid on further contracts with
that agency until such time as the contractor compiles in full with the requirements of KRS
45.560 to 45.640.

3. The equal employment provisions of KRS 45.560 to 45.640 may be met in part by a
contractor by subcontracting to a minority subcontractor or subcontractor. For the provisions
of KRS 45.560 to 45.640, a minority contractor or subcontractor shall mean a business that is
owned and controlled by one or more persons disadvantaged by racial or ethnic circumstances.

KRS 45.630. Termination of existing employee not required, when:

Any provision of KRS 45.560 to 45.640 notwithstanding, no contractor shall be
required to terminate an existing employee, upon proof that the employee was employed prior
to the date of the contract.

KRS 45.640. Minimum Skills

Nothing in KRS 45.560 to 45.640 shall require a contractor to hire anyone who fails to
demonstrate the minimum skills required to perform a particular job.

EXECUTIVE ORDER 11246 (24 CFR PART 130 A)

During the performance of this contract, the contractor agrees as follows:

I The contractor will not discriminate against any employee or applicant for employment
because of race, creed, color, or national origin. The contractor will take affirmative action to
ensure that applicants are employed, and that employees are treated, during employment
without regard to their race, creed, color, or national origin. Such action shall include, but not
be limited to the following: Employment, upgrading, demotion or transfer, recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The contractor agrees to post in conspicuous
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place, available to employees and applicants for employment, notices to be provided setting
forth the provisions of this non-discrimination clause.

2. The contractor will, in all solicitations or advertisements for employees placed on behalf of
the contractor, state that all qualified applicants will receive consideration for employment
without regard to race, creed, color, or national origin.

3. The contractor will send to each labor union or representative of workers with which he has
a collective bargaining agreement or other contract of understanding, a notice to be provided
advising the said labor union or worker's representative of the contractor's commitments under
this section, and shall post copies of the notice in conspicuous place available to employees and
applicants for employment. The contractor will take such action with respect to any
subcontract or purchase order as the administering agency may direct as a means of enforcing
such provisions, including sanctions for noncompliance.

In case the work to be performed is paid for in whole or in part with funds obtained from the
Federal Government or borrowed on the credit of the Federal Government pursuant to a grant,
contract, loan, insurance or guarantee, or undertaken pursuant to any Federal Program
involving such grant, contract, loan, insurance or guarantee, during the performance of this
contract, the Contractor, in addition, agrees to comply with:

4. All provisions of the latest current Executive Order and executive amendments, of the
rules, regulations and relevant orders of the President's Committee on Equal Employment
Opportunity created thereby.

5 The contractor will furnish all information and reports required by the Executive, and by
the rules, regulations and orders of the said committee, or pursuant thereto, and will permit
access to his books, records and accounts by the administering agency and the Committee for
purposes of investigation to ascertain compliance with such rules, regulations and orders.

6. In the event of the contractor's noncompliance with the non-discrimination clauses of this
contract or with any of the said rules, regulations or orders, this contract may be canceled,
terminated or suspended in whole or in part and the contractor may be declared ineligible for
further Government contracts or Federally assigned construction contracts in accordance with
procedures authorized in the Executive Order, and such other sanctions may be imposed and
remedies invoked as provided in the said Executive Order or by rule, regulation or order of the
President's Committee on Equal Employment Opportunity or as otherwise provided by law.

7. The contractor will include the provisions of Paragraphs (1) through (7) in every sub-
contract or purchase order unless exempted by rules, regulations or orders of the President's
Committee on Equal Employment Opportunity, so that provisions will be binding upon each
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sub-contractor or vendor. The contractor will take such action with respect to any sub-
contractor purchase order as the administering agency may direct as a means of enforcing such
provisions, including sanctions for noncompliance; provided, however, that in the event a
contractor becomes involved in, or is threatened with, litigation with a sub-contractor or vendor
as a result of such direction by the agency, the contractor may request the United States to enter
into such litigation to protect the interests of the United States.

HOUSING AND URBAN DEVELOPMENT ACT OF 1968
SECTION 3 CLAUSE
24 CFR 135 (B)

A. The work to be performed under this contract is on a project assisted under a program
providing direct Federal financial assistance form the Department of Housing and Urban
Development and is subject to the requirements of Section 3 of the Housing and Urban
Development Act of 1968 as amended, 12 U.S.C. 1701u Section 3 requires that to the greatest
extent feasible opportunities for training and employment be given lower income residents of
the project area and contracts for work in connection with the project to be awarded to business
concerns which are located in, or owned in substantial part by persons residing in the area of
the project.

B. The parties to this contract will comply with the provisions of said Section 3 and the
regulations issued pursuant thereto by the Secretary of Housing and Urban Development set
forth in 24 CFR 135, and all applicable rules and orders of the Department issued thereunder
prior to execution of this contract. The parties to this contract certify and agree that they are
under no contractual or other disability which would prevent them from complying with these
requirements. (This Section 3 clause must be included verbatim in all contracts in excess of
$10,000).

C. The contractor will send to each labor organization or representative of workers with which
he has a collective bargaining agreement or other contract or understandings, if any, a notice
advising the said labor organization of workers representative of his commitments under the
Section 3 clause and shall post copies of the notice in conspicuous places available to
employees and applicants for employment and training.

D. The contractor will include this Section 3 clause in every subcontract for work in
connection with the project and will at the direction of the applicant for or recipient of Federal
financial assistance, take appropriate action pursuant of the subcontract upon a finding that the
subcontractor is in violations of regulations issued by the Secretary of Housing and Urban
Development, 24 CFR 135. The contractor will not subcontract with any subcontractor where
it has notice or knowledge tat the later has been found in violation of regulations under 24 CFR
135 and will not let any subcontract unless the subcontractor has first provided it with a
preliminary statement of ability to comply with the requirements of these regulations.
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E. Compliance with the provisions of Section 3, the regulations set forth in 24 CFR 135 and
all applicable rules and orders of the Department issued thereunder prior to the execution of the
contract, shall be a condition of the Federal financial assistance provided to the project, binding
upon the applicant or recipient for such assistance, its successors, and assigns. Failure to fulfill
these requirements shall subject the applicant or recipient, its contractor and subcontractors, its
successors and assigns to those sanctions specified by the grant or loan agreement or contract
through which federal assistance is provided, and to such sanctions, as are specified in 24 CFR
135.

OTHER FEDERAL REQUIREMENTS

INTEREST OF CERTAIN FEDERAL OFFICIALS

No member of or Delegate to the Congress of the United States and no Resident
Commission, shall be admitted to any share or part of this Agreement or to any benefit to arise
from the same.

INTEREST OF MEMBERS, OFFICERS, OR EMPLOYEES OF PUBLIC BODY, MEMBER
OF LOCAL GOVERNING BODY, OR OTHER PUBLIC OFFICIALS

No member, officer, or employee of the Public Body, or its designees or agents, no member
of the governing body of the locality in which the program is situated, and no other public
official of such locality or localities who exercises any functions or responsibilities with respect
to the program during his tenure or for one year thereafter, shall have any interest, direct or
indirect, in any contract or sub-contract, or the proceeds thereof, for work to be performed in
connection with the program assisted under this Agreement.

PROHIBITION AGAINST PAYMENTS OF BONUS OR COMMISSION

The assistance provided under this Agreement shall not be used in the payment of any
bonus or commission for the purpose of obtaining HUD approval of the application for such
assistance, or HUD approval of applications for additional assistance, or any other approval of
concurrence of HUD required under this Agreement, Title I of the Housing and Community
Development Act of 1974 or HUD regulations with respect thereto; provided, however, that
reasonable fees or bonafide technical, consultant, managerial or other such services, other than
actual solicitation, are not hereby prohibited if otherwise eligible as program costs.
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PUBLIC LAW 88-352: TITLE VI OF THE CIVIL RIGHTS ACT OF 1964

The Developer agrees to insure that no person shall on the ground of race, color, or national
origin, be excluded from participation in, be denied the benefits of, or be subjected to
discrimination under any program in the multi-family rental housing facility developed through
this contract.

PUBLIC LAW 90-284: TITLE VIII OF THE CIVIL RIGHTS ACT
OF 1968 AND EXECUTIVE ORDER 11063

The Developer warrants and assures that they and their agents will not discriminate in the
rental or leasing of housing units constructed under this contract and will in no way make
unavailable or deny a dwelling to any person, because of race, color, religion, sex or national
origin.

SECTION 109

The Developer will not on the ground of race, color, national origin, sex, age, or handicap:

1. Deny an facilities, services, financial aid or other benefits provided under the program or
activity.

2. Provide any facilities, services, financial aid or other benefits which are different, or are
provided in a different form from that provided to others under the program or activity.

3. Subject to segregated or separate treatment in any facility in, or in any matter of process
related to receipt of any service or benefit under the program or activity.

4. Restrict in any way access to, or in the enjoyment of any advantage or privilege enjoyed by
others in connection with facilities, services, financial aid or other benefits under the program
or activity.

5. Treat any individual differently from others in determining whether the individual satisfies
any admission, enrollment, eligibility, membership, or other requirement or condition which
individual must meet in order to be provided any facilities, services or other benefit provided
under the program or activity.

6. Deny an opportunity to participate in a program or activity as an employee.
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COMPLIANCE WITH THE CLEAN AIR AND WATER ACTS

Compliance with all applicable standards, orders, or requirements issued under section 206 of
the Clean Air Act (42 U.S.C. 1857)(h), Section 506 of the Clean Water Act (33 U.S.C. 1368).
Executive Order 11738, and Environmental Protection Agency regulations (40 CFR Part 15).
(Contracts, subcontracts, and subgrants of amounts in excess of $100,000).

COMPLIANCE WITH AIR AND WATER ACTS

This Agreement is subject to the requirements of the Clean Air Act, as amended, 42 USC
1857 et. seq., the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. and
the regulations of the Environmental Protection Agency with respect thereto, at 40 CFR Part
15, as amended from time to time.

The Contractor and any of its subcontractors for work funded under this Agreement, in
excess of $100,000 agree to the following requirements:

1. A stipulation by the Contractor or subcontractors that any facility to be utilized in
the performance of any non-exempt contract or subcontract is not listed on the List of Violating
Facilities issued by the Environmental Protection Agency (EPA) pursuant to 40 CFR 15.20.

2. Agreement by the Contractor to comply with all requirements of Section 114 of the
Clean Air Act, as amended, (42 U.S.C. 1857¢-8) and Section 308 of the Federal Water
Pollution Control Act, as amended, (33 U.S.C. 1318) relating to inspecting, monitoring, entry,
reports and information, as well as all other requirements specified in said Section 114 and
Section 308, and all regulations and guidelines issued thereunder.

3. A stipulation that as a condition for the award of the Contract prompt notice will be
given of any notification received from the Director, Office of Federal Activities, EPA
indicating that a facility utilized or to be utilized for the Contract is under consideration to be
listed on the EPA list of Violating Facilities.

4. Agreement by the Contractor that he/she will include or cause to be included the
criteria and requirements in paragraph (1) through (4) of this section in every nonexempt
subcontract and requiring that the Contractor will take such action as the Government may
direct as a means of enforcing such provision.
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In no event shall any amount of assistance provided under this Agreement be utilized with
respect to a facility which has given rise to a conviction under Section 113(c)(1) of the Clean
Air Act or Section 309(c) of the Federal Water Pollution Control Act.

ENERGY EFFICIENCY REQUIREMENTS

Mandatory standards and policies relating to energy efficiency which are contained in the state
energy conservation plan issued in compliance with the Energy Policy and Conservation Act
(Pub. L.94-163).

EQUAL EMPLOYMENT OPPORTUNITY AFFIRMATIVE ACTION POLICY

It is the policy of

to assure that all applicants for employment and all employees are treated on a fair and
equitable basis without regard to their race, religion, sex, color, handicap, natural origin or age.

Such action shall include employment, promotion, demotion, recruitment or recruitment
advertising, layoff or termination, rates of pay and other forms of compensation, and selection
for training, whether apprenticeship and/or on-the-job-training.

Furthermore, this company agrees to make special recruitment efforts to hire the protected
class whenever feasible. This company also agrees to adhere to all applicable federal, state,
and local laws relating to Equal Employment Opportunity for all individuals.

has been appointed Equal Employment Compliance
(EEOC) Officer and shall be available for counseling, answering of questions in regards to this
company policy, and to hear any complaints of discrimination. The EEQOC Office may be
reached by calling

Signature:
(Bidding Contractor)

Title:
Date:

DEBARMENT CERTIFICATION
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All contractors/subcontractors shall complete the following certification and submit it with the
bid proposal.

The contractor/subcontractor certifies in accordance with Executive Order 12549 (Debarment
and Suspension 2/18/86) that to the best of its knowledge and belief, that it and its principals:

1) Are not presently debarred, suspended, proposed for debarment, declared negligible, or
voluntarily excluded from covered transactions or contract by any Federal department or
agency for noncompliance with the Federal Labor Standards, Title V1 of the Civil Rights Act
of 1964 as amended, Executive Order 11246 as amended or any other Federal law;

a) Have not within a three year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction
or contract under a public transaction; violation of F ederal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records,
making false statements, or receiving stolen property;

b) Are not presently indicted for or otherwise criminally or civilly charged by a government
entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph
(1)(a) of this certification; and

¢) Have not within a three year period preceding this bid has one or more public (Federal,
State or local) transactions or contracts terminated for cause or default.

2) Where the contractor is unable to certify to any of the statements in this certification, such
prospective contractors shall attach an explanation to this certification form.

Firm Name:

Project:

Printed Name and Title of Authorized Representative:

Signature:
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Date:

LEAD BASED PAINT

A. All paint to be lead free.

B. Existing lead paint to be removed or concealed with an acceptable covering (paint, siding,
etc.)

D. Warning

l. Use of lead-base paint materials on any surface, interior or exterior, is prohibited.

2. Lead-base paint removal is a dangerous task and safety precautions should be
strictly enforced when workers are engaged in hazard abatement.

POTENTIAL DBE CONTRACTOR(S) LIST

For a listing of DBE (Disadvantaged Business Enterprise) contractors/subcontractors please
contact:

Sherita Miller

Division of Central Purchasing

200 E. Main Street, 3rd Floor

Lexington, KY 40507

(859) 258-3323

TDD [hearing impaired only] (859) 425-2563
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Or

Todd Slatin

Division of Central Purchasing

200 E. Main Street, 3rd Floor

Lexington, KY 40507

(859) 258-3326

TDD [hearing impaired only] (859) 425-2563
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4. WEATHER RELATED DELAYS

A. The Project Completion date shall be established with the understanding that no extension
of time will be granted for weather related delays that are within the average temperature or
number of rain or snow days within a particular month. The average weather conditions shall
be established by referencing the records of the National Oceanic and Atmospheric
Administration (NOAA) and as defined herein.

B. Extensions of inclement weather shall be granted only when the work affected must be on
schedule at the time of delay. No time will be granted for work which is behind schedule in
excess of the actual delay caused by the weather, assuming the work had been on schedule.

C. Time granted for weather delays shall be requested on a monthly basis.

D. The weather experienced at the project site during the contract period must be found to be
unusually severe, that is more severe than the adverse weather anticipated for the project
location during any given month. The unusually severe weather must actually cause a delay to
the completion of the project. The delay must be beyond the control and without the fault or
negligence of the contractor.

E. The anticipated adverse weather delays shall be based on the National Oceanic and
Atmospheric Administration (NOAA) climatography ten year average for the Lexington
Bluegrass Airport KY US location. The Mean Number of Days of daily precipitation using >=
0.10 will determine the base line for monthly anticipated adverse weather evaluations. The
contractor's progress schedule must reflect these anticipated adverse weather delays in all
weather dependent activities. Upon acknowledgement of the Notice to Proceed (NTP) and
continuing throughout the contract, the contractor will record the occurrence of actual adverse
weather and resultant impact to normally scheduled work. Actual adverse weather delay days
must prevent work on critical path activities for 50 percent or more of the contractor's
scheduled work date. The number of actual adverse weather delay days shall be calculated
chronologically from the first to the last day of each month, and be recorded as full days. The
number of actual adverse weather days greater than the number of anticipated adverse weather
days, listed above, shall be the number of unusually severe weather days for the purposes of
any contract extensions (actual adverse weather days - anticipated adverse weather days =
unusually severe weather days.)

F. Definitions:

I. "Unusually severe weather" - weather that is more severe than the adverse weather
anticipated for the season or location involved.

2. "Adverse weather" - atmospheric conditions at a definite time and place that are
unfavorable to construction activities.

END OF SECTION
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PART VI

CONTRACT AGREEMENT

THIS AGREEMENT, made on the & t\_} D day of A\;V/\L , 20 (9, by and
between Lexington-Fayette Urban County Government, acting herein called "OWNER" and
Churechill McGee LLC, doing business as a corporation located in the City of Lexington, County
of Fayette, and State of Kentucky, hereinafter called "CONTRACTOR."

WITNESSETH: That the CONTRACTOR and the OWNER in consideration of five hundred thirty-
nine thousand seven hundred fifty Dollars and No Cents ($539 750.00) quoted in the proposal by
the CONTRACTOR, dated February 27, 2018, hereby agree to commence and complete the
construction described as follows:

1. SCOPE OF WORK

The CONTRACTOR shall furnish all the materials, supplies, machinery, equipment, tools,
superintendence, labor, insurance, and other accessories and services necessary to complete the said
project in accordance with the conditions and prices stated in the Proposal, the General Conditions,
and the Special Conditions of the Contract, the Specifications, ITonWave Q&A and Contract
Documents therefore as prepared by Fitzsimons Office of Architecture for Black and Williams
Neighborhood Center Window Replacement project.

2. TIME OF COMPLETION

The time authorized by the OWNER for the proper execution of the Work by the Contract, in
full, is hereby fixed as one hundred fifty (150) days to substantial completion and another

14 days to final completion. The time shall begin in accordance with the Notice to Proceed
provided by OWNER.

3. ISSUANCE OF WORK ORDERS

Notice to begin Work will be given in whole or for part of the Work as determined by the OWNER
pending the availability of funds. The order of construction will be as determined by the Engineer

after consultation with the CONTRACTOR and the OWNER.

4. THE CONTRACT SUM

The OWNER agrees to pay the CONTRACTOR in current funds for the performance of the
Contract, as quoted in the proposal, subject to any additions and deductions, as provided therein.

v’
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5. PROGRESS PAYMENTS

The OWNER shall make payments on account of the Contract, as provided in accordance with the
General Conditions, as estimated by the Engineer, less the aggregate of previous payments.

6. ACCEPTANCE AND FINAL PAYMENT

Final payment shall be due within ninety (90) days after completion of the Work, provided the
Work be then fully completed and the Contract fully accepted.

Before issuance of final certificate, the CONTRACTOR shall submit evidence satisfactory to the
Engineer that all payrolls, material bills, and other indebtedness connected with the Work has been
paid.

If, after the Work has been substantially completed, full completion thereof is materially delayed
through no fault of the CONTRACTOR, and the ENGINEER so certifies, the OWNER shall upon
certificate of the ENGINEER, and without terminating the Contract, make payment of the balance
due for that portion of the Work fully completed and accepted. Such payment shall be made under
the terms and conditions governing final payment, except that it shall not constitute a waiver of
claims.

7. THE CONTRACT DOCUMENTS

The Advertisement for Bids, Information for Bidders, the General Conditions, Performance and
Payment Bonds, Contract Agreement, Special Conditions, Technical Specifications, any and all
Addenda, IonWave Q&A, and Proposal, and Plan Drawings form the Contract, and they are fully a
part of the Contract as if hereto attached or herein repeated.

8. EXTRA WORK
The OWNER, without invalidating the Contract, may order extra work or make changes by altering,
adding to or deducting from the Work, the Contract Sum being adjusted accordingly. All such

Work shall be executed and paid for in accordance with the General Conditions, which is a part of
this Contract.
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9. THE FOLLOWING IS AN ENUMERATION OF THE SPECIFICATIONS AND
DRAWINGS (CONTRACT DOCUMENTS):

SPECIFICATIONS
SECTION
NO. TITLE PAGES
| Advertisement for Bids AB 1thru 5
II Information for Bidders IB 1thru 10
11 Form of Proposal P 1thru 35— 3 G
v General Conditions GC lthnn - < 2
\% Special Conditions SC 1thru 61
V1 Contract Agreement CA 1thru 6
VIl Performance and Payment Bonds PB 1thru 7
VIl Addenda ,4 —AB— thru 1
IX Technical Specifications

Division 1 - General Requirements

010000 Special Requirements 9
Division 2 - Site Work

024113 Selective Demolition 7
Division 4 - Masonry

045215 Masonry Work & Repairs 8
Division 5 - Metals

055000 Metal Fabrications 6
Division 6 - Carpentry

061000 General Carpentry 6
Division 7 - Thermal and Moisture Protection

079000 Joint Sealants 5
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Division 8 — Doors and Windows

085113
085213

Aluminum Windows 6
Aluminum Clad Wood Windows 5

Division 9 — Finishes

099000 Painting

Drawings

Al Existing Basement Plan Z/ { / /&

A2 Existing First Floor Plan 2/ /18

A3 Existing Second Floor Plan 2 / | / /&£

A4 Building Elevation Photographs 2 / V 18
A5

Window Details 2 / l / L&
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IN WITNESSETH WHEREOF, the parties hereto have executed this Contract as of the date and
year above written.

(Seal) Lexington-Fayette Urban County Government.
Lexington, Kentucky
(Owner)
TEST %
\/luk the I}‘b/ County Co% A
r
1tness) (Title)
@@)/ A Faare i ck Mo lare=s

(Contrgctor)

(Secretary)* . / 77

—PZI NP L
(Witness) {Title)

55— \eer Maa ST
(Address and Zip Code) £x, ¢y hsre

IMPORTANT: *Strike out any non-applicable terms.

Secretary of the Owner should attest. If the CONTRACTOR is corporation,
Secretary should attest. Give proper title of each person-executing Contract.
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@ATA pocument A312™ - 2010

Bond # 1200469

Performance Bond

SURETY:
CONTRACTOR: (Name, legal status and principal place
(Narme, legal status and address) of business)
Churchill McGee, LLC .
1315 West Main St, Ste. C g'g R;p“;’gg Insurance Company
Lexington, KY 40508 Y- Box
OWNER: Greensburg, PA 15601 This document has importart legal

(Name, legal status and address)
LFUCG-Black & Williams Neighborhood Center
498 Georgetown Street

Lexington, KY 40508
CONSTRUCTION CONTRACT

Date:

Amount: $539,750.00

consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Owner or
other party shal be

considered plural where
applicable.

AlA Document A312-2010
combines two separate bonds, a
Performance Bond and a Payment
Bond, into one form. This is not a
single combined Performance and

Description:Black and Williams Neighborhood Center Window Replacement

(Name and location)

BOND
Date:
(Not earlier than Construction Contract Date)

Amount: $539,750.00

Modifications to this Bond: NoneQ See Section 16

CONTRACTOR AS PRINCIPAL

Churchill McGee, LLC
Company: (Corporate Seg/)

And Title:By: /)

(Any additional signa 7 app&ar on the last page of this Performance Bond)

(FOR INFORMATI N ONLY— Name, address and telephone)
AGENT or BROKER:

Van Meter Insurance Group
1240 Fairway St

Bowling Green, KY
(270)781-2020

Payment Bond
SURETY
Old Republic Insurance Company
Company: orporate 3eal)
And Title:By:

Attorney-in-Fact elissa Napier

OWNER’S REPRESENTATION:
(Architect, Engineer or other party:
Fitzsimons Office of Architecture, inc.

112 W. 3rd Street
Lexington, KY 40508

AIA Document A312°™ — 2010 The Amerncan Institute of Architects



§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors
and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein by reference.

§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation under
this Bond, except when applicable to participate in a conference as provided in Section 3.

§ 3 If there is no Owner Default under the Construction Contract, the Surety's obligation under this Bond shall arise

after

.1 the Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring
a Contractor Default. Such notice shall indicate whether the Owner is requesting a conference among the
Owner, Contractor and Surety to discuss the Contractor's performance. If the Owner does not request a
conference, the Surety may, within five (5) business days after receipt of the Owner's notice, request such a
conference. lithe Surety timely requests a conference, the Owner shall attend. Unless the Owner agrees
otherwise, any conference requested under this Section 3.1 shall be held within ten (10) business days of
the Surety's receipt of the Owner's notice. If the Owner, the Contractor and the Surety agree, the
Contractor shall be allowed a reasonable time to perform the Construction Contract, but such an agreement
shall not waive the Owner's right, if any, subsequently to declare a Contractor Default;

2 the Owner declares a Contractor Default, terminates the Construction Contract and notifies the Surety;
an
3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the

Construction Contract to the Surety or to a contractor selected to perform the Construction Contract.

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constitute a failure to comply
with a condition precedent to the Surety's obligations, or release the Surety from its obligations, except to the extent the Surety
demonstrates actual prejudice.

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety's expense take one of
the following actions:

§ 5.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract;

§ 5.2 Undertake to perform and complete the Construction Contract itself, through its agents or independent contractors;

§ 5.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for performance and
completion of the Construction Contract, arrange for a contract to be prepared for execution by the Owner and a contractor
selected with the Owner's concurrence, to be secured with performance and payment bonds executed by a qualified surety
equivalent to the bonds issued on the Construction Contract, and pay to the Owner the amount of damages as described in Section
7 in excess of the Balance of the Contract Price incurred by the Owner as a result of the Contractor Default; or

§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable promptness
under the circumstances:

1

.2

After investigation, determine the amount for which it may be liable to the Owner and, as soon as
practicable after the amount is determined, make payment to the Owner; or
Deny liability in whale or in part and natify the Owner, citing the reasons for denial.

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed to be in default on this
Bond seven days after receipt of an additional written notice from the Owner to the Surety demanding that the Surety perform its obligations
under this Bond, and the Owner shall be entitled to enforce any remedy available to the Owner. If the Surety proceeds as provided in Section
5.4, and the Owner refuses the payment or the Surety has denied liability, in whole or in part, without further notice the Owner shall be
entitled to enforce any remedy available to the Owner.

AIA Docurent A212
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§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall not be greater than
those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the Surety shall not be greater than those
of the Owner under the Construction Contract. Subject to the commitment by the Owner to pay the Balance of the Contract Price, the Surety
is obligated, without duplication, for

d the responsibilities of the Contractor for correction of defective work and completion of the
Construction Contract:

.2 additional legal, design professional and delay costs resulting from the Contractor's Default, and
resulting from the actions or failure to act of the Surety under Section 5; and

3 liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual

damages caused by delayed performance or non-performance of the Contractor.

§ 8 If the Surety elects to act under Section 5.1, 5.3 or 5.4, the Surety's liability is limited to the amount of this Bond.

§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the Construction Contract,

and the Balance of the Contract Price shall not be reduced or set off on account of any such unrelated obligations. No right of action
shall accrue on this Bond to any person or entity ather than the Owner or its heirs, executors, administrators, successors and assigns.

§ 10 the Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to related
subcontracts, purchase orders and other obligations.

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the location in
which the work or part of the work is located and shall be instituted within two years after a declaration of Contractor Default or within
two years after the Contractor ceased working or within two years after the Surety refuses or fails to perform its obligations under
this Bond, whichever occurs first. If the provisions of this Paragraph are void or prohibited by law, the minimum period of limitation
available to sureties as a defense in the jurisdiction of the suit shall be applicable.

§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page on which their
signature appears.

§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the construction
was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall be deemed deleted herefrom
and provisions conforming to such statutory or other legal requirement shall be deemed incorporated herein. When so furnished, the
intent is that this Bond shall be construed as a statutory bond and not as a common law bond,

§ 14 Definitions

§ 14.1 Balance of the Contract Price. The total amount payable by the Owner to the Contractor under the Construction Contract after all
proper adjustments have been made, including allowance to the Contractor of any amounts received or to be received by the Owner in
settlement of insurance or other claims for damages to which the Contractor is entitled, reduced by all valid and proper payments
made to or on behalf of the Contractor under the Construction Contract.

§ 14.2 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, including all
Contract Documents and changes made to the agreement and the Contract Documents.

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise to comply with a
material term of the Construction Contract.

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required under the
Construction Contract or to perform and complete or comply with the other material terms of the Construction Contract.

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

§ 15 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond shall be deemed to be
Subcontractor and the term Owner shall be deemed to be Contractor
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§ 16 Modifications to this bond are as follows:

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: (Corporate Seal) Company: (Corporate Seal)
Signature: Signature:

Name and Title: Name and Title: ;
Address: Address: .

Caution: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that
changes will be not be cbscured.
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B ATA pocument A312™ - 2010

Bond # 1200469

Payment Bond

SURETY:
CONTRACTOR: (Name, legal status and principal place
(Name, legal status and address) of business)
Churchill McGee, LLC .
1315 West Main St, Ste. C g'g R; p";’ggc Insurance Company
Lexington, KY 40508 ‘0. Box , ,
Greensburg, PA 15601 This document has important legal

OWNER:
(Name, legal status and address)

LFUCG-Black & Williams Neighborhood Center
498 Georgetown Street

Lexington, KY 40508

CONSTRUCTION CONTRACT

Date:

Amount: $539,750.00

consequences. Consultation with
an attomey is encouraged with
respect to its completion or
moadification.

Any singular reference to
Contractor, Surety, Owner or
other party shall be

considered plural where
appiicable.

AlA Document A312-2010
combines two separate bonds, a
Performance Bond and a Payment
Bond, into one form. This is not a
single combined Performance and

Description: Black and Williams Neighborhood Center Window Replacement

(Name and location)

BOND
Date:
{Not earlier than Construction Contract Date)

Amount: $539,750.00

Modifications to this Bond: NoneQ See Section 16

CONTRACTOR AS PRINCIPAL
Churchill McGee, LLC

Company: / (Corporate Seal)
And Title: By: 0

(Any additional sigrzlu7§ appear on the last page of this Performance Bond)

(FOR INFORMATION ONLY— Name, address and tefephone)
AGENT or BROKER:

Van Meter Insurance Group
1240 Fairway St

Bowling Green, KY
(270)781-2020

Payment Bond
SURETY
Old Republic Insurance Company
Company: orporate Seal)

1

And Title:By:

Attorney-in-Fact Melissa Napiz
OWNER’S REPRESENTATION:

(Architect, Engineer or other party:

Fitzsimons Office of Architecture, Inc.

112 W. 3rd Street
Lexington, KY 40508
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and assigns to the
Owner to pay for labor, materials and equipment furnished for use in the performance of the Construction Contract, which is
incorporated herein by reference, subject to the following terms.

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds harmless the Owner
from claims, demands, liens or suits by any person or entity seeking payment for labor, materials or equipment fumnished for use in the
performance of the Construction Contract. then the Surety and the Contractor shall have no obligation under this Bond.

§ 3 Ifthere is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner under this Bond shall arise after the
Owner has promptly notified the Contractor and the Surety (at the address described in Section 13) of claims, demands, liens or suits
against the Owner or the Owner's property by any person or entity sseking payment for labor, materials or equipment furnished for use
in the performance of the Construction Contract and tendered

defense of such claims, demands, liens or suits to the Contractor and the Surety.

§ 4 When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and at the Surety's expense defend, indemnify
and hold harmless the Owner against a duly tendered claim, demand, lien or suit.

§ 5 The Surety's obligations to a Claimant under this Bond shall arisa after the following:

§ 5.1 Claimants, who do not have a direct contract with the Contractor,
1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy the
amount claimed and the name of the party to whom the materials were, or equipment was, furnished or supplied or for
whom the labor was done or performed, within ninety (90} days after having last performed labor or last fumished
materials or equipment included in the Claim; and

2 have sent a Claim to the Surety (at the address described in Section 13).

§ 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claim to the Surety (at the address
described in Section 13).

§ 6 If a notice of non-payment required by Section 5.1.1 is given by the Owner to the Contractor, that is sufficient to satisfy a Claimant's
obligation to furnish a written notice of non-payment under Section 5.1.1.

§ 7 When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall promptly and at the
Surety’s expense take the following actions:

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, stating the amounts
that are undisputed and the basis for challenging any amounts that are disputed; and

§ 7.2 Pay or arrange for payment of any undisputed amounts.

§ 7.3 The Surety's failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to constitute a waiver of
defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed amounts for which the Surety and Claimant
have reached agreement. If, however, the Surety fails to discharge its obligations under Section 7.1 or Section 7.2, the Surety shall
indemnify the Claimant for the reasonable attorney's fees the Claimant incurs thereafter to recover any sums found to be due and
owing to the Claimant.

§ 8 The Surety's total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney's fees provided under
Section 7.3, and the amount of this Bond shall be credited for any payments made i good faith by the Surety.

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the performance of the
Construction Contract and to satisfy claims, if any, under any construction performance bond. By the Contractor fumishing and the
Owner accepting this Bond, they agree that all funds eamed by the Contractor in the performance of the Construction Contract are
dedicated to satisfy obligations of the Contractor and Surety under this Bond, subject to the Owner's priority to use the funds for the
completion of the work.
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are unrelated to the
Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of any Claimant under this Bond, and shall
have under this Bond no obligation to make payments to, or give notice on behalf of, Claimants or otherwise have any obligations to
Claimants under this Bond.

§ 11 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to related subcontracts,
purchase orders and other obligations.

§ 12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent jurisdiction in the state

in which the project that is the subject of the Construction Contract is located or after the expiration of one year from the date (1) on
which the Claimant sent a Claim to the Surety pursuant to

Section 5.1.2 or 5.2, or (2) on which the last labor or service was performed by anyone or the last materials or equipment were
furnished by anyone under the Construction Contract, whichever of (1) or (2) first oceurs. If the provisions of this Paragraph are void or
prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be applicable.

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page on
which their signature appears. Actual receipt of notice or Claims. however accomplished, shall be sufficient compliance as of the date
received.

§ 14 When this Bond has been fumnished to comply with a statutory or other legal requirement in the location where the construction
was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall be deemed deleted herefrom
and provisions conforming to such statutory or other legal requirement shall be deemed incorporated herein. When so furnished, the
intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

§ 185 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and Owner shall
promptly furnish a copy of this Bond or shall permit a copy to be made.

§ 16 Definitions
§ 16.1 Claim. A written statement by the Claimant including at a minimum:
1 the name of the Claimant;
2 the name of the person for whom the labor was done, or materials or equipment furnished;
3 a copy of the agreement or purchase order pursuant to which labor, materials or equipment was
furnished for use in the performance of the Construction Contract;
4 a brief description of the labor, materials or equipment funished,
the date on which the Claimant last performed labor or last furnished materials or equipment for use in
the performance of the Construction Contract,

in

6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of
the Claim;

g the total amount of previous payments received by the Claimant; and

8 the total amount due and unpaid to the Claimant for labor, materials or equipment fumished as of the

date of the Claim.

§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the Contractor to fumish
labor, materials or equipment for use in the performance of the Construction Contract. The term Claimant also includes any individual or
entity that has rightfully asserted a claim under an applicable mechanic's lien or similar statute against the real property upon which
the Project is located. The intent of this Bond shall be to include without limitation in the terms "labor, materials or equipment” that part
of water, gas, power, light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, architectural
and engineering services required for performance of the work of the Contractor and the Contractor's subcontractors, and all other
items for which a mechanic’s lien may be asserted in the Jurisdiction where the labor, materials or equipment were farmished.

§ 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, including all Contract
Documents and all changes made to the agreement and the Contract Documents.
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§ 16.4 Owner Defaull. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required under the
Construction Contract or to perform and complete or comply with the other material terms of the Construction Contract.

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor,

§ 17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond shall be deemed
to be Subcontractor and the term Owner shall be deemed to be Contractor.

§ 18 Modifications to this bond are as follows:

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page) .

CONTRACTOR AS PRINCIPAL SURETY j
Company: (Corporate Seal) Company: (Corporate Seal) g
Signature: Signature:

Name and Title: Name and Title:
Address: Address: !

Caution: You should sign an criginal AlA Contract Document, on which this text appears in RED. An original assures that
changes will be not be obscured.
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* OLD REPUBLIC INSURANCE COMPANY

*****

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That OLD REPUBLIC INSURANCE: COMPANY, a Pennsylvania stock insurance corporation, does
make, constitute and appoint:

STEVEN M. BAAS, MELISSA LAYNE NAPIER, BENJAMIN P, DYCUS, CHRISTOPHER J. WISEMAN, KENNETH ALBERT, OF BOWLING GREEN, KY

its true and fawful Attorney(s)-in-Fact, with full power and authority; not exceeding $50,000.000, for and on behalf of the Company as surety, to execute
and deliver and affix the seal of the Company thereto (if a séal is required), bonds, undertakings, recognizanées or other writter obligations in the nature

thereof, (other than self-insurance workers compensation bonds guaranteeing payment of benefits, asbestos abatement contract bonds, waste manage-
ment bonds, hazardous waste remediation bonds or black fung bonds), as follows:

ALL WRITTEN INSTRUMENTS IN AN AMOUNT NOT TO EXCEED
'FIFTEEN MILLION DOLLARS ($15,000,000) — FOR ANY SINGLE OBILGATION

and to bind OLD:REPUBLIC INSURANCE:COMPANY: thereby, and all of the acts of said Attomeys-in-Fact; pursuant to these presents; are ratified and
confimed. This document is not valid uniess printed on colared background and is multi-colored. This appointment is made under and by authority of
the board of directors at a meeting held on March 14, 2014. This Power of Attorney is signed and sealed by facsimile under and by ‘the authority of the
foliowing resolutions adopted by the board. of directors of the GLD REPUBLIC INSURANCE COMPANY on March 14, 2014.

RESOLVED FURTHER, that the chairman, president ar any.vice president of the Company's surety division, in conjunction with the secretary or
any assistant secretary of the Company, be and hereby are authorized and directed to execute and deliver, to such persons as such officers of
the Company may deem appropriate, Powers of Aftorney in the form presented to and-attached to the minutes of this meeting, authorizing such
persons:to execute and deliver and affix the seal of the Company to bonds, undertakings, recoggizances. and sure i&obligaﬁons of all kinds;
other than bail bonds, bank depository bonds, mortgage deficiency bonds, mortgage guaranty bonds; guarantees of installment paper and note
guaranty bonds. The said officers may revoke any Power of Attomey previously granted to any such person. The authority of any Power of
Attorney granted by any such officer of the Company as aforesaid shall not.exceed fifty million dollars ($50,000,000:00), except (a) bonds.

required to be filed as open penalty bonds, and {b) bonds filed with any court or governmental authority requiring an unlimited penalty in bonds
filed in that court,

RESOLVED FURTHER, that any bond, undertaking, recognizance, or suretyship obligation shall be valid and binding upon the Company
(i) when signed by the chairman, president or any vice president of the Company’s surety division and attested and sealed (if a seal be
required) by any secretary or assistant secretary; or
(il) when signed by a duly authorized Attoney-in-Fact and sealed with the seal of the Company (if a seal be required).

RESOLVED. FURTHER,:that the signature of any officer designated above, and the seal of the Company, may be affixed by facsimile to any
Power of Attorney or certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other suretyship
obligations of the Company, and such signature and seal when so used shall have the same force and effect as though manually affixed.

IN WITNESS WHEREOF, OLD REPUBLIC INSURANCE COMPANY has caused these presents to be signed by ifs proper officer, and its
corporate seal to be affixed this ABTH dayof . DECEMBER, 2017.

o OLD REPUBLIC INSURANCE COMPANY
“

i oG
¢! SEAL 183 -
L el ;
X ”
“4, gy o T

STATE OF WISCONSIN, COUNTY OF WAUKESHA - SS e Vice President
On this "18TH dayof | DECEMBER, 2017 » personally came before me, ALAN PAVLIC and
JANE E CHERNEY to me known to be the individuals and officers of the OLD REPUBLIC INSURANCE COMPANY who

executed the above instrument, and they each acknowledged the execution of the same, and being by me duly:swom, did severally depose and say; that
they are said officers of the corporation aforesaid, and that the seal affixed to the above instrument is the seal of the corporation, and that said corporate

seal and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority of the board of directors of said
organization. ; .

Notary Public
; il , My commission expires:_ 9/28/18 _
: (Expiration of notary cotmission does not invajitate thiz instrument)
CERTIFICATE et ,

I, the undersigned, assistant secretary of the OLD REPUBLIC INSURANCE COMPANY, a Pennsylvania mmoraﬁon.‘CééT[FY that the foregoing

and attached Power of Attorney remains iri full force 'and has not been revoked;-and furthermore, that the Resélutions of the bgard of directors set-forth in
the Power of Attorney, are now in force. -

72-1032

Signed and sealed at the City of Brookfield, Wi-this day of

et e

Assistant. Segretary -

11006-R (5-10)



) D DATE (MM/DD/YYYY
A'CO,RD CERTIFICATE OF LIABILITY INSURANCE ( ’

03/16/2018

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER GONTACT Lorie Gies
MANN SUTTON and MCGEE RNHg,Ngo, £xy). (859) 225-3661 mé. Noj: (859) 225-8351
1353 Leestown Rd. B . Lorie@msmitdins.com
INSURER(S) AFFORDING COVERAGE NAIC #

Lexington KY 40508 INSURER A : Motorists Insurance Company 14621
INSURED insurer B: KY. Employers Mutual Insurance 10320

Churchill McGee LLC Etal INSURER C

1315-C W Main St INSURER D :

#o INSURERE ;

Lexington KY 40508 INSURERF :
COVERAGES CERTIFICATE NUMBER: CL181900854 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD

EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

N ADDC OLICYEFF | P
LTR TYPE OF INSURANCE INSD | WyD POLICY NUMBER (AMIBBIYYYY) | (Moo LTS
><| COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE s 1,000,000
DAMAGE TO RENTED
] cLams mace OCCUR PREMISES (Ea occurence) | 5 300,000
| Deductible -$2000 PD MED EXP {Any one person) ¢ 10,000
A Y 3320467751 01/01/2018 | 01012019 | ersomaL & aovinury |5 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s 2,000,000
POLICY S D Loc PRODUCTS - COMPIOP AGG | 52,000,000
OTHER: Emp! Praclices Liab Ins $ 500,000
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY I s 1,000,000
XX | ANY AUTO BODILY INJURY (Per person) | §
OWNED SCHEDULED
A D ALY . ScHED Y 3329467751 01/01/2018 | 01/01/2019 | BODILY INJURY (Per accldent) | §
S<| HiRED S<| NonownED PROPERTY DAMAGE s
AUTOS ONLY AUTOS ONLY Per accident)
PIP-Basic $ 10,000
X| umMBRELLALIAB | X[ occur EACH OCCURRENCE s 5.000,000
A EXCESS LIAB CLAIMS-MADE 3329467751 01/01/2018 | 01/01/2019 | xGorecate s 5,000,000
oeo | X rerention s 0
WORKERS COMPENSATION PER OTH-
AND EMPLOYERS' LIABILITY YIN <] Srure E 1 000,000
B |Orr it R e AR TNERIEXECUTIVE D NIA 384273 01/01/2018 | 01/01/2019 [ E:L- EACH ACCIDENT ST
(Mandatory in NH) E.L DISEASE - EAEMPLOYEE | 5 1,000,000
If yes, describe under 1.000.000
DESCRIPTION OF OPERATIONS below E.L. DISEASE -pOLICY LiMiT | 3 1,000,
: Limit 230,000
Inland Marine Leased/ .
A | Borrowed/Rented 3329467751 01/01/2018 | 01/01/2019 | Deductible 500

DESGRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Additional Insured applies to Certificate Holder as respects to the Commercial General Liability Coverage (Endorsement CM7071 (12-14)) and the
Commercial Automobile Liability Coverage (Endorsement CA 7020 (12-90)). The General Liability Policy shall be primary to any insurance retained by
LFUCG (Endorsement CG7061 (04-13)).

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

Director, Division of Purchasing Lexington-Fayette Urban County ACCORDANCE WITH THE POLIGY PROVISIONS,

200 East Main Street

AUTHORIZED REPRESENTATIVE

Lexington KY 40507 Q@\L««QK;?
I

©1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The AGORD name and logo are registered marks of ACORD




Additional Named Insureds

Other Named Insureds

Churchill McGee Contracting LLC Additional Insured
Churchill McGee LLC Additional Insured
Churchill McGee Of Ohio LLC Additional Insured
J Patrick McGee Additional Insured
Nathan Churchill Additional TInsured
Ncipm LLC Additional Insured

OFAPPINF (02/2007) COPYRIGHT 2007, AMS SERVICES INC




IX. TECHNICAL SPECIFICATIONS



Technical
Specifications

Black and Williams Community Center
Window Replacement

498 Georgetown Street
Lexington, KY

LFUCG General Services
Department of Social Services
200 East Main St

Lexington, KY 40507

Prepared by: Fitzsimons Office of Architecture
12 W. Third St.

Lexington, KY 40508

859-243-0838

2/1/18
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Black & Williams Community Center Special Requirements
Window Replacement 010000

SECTION 010000 - Special Requirements

1.1 SECTION INCLUDES:
This Section includes information which supplements the General Conditions:

1. Scope
2. Time for Completion
3. Ordering Materials
4. Storage of Materials
5. Protection of Existing Facilities
6. Project Closeout and Record Drawings.
7. Access to Site and Building
8. Temporary Parking
9. Owner Occupancy
10. Interruption and Protection of Utilities
11. Progress Meetings
12. Work by Owner
13. Field Office
14. Communications Service
15. Staging and Storage
l6. Sanitary Facilities
17. Utilities
18. Final Cleaning
19. Substantial Completion, Final Inspections and Subsequent Inspections
20. Divisions of Specifications
21. Disputes
22. Allocation of Work
23. Codes and Ordinances
24. Conduct of Employees
25. Contractor Coordination
26. Cutting and Patching
27. Fire-Smoke Detectors - Existing
28. Submittal Procedure
29. Construction Photographs
30. Proposed Materials and Equipment List
31. Interior Enclosures
32. Progress Cleaning
33. Hazardous Materials
1. SCOPE
A. Project Description: This project involves the removal and replacement of

three window types in the former school building now the Black & Williams
Community Center. The original school section had wood double hung windows
that were replaced with vinyl windows ca. 1980. The vinyl windows and trim
is installed over the original wood window frame and wood sills. The vinyl
windows are to be replaced with metal clad wood windows, double-hung,
divided lights to match original wood window with a modern window. The
second window type are cold rolled steel windows from 1950's. These windows
are to be replaced with a modern aluminum insulated projecting window
system in line with the original window location. The final window type 1is
an aluminum system from the 1960’s. The existing aluminum windows are
similar in details and size to the cold rolled steel windows but are
installed in a poured concrete bulkhead system to from a curtain wall
appearance. There steel lintels to be replaced as well as repairing masonry
surrounding other lintels. Stone window sills are to cleaned, repaired and
repointed. Masonry shall be repointed around window opening. Interior
finishes are to be removed as needed to access window openings for removal.
The disturbed finishes are to patched repaired and match adjacent surfaces.
This is to a complete job including sealants and painting leaving the job
in the same finish condition as when construction started.

B. Bidders, subcontractors and suppliers, before submitting proposals, shall
visit and examine the site to satisfy themselves as to the nature and scope
of the existing conditions at the site. The submission of a proposal will
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Black & Williams Community Center Special Requirements
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be construed as evidence that a visit and examination have been made.
Later claims for labor equipment, or materials required for difficulties
encountered which could have been foreseen had such an examination been
made will not be recognized.

The Work under this contract does not include any items marked N.I.C. on
the Drawings (Not In Contract).

Tt shall be the responsibility of all Contractors and Subcontractors to
carefully examine all Drawings, Specifications and Contract Documents
pertaining to all phases of the construction in order that Contractor and
Subcontractor may foresee all requirements for coordination of their work.
submission of a bid shall be construed as evidence that such an examination
has been made. Claims based on unforeseen requirements will not be
considered.

Should any error or inconsistency appear in Drawings or Specifications, the
Contractor, before proceeding with the work, must make mention of the same
to the Architect for proper adjustment, and in no case proceed with the
work in uncertainty or with insufficient drawings.

The Contractor and each Subcontractor shall be responsible for verification
of all measurements at the building before ordering any materials or doing

any work. No extra charge or compensation shall be allowed due to
differences between actual dimensions and dimensions indicated on the
Drawings. Any such discrepancy in dimensions which may be found shall be

submitted to the Architect for his consideration before the Contractor
proceeds with the work in the affected areas.

Contractors shall follow sizes in Specification or figures on Drawings, in
preference to scale measurements and follow detail drawings in preference
to general drawings.

TIMES FOR COMPLETION:

Substantial Completion: Subject to the conditions of the General
Conditions, the total work to be done under this Construction Contract
shall be commenced at the time stipulated in the Work Order to the
Contractor and shall be substantially completed including punch list and
final billing within: 150 calendar days for entire project. See LFUCG
bidding documents for ligquidated damage amount.

The date of Substantial Completion, to be determined, shall be the date
certified by the Architect when the work is sufficiently complete, in
accordance with the Contract Documents, so the Owner may conditionally
accept, and beneficially occupy and use, all of the facilities provided
under this Construction Contract.

Final Completion: Subject to the conditions of the General Conditions, the
total work to be done under this Construction Contract shall be fully
completed within thirty (30) consecutive calendar days after the Date of
Substantial Completion.

The Date of Final Completion shall be the date that the work 1is complete
and all Contract requirements have been fulfilled by the Contractor.

ORDERING MATERIALS

Immediately following Award of Contract for this work, Contractor shall
determine source of supply for all materials and length of time required
for their delivery, including materials of subcontractors, and order shall
be placed for such materials based on the project schedule.

if, for any reason, any item specified will not be available when needed
and Contractor can show that he has made a reasonably persistent effort to
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obtain item in question, the Architect is to be notified in writing within
15 days after Contract is signed; otherwise the Contractor will not be
excused for delays 1in securing materials specified and will be held
accountable if completion of building is thereby delayed.

STORAGE OF MATERIALS

Each Contractor providing materials and equipment shall be responsible for
the proper and adequate storage of his materials and equipment, and for the

removal of same upon completion of his work. Storage of materials at the
site shall be confined to areas within Contract Limits or as otherwise
designated by the Owner at the Pre-Construction Conference. Coordinate

with Architect. Storage will be limited to the site.

PROTECTION OF EXISTING FACILITIES

The General Contractor shall repair and/or replace, at no expense to the
Owner, any sections of existing roads, streets, sidewalks, curbs, grassed
areas, shrubs, trees, utilities, buildings, automobiles, trucks and other
Sstructures or vehicles damaged by reason of work performed under this
Contract or incidental thereto, whether by his own forces or by his
subcontractors or his material suppliers.

Care should be taken by the Contractor to protect from injury any persons
and vehicles that will wuse the building during construction. The
Contractor, at the Construction Conference will outline his proposed
procedures of construction, determine degrees of potential dangers and
outline protective measures he will take during various construction
phases.

Exterior Enclosures. Provide temporary weather-tight closures to exterior
openings to protect the interior at all times for all types of weather.

Security. Provide security to protect work and existing facilities from
unauthorized entry, vandalism or theft. Verify with Owner the schedule for
opening and closing the building.

PROJECT CLOSEQUT AND RECORD DRAWINGS

The Owner will furnish one (1) set of blue line prints which the Contractor
shall keep on file in the field office. The Contractor shall record on
these prints from day to day as the work progresses, all changes and
deviations from the contract Drawing, with special emphasis on the exact
location of all work concealed from view by offset distances to surface
improvements such as building corners, curbs, etc. Entries and notations
shall be neat, legible and permanent. These prints shall be delivered to
the Architect upon completion of this project. Approval of final payment
will be contingent upon compliance with these provisions.

Provide a minimum of three (3} bound final installation, training,
operation, maintenance and repair manuals to be turned over to the LFUCG's
Project Manager and approved for content by the Owner prior to acceptance
of substantial completion.

Manuals provided must be of sufficient detail to enable customer to
install, calibrate, train, operate, maintain, service and repalr every
system, subsystem, and/or piece of equipment installed on or as part of
this contract. Manual must contain:

1. Project Title, Project number, Location, dates of submittals, names of

Design Consultant, Engineer, Contractor, and Contractor's Subs.
Provide phone numbers and addresses for Contractor and Subs.
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D.

10.

2. An Equipment Index that includes vendors name, address, and telephone
number for all equipment purchased on the project.

3. Emergency instructions with phone numbers and names of contact persons
on warranty items.

4. All manuals in binders shall be original copies provided by the
manufacturer. At minimum these binders must include:

Installation manuals Calibration manuals
Training manuals Repair manuals
Service Manual Parts list

Reviewed shop drawings

5. Included in the front of the "Operation and Maintenance Manual" shall
be a copy of the Interior and Exterior Finish plan and Schedule
listing all finish materials, the manufacturer, the finish color, and
the manufacturer's paint number.

Submission of final set of record drawings.

1. The Contractor, on copies of the Contract Documents provided by the
contractor, shall submit a Record Set of Drawings indicating all
deviations of construction as originally specified in the contract
documents. These Record Drawings will compile information from the
General Contractor as well as all sub-contractors. The Contractor
shall provide a qualified representative to update the Record Set of
Drawings as construction progresses.

2. Approval of the final payment request will be contingent upon
compliance with these provisions. The Contractor's Record Set of
Drawings shall be delivered to the Design Consultant at their
completion so that the Design Consultant may make any changes on the
original contract drawings.

ACCESS TO SITE AND BUILDING

Contact the architect for arrangements to visit the building.

TEMPORARY PARKING

Parking is limited to street parking.

OWNER OCCUPANCY :

The site will be occupied during construction. Owner will clear out
individual rooms ahead of contractor’s schedule.

The contractor shall confine his operations, including delivery and
unloading of materials and equipment, to the areas within the designated
Contract Limits.

INTERRUPTION AND PROTECTION OF UTILITIES:

Utilities on the site are not to be interrupted without 48 hour notice to
the Owner.

The contractor shall protect all utilities during construction.
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11. PROGRESS MEETINGS

A. With the express purpose of expediting construction and providing the

opportunity for cooperation of affected parties, meetings may be called
which shall be attended by representatives of:

(1) Project Manager LFUCG

(2) the Architect and Consultants

{3) the General Contractor

(4) all Subcontractors
A location on or near the site will be designated where such meetings will
be held. The frequency of meeting shall be twice a month for a formal
meeting.

12. WORK BY OWNER

A. The owner may under take minor construction projects related to this

project. The owner will coordinate any projects with the contractor and not
disrupt the construction project.

13. FIELD OFFICE

A. Field office may be set up in one of the existing rooms.

14. COMMUNICATIONS SERVICE

A. Contractor to arrange for and provide direct on-site communication by phone
during the construction of this project.

15. STAGING AND STORAGE AREA

A. All staging and storage is to occur within the site limits.

16. SANITARY FACILITIES

A. Restroom facilities are to be provided by the contractor for his workers and
subcontractors. Drinking water shall be provided from an approved safe
source, so piped or transported as to be kept clean and fresh and served
from single service containers or satisfactory types of sanitary drinking
stands or fountains. All such facilities and services shall be furnished in
strict accordance with existing governing health regulations.

17. UTILITIES

A. The Contractor to provide can connect to existing electric service for
construction power.

B. The Contractor to provide can connect to existing water service for
construction water.

18. FINAL CLEANING:

A. Execute prior to final inspection. Clean building according to general
conditions final cleaning. The intent 1s to clean and vacuum the entire
building to keep dirt from being drawn into the HVAC system.

B. Clean interior and exterior surfaces exposed to view.
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19.

20.

21.

22.

Clean debris from site, roofs, gutters, downspouts and drainage systems.

Remove waste and surplus materials, rubbish and construction facilities from
the site.

SUBSTANTIAIL COMPLETION, FINAL INSPECTION &
SUBSEQUENT INSPECTIONS:

In as much as all parties with and intend to prosecute the work in a
diligent and good faith manner, and to complete the work in a timely
fashion, the Contractor shall notify the Architect when the Contractor
believes he has attained Substantial Completion. Notification shall be made
at least five (5) calendar days prior to the date set to the Substantial
Completion inspection. The Contractor shall comply with the prerequisite
requirements for Substantial Completion as set forth in General Conditions.

Upon receipt of the Contractor's request, the Architect will either proceed
with inspection or advise Contractor of prerequisites not fulfilled.
Following initial inspection, the Architect will either ©prepare a
certificate of substantial completion, or advise the Contractor of work
which must be performed prior to issuance of the certificate of substantial
completion. The Architect will repeat the inspection when requested and
assure that the work has been substantially completed. Results of the
completed inspection will form the initial “"punch 1list" for final
acceptance.

The Architect will re-inspect the work upon the receipt of the Contractor's
notice that he believes in good faith that except for those items whose
completion has been delayed due to circumstances that are acceptable to the
Architect, the work has been completed, including punch 1list items from
earlier inspections. punch List shall be completed within 30 working days
or Liquidated Damages can be assessed. Upon completion of re-inspection,
the Architect will either recommend final acceptance and final payment, or
will advise the Contractor of work not completed or obligations not
fulfilled as required for final acceptance by issuance of another punch
1ist. The architect will inspect for punch list completion only twice.

The Contractor, upon completion of all outstanding items set forth on the
punch list, shall notify the Architect of the completion of the work. The
Architect shall verify completion of the work by an on-site inspection.

If at this final inspection items remain on the punch list the general
contractor shall be responsible for the cost of re-inspection by the
architect and engineer. The cost is to be determined prior to the
inspection but will not be less than hourly amounts noted on the Architect
and Owner contract.

DIVISION OF SPECIFICATIONS:

Division of Specification into sections is done for convenience of reference
and is not intended to <control contractors in dividing work among
subcontractors or to limit scope of work performed by any trade under any
given section.

DISPUTES:
Contractor is hereby put on notice that it is his contractual obligation to
adjust differences between his several subcontractors. Attempts to have the
Architect or Owner settle disputes Dbetween Prime Contractor and his
subcontractors, will not be given consideration.

ALLOCATION OF WORK:

Where certain materials are specified to be installed wunder various
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23.

24.

25.

26.

27.

28.

headings, it shall be the responsibility of the General Contractor to
reallocate such work under the proper subcontractor if the specification is
in conflict with local jurisdiction.

CODES AND ORDINANCES:

All branches of the work shown on the Plans or specified, whether
specifically mentioned or not, shall be executed in strict compliance with
all local or state regulations and codes and shall be in compliance with all
national codes, when same have jurisdiction.

CONDUCT OF EMPLOYEES:

No Smoking is allowed on the job site.

The Contractor shall post signs conspicuously on the site to prohibit the
use or possession of alcoholic beverages by any of his employees while they
are on the grounds of this project. The Contractor is responsible for
reporting violations of the provisions of KRS 244 to the proper authorities
and for taking the necessary action to insure that the intent of this
paragraph is carried out

CONTRACTOR COORDINATION:

The General Contractor and all Subcontractors shall cooperate and coordinate
their work to expedite the progress of the project. All Subcontractors
shall review and refer to the Drawings and Specifications of other trades
involved with their particular work before proceeding. Any work installed
which conflicts with another trade and had not been brought to the attention
of the Architect prior to installation shall be removed at no additional
expense to the Owner.

CUTTING AND PATCHING:

This is a historic building. All craftsmen are to be skilled in working on
historic building. Extra time and care is needed to properly selectively
demolish and rebuild this project. Matching new materials to the existing
will require test patches to be approved before entire work is started.
There will be discussion of the construction techniques and methods to make
sure that the finished product will meet the required standards.

Employ a skilled and experienced installer to perform cutting and patching;
replace materials ONLY if existing materials cannot be restored by splicing,
filling and other appropriate restoration procedures.

Fit work tight to adjacent elements. Seal voids and gaps with appropriate
sealant as indicated in plans and specifications. Consult the architect for
detailing questions.

FIRE-SMOKE DETECTORS - EXISTING:

Existing systems are to remain in operation at all times except when
construction will cause false alarms. Devise methods to cover and protect
existing equipment during construction. Remove to keep system operational
while no construction underway.

SUBMITTAL PROCEDURES:

Submittal form to identify Project, Contractor, Subcontractor Supplier and
pertinent Contract Document Reference Numbers.

Apply Contractor's stamp or signature, certifying that review, verification
of products required, field dimensions, adjacent work and coordination of
information is in accordance with the requirements of the Work and Contract
Documents.
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C. Identify variations from Contract Documents and Product Specifications which
may be detrimental to successful performance of the completed work.

D. Revise and resubmit submittals as required; identify all changes made since
previous submittal.

E. Product Data. Submit the number of copies which the Contractor requires
plus two copies to be retained by the Architect/Engineer. Mark each copy
to identify applicable product, model, options, etc. Supplement
manufacturers' standard data to provide information unique to this project.

F. Samples. Submit samples to illustrate functional and aesthetic
characteristics of the product. Submit samples of projects from the full
range of manufacturers' standard colors or in custom colors selected,
textures, and patterns for Architect/Engineer's selection.

29. CONSTRUCTION PHOTOGRAPHS:

A, Provide digital photographs of all uncovered conditions, and prior to
covering any detail of constructiomn.

30. PROPOSED MATERIALS AND EQUIPMENT LIST:

A. Within one hour of bid opening the successful low bidder must submit
complete list of major Products proposed for use, with name of manufacturer,
trade name, and model number of each Product.

31. INTERIOR ENCLOSURES:

A. Provide interior enclosures to control duct while performing demolition or
cutting plaster, concrete, terrazzo, masonry or other material that
generates dust.

B. pProvide interior enclosures as required by hazardous materials rules and
regulations.

32. PROGRESS CLEANING:

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site
in a clean and orderly conditiomn.

33. HAZARDOUS MATERIALS:

A. The owner has tested suspect materials in the building and the building
surveys. All asbestos materials will be removed from the building. All
painted surfaces can be assumed to contain lead based paint.

B. The contractor is hereby advised that, due to the age of the existing
building, it is possible that hazardous materials, including but not limited
to asbestos, asbestos products, or other toxic substances may be present in
the building. If any workman encounters any material which he suspects is
hazardous or toxic, he shall discontinue work on or near that material and
shall immediately advise the Owner. The paint contains lead based paint and
shall be treated according to current regulations.

B. The architect and architect's consultants shall have no respcnsibility for
the discovery, presence, handling, removal or disposal of or exposure of
persons to hazardous materials in any form at the project site, including
but not limited to asbestos, asbestos products, polychlorinated biphenyl
(PCB) or other toxic substarnces.

C. If the work which is to preformed under this contract interfaces in any way

with existing components which contain hazardous materials, it shall be the
contractor's responsibility to contact the Owner or Owner's environmental
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consultant regarding the proper means and methods to be utilized in dealing
with the hazardous materials.

D. By execution of the contract for construction, the Contractor hereby agrees
to bring no claim for negligence, breach of contract, indemnity, or
otherwise against the Architect, his principals, employees, agents, and
consultants if such claim in any way would involve the investigation of or
remedial work related to hazardous materials in any form at the project
site, including but not limited to asbestos, asbestos products,
polychlorinated biphenyl (PCB) or other toxic substances. The contractor
further agrees to defend, indemnify, and hold the Architect and his
principals, employees, agents, and consultants harmless from any such claims
related to hazardous materials that may be brought by the Contractor's
Subcontractors, Suppliers, or other third parties who may be acting under
the direction of the Contractor pursuant to this project.

END OF SECTION 010000 - Special Requirements
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SECTION 024113 - SELECTIVE DEMOLITION

PART 1

1.1

A.

- GENERAL

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to
this Section.

SUMMARY

This Section includes the following:

1. This 1is a historic building and all demolition work is to be
performed by skilled tradesmen, ideally a «carpenter. Original
materials are to be salvaged for reuse where possible.

2. Demolition and removal of designated windows.

3. Patching and repairs are to be completed under other sections of the

specifications but coordination between demolition and renovation
must be considered and planned for.

4. Salvage all original materials for reuse in renovation work.
5. Protection of utilities adjacent to windows.
Related Sections: The following Sections contain requirements that

relate to this Section:

1. Division 1 Section 010000 "Summary of Work" for use of the building
requirements.

2. Division 1 Section 010000 "Cutting and Patching"” for cutting and
patching procedures for selective demolition operations.

3. Division 1 Section 010000 for temporary utilities, temporary
construction and support facilities, temporary security and

protection facilities, and environmental protection measures for
selective demolition operations.

4. Division 1 Section 010000 "Contract Closeout" for record document
requirements.

7. Division 22 Section 220500 for cutting, patching, or relocating
mechanical items.

8. Division 26 Section 260510 for cutting, patching, or relocating
electrical items.

9. Division 1 Section 010000 "Hazardous Materials".

DEFINITIONS

Remove: Remove and legally dispose of items except those indicated to be

reinstalled, salvaged, or to remain the Owner's property.

Remove and Salvage: Items indicated to be removed and salvaged remain
the Owner's property. Remove, clean, and pack or crate items to protect
against damage. Identify contents of containers and deliver to Owner's

designated storage area.

Remove and Reinstall: Remove items indicated; clean, service, and
otherwise prepare them for reuse; store and protect against damage.
Reinstall items in the same locations or in locations indicated.

Existing to Remain: Protect construction indicated to remain against
damage and soiling during selective demolition. When permitted by the
Architect, items may be removed to a suitable, protected storage location
during selective demolition and then cleaned and reinstalled in their
original locations.

MATERIALS OWNERSHIP
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A. Except for items or materials indicated to be reused, salvaged,
reinstalled, or otherwise indicated to remain the Owner's property,
demolished materials shall become the Contractor's property and shall be
removed from the site with further disposition at the Contractor's
option.

B. Historical items, relics, and similar objects including, but not limited
to, existing structures and their contents, all building materials,
commemorative plagues and tablets, antiques, and other items of interest
or value to the Owner, which may be encountered during selective
demolition, remain the Owner's property. Carefully remove and salvage
each item or object in a manner to prevent damage and deliver promptly to
the Owner.

1.5 SUBMITTALS
A. General: Submit each item in this Article according to the Conditions of

the Contract and Division 1 Specification Sections, for information only,
unless otherwise indicated.

B. Schedule of selective demolition activities indicating the following:
1. Detailed sequence of selective demolition and removal work, with
starting and ending dates for each activity.
2. Coordination for shutoff, capping, and continuation of utility
services.
C. Inventory of items to be removed and salvaged.
D. Record drawings at Project closeout according to Division 1 Section

"Contract Closeocut."

1. Identify and accurately locate capped utilities and other subsurface
structural, electrical, or mechanical conditions.

1.6 QUALITY ASSURANCE

A. Demolition Firm Qualifications: Engage an experienced (min. five years
experience) firm that has successfully completed selective demolition
Work similar to that indicated for this Project.

B. Regulatory Requirements: Comply with governing EPA notification
regulations before starting selective demolition. Comply with hauling
and disposal regulations of authorities having jurisdiction.

! C. Pre-demolition Conference: conduct conference at Project site prior to
' beginning the work.

D. Architect is to review qualifications of tradesmen. Architect is to be
notified when demolition is to start.

1.7 PROJECT CONDITIONS
A. Owner assumes no responsibility for actual condition of buildings to be
selectively demolished.
1. Conditions existing at time of inspection for bidding purpose will be

maintained by Owner as far as practical.

B. Asbestos: It is not expected that asbestos will be encountered in the
Work. If any materials suspected of containing asbestos are encountered,
do not disturb the materials. Immediately stop all work. Remove workmen

from the area. Immediately notify the Architect and the Owner.
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C. Lead based paint will be present on all painted surfaces. All work on

painted surfaces shall comply with current regulations for working with
lead based paint.

D. Storage or sale of removed items or materials on-site will not be
permitted.
1.8 SCHEDULING
A. Arrange selective demolition schedule so as not to interfere with Owner's

on-site operations.
1.9 WARRANTY
A. Existing Special Warranty: Remove, replace, patch, and repair materials
and surfaces cut or damaged during selective demolition, by methods and

with materials so as not to void existing warranties.

PART 2 - PRODUCTS

2.1 REPAIR MATERIALS
A. Use repair materials identical to existing materials.
1. Where identical materials are unavailable or cannot be used for

exposed surfaces, use materials that visually match existing adjacent
surfaces to the fullest extent possible.

2. Use materials whose installed performance equals or surpasses that of
existing materials.

3. As noted in other sections this is a historic structure and the work
shall comply with the Department of Interior's Standards for
Rehabilitation.

PART 3 - EXECUTION

3.1 EXAMINATION
A. Verify that utilities have been disconnected and capped.
B. Survey existing conditions and correlate with requirements indicated to

determine extent of selective demolition required.

C. Inventory and record the condition of items to be removed and reinstalled
and items to be removed and salvaged.

D. When unanticipated mechanical, electrical, or structural elements that
conflict with the intended function or design are encountered,
investigate and measure the nature and extent of the conflict. Promptly

submit a written report to the Architect.

E. Survey the condition of the building to determine whether removing any
element might result in structural deficiency or unplanned collapse of
any portion of the structure or adjacent structures during selective
demolition.

F. Perform surveys as the Work progresses to detect hazards resulting from
selective demolition activities.

G. Before starting construction, take photographs of the site and

surrounding properties from different points of view to document the
conditions.

1. Take photographs in sufficient number to show existing conditions
adjacent to the property before starting Work.
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2. Take photographs of existing buildings either on or adjoining the
property in sufficient detail to record accurately the physical
conditions at the start of construction.

3.2 UTILITY SERVICES

A. Utility Requirements: Locate, identify, disconnect, and seal or cap off
indicated utility services serving building to be selectively demolished.

1. Arrange to shut off indicated utilities with UK Physical Plant
Division.
B. Utility Requirements: Refer to Division 15 and 16 Sections for shutting

off, disconnecting, removing, and sealing or capping utility services.
Do not start selective demolition work until utility disconnecting and
sealing have been completed and verified in writing.

3.3 PREPARATION
A. Drain, purge, or otherwise remove, collect, and dispose of chemicals,

gases, explosives, acids, flammables, or other dangerous materials before
proceeding with selective demolition operations.

B. Employ a certified, licensed exterminator to treat building and to
control rodents and vermin before and during selective demolition
operations.

C. conduct demolition operations and remove debris to ensure minimum

interference with roads, streets, walks, and other adjacent occupied and
used facilities.

1. Do not close or obstruct streets, walks, or other adjacent occupied
or used facilities without permission from Owner and authorities
having jurisdiction. Provide alternate routes around closed or
obstructed traffic ways if required by governing regulations.

D. Conduct demolition operations to prevent injury to people and damage to
adjacent buildings and facilities to remain. Ensure safe passage of
people around selective demolition area.

1. Erect temporary protection, such as walks, fences, railings,
canopies, and covered passageways, where required by authorities
having jurisdiction.

2. Tnstall metal stud or 2x4 framed walls with %" plywood either side
for temporary interior partitions.

3. Protect existing site improvements, appurtenances, and landscaping to
remain.

4. Provide temporary weather protection, during interval Dbetween

demolition and removal of existing construction, on exterior surfaces
and new construction to ensure that no water leakage or damage occurs
to structure or interior areas.

5. Protect walls, ceilings, floors, and other existing finish work that
are to remain and are exposed during selective demolition operations.
6. Cover and protect furniture, furnishings, and equipment that have not

been removed.

F. Provide and maintain interior and exterior shoring, bracing, or
structural support to preserve stability and prevent movement,
settlement, or collapse of building to be selectively demolished.

1. Strengthen or add new supports when reguired during progress of
selective demolition.

3.4 POLLUTION CONTROLS
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A. Use water mist, temporary enclosures, and other suitable methods to limit
the spread of dust and dirt. Comply with governing environmental

protection regulations.

1. Do not use water when it may damage existing construction or create
hazardous or objectionable conditions, such as ice, flooding, and
pollution.

B. Remove and transport debris in a manner that will prevent spillage on

adjacent surfaces and areas.

1. Remove debris from elevated portions of building by chute, hoist, or
other device that will convey debris to grade level.

C. Clean adjacent structures and improvements of dust, dirt, and debris
caused by selective demolition operations. Return adjacent areas to
condition existing before start of selective demolition.

3.5 SELECTIVE DEMOLITION

A. Demolish and remove existing construction only to the extent required by
new construction and as indicated. Use methods required to complete Work
within limitations of governing regulations and as follows:

1. Proceed with selective demolition systematically, from higher to
lower level. Complete selective demolition work above each floor or
tier before disturbing supporting members on lower levels.

2. Neatly cut openings and holes plumb, square, and true to dimensions
required. Use cutting methods least likely to damage construction to
remain or adjoining construction. To minimize disturbance of
adjacent surfaces, use hand or small power tools designed for sawing
or grinding, not hammering and chopping. Temporarily cover openings
to remain.

3. Cut or drill from the exposed or finished side into concealed
surfaces to avoid marring existing finished surfaces.

4. Do not use cutting torches until work area is cleared of flammable
materials. At concealed spaces, such as duct and pipe interiors,
verify condition and contents of hidden space before starting flame-
cutting operations. Maintain portable fire-suppression devices
during flame-cutting operations.

5. Maintain adequate ventilation when using cutting torches.

6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable
materials and promptly dispose of off-sgite.

7. Remove structural framing members and lower to ground by method
suitable to avoid free fall and to prevent ground impact or dust
generation.

8. Locate selective demolition equipment throughout the structure and
remove debris and materials so as not to impose excessive loads on
supporting walls, floors, or framing.

9. Dispose of demolished items and materials promptly. On-site storage
or sale of removed items is prohibited.

10. Return elements of construction and surfaces to remain to condition
existing before start of selective demolition operations.

B. Demolish concrete and masonry in small sections. Cut concrete and
masonry at junctures with construction to remain, using power-driven
masonry saw or hand tools; do not use power-driven impact tools.

C. Remove existing stone masonry at foundation by hand. Stack stones on
site with the original exteriors facing out. Salvage for reuse.
C. Remove no more existing roofing than can be covered in one day by new

roofing. See applicable Division-7 Section for new roofing requirements.

3.6 PATCHING AND REPAIRS
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A. Promptly patch and repair holes and damaged surfaces caused to adjacent
construction by selective demolition operations.

B. pPatching is specified in Division 1 Section "Cutting and Patching."”

C. Where repairs to existing surfaces are required, patch to produce
surfaces suitable for new materials.

D. Restore exposed finishes of patched areas and extend finish restoration
into adjoining construction to remain in a manner that eliminates
evidence of patching and refinishing.

E. Patch and repair floor and wall surfaces in the new space where
demolished walls or partitions extend one finished area into another.
provide a flush and even surface of uniform color and appearance.

1. Closely match texture and finish of existing adjacent surface.

2. patch with durable seams that are as invisible as possible. Comply
with specified tolerances.

3. Where patching smooth painted surfaces, extend final paint coat over

entire unbroken surface containing the patch after the surface has
received primer and second coat.

4. Remove existing fleor and wall coverings and replace with new
materials, if necessary, to achieve uniform color and appearance.
5. Inspect and test patched areas to demonstrate integrity of the

installation, where feasible.

F. Patch, repair, or re-hang existing ceilings as necessary to provide an
even-plane surface of uniform appearance.

3.7 DISPOSAL OF DEMOLISHED MATERIALS
A. General: Promptly dispose of demolished materials. Do not allow
demolished materials to accumulate on-site. Remove debris daily from the
site.
B. Burning: Do not burn demolished materials.
C. Disposal: Transport demolished materials off Owner's property and

legally dispose of them. The disposal of any materials removed by the
contractor must be in compliance with all building codes, 1local, city,
state and federal requirements.

3.8 TRAFFIC CONTROL

A. provide barriers and signs as recommended by the Owner’s Representative
for controlling traffic during demolition operations.

3.9 FIRE PROTECTION

A. Provide fire-extinguishing equipment as recommended by NFPA and as
required by OSHA. Provide a minimum of one “Type A” extinguisher in
Field Office and one “Type ABC” on each building level in demolition and
construction areas; locate extinguishers near entrances and stairways.

B. Where electric or gas welding and cutting work, or other open flame is
used above, below, or within 10’ of combustible material, shields of
incombustible materials are to be placed to protect against fire damage
or injury due to sparks and hot metal. No work of this kind may be
performed without a burn permit being issued.

C. Gas storage tanks for welding and cutting shall be positioned
at no greater distance from the work than is necessary for safety and
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shall be securely fastened and maintained in an upright position.
Tanks shall be stored remote from combustible materials, and free from

exposure to the sun or high temperatures.

Suitable fire extinguishing equipment shall be in position near all
welding or cutting operations. When work ceases for an extended period
such as the noon hour, or at the end of the day, the area adjacent to
the welding or cutting operation shall be thoroughly wet down. A
workman shall be stationed near the welding or cutting operation to
check for sparks lodging in cracks or combustible material while
operation is in progress, and shall remain for at least 2 hours after
operation is complete to ensure no smoldering fires have been started.
As an option, cease all welding or cutting work at least 2 hours prior
to end of workday to allow sufficient time for fire watch.

CLEANING

Sweep the building broom clean on completion of selective demolition
operation.

END OF SECTION 024113
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SECTION 042515 -~ MASONRY WORK AND REPAIRS
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General
and Supplementary Conditions and Division 1 Specification Sections,

apply to this Section.

1.2 SUMMARY

A. This Section includes the following:
1. Replacing damaged stone sills.
2. Removing and replacing mortar around masonry opening.
3. Removing and replacing mortar for stone window sills.
4. Removing and replacing damaged steel lintels.
5. Repair of brick veneer above lintels to be replaced.
B. Related Sections: The following Sections contain requirements that
relate to this Section:
1. Division 7 Section "Flashing and Sheet Metal" for metal flashing

for restored clay masonry construction.
1.3 DEFINITIONS

A. Repointing: The process of raking out (removing) mortar and
replacing it with new mortar.

B. Pointing: The process of placing new mortar in existing Jjoint
spaces, which have previously been raked out. This term does not
include the raking out process.

cC. Tuckpointing: The process of touching up existing mortar joints by
filling in recesses with new mortar, without first raking out the
joints.

1.4 SUBMITTALS

A. General: Submit the following according to the Conditions of the
Contract and Division 1 Specification Sections.

B. Product data for each product indicated including recommendations for
their application and use. Include test reports and certifications
substantiating that products comply with requirements.

C. Samples for verification purposes, prior to preparing sample panels,
of the following:

1. Each new exposed masonry material to be used for replacing
existing materials. Include in each set of samples the full
range of colors and textures to be expected in the completed
Work.

a. Provide straps or panels containing not less than four
brick units.

2. Fach type of mortar for pointing and masonry rebuilding and

repair in the form of sample mortar strips 6 inches long by 1/2
inch wide set in aluminum or plastic channels.
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D. Qualification data for firms and persons specified in the "Quality
Assurance" Article to demonstrate their capabilities and experience.
Include a list of comparable completed projects with project names,
age, condition prior to restoration, addresses and names of
Architects and Owners.

E. Restoration program for each phase of the restoration process,
including protection of surrounding materials on building and site
during operations. Describe in detail the materials, methods, and

equipment to be used for each phase of the restoration work.

E. Cleaning preogram indicating cleaning process, including protection of
surrounding materials on building and site, and control of runoff
during operations. Describe in detail the materials, methods and

equipment to be used.

1.5 QUALITY ASSURANCE

A. Restoration Specialist: Engage an experienced masonry restoration
and cleaning firm that has specialized in the types of work required
for this Project. The firm shall have been in business for 10 years
and shall have worked on five projects of a similar age and scope.
At Contractor's option, the work may Dbe divided between two
specialist firms: one for cleaning work and one for repair work.

1. Field Supervision: Require restoration specialist firm to

maintain an experienced full-time supervisor on the job site
during times that clay masonry restoration and cleaning are in
progress.

B. Field-Constructed Mockups: Prior to starting general masonry
restoration, prepare the following sample panels on the building
where directed by Architect. Prepare sample panels using same
materials and methods proposed for the Work, and under same weather
conditions to be expected during the restoration. Obtain Architect's
acceptance of visual qualities Dbefore proceeding with masonry
restoration. Retain acceptable panels in an undisturbed condition,
suitably marked, during construction as a standard for judging the
completed Work.

1. Notify Architect one week in advance of dates and times when
sample panels will be prepared.
2. Cleaning: Demonstrate the materials and methods to be used for

cleaning each type of masonry surface and condition on sample

panels approximately 25 sq. ft. in area.

a. Allow a waiting period of the duration indicated, but not
less than 7 calendar days, after completion of sample
cleaning to permit a study of sample panels for negative
reactions.

3. Repointing: Prepare two separate sample areas approximately 3
feet high by 6 feet wide for each type of repointing required,
one for demonstrating methods and quality of workmanship
expected in removing mortar from joints and the other for
demonstrating quality of materials and workmanship expected in
pointing mortar joints.

4. Masonry Repair: Prepare sample panels of size indicated for
each type of masonry material indicated to be patched, rebuilt,
or replaced. Erect sample panels into an existing wall, unless
otherwise indicated, to demonstrate the quality of materials and
workmanship.
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C. Masonry Pre-construction Testing: Contractor shall employ, at his
own expense, an independent testing agency experienced in performing
the type of tests indicated and acceptable to Architect to perform
the pre-construction tests.

1. Pre-construction brick tests involve testing each type of
existing brick indicated for replacement and each type of
proposed replacement brick for properties indicated below using
the sampling and testing methods in ASTM C §7. Carefully remove
existing bricks from locations designated by Architect.

a. Compressive strength.
b. 24-hour cold water absorption.
C. 5-hour boil absorption.
d. Saturation coefficient.
e. Initial rate of absorption (suction).
2. Pre-construction mortar tests involve testing each type of

existing mortar to help duplicate mortar mix to be reused for
repointing compressive strength, color, aggregate, size, mix and
materials.

D. Source of Materials: Obtain materials for masonry restoration from a
single source for each type material required (face brick, stone,
cement, sand, etc.) to ensure a match of quality, color, pattern, and
texture.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Carefully pack, handle, and ship masonry units and accessories
strapped together in suitable packs or pallets, or in heavy-duty
cartons. Unload and handle to prevent chipping and breakage.

B. Deliver other materials to Project site in manufacturer's original
and unopened containers and packaging, bearing labels as to type and
names of products and manufacturers.

C. Protect masonry restoration materials during storage and construction
from rain, snow, and ground water, and from staining and mixing with
soil and other materials.

D. Protect grout, mortar, and other materials from deterioration by
moisture and temperature. Store in a dry place or in waterproof
containers. Keep containers tightly closed and away from open

flames. Protect liquid components from freezing.

E. Comply with manufacturer's recommendations for minimum and maximum
temperature requirements for storage.

1.7 PROJECT CONDITIONS
A. Clean masonry surfaces only when air temperature is 40 deg F (4 deg
C) and above and will remain so until masonry has dried out, but for
not less than 7 days after completion of cleaning.
B. Do not repoint mortar joints or repair masonry unless air temperature
is between 40 deg F (4 deg C) and 80 deg F (27 deg C) and will remain

so for at least 48 hours after completion of work.

C. Prevent grout or mortar used in repointing and repair work from
staining face of surrounding masonry and other surfaces. Immediately
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remove grout and mortar in contact with exposed masonry and other
surfaces.

D. Protect sills, ledges, and projections from mortar droppings.
1.8 SEQUENCING/SCHEDULING

A. Order replacement materials at the earliest possible date, to avoid
delaying completion of the Work.

B. Perform masonry restoration work in the following sequence:
1. Clean masonry surfaces. Remove plants, paint, and soot prior to
general cleaning.
2. Study and note painting styles and methods of producing the

maximum both horizontal and vertical joints to determine which
were struck first and whether they are the panel style.

3. Repalir existing masonry, including replacing existing masonry
with new masonry materials.

4. Rake out existing mortar from joints indicated to be repointed.

5. Point existing mortar Jjoints of masonry indicated to be
restored.

6. Clean masonry surfaces. Remove excess mortar from face of
brick.

PART 2 - PRODUCTS
2.1 MASONRY MATERIALS

A. Face Brick and Accessories: Provide face Dbrick and accessories,
including units for lintels, arches, corners, and other specially
ground, cut, or sawed shapes where required to complete masonry
restoration work.

1. Provide units with color, surface texture, and size to match
existing brickwork and with physical properties not less than
those determined from pre-construction testing of selected
existing units.

2.2 MORTAR MATERIALS
A. Portland Cement: ASTM C 150, Type I or Type II.
B. Hydrated Lime: ASTM C 207, Type S.

C. Aggregate for Mortar: ASTM C 144, unless otherwise indicated in pre-
construction testing.
1. Colored Mortar Aggregate: Natural or manufactured sand selected
to produce mortar color indicated.
2. For pointing mortar, provide sand with rounded edges.
3. Match size, texture, and gradation of existing mortar as closely
as possible.

D. Colored Mortar Pigment: Natural and synthetic iron oxides and
chromium oxides, compounded for mortar mixes. Use only pigments with
record of satisfactory performance in masonry mortars.

E. Water: Clean, free of oils, acids, alkalis, and organic matter.

2.3 CLEANING MATERIALS AND EQUIPMENT
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A. Water for Cleaning: Clean, potable, free of oils, acids, alkalis,
salts, and organic matter.

B. Warm Water: Heat water to a temperature of 140 to 180 deg F (60 to
82 deg C).

C. Brushes: Fiber bristle only.

D. Spray Equipment: Provide equipment for controlled spray application
of water at rates indicated for pressure, measured at spray tip, and
for volume. Adjust pressure and volume, as required, to ensure that
damage to masonry does not result from cleaning methods.

1. For water spray application, provide a fan-shaped spray tip that
disperses water at an angle of not less than 15 degrees.
2. For heated water spray application, provide equipment capable of

maintaining a temperature at flow rates indicated between 140
and 180 deg F (60 and 82 deg C).

3. For steam application, provide a steam generator capable of
delivering live steam at the nozzle head.

2.4 MORTAR MIXES

A. Measurement and Mixing: Measure cementitious and aggregate material
in a dry condition by volume or equivalent weight. Do not measure by
shovel, use known measure. Mix materials in a clean mechanical
paddle batch mixer.

1. Mixing Pointing Mortar: Thoroughly mix cementitious and
aggregate materials together before adding any water. Then mix
again adding only enough water to produce a damp, unworkable mix
that will retain its form when pressed into a ball. Maintain
mortar in this dampened condition for 1 to 2 hours. Add the
remaining water in small portions until reaching mortar of the
desired consistency. Use mortar within 30 minutes of final

mixing; do not retemper or use partially hardened material.

B. Colored Mortar: Produce mortar of color required by using selected
ingredients. Do not adjust proportions without Architect's approval.
1. Colored Mortar Pigment: Where colored mortar pigments are
indicated. Color may be added to the mix in quantities not to
exceed 6% by weight of the content in the mix.

C. Do not wuse admixtures of any kind in mortar, unless otherwise
indicated.

D. Mortar Proportions: Submit formula for architects review.
1 part portland cement
1 part hydrated lime
6 part sand

PART 3 - EXECUTION
3.1 CLEANING MASONRY, GENERAL
A. Clean areas where new construction will attach to the existing
masonry. Proceed with cleaning in an orderly manner; work from top to
bottom of each scaffold width and from one end of each elevation to

the other. Work from bottom to top of the building for each scaffold
drop.
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B. Use only those cleaning methods indicated for each masonry material
and location.

C. Perform each cleaning method indicated in a manner that results in
uniform coverage of all surfaces, including corners, moldings, and
interstices, and that produces an even effect without streaking or
damaging masonry surfaces.

D. Removing Plant Growth: Completely remove plant, moss, and shrub
growth from masonry surfaces. Carefully remove plants, creepers, and
vegetation by cutting at roots and allowing to dry as long as
possible prior to removal. Remove loose soil and debris from open
masonry joints to whatever depth they occur.

E. Water Application Methods: Where water application methods are
indicated, comply with the following:

1. Spray Applications: Spray-apply water to masonry surfaces to
comply with requirements indicated for location, purpose, water
temperature, pressure, volume, and equipment. Unless otherwise
indicated, hold spray nozzle no less than 6 inches from surface
of masonry and apply water from side to side in overlapping
bands at an angle of not more than 30° from the wall surface to
produce uniform coverage and an even effect.

a. Low-Pressure Spray: 80 to 275 psi; 3 to 6 gal. per minute.
2. Steam Wash: Apply steam to masonry surfaces at pressures not
exceeding 80 psi. Hold nozzle no less than 6 inches from

surface of masonry and apply steam from side to side or in the
direction of the tooling in overlapping bands at an angle of not
more than 30° from the wall surface to produce uniform coverage
and an even effect.

3.2 BRICK REMOVAL AND REBUILDING

A. Carefully remove by hand, at locations indicated, bricks that are
damaged, spalled, or deteriorated. Cut out full units from joint to
joint and in a manner to permit replacement with full-size units.

B. Support and protect masonry indicated to remain that surrounds
removal area. Maintain flashing, reinforcement, lintels, and
adjoining construction in an undamaged condition.

C. Salvage as many whole, undamaged bricks as possible.

D. Remove mortar, loose particles and soil from salvaged brick by
cleaning with brushes and water. Store brick for reuse.

E. Clean remaining brick at edges of removal areas by removing mortar,

dust, and loose debris in preparation for rebuilding.

F. Above replaced lintels, remove nine courses of masonry, or as much as
is loose to allow new lintels to be installed, rebuild face brick to
match original details including ornamental masonry.

3.3 BRICK REBUILDING

A. Install new or salvaged brick to replace removed brick. Fit
replacement units into bonding and coursing pattern of existing
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brick. ITf cutting of new brick is required, use a motor-driven saw
designed to cut masonry with clean, sharp, unchipped edges.

B. Lay replacement brick with completely filled bed, head, and collar
joints. Butter ends with sufficient mortar to fill head joints and
shove into place. Wet clay bricks that have ASTM C 67 initial rates
of absorption (suction) of more than 30 grams per 30 sq. in. per
minute. Use wetting methods that ensure units are nearly saturated
but surface dry when laid. Maintain Jjoint width for replacement
units to match existing units.

C. Tocl exposed mortar joints in repaired areas to match joints of
surrounding existing brickwork.

D. Point new mortar joints in repaired area to comply with requirements
for repointing existing masonry, and rake out mortar used for laying
brick before mortar sets.

3.6 STONE PATCHING

A. Cut out deteriorated stone and adjacent stone that have begun to
deteriorate. Remove additional stone so that patch will not have
feathered edges and will be at least 1/4 inch thick.

B. Remove loose particles, soil, debris, o0il, and other contaminants
from existing stone units at locations indicated by cleaning with a
stiff-bristle brush.

C. Brush-coat stone surfaces with mortar-to-stone adhesive complying
with manufacturer's directions.

D. Brush-coat stone surfaces with a slurry coat of patching mortar
complying with manufacturer's directions.

E. Place patching mortar in layers no thicker than 2 inches. Roughen
surface of each layer to provide a key for the next.

F. Building patch up 1/4 inch above surrounding stone and carve surface
to match adjoining stone after mortar has hardened.

G. Keep each layer damp for 72 hours or until mortar has sert.

H. Unacceptable patches are defined as those with hairline cracks or
that show separation from stone at edges, and those that do not match
adjoining stone in color or texture. Remove patches and refill to

provide patches free of those defects.
3.7 REPOINTING MASONRY

A. Rake out joints as follows:
1. Rake out mortar from joints to depths equal to 2-1/2 times their
widths but not less than 1/2 inch nor less than that required to
expose sound, unweathered mortar.

2. Remove mortar from masonry surfaces within raked-out joints to
provide reveals with square backs and to expose masonry for
contact with pointing mortar. Brush, vacuum, or flush joints to
remove dirt and loose debris.

3. Do not spall edges of masonry units or widen joints. Replace

damaged masonry units.
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a. Cut out old mortar by hand with a chisel and mallet, unless

otherwise indicated.
b. Do not use power-operated rotary handsaws and grinders

unless specific Architect's written approval is obtained
pased on submission by Contractor of a satisfactory quality
control program and demonstrated ability of operators to
use tools without damaging masonry. Quality control
program shall include provisions for supervising
performance and preventing damage due to worker fatigue.

B. Point jeoints as follows:
1. Rinse masonry Jjoint surfaces with water to remove dust and
mortar particles. Time the rinsing application so that at the

time of pointing excess water has evaporated or run off and
joint surfaces are damp but free of standing water.

2. Apply the first layer of pointing mortar to areas where existing
mortar was removed to depths greater than surrounding areas.
Apply in layers not greater than 3/8 inch until a uniform depth
is formed. Compact each layer thoroughly and allow it to become
thumbprint hard before applying the next layer.

3. After joints have been filled to a uniform depth, place
remaining pointing mortar in three layers with each of first and
second layers filling approximately two fifths of joint depth
and third layer the remaining one fifth. Fully compact each
layer and allow to become thumbprint hard before applying next
layer. Where existing bricks have rounded edges recess final
layer slightly from face. Take care not to spread mortar over
edges onto exposed masonry surfaces, or to featheredge mortar.

4. When mortar is thumbprint hard, tool Jjoints to match original
appearance of joints, unless otherwise indicated. Remove excess
mortar from edge of joint by brushing.

5. Cure mortar by maintaining in a damp condition for not less than
72 hours.

6. Where repointing work precedes cleaning of existing masonry,
allow mortar to harden not less than 30 days before beginning
cleaning work.

3.8 FINAL CLEANING
A. After mortar has fully hardened, thoroughly clean exposed masonry

surfaces of excess mortar and foreign matter using stiff nylon or
bristle brushes and clean water, which is spray-applied at a low

pressure.
B. Using metal scrapers or brushes is not permitted.
C. Using acid or alkali cleaning agents is not permitted.

END OF SECTION 042515
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SECTION 055000 - METAL FABRICATIONS
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General
and Supplementary Conditions and Division 1 Specification Sections,

apply to this Section.

1.2 SUMMARY

A. This Section includes the following metal fabrications:
1. Rough hardware.
2. Locse steel lintels.
a. Removing and replacing the existing deteriorated steel
lintels with window replacement.
3. Painting of steel lintels at windows.
B. Related Sections: The following Sections contain requirements that
relate to this Section:
1. Division 4 Section: 045215 Masonry Repairs

1.3 SUBMITTALS

A. General: Submit each item in this Article according to the
Conditions of the Contract and Division 1 Specification Sections.

B. Product data for prefabricated building columns, paint products, and
grout.

C. Shop drawings detailing fabrication and erection of each metal
fabrication indicated. Include plans, elevations, sections, and
details of metal fabrications and their connections. Show anchorage
and accessory items. Provide templates for anchors and bolts

specified for installation under other Sections.

D. Samples representative of materials and finished products as may be
requested by Architect.

E. Welder certificates signed by Contractor certifying that welders
comply with requirements specified under the "Quality Assurance”
Article.

F. Qualification data for firms and persons specified in the "Quality

Assurance" Article to demonstrate their capabilities and experience.
Include a list of completed projects with project name, addresses,
names of architects and owners, and other information specified.

1.4 QUALITY ASSURANCE

A. Fabricator Qualifications: Firm experienced in producing metal
fabrications similar to those indicated for this Project with a
record of successful in-service performance, and with sufficient
production capacity to produce required units without delaying the
Work.

B. Welding Standards: Comply with applicable provisions of AWS DIi.1

"Structural Welding Code--Steel," AWS D1.2 "Structural Welding Code--
Aluminum, " and AWS D1.3 "Structural Welding Code--Sheet Steel.”
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1. Certify that each welder has satisfactorily passed AWS
qualification tests for welding processes involved and, if
pertinent, has undergone recertification.

1.5 PROJECT CONDITIONS
A. Field Measurements: Check actual locations of walls and other
construction to which metal fabrications must fit by accurate field
measurements before fabrication. Show recorded measurements on final

shop drawings. Coordinate fabrication schedule with construction
progress to avoid delaying the Work.

PART 2 - PRODUCTS

2.1 FERROUS METALS

A. Metal Surfaces, General: For metal fabrications exposed to view in
the completed Work, provide materials selected for their surface
flatness, smoothness, and freedom from surface blemishes. Do not use

materials with exposed pitting, seam marks, roller marks, rolled
trade names, or roughness.

B. Steel Plates, Shapes, and Bars: ASTM A 36/A 36M.

C. Steel Tubing: Product type (manufacturing method) and as follows:
1. Cold-Formed Steel Tubing: ASTM A 500.
2. Hot-Formed Steel Tubing: ASTM A 501.
a. For exterior installations and where indicated, provide

tubing with hot-dip galvanized coating per ASTM A 53.

D. Steel Pipe: ASTM A 53, standard weight (schedule 40), unless
otherwise indicated, or another weight required by structural loads.
1. Black finish, unless otherwise indicated.
2. Galvanized finish for exterior installations and where
indicated.
E. Cast-in-Place Anchors in Concrete: Anchors of type indicated below,

fabricated from corrosion-resistant materials capable of sustaining,

without failure, the locad imposed within a safety factor of 4, as

determined by testing per ASTM E 488, conducted by a qualified
independent testing agency.

1. Threaded or wedge type; galvanized ferrous castings, either ASTM
A 47 (ASTM A 47M) malleable iron or ASTM A 27/A 27M cast steel.
Provide bolts, washers, and shims as required, hot-dip
galvanized per ASTM A 153.

E. Welding Rods and Bare Electrodes: Select according to AWS
specifications for the metal alloy to be welded.

2.2 PAINT

A. Shop Primer for Ferrous Metal: Fast-curing, lead- and chromate-free,
universal modified-alkyd primer complying with performance
requirements of FS TT-P-664, selected for good resistance to normal
atmospheric corrorosion, compatibility with finish paint systems
indicated, and capability to provide a sound foundation for field-
applied topcoats despite prolonged exposure.

B. Galvanizing Repair Paint: High-zinc-dust-content paint for
regalvanizing welds in galvanized steel, with dry film containing not
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less than 94 percent zinc dust by weight, and complying with DOD-P-
21035 or SSPC-Paint 20.

C. Bituminous Paint: Cold-applied asphalt mastic complying with SSPC-
Paint 12, except containing no asbestos fibers.

2.3 FASTENERS

A. General: Provide plated fasteners complying with ASTM B 633, Class
Fe/Zn 25 for electrodeposited zinc coating, for exterior use or where
built into exterior walls. Select fasteners for the type, grade, and
class required.

B. Bolts and Nuts: Regular hexagon-head bolts, ASTM A 307, Grade A
(ASTM F 568, Property Class 4.6), with hex nuts, ASTM A 563 (ASTM
A 563M), and, where indicated, flat washers.

C. Machine Screws: ANSI B18.6.3.

D. Lag Bolts: ANSI B18.2.1 (ANSI B18.2.3.8M).

E. Wood Screws: Flat head, carbon steel, ANSI B18.6.1.

F. Plain Washers: Round, carbon steel, ANST B18.22.1 (ANSI B18.22M).

G. Lock Washers: Helical, spring type, carbon steel, ANSI B18.21.1.

H. Expansion Anchors: Anchor bolt and sleeve assembly of material
indicated below with capability to sustain, without failure, a load
equal to 6 times the load imposed when installed in unit masonry and
equal to 4 times the load imposed when installed in concrete as

determined by testing per ASTM E 488 conducted by a qualified
independent testing agency.

1. Material: Carbon steel components zinc-plated to comply with
ASTM B 633, Class Fe/Zn 5.
2. Material: Group 1 alloy 304 or 316 stainless-steel bolts and

nuts complying with ASTM F 593 (ASTM F 738M) and ASTM F 594
(ASTM F 836M).

I. Toggle Bolts: FS FF-B-588, tumble-wing type, class and style as
required.

J. Nonshrink, Nonmetallic Grout: Factory-packaged, nonstaining,
noncorrosive, nongaseous grout complying with ASTM C 1107. Provide

grout specifically recommended by manufacturer for interior and
exterior applications.

2.4 CONCRETE FILL

A. Concrete Materials and Properties: Comply with requirements of
Division 3 Section "Cast-in-Place Concrete" for normal-weight, air-
entrained, ready-mix concrete with a minimum 28-day compressive

strength of 3000 psi (20 MPa), unless higher strengths are indicated.
2.5 FABRICATION, GENERAL
A. Form metal fabrications from materials of size, thickness, and shapes
indicated but not less than that needed to comply with performance

requirements indicated. Work to dimensions indicated or accepted on
shop drawings, using proven details of fabrication and support. Use
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type of materials indicated or specified for various components of
each metal fabrication.

Form exposed work true to line and level with accurate angles and
surfaces and straight sharp edges.

Allow for thermal movement resulting from the following maximum
change (range) in ambient temperature in the design, fabrication, and
installation of installed metal assemblies to prevent buckling,
opening up of joints, and overstressing of welds and fasteners. Base
design calculations on actual surface temperatures of metals due to
both solar heat gain and nighttime sky heat loss.

1. Temperature Change (Range): 100 deg F (55.5 deg C).

Shear and punch metals cleanly and accurately. Remove burrs.

Fase exposed edges to a radius of approximately 1/32 inch (1 mm),
unless otherwise indicated. Form bent-metal corners to smallest
radius possible without causing grain separation or otherwise
impairing work.

Remove sharp or rough areas on exposed traffic surfaces.

Weld corners and seams continuously to comply with the following:

1. Use materials and methods that minimize distortion and develop
strength and corrosion resistance of base metals.

2. Obtain fusion without undercut or overlap.

3. Remove welding flux immediately.

4. At exposed connections, finish exposed welds and surfaces smooth

and blended so that no roughness shows after finishing, and
contour of welded surface matches those adjacent.

Form exposed connections with hairline joints, flush and smooth,

using concealed fasteners wherever possible. Use exposed fasteners
of type indicated or, if not indicated, Phillips flat-head
(countersunk) SCrews or bolts. Locate joints where least
conspicuous.

Provide for anchorage of type indicated; coordinate with supporting
structure. Fabricate and space anchoring devices to secure metal
fabrications rigidly in place and to support indicated loads.

Shop Assembly: Preassemble items in shop to greatest extent possible

to minimize field splicing and assembly. Disassemble units only as
necessary for shipping and handling limitations. Use connections
that maintain structural value of joined pieces. Clearly mark units

for reassembly and coordinated installation.

Cut, reinforce, drill, and tap metal fabrications as indicated to
receive finish hardware, screws, and similar items.

Fabricate joints that will be exposed to weather in a manner to
exclude water, or provide weep holes where water may accumulate.

2.6 ROUGH HARDWARE

A,

Furnish bent, or otherwise custom-fabricated, bolts, plates, anchors,
hangers, dowels, and other miscellanecus steel and iron shapes as
required for framing and supporting woodwork, and for anchoring or
securing woodwork to concrete or other structures. Straight bolts
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and other stock rough hardware items are specified in Division 6
Sections.

Fabricate items to sizes, shapes, and dimensions required. Furnish
malleable-iron washers for heads and nuts that bear on wood
Structural connections, and furnish steel washers elsewhere.

2.7 LOOSE STEEL LINTELS

A.

D.

Fabricate loose structural steel lintels from steel angles and shapes
of size indicated for openings and recesses in nmasonry walls and
partitions at locations indicated.

Weld adjoining members together to form a single wunit where
indicated.

Size loose lintels for equal bearing of 1 inch per foot (85 mm per
meter) of clear span but not less than 8 inches (200 mm) bearing at

each side of openings, unless otherwise indicated.

Shop prime loose steel lintels located in exterior walls.

2.8 STEEL AND IRON FINISHES

A.

Galvanizing: For those items indicated for galvanizing, apply =zinc
coating by the hot-dip process complying with the following
requirements:

1. ASTM A 153 for galvanizing iron and steel hardware.

2. ASTM A 123 for galvanizing both fabricated and unfabricated iron
and steel products made of uncoated rolled, pressed, and forged
shapes, plates, bars, and strip 0.0299 inch (0.76 mm) thick or
thicker.

Preparation for Shop Priming: Prepare uncoated ferrous metal
surfaces to comply with minimum requirements indicated below for SSPC
surface preparation specifications and environmental exposure
conditions of installed metal fabrications:

1. Exteriors (SSPC Zone 1B) : SSPC-SP 6 "Commercial Blast
Cleaning.™
2. Interiors (SSPC Zone 1A): SSPC-SP 3 "Power Tool Cleaning."

Apply shop primer to uncoated surfaces of metal fabrications, except
those with galvanized finishes or to be embedded in concrete,

sprayed-on fireproofing, or masonry, unless otherwise indicated.
Comply with requirements of SSPC-PA 1 "Paint Application
Specification No. 1" for shop painting.

1. Stripe paint corners, crevices, bolts, welds, and sharp edges.

PART 3 - EXECUTION

3.1 PREPARATION

A.

Coordinate and furnish anchorages, setting drawings, diagrams,
templates, instructions, and directions for installing anchorages,
including concrete inserts, sleeves, anchor bolts, and miscellaneous
items having integral anchors that are to be embedded in concrete or
masonry construction. Coordinate delivery of such items to Project
site.

Center nosings on tread widths with noses flush with riser faces and
tread surfaces.
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cC. Set sleeves in concrete with tops flush with finish surface
elevations. Protect sleeves from water and concrete entry.

3.2 INSTALLATION, GENERAL

A. Fastening to In-Place Construction: Provide anchorage devices and
fasteners where necessary for securing miscellaneous metal
fabrications to in-place construction. Include threaded fasteners

for concrete and masonry inserts, toggle bolts, through-bolts, lag
bolts, wood screws, and other connectors as required.

B. Cutting, Fitting, and Placement: Perform cutting, drilling, and
fitting required for installing miscellaneous metal fabrications.
Set metal fabrication accurately in location, alignment, and

elevation; with edges and surfaces level, plumb, true, and free of
rack; and measured from established lines and levels.

C. Provide temporary bracing or anchors in formwork for items that are
to be built into concrete masonry or similar construction.

D. Fit exposed connections accurately together to form hairline joints.
Weld connections that are not to be left as exposed joints but cannot
be shop-welded because of shipping size limitations. Do not weld,
cut, or abrade the surfaces of exterior units that have been hot-dip

galvanized after fabrication and are intended for bolted or screwed
field connections.

E. Field Welding: Comply with the following requirements:
1. Use materials and methods that minimize distortion and develop

strength and corrosion resistance of base metals.

Obtain fusion without undercut or overlap.

Remove welding flux immediately.

4. At exposed connections, finish exposed welds and surfaces smooth
and blended so that no roughness shows after finishing, and
contour of welded surface matches those adjacent.

w N

F. Corrosion Protection: Coat concealed surfaces of aluminum that will
come into contact with grout, concrete, masonry, wood, or dissimilar
metals with a heavy coat of bituminous paint.

3.3 ADJUSTING AND CLEANING
A. Touchup Painting: Cleaning and touchup painting of field welds,
bolted connections, and abraded areas of the shop paint on

miscellaneous metal is specified in Division 9 Section "Painting."”

END OF SECTION 055000
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SECTION 061000 - CARPENTRY
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A. Drawings and general provisions of Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply

to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Framing with dimension lumber for furring out for window
replacement, and frame work.

2. Exterior standing and running trim, for installation of
replacement windows.

3. Trim out renovated windows and doors with salvaged and
replacement trim.

4. Wood furring, grounds, nailers, and blocking for interior
soffits at roof hatch and miscellaneous other areas.

5. Interior finish removal and replacement associated with window
openings.

6. Cut out and patch back gypsum board, taping and finishing to
match adjacent walls.

7. Removal and replacement of acoustical ceiling grid and tile to
access window openings.

8. Removal and replacement of portions of partition walls to access
window opening.

9. Miscellaneous finish work to return interiors to match existing
conditions.

B. Related Sections: The following Sections contain requirements that
relate to this Section:
1. Division 9 Section "Painting" for back priming and finishing of

finish carpentry.
1.3 SUBMITTALS

A. General : Submit the following in accordance with Conditions of
Contract and Division 1 Specification Sections.

B. Product data for each type of factory-fabricated product and process
specified, including details of construction relative to materials,
dimensions of individual components, profiles, textures, and colors.

C. Material certificates for dimensional lumber specified to comply with
minimum allowable unit stresses. Indicate species and grade selected
for each use as well as design values approved by the Board of Review
of American Lumber Standards Committee.

D. Wood treatment data as follows including chemical treatment
manufacturer's instructions for handling, storing, installation, and
finishing of treated material:

1. For each type of preservative treated wocod product include
certification by treating plant stating type of preservative
solution and pressure process used, net amount of preservative
retained, and compliance with applicable standards.

2. Warranty of chemical treatment manufacturer.

1.4 QUALITY ASSURANCE

A. Installer Qualifications: Arrange for installation of carpentry
items by firms that can demonstrate successful experience in
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installing carpentry items similar in type and quality to those
required for this Project.

B. Source Quality Control: Obtain tolled trim from a single
manufacturer to ensure a match of quality, color, pattern and
texture.

1.5 DELIVERY, STORAGE, AND HANDLING

A. Delivery and Storage: Keep materials under cover and dry. Protect
against exposure to weather and contact with damp or wet surfaces.
Stack lumber; provide for air circulation within and around stacks
and under temporary coverings including polyethylene and similar
materials.

1. For lumber pressure treated with waterborne chemicals, place
spacers between each bundle to provide air circulation.

B. Do not deliver interior finish carpentry until concrete, plaster,
masonry, ceramic tile, and other wet work is complete and cured to a
condition of equilibrium and temperature and humidity are maintained
at or near occupancy levels.

1.6 PROJECT CONDITIONS

A. Environmental Conditions: Obtain and comply with finish carpentry
manufacturer's and installer's coordinated advice for optimum
temperature and humidity conditions for finish carpentry during its
storage and installation.

B. Weather Conditions: Proceed with finish carpentry only when existing
and forecasted weather conditions will permit exterior finish
carpentry to be installed in compliance with manufacturer's
recommendations and when substrate is completely dry.

C. Open sealed packages of wood to permit natural adjustment of moisture
content and allow wood to acclimate to the room conditions.

1.7 EXTRA MATERIAL

A. Deliver extra material to owner. Before installation begins, furnish
not less than 1.0 percent of the quantity of each type of wood trim
profile installed on the project packaged with protective covering
for storage and identified with labels clearly describing contents.

PART 2 - PRODUCTS
2.1 LUMBER, GENERAL
A. Lumber Standards: Furnish lumber manufactured to comply with PS 20
"American Softwood Lumber Standard" and with applicable grading rules

of inspection agencies certified by American Lumber Standards
Committee's (ALSC) Board of Review.

B. Inspection Agencies: Inspection agencies and the abbreviations used
to reference them with lumber grades and species include the
following:

1. RIS - Redwood Inspection Service.
2. NLGA - National Lumber Grades Authority (Canadian).
3. SPIB - Southern Pine Inspection Bureau.
C. Grade Stamps: Provide lumber with each piece factory-marked with

grade stamp of inspection agency evidencing compliance with grading
rule requirements and identifying grading agency, grade, species,
moisture content at time of surfacing, and mill.
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1. For exposed lumber furnish pieces with grade stamps applied to
ends or back of each piece; or omit grade stamps entirely and
provide certificates of grade compliance issued by inspection
agerncy.

D. Nominal sizes are indicated, except as shown by detail dimensions.
Provide actual sizes as reguired by PS 20, for moisture content
specified for each use.

1. Provide seasoned lumber with 19 percent maximum moisture content
at time of dressing and shipment for sizes 2 inches or less 1in
nominal thickness, unless otherwise indicated.

2.2 DIMENSION LUMBER

A. For light framing (2 to 4 inches thick, 2 to 4 inches wide) provide
the following grade and species:
1. "Construction" grade.
2. Southern Pine graded under SPIB rules.

2.3 EXTERIOR STANDING AND RUNNING TRIM AND RAILS

A. Trim and Rails: For trim and rails in form of boards and worked
products, provide lumber complying with the following requirements
including those of the grading agency listed with species.

1. Species: Ponderosa pine or salvaged historic wood to match
original.
a. Grade: Clear.

2. Texture: Smooth surfaced.

3. Lumber for Painted Finish: Solid lumber stock.

4 Concrete fiber board may be used with approval of architect.

2.4 INTERIOR STANDING AND RUNNING TRIM AND RAILS

A. Trim and Rails: For trim in form of boards and worked products,
provide lumber complying with the following requirements.

1. Species: Poplar or salvaged historic wood to match original.
2. Select Grade: C Select.
3. Finish Grade: Prime.
4. Texture: Smooth surfaced.
5. Lumber for Painted Finish: Solid lumber stock or glued pieces.
B. Wood Molding Patterns: To match existing conditions or details as
provided.
1. Moldings for Painted Finish: P-Grade.
2.5 CONSTRUCTION PANELS, GENERAL
A. Construction Panel Standards: Comply with PS 1 "U.S. Product Standard

for Construction and Industrial Plywood" for plywood construction panels
and, for products not manufactured under PS 1 provisions, with APA PRP-

108.

B. Trademark: Furnish construction panels that are each factory-marked
with APA trademark evidencing compliance with grade requirements.

2.6 CONCEALED PERFORMANCE-RATED CONSTRUCTION PANELS

A. General: Where construction panels are indicated for the following
concealed types of applications, provide APA Performance-Rated Panels
complying with requirements designated under each application for grade
designation, span rating, exposure durability classification, edge detail
{(where applicable), and thickness.

B. Combination Subfloor-Underlayment: APA RATED STURD-I-FLOOR.
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1. Exposure Durability Classification: EXTERIOR.
2. Span Rating: As required to suit joist spacing indicated.
3. Span Rating: 24 oc.
4. Edge Detail: Tongue and groove.

C. Subflooring: APA RATED SHEATHING.

1.
2.

Exposure Durability Classification: EXTERIOR.
Span Rating: 24/16.

2.7 FASTENERS

A. General: Provide fasteners of size and type required for application
indicated to provide secure attachment.

1. Provide noncorrosive aluminum fasteners or fasteners with a hot
dipped zinc coating per ASTM A 153 or of QISI Type 304 stainless
steel.

2. For finish carpentry, countersink nails and fill surface where

face nailing is unavoidable.

Adhesives: Comply with manufacturer's recommendations for adhesives.

Flashing: Comply with requirements of Division 7 Section "Flashing
and Sheet Metal" for flashing materials installed in finish
carpentry.

Sealants: Comply with requirements of Division 7 Section "Joint

Sealants" for materials required for sealing.

2.8 METAL FRAMING ANCHORS

A.

General: Provide metal framing anchors of type, size, metal, and
finish to comply with requirements specified including the following:
1. Current Evaluation/Research Reports: Provide products for which

model code evaluation/research reports exist that are acceptable
to authorities having jurisdiction and that evidence compliance
of metal framing anchors for application indicated with the
building code in effect for this Project.

2. Allowable Design Loads: Provide products for which manufacturer
publishes allowable design loads that are determined from
empirical data or by rational engineering analysis and that are
demonstrated by comprehensive testing performed by a qualified
independent testing laboratory.

Galvanized Steel Sheet: Steel sheet zinc-coated by hot-dip process
on continuous lines prior to fabrication to comply with ASTM A 525
for Coating Designation G60 and with ASTM A 446, Grade A (structural

quality); ASTM A 526 (commercial quality); or ASTM A 527 (lock-
forming quality); as standard with manufacturer for type of anchor
indicated.

1. Use galvanized steel framing anchors for rough carpentry.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A.

CARPENTRY

Discard units of material with defects that impair quality of rough
carpentry construction and that are too small to use in fabricating
rough carpentry with minimum joints or optimum joint arrangement.

Set rough carpentry to required levels and lines, with members plumb
and true to line and cut and fitted.
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3.2 WOOD

Fit rough carpentry to other construction; scribe and cope as
required for accurate fit. Correlate location of furring, nailers,
blocking, grounds, and similar supports to allow attachment of other
construction.

Securely attach rough carpentry work to substrate by anchoring and
fastening as required to securely attach.

Countersink nail heads on exposed carpentry work and fill holes.

Use common wire nails, unless otherwise indicated. Use finishing
nails for finish work. Select fasteners of size that will not
penetrate members where opposite side will be exposed to view or will
receive finish materials. Make tight connections between members.
Install fasteners

FRAMING, GENERAL

Framing Standard: Comply with N.F.P.A. "Manual for Wood Frame
Construction," unless otherwise indicated.

Install framing members of nominal 2" x 4"'s at 16" on center or as
required to match existing.

Anchor and nail as required to securely attach, and to comply with

the following:

1. "Appendix C - Recommended Nailing Schedule” of the BOCA National
Building Code.

Do not splice structural members between supports.

Firestop concealed spaces of wood framed walls and partitions at each
floor 1level and at the ceiling line of the top story. Where
firestops are not automatically provided by the framing system used,
use closely fitted wood blocks of nominal 2-inch-thick lumber of the
same width as framing members.

3.3 FINISH CARPENTRY EXAMINATION

A.

Examine substrates for compliance with requirements for installation
tolerances and other conditions affecting installation and
performance of finish carpentry. Do not proceed with installation
until unsatisfactory conditions have been corrected.

3.4 FINISH CARPENTRY PREPARATION

A.

Clean substrates of projections and substances detrimental to
application.

Condition finish carpentry to average prevailing humidity conditions
in installation areas before installation for a minimum of 24 hours
unless longer conditioning recommended by manufacturer.

Backprime lumber for painted finish exposed on the exterior. Comply
with requirements for surface preparation and application in Section
"Painting."

3.5 FINISH CARPENTRY INSTALLATION, GENERAL

A.

CARPENTRY

Do not wuse finish carpentry materials that are unsound, warped,

bowed, twisted, improperly treated or finished, not adequately
seasoned, or too small to fabricate with  proper jointing
arrangements.
1. Do not use manufactured units with defective surfaces, sizes, or
patterns.
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B. install finish carpentry plumb, level, true, and aligned with
adjacent materials. Use concealed shims where required for
alignment.
1. scribe and cut finish carpentry to fit adjoining work. Refinish
and seal cuts as recommended by manufacturer.
2. Install to tolerance of 1/8 inch in 8 feet for plumb and level.

C.

D.

Install adjoining finish carpentry with 1/16 inch maximum offset
for flush installation and 1/8 inch maximum offset for reveal
installation.

3. Coordinate finish carpentry with materials and systems that may
be in or adjacent to standing and running trim and rails.
provide cutouts for mechanical and electrical items that
penetrate exposed surfaces of trim and rails.

Finish in accordance with specified requirements.

Refer to Division 9 Sections for final finishing of finish carpentry.

3.6 FINISH CARPENTRY STANDING AND RUNNING TRIM AND RAILS

A. Install with minimum number of joints practical, using full-length
pieces from maximum lengths of lumber available. Stagger joints in
adjacent and related standing and running trim and rails. Cope at
returns and miter at corners to produce tight-fitting joints with
full-surface contact throughout length of joint. Use scarf joints
for end-to-end joints. Plane back of casings to provide uniform
thickness across joints if required.

1. Match grain pattern across joints.

2. Drill pilot holes in hardwood prior to nailing or fastening to
prevent splitting. Fasten to prevent movement or warping.
Countersink nail heads on exposed carpentry work and fill holes.

3. Fit exterior joints to exclude water. Apply flat grain lumber
with bark side exposed to weather.

3.7 BOARD SHEATHING AND SUBFLOORING
A. Install boards with end joints staggered over supports, and with each

piece extending over at least 2 spaces between supports. Nail with
8d common nails, spaced 2 per support for board widths of 6 inches
and less, 3 per support for widths of 8 inches and more.

1. Apply wall sheathing at 45 degree angle with supports.

3.8 ADJUSTING

A.

Repair damaged or defective finish carpentry where possible to

eliminate functional or visual defects. Where not possible to
repair, replace finish carpentry. Adjust Jjoinery for wuniform
appearance.

3.9 CLEANING

A.

Clean finish carpentry on exposed and semiexposed surfaces. Touch up
factory-applied finishes to restore damaged or soiled areas.

3.10 PROTECTION

A.

provide final protection and maintain conditions that ensure finish
carpentry is without damage or deterioration at time of Substantial
Completion.

END OF SECTION 061000

CARPENTRY
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SECTION 079000 - JOINT SEALANTS
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A. Drawings and general provisiéns of Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply

to this Section.

1.2 SUMMARY

A. This Section includes joint sealants for the following locations:
1. Interior joints where rest room installed.
B. Related Sections: The following sections contain requirements that
relate to this Section:
1. Division 6 Section "Woodwork" for sealing all woodwork and
carpentry.
2. Division 9 Section "Painting."

1.3 SYSTEM PERFORMANCE REQUIREMENTS

A. Provide elastomeric joint sealants that have been produced and
installed to establish and to maintain watertight and airtight
continuous seals without causing staining or deterioration of joint
substrates.

1.4 SUBMITTALS

A. General: Submit the following in accordance with Conditions of
Contract and Division 1 Specification Sections.

B. Product data from manufacturers for each Jjoint sealant product
required.
1. Certification by joint sealant manufacturer that sealants plus

the primers and cleaners required for sealant installation shall
contain no volatile organic compounds.

1.5 QUALITY ASSURANCE

A. Installer Qualifications: Engage an experienced Installer who has
completed joint sealant applications similar in material, design, and
extent to that indicated for Project that have resulted in
construction with a record of successful in-service performance.

B. Conform to Sealant and Waterproofers Institute requirements for
materials and installation.

C. Product Testing: Provide comprehensive test data for each type of
joint sealant based on tests conducted by a qualified independent
testing laboratory on current product formulations within a 24-month
period preceding date of Contractor's submittal of test results to
Architect.

1. Test elastomeric sealants for compliance with requirements
specified by reference to ASTM C 920. Include test results for
hardness, stain resistance, adhesion and cohesion under cyclic
movement (per ASTM C 719), low-temperature flexibility, modulus
of elasticity at 100 percent strain, effects of heat aging, and
effects of accelerated weathering.

D. Field-Constructed Mock-Ups: Prior to installation of joint sealants,
apply elastomeric sealants as follows to verify selections made under
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sample submittals and to demonstrate aesthetic effects as well as
qualities of materials and execution:

1.6 DELIVERY, STORAGE, AND HANDLING

A. Deliver materials to Project site in original unopened containers or
bundles with labels indicating manufacturer, product name and
designation, color, expiration period for use, pot life, curing time,
and mixing instructions for multi-component materials.

B. Store and handle materials in compliance with manufacturer's
recommendations to prevent their deterioration or damage due to
moisture, high or low temperatures, ccntaminants, or other causes.

1.7 PROJECT CONDITIONS

A, Environmental Conditions: Do not proceed with installation of joint
sealants under the following conditions:
1. When ambient and substrate temperature conditions are outside
the limits permitted by joint sealant manufacturer.
2. When joint substrates are wet.
B. Joint Width Conditions: Do not proceed with installation of joint

sealants where joint widths are less than allowed by joint sealant
manufacturer for application indicated.

C. Joint Substrate Conditions: Do not proceed with installation of
joint sealants until contaminants capable of interfering with their
adhesion are removed from joint substrates.

1.8 SEQUENCING AND SCHEDULING

A. Sequence installation of joint sealants to occur not less than 21 nor
more than 30 days after completion of waterproofing, unless otherwise
indicated.

PART 2 - PRODUCTS

2.1 MATERIALS, GENERAL

A. Compatibility: Provide joint sealants, joint fillers, and other
related materials that are compatible with one another and with joint
substrates under conditions of service and application, as
demonstrated by sealant manufacturer based on testing and field
experience.

B. Colors: Provide color of exposed joint sealants to comply with the
following:

1. Provide selections made by Architect from manufacturer's full

range of standard colors for products of type indicated.

2.2 ELASTOMERIC JOINT SEALANTS

A. Exterior sealant, except paving joints, shall be Sonolastic NP-I by
Sonneborn, Dymetric by Tremco, Synthacalk GC-5 by Pecora, or approved
equal.

B. Interior sealant shall be Pecora AC-20 acrylic or equal by Sonneborn

or Tremco.

C. Joint fillers and Dback-up materials, solvents, primers, bond
breakers, and cleaners shall be as recommended by sealant
manufacturer for various conditions encountered and shall be non-
bituminous material.

JOINT SEALANTS 079000-2




Black & Williams Community Center Section 079000
Window Replacement JOINT SEALANTS

2.3 MISCELLANEOUS MATERIALS

A. Primer: Material recommended by joint sealant manufacturer where
required for adhesion of sealant to joint substrates indicated, as
determined from pre-construction joint sealant-substrate tests and
field tests.

B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to
manufacturers of sealants and sealant backing materials, free of oily
residues or other substances capable of staining or harming in any
way joint substrates and adjacent nonporous surfaces, and formulated
to promote optimum adhesion of sealants with joint substrates.

C. Masking Tape: Non-staining, non-absorbent material compatible with
joint sealants and surfaces adjacent to joints.

PART 3 - EXECUTION
3.1 EXAMINATION

A. Examine joints indicated to receive joint sealants, with Installer
present, for compliance with requirements for joint configuration,
installation tolerances, and other conditions affecting joint sealant
performance. Do not proceed with installation of joint sealants
until unsatisfactory conditions have been corrected.

3.2 PREPARATION

A. Surface Cleaning of Joints: Clean out joints immediately before
installing joint sealants to comply with recommendations of joint
sealant manufacturer and the following requirements:

1. Remove all foreign material from joint substrates that could
interfere with adhesion of joint sealant, including dust, paints
(except for permanent, protective coatings tested and approved
for sealant adhesion and compatibility by sealant manufacturer),

old joint sealants, oil, grease, waterproofing, water
repellents, water, surface dirt, and frost.
2. Clean concrete, masonry, unglazed surfaces of ceramic tile, and

similar porous joint substrate surfaces by brushing, grinding,
blast cleaning, mechanical abrading, or a combination of these
methods to produce a clean, sound substrate capable of
developing optimum bond with joint sealants. Remove loose
particles remaining from above cleaning operations by vacuuming
or blowing out joints with oil-free compressed air.

3. Remove laitance and form release agents from concrete.

4. Clean metal, glass, porcelain enamel, glazed surfaces of ceramic
tile, and other nonporous surfaces with chemical c¢leaners or
other means that deo not stain, harm substrates, or leave
residues capable of interfering with adhesion of joint sealants.

B. Joint Priming: Prime joint substrates where indicated or where
recommended by joint sealant manufacturer based on pre-construction
joint sealant-substrate tests or prior experience. Apply primer to
comply with joint sealant manufacturer's recommendations . Confine
primers to areas of joint sealant bond; do not allow spillage or
migration onto adjoining surfaces.

C. Masking Tape: Use masking tape where required to prevent contact of
sealant with adjoining surfaces that otherwise would be permanently
stained or damaged by such contact or by cleaning methods required to
remove sealant smears. Remove tape immediately after tooling without
disturbing joint seal.
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3.3 INSTALLATION OF JOINT SEALANTS

A.

General: Comply with joint sealant manufacturer's printed
installation instructions applicable to products and applications
indicated, except where more stringent regquirements apply.

Sealant Installation Standard: Comply with recommendations of ASTM C
1193 for wuse of joint sealants as applicable to materials,
applications, and conditions indicated.

Installation of Sealant Backings: Install sealant backings to comply
with the following requirements:
1. Install joint fillers of type indicated to provide support of

sealants during application and at position required to produce
the cross-sectional shapes and depths of installed sealants
relative to joint widths that allow optimum sealant movement

capability.
a. Install Jjoint backing to achieve a neck dimension no
greater than 1/3 the joint width.
b. Do not stretch, twist, puncture, or tear joint fillers.
c. Remove absorbent joint fillers that have become wet prior
to sealant application and replace with dry material.
2. Install bond breaker tape between sealants where backer rods are

not used between sealants and joint fillers or back of joints.

Installation of Sealants: Install sealants by proven techniques that
result in sealants directly contacting and fully wetting joint
substrates, completely filling recesses provided for each joint
configuration, and providing wuniform, cross-sectional shapes and
depths relative to joint widths that allow optimum sealant movement

capability. Install sealants at the same time sealant backings are
installed.
Tocling of Non-sag Sealants: Immediately after sealant application

and prior to time skinning or curing begins, tool sealants to form
smooth, uniform beads of configuration, to eliminate air pockets, and
to ensure contact and adhesion of sealant with sides of joint.
Remove excess sealants from surfaces adjacent to joint. Do not use
tooling agents that discolor sealants or adjacent surfaces or are not
approved by sealant manufacturer.

1. Provide concave joint configuration per Figure SA in

ASTM C 1193, unless otherwise indicated.

3.4 CLEANING

A.

Clean off excess sealants or sealant smears adjacent to joints as
work progresses by methods and with cleaning materials approved by
manufacturers of joint sealants and of products in which joints
occur.

3.5 PROTECTION

A.

Protect joint sealants during and after curing period from contact
with contaminating substances or from damage resulting from
construction operations or other causes so that they are without
deterioration or damage at time of Substantial Completion. If,
despite such protection, damage or deterioration occurs, cut out and
remove damaged or deteriorated joint sealants immediately so that and
installations with repaired areas are indistinguishable from original
work.

END OF SECTION 079000

JOINT SEALANTS 075000-4




Black & Williams Community Center Section 085113
Window Replacement ALUMINUM WINDOWS

SECTION 08525 - ALUMINUM WINDOWS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to
this Section.

1.2 SUMMARY

A. This Section includes commercial-grade aluminum window units of the
performance class indicated. Window types required include:

1. Fixed windows.
2. Awning windows.
3. Combination units.
4. Insulated panels for top sections
B. Related Sections: The following sections contain requirements that

relate to this Section:

1. Sealant is specified in Division 7, Section 07900.
2. Painting is specified in Division 9. Section 09900.
1.3 SYSTEM PERFORMANCE REQUIREMENTS
A. General: Provide aluminum window units that comply with performance
requirements specified, as demonstrated by testing manufacturer's

corresponding stock systems according to test methods indicated.

B. Design Requirements: Comply with structural performance, air
infiltration, and water penetration requirements indicated in AAMA 101
for type, grade, and performance class of window units required.

C. Testing: Test each type and size of required window unit through a
recognized independent testing laboratory or agency, in accordance with
ASTM E 330 for structural performance, with ASTM E 283 for air
infiltration, and with both ASTM E 331 and ASTM E 547 for water
penetration. Provide certified test results.

1. Structural Performance: Provide window units with no failure or
permanent deflection in excess of 0.4 percent of any member's span
after removal of the imposed load, for a positive (inward) and
negative (outward) test pressure of 30 1bf/sqg. ft.

2. Air Infiltration: Provide units with air infiltration rate of not
more than 0.37 cfm/ft. of operable sash joint for an inward test
pressure of 1.57 1bf/sqg. ft.

3. Water Penetration: Provide units with no water penetration as
defined in the test method at an inward test pressure of 15 percent
of the design pressure.

4. Condensation Resistance: Where window units are indicated to be of
"thermal-break construction," provide units that have been tested
for thermal performance in accordance with AAMA 1503.1 showing a
condensation resistance factor (CRF) of 45.

5. Thermal Transmittance: Provide window units that have a U-value
maximum of 0.69 BTU/hour/sq. ft./deg F at 15-mph exterior wind
velocity, when tested in accordance with AAMA 1503.1.
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6. Forced-Entry Resistance: Provide window units that comply with
requirements for Performance Level 10 when tested in accordance
with ASTM F 588.

D. Sound Insulation Construction: Fabricate aluminum window units that
have been certified to provide a sound transmission class (STC) rating
of at least 30 when tested in accordance with ASTM E 90 and classified
according to ASTM E 413.

1.4 SUBMITTALS
A. General: Submit the following in accordance with Conditions of the

Contract and Division 1 Specification Sections.

1. Product data for each type of window required, including:
a. Construction details and fabrication methods.
b. Profiles and dimensions of individual components.
c. Data on hardware, accessories, and finishes.
d. Recommendations for maintenance and cleaning of exterior

surfaces.
2. Shop drawings for each type of window required. Include

information not fully detailed in manufacturer's standard product
data and the following:

a. Layout and installation details, including anchors.

b. Elevations of continuous work at 1/4-inch scale and typical
window unit elevations at 3/4-inch scale.

c. Full-size section details of typical composite members,
including reinforcement.

d. Hardware including operators.

e. Glazing details.

f. Accessories.

3. Samples for Initial Color Selection: Submit samples of each
specified finish on 12-inch-long sections of window members. Where
finishes involve normal color variations, include sample sets
showing the full range of variations expected.

4. Certification: Provide certification by a recognized independent

testing laboratory or agency showing that each type, grade, and
size of window unit complies with performance requirements
indicated.

1.5 QUALITY ASSURANCE

A. Installer Qualifications: Engage an experienced Installer who has
completed installation of aluminum windows similar in design and extent
to those required for the project and whose work has resulted in
construction with a record of successful in-service performance. ;

B. Standards: Requirements for aluminum windows, terminology and standards
of performance, and fabrication workmanship are those specified and
recommended in AAMA 101 and applicable general recommendations published
by AAMA.

cC. Single-Source Responsibility: Provide aluminum window units from one
source and produced by a single manufacturer. f

D. Design Concept: The drawings 1indicate the size, profiles, and
dimensional requirements of the aluminum window types required and are
based on the specific type and model indicated. Aluminum windows by

other manufacturers may be considered provided deviations in dimensions
and profiles are minor and do not change the design concept as judged by
the Architect. The burden of proof of equality is on the proposer.
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1.6 PROJECT CONDITIONS

A. Field Measurements: Check actual window openings by accurate field

measurement before fabrication. Show recorded measurements on final

shop drawings. Coordinate fabrication schedule with construction

progress to avoid delay of work.

PART 2 - PRODUCTS

2.1 MANUFACTURERS
A. Manufacturers: Subject to compliance with requirements, provide
products of one of the following:
1. Fixed Windows: Specification standard is EFCO Series 510I Thermal

AW-PG100-AP Projected

a. Acorn Building Components, Inc.
b. Capitol Products Corporation.
c. EFCO Corporation.
d. Kawneer Company.
e. Winco Company.
2.2 MATERIALS
A. Aluminum Extrusions: Provide alloy and temper recommended by the window

manufacturer for the strength, corrosion resistance, and application of
required finish, but not less than 22,000-psi ultimate tensile strength
and not less than 0.125 inch thick at any location for main frame and
sash members.

B. Fasteners: Provide aluminum, nonmagnetic stainless steel, epoxy
adhesive, or other materials warranted by the manufacturer to be non-
corrosive and compatible with aluminum window members, trim, hardware,
anchors, and other components of window units.

1. Reinforcement: Where fasteners screw-anchor into aluminum less
than 0.125 inch thick, reinforce the interior with aluminum or
nonmagnetic stainless steel to receive screw threads or provide
standard non-corrosive pressed-in splined grommet nuts.

2. Exposed Fasteners: Except where unavoidable for application of
hardware, do not wuse exposed fasteners. For application of
hardware, use fasteners that match the finish of the member or
hardware being fastened, as appropriate.

C. Anchors, Clips, and Window Accessories: Fabricate anchors, clips, and
window accessories of aluminum, nonmagnetic stainless steel, or hot-dip
zinc-coated steel or iron complying with the requirements of ASTM B 633;
provide sufficient strength to withstand design pressure indicated.

D. Compression-Type Glazing Strips and Weatherstripping: Unless otherwise
indicated, and at the manufacturer's option, provide compressible
stripping for glazing and weatherstripping such as molded EPDM or
necprene gaskets complying with AAMA SG-1 or with ASTM D 2000
Designation 2BC415 to 3BC620, or molded PVC gaskets complying with ASTM
D 2287, or molded expanded EPDM or neoprene gaskets complying with ASTM
C 509, Grade 4.

E. Sealant: For sealants required within fabricated window units, provide
type recommended by the manufacturer for joint size and movement.
Sealant shall remain permanently elastic, nonshrinking, and
nonmigrating. Comply with Division 7 Section "Joint Sealants" of these
specifications for selection and installation of sealants.
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F. Frame construction: The frame is constructed from .125" nominal material
wall thickness aluminum of 6063-T6 alloy with a depth of 2". It features
a standard equal leg, unequal leg, or a long unequal leg frame. All
joinery of frame members shall be closely fit, and double screwed.
Heliarc welded frame corners optional. All frame joinery is sealed with
eclectic seam seal.

2.3 HARDWARE
A. General: Provide the manufacturer's standard hardware fabricated from
aluminum, stainless steel, or other corrosion-resistant material

compatible with aluminum and of sufficient strength to perform the
function for which it is intended.

B. Limit Device: Provide the manufacturer's standard concealed support
arms with an adjustable limited hold-open device designed to restrict
the ventilator opening.

2.4 ACCESSORIES

A. General: Provide the manufacturer's standard accessories that comply
with indicated standards.

B. Insect Screens: Provide insect screens for each operable exterior sash
or ventilator. Locate screens on the inside or outside of the window
sash or ventilator, depending upon window type. Design windows and

hardware to accommodate screens in a tight-fitting removable
arrangement, with a minimum of exposed fasteners and latches.

1. Screen Frames: Fabricate frames of tubular-shaped extruded or
formed aluminum members of 0.040-inch minimum wall thickness, with
mitered or coped joints and concealed mechanical fasteners. Finish

frames to match window units.
2.5 FIXED WINDOWS

A. Window Grade and Class: Comply with requirements of AAMA Grade and
Performance Class AP-AW100.

2.6 FABRICATION
A. General: Fabricate aluminum window units to comply with indicated
standards. Include a complete system for assembly of components and
anchorage of window units.
1. Provide units that are reglazable without dismantling sash or
ventilator framing.
2. Prepare window sash or ventilators for glazing except where

preglazing at the factory is indicated.

B. Thermal-Break Construction: Fabricate window units with an integral
concealed low-conductance thermal barrier, located between exterior

; materials and window members exposed on the interior, in a manner that

f eliminates direct metal-to-metal contact.

i 1. Provide thermal-break construction that has been in use for not
less than 3 years, has been tested to demonstrate resistance to
thermal conductance and condensation, and has been tested to show
adequate strength and security of glass retention.

2. Provide hardware with low conductivity or nonmetallic material for
hardware bridging thermal breaks at frame or vent sash.
3. Weepholes: Provide weepholes and internal passages to conduct

infiltrating water to the exterior.
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4. Mullions: Provide mullions and cover plates as shown, matching

window units, complete with anchors for support to structure and

installation of window units. Allow for erection tolerances and

provide for movement of window units due to thermal expansion and
building deflections, in the manner indicated.

Preglazed Fabrication: Preglaze window units at the factory where
possible and practical for applications indicated. Comply with glass
and glazing requirements of the "Glass and Glazing” sections of these
specifications and AAMA 101.

Glazing:

a. Select quality complying with ASTM C 1036. Insulating glass
SIGMA/IGCC certified to performance level CBA when tested in
accordance with ASTM E 774.

b. Glazing method: Insulating glass (Altitude adjusted).

C. Glass type: Clear; 11/16” Los 180™ with Argon; Lo-?2

d. Glazing seal: Silicone bedding on interior; acrylic foam adhesive
tape on exterior.

FINISHES

General: Comply with NAAMM "Metal Finishes Manual" for recommendations

relative to application and designations of finishes.

Finish designations prefixed by "AA" conform to the system established
by the Aluminum Association for designating aluminum finishes.

Finish shall be anodized clear finish.

EXECUTION

INSPECTION

Inspect openings before beginning installation. Verify that rough or

masonry opening is correct and the sill plate is level.

1. Masonry surfaces shall be visibly dry and free of excess mortar,
sand, and other construction debris.

2. Inspect all existing windows and prepare an inventory of existing

conditions. Note replacement parts needed.
INSTALLATION

Comply with manufacturer's specifications and recommendations for
installation of window units, hardware, operators, and other components
of the work.

Set window units plumb, level, and true to line, without warp or rack of

frames or sash. Provide proper suppert and anchor securely in place.

1. Separate aluminum and other corrodible surfaces from sources of
corrosion or electrolytic action at points of contact with other
materials by complying with the requirements specified wunder
paragraph "Dissimilar Materials" in the Appendix to AAMA 101.

Set sill members and other members in a bed of compound or with Jjoint
fillers or gaskets, as shown, to provide weathertight construction.
Refer to the "Joint Sealer" sections of Division 7 for compounds,
fillers, and gaskets to be installed concurrently with window units.
Coordinate installation with wall flashings and other components of the
work.
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1. Compounds, Jjoint fillers, and gaskets to be installed after
installation of window units are specified as work in another
section in Division 7.

3.3 ADJUSTING
A. Adjust operating sash and hardware to provide a tight fit at contact
points and at weatherstripping for smooth operation and a weathertight
closure.
3.4 CLEANING
A. Clean aluminum surfaces promptly after installation of new windows.

Exercise care to avoid damage to protective coatings and finishes.
Remove excess glazing and sealant compounds, dirt, and other substances.
Lubricate hardware and other moving parts.

B. Clean glass of preglazed units promptly after installation of windows.
Comply with requirements of the "Glass and Glazing” section for cleaning
and maintenance.

3.5 PROTECTION

A. Initiate and maintain protection and other precautions required through

the remainder of the construction period, to ensure that, except for

normal weathering, window units will be free of damage or deterioration
at the time of Substantial Completion.

END OF SECTION 085113
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Section 085213 - Aluminum Clad Wood Windows

PART 1 GENERAL

1.1 SECTION INCLUDES

A.

Aluminum clad wood double hung replacement windows, complete with hardware,
glazing, weather strip, simulated divided lites, specified anchors, trim,
and attachments.

The project is a window replacement project in a historic former school
building that has been modified over time with various materials. Window
supply shall provide all trim, jamb extensions, stops, closure trim to
complete the window installation.

1.2 RELATED SECTIONS

A.

Special Requirements 010000 - Submittal Procedures: Shop Drawings, Product
Data, and Samples

Special Requirements 010000 - Product Options

Special Requirements 010000 - Product Delivery

Special Requirements 010000 - Storage and Handling Requirements
Special Requirements 010000 - Examination and Preparation
Special Requirements 010000 - Protecting Installed Construction

Section 061000 - Millwork: Wood trim other than furnished by
window manufacturer

Section 079200 - Joint Sealants: Sill sealant and perimeter caulking

Section 099000 - Paints and Coatings: Paint or stain other than
factory applied finish

1.3 REFERENCES

A.

American Society for Testing and Materials (ASTM):

1. E 283: Standard Test Method for Rate of Air Leakage Through Exterior
Windows, Curtain Walls, and Doors.

2. E 330: Standard Test Method for Structural Performance of Exterior
Windows, Curtains Walls, and Doors by Uniform Static Air Pressure
Difference.

3. E 547: Standard Test Method for Water Penetration of Exterior Windows,

Curtain Walls, and Doors by Cyclic Static Air Pressure Differential.

E 2190: Specification for Sealed Insulated Glass Units.

C 1036: Standard Specification for Flat Glass.

O

WDMA I.S.4: Industry Standard for Water Repellent Preservative Treatment
for Millwork.

American Architectural Manufactures Association / Window and Door
Manufactures Association (AAMA / WDMA): AAMA/WDMA/CSA 101/1.S.2/A440-05.
Standard/Specification for Windows, Doors, and Unit Skylights.
AAMA/WDMA/CSA 101/1.5.2/R440-08. NAFS - North American Fenestration
Standard/Specification for Windows, Doors, and Skylights.

Window and Door Manufacturers Association (WDMA): 101 / I.S.2 WDMA
Hallmark Certification Program

Sealed Insulating Glass Manufactures Association / Insulating Glass
Certification Council {SIGMA / IGCC).
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F. American Architectural Manufacturers Association (AAMA): 2605: Voluntary
Specification for High Performance Organic Coatings on Architectural
Extrusions and Panels.

G. National Fenestration Rating Council (NFRC): 10l: Procedure for
Determining Fenestration Product Thermal Properties.

1.4 SYSTEM DESCRIPTION

A. Design Pressures are applicable to individual units and may vary with unit
size.

B. Design and Performance Requirements:

1. Window units shall be designed to comply with AAMA/WDMA/CSA
101/1.S.2/R440-05 and AAMA/WDMA/CSA 101/1.5.2/A440-08.NAFS
a. Double Hung: LC-PG30-H up to CN 5456

2. BAir leakage shall not exceed the following when tested at LC-30 & LC-40
& CW-40 - 1.57 psf- according to ASTM E 283: LC-30 & LC-40 & CW-40 -
0.30 cfm per square foot of frame.

3. No water penetration shall occur when units are tested at the following
pressure according to ASTM E 547: PG35-5.25psf.

4. Window assembly shall withstand the following positive or negative
uniform static air pressure difference without damage when tested
according to ASTM E 330: LC-PG35H40 - 52.5psf.

1.5 SUBMITTALS
A. Shop Drawings: Submit shop drawings under provisions of Section 010000.
B. Product Data: Submit catalog data under provisions of Section 010000.
C. Samples:
1. Submit corner section under provisions of Section 010000.
2. Include glazing system, quality of construction, and specified finish.
D. Quality Control Submittals: Submit manufacturer’s certifications
indicating compliance with specified performance and design requirements
under provisions of Section 010000.

1.6 QUALITY ASSURANCE

A. Regulatory Reqguirements: Emergency Egress or Rescue: Comply with
requirements for sleeping units of IBC International Building Code.

1.7 DELIVERY
A. Comply with provisions of LFUCG Special Conditions.
B. Deliver in original packaging and protect from weather.
1.8 STORAGE AND HANDLING
A. Prime or seal wood surfaces, including surface to be concealed by wall
construction, if more than thirty (30) days will expire between delivery

and installation.

B. Store window units in an upright position in a clean and dry storage area
above ground and protect from weather under provisions of Section 010000.

1.9 WARRANTY

A. Windows shall be warranted to be free from defects in manufacturing,
materials, and workmanship for a period of ten (10) years from purchase
date.
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B. Insulating glass shall be warranted against visible obstruction through the
glass caused by a failure of the insulating glass air seal for a period of
twenty (20) years from the date of original purchase.

PART 2 PRODUCTS

2.01 ACCEPTABLE MANUFACTURERS
Hurd Windows

Kolby & Kolby Windows

Sun Windows
Marvin Windows

Unw

2.2 FRAME DESCRIPTION
A. Finger jointed edge-glued pine head and side jambs with clear pine interior

veneer;
1. Kiln dried to a moisture content no greater than twelve (12) percent at

the time of fabrication.
2. Water repellent preservative treated in accordance with WDMA T1.S.4.

B. Frame thickness: 21/32 inch (17 mm) head jamb, 1-5/16 inch {33 mm)
composite side jamb, 21/32 inches (17 mm) sill, 14 degree bevel, 8 degree
bevel, 1 5/32 inches (29 mm) flat sill available.

C. Frame width: to match existing conditions including jamb extensions to
fit existing openings. Exterior extruded aluminum clad 0.050 inch (1.3
mm) thick.

2.3 SASH DESCRIPTION

A. Materials: Clear pine;

1. Kiln dried to a moisture content no greater than twelve (12) percent at
the time of fabrication.
2. Water repellent preservative treated in accordance with WDMA I.S.4.

B. Composite sash thickness: 1-9/16 inches (40 mm) for operating units.
Corners slot and tenoned.

C. Sash exterior extruded aluminum clad 0.045 inch (1.1 mm) thick.
D. Operable sash tilt to interior for cleaning or removal.
2.4 GLAZING
A. Select quality complying with ASTM C 1036. Insulating glass SIGMA/IGCC
certified to performance level CBA when tested in accordance with ASTM E
774,
B. Glazing method: Insulating glass (Altitude adjusted).

C. Glass type: Clear; 11/16” Lo+ 180™ with Argon; Los?

D. Glazing seal: Silicone bedding on interior; acrylic foam adhesive tape on
exterior.

2.5 FINISH
A. Exterior: Fluoropolymer modified acrylic topcoat applied over primer.
Meets or exceeds AAMA 2605 requirements.
1. Standard Color: manufacturers’ standard colors
B Interior: Latex prime coat, white.

2.6 HARDWARE
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A. Balance system: Coil spring block and tackle with nylon cord and fiber
filled nylon clutch.

B. Jamb track: Vinyl extrusion. Color: Belige.

C. Lock: High pressure zinc die-cast cam lock and keeper.
1. Finish: Phosphate coated and electrostatically painted Satin Nickel.

2.7 WEATHER STRIP

A. Unit is weather stripped at jambs with a foam type material for added long-
term performance to seal against both the bottom sash and top sash stiles.
The bottom sash has a weather strip to seal against the sill, the top check
rail has a weather strip to seal against the bottom check rail, and the top
rail seals against a weather strip on the head-jamb parting stop.

B. Stationary units: Continuous, bulb weather strip at perimeter of sash,

concealed slotted bulb weather strip on exterior of sash, pile weather
strip on interior of blind stop, dual durometer bulb weather strip at
bottom rail. Color: Beige.

2.8 SIMULATED DIVIDED LITES (SDL)

A.

5/8 inch (16 mm) wide; 7/8 inch (22 mm) wide; 1-1/8 inch (29 mm) wide; with
internal spacer bars, spacer bar color to be black.
1. Exterior muntins: 0.055 inch (1.4 mm) thick extruded aluminum.
2. Interior muntins: Pine
vertical grain Douglas fir. Muntins adhered to glass with double coated
acrylic foam tape.
3. Pattern: Rectangular; Custom lite layout. Finish: Match sash finish.

ACCESSORIES AND TRIM

Installation Accessories:

1. Package of installation hardware consisting of: Factory installed vinyl
sill fin.
a. Two 5/16 inch - #10 x 2 1/2 inch jamb jack screws

b. Four #7 x 2 inch Phillips pan head installation screws

c. Two jamb liner check rail pads

d. Two color matched clad jamb plugs (exterior)

e. Two wood flat head plugs (interior)

S

2. Sash lifts: High pressure zinc die-cast. Color: Satin Nickel

Aluminum Extrusions:
1. Profile: Frame expander; Extruded panning; Mullion cover; as indicated
on drawings.
2. Finish: Fluoropolymer modified acrylic topcoat applied over primer.
Meets or exceeds AAMA 2605 requirements.
a. Standard Color: select from manufacturers standard colors.

PART 3 EXECUTION

3.1 EXAMINATION

A.

3.2 INSTALLATION
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plumb, square, and of proper dimension as required in Section 010000.
Report frame defects or unsuitable conditions to the General Contractor
before proceeding.

Acceptance of Conditions: Beginning of installation confirms acceptance of
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A. Comply with Section 010000.

B. Assemble and install window unit according to manufacturer’s instructions
and reviewed shop drawings.

C. Install sealant and related backing materials at perimeter of unit or
assembly in accordance with Section 079200 Joint Sealants. Do not use
expansive foam sealant.

D. Install accessory items as required.

3.3 CLEANING

A. Remove visible labels and adhesive residue from glass according to
manufacturer’s instructions.

B. Leave windows and glass in a clean condition. Final cleaning as required
in Section 010000.

3.4 PROTECTING INSTALLED CONSTRUCTION
A. Comply with Section 010000.

B. Protect windows from damage by chemicals, solvents, paint, or other
construction operations that may cause damage.

END OF SECTION
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SECTION 099000 PAINTING
PART 1 GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to
this Section.

1.02 SUMMARY

A. This section includes the following:
1. Surface preparation, all preparation required to make all painted
surfaces ready to paint, including sealants and sanding of surfaces.
2. New work to be painted, repaired interior doors and frames,
replacement and restored windows, exterior doors and frames, exposed
cutting and patching for HVAC, electrical, and work associated with
the limited rehabilitation project.
3. Surface finish schedule for painted items.

B. Related Work under this section to include:
1.) Painting of ferrous metal, including metal doors and frames.
2.) Painting of galvanized metal including new and repaired exterior
handrails, guardrails, stairs and balusters.
3.) Painting of wood items, interior misc. millwork and trim
associated with door and window renovation.
4.) Painting of patched and repaired interior plaster surfaces
associated
5.) Painting of all drywall wall and ceiling surfaces.
6.) Painting of all exposed steel structural members, including
mechanical equipment supports and exterior metal.
7.) Painting of mechanical and electrical work, all pipes to be
painted where exposed in mechanical spaces.
8.) Painting of existing and new windows at interior and exterior.
9.) It is the responsibility of this subcontractor to verify with the
other spec sections the items to be painted.

1.03 REGULATORY REQUIREMENTS

A. Conform to the Kentucky Building Code for flame/fuel/smoke rating
requirements for finishes.

1.04 SUBMITTALS

A. Submit product data under provisions of Section 010000, Submissions.
B. Provide product data on all finishing products and special coating.
C. Submit manufacturer's application instructions under provisions of

Section 010000.
1.05 DEFINITIONS

A. Conform to ANSI/ASTM D16 for interpretation of terms used in this
Section.

1.06 QUALITY ASSURANCE

A. Product Manufacturer: Company specializing in manufacturing quality
paint and finish products with 5 years experience.

B. Applicator: Company specializing in commercial painting and finishing
with 5 years documented experience.
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1.07 FIELD SAMPLES
A. Provide samples under provisions of Section 010000.

1.08 DELIVERY, STORAGE, AND HANDLING

A. Deliver products to site under provisions of Section 010000.
B. Store and protect products under provisions of Section 010000.
C. Deliver products to site in sealed and labeled containers; inspect to

verify acceptance.

D. Container 1labeling to include manufacturer's name, type of paint,
brand name, brand code, coverage, surface preparation, drying time,
cleanup, color designation, and instructions for mixing and reducing.

E. Store paint materials at minimum ambient temperature of 45 degrees F
(7 degrees C) and a maximum of 90 degrees F (32 degrees C), in well
ventilated area, unless required otherwise by manufacturer's
instructions.

F. Take precautionary measures to prevent fire hazards and spontaneous
combustion.

1.09 ENVIRONMENTAL REQUIREMENTS

A. Provide continuous ventilation and heating facilities to maintain
surface and ambient temperatures above 45 degrees F for 24 hours
before, during, and 48 hours after application of finishes, unless
required otherwise by manufacturer's instructions.

B. Do not apply exterior coatings during rain or snow, Or when relative
humidity is above 50 percent, unless required otherwise by
manufacturer's instructions.

C. Minimum Application Temperatures for Latex Paints: 45 degrees F (7
degrees C) for interiors; 50 degrees F (10 degrees C) for exterior;
unless required otherwise by manufacturer's instructions.

D. Minimum Application Temperature for Varnish and Epoxy Finishes: 65
degrees F (18 degrees C) for interior or exterior, unless required
otherwise by manufacturer's instructions.

E. Provide lighting level of 80 ft candles measured mid-height at
substrate surface.

1.10 EXTRA STOCK

A. Provide a one gallon container of each color and surface texture to
Owner.

B. Label each container with color, texture, room locations, and
indicate if wall or trim paint in addition to the manufacturer's
label.

PART 2 PRODUCTS

2.01 ACCEPTABLE MANUFACTURERS - PAINT

A. Benjamin Moore Product: exterior and interior alkyd enamels and all
latex enamels

B. Sherwin Williams Paints Product: same

C. Farrell-Calhoun Product: same

PAINTING 099000-2
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D.
E.

Porter Paint: same
Substitutions: Under provisions of General Conditions.

2.02 ACCEPTABLE MANUFACTURERS - PRIMER-SEALERS

[e3 e Wov k]

Benjamin Moore Product: Moorcraft Latex Primer-Sealer
Sherwin Williams

Farrell-Calhoun

Porter Paint

Substitutions: Under provisions of Section 010000,

2.03 ACCEPTABLE MANUFACTURERS - BLOCK FILLER

HONtw

Benjamine Moore Product: Moorcraft Block Filler
Sherwin Williams

Farrell-Calhoun

Porter Paint

Substitutions: Under provisions of General Conditions.

2.04 MATERIALS

A.

Coatings: Ready mixed, except field catalyzed coatings. Process
pigments to a soft paste consistency, capable of being readily and
uniformly dispersed to a homogeneous coating.

Coatings: Good flow and brushing properties; capable of drying or
curing free of streaks or sags.

Accessory Materials: Linseed o0il, shellac, turpentine, paint thinners.
and other materials not specifically indicated but required to
achieve the finishes specified, of commercial quality.

All surfaces shall be painted with materials from the same
manufacturer from primer through finish coat.

2.05 FINISHES

A.

PART 3

Refer to Room Finish Schedule, Door Schedule and Window Schedule for
finish types and locations. Color Schedule will be submitted by
Architect prior to prime coating.

EXECUTION

3.01 INSPECTION

A.

PAINTING

Verify that surfaces are ready to receive work as instructed by the
product manufacturer.

Examine surfaces scheduled to be finished prior to commencement of
work. Report any condition that may potentially affect proper
application.

Measure moisture content of surfaces using an electronic moisture
meter. Do not apply finishes unless moisture content of surfaces are
below the following maximums:

1. Plaster and Gypsum Wallboard: 12 percent.

2. Masonry, Concrete, and Concrete Unit Masonry: 12%

3. Interior Located Wood: 15 percent, measured in accordance with
ASTM D2016.

4. Concrete Floors: 7 percent.

Beginning of installation means acceptance of existing surfaces.
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3.02 PREPARATION
A. Remove electrical plates, hardware, light fixture trim, and fittings

3.03

A.

PAINTING

prior to preparing surfaces or finishing.

Correct minor defects and clean surfaces which affect work of this
Section.

Shellac and seal marks which may bleed through surface finishes.

Impervious Surfaces: Remove mildew by scrubbing with solution of tri-
gsodium phosphate and bleach. Rinse with clean water and allow
surface to dry.

Aluminum Surfaces Scheduled for Paint Finish: Remove surface
contamination by steam or high pressure water. Remove oxidation with
acid etch and solvent washing. Apply etching primer immediately
following cleaning.

Asphalt, Creosote, or Bituminous Surfaces Scheduled for Paint Finish:
Remove foreign particles to permit adhesion of finishing materials.
Apply latex based sealer or primer.

Insulated Coverings: Remove dirt, dJrease, and oil from canvas and
cotton.

Gypsum Board Surfaces: Latex fill minor defects. Spot prime defects
after repair.

Galvanized Surfaces: Remove surface contamination and oils and wash
with solvent. Apply coat of etching primer.

Plaster surfaces: Fill hairline cracks, small holes, and
imperfections with latex patching plaster. Make smooth and flush
with adjacent surfaces. Wash and neutralize high alkali surfaces.

Uncoated Steel and Iron Surfaces: Remove gJgrease, scale, dirt, and
rust. Where heavy coatings of scale are evident, remove by wire
brushing or sandblasting; clean by washing with solvent. Apply a
treatment of phosphoric acid solution, ensuring weld joints, bolts,

and nuts are similarly cleaned. Spot prime paint after repairs.

Shop Primed Steel Surfaces: sand and scrape to remove loose primer
and rust. Feather edges to make touch-up patches inconspicuous.
Clean surfaces with solvent. Prime bare steel surfaces.

Interior Wood Items Scheduled to Receive Finish: Wipe off dust and
grit prior to priming. Seal knots, pitch streaks, and sappy sections
with sealer. Fill nail holes and cracks after primer has dried; sand
between coats. Apply sealant to all open cracks between adjacent so
that paint will flow and seal all open gags.

Exterior Wood Scheduled to Receive Paint Finish: Remove dust, grit,
and foreign matter. Seal knots, pitch streaks, and sappy sections.
Fill nail holes with tinted exterior caulking compound after prime
coat has been applied.

Wood and Metal Doors Scheduled for Painting: Seal top and bottom
edges with primer.

PROTECTION

Protect elements surrounding the work of this Section from damage or
disfiguration.

099000-4




Black & Williams Community Center Section 099000

Window Replacement PAINTING
B. Repair damage to other surfaces caused by work of this section.
C. Furnish drop cloths, shields, and protective methods to prevent spray
or droppings from disfiguring other surfaces.
D. Remove empty paint containers from site.

3.04 APPLICATION

A.

Apply products in accordance with manufacturer's instructions.
Do not apply finishes to surfaces that are not dry.
Apply each coat to uniform finish.

Apply each coat of paint slightly darker than preceding coat
unless otherwise approved.

Sand lightly between coats to achieve required finish.
Allow applied coat to dry before next coat is applied.

Where clear finishes are required, tint fillers to match wood. Work
fillers into the grain before set. Wipe excess from surface.

Prime back surfaces of interior and exterior woodwork with primer
paint.

Prime back surfaces of interior woodwork scheduled to receive stain
or varnish finish with gloss varnish reduced 25 percent with mineral
spirits.

After prime and first finish coat, Architect to inspect color. If
contractor applies final finish coat, before Architect reviews first
finish coat, the contractor will be required to repaint at no cost to
the Owner.

3.05 FINISHING MECHANICAL AND ELECTRICAL EQUIPMENT

A.

PAINTING

Paint shop primed equipment, including all new steel pipe hand
railings and guard screens. Minimum of two additional coats
required.

Remove unfinished louvers, grilles, covers, and access panels on
mechanical and electrical components and paint separately.

Prime and paint insulated and exposed pipes, conduit, boxes,
insulated and exposed ducts, hangers, brackets, collars and supports
which occur in rooms and areas receiving paint.

Replace identification markings on mechanical or electrical eguipment
when painted accidentally.

Paint interior surfaces of air ducts, and convector and baseboard
heating cabinets that are visible through grilles and louvers with
one coat of flat black paint, to limit of sight line. Paint dampers
exposed behind louvers, grilles, and convector and baseboard cabinets
to match face panels.

Paint exposed conduit and electrical equipment occurring in finished
areas.

Paint both sides and edges of plywood backboards for electrical and
telephone equipment before installing equipment.
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H.

color code equipment, piping, conduit, and exposed ductwork in
accordance with requirements indicated. Color band and identify with
flow- arrows, names, and numbering.

Replace electrical plates, hardware, light fixture trim, and fittings
removed prior to finishing.

3.06 CLEANING

A.

As Work proceeds, promptly remove paint where spilled, splashed, or
spattered.

During progress of Work maintain premises free of unnecessary
accumulation of tools, equipment, surplus materials, and debris.

Collect cotton waste, cloths, and material which may constitute a
fire hazard, place in closed metal containers and remove daily from
site.

3.07 SCHEDULE - SHOP PRIMED ITEMS FOR SITE FINISHING

A.

Metal Fabrications (Section 055000): Exposed surfaces of lintels,
roof ladders, metal stairs, roof exhaust hoods, etc.

3.08 SCHEDULE - EXTERIOR SURFACES

A. Wood - Painted

1.
2.

One coat alkyd primer sealer.
Two coats alkyd enamel, semi-gloss.

B. Concrete, Cement Plaster

1.
2.

One coat block primer.
Two coats latex, satin finish

C. Steel - Unprimed

1.
2.

One coat zinc chromate primer.
Two coats alkyd enamel, semi-gloss

D. Steel - Shop Primed

1.
2.

Touch-up with zinc chromate primer.
Two coats alkyd enamel, semi-gloss.

E. Steel - Galvanized

1.
2.

One coat zinc chromate primer.
Two coats alkyd enamel, semi-gloss.

F. Aluminum - Mill Finish

3.09 SCHEDULE - INTERIOR SURFACES

A. Wood - Painted

1.
2.

One coat alkyd prime sealer.
Two coats alkyd enamel, semi-gloss.

B. Concrete, Concrete Block

1.
2.
3.

One coat block filler mixed with latex primer.
Two coats alkyd, semi-gloss

Where schedule calls for epoxy/ester, install

instead of finish coats, 2 coats; 5'4" high on
wall. Paint line to match block coursing

C. Steel - Unprimed

1.
2.

One coat zinc chromate primer.
Two coats alkyd enamel, semi- gloss.

D. Steel - Primed

1.
2.

Touch-up with original primer.
Two coats alkyd enamel, semi-gloss.

E. Steel - Galvanized

1.
2.

One coat zinc chromate primer.
Two coats alkyd enamel, semi-gloss.

F. Plaster, Gypsum Board

1.

PAINTING

One coat latex primer-sealer.
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2. Two coats alkyd, semi-gloss.

3.10 SCHEDULE - COLORS

A. Color Schedule to be submitted by Architect prior to prime coating
procedures. Note architect will inspect and approve colors upon
first finish coat. If final coats are applied without architect
inspection, finish coats may have to be redone at contractor’s
expense.

END OF SECTION 099000

PAINTING 099000-7
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