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Peo # 4
Herrick COmpany, Inc. 1385 Tracy Road

Lawrenceburg, KY 40342

Phone: 502-839-3484
Fax: 502-839-0939

October 24, 2018

Mr. Mike Davis, PE

Strand Associates, Inc.

1525 Bull Lea Road, Suite 100
Lexington, KY 40511

RE: West Hickman WWTP Scum Removal
Mr. Davis,
Per your request Herrick Company, Inc, offers the following for your consideration.

Add seven (7) dry upright style sprinkler heads to protect the attic space in the Odor
Control Building.

Subcontractor $ 1,439.60
Bonds $ 175.00
Q&P $ 285.00
TOTAL $ 1,899.60

Let me know if you have any questions or need additional information.

Sincerely,

Ryan P. Gabbard



ProH 5

2176 Waddy Rd, HWY 385
H‘ :I Lawrenceburg, KY 40342
Phone: 502-839-3484

Fax:  502-839-0939

HemckCompany, Inc E-Mail: hci@der.net

January 17, 2019

Mike Davis, P.E.

Strand Associates, Inc.

1525 Bull Lea Raead, Suite 100
Lexington, KY 40511

RE: West Hickman WWTP Scum, Cost Proposal #1
Mr. Davis;

Per your request Herrick Company, Inc. offers the following for your consideration. Lower 186 weirs in
BPR tanks 1thru7.

Option #1: Lower weirs per cost proposal #1. Labor $7,300.00
Equipment $ 700.00
Material $2,400.00
Bonds $ 150.00
o’pP $1,850.00
Total $12,400.00
* Option #2: Leave weirs bolted in current position, cul the FRP weirs down to new elevation, coat all
raw FRP cuts with resin. Labor $4,400.00
Equipment $ 700.00
Material $ 650.00
Bonds $ 100.00
o&pP $1,040.00

;ﬁ Total $6,890.00

Qli\g Add $2,310.00 to either option #1 or #2 for removing remaining flap gates above the weirs. For option

0’3 #1 we assume the FRP weirs were not caulked and will remove without damaging FRP, if they were
Q\ a)eb' caulked they will be stuck to concrete and removal will damage FRP and add labor. Extra labor,
& replacing or repairing FRP is not included. For option #1 and #2 we assume the concrete opening is

(/O‘féé/ low enough for new weir elevation.

Let me know if you have any questions or need additional information.

Sincerely,

H. Douglas Herrick



Peodt (o
Herrick C()mpany’ Inc. 2176 Waddy Road

Lawrenceburg, KY 40342

Phone: 502-839-3484
Fax: 502-839-0939

March 22, 2019

Mr. Mike Davis, PE

Strand Associates, Inc.

1525 Bull Lea Road, Suite 100
Lexington, KY 40511

RE: West Hickman WWTP Scum Removal
Mr. Davis,
Per your request Herrick Company, Inc. offers the following for your consideration.

Relocate utility lines interfering with placement of scum manhole in drive by new
scum decant well. Includes relocating 2” water and 2” gas line.

Labor $ 2,460.00
Equipment $ 700.00
Material $ 960.00
Subcontractor $ 1,895.00
Bonds $ 100.00
Oo/P $ 1,080.00
TOTAL $ 7,195.00

Let me know if you have any questions or need additional information.

Sincerely,

Ryan P. Gabbard



Heka C()mpany, Inc. 2176 Waddy Road

Lawrenceburg, KY 40342

Phone: 502-839-3484
Fax: 502-839-0939

March 22, 2019

Mr. Mike Davis, PE

Strand Associates, Inc.

1525 Bull Lea Road, Suite 100
Lexington, KY 40511

RE: West Hickman WWTP Scum Removal
Mr. Davis,

Per your request Herrick Company, Inc. offers the following for your consideration.
Install backflow preventer in precast vault, per American Water Company
requirements. This price reflects HCI giving LFUCG a $400.00 credit for not doing the
hot tap in the original project, and a credit of $1,171.31 for Brown Sprinkler deleting
the 3" back flow prevenier in the original project.. This price does not include the

Hickmdn “directly for making the hot tap on their water line, and

providing/installing the PIV. ——— Da A Mmﬁ/. ceperate PO,

Labor $ 6,197.00
Equipment $ 2,350.00
Material $ 7,803.00
Bonds $ 22500
O/ $ 2,925.00
TOTAL $19,500.00

Let me know if you have any questions or need additional information.

Sincerely,

Ryan P. Gabbard



Peod v
Herrick Company’ Inc. 2176 Waddy Road

Lawrenceburg, KY 40342

Phone: 502-839-3484
Fax: 502-839-0939
hei@der.net

March 22, 2019

Mr. Mike Davis, PE

Strand Associates, Inc.
1525 Bull Lea Rd, Ste. 100
Lexington, KY 40511

RE: West Hickman WWTP Scum Removal
Dear Mr. Davis:
Per your request Herrick Company, Inc. offers the following quote for your

consideration. Do not install gates that were part of original contract, only provide
the material.

Total Lump Sum Credit for Gate Installation: $4,500.00

Please let us know if you have any questions or need additional
information

Sincerely,

Ryan P. Gabbard



Fro# 1|

- 2176 Waddy Rd, HWY 395
H ( :I Lawrenceburg, KY 40342
Phone: 502-839-3484

Fax:  502-839-0938

Hemd((bmpany’ Ine. E-Mail: hci@der.net

October 16, 2019

Mike Davis, P.E.

Strand Associates, Inc,

1525 Bull Lea Road, Suite 100
Lexington, KY 40511

RE: West Hickman WWTP Scum

Mr. Davis;

Per your request Herrick Company, Inc. offers the following for your consideration. Extend 6 clarifier
scum lines from existing 3" flanges under bridges ta existing 6" underground pipes. Per e mail, plans
and pictures dated 10-7-18.

Existing above ground pipe is 3" galvanized steel and existing buried is assumed to be 6" DI pipe. We
propose to use 3" DI flanged pipe and fittings above ground and 6” MJ pipe and fittings for buried pipe
and fittings.

Labor $17,950.00
Equipment $ 4,950.00
Material $16,650.00
Subcontract $ 3,000.00
Bonds $ 500.00
Q&P $ 7,750.00
Total Lump Sum: $ 50,850.00

Let me know if you have any questions or need additional information.

Sincerely, ) ‘ .
7o T

H. Douglas Herrick



Tiffany Rank

From: Tiffany Rank

Sent: Monday, October 7, 2019 6:09 PM

To: ‘Donna Herrick'

Cc: Rick Bowman; Daniel Honeycutt; James Worten

Subject: Quote for Connecting Clarifier Scum Lines to Existing Buried Scum Lines
Attachments: Scum Line Drawings.pdf; Scum Line Photos.pdf

Doug,

Attached are some photos and very elementary drawings but | think there is enough detail for you to give us a price. |
think the only thing is that needs to be confirmed are the pipe sizes and material. | think the Clarifier Scum Lines are 3”
Cast Iron (Jim can you confirm?) and the Existing buried Scum Lines are 6” Cast Iron (?).

If you look at the drawing you will see that 2 of the Clarifier Scum Lines are on the same side as the existing underground
scum lines but 4 are on the opposite side of the bridge. You can reroute the pipe under the bridge before turning down.

When you look at the Splitter Box Drawing you can see that the Existing Scum Line Ties in at about 6 below grade. The
tie in for the Clarifier Scum Lines to the Buried lines will be between 5 and 6 foot.

We would like a price for connecting the Clarifier Scum Lines to the Existing Buried Scum Lines. There are 6 ties to be
made as clarifiers #7 and #8 do not need this work completed. This junction can be done where the Scum line from the
old scum box (Black on the drawings) Ys into the yellow Scum Line. Jim said that some of them have

cleanouts. Hopefully they will be easy to find.

We would like cleanouts installed at the point where you make the connection and a coupling before the pipe goes
underground from the clarifier. The scum pipes are not used in the winter time so we would like to be able to flush the
lines once the system is out of service.

If you have any questions Tuesday, | will be out of the office, please call Rick Bowman at 859-425-2475. Once | have the
price; as long as it is reasonable | will add it to the current change order and get it to council.

Thank you for your hard work!

Tiffany Rank



3P,

EX. CHLORINE
CONTACT TANKS

Roap
AR
=,
l {

e 1
E L] | _
. No.1 mmw |
1 o Ta 1
|8 [ Hille TER I |
. 2 ; OB [} ') ¥
& -® NO.2 % v 2 g
: t
. 3 I
-- 4 ” *
CHLORINE |7 m: EX. NIF
TACT TANK A NO.3 A
ND.4 g = - Seum  lings Dn.h.TMMwHﬁtk
i mw_ﬂ. 25 g 40 be 4iedd inte louries
1 NO4 | - b Sevwm tings (yedlow)
A e | et

TRIFICATION Bured scum lines, glu.._.m_

i - o

_‘ % DECHL Faor = — g

] - BULOING a 2 S=0 @ qu
: % OIS % | B o £ il i i Badhth
. L& - EX. FINAL
@ F: ’ S e " CLARIFIER; / “ NO.1

L :

Hh A

—_ EXi Sevm e et will naesl
+o b€ coapped off.

LABLUN NU.Z

g
2y,
%
beF3
i

7571

% Scom lnes 2,4, 5 amel b will :m&m

4o be re- \nc}n\ C:Ls\\{r. brr
ard WHen Humed down o +

?a.rvu burted scvm Lines

L AT N\l
]
e
\

B

[H

Bp
o

T

e

L

g
A:CEE‘SROAD

¥
ey o iig 4
o o EX. FiNAL & ., FINAL \]
o G-\ ® CLARIFER CUARIFIER 1Y
mY/ ﬁ a 0 ﬁ NO.4 NG.2 s
B b= N
e | g 3 - —— - - —-—4 Mz
e =
ﬁ. ras = y Ly N £
P
4 /

8
3
(el
2
=
:
1
552
N5
m—
\
AN

LY
Vi S AU W7 8 M - X =
r 1=
I\\ 1 ! p——
w ﬂ PLANT @ -n,ﬁ
CESS Roap
]
—
_.
FOR 2R WORK M _DAS ARTA
8 SE B C-11 THOUSH C. 0 ™ W
a 3 H H e
4



N

P
£ nuisnes

CRANX DR
FLOGRSTANDS —

i

NOTES:

4. CONTRACTOR SHALL INSPECT AMD VERIFY
LUSTING GATES, STEH BUIDES AND FLO08
STANDS PA{OR TO COMSTRLICTION.

2. UIKCG-DWE WL ISOUATE ARG DEWATER Y0 TiE
BEST OF THEIR ABILITIES THE SAITTER BOX
GOWN TG THE SNVERT OF THE SUUICE GATE Trig
CONTRACTOR 1S RESPONSIBLE §0i PROVIDIHG
ARY ADDITICHAL REQUIRED DEWATERING
HEEDED YO [HSTALL THE GATES,

I DV MAS PRIRCHASED THE REPLALEMENT GATES

TR FOUR NEW 427 GATES UWIQ HAS PURCNASED,
4 CONTAALTOR 1S RESPORSIELE TOR AL GORFINEG
SPACE ENYRT WORK CONDITIONS AND
PERNITTING ASSOCIAFED WITH THHS PROJECT.
5. THE CONFRACTOR SHALL AFMOVERENSTALL AS

IHSTALEATION/REPLACEMERY OF THE FOUK 42°
GATES,

Sum Lired
Hied ik exish
Flow splitier by

i T PO L am UM | e B s i 190

AT FONSI W drr

]n-ﬁvwhmnmx K.IEHNDER 3 AUBUST 2018
o T : LEXINGTON FAYETYE URBAN COUNTY GOVERNMENT
. KENTLICKY e 50020008
DRAWR §Y E, %YRES mNm L _ FINAL CLARIFIERS FLOW SPLITTER BOX NO. 1 — o
stz
CHECRED . LEADAI
= e LEAOAITIER HAZENAND SAWTER WEST HICKMAN WWTP FINAL CLARIFIERS NO. 7 AND rRTER
e ° o - 230 LEXINGTON GREEN CIRCLE. SUITE 520 NO. B STRUCTURAL REPAIRS
et oot~ LEXINGTON, KENTUCKY 40503 351




"ol

w_ Hores; ) il
() sr @ L ssats ’
{2 o9 Py, BL 87722 (0 5 SUP LD}
3 - - a7k
@ oo s w - T S
1Te ¥ = WY, O B7AM0
T O - 590,30
(0} 5re BYP-w. fL 2853, 16 SN TL
() 270 S5 IL BT 1T S-nY. B
(@) oo 55 Wy - 390 N - A7
e ot - 450
W L - 88470
(D T-Ts STORY MEOLEZT ¢ BeDW. £ RILS

&
00
9
Lhsin
10
2

8 | semrupocsmmonem P LANT ACCESS ROAD

EX. CHLORINE PN LA 7 - = S = T
CONTACT TANKS

=] i
% i It
s ! NO.Y

-2 NO.2

i\
N
2
15
:
i
=
5
]

}
§

NATION

() oSt 55 W - I3 W - 224D
2T ouY - BT830
TH B -~ B30

(&) ot per, wi - 50 6P 1 - sea.e
T4 BYR, OUF ~ 8704
[T

27 - 55 BV CL STSMS T CIS ~ IL 847.00. -
O s 0. T o

(D 1me - 5% s, o 32604, 180 S,

1 3 - 3 AN bl
© 0010 P10 2 Sy 0 18 - o
@ YALVE B0 10 DECHLORWATION L.,

§ i Te SOS - O N EC
@Eﬁﬂ-wn_!.ﬂ bowar)
(B To 505 - w0
' ih. CTIN
@,. 15 SEAM EOLLICTON SNOKAL ¥/ BKIED

5
BUILONG

EX, CHL.O

T T S A
p: L

800 Cororole Or, » Lexinglen. Kentucky 4503 = {506) 223-B000

Nt
;|3

. ION R
CHLORINE

FPD? Engineers, Inc.

ACTORS
!

e
(v}
x
z
3
%:_u: === =
2
iy i

NO
NO.
NG
NC.
17 !

. 4 L
3

N e (i) e ¢ - o b

=== (9 T, are jT oo LT
T T \m (D T SPEGAL Wt KOS ~ 3% YR N A OUT — B, B 5700
NITRIFICATION (D Yo S00w - B 000 ) W/TE A - O BB

“ F I'H B LERY T .../.(\_ / v _ﬂ @ v soow - 0 oason

L
+H=

4

-

A .. N {BELOW - EXENAL \ @ 2o an (Aven- svaL S0

P o CLARIFIER W | @ sev wt - i a0

e NO.% \ 79 AR {AMMG)- RAIL 66100
\ T EY - e B $T230

TP PN = Y. B ST

1Fe by - av. EL BE150

1Fe HRSL — WY, B BERLOO

{3} 15°F WASL — B, EL £70.00
@. &} wen, - av. o 2w
@) 16 DX ~ v D 80330

LAGUUN NU %

LEXHGTON, KENTUCKY

PRYBD

SITE PIPING PLAN

EXPANSION AMPROVEMENTS

5
il

QaAD

WEST HICKMAN WHTR ~ CONTRACT NO. 2

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMEN

OIS, SPECIN, ML NO.6 — 3470 BrF, @F ~ Ny, £ 27550 Lo
= 2 L R ERES
®uq-iﬂ|§a-8.§.,%u\§k!sﬂ..~.-ba o0

(39 evw e~ . @ 70

G raw e ow ~ oL 0SS
(B ror 4rs ot - v, 1 DeODD
39 ew €0 3¢ - o, 0. a0
(3 wem s 1T - W 8. AT
@) 354 FoE - .0 BTR
(D 609 FeL - . 0 830
(3 e R - wwon o100
[CEE RN T

@ 5o s - w0 ez

MAYCH LINE SEE SHT. C-3 FOR CONTINUATION

.._ () -0 0. SIORY WEMOLL ~ 278 Bi-WY. LU 87330
28 on-ww. 0. 87820

NEW FINAL

2
o

D AN
H~
y/
i
e — 15 :
PLANT —ACCESSR
ire u'j \;

|
[
| i _ FIER 2 0 M R o
X CLARIFIER 1 nhﬂmcﬂu - N (@ -0 10 S0% wHGLE - 17 M-I B 8I8Rs
2400 | N = 3 NOH__ o . L - - - e ouraw 0. mress
by~ = - = ——t—} 1 1/ B Bon30
\\ mﬂy //&.@ ﬂ | arss \@r._/‘.r Basy. uM i (3 ot 53 wowmis - Tpiat B ersem
— 1 = | W W - e, EL BTIS0
7 . (S S V-7 8 B = == = A A sanm
1 1 —_— e 1
= o — — /ﬂ | O IRBHMAR  Grvammowes
_ PLANT Af ¢ A G) s s @ a7 27 T - WELETAS
o — | — €SS ROAD i | Tiw rLaass
e — (|.y/r]/f||.ﬁ\l\ S ———— — I R \ G v ow @ e

T e @ v f-tv, B 20400 & 1w o
@ o sun s g e 4/ &3 Ex k¥ sz - 0w 0 waoo
PRELETE o/~ G9 not e 5o - o £ asne

. G=1% THVOUCH T=14 . LY 30 LT T
- MDY WOW 5 THOWN BOURL

g
(2]

56400
54403
s2+00
a
E
o
.
¥




