MAYOR LINDA GORTON “ LEXI N GTO N

TO: Mayor Linda Gorton
Usban County Cauncil

—
FROM: Aua
“harles H. Ma rtin, P.E., Ditector
Division of Water Quality
DATE: November 4, 2020

SUBJECT: Change Otrder #3; Town Branch WWTP Thickening Process Upgrades

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

Request

The Division of Water Quality request approval of Change Order No. 3 to the agreement with Dugan & Meyers,
LLC, for the Town Branch WWTP Thickening Process Upgrades, decreasing the contract price by the sum of

$8,731.00.

Purpose of Request

This is a request for a decrease to the contract. Contained in the contract was an $80,000.00 Allowance for SCADA
programming setvices, Dugan & Meyers has completed this portion of the contract for $71,269.00.

Project Cost in FY21 Budget and Future Budpet Years

FY21 — Approval of this change order results in a decrease of $8,731.00 to the contract. The revised contract
amount including this change order will be $3,296,587.00 representing a -0.27% dectease of the current contract

amount. The percent change of all change orders is 2.31%.

Future Budget Impact —This change order will not have an impact on future budget years.

Are Funds Budoeted

Funds are Budgeted in: 4003 303401 3401 92711 TBWWTIP_RMP/CONSENT DE

Martin/Albright
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