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AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND THE
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
TOWN BRANCH TRAIL PHASE IV
TOWN BRANCH TRAIL PHASE V
TOWN BRANCH TRAIL PHASE VI
P02-628-1500003706

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC)
and the Lexington-Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement
entered into between the parties dated May 14, 2015.

WHEREAS, on May 14, 2015, the parties hereto entered into an agreement for the Town Branch Trail
Crossing; and

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the
parties hereby agree as follows:

1. The Budget and Scope of Work of the Agreement numbered PO2-628-1500003706 made and
entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient is hereby
amended as outlined in Attachment A;

2. All other terms and conditions of 1500003706 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers
thereunto duly authorized:

Kentucky Transportation Cabinet:

Approved as to form & legality: Commonwealth of Kentucky
DocuSigned by: e
[ttt /A—,/A)\ il
Attorney T i ) Jim Grdy, Sedretdry
Transportation Cabinet Transportation Capine
7/26/2021
Date: Date: _ ’ 3-1

Lexington-Fayette Urban County Government:
Approved as to form & legality:

Attorney Mayor

Date: Date: Z/_?/‘Q 0|
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ATTACHMENT A
SCOPE OF WORK AND BUDGET SUMMARY

Scope of Work

Town Branch Trail Phase IV

CM 3003 304-Federal Project Number
90157-Authorization

7-3708-SYP ltem#

PE, environmental assessment, design engineering and ROW activities to construct 2,800 feet of shared use path from
Bizzell Drive to Townley Shopping Center (New Circle Road) connect to Town Branch Trail Phase V in Lexington,

Total Federal Funds Allocated
for Project: 7 $1.01»0,_Q(_)0.00

Phase of Work Federal Funds Match Provided (Toll Credits)
Design (Closed-total is actual
expenditures reimbursed to LPA) $76,426.62 $21,600.00
Right-of-Way (Programmed with
FHWA) $75,000.00 $32,300.00
Remaining Available Balance to
Be Obligated $858,573.38 $171,714.68

Town Branch Trail Phase V

CM 3003 305-Federal Project Number
90158-Authorization

7-3709-SYP ltem #

PE. environmental assessment, design engineering and ROW activities to construct 1 mile of shared use path from New
Circle Road (connect to Town Branch Trail Phase IV) to McConnell Springs Park in Lexington.

This supplemental agreement adds $50,000 for Right-of-Way activities for the Town Branch Trail Phase V.

Total Federal Funds Allocated :

for Project: il AR 35.001,000.00
- PhaseofWork | Federal Funds Match Provided (Toll Credits)

Design (Programmed with

FHWA) $742,000.00 $149,200.00

Right-of-Way (Programmed with

FHWA) $50,000.00 $10,000.00

Remaining Available Balance to

Be Obligated $4,299,000.00 $859,800.00

Town Branch Trail Phase Vi

CM 3003 306-Federal Project Number

90159-Authorization

7-3710-SYP ltem #

PE, environmental assessment, and design engineering to construct 1.5 miles of shared use path from McConnell Springs
Park to Oliver Lewis Way in Lexington.

The total award for this project contract is for design only.
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Total Federal Funds Allocated $430,000.00-CMAQ
for Project: _ $616,000-TAP :
Phase of Work Federal Funds Match Provided
Design-CMAQ (Programmed
with FHWA) $430,000.00 $86,800.00 (toll credits)

Design-TAP (Programmed with
FHWA)

$616,000.00

$261,500.00 (local funds)
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ATTACHMENT B
ATTACH A RESOLUTION HERE

A resolution is necessary if funds are being added or removed from a project or the original terms and conditions are
being altered.
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