R-462-2018
Contract # 140-2018

MEMORANDUM OF UNDERSTANDING

THIS MEMORANDUM OF UNDERSTANDING (“MOU” or “Agreement”), made by
and between LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT, an Urban County
Government pursuant to KRS 67A, 200 East Main Street, Lexington, Kentucky 40507
(hereinafter called “Lexington”), and COMMONWEALTH OF KENTUCKY, by and through
the UNIVERSITY OF KENTUCKY, 107 Main Building, Lexington, Kentucky 40506
(hereinafter called the “University")(collectively the “Parties”).

RECITALS:

A. Lexington and the University are committed to making Lexington a world
class University City through partnering with each other to improve the overall quality of
life on campus and throughout Lexington.

B. The Parties are committed to developing and marketing a first-class
gateway to downtown Lexington and the University’s Main Campus from the Newtown
Pike interstate access near the University’s Coldstream Research Campus
(“Coldstream”).

C. The Parties wish to collaborate with each other and the business
community to ensure that sufficient resources are available to maintain and grow an
educated workforce.

D. The University owns approximately 199 acres of farm property located at
2850 Georgetown Road and the contiguous property which is within the urban services
boundary and adjacent to Coldstream which is currently being used as a dairy farm and
for poultry research operations, and which could be utilized for economic development
purposes, but which lacks essential infrastructure (the “Turkey Neck Property”).

E. The University is willing to transfer ownership of the Turkey Neck Property
to Lexington for economic development use by one or more businesses in return for
Lexington providing the necessary infrastructure to allow such usage, and for the
additional consideration provided in this MOU.

F. A dairy farm and poultry research operations (the “Farm Operations”) are
currently located on the Turkey Neck Property, both of which are of research value to
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the University and the community and which the Parties are committed to relocating
and to developing a plan which will assist the University in funding its relocation.

G. The University is willing to convey up to approximately 48.3 acres of land
in Coldstream for Economic development purposes with half of any proceeds from such
development to be used for the improvement to the Turkey Neck Property and the
other half of any proceeds to be used by the University for improvements to Coldstream
and/or for the relocation of the Farm Operations.

H. Lexington owns, maintains and controls the streets or roadways or
portions thereof which intersect the Main campus area of the University which the
University would like to acquire, and which would have little or no detrimental impact if
no longer utilized as Lexington owned streets and which are further described in the

attached Exhibit A, which is incorporated herein by reference as if fully stated.

I. Lexington, the U.S. Environmental Protection Agency, and the
Commonwealth of Kentucky have entered into a Consent Decree in a case styled United
States of America, et al. v. Lexington-Fayette Urban County Government, United States
District Court for the Eastern District of Kentucky, Case No. 5:06-CV-00386 ("Consent
Decree”) that requires Lexington to develop, submit, finalize, and implement certain
plans for the improvement of its wastewater collection and transmission system,
including at least one Remedial Measures Project (*UK Trunk D Project”) in the area
covered by this agreement. Lexington is required to complete this project in accordance
with applicable Consent Decree deadlines. The University is committed to full
cooperation with Lexington in the fulfillment of Lexington’s obligations under the
Consent Decree, specifically including but not limited to completion of the UK Trunk D
Project, which will be paid for solely by Lexington

J. Pedestrian and cyclist safety in and around campus is of mutual benefit to
the Parties, and they are committed to making improvements to such safety by jointly
developing and funding a plan for improvement of the streets on or surrounding
campus in order to foster improved safety.

K. The Parties are committed to developing a coordinated partnership related
to Economic Development, Workforce Development, and Job Placement.

L. The Parties believe that the creation of a Tax Increment Financing District
encompassing the portion of the Coldstream Research Campus included in the
University’s TIF application would be beneficial and would be a means of funding public
improvements located within the TIF Development Area.



AGREEMENTS:
NOW, THEREFORE, in consideration of the Recitals, the mutual covenants
hereinafter set forth and other good and valuable consideration, the receipt and
sufficiency of which are mutually acknowledged, it is agreed by and between the Parties

as follows:
1. The above recitals are incorporated herein as if fully stated.

2. The University will transfer title to the Turkey Neck Property to Lexington
exclusively for the purpose of economic development. This transfer shall occur when
the University’s Farm Operations have ceased, all existing structures and equipment
have been removed (including any property being leased to another party), and all
necessary environmental remediation work has been completed. This transfer is
anticipated to take place by January 1, 2022, or as soon as the environmental
remediation work is completed, but in no event shall this take place any later than July
1, 2022. A map of the property is attached hereto as Exhibit “A” and incorporated
herein by reference. The University shall be responsible for any surveying,
consolidation of properties and any platting necessary for the conveyance of the
property to Lexington.

a. All of the pre-conveyance requirements and obligations described above
will be completed by the University at no cost to Lexington, but may be paid for from
the funding received from the subsequent sale or transfer of the Coldstream Property
as further provided herein (paragraph 3(b), below).

b. If the Parties mutually agree that an economic development opportunity
warrants expedited conveyance of some or all of the property, the Parties will work
together in good faith to such end.

C. The University will provide the Mayor or his or her designee with an
updated status report on the progress being made with respect to the pre-conveyance
requirements and obligations described herein on at least an annual basis.

d. As a condition of the final conveyance of the Turkey Neck Property,
Lexington will provide the necessary infrastructure improvements for such development
of the Turkey Neck Property, including road access. Plan for access will be mutually
agreed upon by the Parties, and may include road or bridge access from the Coldstream
research Campus (McGrathiana Parkway) or a like consideration from Lexington to the
University in consideration for the conveyance of the Property.



3. Within six months of the effective date of this agreement, the University
will convey to Lexington an additional acreage of property at the following locations:
1500 McGrathiana — 9.69 acres; 1501 McGrathiana — 6.1 acres; 1525 McGrathiana —
5.66 acres; 1526 McGrathiana — 5.58 acres; 1551 McGrathiana — 9.74 acres; 1776
McGrathiana — 11.53 acres (approximately 48.3 total acres, the “Coldstream Property”)
as further described in the map attached hereto as Exhibit “B”, which is incorporated
herein by reference, in the Coldstream Research Campus (zoned P2) which property
will be available for sale to a qualified business or businesses for economic development
purposes. Any development of this acreage will be subject to the Coldstream Research

Design Standards.

a. Lexington will be allowed to market this property as part of its economic
development efforts.

b. Half of any proceeds from the sale or use of this property will be used to
pay for the infrastructure improvements to the Turkey Neck Property and the other half
of any proceeds will be used by the University for improvements to Coldstream and/or
for the relocation of the Farm Operations. Any subsequent transfer of this property for
substantially less than fair market value must be agreed to by the University’s Executive
Vice President for Finance and Administration.

C. The Parties will confirm the exact acreage of the Turkey Neck Property
prior to conveyance.

4, Lexington will transfer title to or quitclaim whatever interest it may have in
the campus streets and alleys as further described on the attached Exhibit “C” to the
University. The transfer of these streets will be subject to any existing easements or
encumbrances and may require the creation of utility easements to accommodate any
pre-existing utility facilities. It is the intent of the Parties that upon transfer of these
streets and alleys the University shall be responsible for the payment of any charges
related to any street lights adjoining them. The primary purpose for acquiring these
streets is for consistency with the University’s long term development plans and to
better control improvements being made to accommodate pedestrian and bicycle traffic.

a. The University shall be responsible for the maintenance of such streets
and alleys and their curbs, storm water infrastructure, adjoining sidewalks, fixtures,
equipment (i.e., traffic signals where UK owns all streets) and any adjacent rights of
way once transferred.

b. It is the intent of the Parties that a formal agreement related to
emergency responses related to these areas shall be entered into between the Parties.

C. The Parties acknowledge that LexPark has invested a significant amount
of capital in the form of parking meters located adjacent to several of the transferred



streets and will also lose ongoing revenue related to parking on the transferred streets.
Therefore, the Parties commit to working with each other and LexPark to lessen the
financial impact caused by the transfer of ownership.

d. Upon conveyance of the following streets by Lexington to the University it
may choose, but is not required, to close or alter: (i) the portion of Rose Street
between Columbia Avenue and Huguelet Drive, (ii) the unnamed alley running off of
Bolivar Street and terminating at South Limestone, and (iii) the portions of Pennsylvania
Avenue, Pennsylvania Court, Weidaman Alley, and Dixie Court necessary for the
completion of the Greek Park project. The University agrees to implement traffic
mitigation measures to accommodate the Rose Street closure. The closed or altered
portions of Rose Street, Pennsylvania Avenue, Pennsylvania Court, and Weidaman Alley,
Dixie Court must provide sufficient emergency access. These streets shall be conveyed
to the University at the same time as the conveyance of the Coldstream Property to
Lexington (six months of the effective date of this agreement).

e. The University does not have any plans to restrict vehicular traffic on any
of the remaining streets listed on Exhibit “C".

i. All remaining streets shall be transferred to the University at the same
time as the transfer of the Turkey Neck Property to Lexington.

ii. Under no circumstances will the University restrict vehicular access or
close any of these streets (referenced in 4.e.i., above) unless it owns all of the real
property adjacent to that particular street.

f. The University must provide Lexington with advanced written notice of
at least 90 days prior to permanently closing any street. The impact of any such closing
or restricion must be adequately provided for in the transportation safety plan,
described in paragraph 5, below.

g. Lexington agrees that in the interest of promoting safer pedestrian access
to and from certain areas of the University’s Campus, the University may install traffic
calming/pedestrian crossing facilities substantially similar to those recently installed on
University Avenue in the following locations prior to the transfer of these streets to the
University so long as the instaliation or related work does not cause any damage to the
street or its surrounding infrastructure: Woodland Avenue (between Columbia and
Hilltop), Hilltop Avenue, and Columbia Avenue (between Rose and Woodland). The
University is not preciuded from also making any other pedestrian safety improvements
to any of these streets, or any of the other Campus Streets, prior to their transfer to the
University so long as the proposed installation or improvement has been through
Lexington’s normal encroachment and right-of-way approval process prior to
installation. With respect to any installation or improvement made by the University to
any of the streets prior to the transfer of that street to the University by Lexington, the



University agrees to be solely responsible for repairs or maintenance to the installation
or improvement, any damages caused by the installation or improvement, and any
third-party claims related to the same.

5. The Parties are committed to a joint effort related to pedestrian, bicycle
and vehicular safety in and around campus including safety and infrastructure
improvements, enhanced wayfinding, traffic mitigation and calming devices and are in
favor of funding a University City Transportation Plan.

a. Subject to the appropriation of sufficient funding in future fiscal years,
Lexington is committed to funding at least $1 million over the next 10 years to these
efforts.

b. Subject to the appropriation of sufficient funding in future fiscal years the
University is committed to funding at least $3 million over the next 10 years to these
efforts, including up to $1 million within the first year.

C. An emphasis will be placed on enhancing the safety of South
Limestone/Nicholasville Road and the Avenue of Champions and the neighborhoods
surrounding campus as part of these plans.

6. In addition to the transfer of campus streets and alleys as described in
Exhibit “C,” Lexington shall transfer title to stormwater infrastructure (including pipes,
manholes, and inlets) depicted and described on the attached Exhibit "D” to the
University, including all maintenance and regulatory obligations relating to the identified
stormwater infrastructure. The University agrees to accept title to the stormwater
infrastructure shown on Exhibit *D.” Any unmapped stormwater infrastructure in the
area described in Exhibits “C” and “D” shall be retained by Lexington and may be
transferred to the University by agreement of the Parties.

a. In accepting title to the stormwater infrastructure identified and described
herein, the University shall be responsible for stormwater management and for
maintenance of the stormwater infrastructure.

b. The University shall continue to maintain its Municipal Separate Storm
Sewer System (MS4) Permit from the Kentucky Division of Water and to the extent
permitted by law, the University shall comply with all federal, state and local laws,
regualtions and ordinances governing stormwater quality and management.

C. Notwithstanding any other provision of this agreement, Lexington shall
retain all rights and privileges to construct, maintain, and/or repair stormwater
infrastructure in the area described in Exhibits “C” and “D” as may be necessary for the
operation of Lexington’s stormwater system.



7. In addition to the transfer of stormwater infrastructure in the area
described in Exhibits “C” and “D,” Lexingon shall transfer ownership and responsibility
of sanitary sewer infrastructure depicted and described on the attached Exhibit "E” to
the University. The University shall accept ownership of this sanitary sewer
infrastructure. Any unmapped sanitary sewer infrastructure in the area described in
Exhibits *C” and “E” shall be retained by Lexington and may be transferred to the
University by agreement of the Parties.

a. In accepting title to the sanitary sewer infrastructure identified and
described herein, the University shall be responsible for all maintenance of the sanitary
sewer infrastructure.

b. To the extent permitted by law, the University shall be subject to all
applicable statutes, regulations, and ordinances relating to the operation of sanitary
sewers and the management of wastewater, specifically including but not limited to the
Clean Water Act, 33 U.S.C. § 1251 et seq., and the regulations promulgated thereto;
Kentucky Revised Statutes (KRS) Chapter 224 and the regulations promulgated thereto;
and Chapter 16 of the Code of Ordinances of the Lexington-Fayette Urban County
Government, all of which are incorporated herein by reference.

C. Notwithstanding any other provision of this agreement, Lexington shall
retain all rights and privileges to construct, maintain, and/or repair sanitary sewer
infrastructure in the area described in Exhibits “C"” and “E” as may be necessary for the
operation of Lexington’s sanitary sewer system.

8. Pursuant to its obligations under the Consent Decree, Lexington is
required to complete a sanitary sewer Remedial Measures Project in the area of Rose
Street, Euclid Avenue, and Avenue of Champions, identified as the UK Trunk D Project,
described and depicted on the attached Exhibit “F.” The University understands that
Lexington is required to complete this project in accordance with applicable Consent
Decree deadlines. The University agrees to fully cooperate with Lexington in Lexinton’s
completion of the UK Trunk D Project, specifically to convey all easements necessary to
complete the UK Trunk D Project as depicted in Exhibit “F” in accordance with Consent
Decree deadlines, including temporary construction easements and permanent
easements. The University further agrees to cooperate in good faith toward entering
into any more specific necessary agreement(s) and obtaining any and all approvals
necessary for Lexington to accomplish the objectives contained in the Consent Decree.

9. The Parties acknowledge that a significant consideration was provided by
Lexington in creating a Tax Increment Financing District for the Coldstream Research
Campus which will enable the use of certain taxes to pay for public infrastructure
improvements within the district and that this approval was contingent upon final
approval of this MOU agreement by the Parties. Lexington agrees to assist the
University with the KEDFA approval of the TIF.



10. The Parties commit to work with each other to develop a coordinated
partnership including economic development, workforce development, and job
placement.

11.  The Parties agree that they will work together to further the intent of this
MOU and will cooperate in good faith towards entering into any more specific hecessary
agreement(s) and obtaining any and all approvals and capital project authorizations
necessary to accomplish to the objectives contained herein, including but not limited to
the UK Board of Trustees, the Urban County Council, and the Commonwealth of

Kentucky.

12.  This MOU shall be effective upon the date of execution by both of the the
Parties hereto and shall continue to renew automatically each year unless and until
terminated by the Parties or until such time as it superseded by one or more additional
agreements.

13. The terms and conditions of this Agreement shall be binding upon and
shall inure to the benefit of the successors and assigns of the Parties. This provision
shall not be construed to permit assignment by any party of any of its rights and duties
under this Agreement, which assignment shall be prohibited except with the prior
written consent of all Parties hereto.

14. This Agreement sets forth the entire understanding of the Parties with
respect to the subject matter hereof, and may be modified only by a written instrument
duly executed by each of the Parties hereto.

15. The Parties agree that any suit, action or proceeding with respect to this
MOU may only be brought in or entered by, as the case may be, the courts of the
Commonwealth of Kentucky.

16.  All notices, requests, demands, waivers, and other communications given
as provided in this Agreement shall be in writing, and shall be addressed as follows:

Lexington: University:

Geoff Reed, Chief of Staff, and Eric N. Monday, Executive Vice President
Sally Hamilton for Finance and Administration, and
Chief Administrative Officer Melody Flowers, Executive Director
Government Center for Strategic Analysis and Policy

200 East Main Street 107 Main Building

Lexington, Kentucky 40507 Lexington, Kentucky 40506



With copy to:

Commissioner of Law William E. Thro, General Counsel
Department of Law 301 Main Building

Government Center Lexington, Kentucky 40506

200 East Main Street

Lexington, Kentucky 40507

IN WITNESS WHEREOF, the Parties hereto have executed this Memorandum of

Understanding on the date first above written.

Lexington-Fayette Urban County Government

By:, - //
“Efic N” Monday

Executive Vice Presidgnt
Finance and Administration

X:\\00616405
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Exhibit C (6)- Streets and Alleys

Alley behind former Fazoli's

Callahan Alley

Columbia Avenue: Between Rose Street and Woodland Avenue
Conn Terrace: Between Elizabeth Street and S. Limestone

Davis Alley

Dixie Court

Elizabeth Street: Between Waller Avenue and Transcript Avenue
Gazette Avenue: Between Press Avenue and S. Limestone
Hilltop Avenue

Leader Avenue

Lexington Avenue: Between Avenue of Champions and E. Maxwell St
Linden Walk: Between Rose Lane and Euclid Avenue
Pennsylvania Avenue

Pennsylvania Court

Press Avenue: Between Transcript Avenue and Virginia Avenue
Rose Lane: Between Rose Street and Woodland Avenue

Rose Street: Between Huguelet Dr. and Euclid Avenue

S. Martin Luther King Blvd: Between Avenue of Champions and E. Maxwell St.
Sellers Alley

State Street: Between Elizabeth Street and S. Limestone
Transcript Avenue: Between Press Avenue and S. Limestone
University Avenue: Between Elizabeth Street and S. Limestone
Warren Court

Weidaman Alley:

Woodland Avenue: Between Hilltop Avenue and Rose Lane
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' EXHIBIT F-2

IN THE UNITED STATES DISTRICT COURT |
EASTERN DISTRICT OF KENTUCKY  basvees District of Rentuoky

CENTRAL DIVISION AT LEXINGTON FILED
JAN 03 2011
UNITED STATES OF AMERICA ) p—
and THE COMMONWEALTH OF ) LESLIE G WHITMER
KENTUCKY, ) ? CLERK U S DISTRICT COURT
)
Plaintiffs, )
)
Y. ) Civil Action No. 5:06-cv-386
)
LEXINGTON-FAYETTE URBAN )
COUNTY GOVERNMENT, )
)
Defendant, )
)

CONSENT DECREE
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INTRODUCTION

A.  'WHEREAS, Plaintiff, the United States of America (“United States™), by the
authority of the Attorey General of the United States and through its undersigned counsel,
acting at the request and on behalf of the Administrator of the United States Envirczmental
Protection Agency (“EPA”), has filed the Complaint in this action in November 2006 seeking
injunctive relief and civil penalties pursuant to Section 309 of the Clean Water Act, 33 U.S.C.

§ 1319, naming as defendant Lexington-Fayette Urban County Government (“LFUCG”);

B. WHEREAS, Plaintiff, the Commonwealth of Kentucky (“Commonwealth”), on
behalf of its Environmental and Public Protection Cabinet (“EPPC™), has joined in the Complaint
and seeks injunctive relief and civil penalties for LFUCG's alleged violatians of Kentucky
Revised Statutes (“KRS”) Chapter 224 and the regulations promulgated pursuant thereto;

C. WHEREAS, LFUCG is an urban county government organized pursuant to KRS
Chapter 67A, which is defined as a “municipality” pursuant to 33 U.S.C. § 1362, and owns and
operates a wastewater collection and transmission system and a separate storm sewer system in
Lexington, Kentucky and Fayette County, Kentucky;

D. WHEREAS, the United States and the Commonwealth's Complaint alleges that
Defendant LFUCG violated the Federal Water Pollution Control Act, also known as the Clean
Water Act, 33 U.S.C. §§ 1251-1387 (“Clean Water Act”, “CWA”, or “Act™),

E WHEREAS, the Commonwealth is a plaintiff in this action and is joined asa
party under Section 309(¢) of the CWA, 33 U.S.C. § 1319(e). Whenever a municipality is a

party to a civil action brought by the United States under Section 309, the CWA requires the

State in which the municipality is located to be joined as a party;

-1-
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F. WHEREAS, LFUCG's Sanitary Sewer System is (except for certain illicit cross-
connections) separate from the LFUCG's storm water collection 8ystem. The Sanitary Sewer
System transports wastewater to two publicly owned wastewster treatment plants, West
Hickman Creek WWTP, and Town Branch WWTP, which are operated by LFUCG pursuant to
KPDES Permit Numbers KY0021504 and KY0021491. In addition, LFUCG has been operating
the Blue Sky WWTP (KPDES Permit Number KY0027286) under receivership obligations. The
Blue Sky WWTP is a poorly-designed and inadequate facility which has experienced permit
exceedances.

G. WHEREAS, LFUCG has reporied to EPA and EPPC that it has identified 111
recurring locations, set forth in Appendix A, at which SS0s (including illicit cross-connections)
and Unpermitted Discharges have been documented. In addition, LFUCG has reported to EPA
and EPPC that a number of Unpermitted Bypasses, in which the Town Branch WWTP has
discharged wastewater without required secondary treatment, have occurted as set forth in
Appendix B. LFUCG has also reported to EPA and EPPC that a number of Exceedances have
occurred at LFUCG’s WWTPs as set forth on Appendix C. The United States and the
Commonwealth contend that these SSOs, Unpermitted Discharges, Unpermitted Bypasses, and
Exceedances are violations of the CWA, the Commonwealth’s regulations implementing the
CWA, and the relevant KPDES permits;

H. WHEREAS, this Consent Decree requires LFUCG to develop, submit, finalize
and implement plans for the continued improvement of its wastewater collection and
transmission System and the WWTPs, to eliminate Recurring SSOs, Unpermitted Discharges,

Unpemitted Bypasses, and Exceedances;
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L WHEREAS, on November 12, 1999, EPPC issued LFUCG National Pollutant
Discharge Elimination System (“NPDES”) Permit No, KYS000002 (“MS4 Permit”), with an
effective date of January 1, 2000. This permit authorized discharges from LFUCG’s mumicipal
separate storm sewer system (“MS4”), in accordance with certain specified conditions;

Y. WHEREAS, in January 2004, EPA conducted a performance evaluation of
LFUCG’s MS4 program. Based on information developed by EPA during the inspection, and ,
information developed by EPA as a result of information requests issued by EPA to LFUCG,
pursuant to Section 308 of the CWA, EPA has identified various violations by LFUCG of its
MS4 permit. EPA has further determined, that LFUCG’s program for managing its MS4, ag
presently constituted, is inadequate to reduce the discharge of polhutants to the maximum extent
practicable, as required by Section 402(p)(3)(B) of the CWA, 33 U.S.C. § 1342(p)(3)(B):

K. WHEREAS, this Consent Decree requires LFUCG to improve its MS4 program
to ensure that it includes controls to reduce the discharge of pollutants to the maximum extent
practicable, as required by the CWA, to implement the MS4 program, and to implement
measures to comply with its MS4 permit;

L. WHEREAS, Fayette County Neighborhood Council (FCNC) filed a complaint in
intervention in July 2007, and Lexington filed an answer in August 2007; |

M.  WHEREAS, the Parties to this Consent Decree have negotiated in good faith and
have reached a settlement of the issues raised in the Complaint;

N. WHEREAS, LFUCG’s agreement to this Consent Decree is not an admission of
liability, and except for LFUCG’s consent to jurisdiction and venue as provided in Paragraph 1

of this Consent Decree, nor is it an adjudication or admission of any fact or law;

<B3=
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0. WHEREAS, the Parties agree, and the Court finds, that settlement of the claims
alleged in the Complaint without further litigation or trial of any issues is fair, reasonable and in
the public interest;

NOW THEREFORE, it is hereby ORDERED, ADJUDGED and DECREED as

follows:
I. JURISDICTION AND VENUE

1. This Court has jurisdiction over the subject matter of this action pursuant to
28 U.S.C. §§ 1331, 1345, 1355, and 1367; Section 309(b) of the Clean Water Act, 33 US.C.
§ 1319(b); and over the Parties. Venue lies in this District pursuant to Sections 309(b) of the
Clean Water Act, 33 U.S.C. 8 1319(b); and pursuant to 28 U.S.C. § 1391(b) and 28 U.S.C.
§ 1395(a); because LFUCG is, and, at the time the action was commenced, was, located in,
residing in, and doing business in this judicial district, and because the violations that are the
subject of this action, and a substantial part of the eveats or omissions giving rise to the claims,
occurred in this judicial district. For purposes of this Decrce or any action to enforce this
Decree, LFUCG consents to the Court’s jurisdiction over this Decree or such action and over
LFUCG, and consents to venue in this judicial district.

2. Notice of commencement of this action has been given to the Commonwealth of
Kentucky pursnant to Section 309(b) of the Clean Water Act, 33 U.S.C. § 1319(b}.

IL APPLICABILITY

3. The obligations of this Consent Decree apply to and are binding opon the United

States, the Commonwealth, and LFUCG and any successor or other entities or persons otherwise

bound by law.
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4, LFUCG shall provide a writlen notice, either by hard-copy or by electronic mail,
that a copy of this Consent Decree is posted on LFUCG’s intranet or internet site, to appropriate
officers, employees, and agents whose duties include compliance with any provision of this
Decree, including, without limitation, the Mayor end LFUCG Council members, the Mayor’s
Chief of Staff, the LFUCG Commissioners, and non-clerical personnel of the Department of
Environmental Quality. LFUCG shall also provide a hard copy or electronic copy of this
Consent Decree t0 all successful bidders retained to perform work required under this Consent
Decree. After the Effective Date of this Consent Decree, LFUCG shall condition any contract to
perform such work upon performance of the work in conformity with the terms of this Consent
Decree,

5. In any action to enforce this Consent Decree, LFUCG shall not raise as a defense
the failure by any of its officers, directors, LFUCG Council members, employees, agents, or
contractors to take any actions necessary to comply with the provisions of this Consent Decree,

6. No transfer of ownership or operation of any of the facilities govemned by this
Decree, whether in compliance with this Section or otherwise, shall relieve LFUCG of its
obligation to ensure that the terms of the Decree are implemented, unless (a) the trangferee
agrees to undertake the obligations requited by Sections VI and VII of the Decree and to be

substituted for the Defendant as a Party under the Decree and thus be bound by the terms thereof
and (b) Plaintiffs consent to the relieve Defendant of its obligations. The decision to refuse to
approve the substitution of the transferee for the Defendant shall not be subject to judicial
review. If LFUCG proposes to sell or transfer part or all of its ownership or operation of any

facilities governed by this Decree, it shall advise the purchaser or transferee in writing of the

-5-
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existence of this Consent Decree and provide a copy of the Consent Decree prior to such sale or
transfer. LFUCG shall send a copy of such written notification to the United States and EPPC
pursuant to Section XVII of this Decree (Notices) by certified mail, retum receipt requested, at
least forty-five (45) days (or a shorter period if the United States and LFUCG so agree in
writing) before such sale or transfer. Any attempt to transfer ownership or operation of any
facility governed by this Decree without complying with this Paragraph copstitutes a violation of
this Decree.
1. OBJECTIVES

7. It is the express purpose of the Parties in entering this Consent Decree to further
the objectives of the CWA, as stated in Section 10] of the CWA, 33 U.S.C. § 1251, and to
eliminate SSOs, Unpermitted Discharges, Unpermitted Bypasses and Exceedances, 10 eliminate
and prevent CWA permit violations, and, specifically with respect to LFUCG’s Storm Water
Quality Management Program (“SWQMP"), ensure implementation of a SWQMP that reduces
the discharge of pollutants to the maximum extent practicable, and require implementation of
measures to ensure compliance with LFUCG’s MS4 Permit.

IV. DEFINITIONS

8. Unless otherwise provided in this Decree, terms used in this Consent Decree that
are defined in the CWA, or in regulations promulgated pursuant to that Act, shall have the
meanings assigned to them in the CWA, or such regulations. Whenever the terms set forth
below are used in this Consent Decree, the following definitions shall apply:

“Blue Sky WWTP” shall mean the wastewater treatment plant located at Blue

Sky Parkway, Lexington, Kentucky, currently operated by LFUCG, which discharges to the

-6-
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Boone Creek watershed, from outfall 001, pursuant to KPDES Permit No. KY 0027286 issued to
Blue Sky Sewer Service Company, Inc. The plant is being operated by LFUCG staff under
receivership obligation provisions, established in an order entered on November 15, 2004 by the
Franklin Circuit Court, Civil Action #01-C1-0162.

“Building Backup™ shall mean a subcategory of SSOs which occurs when a
wastewater backup occurs into a building snd is caused by blockages, malfunctions, or flow
conditions in the Sanitary Scwer System. A wastewater backup that is caused by a blockage or
other malfunction of a Private Lateral is not a Building Backup.

“Capacity, Management, Operations, and Maintenance” or “CMOM?” shall mean,
for the purpose of this Consent Decree only, a flexible program of accepted industry practices io
properly manage, operate and maintain sanitary wastewater collection, transmission and
treatment systems, investigate capacity-constrained areas of these systems, and respond to SSO
cvents,

“Clean Water Act” or “CWA” shall mean the Clean Water Act, formally entitled
the Federal Water Pollution Control Act, as amended, 33 U.S.C. §§ 1251-1387.

“Commonwealth™ shall mean the Commonwealth of Kentucky.

“Complaint” shall mean the United States and the Commonwealth’s Complaint

“Consent Decree” or “Decree” shall mean this Decree and all its attachments,

“Day" (whether or not capitalized) shall mean a calendar day unless expressly
stated to be a working day. In computing due dates under this Consent Decres, where the last

day would fall on a Saturday, Sunday, or federal holiday, the period shall run until the close of
business of the next working day.

-
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“Bffective Date” is defined in Section XVIII of this Decree.

“Eligible SEP Costs” include the costs of planning and implementing a
Supplemental Environmental Project (SEP), but do not include overhead, adminisirative
expenses, legal fees, or oversight by LFUCG staff of contractors.

“EPA” shall mean the United States Environmental Protection Agency and any
successor departments or agencies of the United States.

“EPPC” shall mean the Environmental and Public Protection Cabinet of the
Commonwealth of Kentucky.

“Bxceedance” shall mean any discharge from one of LFUCG’s WWTPs which
contains any pollutant at a level which exceeds an effluent limit in the KPDES Permit for such
WWTP, and which is not otherwise anthorized under such KPDES Permit.

"Bxcessive Inflow/Infiltration” or “Excessive I/I" shall mean the
Inflow/Infiltration ("I/T") that LFUCG determines can be cost-effectively climinated as
determined by a cost-effectiveness analysis that compares the costs of eliminating the Il with the
total costs for transportation and treatment of the I/I (including capital costs of increasing
transmission and treatment capacity, and resulting operating costs).

“Force Main” shall mean all sanitary sewer lines that operate under pressure due
to pumping of sanitary wastewater at a pump station except for those sanitary sewer lines that
serve a single structure or huilding.

“Gravity Sewer Line” shall mean a pipe that receives, contains and conveys
wastewater not normally under pressure, but is intended to flow unassisted under the influence of

gravity. Gravity sewers are typically not intended to flow full under normal operating

8.
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conditions.

“I/1” shall mean the total quantity of water from Infiltration and Inflow without
distinguishing the source.

"Infiltration" as defined by 40 C.F.R. § 35.2005(b)(20) shall mean water other
than wastewater that enters a sanitary sewer system (including sewer service connections and
foundation drains) from the ground through such means as defective pipes, pipe joints,
connections, or manholes.

"Inflow" as defined by 40 C.F.R. § 35.2005(b)(21) shall mean water other than
wastewater that enters a sanitary sewer system (including sewer service connections) from
sources such as, but not limited to, roof leaders, cellar drains, yard drains, area drains, drains
from springs and swampy areas, manhole covers, cross connections between storm sewers and
sanitary sewers, catch basins, cooling towers, storm water, surface runoff, street wash waters, or
drainage.

“KPDES" shall mean Kentucky Pollutant Discharge Elimination System, as
established by 401 KAR Chapter 5 and KRS Chapter 224.

“LFUCG" shall mean the Lexington-Fayeite Urban County Government, a
municipality within the meaning of that torm in CWA, established under the laws of the
Commonwealth of Kentucky.

“LFUCG’s WWTPs" shall mean West Hickman Creek WWTP and the Town
Branch WWTP,

"Major Gravity Line” shall mean any of the Tollowing: all Gravity Sewer Lines

that are twelve inches in diameter or larger; all eight-inch Gravity Sewer Lines that are necessary

9-
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to accurately represent flow attributable to a service arca in each of the Sewersheds; all Gravity
Sewer Lines that convey wastewater from one Pumping Station service area to another pumping
station service area; and all Gravity Scwer Lines that substantially contribute, or that LFUCG
knows will likely substantially contribute, to Recurring SSOs.

“M8S4" shall mean LFUCG’s municipal separate storm sewer system, as that term
is defined in 40 C.F.R. § 122.26 (bX8).

“MS4 Permit” shall mean KPDES Permit No. KYS000002 (“MS4 Permit"”), with
an effective date of January 1, 2000, and any subsequently issued permit, which authorizes
discharges from LFUCG’s M54 in accordance with conditions specified therein.

“NPDES” shall mean National Pollutant Discharge Elimination System, as
established by 33 U.S.C. § 1342.

“One Hour Peak Flow” as that term is used in Paragraph 16.B for the CMOM
Capacity Assurance Program only, shall mean the greatest flow in a sewer averaged over a sixty
(60) minnte period at a specific location expecied to occur as a result of a representative 2-year
24-hour storm event,

“Paragraph” shall mean a portion of this Consent Decree identified by an Arabic
mummeral.

“Parties” shall mean the parties to this Consent Decree: the United States, the
Commonwealth, and LFUCG.

*Peak Flow” as that term is used in Subparagraphs 15.D- 15.G, shall be
determined based vpon sound engineering judgment and commonly accepted design practice.

“Private Lateral” shall mean that portion of a sanitary sewer conveyance pipe,

-10-
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including that portion in the public right of way, that extends from the wastewater main to the
single-family, multi-family, apartment, other dwelling unit, business, industry, institution or
structure to which wastewater service is or has been provided. Private Laterals do not include
connector joints at LFUCG"s sewer line.

“Pumping Station” shall mean all pumping stations owned or operated by LFUCG
except for pump stations that serve a single structure or building, and except for the pump station
serving Southland Christian Church in Jessamine County.

“Recurring SSO” shell mean, for the purpose of this Consent Decree only, an
SSO that occurs in the same location more than once per twelve (12) month rolling period.

“Reporting Year” shall mean each annual period commencing at the start of
LFUCG’s fiscal year on July 1 of each year.

“"Reporting Year Covered by this Consent Decree.” A Reporting Year is covered
by this Consent Decree if any part of the Reporting Year falls afier the Effective Date of, and
before the termination of, this Decree,

“Sanitary Sewer Overflow” or “SSO" shall mean, for the purpose of this Consent
Decree only, any discharge to waters of the United States from the Sanitary Sewer System
through point sources not specified in any KPDES permit (otberwise known as “Unpermitted
Discharges™), as well as any release of wastewater from the Savitary Sewer System to puhlic or
private property that does not reach waters of the United States, such as a release to a land
surface or structure that does not reach waters of the United States; provided, however, that
releases or wastewater backups into huildings that are caused hy blockages, flow conditions, or

malfunctions in a Private Lateral, or other piping or conveyance system that is not owned or

-11-
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operationally controlled by LFUCG are not SSOs. SSOs include any cross-connections between
LFUCG’s Sewer System and its MS4 which allow wastewater to pass from the Sanitary Sewer
System to the MS4, but does not include exfiltration that does not reach waters of the United
States, or land surface or structures.

“Sanitary Sewer System” shall mean the WCTS owned or operated by LFUCG
designed to collect and convey municipal sewage (domestic, commercial and industrial) to 8
WWTP. The Sanitary Sewer System does not include LFUCG’s MS4.

“Satisfactory Completion” shall mean that LFUCG shall timely complete the
required work on supplemental environmental projects (“SEPs”) in accordance with the SEP
descriptions and specifications set forth in Appendix J and subsequently approved statements of
work or work plaus for the SEPs.

“Section” shall mean a portion of this Consent Decree identified by a Roman
numeral.

“Sewershed” shall mean a section of LFUCG’s WCTS that is a distinct drainage
or wastewater collection area and designated as such by LFUCG. For purposes of this Consent
Decree, the Sewersheds have been grouped as follows: Group One consists of West Hickman,
East Hickman, and Wolf Run Sewersheds; Group Two consists of Cane Run and Town Branch
Sewersheds; and Group Three consists of North Elkhorn and South Elkhorn Sewersheds.

“Storm Water Quality Management Program” or “SWQMP” shall mean
LFUCG’s proposed program to manage municipal storm water quality as described in Appendix
D to this Consent Decree, which may be modified from time 10 time pursuant to LFUCG’s MS4

Permit as referenced herein.

-12-
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“Ten States Standards” shall mean the applicable edition, incorporated by
reference by Kentucky Regulation 401 KAR 5:005 § 29, of the “Recommended Standards for
Wastewater Facilities: Policies for the Design, Review, and Approval of Plans and Specifications
for Wastewater Collection and Treatment Facilities, Wastewater Committee of the Great Lakes -
Upper Mississippi River Board of State and Provincial Public Health and Environmental
Mgnagers.”

“Town Branch WWTP” shall mean the wastewater treatment plant located at 301
Lisle Industrial Avenue, Lexington, Kentucky, owned and operated by LFUCG, which
discharges to Town Branch Creek from outfall 001 aad pursuaut to KPDES Permit No.
KY0021491.

“United States” shall mean the United States of America, acting on behalf of
EPA.

*Unpemnitted Bypass™ shall mean any discharge to the waters of the United States
from any of LFUCG’s WWTPs which constitutes a prohibited bypass as defined in 40 C.F.R.

§ 122.41(m), and 401 KAR 5:065 Section 1(13).

“Wastewater Collection and Transmission Systems” or “WCTS™ shall mean the
municipal sanitary wastewater collection and transmission systers, including all pipes, force mains,
gravity sewer lines, lift stations, pumping stations, manholes and appurtenances thereto, which are
owned or operated by LFUCG.

“WWTP" shall mean wastewater treatment plant.

“West Hickman Creek WWTP” shall mean the wastewater treatment plant located

-13-
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at 645 West Hickman Plant Road/Ash Grove Pike, Nicholasville, Jessamine County, Kentucky,
owned and operated by LFUCG, which discharges to West Hickman Creek from outfall 001 and
pursuant to KPDES Permit No. KY0021504.

V. CIVIL PENALTY

9. Withi thirty (30) days after the Effective Date of this Consent Decree, LFUCG
shall pay a civil penalty to the United States of $425,000, plus interest accruing from the date on
which this Decree is entered with the Court, at the rate specified in 28 U.S.C. § 1961, as of the
Effective Date. Payment to the United States shall be made by FedWirc Electronic Funds
Transfer (“EFT”) to the U.S. Department of Justice in accordance with instructions to be
provided to LFUCG following lodging of the Consent Decree by the Financial Litigation Unit of
the U.S. Attorney’s Office for the Eastern District of Kentucky.

10. At the time of payment required by this Section, LFUCG shall simultaneously
send written notice of payment and a copy of any transmittal documentation to the United States
and to EPPC in accordance with Section XVII of this Decree (Notices). The notices shall
teference Civil Action Number 5:06-cv-386.

VI. COMPLIANCE MEASURES RELATING TO STORM SEWER SYSTEM

11. SWQMP. LFUCG shall implement the SWQMP attached as Appendix D to this
Consent Decree, or as subsequently amended pursuant to the KPDES permitting process. The
SWQMP will be proposed by LFUCG as a component program of its KPDES Permit for its
MS4. The SWQMP contains lists of "Measurable Goals,” which describe a variety of activities
to be implerented by LFUCG pursuant to its KPDES Permit in order to reduce pollution levels

in its municipal storm water. Selected Measurable Goals from the SWQMP are listed on
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Appendix E attached to this Consent Decree as "Performance Standards” for purposes of this
Consent Decree. Notwithstanding any changes to the SWQMP in the KPDES permitting
process, for purposes of compliance with this Consent Decree, LFUCG shall during the term of
this Section VI of the Consent Decree, continue to comply with the Performance Standards listed
on Appendix E to this Consent Decree. The Performance Standards listed on Appendix E shall
be enforceable under this Consent Decree. Any failure to comply with a Perfonnance Standard
listed on Appendix E shall be subject to stipulated penalties as provided in Section XI of this
Consent Decree. The Performance Standards listed on Appendix E to this Consent Decree shall
continue to be complied with by LFUCG during the term of this Section VI of the Consent
Decree unless EPA and EPPC both agree in writing to the amendment or deletion of a
Performance Standard. Except for the Performance Standards, the detailed requirements of the
SWQMP are not specifically enforceable under this Consent Decree; however, a broad failure to
implement programs described in the SWQMP shall be subject to enforcement under this
Consent Decree. In addition to implementation of the SWQMP and compliance with those
Performance Standards identified above, LFUCG shall also, during the term of this Section VI of
the Consent Decroe, comply with the requirements of Paragraphs 12 through 14 of this Consent
Decree.
12.  Legal Authority, No later than fifteen (15) months from the Effective Date of this
Consent Decree, LFUCG shall adopt and/or maintain in force ordinances that:
A, Confer authority on LFUCG to assess penalties for violation of any Illicit
Discharge Program, Industrial Storm Water Management Program, Construction Site Storm

Water Management Program, and Post-Construction Storm Water Management Program
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requirement. Maximum penalties that may be assessed under such ordinances for each such
violation shall be at least $10,000 per day of violation.

B.  Confer authority on LFUCG to issue stop-work orders compelling the
cessation of construction activity at any Active Construction Site as defined in the SWQMP that
is in violation of any LFUCG ordinance relating to storm water management at Active
Construction Sites. LFUCG shall be authorized by such ordinances to issue such stop-work
orders without first appearing before a judge.

C. Confer authority on LFUCG to issue enforceable orders compelling the
elimination of any illicit connections to its MS4 without first appearing before a judge.

D.  Confer authority on LFUCG to require Industrial Facilities, and High Risk
Commercial Facilities as defined in the SWQMP, to develop and implement storm water
pollution prevention plans (“SWPPPs”), and confer authority on LFUCG to require selected
Industrial Facilities and High-Risk Commercial Facilities with the potential to discharge
pollutants in substantial amounts to the MS4 to develop and implement a stormwater monitoring
program that inctudes providing the monitoring results to LFUCG.

E. Confer authority on LFUCG to require owners of privately-owned
retention and detention basins and other privately-owned storm water control structures to
perform necessary maintenance and repairs on such structures.

13.  Funding. Beginning with its first fiscal year afler the Effective Date of this
Consent Decree, LFUCG shall budget funds for each operating year in an amount reasonably
expected to be sufficient to implement all measures in the SWQMP, comply with the MS4

Permit, and comply with all the requirements of this Section VI of the Consent Decree

-16-
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(Compliance Measures Relating to Storm Sewer System). In order to ensure that adequate funds
are budgeted as required by this Paragraph, LFUCG shall, within two (2) years of the Effective
Date of this Consent Decrec, esteblish a storm water management fee funding mechanism that
will charge and collect fees for storm water management services, which may be in addition to
other funding sources. Nothing herein shall preclude LFUCG from using the stonmn water
management fee for the management of storm water generally, including to fond flood control
prajects, so long as adequate funding is maintained to ensure compliance with this Section VI of
the Consent Decree,

14.  Personnel, Training apd Equipment,

A LFUCG shall maintain adequate personnel and/or retain sufficient
contractors to comply with Section VI of this Consent Decree, LFUCG shall ensure that all
personnel with responsibilities for compliance with this Section V1 of this Consent Decree
(Compliance Measures Relating to Storm Sewer System) receive necessary and appropriate
training to carry out their obligations for MS4 program implementation, LFUCG shall provide a
workshop designed to educate LFUCG personnel with responsibilities for complhiance with this
Section VI of this Consent Decree (Compliance Measures Relating to Storm Sewer System) at
least one (1) time per calendar year.

B. LFUCG shall lease, contract for, rent, or own equipment needed to
comply with this Section VI of this Consent Decree (Compliance Measures Relating to Storm
Sewer System).

VII. COMPLIAN: URES Y SYSTEM

15.  LFUCG shall carry out assessments and engineering analyses necessary to

-17-
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identify all measures needed to ensure that LFUCG’s Sanitary Sewer System complies with the
requirements of the Clean Waier Act, the regulations promulgated thereunder, the Kentucky
pollution control laws, the regulations promulgated under such laws, and National Pollutant
Discharge Elimination Sysiem Permits Nos. KY0021504 and K'¥0021491 and then shall
implement all such measures in a timely maaner, with the objective of climinating ail cross-
connections and Recurring SSOs from the Sanitary Sewer System and Unpermitted Bypasses at
the LFUCG’s WWTPs. LFUCG shall complete the requirements identified below per the
identified schedules based on three (3) Sewershed Groups with Group One consisting of West
Hickman, East Hickman, and Wolf Run Sewersheds, Group Two consisting of Cane Run and
Town Branch Sewersheds, and Group Three consisting of North Elkhorn and South Elkhorn
Sewersheds. This Paragraph 15 shall not address the collection and transmission system serving

the Blue Sky WWTP.

(i)  LFUCG shall eliminate the cross-connections identified in Appendix F
within thirty (30) days of the lodging of the Consent Decree.
(i) LFUCG shall implement and complete the following capital projects
described further on Appendix G by the dates specified below:
a. North Elkhorn Force Main Diversion Project to be completed within twenty-four (24)
months of lodging date of the Consent Decree.
b. South Bikhom Pump Station and Force Main Upgrade 1o he completed within thirty
(30) months of the lodging date of the Consent Decree.

¢. Deep Springs Pump Station Upgrade to be completed within thirty (30) months of the
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completion date of the North Elkhom Force Main Diversion Project above, but no later than fifty
-four (54) months from lodging.

d. Dixie Pump Station Upgrade to be completed within thirty (30) months of the
completion date of the Notth Elkhorn Force Main Diversion Project above, but no later than
fifty-four (54) months from lodging.

B. Sewer System Assessment (“SSA™)

Within ninety (90) days of Consent Decree lodging, LFUCG shall submit to
EPA/EPPC for review and comment, a Sewer System Assessment Work Plan (“SSA Work
Plan”) to: a) identify Sewersheds with significant I/I, such that these conditions are causing
and/or contributing to Recurring SSOs or wet weather Unpermitted Bypasses at a WWTP;
b) identify and quantify sources of I/I within the Sewersheds determined to have significant I/i
rates; ¢) identify and quantify Recurring SSOs; d) identify cross-commections and unauthorized
connections; and ¢) identify physical degradation of the Sanitary Sewer System, including
general pipe condition and condition of force mains, that causes or contributes to Recurring
S80s.

L6)] The SSA shall involve a) the use of appropriate existing attribute
data, appropriate existing WWTP flow data, and as necessary, the collection and use of
additional physical attribute data for the Sanitary Sewer System; b) the use of appropriate
existing rainfall and flow data, and as necessary, the collecting and use of additional flow and
rainfall data for the WCTS; ¢) the use of appropriate existing monitoring of groundwater at
appropriate locations throughout the Sanitary Sewer System, and as necessary, the collecting and

use of additional groundwater monitoring at appropriate locations throughout the Sanitary Sewer
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System; d) the physical investigation of the causes of /I and Recurring SSOs; and e) the
documentation of the condition of the portions of the Sanitary Sewer System causing or
contributing to Recurring SSOs.

(i)  Monitoring. The SSA Work Plan developed by LFUCG shall include a
schedule for the installation of sewer flow, WWTP flow, groundwater level, and rainfall
monitoring equipment; completion of monitoring activities; and completion of necessary
investigative activities. In performing the SSA, LFUCG shall wutilize existing sewer flow,
WWTP fiow, groundwater level, and rainfall monitoring and characterization data only to the
extent that it is appropriate, both in terms of quality and location. The SSA Work Plan shall a)
identify existing data to be utilized, b) identify additional data to be collected, and c) describe in
detail how together the existing and proposed additional data will satisfy the objectives of the
SSA.

(iii) Schedule. The SSA shall be completed in accordance with the following
schedule: a) for Group One sewersheds, thirty-six (36) months after lodging of the Decree; b) for
Group Two sewersheds, forty-two (42) months after lodging of the Decree; and c) for Group
Three sewersheds, forty-eight (48) months after lodging of the Decree. LFUCG shall implement
the plan in accordance with the schedule upon submission of such plan and schedule to
EPA/EPPC. LFUCG may request an extension of these deadlines from EPA and EPPC where
drought or other weather conditions prevent certain activities required under the SSA from being
completed, such as excess rain preventing smoke testing from being completed, LFUCG shall
provide written notice to EPA and EPPC of its justification for such extension of time.

(iv)  Guidance Documents. LFUCG shall perform the SSA in accordance with
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sound engineering practice and the following documents as guidance: a) Handbook: Sewer
System Infrastruciture Analysis and Rehabilitation, EPA/625/6-91/030, 1991; b) Existing Sewer
Evaluation and Rehabilitation, WEF MOP FD-6, 1994; ¢) A Guide to Short Term Flow Surveys
of Sewer Systems, WRC Engincering (Undated), and d) the National Assaciation of Sewer
Service Companies (NASSCO) “Manual of Practice”. The aforementioned documents are
intended to provide guidance on the methodologies and techniques to be used in identifying
sources of I/I, however, that guidance shall be applied in a manner consistent with the purpose of
climinating SSOs.

(v)  Sub-basins. To identify sources of significant VI, the Sanitary Sewer
System should be divided into appropriate sewer sub-basins. Sufficient “first round” rainfall and
flow data at key locations in each sub-basin should be collected to allow the characterization of
each sub-basin’s /I contribution. The sub-basins should then be prioritized, based on I/1
contribution and wet weather peaking factors, and subsequent field investigations carried outin a
sufficient fraction of the Sanitary Sewer System to allow the preparation of a Sanitary Sewer
System and WWTP Remedial Measures Plan (as described in Paragraph 15.G) that has the
objective of eliminating all Recurring SSOs. Investigative activities, such as CCTV inspection,
should focus on those portions of the Sanitary Sewer System that cause or contribute to
Recurring SSOs.

(vi)  The SSA shall include (and the SSA Study Work Plan shall describe) at a
minimum the following requirements:

a Data Management: A description of the data management system that will

organize, analyze, and report existing data to be utilized and the categories of data
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that LFUCG will be collecting in accordance with this Paragraph;

b. Quality Control/Quality Assurance: A description of the quality assurance and
quality control program LFUCG will follow to cnsure the accuracy and reliability
of data collected in accordance with this Paragraph;

c. Data Review: A review of existing data conceming Recurring SSOs, sewage
flows, WWTP and Sanitary Sewer System attributes (e.g., pipe diameters, pipe
segment lengths, diversion structure characteristics, catchment characteristics,
invyert elevations, pipe interior roughness coefficients, etc.), and rainfall and
groundwater levels; and an evaluation of the accuracy, completeness and
adequacy of that data for purposes of supporting the characterization of the
Sanitary Sewer System’s condition and sources of extraneous wet weather flow.
The data review will further identify the additional data needed to allow the SSA
to satisfy the objectives stated berein;

d. Rainfall and Flow Monitoring: As part of the SSA, LFUCG shall carry out
additional dry and wet weather rainfall flow monitoring as needed to satisfy the
requirements of this Paragraph. Where the review of existing data under
Paragraph 15.B.(vi)c above, is found 1o be adequate to satisfy the requirements of
this Consent Decree, LFUCG may use such data to complete the SSA in lieu of
the collection of new and additional data. Dry weather monitoring shall be
carried out so as to allow the characterization of base flows and Infiltration rates.
Wet weather monitoring shall be carried out following events of sufficient

duration and intensity to cause significant I/I in the system to allow the collection
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of sufficient rainfall end flow monitoring data, as defined by the SSA Work Plan,
to allow the prioritization of sub-basins described above. The SSA ‘Work Plan
shall also describe the locations, types and rationale for placement of rain gauges,
flow monitors, and any other equipment required by this Section.

e. Rainfall Gauges: To monitor the contribution from rainfall to & Sewershed within
LFUCG’s jurisdictional boundaries, LFUCG shall use a network of rain gauges in
accordance with industry standards and sound engineering practice.

f. Flow Monitoring: Flow data shall be collected using a system of permancnt or
temporary flow monitors, or 8 combination thereof, as determined by LFUCG in
the SSA Work Plan. Such moaitors shall be placed at locations in the Sanitary
Sewer System necessary to adequately characterize flow from each Sewershed.
LFUCG shall ensure that the flow monitors are inspected, maintained, and
calibrated as necessary, to maintain a system-wide up-time of ninety (90) percent.
Further, the flow monitoring shall be installed and operated in accordance with
the equipment manufacturers® recommendations and sound engincering practice.
(vii) Following the completion of, or where practicable, concurrent with, any

necessary flow, rain and groundwater monitoring described above, LFUCG shatl perform field
investigative activities in Sewersheds determined to have significant I/I and any Sewersheds
determined to cause or contribute to Recurring SSOs and wet weather-related bypasses at the
WWTP. The field mvestigative activities shall be designed to locate and allow estimation of the
wet weather flows associated with individual sources of I/], or shall identify physical degradation

of the Sanitary Sewer System that causes or contributes to Recurring SSOs. The field
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investigative activities shall include as appropriate:

a. Further flow monitoring to isolate sources of V1. Such flow monitoring

will be carried out as specified above in this Paragraph;

b. Smoke testing;

c. Visual inspections of pipes and manholes;

d.  Dyetesting;

e. Nigbt flow isolation;

f CCTYV inspection; and

E. Building inspections.

(viii) These further investigative activities shall be sufficient to allow detailed
characterizations of all significant sewer defects in sewer sub-basins with significant I/l and
Recurring SSOs, and to support the development of the Capacity Assessment Report in
Paragraph 15.F. below, and the identification of remedial measures necessary to satisfy the
objectives of the Capacity Assessment Report. In conducting the field investigative activities,
LFUCG shall use sound engineering practice and conduct activities consistent with the guidance
provided in the appropriate sections of 8) Handbook: Sewer System Infrastructure Analysis and
Rehabilitation, EPA/625/6-91/030, 1991; b) Existing Sewer Evaluation and Rehabilitation, WEF
MOP FD-6, 1994; c) the National Association of Sewer Service Companies (NASSCO) “Manual
of Practice”.

C. Pumping Station Design, Capacity, and Equipment Condition Adequacy Evaluation
Within one (1) year of Consent Decree lodging, LFUCG shall carry out an evaluation of

the design capacity, current effective capacity, equipment condition and operational redundancy
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in its Pumping Stations. For the purpose of Paragraph 15.C., Pumping Stations shall mean those

pumping stations identified in Appendix H of this Consent Decree.

®

a.

@)

This evaluation shall consider the following criteria:

Adequacy of station capacity, as described in the “Pumping Systems”
chapter of the most current version of WEF’s Manual of Practice FD-4,
“Design of Wastewater and Stormwater Pumping Stations™;

Critical response time, defined as the time interval between activation of
the high wet well level alarm and the first SSO, under peak flow
conditions;

Adequacy of station condition, based upon both physical inspection and
recent operating and mechanical failure history during at least the past five
years preceding the lodging date of the Consent Decree;

Adequacy of station design and equipment, including redundancy of
pumps and electrical power supply, and other equipment installed, based
upon the Ten State Standards; and

The ability of maintenance personael 1o take corrective action within the
critical response time calculated for each Pumping Station.

LFUCG shall include in the SSA Report, referenced in Sub-Section F

below, detailed information regarding the criteria specified above for each of its Pumping

Stations. In particular, the SSA, Pump Station, Capacity Assessment, and Hydranlic Model

Report shall:

a.

Describe each Pumping Station;
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b. Provide detailed information regarding the results of the evaluation of
each Pumping Station;

c. Provide detailed information about its backup power and emergency
pumping capability at each of its Pumping Statiops;

d Provide information regarding lightning strike protection equipment at
each Pumping Station;

e Provide detailed descriptions of its history of Pumping Station failures,
including power-loss-related and lightning strike-related SSOs during the
past five (5) years preceding the lodging date of the Consent Decree;

D. Capaoity Assesgment

6] Within six (6) monthg of Consent Decree lodging, LFUCG shall provide a

Capacity Assessment Work Plan for EPA/EPPC review and comment that describes how
LFUCG will assess the capacity of the Sanitary Sewer System and WWTPs. The Capacity
Assessment shall include all pumping stations, all Major Gravity Lines, all Force Mains and
syphons and their respective related appurtenances, all Recurring SSO points, and any other
portions of the Sanitary Sewer System that must be assessed 50 as to allow a technically-sound
evaluation of the causes of Recurring SSOs or wet-weather Unpermitted Bypasses at the
WWTPs. The Capacity Assessment Work Plan shall also include a schedule for completion no
later than three (3) months before the dates provided for completion of the SSA in Paragraph 15.
B.(iii), LFUCQ shall provide the resnlts of the Capacity Assessment in the SSA Report
referenced in Sub-Section F below.

@)  The Capacity Assessment shall specifically identify, at a minimum, the
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hydraulic capacities of the portions of the Sanitary Sewer System identified above, and compare
those cepacities to existing and future projected average and peak dry flow and Peak Flow.
(Future projected flows 2s used in this Section VII shall be estimated consistent with accepted
industry standards and/or local practice for design purposes.) This assessment shall identify,
within the aforementioned portions of LFUCG’s WCTS, those portions of the WCTS that are
expected to cause or contribute to SSOs, Bypasses and/or overloading at the WWTP under
existing and projected future, average and peak dry flow and Peak Flow, and the degree to which
thoge portions experience or cause, under current or projected future conditions, SSOg, Bypasses
and/or overloading at the WWTP.

(i)  Aspartof the Capacity Assessment, LFUCG shall use the information it is
required to develop pursuant to this Paragraph to assess existing and future projected capacity of
the Sanitary Sewer Systemn and the ability of the Sanitary Sewer System to transmit Peak Flows
experienced by and predicted for the Sanitary Sewer System.

E. Hydraulic Mode]

()  LFUCQG shall develop a computerized model of the Sanitary Sewer
System (the “Model”) using a hydraulic modeling software package. LFUCG shall use the
Model in the assessment of the hydraulic capacity of the Sanitary Sewer System, and in the
identification of appropriate remedial measures to address capacity and condition limitations
identified in its Sanitary Sewer System. LFUCG shall develop the Model to provide a detailed
understanding of the response of the Sanitary Sewer System to wet weather events and an
evaluation of the impacts of proposed remedial measures and removal of 111 flow, as follows:

a. LFUCG shall configure the Model to accurately represent LFUCG’s
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(i)

Sanitary Sewer System, in accordance with sound engineering practice.
LFUCG may model its Sanitary Sewer System in different levels of detail,
as necessary to identify the causes of all known Recurring SSOs, and to
assess proposed remedial measures with the goal to eliminate those
Recurring SSOs. LFUCG’s Model shall include as a minimum: Mall
Major Gravity Lines; ({i) Pumping Stations; (jii} locations with Recurring
SSOs; and (iv) Force Mains,

LFUCG shall configure the Model using adequate, sufficiently accurate
and current physical data of the Sanitary Sewer System, such as invert and
ground elevations, pipe diameters, slopes, pipe run lengths, Manning
roughness factors, manhole sizes and configurations, and pumping station
performance factors. In particular, LFUCG shall field verify the physical
data identified in the SSA Work Plan to allow calibration of the Model.
LFUCG shall calibrate the Model using appropriate rainfall data, actual
hydrographs and flow data. LFUCG shall use at least two (2) separate
data sets for such calibration. As part of the calibration process, LFUCG
shall either use existing sensitivity analyses for the selected model, or
carry out its own sensitivity analyses, such that calibration effectiveness is
maximized.

Within one hundred twenty (120) days of Consent Decree lodging,

LFUCG shall develop and submit to EPA/EPPC for review and comment, the Hydraulic Model

Report which shall include:
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8.

A description of the Model which shall be a widely-accepted
model such as EPA’s SWMM Model or InfoWorks or one of the
widely accepted commercial variants;

Digitized map(s) and schematics that identify and characterize the
portions (including the specific gravity sewer lines) of the Senitary
Sewer System that shall be included in the Model;

Jdentification of input data to be used;

Configuration of the Model;

Procedures and protocols for performance of sensitivity analyses
(7.e., how the Model responds to changes in input parameters and
variables);

Procedures for calibrating the Model to account for values
representative of the Sanitary Sewer System and WWTPs using
actual Sanitary Sewer System and WWTP data (e.g., flow data);

A schedule for complete inplementation of the Model.

(if) LFUCG shall implement the Model, and s part of the SSA Report

referenced in Sub-Section F below, include a summary of activities undertaken to configure and

calibrate the Model.

F. Reporting

()  Within thirty (30) days following the completion of the SSA for each

Sewesshed Group, as set forth in Paragraph 15.8B.(iif) above, LFUCG shall submit an SSA

Report presenting the information required in Paragraph 15.B, and summarizing the results of the
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SSA, Pumping Station Design and Equipment Condition Adequacy Evaluation, the Capacity
Assessment, and the Model, to EPA/EPPC for review and comment.

@)  The SSA Report shall include a thorough analysis of historical and current
flow monitoring, inspection, rainfall and other dats, including data collected during the
aforementioned studies, and shall in general: a) identify Sewersheds with Excessive U1, such that
these conditions are causing and/or contributing to Recurring SSOs and wet-weather
Unpermitted Bypasses at the WWTPs; b) identify and quantify sources of I'] within the
Sewersheds determined to have Excessive 1] rates; ¢) identify and quantify Recurring SSOs; d)
identify portions of the Sanitary Sewer System in which physical degradation of the Sanitary
Sewer System ig causing or contributing to Recurring SSOs; and €) identify cross-connections
and unauthorized connections.

(iii) The SSA Report shall also include the following information:

a. Determination of existing flows for each Sewershed and sub-basin within

the Sanitary Sewer System;

b. Average and peak daily dry weather flow;

c. Average dry weather Infiltration rate (in gpd/inch diameter-mile);

d Peak Flow and peaking factors (the ratio of measured peak flow to

average dry weather flow);

e. Identification of portions of the Sanitary Sewer System within the

Sewecrshed experiencing levels of I/] that cause or contribute to Recurring
$50s and wet-weather Unpermitted Bypasses at the WWTPs;

f. Identification of specific sources of U1 to the Sanitary Sewer System, if
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identifiable, by manhole/line segment, street address, type (Infiltration or
Inflow), source (e.g., “wall leaknge™), and estimated flow from the source,
if identifiable;

A summary of flow monitoring activities, to include, ata minimum, 8 map
showing the delineation of the Sewershed: the location and type of each
flow metez, problems encountered and deviations from the SSA Work
Plan, and a description of flow monitor calibration activities, including
any scatter graphs and calibration and verification graphs;

A summary of field investigative activities performed in each sub-basin, to
include, at a minimum: type of activity; number of activities performed
(e.g., “100 out of 500 manholes inspected in Sub-basin 1A”), observations
made under each activity (inspection procedure), and surnmaries of the
results in each sub-basin;

A summary of the structural defects identified in the Sanitary Sewer
System to include, at 8 minimum: number of each type of defect by line
segment, manhole number or street address, and estimates of Peak Flow or
fmpact on Sanitary Sewer System capacity (as appropriate) from defects in
cach line segment, based on a consistently applied set of stated criteria as
set forth in the SSA Work Plan;

A summary of the technical approach utilized in carrying out the Capacity
Asscssment analyses;

A detailed description of any deviations from the CAP Work Plan,
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including a discussion of the reasons for such deviation;

L Identification of all portions of the Sanitary Sewer System with
insufficient capacity to convey Peak Flows as identified by the Model. In
the case of the Sanitary Sewer System, insufficient capacity is the inability
of the sewer, Pumping Station or other structure to convey Peak Flows
without expetiencing surcharge sufficient to cause Recurring SSOs under
either predicted Peak Flows or predicted average conditions or both. The
SSA Report shall also identify any insufficient capacity in the WWTPs.

In the case of a WWTP, insufficient capacity is the inability to provide full
secondary treatment and disinfection, without an Unpermitted Bypass, to
all flow reaching the plant, and to discharge those flows in full compliance
with the applicable NPDES permit.

m.  The SSA Report shall describe future projected flows.

n The SSA Report shall provide information on the predicted (c.g. Manning
equation) and actual Peak Flow capacity of all Major Gravity Lines (by
segment), all Force Mains, syphons, Pumping Stations, and WWTPs;

0. Summaries, by sub-basin, of the mmber and footage of sewer scgments
surcharged, and the rmmmber of structures at overflow, under each
condition investigated;

P Mapping of each sub-basin, for each condition investigated, illustrating
cach pipe segment operating in surcharge, and each manhole or structure

at which a Recurring SSO might be expected to occur;
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qQ The information regarding the Pumping Station Evaluation as required by
Sub-Section C;

1. The results of the Capacity Assessment as required by Sub-Section D;

5. A summary of activities undertaken to configure and calibrate the Model
as required by Sub-Section E; and

t. A summary of amy capital projects implemented since commencement of
the SSA, including thoss projects referenced in Paragraph 15.A that have
reduced dry or wet weather flows in the Sanitary Sewer System.

(@v) LFUCG shall utilize the collected data from the SSA Report to develop

the Sanitary Sewer System Remedial and WWTP Measures Plan required pursuant to Sub-

Section G.

(i)  Within six (6) months after submission of the SSA Report for each
Sewershed Group, LFUCG shall, after appropriate opportunities for public participation, develop
and submit for EPA/EPPC review, comment and approval in accordance with the requirements
of Section X, a Sanitary Sewer System and WWTP Remedial Measures Plan with specific
measures and schedules that, when implemented, will result in adequate capacity in the Sanijtary
Sewer System and LFUCG’s WWTPs, such that Recurring SSOs, Unpermitted Bypasses and
overloading at the WWTPs, and WWTP NPDES permit noncompliance will be eliminated.

(ii) The Sanitary Sewer System and WWTP Remedial Measures Plan shall
identify all measures necessary to achieve adequate capacity. Adequate capacity is the capacity

needed to collect, convey and treat anticipated Peak Flows, without Recurring SSOs or wet
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weather Unpermitted Bypasses at the WWTPs. At 2 minimum, Peak Flows shall include the
conditions considered as part of the SSA (see Sub-Sections B and D above). If insufficient
capacity to accommodate projected Peak Flows exists in any portion of the system, including at
the LFUCG WWTPs, LFUCG shall identify and propose measures to provide adequate capacity.

(iii) The Sanitary Sewer System and WWTP Remedial Measures Plan shall
identify all WWTP upgrades and repair measures necessary to achieve WW'TP compliance with
all NPDES permit limitations for LFUCG’s WWTPs and requirements and to eliminate wet
weather Unpermitted Bypasses.

(v)  The Sanitary Sewer System and WWTP Remedial Measures Plan shall
identify the degree to which sources of Excessive /] shall be removed, and the degree to which
Excessive UVl removal is expected to alleviate capacity constraints, and propose specific remedial
measures that will address those capacity limitations not expected to be addressed by Excessive
I removal. Anticipated /I removal rates used in the development of the Sanitary Sewer System
and WWTP Remedial Measures Plap shall reflect current industry practice and local experience.
Specific remedial measures to address capacity limitations may also include increases in
Pumping Station and Sanitary Sewer System capacity, construction of storage or equalization
basin facilities, or increases in WWTP capacity.

(v)  The Sanitary Sewer System and WWTP Remedial Measures Plan shall
identify all measures necessary to eliminate all cross-connections, and Recurring SSOs caused
by physical degradation of sewers, inadequate Pumping Station capacities, or inadequate
Pumping Station reliability.

(vi)  The Sanitary Sewer System and WWTP Remedial Measures Plan shall,
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for purposes of developing schedules under Sub-Section G prioritize the Sanitary Sewer System
remedial measures based upon: (a) relative likely human health and environmental impact risks;
(b) Recurring SSO frequencies of activation; and ( ¢) total anaual Recurring SSO volumes,
LFUCG may also take into account cost-effectiveness and risks associated with implementation.
The Senitary Sewer System and WWTP Remedial Measures Plan shall provide a description of
the methodology used to apply the above factors.

(vii) The Sanitary Sewer System and WWTP Remedial Measures Plan shall
provide estimated capital, O&M, and present value costs for cach identified remedial measure.
Such costs shall be provided in consistent, year-specific dollars. The Sanitary Sewer System and
WWTP Remedial Measures Plan shall provide an expeditious schedule for design, construction,
and placement in service of all proposed measures that is in no event be later than eleven (11)
years from the Effective Date of the Consent Decree, or in the event that remedial measures
include a WWTP upgrade, thirteen (13) years from the Effective Date of Copsent Decree only
for such WWTP upgrade and other remedial measures associated with the WWTP upgrade.
These deadlines may only be extended with approval of EPA and EPPC, for good cause, in
accordance with Section XX (Modification). LFUCG shall identify the dates for preliminary
design, complete design, complete permitting, award contract, begin construction, and complete
construction dates for cach measure proposed.

(viii) Upon approval by EPA/EPPC, LFUCG shall implement the remedial
measures in the approved Sanitary Sewer System and WWTP Remedial Measures Plan in
accordance with the schedule con@ined therein. Nothing herein shall preciude LFUCG from

implementing interim remedial measures prior to approval of the Sanitary Sewer System and
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' WWTP Remedial Measures Plan.

Self-Assessment, LFUCG shali submit to EPA and EPPC within six (6) months of the Effective
Date of this Consent Decree a CMOM Programs Self-Assessment of LFUCG's Sanitary Sewer
System in accordance with U.S. EPA Region 4 methodology as set forth in the CD ROM disk
attached hereto as Appendix 1, to ensure that LFUCG has CMOM Programs in place that are
effective at eliminating and preventing SSOs. This Self-Assessment shall include an evaluation
of, and where appropriate, recommendation of improvements to, each CMOM Pragram to ensure
that such Programs contain the following key CMOM elements: written, defined purpose(s);
written, defined goal(s); written documentation with specific details; implementation by well
trained persormel; established performance measures; and written procedures for periodic
review. Recommended improvements shall include schedules for implementation. However,
LFUCG shall develop and implement the CMOM programs no later than two (2) years after the
date of EPA/EPPC approval of the CMOM Self-Assessment, unless otherwise specified in the
CMOM Specific Program Development subparagraphs below. Particular emphasis shall be
placed, and recommendations for necessary improvement shall be made, regarding the following
programs, as described in the attached CD ROM: Pump Station Preventative Maintenance
Program, Pump Station Performance and Adequacy Program, and Pump Station Rehabilitation
Program. EPA and EPPC jointly will act on the Self-Assessment in accordance with Section X
of this Consent Decree (Reporting Requirements and Approval of Submittals). LFUCG shall
submit an annual report of the status of implementation of its CMOM Programs as provided in

Paragraph 29.B below. If LFUCG acquires ownership of the wastewater collection and
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transmission system serving the Blue Sky WWTP, LFUCG shall commence implementation of
its CMOM programs for that system within six (6) months of acquiring ownership but in no

event sooncr than the scheduled implementation dates provided for under specific CMOM

program approvals.

()  SewerQverflow Response Plan - Geperal
LFUCG shall snbmit to EPA and EPPC, within six (6) months of the Effective Date of

this Consent Decree a Sewer Overflow Response Plan (“SORP”) in compliance with 401 KAR
5:015 to establish timely and effective methods and means of: (a) responding to, cleaning up,
and/or minimizing the impact of all SSOs; (b) reporting the location, estimated volume, duration,
cause and impact of all SSOs to EPPC and EPA; and ( ¢) notifying the potentially impacted
public. EPA and EPPC jointly will act on the SORP in accordance with Section X of this
Consent Decree (Reporting Requirements and Approval of Submittals). If approved, LFUCG
shall commence implementation of the SORP pursuant to the schedule set forth in the submittal
within thirty (30) days of receiving EPA/EPPC approval. By no later than October 1 of cach
year following the approval of the SORP, LFUCG shall review the SORP and propose changes
as appropriatc. Such changes are subject to EPA/EPPC review and approval. A copy of future
updates to the SORP shall also be provided to the Frankfort Regional Office of EPPC's Division
of Water within fifteen (15) days of incorporation of the update,

(ii)

LFUCG shall include a section in its SORP that establishes a separate protocol for

addressing Building Backups. The Building Backup section of the SORP shall include the

S
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following elements:

(a) Maintenance of a log of Building Backups separately from

other SSOx;
(b) A process a customer may follow to dispute a determination by

LFUCG that a wastewater backup into a building is caused by a blockage or other malfunction of
a Private Lateral, and therefore is not a Building Backup;
{ ¢) Repair and mitigation procedures that include measures

necessary to disinfect and/or remove items potentially contaminated by the Building Backup.

Program.

@) The Program. Within two (2) years of the Effective Date, LFUCG
shall submit for review, comment and approval, a Capacity Assurance Program (“CAP") to EPA
and EPPC. EPA and EPPC shall jointly act on the CAP in accordance with Section X of this
Counsent Decree. No later than thirty (30) days after approval, LFUCG shall commence
implementation of the CAP, subject to the schedules set forth in the approved CAP. The CAP
shall identify each Sewershed or part of a Sewershed with insufficient capacity under either One
Hour Peak Flow, or average conditions, or both, consistent with the capacity provisions of this
Section. The CAP shall also analyze all portions of the WCTS that hydraulically impact known
SSOs and all portions of the WWTPs that may contribute to violations of the NPDES Permits.
The CAP shall assess One Hour Peak Flow capacity of all major system components for existing
and proposed flows. The CAP shall enable LFUCG to anthorize new sewer service connections,

or increases in flow from existing sewer service connections except as otherwise provided
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herein, only sfter LFUCG certifies that the analysis procedures contained in the approved CAP

have been used and that LFUCG has determined, based on those procedures, that there is

Adequate Treatment Capacity, Adequate Transmission Capacity, and Adequate Collection
Capacity as set forth in Paragraph 16.B.(ii)(a) through (c) below. At a minimum, the CAP shall

contain al} of the following components:

@

®)

(©)

The technical information, methodology and analytical
technigues, including the model or software, to be used by
LFUCG to calculate collection transmission and treatment
capacity;
The means by which LFUCG will integrate its certification
of Adequate Treatment Capacity, Adequate Transmission
Capacity, and Adequate Collection Capacity with
LFUCG"s approval of application for extension of sewer
lines, and LFUCG’s acquisition of new or existing sewers
from other owners;
The technical information, methodology and analytical
techniques, including the model or software to be used by
LFUCG to calculate the net (cumulative) increase or
decrease in volume of wastewater introduced to the
wastewater conveyance and transmission system as a result
of LFUCG’s authorization of new sewer service

comnections and increases in flow from existing

-30.
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@

(©

connections and the completion of: (1) specific projects
that add or restore capacity to the WCTS or WWTPs
(“Capacity Enhancing Projects™); (2) specific projects that
reduce One Hour Peak Flow through removal of U1 (“I1
Projects."); and (3) permanent removal of sewer
connections (“Removal of Connections™);

An informational management system (IMS) capable of
tracking the accurnulation of beaked credits, earned
pursuant to Paragraph 16.B.(iii) below, from completion of
Capacity Enhancing Projects, Il Projects, and Removal of
Connections, the capacity-limited portion of the Sewershed
in which those credits were earned, and the expenditure of
such credits on future increases in flow from new and
existing sewer service connections in that capacity limited
portion of the Sewershed; and

All evaluation protocols to be used to calculate collection,
transmission, and treatment capacity including, but not
limited to, standard design flow rate rules of thumb
regarding pipe roughness, manhole head losses, as-built
drawing accuracy (distance and slope), and water use
(gullons per capita per day); projected flow impact

calculation techniques; and metering of related existing

-40-
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)

One Hour Peak Flows (flows metered in support of analysis
and/or manual observation of existing One Hour Peak
Flows). LFUCG may identify sewer line segments which
have been specifically designed and constructed to operate
under surcharge conditions (i.c., with welded or bolted
Jjoints or inverted siphons) and identify the level of

surcharge for those segments.

Capacity Certificatiops. Except as provided in Paragraph 16.B(iii)
and (iv), below, after the implementation date, LFUCG may

authorize a new sewer service connection or additional flow from

an existing sewer service connection, only after it certifies that the

analysis procedures contained in the approved CAP have been

used and that LFUCG has detenmined, based on those procedures

that there is Adequate Treatment Capacity, Adequate Trapsmission

Capacity, and Adequate Collection Capacity as set forth in

Paragraph 16.B.(ii)(a) through ( ¢).

(a)

Trestment Capacity Certifications. LFUCG’s certification
of “Adequate Trcatment Capacity” shall confirm that, at the
time the WWTP receives the flow from a proposed sewer
service connection(s) or increased flow from an existing
sewer service connection(s), when combined with the flow

predicted to occur from all other anthorized sewer service

-41- I




Case: 5:06-cv-00386-KSF Doc#: 77 Filed: 01/03/11 Page: 45 of 98 - Page ID#: 3005

()

()

connections (including those which have not begun to
discharge into the Sanitary Sewer System), the WWTP will
not be in “noncompliance” for quarterly reporting as
defined in 40 C.F.R. Part 123.45, Appendix A. LFUCG’s
certification of Adequate Treatment Capacity shall confirm
that the new or increased flow to the WWTP will not result
in Unpermitted Bypasses or diversions prohibited by the
KPDES Permits due to lack of treatment capacity.
Transmission Capacity Certifications. LFUCG's
certification of “Adequate Transmission Capacity” shall
confirm that each Pumping Station through which the
proposed additional flow from new or existing sewer
service connections would pass (o the WWTP receiving
such flow, has the capacity to transmit the existing One-
Hour Peak Flow passing through the Pumping Station, plus
the addition to the existing One-Hour Peak Flow predicted
to occur from the proposed connection, plus the addition to
the existing One-Hour Peak Flow predicted to occur from
all other authorized sewer service conmections which have
not begun to discharge into the Sanitary Sewer System.

Collection Capacity Certifications. LFUCG’s certification
of “Adequate Collection Capacity™ shall confinn that each
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)

gravity sewer line, through which the proposed additional
flow from new or existing connections would pass, has the
capacily to carry the existing One-Hour Peak Flow passing
through the gravity sewer line plus the addition to the
existing One-Hour Peak Flow from the proposed
connection, plus the addition to the existing One-Hour
Peak Flow predicted to occur from all other authorized
sewer service commections which have not begun to

discharge info the Sanitary Sewer System without causing a

Surcharge Condition.
Definition of “Surcharge Condition.” For purposes of this

Paragraph 16.B. only, the term “Surcharge Condition™ shall
mean the condition that exists when the supply of
wastewater resulting from the Onc-Hour Peak Flow is
grealer than the capacity of the pipes to carry it and the
surface of the wastewater in manholes rises to an elevation
greater than twenty-four (24) inches above the top of the
pipe or within three (3) feet of the rim of the manhole, and
the sewer is upder pressure or head, rather than at
atmospheric pressure, unless LFUCG has, pursuant to
Paragraph 16.B.(i)(e), above, identified that pipe segment

and manhole is designed to operate in that condition, in
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which case the identified level of surcharge will be used.
Notwithstanding the foregoing, no criteria contained in the
Capacity Assurance Plan shall be construed as setting
standards for the ultimate design or rehabilitation of
LFUCG’s WCTS.

(&)  Minor Sewer Connections. For minor sewer service
connections, LFUCG may clect to perform a Quarterly
capacity analysis for each Sewershed or part of a
Sewershed by certifying that the Sewershed has adequate
capacity, as defined in Paragraph 16B.(ii)(a) through ( )
above, to carry existing One Hour Peak Flows and the
additional flows generated by all such minor sewer service
connections projected to be approved in the subsequent
quarter. For any Sewershed or part of a Sewershed that can
be so certified LFUCG may approve these projected minor
sewer service connections without performing individual
certifications for esch connection. “Minor Sewer

Connection” shall mean connections which do not exceed

Certification. LFUCG may authorize a new sewer s¢rvice

connection, or additional flow from an existing sewer service
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connection, even if it cannot satisfy the requirements of Paragraph

16.B.(ii) above, provided LFUCG certifies that all of the following

provisions, where applicsble, are satisfied.

(a)

®)

()

@

LFUCG is in substantial compliance with this Consent
Decree;

LFUCG has identified the sewer line segment(s), Pumping
Station(g), and/or wastewater treatment systems that do not
meet the conditions for certification of Adequate Treatment
capacity, Adequate Collection Capacity, and/or Adequate
Transmission Capacity;

LFUCG has identified the sewer lipe segment(s) from
which there has been a Recurring SSO;

LFUCG shall complete, prior to the time the proposed
additional flow from new or existing sewer service
connections is introduced into the Sanitary Sewer System,
specifio Capacity Enhancing Projects, Ul Projects and/or
Removal of Connections which will add sewer capacity or
reduce One Hour Peak Flows to the identified sewer line
segment(s), Pumping Station(s), wastewster treatment
system(s), and/or Recurring SSO in accordance with the

factors set forth in subparagraphs (e) and (f) below;
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() Where LFUCG has undertaken specific Capacity
Enbancing Projects that provide for additional off-line
storage and/or specific Removal of Connections to satisfy
the requirements of subparagraph (d) above, the estimated
added capacity resulting from such projects must exceed
the estimated amount of any proposed additional flow by
the following factor: 1.5:1 in West Hickman and 1:1 for all
other Sewersheds.

()  Where LFUCG has undertaken specific /I Projects or
Capacity Enhancing Projects, other than those that provide
for additional off-line storage and/or specific removal of
connections, to satisfy the requirements of subparagraph
(d) above, the estimated reduction in One Hour Peak Flows
or added capacity resulting from such projects must exceed
the estimated amount of any proposed additional flow by
the following factors: (a) a factor of 4:1 for I/I Projects and
other Capacity Enhancing Projects in West Hickman
Sewershed related to a Recurring SSO; (b) a factor of 3:1
for VI Projects and other Capacity Enhancing Projects
related to a Recurring SSO in other Sewersheds; and (¢) a
factor of 2:] for I/l Projects and other Capacity Enhancing

Projects not related to a Recurring SSO;

46-



T B it B e 8 b b Pl A, ek | i e Y

i P e A S i o i by s

AT YA PR

e P

FAPER———

Case: 5:06-cv-00386-KSF Doc#: 77 Filed: 01/03/11 Page: 50 of 98 - Page ID#: 3010

®

()

@

Commencing during the first year of the CAP following
EPA/EPPC approval, and annually thereafier, LFUCG shall
perform a review of specific Capacity Enhancing Projects
and I/1 Projects undertaken to determine if actual added
capacity and Onc Hour Peak Flow reductions are in line
with what LFUCG originally estimated for such projects;
and LFUCG has used the results of this review to adjost
future estimates as NCCCsSary;

Any new sewer service connection or increase in flow to an
existing connection authorized prior to the completion of a
necessary added capacity or One Hour Peak Flow reduction
project as sct forth above shall be conditioned upon
completion of such project prior to the time that the new
sewer service connection or flow increase is introduced
into the Sanitary Sewer System; and

In implementing the provisions of this Paragraph 16.B.(jii),
LFUCG may use a “banking credit system” for the sewer
line segment(s), Pumping Station(s), wastewater treatment
systems, and/or Recurring SSO for which LFUCG is not
able to satisfy the conditions set forth in Paragraph
16.B.(ii) above. The addition of sewer capacity and/or

reduction in One Hour Peak Flows from Capacity
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(i)

Enhancement Projects, VI Projects, and Removal of
Connections, completed after the Effective Date of this
Consent Decree, to the affected sewer line segment,
Pumping Station, wastewater treatment system or
Recurring SSO may be accummulated in the form of credits
in accordance with the factors set forth in subparagraphs
(¢) and (f) above, which may then be used for authorization
of firture sewer Service connections or increases in flow
from existing connections to the affected sewer line
segment, Pumping Station, wastewater treatment system or
Recurring SSO in the capacity-limited portion of the

Sewershed.

Essential Services. Notwithstanding the provisions of Paragraph
16.B.(ii) above, LFUCG may authorize a new sewer service
connection, or additional flow from an existing sewer service
conpection, even if it cannot certify that it has Adequate
Transmission Capacity, Adequate Collection Capacity, and/or
Adequate Treatment Capacity as set forth in Paragraph 16.B(ii)(a)-
( ¢) above for health care facilities, public safety facilities, public
schools, or other facilities as agreed upon in writing by EPA and
EPPC; and in those cases whete a pollution or sanitary nuisance

condition exists, as determined by Fayette Coumty Health
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Department or its regulatory successor as the result of a discharge
of untreated wastewater from an on-site septic tank or other
discharge point. For all such new service connections, or additions
to flow from an existing connection, LFUCG shall make the
appropriate subraction to the balance in the credit bank described
in Paragraph 16.B(iif) above and modify the list described in
Paragraph 16.B(viii).

Existing Illicit Conmections. Notwithstanding the provisions of
Paragraph 16.B.(ii) and (iii) above, LFUCG may authorize a new
sewer service conpection, or additional flow from an existing
sewer setvice connection, even if it cannot certify that it has
Adequate Transmission Capacity and/or Adequate Collection
Capacity and/or Adequate Treatment Capacity as set forth in
Paragraph 16.B.(ii) above for any illicit connections or discharges
of wastewater to the storm water system or to waters of the United
States. For all such new sesvice connections or additions to flow
from an existing connection, created before the entry of the
Consent Decree that result from the elimination of the illicit
connections or discharges, LFUCQ shall not be required to make a
subtraction from the balance in the credit bank described in
Paragraph 16.B,(jii) above or to modify the list described in

Paragraph 16.B.(viii) below. For all such new service connections
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i)

(vii)

or additions to flow from an existing connection created after the
entry of the Conseat Decrec that result from the elimination of
fllicit connections ot discharges, excluding those connections
considered minor connections, LFUCG shall make 2 subtraction
from the balance in the credit bank described in Paragraph
16.B.(iii) above and modify the list described in Paragraph

16.B.{viii) below.

Private Lateral Program. Notwithstanding the provisions of

Paragraph 16.B.(if) and ({ii) above, in the event of 2 temporary
suspension or interruption of a customer’s service as a result of
LFUCGs private lateral program, any service that is resumed from
a newly replaced or repaired Private Lateral shall not be deemed to
be a new service connection or an addition to flow from an
existing connection.

Certifications, All certifications pursuant to this Paragraph 16.B.
shall be made by a professional engineer registered in the
Commonwealth of Kentucky and shall be approved by a
responsible party of LFUCG as defined by 401 KAR 5:060 Section
9(4) and 40 C.F.R. 122.22(b). LFUCG shall maintain all such
certifications, and all data on which the certifications are based, in

its offices for inspection by EPA and EPPC. EPA and EPPC may
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request, and LFUCG shall provide, amy and all documentation
necessary to support any certification made by LFUCG pursuant to
this Paragraph 16.B. and make available to the extent possible,
individuals providing such certifications to meet with EPA and
EPPC.
List of Futare Authorized Connections. Within on hundred
twenty (120) days of the Effective Date, LFUCG shall establish a
list of all authorized new sewer service connections or increases in
flow from existing connections which flows have pot yet been
introduced into the Sanitary Sewer System. The following
information shall be recorded for each authorized connection:
street address, estimated average daily flow, estimated maximum
daily flow, Sewershed, WWTP, date authorized, and estimated
Calendar Quarter when the additional flow from the connection
will begin. LFUCG shall update and maintain this list as necessary
until full implementation of the CAP, as approved by EPA and
EPPC.
Notwithstanding the foregoing, no criteria contained in the
Capacity Assurance Plan shall be construed as setting standards for
the ultimate design or rehabilitation of LFUCG’s WCTS.
Nothing contained in Section VII shall alter the EPPC regulations

pertaining to sewer line extensions and LFUCG shall at all times
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comply with the regulations and any requirements of EPPC. Plans
for sanitary sewer line extensions shall be submitted to EPPC and
reviewed by EPPC in accordance with 401 KAR 5:005. With each
request submitted for a sanitary line extension after
implementation of the CAP, LFUCG shall submit to EPPC the
analyses performed pursuant to Paragraph 16.B of the Consent

Decree demonstrating that capacity exists for the proposed

extension.

Program (“FQG Program™). LFUCG shall submit to EPA and EPPC within twelve (12) months
of the Effective Date of this Consent Decree the FOG Program, including a schedule for
implementation which shall provide for implementation within eighteen (18) months of
BPA/EPPC approval. EPA and EPPC jointly will act on the FOG Program in accordance with
Section X of this Consent Decree (Reporting Requirements and Approval of Submittals). The
Program shall include:

(i)  legal authority to control the discharge of grease into the Sanitary
Sewer System, including the ability to implement a permit program;

(if)  specification of accepled devices to control the discharge of grease
into the Sanitary Sewer System,;

(ili)  establishment of standards for the design and construction of
grease control devices including standards for capacity and accessibility, site map, design

documents and as-built drawings;
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(iv)  establishment of grease control device management, operation and
maintenance standards, or best management practices, that address onsite record keeping
Tequirements, cleaning frequency, cleaning standards, use of additives, and ultirnate disposal;

()  cstablishment of construction inspection protocols, including
scheduling, inspoction report forms, and inspection record keeping requirements, to assure that
grease control devices are copstructed in accordance with established design and construction
standards;

(vi) establishment of compliance inspection protocols, including
scheduling, inspection report forms, and inspection record kecping requirements to assure that
grease control devices are being managed, operated and maintained in accordance with the
established management, operation and maintenance standards or best management practices;

(vii) establishment of an enforcement program to ensure compliance
with the grease control program;

(viil) ecstablishment of a compliance assistance program to facilitate
training of grease generators and their employess;

(ix) establishment of a public education program directed at reducing
the amount of grease entering the Sanitary Sewer System from private residences;

(x)  establishment of staffing and equipment requirements to ensure
effective implementation of the program; and,

(xi)  establishment of performance indicators to be used by LFUCG to
measure the effectiveness of the FOG Program.
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Maintepance Program. LFUCG shall submit to EPA and EPPC within twelve (12) months of the
Effective Date of this Consent Decree a Gravity Line Preventative Maintenance Program,
including a schedule of implementation which shall provids for implementation within eighteen
(18) months of EPA/EPPC approval, EPA and EPPC jointly will act on the Gravity Line
Preventative Maintenance Program in accordance with Section X of this Consent Decree
(Reporting Requirements and Approval of Submittals). This Program shall include:

@)  Routine Hydraulic Cleaning Program LFUCG shall bave in place
protocols for implementing routine hydraulic cleaning component of the preventative
maintenance program for gravity fines. The program will include provisions for needs
determination, establishing priorities and scheduling, number of crews and personnel (including,
where appropriate, contract crews), hydraulic cleaning equipment to be used, stapdard hydraulic
cleaning maintenance procedures, standard forms, records and performance measures and an
information management system.

(i) Routine Mechanical Cleaning Program. LFUCG shall have in
place protocols for implementing routine mechamical cleaning component of the preventative
maintenance program for gravity lines. The program will include provisions for needs
determination, establishing priorities and scheduling, number of crews and personoel (including,
where approptiate, contract crews), mechanical cleaning equipment to be used, standard
mechanical cleaning maintenance procedures, standard forms, records and performance
measures and an information management system.

(i) Root Conirol Program LFUCG shall have in place protocols,

methods, and approaches for implementing a root control component of the preventative
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maintenance program for gravity lines. The program will include provisions for needs
determination, establishing prioritics and scheduling, sumber of crews and personnel (including,
where appropriate, contract crews), root control methods and approaches, 700 control

maintenance procedures, standard forms, records and performance measures aod an information

management system.

LFUCG shall submit to EPA and EPPC for review, comment, zad approval within nive
(9) months of the Effective Date of this Consent Decres a Pump Station Operation Plan for
Power Outages. This operation plan shall include an evaluation of the adequacy of its current
Pumping Station backup power and emergency procedures for power outages. These procedures
may be achicved via emergency generstors, emergency pumping capabilitics, separate power
feeds from separate substations, or other approved procedures. Emergency generators may be
cither permanently installed or portable. Emergency pumping typically consists of portable,
engine-driven pumps that can be quickly connected to a Pumping Station.
(i) The evaluation of emergency procedures for power outages shall
consider the following criteria:
(a) An adequate alternative power source must have sufficient
capability to operate the station at its rated capacity, as well as
operate all ancillary equipment and instrumentation;
(b) Emergency pumping capability means modification of a

Pumping Station to allow rapid connection of a portable pump to
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i ability to
the Pumping Station apd provision of a pump with the capabibity

handle that station's Peak Flows. This includes providing “quick-
connect” couplers for 8 pump discharge.
(c) Theability of meiptenance personnel to take cotrective
action within the critical response time calculated for each
Pumping Station.
(d) Inevaluating the adequacy of its current gituation, LFUCG
shall consider its history of equipment fajlure-related, powes-loss-
related and lightning strike-related SS0s during the past five (5)
years preceding the lodging date of the Consent Decree.
(ii) LFUCG sball include in the Pump Station Operation Plan for Power
Outages, detailed information regarding the criteria specified above for each of its Pumping
Stations, In particular, the Pump Station Operation Plan for Power Outages shall:
() Describe each station;
®) Provide detailed information regarding the results of the evaluation
of each Pumping Station;
(¢) Provide detailed information about its backup power, emergency
pumping capability, and emergency procedures at each of its Pumping
Stations;
(d) Provide information regarding lightning strike protection equipment
at each Pumping Station;

(¢) Provide detailed descriptions of its history of power-loss-related and
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lightning strike-related SSOs during the past five (5) years preceding the
lodging date of the Consent Decree;

(f) Identify all measures necessary to correct all identified deficiencies,
including all appropriate emergency procedures and lightning sirike-
protection measures necessary to minimize power-loss related SSOs; and
(2) Expeditious schedules for the implementation of all identified
measures; provided, however, that such schedules shall not extend beyond
three (3) years of the approval date by EPA and EPPC of the Pump Station
Operation Plans for Power Outages.

EPA and EPPC jointly will act on the Pump Station Operation Plan for Power Outages in
accordance with Section X of this Consent Decree (Reporting and Approval of Submittals).

17.  Backup Power for WWTPs. By April 1, 2008, LFUCG shall ensure that backup
power is provided for secondary treatment at each of its WWTPs, in addition to the backup
power that is currently provided for primary treatment. Back-up power may be provided through
& dual power feed sysiem consistent with the Ten State Standards.

18.  LFUCG shall implement two Supplemental Environmental Projects (SEPs) as
described io, and in accordance with all provisions of, Appendix J-1 (Coldstream Park Stream

Corridor Restoration and Preservation SEP), and Appendix J-2 (Green Infrastructure SEP) of

this Consent Decree.

19.  LFUCG is responsible for the Satisfactory Completion of the SEPs in accordance

with the requirements of this Decree.
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20.  With regard to the SEPs, LFUCG certifies the truth and accuracy of each of the
following:

A That all cost information provided to EPA in connection with EPA’s
approval of the SEPs is complete and accurate and represents a fair estimate of the cost
necessary to implement the SEPs and that LFUCG in good faith estimates that the cost to
implement the Coldstream Park Stream Corridor Restoration and Preservation SEP, exclusive of
administrative fees and legal fees, is $1,000,000, and that the cost to implement the Green
Infrastructure SEP, exclusive of administrative fees and legal fees, is $230,000;

B. That, as of the date of executing this Decree, LFUCG is not required to
perform or develop the SEPs by any federal, state, or local law or regulation, nor is LFUCG
required to perform or develop any of the SEPs by agreement or grant or as injunctive relief
awarded in any other action in any forum;

C. That the SEPs are not projects that LFUCG planned or intended to fund,
construct, perform, or implement other than in settlement of the claims resolved in this Decree;

D. That LFUCG has not received, and is not negotiating to receive, credit for
the SEPs in any other enforcement action; and

E. That LFUCG will not receive any reimbursement for any portion of the
SEPs from any other person. ‘

21, SE leti

A Within ninety (90) days after the completion of each SEP, LFUCG shall

submit a SEP Completion Report to the United States in accordance with Section XVII of this

Consent Decree (Notices). The SEP Completion Reports shall contain the following
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information:

@) A detailed description of the SEP as implemented;

(i) A description of any problems encountered in completing the SEP
and the solutions thereto;

(ili) An itemized list of all Eligible SEP Cosls;
(iv)  Certification that the SEP has been fully implemented pursuant to
the provisions of this Decree; and
(v) A description of the enviropmental and public health benefits
resulting from implementation of the SEP (with & quantification of the benefits and pollutant
reductions, if feasible).
B. Progress reports on the SEPs are required pursuant to Paragraph 29,

22.  EPA may, in its discretion, require information in addition to that described in the
preceding Paragraph in order to evaluate LFUCG's completion report.

23.  After receiving each SEP Completion Report, the United States shall notify
LFUCG whether or not LFUCG has Satisfactorily Completed the SEP. If the SEP has pot been
Satisfactorily Completed, Stipulated Penalties may be assessed under Section XI of this Consent
Decree (Stipulated Penalties).

24.  Disputes conceming the satisfactory performance and/or Satisfactory Completion
of SEPs (incfuding disputes about whether stipulated penalties are due) and the amount of
Eligible SEP Costs may be resolved under Section XTIl of this Decree (Dispute Resolution).

No other disputes arising under this Section shall be subject to Dispute Resolution.

25.  Each submission required under this Section shall be signed by an LFUCG
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official with knowledge of the SEP and shall bear the certification language set forth in

Paragraph 31 below.
26.  Amny written public statement made by LFUCG that publicizes any SEP under this

Dectee shall include the following language: “This project was undertaken in connection with
the setilement of an enforcement action under the Clean Water Act, Upited Stateg et al. v.
me brought on behalf of the U.S. Ruvironmental
Protection Agency.” Amy oral statement made by LFUCG publicizing any SEP under this
Decree in a public gathering shall acknowledge that the project was undertaken in connection
with the settiement of this CWA case. “Publicize” means the dissemination of information
intended to attract public notice, interest, o notoriety.
IX. COMMONWEALTH ENVIRONMENTAL PROJECTS

27.  Tn further consideration of the settlement with the Commonwealth of the action
resolved by this Consent Decree, LFUCG shall timely perform Commonwealth environmental
projects ("Commonwealth Environmental Projects") as set forth in Appendix K. The total
expenditure for the Commonwealth Environmental Projects shall not be less than $1,300,000 for
the Blue Sky Package Treatment Plant Elimination project (Appendix K-1) and $200,000 for the
Flooding Evaluation project (Appendix K-2). If LFUCG fails to perform these Commonwealth
Environmental Projects by the dates specified in Appendix K, LFUCG shall pay to the
Commonwealth as a stipulated penalty the difference between its documented Commonwealth
Environmental Project expenditures and $1,500,000. Such payment shall be due and payable on
the latest date for completion of the Commonwealth Environmental Projects identified n

Appendix K. Alternatively, LFUCG may propose, and the EPPC shall consider, additional
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Commonweslth Environmental Projects for which the total expenditure shall not be less than the
difference between its documented Commonwealth Eavironmental Project expenditures and
$1,500,000.

8. LFUCG shall submit to EPPC a Commonwealth Environmental Project
Completion Report for each Commonwealth Environmental Project described in Appendix K no
later than sixty (60) days from the date for completion of the Commonwealth Environmental
Projects set forth in Appendix K. The Report shall contain the following information for each
Commonwealth Environmental Project: (a) a detailed description of the Commonwealth
Environmental Project as implemented; (b) & description of any operating problems encountered
and the solutions thereto; { ¢) itemized costs; (d) certification that the Commonwealth
Environmentsl Project has been fully implemented pursuant to Appendix X and the provisions of
this Consent Decree; and (e) a description of the environmental and public health benefits

resulting from implementation of the Cormmmonwealth Environmental Project.

29.  Reports. LFUCG shall submit the following notices and reports:

A.  Quarterly Reports. After the Effective Date of this Consent Decree and
until termination of this Decree pursuant to Section XXI (Termination), LFUCG shall submit to
EPA and EPPC quarterly reports by email and by either U.S. Mail or an overnight delivery
service. The first such quarterly report shall be submitted to EPA and EPPC no later than thirty
(30) days after the second full calendar quarter afler the Effective Date of this Consent Decree.
Succeeding quarterly reports shall be submitted no later than thirty (30) days afier the

completion of each succeeding calendar quarter. The quarterly report shall include, at a
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minimum;

(i) A description of all projects and activities conducted during the most
recently completed calendar quarter to corply with the requirements of this Consent Decree, in
Gantt chart or similar format;

(ii) The date, locations, estimated volume, and cause (if known) of all
SSOs for the most recently completed quarter; a cumulative accounting of the estimated
seduction in volume and in pumber of occurrences of SSOs and Unpermitted Bypasses;

(iii) The anticipated projects and activities that will be performed in the
next quarter to comply with the requirements of this Consent Decree, in Gantt chart or similar
format; and

(iv) If LFUCG violates any requirement of this Consent Decree or has
reason to believe that it is likely to violate any requirement of this Consent Decree in the future,
LFUCG shall notify the United States and EPPC of such violation and its likely duration, with an
explanation of the violation's likely cause and of the remedial steps taken, and/or to be taken, to
prevent or minimize such violation. If the cause of a violation cannot be fully explained at the
time the report is due, LFUCG shall include a statement to that effect im the report. LFUCG
shall investigate to determine the cause of the violation and then shall submit an amendment to
the report, including a full explanation of the cause of the violation, within thirty (30) days after
the quarterly report.

(v) Any additional information that demonstrates that LFUCG is
implementing the remedial measures required in this Consent Decree.

B. Aopnual Reports. LFUCG shall submit to EPA and EPPC an annual report
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for the previous calendar year, with the first anoual report due Janvary 31, 2009, and each year
thereafter by January 31. Each annual report shall contain a summary of the CMOM Programs
jmplemented pursuant to this Consent Decree, including a comparison of actual performance
with any performance measures that have been established. The annual report shall contain a
summary of each remedial measure and capital project implemented pursuant to this Consent
Decree, including a description of LFUCG's compliance with the requirements of Section V1
(Compliance Measures Relating to Storm Sewer System) of this Consent Decree. LFUCG shall
also send to EPA and EPPC its MS4 Annusl Report on the date specified in the effective NPDES
MS4 Permit.

30.  All reports required to be submitted pursuant to this Consent Decree shall be
submitted to the recipients specified in accordance with Section XVII of this Consent Decree
(Notices).

31.  Each written report submitted by LFUCG under this Section shall be signed by a
Division Director, or higher-level LFUCG official, and include the following certification:

I certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate
the information submitted. Based on mry inquiry of the person or persons
who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. I am aware that there

are significant penalties for submitting false information, including the
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possibility of fine and imprisonment for knowing violations.
This certification requirement does not apply to emergency or gimilar notifications where
compliance would be impractical.

32.  Nothing in this Section X relicves LFUCG of the obligation to provide the
requisite notice for purposes of Section XII (Force Majeure) of this Consent Decree.

33,  The reporting requirements of this Cansent Decree do not relieve LFUCG of any
reporting obligations required by the Clean Water Act or its implementing regulations or by any
other federal, state, or local law, regulation, permit, ar other requirement.

34,  Approval of Deliverables. After review of any modification of the SWQMP,
CMOM Programs Self-Assessment, plan, workplan, statement of work, report, or other item that
is required to be submitted pursuant to this Consent Decree for EPA/EPPC approval, EPA and
EPPC may jointly, in writing: (&) approve the submission; (b) approve the submission upon
specified conditions; ( ¢) approve part of the submission and disapprove the remainder; or (d)
disapprove the submission. If EPA/EPPC fails to approve, or otherwise act on a submittal within
sixiy (60) days of receipt of the submittal, then any subsequent milestone or completion date that
is dependent upon such action by EPA/EPPC shall be extended by the equivalent number of days
beyond the sixty (60) day review period for the submittal that is used by EPA/EPPC for the
approval or other action.

35.  If the submission is approved pursuant to Paragraph 34, subpart (a), LFUCG shall
take all actions required by the plan, report, or other document, in accordance with the schedules
and requirements of the plan, report, or other document, as approved. If the submission is

conditionally approved or approved only in part, pursuant to Paragraph 34, subparts (b) or (<),
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LFUCG shall, upon written direction of EPA/EPPC take all actions required by the approved
plan, report, or other item that EPA/EPPC determines are technically severable from any
disapproved portions, subject to LFUCG’s right to dispute under Section XIII of this Decree
(Dispute Resolution), the specified conditions.

36. If the submission is disapproved in whole or in part pursuant to Paragraph 34,
subparts ( c) or (d), then, subject to LFUCG's right to dispute the disapproval under Section XIIT
of this Consent Decree (Dispute Resolution), LFUCG shall, within sixty (60) days or such other
time as specified by EPA/EPPC in such notice or agreed to by BPA/EPPC in writing, correct all
deficiencies and resubmit the plan, report, or other item, or disapproved portion thereof, for
approval, in accordance with the preceding Paragraphs.

37.  Any Stipulated Penalties applicable to the original submission, as provided in
Section X of this Decree (Reporting Requirements and Approval of Submittals), shall acerue
during the 60-day period or other specified period, but shall not be payable unless the
resubmission is untimely or is disapproved for material deficiencies; provided that, if the original
submission was so deficient as to constitute a material breach of LFUCG’s obligations under this
Decree, the Stipulated Penaltios applicable to the original submission shall be due and payable

notwithstanding any subsequent resubmission,

38.  Ifa resubmitted plan, report, or other item, or portion thereof, is disapproved in
whole or in part, EPA/EPPC may again require LFUCQ to correct any deficiencies, in
sccordance with the preceding Paragraphs, or may itself correct any deficiencies, subject only to
LFUCG?s right to invoke Dispute Resolution. EPA and EPPC may also deem LFUCG to be out
of compliance with this Consent Decree for failure to timely submit the submittal in compliance
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with the requirements of this Consent Decree, and one or both may assess stipulated penaltics
pursuant to this Consent Decre, subject only to the rights of LFUCG under the dispute

resolution provisions of this Consent Decree.

39,  Obligation to Implement Re-Submittal. In the event that EPA/EPPC approves,

approves upon conditions, or modifies any submittal pursuant to this Section, LFUCG shall
proceed to take any action required to implement the submittal as approved or modified by
EPA/EPPC, subject only to the rights of LFUCG under the dispute resolution provisions of this
Consent Decree.

40.  Submittals are Enforceable. All submittals required to be approved, including all
schedules set forth therein, shall be enforceable under this Consent Decree as if they wer¢ sct
forth herein upon approval, approval upon conditions, or medification by EPA/EPPC, and after
conclusion of any Dispute Resolution period. Any portion of a submittal that is not specifically
disputed by LFUCG shall be enforceable during any Dispute Resolution period, provided that
implementation of the non-disputed portions of the submittal is not dependent upon
implementation of the disputed portion.

41.  Reyisiogs to Submittals, The Parties recognize the LFUCG may need or want to
revise certain submittals during the term of this Consent Decree. Such revisions shall not be
considered modifications to the Consent Decree for purposes of Section XX of this Consent
Decree (Modification). LFUCG must obtain EPA and EPPC’s prior written approval of any
revision to the substance of any submittal initially required to be approved. LFUCG may revise
the form of any submittal without consulting EPA/EPPC, but shall provide a copy of any revised

submittal to EPA and EPPC within seven (7) days after making such revision.
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XY. STIPULATED PENALTIES

42. IfLFUCG fails to pay the civil penalties required to be paid under Section V
(Civil Penalty), Paragraph 9, of this Decree when due, LFUCG shall pay a stipulated penalty of
$1,000 per day for each day that the payment is late, to the United States, Late payment of the
civil penalty shall be made in accordance with Section V, above (Civil Penalty). Stipulated
Penalties shall be paid in accordance with Paragraph 50, below. All transmittal correspondence
shall state that any such payment is for late payment of the civil penalty due under this Decree,
or for Stipulated Penalties for late payment, as applicable, and shall include the identifying
information set forth in Paragraph 10, abave,

43.  LFUCG shall be liable for Stipulated Penalties to the United States and EPPC for
violations of obligations of this Consent Decree unless excused under Section XII (Force
Majeure). A violation includes failing to perform any obligation required by the texms of this
Decree, including any statement of wotk or schedule approved under this Decree, according to
all applicable requirements of this Decree and within tbe specified time schedules established by
or approved under this Decree.

44.  Compliance Meagures. The following Stipulated Penalties shall accrue for each
violation identified below: ‘

A.  For each failure to adopt, amend, or maintain in force the crdinances
required by Paragraph 12 of this Consent Decree after the dates specified thetein, LFUCG may
be assessed stipulated penalties as follows:

$500 per day 1st through 30th day
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$1,000 per day 31st day and beyond
Stipulated penalties shall not be assessed where the failure is caused by an order from a court
that stays, vacates or otherwise invalidates such an ordinance.

B.  For each failure to meet a Performance Standard listed on Appendix E to
this Consent Decree, LFUCG may be assessed stipulated penalties as follows:

(i) For each Performance Standard that requires activities to be
implemented or completed by a specific date, $5,000 for failure to meet the deadline, and $2,000
for each 30-day period thereafter that the activities remain not implemented or completed.

(ii) For each Performance Stendard that requires a certain number of
inspections or activities to be completed each calendar month, $2,000 for cach month in which
LFUCG fails to comply. For any such Performance Standard that is not complied with more
than three (3) times, the stipulated penalty shall be $6,000 for each additional month that
LFUCG fails to comply,

(iii) For each Performance Standard that requires a certain number or
amount of activities to be implemented or completed on an ennual or bi-annual basis, $10,000
for failure to complete the activities within the relevant period, and $5,000 for each 30-day
period thereafter that the activities remain not completed.

C For each violation of any other requirement of Section VI of this Consent
Decree (Compliance Requirements Relating 1o Storm Sewer System), stipulated penalties of
$500 per day per violation may be assessed against LFUCG.

D, For failure to timety submit any of the submittals required in Section VII

of this Consent Decree (Compliance Requirements Relating to Sanitary Sewer System),
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stipulated penalties in the amount of $3,000 may be assessed against LFUCG. For each day
LFUCG remains out of compliance for failure to timely submit any of the above submittals, a

stipulated penalty may be assessed as follows:

Period Bevond Submittal Date Penalty Per Violation Per Day
1-30 days $500
more than 30 days $1,000

E. Por each day LFUCG fails to timely complete projects required in Section
VI of this Consent Decree (Compliance Requirements Relating to Sanitary Sewer System) in
accordance with the schedule set forth in this Consent Decree or in an approved compliance

program, LFUCG may be assessed stipulated penalties for each such project as follows:

Period Beyond Completion Date Penalty Per Viglation Per Day
1 - 30 days $1,000
31 - 60 days $1,500
61 - 120 days $2,000
more than 120 days 33,000

In addition, for the circumstances described below, LFUCG may be assessed stipulated penalties
as specified below:
()  For any Recuming SSO that occurs at a Jocation identified on
Appendix A or for which a project has been identified to eliminate
the Recurring SSO under a Capital Improvement Project or the
Sanitary Sewer System and WWTP Remedial Measares Plan after

the SSO elimination deadline specified for that location, $1,000
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@)

(iii)

(iv)

\2

per SSO of less than 5,000 gallons, $2,000 per SSO of 5,000
gallons to 100,000 gallons, $5,000 per SSO of more than 100,000
gallons,

For any SSO that occurs other than those identified in
subparagraph 44.E(i), $2,000 per SSO occurring more than two (2)
years after the approval of the CMOM BSelf-Assessment.

For wet weather Unpermitted Bypasses at the WWTPs, $3,000 per
bypass occurring after the deadline established for eliminating
such bypasses under the Sanitary Sewer System and WWTP
Remedial Measures Pian.

For the addjtion of a sanitary hook-up to the Sanitary Sewer
System when there is a condition of inadequate collection,
transmission, or treatment capacity exists, in violation of
Paragraph 16.B(ii), $1,000 per hook-up, unless LFUCG has relied
upon a certification made in good faith under Paragraph 16.B(ii)
and has, upon notice of the existence of inadequate capacity as
defined in Paragraph 16.B(ii), promptly taken steps to rectify the
inadequacy.

For any other violation of Section VII of this Decree, $500 per day

per violation,

45.  Submission, Reporting and Notice Requirements. The following Stipulated
Penalties shall accrue per violation per day for failure to timely submit a comiplete report
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(including quarterly and annual reports) or notice, as required in Section X (Reporting
Requirements and Approval of Submittals) of this Consent Decree:

P Violati Period of Noncompliance
$1,000 1st through 14th day
$2,000 |5th through 30th day
$3,000 31st day and beyond

46.  SEP Compliance
Penalties under 46.A and 46.B are in the alternative, and shall not be used to apply to the same

SEP.

A If LFUCG has completed a SEP, but the SEP has not been Satisfactorily
Completed, LFUCG may be assessed:

For the Coldstream SEP: $1,050,000

For the Green Infrastructure SEP: $245,000

less any amounts of Eligible SEP Costs that EPA determines were expended in a manner
consistent with the Consent Decree, Stipulated penalties under this Subparagraph A shall accrue
as follows: If, the first time LFUCG certifies that a SEP has been fully implemented pursusat to
Paragraph 21, the SEP has not been Satisfactorily Completed, but LFUCG's performance of the
SEP substantially complied with LFUCG's obligations under this Decree, then no stipulated
penalty shall accrue while LFUCG carries ont the work necessary to Satisfactorily Complete the
SEP. LFUCG shall have no longer than 60 (sixty) days to carry out such additional work. If
LFUCG certifies a second time that the SEP bas been fully implemented, but the SEP has not

been Satisfactorily Completed, the stipulated penalty shall accrue as of the date of the second
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certification. If, the first time LFUCG certifies that a SEP has been fully implemented, the SEP
has not been Satisfactorily Completed and LFUCG's performance of the SEP did not
substantially comply with LFUCG's obligations under this Decres, then the stipulated penalty
shall accruc as of the date of the first certification.

B. IfLFUCG abandons work on any SEP, LFUCG shall pay:

For the Coldstream SEP: $1,250,000

For the Green Infrastructure SEP: $287,500
less any amounts of Eligible SEP Costs that EPA determines were expended in a manner
consistent with the Consent Dectee. The penalty under this Subparagraph shall accrue as of the
date specified for completing the Project or the date performance ceases, whichever is earlier.

C. If LFUCG feils to comply with the schedules in Section VIII of this
Consent Decree (Supplemental Environmental Projects) or in Appendix J to this Consent Decree
(including the preparation of the SEP Completion Reports), for each failure to meet an
applicable milestone LFUCG may be assessed Stipulated Penalties of $3,000 per month. Such
penalties shall accrue from the date LFUCG was required to meet each such milestone, until
compliance with the milestone is achieved.

D.  LFUCG shall issne a retraction in the same or similar medium as the
original statement, and may be assessed a stipulated penalty of $5,000 for each violation if it
fails to comply with the requirements under Paragraph 26 regarding public statements related to
the SEP.

47.  Subject to the provisions of Subparagraphs A, B, and C of the immediately

preceding Paragraph, Stipulated Penalties under this Section shall begin to accrue on the day
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after performance is due or on the day a violation occurs, whichever is applicable, and shall
contimue to accrue until performance is Satisfactorily Completed or until the violation ceases.
Stipulated Penalties shall accrue simultancously for separate violations of this Consent Decree.
LFUCG shall pay any Stipuleted Penalty within thirty (30) days of receiving a written demand
by one or both Plaintiffs, unless the Parties enter into Dispute Resolution, in which case the
provisions of Paragraph 49 apply. The United States, or EPPC, or both may seek Stipulated
Penalties under this Section. Where both seek Stipulated Penalties for the same violation of this
Consent Decree, Defendant shall pay fifty (50) percent to the United States and fifty (50) percent
to EPPC. Where only one Plamtiff demands Stipulated Penalties for a violation, and the other
Plaintiff does not join in the demand within thirty (30) days of receiving the demand, or timely
joins in the demand but subsequently elects to waive or reduce Stipulated Penalties for that
violation, Defendant shall pay the Stipulated Penalties due for the violation to the Plaintiff
making the demand, less any amount paid to the other Plaintiff. The determination by one
Plaintiff not to seek Stipulated Penalties shall not preclude the other Plaintiff from seeking
Stipulated Penalties,

48.  The United States or EPPC may, in the unreviewable exercise of its respective
discretion, reduce or waive any Stipulated Penalties otherwise due to that Plaintiff under this
Consent Decree.

49.  Stipulated Penalties shall contimue to accrue as provided in Paragraph 47, above,
during any Dispute Resolution, but need not be paid until the following:

A.  Ifthe dispute is resolved by agreement or by a decision of EPA that is not
appealed to the Court, LFUCG shall pay accrued penalties agreed or determined to be owing to
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the United States within sixty (60) days of the effective date of the agreemeut or the receipt of
EPA's decision or order;

B.  Ifthedispute is appealed to the Court, LFUCG shall pay all accrued
penalties determined by the Court to be owing within sixty (60) days of receiving the Court’s
decision or order, cxcept as provided in Subparagraph C, below;

C. If the United States or LFUCG appeals the District Court’s decision,
LFUCG shall pay all accrued penalties determined to be owing within sixty (60) days of
receiving the final appellate court decision.

50. LFUCG shall, as directed by the United States, pay Stipulated Penalties owing to
the United States by EFT in accordance with Section V (Civil Penalty), Paragraph 9, above, or
by certified or cashier’s check in the amount due payable to the *“U.S. Department of Justice,”
referencing DOJ No. 90-5-1-1-08858 and Civil Action Number 5:06-cv-386, delivered to the
office of the United States Attorney, Eastern District of Kentucky, at 260 West Vine Street
Lexington, KY 40507. If payment is due to EPPC under this Section, payment shall be made by
certified check made payable to the Kentucky State Treasurer, referencing Civil Action Number
5:06-cv-386, and shall be sent to Director, Division of Enforcement, Department for
Environmental Protection, 300 Fair Oaks Lane, Frankfort, KY 40601,

51.  Atthe time of payments of stipulated penalties required by this Section, LFUCG
shall simultaneously send written notice of payment and a copy of any transmittal documentation
to the United States and EPPC in accordance with Section XVTI of this Decree (Notices). The
notices shall reference Civil Action Number 5:06-cv-386 and DOJ Number 90-5-1-1-08858,

52. IfLPUCG fails 1o pay Stipulated Penalties according to the terms of this Consent

74~



b i

Case: 5.06-cv-00386-KSF Doc #: 77 Filed: 01/03/11 Page: 78 of 98 - Page |D#: 3038

Decree, LFUCG shall be liable for interest on such penslties, as provided for in 28 U.S.C. §1961,
accruing as of the date payment became due.

53.  Subject to the provisions of Section XV of this Consent Decree (Effect of
Settlement/Reservation of Rights), the Stipulated Penalties provided for in this Consent Decree
shall be in addition to anmy other rights, remedies, or sanctions available to the United States or
the Commonwealth for LFUCG’s violation of this Consent Decree or applicable law. Where a
violation of this Consent Decree is also a violation of the Clean Water Act, LFUCG shall be
allowed a credit, for any Stipulated Penalties paid, against any statutory penalties imposed for
such violation.

XII. FORCE MAJEURE

54. A “force majeure event” is any event beyond the control of LFUCG, its
contractors, or any entity controlled by LFUCG that delays the performance of any obligation
under this Consent Decree despite LFUCG"s best efforts to fulfill the obligation. “Best efforts”
includes anticipating any potential force majcure event and addressing the effects of any such
event (a) as it is occurring and (b) after it has occurred, to prevent or minimize any resulting
delay to the greatest extent possible, “Force Majeure” does not include LFUCG’s financial
inability to perform any obligation under this Consent Decree.

35.  LFUCG shall provide notice to EPA and EPPC orally or by electronic or
facsimile transmission as soon as possible, but not later than 72 hours after the time LFUCG first
knew of, or by the excreise of due diligence, should have known of, a claimed force majeure
event. LFUCG shall also provide written notice to the United States and EPPC as provided in

Section XVII of this Consent Decree (Notices), within seven (7) days of the time LFUCG first
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kmew of, or by the exercise of due diligence, should have known of, the event. The notice shall
state the anticipated duration of any delay, its cause(s), LFUCG’s past and proposed actions to
prevent or minimize any delay, & schedule for carrying out those actions, and LFUCG’s rationale
for attributing any delay to a force majeure event. Failure to provide oral and written notice as
required by this Paragraph may be grounds for the United States to deny any claim of force
majeure,

56.  Tfthe United Stales, after consultation with EPPC, agrees that a force majeure
event has occurred, the United States will agree to extend the time for LFUCG to perform the
affected requirements for the time necessary to complete those obligations. An extension of time
to perform 1he obligations affected by a force majeure event shall not, by itself, extend the time
to perform any other obligation, Where the United Statcs agroes toa material extension of {ime,
the appropriate modification shall be made pursuant to Section XX of this Consent Decree
(Modification).

57.  Ifthe United States, after consultation with EPPC, does not agree that a force
roajeure event has occurred, or does not agree to the extension of time sought by LFUCG, the
United States’ position shall be binding, unless LFUCG invokes Dispute Resolution under
Section X111 of this Consent Decree. In any such dispute, LFUCG bears the burden of proving,
by a preponderance of the evidence, that each clsimed force majeure event is a force majeure
event, that LFUCG gave tbe notice required by Paragraph 55, that the force majeure event
caused any delay that LFUCG claims was atiributeble to that event, and that LFUCG excrcised

best efforts to prevent or minimize any delay caused by the event.
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XIII. DISPUTE RESOLUTION

58.  Unless otherwise expressly provided for in this Consent Decree, the dispute
resolution procedures of this Section shall be the exclusive mechanism o resolve disputes
arising under or with respect to this Consent Decree. However, the procedures of this Section
shall not apply to actions by the United States or EPPC to enforce obligations of LFUCG that
have not been disputed in accordance with this Section. Defendant's failure to seek resolution of
a dispute ynder this Section shall preclude Defendant from raising any such issue as a defense to
an action by the United States or EPPC to enforce any obligation of Defendant arising under this
Decree.

59.  Informal Dispute Resolution. Any dispute subject to dispute resohrtion under this
Consent Decree shall first be the subject of informal negotiations. The dispute shall be
considered to have arisen when LFUCG sends the United States and EPPC a written Notice of
Dispute. Such Notice of Dispute shall state clearly the matter in dispute. The period of informal
negotiations shall not exceed thirty (30) days from the date the dispute atises, unless that period
is modified by written agreement. If the Parties cannot resolve a dispute by infonmal
negotiations, then the position advanced by the United States, after consultation with EPPC, shall
be considered binding unless, within twenty (20) days afier the conclusion of the informal
negotiation period, LFUCG invokes formal dispute resolution procedures as set forth below,

60.  Formal Dispute Resolution. LFUCG shall invoke formal dispute resolution
procedures, within the time period provided in the preceding Paragraph, by serving on the United
States and EPPC a written Statement of Position regarding the matter in dispute. The Statement

of Position shall include, but may not fecessarily be limited to, any factual data, analysis, or
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opinion supporting LFUCG's position and any supporting documentation relied upon by
LFUCG.

61.  The United States, after consultation with EPPC, shall serve its Staterent of
Position within forty-five (45) days of receipt of LFUCG’s Staternent of Position. The United
States’ Statement of Position shall inchude, but may not necessarily be limited to, any factual
data, analysis, or opinion supporting that position and any supporting documentation relied upon
by the United States. If within five (5) days of receiving the United States' Statement of
Position, LFUCG requests to confer with the United States about the United States’ Staternent of
Position, the United States will confer (in person and/or by telephone) with LFUCG, but such a
conference shall be concluded no Jater than twenty-one (21) days after the issuance of the United
States® Statement of Position. The United States will reaffirm its Statement of Position or, if the
United States decides to amend its Statement of Position, the United States will amend its
Statement of Position, within fourteen (14) days after the conclusion of the conference. If the
United States fails to reaffirm or amend its Statement of Position, the Statement of Position shall
be deemed reaffirmed. The United States’ Statement of Position shall be binding on LFUCG
unless LFUCG files 2 motion for judicial review of the dispute in accordance with the following
Paragraph.

62. LFUCG may seck judicial review of the dispute by filing with the Court and
serving on the United States and EPPC in accordance with Section XVII of this Consent Decree
(Notices) a motion requesting judicial resolution of the dispute. If no conference was requested
pursuant to the previous Paragraph, LFUCG's motion must be filed within fourteen (14) days of

receipt of the United States’ Statement of Position pursuant to the preceding Paragraph. If a

-78-



Case: 5:06-cv-00386-KSF Doc #: 77 Filed: 01/03/11 Page: 82 of 98 - Page |D#: 3042

conference was requested pursnant to the previous Paragraph, LFUCG's motion mmst be filed
within fourteen (14) days of receipt of the United States’ reaffirmation of its original Statement
of Position or issuance of an amended Statement of Position pursuant to the preceding
Paragraph. The motion shall contain a written statement of LFUCG’s position on the mattes in
dispute, including any supporting factual data, analysis, opinion, or documentation, and shall set
forth the relief requested and any schedule within which the dispute must be resolved for orderly
implementation of the Consent Decree.

63.  The United States shall respond to LFUCG’s motion within the time period
allowed by the Local Rules of this Court. LFUCG 1may file a reply memoraadum, to the extent
pearmitted by the Local Rules.

64.  Bxcept as otherwise provided in this Conseat Decree, in any dispute under this
Section, LFUCG shall bear the burden of demonstrating that its position complies with the
Consent Decree and better furthers the Objectives of the Consent Decree. The United States
reserves the right to argue that its position is reviewable only on the administrative record and
must be upheid unless arbitrary and capricious or otherwise not in accordance with law, and
LFUCG reserves the right to oppose any such argument.

65.  The invocation of dispute resolution procedures under this Section shall not, by
itsel, extend, postpone, or affect in any way any obligation of LFUCG under this Consent
Decree, unless and until final resolution of the dispute so provides. Stipulated Penalties shall be
assessed and paid as provided in Section XI ( Stipulated Penalties),
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XIV. [INFORMATION COLLECTION AND RETENTION

66. The United States, the Commonwealth, and their representatives, including
attorneys, contractors, and consultants, shall have the right to enter LFUCG facilities at all
reasonable times, upon presentation of credentials, to:

a. monitor the progress of activities required under this Consent Decree;

b. verify any data or information submitted to the United States or the
Commonwealth in accordance with the terms of this Consent Decree;

c. obtain samples;

d. obtain documentary evidence, including photographs and similar data; and

€. assess LFUCG"s compliance with this Consent Decree.

67.  Until five (5) years after the termination of this Consent Decree, LFUCGQ shall
retain, and shall instruct its respective contractors and agents to preserve, all non-identical copies
of all records and documents {including records or documents in electronic form) in its or its
contractors® or agents’ possession or control, or that come into its or its contractors’ or agents’
possession or control, and that demonstrate or document LFUCG's compliance or
noncompliance with the obligations of this Consent Decree. Drafts of final documents or plans,
and nop-substantive correspondence and emails do not need to be retained. This record retention
requirement shall apply regardless of any corporate or institutional document-retention policy to
the contrary. At any time during this record-retention period, the United States or the
Commonwealth may request copies of any documents or records required to be maintained under
this Paragraph.

68.  Before destroying any decuments or records subject to the requirements of the
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preceding Paragraph, LFUCG shall notify the United States and EPPC at least ninety (90) days
prior to the destruction of any such records or documents, and, upon request by the United States
or EPPC, LFUCG shall deliver any such records or documents to EPA or EPPC. LFUCG may
asgert that certain documents, records, or other information is privileged under the
atforney-client privilege or any other privilege recognized by federal law. If LFUCG asserts
such a privilege, it shall provide the following: ) the title of the document, record, or
information; b) the dats of the document, record, or information; ¢) the name and title of the
author of the document, record, or information; d) the name and title of each addressee and
recipient; €) a description of the subject of the document, record, or information; and f) the
privilege asserted.
69.  This Consent Decree in no way Hmits or affects any right of entry and inspection,
or any right to obtain information, held by the United States or the Commonwealth pursuant 1o
applicable federal or state laws, regulations, or permits, nor does it limit or affect amy duty or
obligation of LFUCG to maintain records or information imposed by applicable federal or state
laws, regulations, permits, or orders.
XV. EFFECT OF SETTLEMENT/RESERVATION OF RIGHTS
70.  This Consent Decree resolves the civil claims of the United States and the EPPC
for the violations alleged in the Complaint filed in this action through the date of lodging. Asa
special reservation, natural resource frusiees reserve their claim against LFUCG for liability for
damages for injury to, destruction of, or loss of natural resources, and for the costs of any natural
resource damage assessments, including regarding the fish kill that resulted from the discharge

of partially treated sewage due to a bypass at Towa Branch WWTP on or about August 31, 2007,
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and the fish kil that resulted due to a bypass at East Hickman pump sttion on or about January
7,2008.

71.  The Unitcd States and the Commonwealth reserve all legal and equitable
remedies available to enforce the provisions of this Consent Decree, except as expressly stated
herein, and LFUCG reserves al! defenses thereto. This Consent Decree shall not be construed to
prevent or limit the rights of the United States or the Commonwealth to obtain penalties or
injunctive relief under the Clean Water Act or its implementing regulations, or under other
federal or state laws, regulations, or permit conditions, except as expressly specified in the
preceding Paragraph. The United States and the Commonwealth further reserve ali legal and
cquitable remedies to address any imminent and substantial endangerment to the public health or
welfare or the environment arising at, or posed by, LFUCG, whether related to the violations
addressed in this Consent Decree or otherwise.

72.  This Consent Decree is ot & permit, or 2 modification of any permit, under any
federal, state, or local laws or regulations, and LFUCG’s compliance with the Consent Decree
shall be no defense to any action commenced pursvant to any such laws, regulations, or permits.
LFUCG is responsible for achieving and maintaining complete compliance with all applicable
federal, state, and local laws, regulations, and permits. The United States and the
Commonweslth do not, by their consent to the entry of this Consent Decree, warrant or aver in
any manner that LFUCG’s compliance with any aspect of this Consent Decree will result in
compliance with provisions of the Clean Water Act or with any other provisions of federal, state,
or local laws, regulations, or permits.

73.  This Consent Decree does not limit or affect the rights of LFUCG or of the United
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States or the Commonwealth against any third parties, not party to this Consent Decree. The
effect of this Consent Decree on the rights of third parties, not party to this Conzent Decree,
against LFUCG shall be as provided by law.

74.  This Consent Decree shall not be construed to create rights in, or grant any cause
of action to, any third party not party to this Consent Decree.

XV1. COSTS |

75.  The Parties shall bear their own costs of this action, including attomeys fees,
except that the United States and the Commonwealth shall be entitled to collect the costs
(including attorneys fees) incurred in any action necessary to collect any portion of the civil
penalty or any Stipulated Penalties due but not paid by LFUCG.

XVIL. NOTICES

76.  Unless otherwise specified herein, whenever notifications, submissions, or
communications are required by this Consent Decree, they shall be made in writing and
addressed as follows:

To the United Stajes:

Chief, Environmental Enforcement Section
Environment and Natural Resources Division
U.S. Department of Justice

Box 7611 Ben Franklin Station

Washington, D.C, 20044-7611

Re: DOJ No. 90-5-1-1-08858

Chief & Office of Water Legal Support

Water Programs Enforcement Branch Office of Regional Counsel

Environmental Protection Agency Region 4 Environmental Protection Agency Region 4
61 Forsyth St,, SW 61 Forsyth St., SW

Atlanta, GA 30303 Atlanta, GA 30303

-83-




Case: 5:06-cv-00386-KSF Doc# 77 Filed: 01/03/11 Page: 87 of 98 - Page ID#: 3047

To EPA only, as opposed to the United States:

Chief & Office of Water Legal Support

Water Programs Enforcement Branch Office of Regional Counsel

Environmental Protection Agency Region 4 Environmental Protection Agency Region 4
6} Forsyth St., SW 6] Forsyth St.,, SW

Atlanta, GA 30303 Atlanta, GA 30303

For verbal notification:

Chief, Water Programs Enforcement

Branch 404/562-9938

To C:

Director of the Division of Enforcement
Department for Environmental Protection
300 Fair Oaks Lane

Frankfort, KY 40601

For verbal notification:
Director of the Division of Enforcement
502/564-2150
To LFUCG:
Commissioner of Law Commissioner of Dept. for Env. Quality
Lexington-Fayette Urban County Lexington-Fayette Urban County
Govemnment Government
200 East Main Street 200 East Main Street
Lexington, KY 40507 Lexington, Kentucky 40507
(859) 258-3500 (859) 425-2800

71.  Any Party may, by written notice to the other Parties, change its designated notice
recipient or notice address.

78.  Notices submitted pursuant to this Section shall be deemed submitted upon the
date they are postmarked and mailed or provided to a reputable overnight delivery service,

unless otherwise provided in this Consent Decree or by mutual agreement of the Parties in
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writing.
XVHIL EFFECTIVE DATE

79.  The Effective Date of this Consent Decree shall be the date upon which this

Consent Decree is entered by the Cout.
XIX. RETENTION OF JURISDICTION

80.  The Court shall retain jurisdiction over the case until termination of this Consent
Decree, for the purpose of resolving disputes arising under this Decree or entering orders
modifying this Decree, pursuant to Sections X1 (Dispute Resolution) and XX (Modification),
or cffectuating or enforcing compliance with the terms of this Decree.

XX. MODIFICATION

81.  The terms of this Consent Decree may be modified only by a subsequent written
agreement signed by the United States, EPPC and LFUCG or by farther order of the Court,
Where a modification agreed-upon by the United States, EPPC and LFUCG constitutes a
material change to any term of this Decree, it shall be effective only upon approval by the Court.
Non-material changes to this Decree (including Appendices) may be made by writien agreement
of the Parties without court approval, Bxcept as provided in Section X relating to EPA/EPPC
review and approval of deliverables, any changes to the deadlines set forth in Paragraph 15.G
(Sanitary Sewer System and WWTP Remedial Measures Plan) of this Consent Decree shall be
considered a material change.

82.  Any disputes concerning modification of this Decree shall be resolved pursuant to
Section XTI of this Decree (Dispute Resolution), provided, however, that, instead of the burden

of proof provided by Paragraph 64, the Party seeking the modification bears the burden of
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demonstrating that it is entitied to the requested modification in accordance with Federal Rule of

Civil Procedure 60(b).
XX1. TERMINATION

83.  The Consent Decree is subject to termination, in whole or in part, after LFUCG
certifies that it has met all requirement of this Consent Decree, including, without limitation, (a)
completion of all SEPs and Commonwealth Environmental Projects, (b) payment of all penalties
and stipulated penalties due, ( c) submission and approval of all plans required in Sections V1
and VII or in any amendment to this Consent Decree, and (d) completion of all work and
implementation of all the requirements in the plans required in Sections VI and VII of this
Consent Decree or ip any amendment to this Consent Decree. EPA/EPPC's determination that
the Consent Decree should be terminated shall be based on a consideration of whether all of the
requirements listed above have occurred. Notwithstanding the above, Section VI (Compliance
Measures Relating to Storm Sewer System) of this Consent Decree is subject to termination after
LFUCG certifies that it has met all requirements of Section VI of the Consent Decree for a
period of five (5) years following the Effective Date of this Consent Decree.

84. LFUCG may serve upon the United States and EPPC a request that they jointly
make a determination that this Consent Decree be terminated in whole or in part. Any such
request shall be in writing and shall include a certification that the requirements listed in. the
above Paragraph have been met, If the United States and EPPC jointly agree that LFUCG has
met all of the requirements listed above, the Parties shall submit for the Court’s approval, a joint
stipulation terminating the Consent Decree, or appropriate portions thereof. If the United States

and EPPC determine not to seek termination of the Consent Decree in whole or in part because
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all of the requirements listed above were not met, they shall so notify LFUCG in writing. The
notice shall summatrize the basis for its decision and describe the actions necessary to achieve
final compliance. If LFUCG disagrees with any such determination, it shall invoke the dispute
resolution procedures of this Consent Decree before filing any motion with the Court regarding
the disagreement. However, LFUCG shall not seck dispute resolution of any dispute regarding
termination until ninety (90) days after service of its Request for Termination.
XXII. PUBLIC PARTICIPATION
85.  This Consent Decree shall be lodged with the Court for & perlod of not less than
thirty (30) days for public notice and comment in accordance with 28 C.F.R. § 50.7. The United
States reserves the right to withdraw or withhold its consent if the comments regarding the
Consent Decree disclose facts or considerations indicating that the Consent Decree is
inappropriate, improper, or inadequate, LFUCG conseats 1o entry of this Consent Decree
without further potice. This Paragraph does not create any rights exercisable by LFUCG.
XXIII. SIGNATORIES/SERVICE
86.  Each undersigned representatives of LFUCG and EPPC and the Assistant
Attorney General for the Environment and Natural Resources Division of the United States
Department of Justice, certifies that he or she is fully authorized to enter into the terms and
conditions of this Consent Decree and to execute and legally bind the Party he or she represents
to this document.
87.  This Consent Decree may be signed in counterparts, and its validity shall not be
challenged on that basis.

88.  LFUCG agrees not 1o oppose entry of this Consent Decree by the Court or to
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challenge any provision of the Dectee, unless the United States has notificd LFUCG in writing
that it no longer supports entry of the Decree.

89. LFUCG agrees to accept service of process by mail with respect to all matters
arising undex o relating to this Consent Decree and to waive the formal service requirements set
forth in Rules 4 and 5 of the Federal Rules of Civil Procedure and any applicable Local Rules of
this Conrt including, but not limited to, service of a summons.

XXTX. INYEGRATION

g0,  This Consent Decree and its Appendices constitute the final, complete, and
exclusive agreement and understanding among the Parties with respect to the settlement
embodied in the Decrec and supersede all prior agreements and understandings, whether oral or
written, concerning the settiernent embodied herein. Other than the Appendices, which are
attached to and incorporated in this Decree, and deliverables that are subsequently submitted and
approved pursuant to this Decree, no other document, nor any representation, inducement,
agreement, understanding, or promise, constitutes any part of this Decree or the settlement it
represents, nor shall it be used in construing the terms of this Decree.

XXV. FINAL JUDGMENT
91.  Upon epproval and entry of this Consent Decree by the Court, this Consent

Decree shall constitute a final judgment of the Court as to the United States, the Commonwealth,
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and LFUCG. The Court finds that there is no just reason for delay and therefore enters this
judgment as a final judgment under Fed. R. Civ. P. 54 and 58.

-~
Dated and entered this ‘3)\ day of )ﬁv».qn'\]. ZO‘J

st

UNITED STATES DISTRICT JUDGE
Bastem District of Keatucky
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WE HEREBY CONSENT to the entry of this Consent Decrec in United Svates, et al. v. LFUCG,
No. 5:06-cv-386 (B.D. Ky), subject to the public notice and comment provisions of 28 C.F.R.

§ 50.7:
FOR PLAINTIFF UNITED STATES OF AMERICA:

Assistant Attorney General

U.S. Department of Justice
Envircnment and Natural Resources Division

Vot ¥ Mo
VALERIE K. MANN
Attorney of Record for United States
Trial Attomey
U.S. Department of Justice
Environment and Natural Resources Division
Environmental Enforcement Section
P.O.Box 7611
Ben Franklin Station

Washington, D.C. 20044-7611
Telephone: 202-616-8756
Facsimile: 202-514-2583
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WE HEREBY CONSENT to the emry of this Consent Decree in United Siates, el al. v. LFUCG,
No. 5:06-cv-386 (E.D. Ky), subject to the public notice and comment provisions of 28 C.F.R.
§50.7:

FOR PLAINTIFF UNITED STATES OF AMERICA (Continued):

JAMES A. ZERHUSEN
Acting United Stzates Atiorney
Eastern District of Kentucky

M?é._

ANDHBEW SPARKS

Atarney of Record for Umled States
Assistant United States Attomey
Esstem District of Kentucky

260 West Vine Street

Lexington, Kentucky 40507
Telephone: (B59) 233-2661
Facsimile: {859) 233-26566
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WE HEREBY CONSENT to the entry of this Consent Decree in United States, et al. v. LFUCG,
No. 5:06-cv-386 (B.D. Ky), subject to the public notice and comment provisions of 28 CF.R.
§ 50.7:

FOR PLAINTIFF UNITED STATES OF AMERICA (Continued):

x
A 0/’75
Y
Regional el
United States Environmental Protection Agency
Region 4
61 Forsyth Street
Aflanta, GA 30303
Of Counsel:
PAUL SCHWARTZ
Assistant Regional Counsel
United States Envirommental Protection Agency
Rogion 4
61 Forayth Street
Atlanta, GA 30303
Telephone: (404) 562-9576
Pacsimile: (404) 562-9486
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WE HEREBY CONSENT to the entry: of this Consent Decree in Unifed States, et al, v. LFUCG,
No, 5:06-cv-386 (E.D. Ky), subject to the poblic notice and comment provisions of 28 CF.R.
§ 50.7:

FOR PLAINTIFF UNITED STATES OF AMERICA (Continued):

A Y. NARKAYAMA/
Office of Enforcoment & Compliance Assatance

U.S. Environmental Protection Agancy
" 1200 Pennsylvania Avenne, NW

Washington, DC 20460
Of Counsel:
ELYSE DI BIAGIO-WOOD . !
‘Whater Enforcement Division . |
Office of Civil Bnforcement, US EPA ' i
Mail Code: 2243A {
1200 Pennsylvania Avemue, NW !

Washington, DC 20460
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WE HEREBY CONSENT to the entry of this Consent Decree in United States, et al. v. LFUCG,
No. 5:06-cv-386 (E.D. Ky):

FOR PLAINTIFF COMMONWEALTH OF KENTUCKY,
ENVIRONMENTAL & PUBLIC PROTECTION CABINET:

e

ROBERT D. VANCE

Secretary
Environmental 8 Public Protection Cabinet
Commonwealth of Kentucky

. o

SHARON R. VRIESENGA
Office of Legal Services

5™ Floor, Capital Plaza Tower
Frankfort, KY 40601
Telephone: (502) 564-5576
Facsimile; (502) 564-6131
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WBHBREBYCONSENTwlhomwyofﬂnsConscntDeueem United States, et al. v; LFUCG,
No. 5:06-cv-386 (E.D. Ky):

FOR DEFENDANT LEXINGI‘ON-FAYE'ITE URBAN COUNTY
GOVERNMENT:

C.BENDER

 of Record for LFUOG

; Doll & McDonald PLLC
300 West Vins Strect, Suite 1100
Lexington, KY 40507-1665

Telephone: (859) 2884607

Facaimile: (859)367-3806
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Bastern Digioict of Kantucky
FILED
UNITED STATES DISTRICT COURT JUL -9 2085
EASTERN DISTRICT OF KENTUCKY o
N DIVISION at LEXINGTON
CENTRAL a mﬂﬂ%’mnm
THE UNITED STATES OF AMERICA AND )
THE COMMONWEALTH OF ) EXHIBIT F-3
KENTUCKY, )
)
)
Plaintiffs, )
)
v. ) Civil Action No. 5:06-CV-386-KSF
)
LEXINGTON-FAYETTE URBAN )
COUNTY GOVERNMENT, )
)
Defendant. )
)
FIRST MATERIAL MODIFICA' TO NT D

WHEREAS, in November of 2006, the United States of America (“United States™), on
behalf of the United States Environmental Protection Agency (“EPA”), and the Commonwealth
of Kentucky (“Commonweaith™), on behalf of the Commonwcalth’s Environmental and Public
Protection Cabinet (*EPPC”), filed a complaint against Lexington-Fayette Urban County
Government (“LFUCG") under Section 309(b) of the Clean Water Act (“CWA™, alleging that
LEUCG violated and continued to violate Section 301 of the CWA; and

WHEREAS, on March 14, 2008, the United States and the Commonwealth lodged a
Consent Decree resolving the claims alleged in the complaint; and

WHEREAS, the Commonwealth's Energy and Environment Cabinet (*EEC") was

established pursuant to Executive Order in June of 2008 as the successor agency to the EPPC
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with responsibility for the environmental enforcement functions of the former EPPC;
WHEREAS, on July 25, 2008, the Plaintiffs, following a period of public comment, filed
a Motion to Enter the Consent Decree; and
WHEREAS, on August 7, 2008, the Court issued an Order denying Plaintiffs’ Motion to
Enter the Consent Decree; and
WHEREAS, following an appeal of this Court’s August 7, 2008 Order denying Plaintiffs’
Motion to Enter the Consent Decre, the Plaintiffs filed a second Motion to Enter the Consent
Decree on March 16, 2010; and
WHEREAS, on January 3, 2011, the Court entered the Consent Decree, and Section
XVIl of the Consent Decree establishes the Effective Date of the Consent Decree as the date it
was entered by the Court; and
WHEREAS, Paragraph 15.G.(vii) of the Consent Decree provides that the Sanitary Sewer
System and WWTP Remedial Measures Plan submitted by LFUCG pursuant to the Consent
Decree shall provide an expeditious schedule for design, construction, and placement in service
of all proposed measures that is in no event “later than eleven (11) years from the Effective Date
of the Consent Decree, or in the event that remedial measures include 8 WWTP upgrade, thirtcen
(13) years from the Effective Date of Consent Decree only for such WWTP upgrade and other
remedial measures associated with the WWTP upgrade™; and
WHEREAS, Section 15.G.(vii) of the Consent Decree further provides that these
deadlines “may only be extended with approval of EPA and EPPC, for good cause, in
accordance with Section XX (Modification)”; and

WHEREAS, Paragraph 34 of the Consent Decree provides in part that, “(i]f EPA/JEPPC
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fails to approve, or otherwise act on 8 submittal within sixty (60) days of receipt of the submittal,
then any subsequent milestone or completion date that is dependent upon such action by
EPA/EPPC shall be extended by the equivalent number of days beyond the sixty (60) day review
period for the submittal that is used by EPA/EPPC for the approval or other action”; and

WHEREAS, LFUCG submitted its Sanitary Scwer System and WWTP Remedial
Measures Plan (RMP) in three parts, Group 1 RMP, Group 2 RMP, and Group 3 RMP, with the
Group | RMP submitted on October 12, 2011, the Group 2 RMP submitted on April 13, 2012,
and the Group 3 RMP submitted on October 11, 2012, but EPA/EEC did not approve or
otherwisc act upon the originally submitted RMPs or the revised RMPs submitted in response to
EPA/EEC comments, within the sixty (60) day review period specified in Paragraph 34, so that
LFUCG is entitled to extensions of the Paragraph 15.G.(vii) deadlines pursuant to Paragraph 34;
and .

WHEREAS, EPA/EEC, on November 18, 2014, approved the RMPs in al] respects
except for the schedules contained in the RMPs, which were disapproved because they did not
comply with the deadlines established under Section 15.G.(vii) of the Consent Decree; and

WHEREAS, after applying Paragraph 34 to adjust the Consent Decree deadlines for
designing, constructing and placing into service all remedial measures, the deadlines for LFUCG

to place remedial measures into service are as follows:

Remedial Measures Not Associated With WWTP Upgrade

RMP Deadline
Group 1 September 9, 2024
Group 2 March 9, 2024
Group 3 September 10, 2023
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Remedial Measures Associated With WWTP Upgrade

RMP Deadline
Group 1 September 9, 2026
Group 2 March 9, 2026
Group 3 September 9, 2025

WHEREAS, at or around the lodging of the Consent Decree, the costs of the injunctive
relief were estimated to be $250-$300 million. See United States' Memorandum in Support of
Motion to Reconsider Court's Order Denying Motion to Enter Consent Decree, filed /21/08,
ECF 49-2, at p.10,

WHEREAS, at the time the Consent Decree was signed by the Parties, LFUCG did not
anticipate the number and cost of projects that it would ultimately determine to be necessary
after conducting the comprehensive Sewer System Assessment that it has now completed
pursuant to Paragraph 15.B. of the Consent Decree; and

WHEREAS, the RMPs describe remedial measures for the Sanitary Sewer System and
WWTPs that consist of 82 discrete projects that LFUCG estimates will cost approximately $590
million to design, construct and place into service; and

WHEREAS, the Parties agree that, in light of the unanticipated increased scope and cost
of projects that will be implemented pursuant to the RMPs, an extension of the deadline for
completion of design, construction and placement into service of all remedial measures described
in the RMPs is reasonable and equitable, and in the circumstances of this case would be for
*good cause”; and

WHEREAS, the Partics have agreed that a reasonable deadline for completion of design,
4
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construction, and placement into service of all remedisl measures described in thc RMPs is
December 31, 2026; and

WHEREAS, the Parties have further agreed that this December 31, 2026 deadline will
apply to all remedial measures, including measures associated with WWTP upgrades, and that
this deadline will not be further adjusted to reflect delays in EPA/EEC review, approval or other
action relating to the RMPs;

NOW, THEREFORE, it is hereby ORDERED, ADJUDGED and DECREED as follows:

1. Paragraph 15.G.(vii) of the Consent Decree shall be removed and replaced with

the following language:

“The Sanitary Sewer System and WWTP Remedial Measures Plan shall provide
estimated capital, O & M, and present value costs for each identificd remedial measure,
Such costs shall be provided in consistent, year-specific dollars. The Sanitary Sewer System
and WWTP Remedial Measures Plan shall provide an expeditious schedule for design,
construction, and placement in service of all proposed measures. Such schedule shall
provide for completion of construction and placement in service of all proposed measures no
later than December 31, 2026. The final deadline for completion of construction and
placement in service of all proposed measures by December 31, 2026, shall not be subject to
extension by operation of Paragraph 34 of this Consent Decree and may only be extended
with approval of EPA and EEC, for good cause, in accordance with Section XX
(Modification). LFUCG shall identify the dates for preliminary design, complete design,
complete permitting, award contract, begin construction, and complete construction dates for

each measure proposed in the Sanitary Sewer System and WWTP Remedial Measures Plan.”
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Dated and entered this (5 day of %_ 2015.
UNITED s@ Dgfgcr JUDGE

Eastern District of Kentucky
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WE HEREBY CONSENT to the entry of this First Material Modification to
Consent Decree in United States, et al. v. Lexington-Fayette Urban County Government, Civil
Action No. 5:06-cv-386, subject to the public notice and comment requirements of 28C.FR.
§50.7.

FOR THE UNITED STATES OF AMERICA:

Al gt 116

JOHN C. CRUDEN

Assistant Attorney General

Environment and Natural Resources Division
United States Department of Justice

ﬁ 5 ] ; ! [ ) :
alerie K. Mann (COUNSEL OF RECORD) !

Trial Attomey

Environmental Enforcement Section '
Environment and Natural Resources Division
United States Department of Justice '
Past Office Box 7611 g
Washington, D.C. 20044

Telephone: (202) 616-8756

Facsimile: (202) 616-2427

KERRY B, HARVEY
United States Aftorney
Eastern District of Kentucky

s/ Andrew W. Sparks
ANDREW SPARKS (COUNSEL OF RECORD?
Assistant United States Atiorney
Eastern District of Kentucky :
260 West Vine Street, Suite 300 i
Lexington, KY 40507 '
Telephone: (859) 233-2661, ext 148
Facsimile: (859) 233-2533




eV A e

Cavelin a s

Case: 5:06-cv-00386-KKC Doc #: 98 Filed: 07/09/15 Page: 8 of 11 - Phge ID#: 3388

Decree in

5:06.-cv-386, subject to the public notice and commermt wir:gm of 28 CF.R. §50.9.

Hon-r Yol roan County Government, Civil

!

wmmummnrwwmmmnumnuc@m

No.

o Bl o e gl

|
!
J :
Regional '
United Sta ronmental Protection Agency
Region 4
61 Foruyth St., W
Atlants, GA 30303
|
Of Counsel; ]
PAUL SCHWARTZ |
Assistant Regionsl Counsel !
United States Environmental Protection Agency i
Region4 |
61 Forsyth Street §
Atlanta, GA 30303 |
Telephone: (404) 562-9576 '
Facsimile: (404) 562-9486 i
:
!
i
|
i
|
i
i
|
!
i
i
8 ‘
|
l



Case: 5:06-cv-00386-KKC Doc #: 98 Filed: 07/09/15 Page: 9 of 11 - Pa&e ID#: 3389

WBHEREBY CONSENTIolheen&yofthsP‘thmulModﬂmonmConmq:wuin
g Govemment. Civil Action No,

1zoo Pennsylvania Avenue, NW

Wd:lirngmu.l} 60
.l ’ bf""h-_ %

COREN DENTON

Chief, Municipat Enforcement Branch

Water Enforcement Division

Office of Enforcement & Compliance Assurance
U.S. Eovironmental Protection Agency

1200 Pennsylvania Avenuc, NW

w DC 20460
A ]
Rog'r FENTRESS !

Astorney, Municipal Enforcement Branch |
Water Enforcement Division

Office of Enforcement & Compliance Assurance
U.S. Environmental Protection Ageacy

1200 Pennsylvania Avenue, NW

Washington, DC 20460
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FOR THE COMMONWEALTH OF KENTU
ENERGY AND ENVIRONMENT CABINE]
the ENVIRONMENTAL & PUBLIC PROTH

CABINET):
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JOHN (COUNSEL OF RECORD)
of General Counsel

Kentucky Energy and Environment Cabinet

2 Hudson Hollow

Frankfort, KY 40601

Telephons: (502) 564-2356, ext. 707

Facsimile: (502) 564-9212
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FOR THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT: !

n-Fayette Urban County Government|
12 Floor, Government Center
200 East Main Street
Lexington, KY 40507 !

C Ao
JOHN ¢/ BENDER
Attorne¥ of Record for LFUCG

Dinsmore & Shohl LLP
Lexington Financial Center
250 West Main Street '
Suite 1400 :
Lexington, K'Y 40507
Telephone (859) 425-1093
Facsimile (859) 425-1099
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SPECIAL WARRANTY DEED

(With Vendor’s Lien and Restrictive Covenant)

THIS SPECIAL. WARRANTY DEED is made and entered into this 5(‘4 day of
January, 2019, by and between the COMMONWEALTH OF KENTUCKY, for the use and
benefit of the UNIVERSITY OF KENTUCKY, with a mailing address of 301 Main Building,

Lexington, Kentucky 40506-0032 (“Grantor™), and LEXINGTON-FAYETTE URBAN

COUNTY GOVERNMENT, an urban county government of the Commonwealth of Kentucky,

with a mailing address of 200 East Main Street, Lexington, Kentucky 40507 (“Grantee”).

WITNESSETH:

WHEREAS, Grantor and Grantee entered into that certain Memorandum of

Understanding (the “MOU”) providing for the conveyance by the Grantor to the Grantee of
certain land located in and near the Grantee’s Coldstream Research Park, as more particularly
described in the MOU (collectively, the “Coldstream Property”), in exchange for the conveyance
by Grantee to Grantor of certain streets and roadways, or portions thereof, together with related
infrastructure (collectively, the “City Streets™), as more particularly described in the MOU, such
exchange being subject to the terms, conditions, covenants, restrictions and agreements more
specifically set forth in the MOU;

WHEREAS, Grantor and Grantee desire to consummate the MOU, in part, pursuant to
Section 3 of the MOU, by the conveyance by Grantor to Grantee of that portion of the
Coldstream Property more particularly described in this Special Warranty Deed, in exchange for
the conveyance by the Grantee to the Grantor of that portion of the City Streets, pursuant to
Section 4.d of the MOU, as more particularly described in the quitclaim deed by Grantee to

Grantor executed simultaneously herewith; and

HOLD FOR:
Wyatt, Tarrant & Combs,

up
250 W. MainSLreﬁ?tai?)O :
Lexington KY 40507/, | 5 &1

Exhibit B



WHEREAS, Grantor and Grantee desire to include in this Special Warranty Deed (i) a
Vendor’s Lien to secure the obligations to pay to Grantor a portion of the proceeds of any
subsequent sale of any portion of the Coldstream Property herein conveyed, as more particularly
set forth in the MOU, and (ii) a Restrictive Covenant requiring the approval in certain
circumstances, of any subsequent sale of a portion of the Coldstream Property herein conveyed,
as more particularly set forth in the MOU.

NOW, THEREFORE, for and in consideration of the simultaneous exchange by the
conveyance by the Grantee to the Grantor of that portion of the City Streets, as more particularly
described in the quitclaim deed by Grantee to Grantor executed simultaneously herewith, the
receipt of all of which is hereby acknowledged, Grantor does hereby convey to Grantee, in fee
simple, with Covenant of SPECIAL WARRANTY, the following described property, located in
Fayette County, Kentucky, and being more particularly described in Exhibit A attached hereto
and made a part hereof.

Vendor’s Lien

The MOU provides that one-half of any proceeds from the sale or use of the Coldstream
Property herein conveyed will be used for infrastructure improvements to the Turkey Neck
Property (as defined in the MOU) and the other one-half of any proceeds from the sale or use of
the Coldstream Property herein conveyed will be used by the Grantor for improvements to
Coldstream (as defined in the MOU) and/or for the relocation of the Farm Operations (as defined
in the MOU). In order to secure the obligation of the Grantee to pay to Grantor one-half of any
proceeds from the sale or use of the Coldstream Property herein conveyed for the purpose of the
Grantor making improvements to Coldstream, and/or relocation of the Farm Operations, Grantor
bereby retains a vendor’s lien on the Coldstream Property herein conveyed, in the amount of

$4,830,500.00 (that being one-half (1/2) of the fair market value of the Coldstream Property



herein conveyed), which vendor’s lien shall be released by Grantor with respect to any
subsequent sale or use of any portion of the Coldstream Property herein conveyed, upon the
delivery to the Grantor of the sum of one-half of the proceeds of the sale or use of the subsequent
sale of any portion of the Coldstream Property herein conveyed.

Restrictive Covenant

As provided in the MOU, Grantor and Grantee hereby agree that the Coldstream Property
herein conveyed, or any portion thereof, shall not be subsequently conveyed for 20% less than
fair market value without the advance written consent of the Grantor’s Executive Vice President
for Finance and Administration. Grantee and Grantor shall secure an appraisal of any portion of
the Coldstream Property herein conveyed to be subsequently transferred, the cost of which
appraisal shall be borne equally by Grantor and Grantee, and if the purchase price for such
subsequent transfer is 20% less than the appraised fair market value, the Grantee shall not
proceed with the subsequent transfer unless it has first received the written consent of the
Grantor’s Executive Vice President for Finance and Administration to any such subsequent
transfer. The foregoing provisions shall constitute a restrictive covenant that runs with the land
hereby conveyed.

PROVIDED, HOWEVER, there is excepted from the foregoing warranty and covenants
of title and this conveyance is made subject to any easements and restrictions of record affecting
the Coldstream Property.

THE FOREGOING CONVEYANCE SHALL BE SUBJECT TO THE TERMS,
CONDITIONS, COVENANTS, RESTRICTIONS AND AGREEMENTS, AS MORE

PARTICULARLY SET FORTH IN THE MOU.



CONSIDERATION CERTIFICATE
The parties hereto state that, pursuant to KRS Chapter 382, the property herein conveyed
is transferred simultaneously with the conveyance of other property from Grantee to Grantor.
The fair cash value of the property herein conveyed is $9,661,000.00. The in-care of tax mailing
address for the current tax year is 200 East Main Street, Lexington, Kentucky 40507.
IN TESTIMONY WHEREOF, witnesseth the signatures of the parties as of the date first
above written.

COMMONWEALTH OF KENTUCKY, for the use
and benefit of the UNIVERSITY OF KENTUCKY

By: Q %—\/ -

ERIC N. MONDAY/

Its: Executive Vice President for Finance and
Administration

COMMONWEALTH OF KENTUCKY
COUNTY OF FAYETTE

The foregoing Special Warranty Deed and Consideration Certificate was acknowledged,
subscribed and sworn to before me this 9 day of December, 2018, by Eric N. Monday, as
Executive Vice President for Finance and Administration of the University of Kentucky,
Commonwealth of Kentucky, for and on behalf of the University of Kentucky.

My Commission expires: a-3- QDIQ r'_""x—:\{

Imﬂ’*&uﬂm

NOTARY PUBLIC *




LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT

By:w@ D

Its: Mayor

COMMONWEALTH OF KENTUCKY
COUNTY OF FAYETTE

The foregoing Consideration Certificate was subscribed and sworn to before me this

day of January, 2019, by Jim Gray, Mayor of the Lexington-Fayette Urban County
GoVernment, an urban county government of the Commonwealth of Kentucky, on behalf of the
urban county government.

My Commission expires: c?,/"zg / P> N .

NOTARY PUBLIC

PREPARED BY:

XM ﬁ-/LPJM{V

J/Mérk Burton
YATT, TARRANT & COMBS, LLP
est Main Street, Suite 1600
Lexington, Kentucky 40507
(859) 233-2012

61768343.5
12/21/2018 3:13 PM




EXHIBIT A

TRACT 1

Being all of Lot 22 of the Coldstream Research Campus, Unit 4, to the City of Lexington,
Fayette County, Kentucky, as shown by the Final Record Plat of the Coldstream
Research Campus, Unit 4, of record in Plat Cabinet L, Slide 794, in the Fayette County
Clerk’s office, being known and designated as 1500 McGrathiana Parkway, Lexington,
Kentucky.

TRACT 2

Being all of Lot 23 of the Coldstream Research Campus, Unit 4, to the City of Lexington,
Fayette County, Kentucky, as shown by the Final Record Plat of the Coldstream
Research Campus, Unit 4, of record in Plat Cabinet L, Slide 794, in the Fayette County
Clerk’s office, being known and designated as 1501 McGrathiana Parkway, Lexington,
Kentucky.

TRACT 3

Being all of Lot 24 of the Coldstream Research Campus, Unit 4, to the City of Lexington,
Fayette County, Kentucky, as shown by the Final Record Plat of the Coldstream
Research Campus, Unit 4, of record in Plat Cabinet L, Slide 794, in the Fayette County
Clerk’s office, being known and designated as 1525 McGrathiana Parkway, Lexington,
Kentucky.

TRACT 4

Being all of Lot 21 of the Coldstream Research Campus, Unit 4, to the City of Lexington,
Fayette County, Kentucky, as shown by the Final Record Plat of the Coldstream
Research Campus, Unit 4, of record in Plat Cabinet L, Slide 794, in the Fayette County
Clerk’s office, being known and designated as 1526 McGrathiana Parkway, Lexington,
Kentucky.

TRACTS

Being all of Lot 25 of the Coldstream Research Campus, Unit 2B, Section 2, to the City
of Lexington, Fayette County, Kentucky, as shown by the Final Record Plat of the
Coldstream Research Campus, Unit 2B, Section 2, of record in Plat Cabinet L, Slide 750,
in the Fayette County Clerk’s office, being known and designated as 1551 McGrathiana
Parkway, Lexington, Kentucky.

TRACT 6

Being all of Lot 31 of the Coldstream Research Campus, Unit 4, to the City of Lexington,
Fayette County, Kentucky, as shown by the Final Record Plat of the Coldstream
Research Campus, Unit 4, of record in Plat Cabinet L, Slide 794, in the Fayette County
Clerk’s office, being known and designated as 1776 McGrathiana Parkway, Lexington,
Kentucky.

Exhibit A-1



Tracts 1, 2, 3, 4, 5 and 6 being a part of the property conveyed to Commonwealth of
Kentucky, for the use and benefit of the University of Kentucky, by deed dated December
9, 1991, of record in Deed Book 1744, page 652 and by Deed of Correction dated
February 15, 2000, of record in Deed Book 2121, page 575, in the Fayette County
Clerk’s office.

61768343.5
12/21/2018 10:52 am

Exhibit A-2



DEED BOOK 3639 PAGE 300

1, Donald W Blevins Jr, County Court Clerk
of Fayette County, K’entuck hereb
certify that the foregoing mstrumen
has been duly recorded in my office.

A7 S

By: EMILY GENTRY ,dc

201901040040
January 4, 2019 9:29:50 AM
Fees $29.00 Tax $.00
Total Paid $29.00

THIS IS THE LAST PAGE OF THE DOCUMENT
8 Pages

293 - 300
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