



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: MARCH 21, 2019

SUBJECT: Contract Modification No. 2 with Strand Associates, Inc. for Legacy Trail Phase 3 Project

Request:

Council authorization to execute Contract Modification No. 2 in the amount of \$5,800 with Strand Associates, Inc. for the Legacy Trail Phase 3 Project for a new total of \$370,115.

Purpose of Request:

On January 29, 2015 (Resolution No. 14-2015), Council authorized execution of an Engineering Service Agreement in the amount of \$139,320 with Strand Associates, Inc. for scoping study for the Legacy Trail Project Phase 3. On July 5, 2016 (Resolution No. 464-2016), Council authorized Contract Modification No. 2 in the amount of \$224,995 for final construction drawings, wayfinding, aesthetic treatments, interpretive signage, and material selection. The Division of Engineering has negotiated Contract Modification #2 in the amount of \$5,800 because the original contract did not include preparation of a plat for the Fayette County Public Schools parcel for the project.

Cost in this budget year and future budget years: \$5,800. No additional design costs are anticipated at this time.

Are the funds budgeted: Yes

FUND	DEPT ID	SECT	ACCT	BUD REF	PROJECT	ACTIVITY
3160	303202	3225	90313	2013	LEGACY_3_2013	DESIGN

File Number: 0348-19

Director/Commissioner: Burton/Hamilton

