



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0078-18      **Version:** 1      **Name:** Grimes Mill Road Brindge CO #1  
**Type:** Resolution      **Status:** Approved  
**File created:** 1/18/2018      **In control:** Urban County Council  
**On agenda:** 2/8/2018      **Final action:** 2/8/2018  
**Enactment date:** 2/8/2018      **Enactment #:** R-085-2018

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with 300 Industrial, LLC, for the cleaning and painting of Grimes Mill Rd. Bridge (over Boone Creek), increasing the contract price by the sum of \$7,797.56, from \$169,000.00 to \$176,797.56. [Div. of Engineering, Burton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Grimes Mill Road CO #1 Memo, 2. Grimes Mill Road Bridge Change Order, 3. Invoice - CO#1 300 Industrial LLC, 4. 00599341.pdf, 5. RESOLUTION - 085-2018.pdf

| Date      | Ver. | Action By                         | Action   | Result |
|-----------|------|-----------------------------------|----------|--------|
| 2/8/2018  | 1    | Urban County Council              | Approved | Pass   |
| 1/30/2018 | 1    | Urban County Council              |          |        |
| 1/30/2018 | 1    | Urban County Council Work Session |          |        |

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with 300 Industrial, LLC, for the cleaning and painting of Grimes Mill Rd. Bridge (over Boone Creek), increasing the contract price by the sum of \$7,797.56, from \$169,000.00 to \$176,797.56. [Div. of Engineering, Burton]

Authorization to execute Change Order #1, with 300 Industrial, LLC in the amount of \$7,797.56 for cleaning and painting the Grimes Mill Bridge. Funds are Budgeted. (L0078-18) (Burton/Paulsen)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Select Yes/No, Completed by [Attorney Name, Date]}

**Risk Management:** {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted [select]: Yes

Account Number: 1137-303301-0001-91712

This Fiscal Year Impact: \$7,797.56

Annual Impact: \$

Project:

Activity:

Budget Reference:

Current Balance: \$253,000

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Contract with 300 Industrial, LLC, for the cleaning and painting of Grimes Mill Road Bridge (over Boone Creek), increasing the Contract price by the sum of \$7,797.56, from \$169,000.00 to \$176,797.56.

Section 2 - That an amount, not to exceed the sum of \$7,797.56, be and hereby is approved for payment to 300 Industrial, LLC, from account #1137-303301-91712, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL