



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0994-19, **Version:** 1

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with Bluegrass Contracting Corporation, for the Southland Drive Sidewalk Project, decreasing the Contract price by the sum of \$247,826.75 from \$2,210,140.50 to \$1,962,313.75. [Div. of Engineering, Burton]

Authorization to execute Change Order Number 1 to the Contract with Bluegrass Contracting Corporation for the construction of the Southland Drive Sidewalk Project. This is a deduct Change Order decreasing the Contract amount by \$247,826.75. (L0994-19) (Burton/Albright)

Budgetary Implications : Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted : Yes

Account Number: 2607 162101 1601 91714

This Fiscal Year Impact: -\$247,826.75

Annual Impact: \$0.00

Project: Southland_2017

Activity: Sidewalk

Budget Reference: 2017

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached

hereto and incorporated herein by reference, to the Contract with Bluegrass Contracting Corporation for construction of the Southland Drive Sidewalk Project, decreasing the contract price by the sum of \$247,826.75 from \$2,210,140.50 to \$1,962,313.75.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: