

CONTRACT HISTORY FORM




CO #1-Final

Project Name Coolavin Rail Trail Project
Contractor: L-M Asphalt Partners, Ltd dba ATS Construction
Contract Number and Date: 300-2014 December 4, 2014
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>438,680.25</u>	
Next Lowest Bid Amount:		<u>\$499,814.93</u>	
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>438,680.25</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>-22,807.82</u>	<u>-5.2%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>415,872.43</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>5/2/16</u>
Reviewed by:	<u></u>	Date: <u>5/2/16</u>
Division Director:	<u></u>	Date: <u>5/2/16</u> <u>5/2/16</u>
