

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE:	June 11, 2021
		Contract Modification:	
		CONTRACT #:	C-283-2017
PROJECT: The Board of Education of Fayette County, Kentucky (Tates Creek Elementary Rain Garden Project)			
TO: The Board of Education of Fayette County, Kentucky			
Original Contract Amount			\$4,900.00
Cumulative Amount of Previous Contract Modifications			\$0.00
Percent Change of Previous Contract Modifications			0%
Existing Contract Amount			\$4,900.00
Net (increase/decrease) in Contract Amount - (From following pages)			-\$900.00
Percent Change of This Contract Modification			-18%
Original Contract Amount			\$4,900.00
Cumulative Amount of all Contract Modifications			-\$900.00
Percent Change of all Contract Modifications			-18%
New Contract Amount Including this Change Order			\$4,000.00
Recommended by	<u>Frank H. Mela</u>	(Proj. Engr.)	Date <u>8/11/2021</u>
Accepted by		(Consultant)	Date _____
Accepted by	<u>[Signature]</u>	(Contractor)	Date <u>7/22/21</u>
Approved by	<u>[Signature]</u>	(Director)	Date <u>8/06/21</u>
Approved by		(Commissioner)	Date _____
Approved by		(Mayor or CAO)	Date _____