

RESOLUTION NO. _____ - 2017

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 TO THE CONTRACT WITH BROWNING CHAPMAN, LLC, FOR THE GOVERNMENT CENTER PARKING GARAGE REPAIR PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$9,415.85 FROM \$159,195.00 TO \$168,610.85 AND ADDING THIRTY (30) CALENDAR DAYS TO THE CONSTRUCTION SCHEDULE.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the contract with Browning Chapman, LLC, for the Government Center Parking Garage Repair Project, increasing the contract price by the sum of \$9,415.85 from \$159,195.00 to \$168,610.85, and adding thirty (30) days to the construction schedule.

Section 2 - That an amount, not to exceed the sum of \$9,415.85, be and hereby is approved for payment to Browning Chapman, LLC, from account #1105-707501-7041-91012 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0467-17_CEE:X:\CASES\GENERAL\17-LE0001\LEG\00572368.DOCX