

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor):  
Friends of Wolf Run, Inc., Inc.  
639 Cardinal Lane  
Lexington, KY 40503

Date: January 23, 2026  
Project: Friends of Wolf Run, Inc., Class A Stormwater Incentive Grant Project  
Location:  
Contract No. 005-2024  
Original Contract Amt. \$53,020.00  
Cumulative Amount of Previous Change Orders \$0.00  
Percent Change - Previous Change Orders  
Total Contract Amount Prior to this Change Order \$53,020.00  
Change Order No. 1

0.00%

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Stormwater Quality Projects Incentive Grant completed under budget.	\$8,504.24	
2			
3			
4			
5			
6			
	Total decrease	\$8,504.24	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$8,504.24)	
	New Contract Amount Including this Change Order	\$44,515.76	
	Percent Change - This Change Order		-16.04%
	Percent Change - All Change Orders		-16.04%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.


This Change Order shall have a zero (0) calendar day time extension.

Recommended by: *Frank H. M...* Date: 1/30/2026  
Reviewed / Accepted by: *Chad...* Date: 1/23/2026  
Accepted by: *Chad...* Date: 1/30/2026  
Approved by: *Nancy Albrecht* Date: 2/18/24  
Approved by: *N/A (Less than 5%)* Date: 2/18/24  
Approved by: *N/A (Less than 5%)* Date: 3/27/26





Stormwater Quality Projects Incentive Grant Program



FRIENDS OF WOLF RUN, INC. (FOWR)