

**CONTRACT HISTORY FORM**

Contractor: Free Contracting

Project Name: Ecton Park Trunk Replacement

Contract Number and Date: #365-2013

Responsible LFUCG Division: Division of Water Quality

**CHANGE ORDER DETAILS**

**Summary of Previous Change Orders To Date**

**Dollar Amount**

**Percent Change to Original Contract**

A.	Original Contract Amount:	\$	<u>689,507.50</u>	
B.	Cumulative Amount of Previous Change Orders:	\$	<u>0.00</u>	<u>0%</u> % <i>(Line B / Line A)</i>
C.	Total Contract Amount Prior to this Change Order:	\$	<u>689,507.50</u>	
<b><u>Current Change Order</u></b>				
D.	Amount of This Change Order:	\$	<u>47,930.00</u>	<u>7%</u> % <i>(Line D / Line A)</i>
E.	New Contract Amount Including this Change Order:	\$	<u>737,437.50</u>	<u>107%</u> % <i>(Line E / Line A)</i>

**SIGNATURE LINES**

Project Manager: 

Date: 8-29-2014

Reviewed by: 

Date: \_\_\_\_\_

Division Director: 

Date: 9-2-14