

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	13-Feb-23
	Contract Modification:	
	CONTRACT #:	C-060-2021

PROJECT: Living Arts and Science Center, Inc. - FY21Class B Education Stormwater Quality Project Incentive Grant

TO: Living Arts and Science Center, Inc.

Original Contract Amount	\$30,500.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$30,500.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$12,454.36
Percent Change of This Contract Modification	-41%
Original Contract Amount	\$30,500.00
Cumulative Amount of all Contract Modifications	-\$12,454.36
Percent Change of all Contract Modifications	-41%
New Contract Amount including this Change Order	\$18,045.64

Recommended by Frank H. m. La (Proj. Engr.) Date 1/31/2024

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by [Signature] (Contractor) Date 2/14

Approved by [Signature] (Director) Date 2-1-24

Approved by Nancy Albright (Commissioner) Date 2/5/24

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: 13-Feb-23

Contract Mod #: 1

CONTRACT #: #060-2021

Project: Living Arts and Science Center, Inc. - FY21 Class B Education Stormwater Quality Project Incentive Grant

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 12,454.36	\$ 12,454.36	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -

Total decrease

\$ 12,454.36

Total increase

\$

Net (increase) in contract price

\$

(12,454.36)

**JUSTIFICATION FOR CHANGE**

PROJECT:

Living Arts and Science Center, Inc. FY21  
Class B Education Stormwater Quality  
Project Incentive Grant

CONTRACT NO.

060-2021

CHANGE ORDER:

1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_X\_\_\_No
3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_X\_\_\_No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes \_\_\_X\_\_\_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_X\_\_\_No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date

Stormwater Quality Projects Incentive Grant Program

