Copy in lieu of original

GRANT AGREEMENT AMENDMENT NO. 2

	THIS (FRANT A	GRE	EMENT	C ("Contra	ct") AMENDN	MENT is made	e and e	ntered into
this _	day o	of				, 2024, by a	and between th	e LEX	INGTON-
FAYETTE URBAN COUNTY GOVERNMENT (hereinafter referred to as "Government"), an									
urban	county g	overnment	t of the	e Comm	onwealth o	f Kentucky, on	behalf of its I	Divisio	n of Grants
and S	Special P	rograms,	and (Garden	Meadows	Homeowners	Association,	Inc.	(hereinafter
"Association"), a non-profit corporation created pursuant to KRS Chapter 273, with offices located									
in Lex	ington, K	entucky.							

WITNESSETH:

WHEREAS, the parties hereto have previously entered into a contract dated October 18, 2022 under the terms of which the Government granted to the Association \$8,000 to build a fence in the neighborhood cemetery, adding foliage to the hill in the cemetery, adding "Deed Restricted Community" signs to the entrance of the neighborhood, and to enhance the appearance of the main entrance by repainting the neighborhood sign and upgrading the overall appeal of the focal point of the neighborhood upon entrance; and

WHEREAS, the parties wish to modify the contract;

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto agree as follows:

The Government hereby amends period of performance to extend the agreement through June 30, 2025.

THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK
SIGNATURE PAGES TO FOLLOW

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT.

LINDA GORTON, MAYOR

ATTEST:

CLERK, URBAN COUNTY COUNCIL

GARDEN MEADOWS HOMEOWNERS **ASSOCIATION**