


JUSTIFICATION FOR CHANGEPROJECT: Bluegrass Greensource, Inc. - FY18 Class B Infrastructure
Stormwater Quality Project Incentive Grant

CONTRACT NO. 001-2018

CHANGE ORDER #: 1

1. The Stormwater Quality Project Incentive Grant was canceled by the Grantee
2. Is proposed change an alternate bid? ☐ Yes ☐ No
3. Will proposed change alter the physical size of the project? ☐ Yes ☐ No
If "Yes", explain.
4. Effect of this change on other prime contractors:
5. Has consent of surety been obtained? ☐ Yes ☐ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ☐ Yes ☐ No
If "Yes", will the policies be extended? ☐ Yes ☐ No
7. Effect on operation and maintenance costs:
8. Effect on contract completion date:


Mayor


Date

