



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Acting Commissioner

CONTRACT HISTORY FORM

Contractor: ABR Construction Inc.

Project Name: Lexington Mall Sanitary Sewer Trunk Realignment

Contract Number and Date: # 166-2011

Responsible LFUCG Division: Division of Water Quality

CHANGE ORDER DETAILS

<u>Summary of previous Change Orders to Date</u>	<u>Dollar Amount</u>
A. Original Contract Amount:	<u>\$555,431.65</u>
B. Cumulative Amount of Previous Change Orders:	<u>\$0</u>
C. Total Contract Amount Prior to this Change Order:	<u>\$555,431.65</u>
<u>Current Change Order</u>	
D. Amount of this Change Order:	<u>\$6,028.06</u>
E. New Contract Amount Including this Change Order:	<u>\$561,459.71</u>

SIGNATURE LINES

Project Manager: 

Reviewed By: _____

Division Director:  5/7/12