

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE:	09-Jun-23
		Contract Modification:	
		CONTRACT #:	C-040-2021
PROJECT: Bluegrass Greensource, Inc., FY21 Stormwater Quality Project Incentive Grant			
TO: Bluegrass Greensource, Inc.			
Original Contract Amount			\$35,000.00
Cumulative Amount of Previous Contract Modifications			\$0.00
Percent Change of Previous Contract Modifications			0%
Existing Contract Amount			\$35,000.00
Net (increase/decrease) in Contract Amount - (From following pages)			-\$4,640.70
Percent Change of This Contract Modification			-13%
Original Contract Amount			\$35,000.00
Cumulative Amount of all Contract Modifications			-\$4,640.70
Percent Change of all Contract Modifications			-13%
New Contract Amount Including this Change Order			\$30,359.30
Recommended by	<i>Frank H. Mcke</i>	(Proj. Engr.)	Date <i>6/20/2023</i>
Accepted by		(Consultant)	Date: _____
Accepted by	<i>Maurice B Rudder</i>	(Contractor)	Date: <i>6/11/23</i>
Approved by	<i>[Signature]</i>	(Director)	Date: <i>2-1-24</i>
Approved by	<i>Fancy Albright</i>	(Commissioner)	Date: <i>2/5/24</i>
Approved by	<i>Rinda Gordon</i>	(Mayor or CAO)	Date: <i>3/28/24</i>

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: 09-Jun-23
Contract Mod #: 1
CONTRACT #: #040-2021

Project: Bluegrass Greensource, Inc., - FY21 Stormwater Quality Project Incentive Grant

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 4,640.70	\$ 4,640.70	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 4,640.70	\$ -
Total increase						\$ -	\$ -
Net (increase) in contract price						\$ -	\$ (4,640.70)

JUSTIFICATION FOR CHANGE	PROJECT:	Bluegrass Greensource, Inc., FY21 Stormwater Quality Project Incentive Grant
	CONTRACT NO.	040-2021
	CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget

2. Is proposed change an alternate bid? ___Yes ___X___No

3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.


4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



 Mayor

 Date

3/28/24

Stormwater Quality Projects Incentive Grant Program



BLUEGRASS GREENSOURCE, INC.
(CLASS B EDUCATION PROJECT)