

RESOLUTION NO. 480 - 2017

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 TO THE CONTRACT WITH TRI-STATE ROOFING AND SHEET METAL CO., FOR THE BLACK & WILLIAMS CENTER ROOF REPLACEMENT AND REPAIRS PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$29,800.00 FROM \$225,249.00 TO \$255,049.00 AND ADDING 42 CALENDAR DAYS TO THE CONSTRUCTION SCHEDULE.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the contract with Tri-State Roofing and Sheet Metal Co., for the Black & Williams Center Roof Replacement and Repairs Project, increasing the contract price by the sum of \$29,800.00 from \$225,249.00 to \$255,049.00 and adding 42 calendar days to the construction schedule.

Section 2 - That an amount, not to exceed the sum \$29,800.00, be and hereby is approved for payment to Tri-State Roofing and Sheet Metal Co., from account #2607-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: July 11, 2017

\_\_\_\_\_  
MAYOR



ATTEST:

  
CLERK OF URBAN COUNTY COUNCIL

080817:CEE:X:\Cases\GENERAL\17-LE0001\LEG\00579909.DOCX

**MOTION TO WALK ON**

I move to place on the docket a resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the contract with Tri-State Roofing and Sheet Metal Co. for the Black & Williams Center Roof Replacement and Repairs Project, increasing the contract price by the sum of \$29,800.00 from \$225,249.00 to \$255,049.00 and adding 42 calendar days to the construction schedule.

---

Council Member

Motion to be made at the July 6, 2016, Council meeting.

X:\Cases\GENERAL\17-LE0001\LEG\00580095.DOCX