

CONTRACT HISTORY FORM

Contractor: Churchill McGee

Project Name: Carver Community Center Renovation

Contract Number and Date: 62-2013 02/28/2013

Responsible LFUCG Division: General Services

CHANGE ORDER DETAILS

Summary of Previous Change
Orders To Date

Dollar Amount

Percent Change to
Original Contract

A. Original Contract Amount: \$ 1,094,520.00

B. Cumulative Amount of
Previous Change Orders: \$ 6,061.41

1% %
(Line B / Line A)

C. Total Contract Amount
Prior to this Change Order: \$ 1,100,581.41

Current Change Order #3

D. Amount of This Change Order: \$ 20,477.84

2% %
(Line D / Line A)

E. New Contract Amount
Including this Change Order: \$ 1,121,059.25

102% %
(Line E / Line A)

SIGNATURE LINES

Project Manager: Joyce [Signature]

Date: 8/23/13

Grant Manager: [Signature]

Date: 8/11/13

Division Director: _____

Date: _____