

**CONTRACT HISTORY FORM**

Project Name: Meadows-Northland-Arlington Phase 6C1-A&B  
Contractor: Lagco, Inc.  
Contract Number and Date: 78-2023 (August 31, 2023)  
Responsible LFUCG Division: Engineering

---

---




**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount:	\$	<u>764,812.00</u>	
Next Lowest Bid Amount:			
<u>N/A</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>764,812.00</u>	
D. Amended Contract Amount:	\$	<u>764,812.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <i>(Line E / Line D)</i>
F. Amount of This Change Order:	\$	<u>1,680,425.00</u>	<u>219.7%</u> <i>(Line F / Line D)</i>
G. Total Contract Amount:	\$	<u>2,445,237.00</u>	

---

---

**SIGNATURES**

Project Manager:	 Andrew Grunwald, P.E.	Date: <u>10/25/2023</u>
Reviewed by:	 Mark Feibes, P.E.	Date: <u>10/25/23</u>
Division Director:	 W. Douglas Burton, P.E.	Date: <u>10/26/23</u>

---

---