

**CONTRACT HISTORY FORM**

Project Name: Meadows-Northland-Arlington Phase 5D  
Contractor: Bluegrass Contracting Corporation  
Contract Number and Date: 233-2015 (May 7, 2015)  
Responsible LFUCG Division: Engineering

---

---


**CONTRACT AND CHANGE ORDER DETAILS**


A. Original Contract Amount:	\$	<u>864,959.22</u>	
Next Lowest Bid Amount:			
<u>\$928,910.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>864,959.22</u>	
D. Amended Contract Amount:	\$	<u>864,959.22</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>7,343.24</u>	<u>0.8%</u> <i>(Line E / Line D)</i>
F. Amount of This Change Order:	\$	<u>-4,788.48</u>	<u>-0.6%</u> <i>(Line F / Line D)</i>
G. Total Contract Amount:	\$	<u>867,513.98</u>	


---

---

**SIGNATURES**

Project Manager:  Date: 10/7/2016  
Andrew Grunwald, P.E.

Reviewed by:  Date: 10/10/16  
Robert A. Bayert, P.E.

Division Director:  Date: 10/10/16  
W. Douglas Burton, P.E.

---

---