



**TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL**

**FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: APRIL 6, 2016

SUBJECT: Amendment to Agreement with KYTC for Gainesway Park Trail

Request:

Request Council authorization to execute Amendment to Agreement with Kentucky Transportation Cabinet to extend period of performance for the Gainesway Trail Project through December 31, 2017

Purpose of Request:

On August 27, 2009 (Ordinance No. 172-2009), Urban County Council approved the acceptance of federal funds in the amount of \$446,400 for the construction of the Gainesway Trail for pedestrians and bicyclists, a system of trails along Armstrong Mill Road between River Park Drive and Caulder Drive and through a greenway to the Fayette Schools campus containing Tates Creek Elementary, Middle, and Senior High schools. Source of federal funds is the Congestion Mitigation Air Quality Improvement Program (CMAQ).

- On September 27, 2012 (Resolution No. 519-2012), Council approved execution of Amendment to Agreement providing for extension of performance period through June 30, 2013.
- On June 20, 2013 (Resolution No. 322-2013), council approved extension of this project through June 30, 2014.
- On April 24, 2014 (Resolution No. 185-2014), Council authorized execution of Amendment to Agreement, providing for extended period of performance through June 30, 2015.
- On April 30, 2015 (Resolution No. 202-2015), Council authorized execution of Amendment to Agreement, providing for extended period of performance through June 30, 2016.




Cost in this Budget year and future budget years:
This action will not result in an increase in project costs.

Are the funds budgeted?
All federal funds and required match are budgeted.

File Number: 0394-16

Director/Commissioner: Burton/Paulsen



Irene Gooding, Director