RESOLUTION NO.	- 2023
----------------	--------

A RESOLUTION AUTHORIZING AND DIRECTING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. ONE (1) TO THE AGREEMENT WITH L-M ASPHALT PARTNERS LTD. DBA ATS CONSTRUCTION, TO FURNISH LABOR AND MATERIALS FOR GRAFFITI REMOVAL AND ADA SIDEWALK REPAIRS FOR THE NORTHEASTERN PARK PLAYGROUND REPLACEMENT PROJECT, INCREASING THE CONTRACT PRICE BY \$5,000.00 AND RAISING THE TOTAL CONTRACT PRICE FROM \$42,389.43 TO \$47,389.43.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners Ltd. dba ATS Construction, to furnish labor and materials for graffiti removal and ADA sidewalk repairs for the Northeastern Park Playground Replacement Project, increasing the contract price by \$5,000.00 and raising the total contract price from \$42,389.43 to \$47,389.43.

Section 2 – That an amount, not to exceed the sum of \$5,000.00, is hereby authorized for payment to L-M Asphalt Partners Ltd. dba ATS Construction, from account # 3230-707602-90320, pursuant to the terms of Change Order One (1).

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

	MAYOR	
ATTEST:		

0268-23:EAB:X:\CASES\PARKS\23-LE0001\LEG\00776455.DOCX