

RESOLUTION NO. 322 2013

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE AN AMENDMENT TO AGREEMENT WITH THE KENTUCKY TRANSPORTATION CABINET, FOR THE GAINSWAY TRAIL PROJECT, EXTENDING PERFORMANCE PERIOD THROUGH JUNE 30, 2014, AT NO COST TO THE URBAN COUNTY GOVERNMENT.

---


BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute an Amendment to Agreement, which is attached hereto and incorporated herein by reference, with the Kentucky Transportation Cabinet, for extension of the Gainesway Trail Project, extending the performance period through June 30, 2014, at no cost to the Urban County Government.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: June 20, 2013

MAYOR



---

ATTEST:

  
CLERK OF URBAN COUNTY COUNCIL



Mayor Jim Gray

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
Division of Grants and Special Programs

TO: JIM GRAY, MAYOR  
URBAN COUNTY COUNCIL

FROM: IRENE GOODING, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS

DATE: MAY 24, 2013

SUBJECT REQUEST COUNCIL AUTHORIZATION TO EXECUTE  
AMENDMENT TO THE AGREEMENT WITH KENTUCKY  
TRANSPORTATION CABINET FOR EXTENSION OF  
PERFORMANCE PERIOD THROUGH JUNE 30, 2014 FOR THE  
GAINESWAY TRAIL PROJECT


---

On August 27, 2009 (Ordinance No. 172-2009), Urban County Council approved the acceptance of federal funds in the amount of \$446,400 for the construction of the Gainesway Trail for pedestrians and bicyclists, a two-mile system of trails connecting four schools (Tates Creek High, Tates Creek Middle, Tates Creek Elementary, and Millcreek Elementary) with Gainesway Park. Source of federal funds is the Congestion Mitigation Air Quality Improvement Program (CMAQ) authorized by the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU)

On September 27, 2012 (Resolution No. 519-2012), Council approved execution of Amendment to Agreement providing for extension of performance period through June 30, 2013.

Kentucky Transportation Cabinet has offered the LFUCG an Amendment to the Agreement providing for an extended performance period through June 30, 2014.

Council authorization to execute the Amendment to the Agreement is hereby requested.

  
Irene Gooding, Director

Xc: Derek Paulsen, Commissioner of the Department of Planning, Preservation, and  
Development

HORSE CAPITAL OF THE WORLD