

**CONTRACT HISTORY FORM**

Contractor: Churchill McGee

Project Name: Carver Community Center Renovation

Contract Number and Date: 62-2013 02/28/2013

Responsible LFUCG Division: General Services

**CHANGE ORDER DETAILS**

<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A. Original Contract Amount:	\$ <u>1,094,520.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>0.00</u>	<u>0%</u> % <i>(Line B / Line A)</i>
C. Total Contract Amount Prior to this Change Order:	\$ <u>1,094,520.00</u>	
<u>Current Change Order #1</u>		
D. Amount of This Change Order:	\$ <u>3,655.85</u>	<u>0%</u> % <i>(Line D / Line A)</i>
E. New Contract Amount Including this Change Order:	\$ <u>1,098,175.85</u>	<u>100%</u> % <i>(Line E / Line A)</i>

**SIGNATURE LINES**

Project Manager: Joyce J. \_\_\_\_\_ Date: 6/3/13

Grant Manager: \_\_\_\_\_ Date: \_\_\_\_\_

Division Director: \_\_\_\_\_ Date: \_\_\_\_\_