

Page 1 of 2

Location:	
Contract No.	126-2023
Original Contract Amt.	\$35,000.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$35,000.00
Change Order No.	1

(Mayor or CAO)	Date
----------------	------

CONTRACT NO. 126-2023

1. The Stormwater Quality Project Incentive Grant was canceled by the Grantee

2. Is proposed change an alternate bid? Yes No

3. Will proposed change alter the physical size of the project? Yes No

If "Yes", explain.

4. Effect of this change on other prime contractors:

5. Has consent of surety been obtained? Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? Yes No

If "Yes", will the policies be extended? ____ Yes ____ No

7. Effect on operation and maintenance costs:

8. Effect on contract completion date:

Mayor

Date _____